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EXECUTIVE SUMMARY 
 
 
The referenced letters direct WCH to evaluate the long-term retention of several facilities 
associated with the PNNL Capability Replacement Laboratory and other Hanford mission 
needs.  In accordance with RL direction, WCH prepared a mitigation plan for three scenarios 
with different release dates for specific buildings.  The evaluations present a proposed plan for 
providing utility services to retained facilities in support of a long-term (+20 year) lifespan in 
addition to temporary services to buildings with specified delayed release dates.   
 
The following assumptions are used for all three scenarios: 
 
The following 300 Area facilities and underlying waste sites are retained long term (removed 
from the WCH contract): 
 
• 318 Complex (318, 318B, 318C, MO-226) 
• 325 Complex (325, 325A, 325B, 325C, 325D, 325E) 
• 331 Building (331) 
• 350 Complex (350, 350A, 350B, 350C, 350D) 
• 339-A HLAN hub 
• 3220 Telecommunications Hub 
• 3709-A&B Fire Station 
• 312 River Pumphouse 
• 3507 Microwave Tower 
• 318-BA Boiler Annex 
• 325-BA Boiler Annex 
• 331-BA Boiler Annex 
• 3508-T1, -T2, -T3 Sirens 
• JCI Trailers (MO-258, MO-262, MO-263) 
• 3906B Lift Station 
• 3906C Monitoring Station 
• 352F Electrical Substation 
• 351, 351A, 351B Electrical Substation 
• 3614A Monitoring Station 
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Several additional facilities, not in the WCH contract, were identified for long-term retention and 
utility service: 
 
• Subcontractor trailers (MO-675, 676, 677) 
• Emergency preparedness sirens (3508-T1, -T2, -T3) 
• Building 361 
 
The following facilities are provided with the specified release dates for D4: 
 
• 323     October 2007 
• 3730    October 2007 
• 3718-P    October 2007 
• 336    October 2008 
• 338    October 2008 
• 3760 (and 323-BA)  October 2009 
• 331C, 331D, 331G, 331H  February 2011 
• 329    February 2011 
• 320 (and 320-BA)   July 2011 
 
In addition to removing the costs associated with Deactivation, Decommissioning, 
Decontamination and Demolition (D4) and field remediation (FR) of the retained sites, waste 
quantities associated with the deleted D4 facilities and waste sites were removed from the 
Environmental Restoration Disposal Facility (ERDF) disposal costs. 
 
In accordance with RL direction, WCH worked with other contractors to identify functional 
requirements for utility systems to meet the operational needs of the retained and delayed 
release facilities.  Conceptual designs and cost estimates were prepared for the necessary 
utility relocations.  The cost estimate, $12M (Appendix A), was consistent with rough order of 
magnitude estimates prepared in support of the October 2006 submittal (Reference 2.) 
 
The 100K Area D4, Interim Safe Storage (ISS) and FR activities (with the exception of sites 
already completed and the 118-K-1 Burial Ground) were removed from WCH scope in all 
mitigation plan scenarios per RL direction (Reference 9).  Deletions included 106 D4 buildings, 
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2 reactor ISS, and 87 waste sites.  Waste quantities associated with these reductions were also 
removed from the ERDF disposal costs. 
 
All scenarios assumed a 2.0X multiplier on the excavation quantity and cost for Contract Line 
Item 1 (CLIN 1) FR burial grounds remaining to go, based on observed scope increases in 
burial grounds remediated to date.  Waste disposition costs to the ERDF were also adjusted to 
reflect the increased excavation quantities.  Non-Site Specific Support costs for the remaining 
FR areas were increased by a multiplier of 1.5X. No changes were made to CLIN3 scope.  
Scope increases in FR and associated ERDF costs were offset by contingency reductions in the 
Integrated Project Baseline for this mitigation plan. 
 
An increase to the Mission and General Support costs was also included to reflect current 
operational experience.  These costs were included to account for added funding needs in the 
performance years, but they were not included in contingency and fee calculations or the final 
scope calculations because they do not represent an increase to the approved baseline scope. 
 
Several ongoing Tri-Party Agreement (TPA) milestone negotiations or changes were 
incorporated as part of the plan assumptions.  The milestones for 100H area remediation were 
assumed to change to a start milestone of October 2008, approximately a fourteen month delay.  
Milestones associated with IU-2 and IU-6 were assumed to be delayed to complete 
December 2012. Milestones associated with 100K area were not considered because the 
scope was assumed to be removed from the RCC in this mitigation plan.  The 100 B/C waste 
sites were assumed to complete in December 2008.  Several 300 Area milestones are affected 
by the building retention and were the same between the three scenarios analyzed and are 
discussed in the impact section below.  One additional 300 Area milestone, related to the 
618-7 burial ground, has been identified as at-risk due to delays in starting the high-risk 
excavation.  The delayed completion of this site was not affected by the 300 Area mitigation 
plan but the delayed status is reflected in the scenarios and the TPA milestone is not met in the 
resulting schedules. 
 
A funding profile of $209.5M for FY 2008 and $242M for FY 2009 was assumed per RL 
guidance (Ref. 7).  100% funding per the RCC contract baseline was assumed for outyears.  No 
reduction in the funding profile was assumed for the deletion of 100K or 300 Area scope. 
 
 WCH-181 
Executive Summary Rev. 0 
 
 
 
300 Area Building Retention Evaluation Mitigation Plan 
July 2007 ES-4 
Summary of Impacts: 
 
The variations between the three evaluated scenarios are the release dates for Buildings 326 
and 326-BA, and the delay or retention of Building 3790: 
 
Scenario 1.  326 and 326-BA Released October 2009 and 3790 Released February 2011 
Scenario 2.  326 and 326-BA Released February 2011 and 3790 Released February 2011 
Scenario 3.  326 and 326-BA Released February 2011 and 3790 Retained Long-Term. 
 
The majority of the impacts are the same between Scenarios 1, 2, and 3 and will be discussed 
as a group.  The specific differences between the scenario impacts are limited to the total cost 
and schedule impact and are described separately for each scenario.  A detailed discussion of 
the impacts is provided in Sections 5, 6, and 7. 
 
• Removal of the 300 Area facilities and waste sites from the WCH contract resulted in a 
direct reduction to the Baseline Target Cost of $65 million ($89 million including contingency 
and escalation.) 
 
• Removal of the 100K Area facilities and waste sites from the WCH contract resulted in a 
direct reduction to the Baseline Target Cost of $93 million ($125 million including 
contingency and escalation).   
 
• A conceptual design and cost estimate were prepared for utility relocations in support of the 
retained and delayed facilities.  The total cost for the utility relocations was estimated at 
approximately $12M including contingency (Appendix A).  The escalated cost estimate is 
$12.7M. The utility relocation costs were spread from FY 2008 through FY 2011 as 
described in Section 4 to optimize the construction schedule since no added funding was 
provided by RL in the mitigation planning. 
 
• Tri-Party Agreement (TPA) milestone impacts from the mitigation plan were limited to those 
sites already identified for changes as discussed above for the100 areas, and 300 area 
milestones directly affected by the retention of waste sites or buildings identified in 
milestones.  The following 300 Area milestones are affected: 
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M-016-00: Complete Remedial Actions for all non-Tank Farms Operable Units by 
9/30/2024. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems 
will not be completed as part of the RCC scope.  They will be deferred until the retained 
facilities are vacated (20+ years). 
 
M-016-00B: Complete all interim 300 Area remedial actions including the 618-10 and 
618-11 burial grounds by 9/30/2018. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems 
will not be completed as part of the RCC scope.  They will be deferred until the retained 
facilities are vacated (20+ years). 
 
M-016-69: Complete all interim 300 Area remedial actions to include confirmatory 
sampling of all candidate sites listed in the 300-FF-2 ROD (except 618-10 and 618-11 
burial grounds) by 9/30/2015. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems 
will not be completed as part of the RCC scope.  They will be deferred until the retained 
facilities are vacated (20+ years). 
 
M-016-74:  Complete interim remediation(to include excavation, loadout, closeout 
sampling, backfill and revegetation), for all 300 Area “inside the fence” waste sites north 
of Apple Street, except for the 300-RLWS, 300-15, 300-4, 300-268 and 300-123 waste 
sites remediation need only be completed through excavation and loadout by 9/30/2012. 
Impact:  Waste site 300-4 and portions of 300-RLWS and 300-15 are retained and 
should be removed from the milestone. 
 
M-094-00: Complete disposition of 300 Area surplus facilities to be defined as the 220 
facilities listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655 by 9/30/2015. 
Impact:  Milestone reference to 220 facilities and reference to #DE-RP06-04RL14655 
are outdated.  By updating the references the existing milestone for “surplus” facilities 
(excluding the retained facilities) can be met. 
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M-094-06, -07, -08, 09:  Complete the selected removal and/or remedial actions that are 
selected for XX of the following 19 high priority facilities: 305B, 306E, 306W, 307 
Retention Basins, 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 
307 Trench and 3720. (Multiple dates for different numbers of buildings completed) 
Impact:  Editorial impact, 325 building should be deleted and total number of facilities 
reduced.  Each of the specific milestones can be met with no impact. 
 
Scenario-specific Impacts: Scenario 1.  326 and 326-BA Released October 2009 and 3790 
Released February 2011 
 
• WCH was able to mitigate the impacts of the delayed release facilities and added scope to 
avoid a critical path impact to the end date of the RCC contract.  This avoids a "hotel load" 
(time-related cost) impact to the scenario.  However, this mitigation plan does not reflect an 
equitable adjustment to performance fee to account for the favorable variance status (ahead 
of schedule and under budget) through 2007 that enabled the successful mitigation. 
 
• Total impact of Scenario 1 resulted in a net Baseline Target Cost decrease of $220 million 
(including contingency, escalation, fee, pension, and added utility scope) and no change to 
the RCC completion date of August 29, 2013. 
 
Scenario –specific Impacts: Scenario 2.  326 and 326-BA Released February 2011 and 
3790 Released February 2011 
 
• WCH was able to mitigate the impacts of the delayed release facilities and reduce the 
impact from the 17 months delayed release of Building 326 to a critical path impact of 6 
weeks to the end date of the RCC contract.  This minimized the "hotel load" (time-related 
cost) impact to the scenario.  However, this mitigation plan does not reflect an equitable 
adjustment to performance fee to account for the favorable variance status (ahead of 
schedule and under budget) through 2007 that enabled the successful mitigation. 
 
• Total impact of Scenario 2 resulted in a net Baseline Target Cost decrease of $205 million 
(including contingency, escalation, fee, pension, utility scope, and hotel loads) and a change 
to the RCC completion date from August 29, 2013 to October 15, 2013. 
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Scenario-specific Impacts:  Scenario 3.  326 and 326-BA Released February 2011 and 
3790 Retained Long-Term 
 
• WCH was able to mitigate the impacts of the delayed release facilities and reduce the 
impact from the 17 months delayed release of Building 326 to a critical path impact of 6 
weeks to the end date of the RCC contract.  This minimized the "hotel load" (time-related 
cost) impact to the scenario.  However, this mitigation plan does not reflect an equitable 
adjustment to performance fee to account for the favorable variance status (ahead of 
schedule and under budget) through 2007 that enabled the successful mitigation. 
• Total impact of Scenario 3 resulted in a net Baseline Target Cost decrease of $206 million 
(including contingency, escalation, fee, pension, utility scope, and hotel loads) and a change 
to the RCC completion date from August 29, 2013 to October 15, 2013. 
 
Conclusion 
 
Figure ES-1 provides a summary of the evaluations for the identified scenarios.  WCH 
recommends proceeding with the definitive design and construction phase of the utility 
relocation project.  Any of the three mitigation scenarios appear to be viable depending on the 
Government's needs regarding facilities 326 and 3790. 
 
All scenarios result in impacts to the long-term configuration of waste sites remaining in the 
300 Area, since there are waste sites associated with the retained facilities and utility systems 
that will be inaccessible for the assumed 20-year duration of facility occupancy.  TPA milestones 
associated with the retained 300 Area facilities and waste sites will require renegotiation to 
reflect the changed scope.  
 
Figure ES-2 provides a map of the planned configuration of the 300 area utility systems and the 
retained and delayed release facilities. 
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Figure ES-1.  Mitigation Plan Results Summary. 
Scenario
RCC 
Contract 
Complete 
Date
Schedule 
Impact
Scope 
Reduction
Scope 
Addition
"Hotel Load" 
cost impact*
Pension/ Fee/ 
other impact
Total RCC 
Cost Impact
2010 2011 2012 2013 2014
Base Baseline IPB 8/29/13 0 $0 $0 $0 $0 $0
1
Scenario 1 - 326 and 326-BA 
released October 2009 and 3790 
released February 2011 8/29/13 0 -$214.4M +$14.3M $0 -$19.8M -$219.9M
2
Scenario 2 - 326 and 326-BA 
released February 2011 and 3790 
released February 2011 10/15/13 + 6 weeks -$214.4M +$14.3M +$12.9M -$18.2M -$205.4M
3
Scenario 3 - 326 and 326-BA 
released February 2011 and 3790 
retained long-term 10/15/13 + 6 weeks -$215.3M +$14.3M +$12.9M -$18.3M -$206.4M
* "Hotel load" is time-related cost for Mission Support/General Support, ERDF operations, End States/Final Closure, and project management for D4 Closure and FR Closure.
Fiscal Year
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Figure ES-2.  300 Area Building Retention Evaluation. 
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1.0 BACKGROUND 
 
 
The Washington Closure Hanford (WCH) River Corridor Closure (RCC) scope includes the 
deactivation, decommissioning, decontamination and demolition (D4) of 210 buildings located in 
the Hanford 300 Area, followed by field remediation of waste sites in the affected areas.  
Thirteen facility complexes in this area are currently occupied by the Pacific Northwest National 
Laboratory (PNNL) and have a delayed release to WCH.  The RCC contract specifies a release 
date of October 1, 2009 for turnover of these facilities.  However, the U.S. Department of 
Energy, Richland Operations Office (RL) has informed WCH that the replacement laboratory 
facilities that will be used to relocate PNNL's activities will not be ready for occupancy by the 
2009 release date and changes to the WCH contract will be necessary.  Several of the facilities 
will be retained by PNNL long-term (assumed > 20 years) and several support facilities will be 
retained by other Hanford contractors such as the Project Hanford Management Contractor 
(PHMC), future Mission Support Contractor (MSC), or Johnson Controls, Inc. (JCI).   
 
WCH and PNNL have jointly identified opportunities for the early release of several of the PNNL 
facilities that could reduce the impact of delays for the remaining facilities. 
 
Several scenarios have been specified by RL for evaluation in a mitigation plan.  The scenarios 
vary in defining transfer dates for several of the facilities.  In all scenarios, RL directed WCH to 
proceed with activities necessary to reroute utilities for the long-term retention facilities identified 
by RL.  This document provides the mitigation plan to identify and reduce impacts to the RCC 
Contract from integration of the utility relocation scope with the RCC scope for facilities and 
waste sites that will still undergo remediation in the 300 Area.  The plan also provides a 
summary of the conceptual designs and cost estimates prepared for the utility relocation project. 
 
Existing utility services or components will be used provided they do not require removal, 
relocation or replacement due to planned remediation or demolition activities, and that they 
provide a reasonable expectation of service life compatible with the planned 20-year occupancy 
of several of the identified facilities.  The utility system requirements include Electrical; 
Potable/Fire Protection Water; Wastewater (Sanitary, Process, Retention Process, and Storm 
water); Information Technology (IT)/Telecommunications; and other miscellaneous services 
such as natural gas, steam, and compressed air.  No changes are required for natural gas, 
steam, and compressed air services (utility needs for the steam boilers themselves are provided 
as part of the utility relocations for the buildings served by the steam boilers) so the four main 
utility categories discussed in this plan will be electrical, water, wastewater, and IT. 
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2.0 SCHEDULE ASSUMPTIONS/RL GUIDANCE 
 
 
RL has provided multiple letters of direction to WCH identifying assumptions or direction for this 
mitigation plan. 
 
Reference 1 requested a precursor evaluation of the cost impacts and mitigation opportunities 
for the proposed long-term retention of the 318, 325, 331 and 350 complexes, along with 3220, 
339A, and 3709A&B and several other structures.  WCH provided the requested evaluation 
(Reference 2) and recommended proceeding with a more comprehensive conceptual design 
and mitigation planning effort. 
 
Reference 3 directed WCH to prepare a mitigation plan with three scenarios.  All scenarios 
would include a list of buildings for long-term retention and several facilities with specified 
release dates.  The differences between the three scenarios were the release dates for 
buildings 326, 326-BA, and 3790, as follows: 
 
Scenario 1.  326, 326-BA released October 2009; 3790 released February 2011 
Scenario 2.  326, 326-BA released February 2011; 3790 released February 2011 
Scenario 3.  326, 326-BA released February 2011; 3790 retained long term 
 
Reference 4 provided supplemental guidance clarifying RL's expectations for utility systems, 
directing the completion of utility relocations by the end of fiscal year 2009 and the preparation 
of additional mitigation plan scenarios where RL would provide additional funding ($3M per 
year) for the utility relocation scope.  Reference 4 also provided a draft functional requirements 
document from PNNL for the utility needs of the retained facilities.  WCH was directed to work 
with the other contractors to validate and revise the functional requirements document as 
appropriate.  WCH subsequently prepared a combined functional requirements document 
(Reference 6) working with PNNL, Fluor Hanford, and Johnson Controls, Inc.   
 
Reference 5 notified WCH that the long-term retention of ancillary facilities at the 331 Complex 
(331-C. 331-D. 331-G, 331-H, and 331-P) is not planned by the Pacific Northwest Site Office 
(PNSO) and that the mitigation plan should assume their turnover in February 2011.  It should 
be noted that 331-P is not currently in the RCC contract and a minor contract change will be 
needed to add it at a later date.  (There is no impact to the utility relocations or mitigation 
sequencing from the addition although the demolition cost for 331-P is not included in the 
mitigation plan.) 
 
Reference 7 provided guidance for WCH to assume a reduced funding level for FY 2008 
($209,527K), lower than the level identified in the RCC contract.  The letter identified a funding 
level of $242,000K for FY09, equal to the 100% funding level identified in the RCC contract. 
 
Reference 8 rescinded the direction to prepare additional scenarios that assumed added 
funding for utility relocations, and provided an extension to the assumed completion date for 
utility relocations to the end of fiscal year 2011 or the date of transfer for the last delayed 
release PNNL facility, whichever comes first.   
 
Reference 9 directed WCH to remove facilities and waste sites at the 100K area from the 
baseline in the mitigation planning scenarios. 
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Reference 10 directed WCH to assume a further delay in the release date of Building 320, to 
approximately July 2011 instead of February 2011. 
 
The combination of References 1 through 10 resulted in the following set of assumptions used 
in this mitigation plan. 
 
The following 300 Area facilities and underlying waste sites are retained long term (removed 
from the WCH contract): 
 
• 318 Complex (318, 318B, 318C, MO-226) 
• 325 Complex (325, 325A, 325B, 325C, 325D, 325E) 
• 331 Building (331) 
• 350 Complex (350, 350A, 350B, 350C, 350D) 
• 339-A HLAN hub 
• 3220 Telecommunications Hub 
• 3709-A&B Fire Station 
• 312 River Pump house 
• 3507 Microwave Tower 
• 318-BA Boiler Annex 
• 325-BA Boiler Annex 
• 331-BA Boiler Annex 
• 3508-T1, -T2, -T3 Sirens 
• JCI Trailers (MO-258, MO-262, MO-263) 
• 3906B Lift Station 
• 3906C Monitoring Station 
• 352F Electrical Substation 
• 351, 351A, 351B Electrical Substation 
• 3614A Monitoring Station 
 
Several additional facilities, not in the WCH contract, were identified for long-term retention and 
utility service: 
 
• Subcontractor trailers (MO-675, 676, 677) 
• Emergency preparedness sirens (3508-T1, -T2, -T3) 
• Building 361 
 
The following facilities are provided with the specified release dates for D4: 
 
• 323  October 2007 
• 3730 October 2007 
• 3718-P October 2007 
• 336 October 2008 
• 338 October 2008 
• 3760 (and 323-BA) October 2009 
• 331C, 331D, 331G, 331H February 2011 
• 329 February 2011 
• 320 (and 320-BA) July 2011 
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106 D4 buildings, 2 Reactor ISS, and 87 waste sites at the 100K area are removed from the 
WCH contract. 
 
Utilities will be provided to the retained facilities with completion of utility relocations not later 
than July 2011 (date of release of Building 320). 
 
A funding level of $209,527K is assumed for FY 2008 and 100% funding levels per the RCC 
contract are assumed for subsequent years. 
 
Using these summarized assumptions, three separate scenarios are evaluated: 
 
Scenario 1.  326, 326-BA released October 2009; 3790 released February 2011 
Scenario 2.  326, 326-BA released February 2011; 3790 released February 2011 
Scenario 3.  326, 326-BA released February 2011; 3790 retained long term 
 
The results of the scenario evaluations are provided in Sections 5, 6, and 7 of this plan. 
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3.0 MITIGATION PLAN METHODOLOGY/APPROACH 
 
 
3.1 DEVELOPMENT OF THE ADJUSTED SCHEDULE 
 
The mitigation plan was prepared by first developing a conceptual design for each of the four 
main utility systems needed in accordance with the functional requirements and design criteria 
for retained facilities (Reference 5).  Appendices B through L provide the conceptual design 
development background and summaries for the selected utility relocation options.  Cost 
estimates for the recommended utility options were prepared (Appendix A) and time-phased to 
match the necessary sequence of activities in support of facility and waste site remediation. The 
time-phasing of the utility cost estimate is described in Section 4. 
 
A copy of the Integrated Project Baseline (IPB), statused through March 2007, was used as the 
basis for the mitigation planning effort.  The statused IPB was used to reflect project progress 
and account for the ahead-of-schedule demolition of numerous structures, particularly in the 
300 Area, that has been accomplished to date.  The majority of the facilities that were originally 
planned in the IPB for completion in FY07-FY09 have already been completed, leaving some 
opportunity for the movement of additional scope such as utility relocations into the IPB while 
reducing the impact on the project funding profile.  The statused IPB reflects some logic and 
sequencing changes from the provisionally approved IPB caused by work being started or 
completed early, or uncompleted work being pushed by the data date in the Primavera P3 
schedule. 
 
Adjustments were made to the Primavera P3 schedules in the IPB to delete facilities and waste 
sites being removed from the RCC baseline as discussed in Section 3.  In addition, constraint 
dates were introduced or adjusted for the specified delayed release facilities.   
 
Additional adjustments were made to reflect observed scope increases in field remediation of 
burial ground waste sites.  Consistent with performance to date, a 2.0 times increase was 
assumed for both the cost and quantity of excavation, loadout and waste disposal for burial 
grounds remaining "to go" in Contract Line Item (CLIN) 1 above assumed quantities provided in 
Table B.2 of the RCC contract.  These adjustments were then offset by reducing the 
contingency work scope identified in the IPB.  No adjustments were made for CLIN 3 scope. 
 
A separate 25% increase was assumed for both the duration and the cost (but not the 
excavated quantity) for sixteen waste sites in the 300 Area that were evaluated as having added 
complexity due to the presence of active utility systems in the 300 Area beyond the timeframes 
assumed in the IPB (Appendix M).  The affected sites did not include any burial grounds so 
there were no sites that received both a 2X increase and a 25% increase. 
 
An increase to the Mission and General Support costs was also included to reflect current 
operational experience.  These costs were included to account for added funding needs in the 
performance years, but they were not included in contingency and fee calculations or the final 
scope calculations because they do not represent an increase to the approved baseline scope. 
 
A cost loading report was generated from the adjusted P3 schedules and compared against the 
funding profiles specified in the RCC contract.  Funding levels of $209.5M for FY 2008 and 
$242M for FY 2009 were assumed per Reference 7 and 100% funding per the RCC contract 
was assumed for outyears.  No reduction in the funding profile was assumed for the deletion of 
100K or 300 Area scope.  Where the initial cost loading reports resulted in a funding shortfall, 
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scope was moved in the adjusted P3 file to balance the funding profile including the added utility 
scope and the cost loading report was regenerated.  Multiple iterations were performed until an 
acceptable balanced profile was obtained and overall impacts to the RCC schedule and TPA 
milestones were minimized. 
 
Contingency, fee and pension were calculated for each scenario as described in sections 3.2 
through 3.4. 
 
The process was repeated for each of the evaluation scenarios. 
 
Results of the mitigation evaluations are provided in Sections 5 through 7. 
 
 
3.2 CONTINGENCY CALCULATIONS 
 
Contingency was calculated as follows: 
 
• Burial Grounds and Non-Site Specific Support Estimate At Completion (EAC) and Waste 
Operations – Assumes quantity growth (2X) on the excavation scope for CLIN1 FR burial 
grounds remaining to go.  The cost of the increased excavation scope (and ERDF disposal) 
was offset by a corresponding reduction (drawdown) of the contingency pool.  However, 
because up to 15% of this growth falls within the contractual definition of Differing Site 
Conditions, and the other would become consideration for a Request for Equitable 
Adjustment (REA), 5% contingency has been calculated on the scope for the increased 
quantities (compared to the average 10.9% from the Integrated Project Baseline).  
 
• FR Impact from Retained Utilities – Adjustments made to Field Remediation excavation 
estimates due to utility isolations, etc., impacting the complexity of sixteen 300 Area waste 
sites that would have otherwise been unimpeded by active utilities in the baseline. The 
Integrated Project Baseline average of 10.9% was applied to the increased excavation cost. 
 
• Mission Support/General Support EAC – No contingency was applied to the Mission 
Support/General Support EAC because it does not represent added scope. 
 
• Hotel Load for Schedule Extension – The Integrated Project Baseline average of 10.9% was 
applied. 
 
• Remove K Area ISS, D4, FR and Waste Operations – The Integrated Project Baseline 
average of 10.9% was applied (deleted) for the reduced scope. 
 
• Remove PNNL Buildings, Ancillary Facilities, Waste Sites and Waste Operations – The 
Integrated Project Baseline average of 10.9% was applied (deleted) for the reduced scope. 
 
• Utility Relocation Project – A contingency value of 30% was applied to the estimate 
(Appendix A). 
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3.3 FEE ESTIMATION 
 
Fee was estimated as follows: 
 
• In the Integrated Project Baseline fee was calculated at 7% of direct cost, contingency, and 
escalation (Target Cost). The same methodology was applied to develop a fee reduction 
estimate for this Mitigation Plan.  The resulting reduction in fee was then subtracted from the 
fee assumed in the IPB, $142.8M.  
• This calculation was performed to estimate the appropriate annualized spread of fee to 
represent the annual funding needs of the project.  However, the resulting fee does not 
include equitable adjustment for ahead-of-schedule project status through March 2007 (the 
data date used in the IPB for the mitigation plan exercise) which enabled the mitigation of 
additional scope being inserted in the IPB.  This mitigation plan does not constitute a 
Request for Equitable Adjustment. 
 
An example of the fee estimate calculation for Scenario 2 is demonstrated below: 
 
Scope Adjustments: 
Reductions: 
Removal of K Area, ISS, D4, FR and Waste Operations component -$93M
Removal of PNNL Buildings, Ancillary Facilities, Waste Sites and 
Waste Operations Component -$65M
Additions: 
FR Impacts from Retained Facilities $1.6M
Hotel Load on Schedule Extension $8.9M
Utility Relocation Project $9.3M
 
Contingency & Escalation -$43.8M
Delta Target Cost -$182.1M
Delta Fee (0.07*$182.1M) -$12.8M
Total Fee ($142.8M – $12.8M) $130M
 
 
3.4 PENSION CALCULATION 
 
Pension was calculated as follows: 
 
A factor of 0.01460136148373137 times the net change in direct cost after all additions and 
deletions of scope was calculated for each fiscal year.  Each year’s change in pension was 
escalated and summed to represent an overall pension change.The change in pension was 
then subtracted from the pension assumed in the original IPB ($27.6M).   
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4.0 UTILITY RELOCATION PROJECT SUMMARY 
 
 
4.1 BACKGROUND AND APPROACH 
 
Development of an effective mitigation plan for long-term retention of selected 300 Area facilities 
required WCH to develop conceptual designs and cost estimates for the utility systems needed 
to serve the retained and delayed-release facilities.  Pre-conceptual designs and rough order of 
magnitude cost estimates were developed in support of the October 2006 evaluation 
(Reference 2), and a draft functional requirements document from PNNL was provided by RL in 
Reference 4. 
 
In late February through March 2007, WCH kicked off the design effort and conducted a 
workshop with participation from PNNL, Fluor Hanford, Lockheed Martin, JCI, RL, and PNSO to 
establish agreed-upon requirements and design criteria for the utility relocation project.  A "core 
team" of key representatives of the responsible organizations was identified, and "functional 
teams" of technical staff were assigned including staff from the affected facilities, WCH, and 
subcontracted engineering support staff.  Functional teams were established for each of four 
areas:  Electrical, Water, Wastewater, and IT/Miscellaneous.  The functional teams used the 
initial PNNL functional requirements document (Reference 4) as a starting point, and worked to 
identify a requirements-based set of criteria for use in the design phase.  The Project Manager 
synthesized the inputs from each of the design teams into a combined Functional Requirements 
and Design Criteria document, 0300X-DC-G0001 which was reviewed by the Core Team, 
issued in the WCH document control system and transmitted to RL (Reference 5). 
 
With support from subcontracted engineering staff, each of the functional teams developed pre-
conceptual designs for the utility systems in their area of responsibility.  In some cases multiple 
design options were identified because the RL guidance in Reference 3 was different than some 
of the assumptions used in the October 2006 evaluation, including the need to evaluate use of 
existing systems as an alternative to replacement.  The WCH estimating department developed 
cost estimates for each of the design options.  The Core Team and functional teams then 
reviewed each of the design options and cost estimates to select a recommended option for 
each utility system.  Conceptual designs were developed for each of the selected options and a 
summary cost estimate was prepared for the utility relocation project (Appendices A-L). 
 
The recommended utility system modifications identified during the conceptual design phase of 
the utility relocation project include the following systems which will be discussed further in this 
section: 
 
• Electrical distribution (currently provided by the 351 substation) 
 
• Potable water/fire water (currently provided by the 382 Water Complex) 
 
• Wastewater systems including sanitary wastewater, process sewer, retention process 
sewer, and storm water 
 
• Information Technology/telecommunications systems. 
 
For each of the utility systems, a description of the planned approach and associated 
assumptions are provided below.   
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The cost estimate for providing the necessary utility service modifications for the retained 
facilities is $12 million as detailed in Appendix A.  
 
 
4.2 ELECTRICAL DISTRIBUTION 
 
Electrical power is currently distributed to the 300 Area facilities from the 351 substation in the 
northwest corner of the 300 Area.  The primary distribution system uses 13.8kV and a backup 
2400V system provides service to several facilities.  Three of the retained facilities require a 
dual source of electrical power:  the 325 building (currently served by 13.8 kV and 2400V), the 
312 pump house (currently served by 13.8 kV and 2400V), and the 331 Building (currently 
served by two 13.8 kV sources).  The recommended option is to retain the existing 351 
substation and the majority of the distribution infrastructure. (Appendices B and C).  However, 
several modifications are required to support reconfiguration of the electrical distribution system 
to a smaller footprint, elimination of several features scheduled for demolition as part of the 
RCC contract, and elimination of interferences with planned remediation activities.  Four main 
modification activities are identified:  North power feed, 325 feed, 312 Bio Pump feed, and West 
secondary feed.  The North power feed modification consists of moving an overhead power line 
at the northeast corner of the 300 area slightly farther north and raising it using higher elevation 
power poles.  This reduces interference with planned excavation of the 618-1 burial grounds in 
that area.  The 325 feed consists of modifications to provide a secondary power feed to replace 
the function of the 3621-BC 2400V backup power distribution system with a second source of 
13.8 kV feed.  The 312 Bio Pump feed similarly replaces the 2400V backup power source for 
the 312 pump system.  The West secondary feed reroutes underground power lines on the west 
side of the 300 area to overhead lines to avoid the potential for waste site excavation impacts.  
The electrical distribution system modifications are described in more detail in Appendix B. 
 
 
4.3 WATER 
 
The existing water supply to the 300 Area consists of a 16" main from the City of Richland 
feeding a pressure boosting and water distribution facility identified as the 382 Complex.  The 
382 Complex boosts the water pressure from the City of Richland's 50-60 psi supply pressure to 
approximately 115 psi and distributes the water via looped underground piping systems 
throughout the 300 Area for potable (domestic) requirements as well as fire protection and 
process water uses.  Modifications to the 300 Area water system are needed to accommodate 
the demolition of old 300 Area buildings and remediation of waste sites and to assure a 
reasonable expectation of service life to the facilities planned for extended operation 
(> 20 years).   
 
Because of the fire protection role of the water supply system, the 300 Area water system needs 
to have built in redundancy so that a single failure of the water supply, pumps, or mains will not 
prevent water from being supplied to the system for fire suppression.  DOE standards require a 
looped fire protection water distribution system and the National Fire Protection Association 
requires a reliable water source.  DOE standards also require "significant" facilities, such as 
facilities with a maximum possible fire loss in excess of $1M or those which could cause 
unacceptable off-site consequences to health and safety, to be protected by an automatic fire 
suppression system (usually a Wet Pipe Sprinkler System). 
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Recommended Option:  As described in Appendices D and E, a new pumping station, 
consisting of two sanitary booster pumps, an electric fire water pump and a diesel driven fire 
water pump will be installed west of the 318 Building to replace the 382 Complex which will be 
demolished.  The new pump station will be supplied by the existing 16" water main that currently 
serves the 300 Area.  In order to eliminate the requirement for water storage, a second source 
of water is needed.  A new 16" water main will be extended from the vicinity of Stevens Drive 
and Horn Rapids Road.  This new main will then feed into the new pump station.  The pump 
station will connect into the existing 300 Area underground water distribution system for the 
most part.    Some new main distribution piping will be installed to facilitate the installation of the 
pump station and to ensure fire flow requirements are met.  In addition, a 12" test discharge line 
will be installed from the pump station to the Cypress Street parking lot storm drainage swale 
located northwest of the proposed pump station location.  This will provide for a means of 
collecting the water when the fire pumps are tested.  Power for the new pump station will be 
provided by a new service supplied from the existing 13.8 kV 300 Area electrical infrastructure. 
 
In addition to the replacement of the 382 Complex functionality, repairs are needed to ensure 
the required function of the water distribution system in the 300 Area and respond to regulator 
concerns regarding the presence of potentially leaking pressurized water mains in areas where 
waste sites are being left in place pending disposition of the retained facilities.  Several 8" water 
distribution mains will be repaired using a scraping and mortar-lining process that has been 
used successfully at other Hanford site locations. 
 
 
4.4 WASTEWATER 
 
There are several wastewater streams currently generated by the retained and delayed release 
facilities as described in Appendix F.  Sanitary (domestic) wastewater is collected in a sanitary 
sewer system that discharges through a series of gravity drains and lift stations and is routed 
through a monitoring station at the south end of the 300 Area before discharging to the City of 
Richland Publicly Owned Treatment Works (POTW).  Process wastewater is collected in two 
streams, the Process Sewer (PS) and the Retention Process Sewer (RPS), both of which 
ultimately discharge to the 300 Area Treated Effluent Disposal Facility (310 TEDF).  Storm 
water is collected in a variety of systems including surface discharges, injection wells, a storm 
water collection swale, and the process and retention process sewer systems. 
 
4.4.1 Sanitary Sewer 
 
The City of Richland POTW will continue to receive the sanitary sewer discharge from the 
retained facilities.  A series of new lift stations and force mains will be used to reroute the 
sanitary sewer systems away from areas that will be impacted by excavation as part of 
remediation activities.  Three main branches of sanitary sewer will be addressed:  facilities near 
Cypress Street, facilities near the 325 Building, and facilities near the 331 Building.  Facilities 
near Cypress Street will be served by lift stations near the 3709A fire station and near the 
320 Building.  Facilities near the 325 Building will be served by lift stations near the northwest 
corner of the 325 Building along Spruce Street, discharging to the same line serving the 
Cypress Street facilities.  Sanitary sewer systems from the 331 Building area will continue to be 
served by the existing sanitary sewer line and the 3906B lift station.  Appendix G documents a 
decision meeting held to determine the recommended route for the sanitary wastewater from 
the 325 Building area.  A sketch of the sanitary sewer design is provided in Appendix H. 
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4.4.2 Process Sewer 
 
Current contributors to the process sewer will be split into three disposition pathways and 
discharges to the 310 TEDF will be discontinued.  Storm water contributors will be addressed as 
described in Section 4.4.4.  Process sewer discharges from Buildings 326 and 329 will be 
combined with the Retention Process Sewer stream as described in Section 4.4.3.  Remaining 
process contributors in the 318, 320, and 331 buildings will be permitted using the City of 
Richland Municipal Pretreatment Permit process and tied into the sanitary sewer system.   
 
4.4.3 Retention Process Sewer 
 
Retention process sewer discharges are currently collected from the 324, 325, 326, 327, and 
329 buildings and flow by gravity to the 307 Retention Basins near the 340 Building.  The 
discharges from 324 and 327 will be terminated as part of ongoing deactivation activities.  
Remaining contributors from 325, 326 and 329 will be collected from a retention process sewer 
manhole and transferred to a new effluent containment/pumping system located north of the 
325 Building atop the slab from the 328 Building.  The system will consist of four storage tanks, 
pumps and sampling capabilities.  The system will be capable of discharging the effluent to the 
sanitary sewer system or pumping into a tanker truck for disposal.  Process sewer contributors 
from the 326 and 329 buildings would also be tied into the RPS discharge and collected in the 
new tank system.  The RPS conceptual design is provided in Appendix I. 
 
4.4.4 Storm water 
 
Two existing storm drain catch basins, which are located near the southeast corner of the 
329 Building, are currently routed to the RPS system.  In order to eliminate this flow potential to 
the new 325 Building RPS system, the outflow from these two catch basins will be rerouted to 
the existing Cypress Street parking lot drainage system.  This system discharges into a grassy 
swale located in the southwest corner of the lot.   
 
Additional storm water discharges have been identified that are cross-connected to either the 
process sewer or sanitary sewer systems.  These cross-connections will be eliminated prior to 
the tie-in of remaining process sewer contributors to the City of Richland POTW.  Examples 
include the rerouting of roof drains at the 3709A fire station, plugging catch basins near the 
3790 parking lot, and rerouting equipment room drains and storm drains at the 331 Building.  
Appendix J provides sketches of the proposed storm water modifications. 
 
 
4.5 INFORMATION TECHNOLOGY 
 
The current fiber optic and copper network providing data and voice telecommunications service 
to the 300 Area will be impacted by planned remediation activities near the 309 Building.  The 
majority of the existing systems are routed along New Mexico Street through the 3506-C 
building.  As described in Appendix K, the recommended option is to convert the majority of the 
data systems to a PNNL-based switch system based in the 318 Building, and provide voice over 
data service to replace the existing telephone services.  Appendix L provides a sketch of the 
final proposed configuration of the IT systems. 
 
Short-term occupied buildings will remain on the existing services until demolition of the 
buildings.  Temporary services will be routed to delayed release facilities such as 320, 326 and 
 WCH-181 
Utility Relocation Project Summary Rev. 0 
 
 
 
300 Area Building Retention Evaluation Mitigation Plan 
July 2007 4-5 
329.  Telephone services in these buildings will remain on the Hanford IVDTS service unless 
the copper cabling feeding these buildings is also impacted by the remediation activities. 
4.6 MISCELLANEOUS (NATURAL GAS, STEAM, COMPRESSED AIR, STANDBY 
GENERATORS) 
 
The boiler annexes serving the retained facilities are operated and maintained by JCI.  Services 
for the boiler annexes come from retained facilities.  The air compressors, which are located 
inside PNNL facilities, are owned and maintained by JCI, but are operated by PNNL.   Standby 
generators are operated and maintained by JCI for the 325 and 331 Buildings.  No changes to 
the configuration of these services at retained facilities are planned.  Natural gas lines serving 
the boilers will be left in place. 
 
 
4.7 CONSTRUCTION SCHEDULE/PRIORITIZATION 
 
The following constraints were used for the time phasing of utility relocations. 
 
Sanitary sewer modifications for the 318, 320, 3709A&B, 339A, and 3220 facilities were 
prioritized for completion ahead of the excavation of waste site 618-1 due to interference 
between an active sanitary sewer line and the waste site excavation.  Due to funding constraints 
the 618-1 waste site was rescheduled to start in late fiscal year 2008. 
 
Electrical utility modifications for the northeast corner of the 300 area fence line were prioritized 
for completion ahead of the excavation of waste site 618-1 due to interference between the 
overhead electrical lines and the movement of heavy equipment into the waste site, and the 
potential need for the excavation to undermine several power poles. 
 
Retention process sewer modifications at 325, 326, and 329 are needed prior to September 
2009 to support shutdown of the 307 Basins and turnover of the 340 Complex from the PHMC 
to WCH for demolition. 
 
Storm water modifications to eliminate cross-connections between storm water and process 
sewer are needed prior to September 2009 to allow the transition of remaining process sewer 
contributors to sanitary sewer and shutdown of the 300 Area Treated Effluent Disposal Facility 
at the end of FY 2009. 
 
Water system modifications (replacement of the 382 complex) were planned for FY10 because 
of funding constraints. 
 
The majority of the contingency portion of the utility cost estimates was loaded in FY10-FY11. 
 
A summary of the utility cost estimate time-phasing is provided below. 
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FY 
2007   
FY 
2008   
FY 
 2009   
FY 
 2010   
FY 
2011   
    scope cost scope cost scope cost scope cost scope cost 
 
TEC 
($1000s)     ($1000s)   ($1000s)   ($1000s)   ($1000s)   ($1000s) 
Water System 
Modifications - 382 
Replacement $3,867       design $244 
50% of 
scope $1,812 
50% of 
scope $1,811 
Water System 
Modifications - 
Distribution 
system repair $1,343       design $85 
50% of 
scope $629 
50% of 
scope $629 
Retention Process 
Sewer 
Modifications $1,316   design $83 
50% of 
scope $617
50% of 
scope $616         
Sanitary and 
Process Sewer 
Modifications $1,625   design $102 
Sanitary 
sewer 
Cypress 
facilities $662 
Process 
tie in to 
sanitary $100     
325 
sanitary 
sewer $761 
Storm Sewer 
Modifications $1,299   design $82 
50% of 
scope $609 
50% of 
scope $608         
Electrical System 
Modifications - 
Option 1 $1,383   design $87 
North 
power 
feed $170 
325 Feed, 
Bio Pump 
feed, 
West 
secondary 
feed $1,126         
Information 
Technology 
System 
Modifications $870     design $55 
start 
installation $200 
finish 
installation $615     
                   
Total $11,703     $354   $2,113   $2,979   $3,056   $3,201 
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5.0 SCENARIO 1:  RETENTION AND RELEASE DATES AS SPECIFIED 
WITH 326 BUILDING RELEASED OCTOBER 2009 
 
 
5.1 SUMMARY 
 
 
Scenario 1 is the release of Buildings 326 and 326-BA in October 2009 and the release of 
Building 3790 in February 2011.  D4 buildings (106), ISS reactors (2), and FR waste sites (87) 
in the 100K area are deleted from scope.  Retained facilities in the 300 Area are deleted from 
scope and release dates for selected 300 Area facilities are assigned as specified.  The 
scenario assumptions are summarized below. 
 
The following 300 Area facilities and underlying waste sites are retained long term (removed 
from the WCH contract): 
 
• 318 Complex (318, 318B, 318C, MO-226) 
• 325 Complex (325, 325A, 325B, 325C, 325D, 325E) 
• 331 Building (331) 
• 350 Complex (350, 350A, 350B, 350C, 350D) 
• 339-A HLAN hub 
• 3220 Telecommunications Hub 
• 3709-A&B Fire Station 
• 312 River Pumphouse 
• 3507 Microwave Tower 
• 318-BA Boiler Annex 
• 325-BA Boiler Annex 
• 331-BA Boiler Annex 
• 3508-T1, -T2, -T3 Sirens 
• JCI Trailers (MO-258, MO-262, MO-263) 
• 3906B Lift Station 
• 3906C Monitoring Station 
• 352F Electrical Substation 
• 351, 351A, 351B Electrical Substation 
• 3614A Monitoring Station 
 
Several additional facilities, not in the WCH contract, were identified for long-term retention and 
utility service: 
 
• Subcontractor trailers (MO-675, 676, 677) 
• Emergency preparedness sirens (3508-T1, -T2, -T3) 
• Building 361 
 
The following facilities are provided with the specified release dates for D4: 
 
• 323     October 2007 
• 3730    October 2007 
• 3718-P    October 2007 
Scenario 1:  Retention and Release Dates as Specified WCH-181 
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• 336    October 2008 
• 338    October 2008 
• 3760 (and 323-BA)  October 2009 
• 326 (and 326-BA)   October 2009 
• 331C, 331D, 331G, 331H  February 2011 
• 329    February 2011 
• 3790    February 2011 
• 320 (and 320-BA)   July 2011 
 
The following 300 Area waste sites are removed from RCC scope: 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
ERDF waste disposal costs associated with waste quantities from the deleted buildings and 
waste sites were eliminated. 
 
The 100K Area D4, Interim Safe Storage (ISS) and FR activities (with the exception of sites 
already completed and the 118-K-1 Burial Ground) were removed from WCH scope in all 
mitigation plan scenarios per RL direction (Reference 9).  Deletions included 106 D4 buildings, 
2 reactor ISS, and 87 waste sites.  Waste quantities associated with these reductions were also 
removed from the ERDF disposal costs. 
 
 
5.2 D4 IMPACTS 
 
The majority of D4 impacts from the delayed release of identified facilities and insertion of 
additional scope into the baseline are mitigated by the deletion of 100K and 300 area scope and 
the ahead-of-schedule status of D4 activities.  Additional mitigation was accomplished by 
assuming an early start of the Planning and Documentation phase of D4 activities for the 
329 Building (ahead of the February 2011 release date) and by accelerating the release of 
several PNNL buildings as stated in the scenario assumptions.  The resulting schedule avoided 
a critical path impact from the 17-21 month delays in release of specified PNNL facilities. 
 
The below-grade demolition portion of several D4 facilities was removed from scope because of 
the proximity of the buildings to long-term retained facilities.  The 326, 329, 328, and 328-A 
buildings will be demolished to grade level only.  
 
 
5.3 FIELD REMEDIATION IMPACTS 
 
Field Remediation impacts from the 300 Area building retention include the long-term retention 
(removal from the RCC contract) of waste sites underlying or immediately adjacent to the 
retained facilities, and increased complexity and cost for waste sites in proximity to active utility 
systems that will remain to serve the retained facilities. 
 
Scenario 1:  Retention and Release Dates as Specified WCH-181 
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The following waste sites were retained (deleted): 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
The following waste sites were determined to have the potential for increased excavation 
complexity and cost due to their proximity to active utility systems as described in Appendix M: 
 
• 300-5 
• 300-15 
• 300-95 
• 300-121 
• 300-214 
• 300-255 
• 300-257 
• 300-264 
• 300-265 
• 300-RLWS 
• 300-RRLWS 
• 309-TW-1 
• 309-TW-2 
• 309-TW-3 
• 316-3 
• UPR-300-4  
 
For these sites, the excavation duration and cost were increased by a factor of 25% to account 
for the added complexity. 
 
 
5.4 TPA IMPACTS 
 
• Tri-Party Agreement (TPA) milestone impacts from the mitigation plan were limited to those 
sites already identified for changes as discussed above for the100 areas, and 300 area 
milestones directly affected by the retention of waste sites or buildings identified in 
milestones.  The following 300 Area milestones are affected: 
 
M-016-00: Complete Remedial Actions for all non-Tank Farms Operable Units by 9/30/2024. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-00B: Complete all interim 300 Area remedial actions including the 618-10 and 618-
11 burial grounds by 9/30/2018. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
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M-016-69: Complete all interim 300 Area remedial actions to include confirmatory sampling 
of all candidate sites listed in the 300-FF-2 ROD (except 618-10 and 618-11 burial grounds) 
by 9/30/2015. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-74:  Complete interim remediation(to include excavation, loadout, closeout sampling, 
backfill and revegetation), for all 300 Area “inside the fence” waste sites north of Apple 
Street, except for the 300-RLWS, 300-15, 300-4, 300-268 and 300-123 waste sites 
remediation need only be completed through excavation and loadout by 9/30/2012. 
Impact:  Waste site 300-4 and portions of 300-RLWS and 300-15 are retained and should 
be removed from the milestone. 
 
M-094-00:  Complete disposition of 300 Area surplus facilities to be defined as the 220 
facilities listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655 by 9/30/2015. 
Impact:  Milestone reference to 220 facilities and reference to #DE-RP06-04RL14655 are 
outdated.  By updating the references the existing milestone for “surplus” facilities (excluding 
the retained facilities) can be met. 
 
M-094-06, -07, -08, 09:  Complete the selected removal and/or remedial actions that are 
selected for XX of the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention 
Basins, 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench and 
3720. (Multiple dates) 
Impact:  Editorial impact, 325 building should be deleted and total number of facilities 
reduced.  Each of the specific milestones can be met with no impact. 
 
In addition to the listed impacts from the 300 Area Building Retention Scenario itself, there are 
several TPA impacts shown in the adjusted schedule.  These are not caused by the 300 area 
mitigation activities but reflect conditions of waste sites and remediation status in the 100 and 
300 areas.  One waste site near the 300 area, 618-7, is currently behind schedule for starting 
excavation because it is a high risk activity and is being deferred until completion of the project’s 
Integrated Safety Management System (ISMS) verification and readiness evaluations.  The 
schedule shows completion of the site later than the TPA milestone.  Several 100 area 
milestones are also under negotiation such as milestones for 100 B/C, 100 H, and IU-2 and IU-
6.  Again these milestone impacts are not related to the 300 area mitigation plan activities but 
the schedule reflects the current and planned status of the sites. 
 
 
5.5 OVERALL SCHEDULE IMPACT 
 
Due to the mitigation activities described in Section 5.2, there was no overall change to the RCC 
end date of August 29, 2013 in this mitigation scenario.  Note that this does not reflect an 
adjustment to the target date for the RCC Contract for use in calculating the schedule 
acceleration performance fee which would be addressed in a separate Request for Equitable 
Adjustment.   
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5.6 COST IMPACT 
 
This scenario resulted in a net decrease to the total project cost of approximately $220M as 
shown in the cost spreadsheet (Figure 5-1).  Scope deletions from the 100K area totaled $125M 
($110M including contingency and escalation and $15M for ERDF disposal costs).  Scope 
deletions from the 300 Area totaled $89M ($85M including contingency and escalation and $4M 
for ERDF disposal costs).  Scope additions included $1.6M for added complexity of sixteen 
waste sites in the 300 Area, and $12.7M for the utility relocation project including escalation and 
contingency.  The net change in scope was a reduction of $200.1M.  An additional $19.8M of 
reductions in fee, pension and miscellaneous were deleted based on the scope reductions. 
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6.0 SCENARIO 2:  RETENTION AND RELEASE DATES AS SPECIFIED 
WITH 326 BUILDING RELEASED FEBRUARY 2011 
 
 
6.1 SUMMARY 
 
Scenario 2 is the release of Buildings 326 and 326-BA in February 2011 and the release of 
Building 3790 in February 2011.  D4 buildings (106), ISS reactors (2), and FR waste sites (87) 
in the 100K area are deleted from scope.  Retained facilities in the 300 Area are deleted from 
scope and release dates for selected 300 Area facilities are assigned as specified.  The 
scenario assumptions are summarized below. 
 
The following 300 Area facilities and underlying waste sites are retained long term (removed 
from the WCH contract): 
 
• 318 Complex (318, 318B, 318C, MO-226) 
• 325 Complex (325, 325A, 325B, 325C, 325D, 325E) 
• 331 Building (331) 
• 350 Complex (350, 350A, 350B, 350C, 350D) 
• 339-A HLAN hub 
• 3220 Telecommunications Hub 
• 3709-A&B Fire Station 
• 312 River Pumphouse 
• 3507 Microwave Tower 
• 318-BA Boiler Annex 
• 325-BA Boiler Annex 
• 331-BA Boiler Annex 
• 3508-T1, -T2, -T3 Sirens 
• JCI Trailers (MO-258, MO-262, MO-263) 
• 3906B Lift Station 
• 3906C Monitoring Station 
• 352F Electrical Substation 
• 351, 351A, 351B Electrical Substation 
• 3614A Monitoring Station 
 
Several additional facilities, not in the WCH contract, were identified for long-term retention and 
utility service: 
 
• Subcontractor trailers (MO-675, 676, 677) 
• Emergency preparedness sirens (3508-T1, -T2, -T3) 
• Building 361 
 
The following facilities are provided with the specified release dates for D4: 
 
• 323     October 2007 
• 3730    October 2007 
• 3718-P    October 2007 
• 336    October 2008 
• 338    October 2008 
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• 3760 (and 323-BA)  October 2009 
• 326 (and 326-BA)   February 2011 
• 331C, 331D, 331G, 331H  February 2011 
• 329    February 2011 
• 3790    February 2011 
• 320 (and 320-BA)   July 2011 
 
The following 300 Area waste sites are removed from RCC scope: 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
ERDF waste disposal costs associated with waste quantities from the deleted buildings and 
waste sites were eliminated. 
 
The 100K Area D4, Interim Safe Storage (ISS) and FR activities (with the exception of sites 
already completed and the 118-K-1 Burial Ground) were removed from WCH scope in all 
mitigation plan scenarios per RL direction (Reference 9).  Deletions included 106 D4 buildings, 
2 reactor ISS, and 87 waste sites.  Waste quantities associated with these reductions were also 
removed from the ERDF disposal costs. 
 
 
6.2 D4 IMPACTS 
 
The majority of D4 impacts from the delayed release of identified facilities and insertion of 
additional scope into the baseline are mitigated by the deletion of 100K and 300 area scope and 
the ahead-of-schedule status of D4 activities.  Additional mitigation was accomplished by 
assuming an early start of the Planning and Documentation phase of D4 activities for the 326 
and 329 Buildings (ahead of the February 2011 release date) and by accelerating the release of 
several PNNL buildings as stated in the scenario assumptions.  The resulting schedule 
significantly reduced the critical path impact from the 17-21 month delays in release of specified 
PNNL facilities.  The 326 Building caused a critical path delay of six weeks, impacting the 
completion of the RCC contract as described in Section 6.5. 
 
The below-grade demolition portion of several D4 facilities was removed from scope because of 
the proximity of the buildings to long-term retained facilities.  The 326, 329, 328, and 328-A 
buildings will be demolished to grade level only.  
 
 
6.3 FIELD REMEDIATION IMPACTS 
 
Field Remediation impacts from the 300 Area building retention include the long-term retention 
(removal from the RCC contract) of waste sites underlying or immediately adjacent to the 
retained facilities, and increased complexity and cost for waste sites in proximity to active utility 
systems that will remain to serve the retained facilities. 
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The following waste sites were retained (deleted): 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
The following waste sites were determined to have the potential for increased excavation 
complexity and cost due to their proximity to active utility systems as described in Appendix M: 
 
• 300-5 
• 300-15 
• 300-95 
• 300-121 
• 300-214 
• 300-255 
• 300-257 
• 300-264 
• 300-265 
• 300-RLWS 
• 300-RRLWS 
• 309-TW-1 
• 309-TW-2 
• 309-TW-3 
• 316-3 
• UPR-300-4  
 
For these sites, the excavation duration and cost were increased by a factor of 25% to account 
for the added complexity. 
 
 
6.4 TPA IMPACTS 
 
• Tri-Party Agreement (TPA) milestone impacts from the mitigation plan were limited to those 
sites already identified for changes as discussed above for the100 areas, and 300 area 
milestones directly affected by the retention of waste sites or buildings identified in 
milestones.  The following 300 Area milestones are affected: 
 
M-016-00: Complete Remedial Actions for all non-Tank Farms Operable Units by 9/30/2024. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-00B: Complete all interim 300 Area remedial actions including the 618-10 and 
618-11 burial grounds by 9/30/2018. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
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M-016-69: Complete all interim 300 Area remedial actions to include confirmatory sampling 
of all candidate sites listed in the 300-FF-2 ROD (except 618-10 and 618-11 burial grounds) 
by 9/30/2015. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-74:  Complete interim remediation(to include excavation, loadout, closeout sampling, 
backfill and revegetation), for all 300 Area “inside the fence” waste sites north of Apple 
Street, except for the 300-RLWS, 300-15, 300-4, 300-268 and 300-123 waste sites 
remediation need only be completed through excavation and loadout by 9/30/2012. 
Impact:  Waste site 300-4 and portions of 300-RLWS and 300-15 are retained and should 
be removed from the milestone. 
 
M-094-00: Complete disposition of 300 Area surplus facilities to be defined as the 220 
facilities listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655 by 9/30/2015. 
Impact:  Milestone reference to 220 facilities and reference to #DE-RP06-04RL14655 are 
outdated.  By updating the references the existing milestone for “surplus” facilities (excluding 
the retained facilities) can be met. 
 
M-094-06, -07, -08, 09: Complete the selected removal and/or remedial actions that are 
selected for XX of the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention 
Basins, 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench and 
3720. (Multiple dates) 
Impact:  Editorial impact, 325 building should be deleted and total number of facilities 
reduced.  Each of the specific milestones can be met with no impact. 
 
In addition to the listed impacts from the 300 Area Building Retention Scenario itself, there are 
several TPA impacts shown in the adjusted schedule.  These are not caused by the 300 area 
mitigation activities but reflect conditions of waste sites and remediation status in the 100 and 
300 areas.  One waste site near the 300 area, 618-7, is currently behind schedule for starting 
excavation because it is a high risk activity and is being deferred until completion of the project’s 
Integrated Safety Management System (ISMS) verification and readiness evaluations.  The 
schedule shows completion of the site later than the TPA milestone.  Several 100 area 
milestones are also under negotiation such as milestones for 100 B/C, 100 H, and IU-2 and IU-
6.  Again these milestone impacts are not related to the 300 area mitigation plan activities but 
the schedule reflects the current and planned status of the sites. 
 
 
6.5 OVERALL SCHEDULE IMPACT 
 
Due to the mitigation activities described in Section 6.2, there was a significantly reduced impact 
to the RCC end date of August 29, 2013 in this mitigation scenario.  The 326 building is on the 
critical path for 300 Area D4 activities in the IPB.  Although this scenario introduces a 17-month 
delay in the 326 building release date, the scenario results in a mitigation of all but a six week 
extension in the completion date, from August 29, 2013 to October 15, 2013.  Note that this 
does not reflect an adjustment to the target date for the RCC Contract for use in calculating the 
schedule acceleration performance fee which would be addressed in a separate Request for 
Equitable Adjustment.   
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6.6 COST IMPACT 
 
This scenario resulted in a net decrease to the total project cost of approximately $205M as 
shown in the cost spreadsheet (Figure 6-1).  Scope deletions from the 100K area totaled $125M 
($110M including contingency and escalation and $15M for ERDF disposal costs).  Scope 
deletions from the 300 Area totaled $89M ($85M including contingency and escalation and $4M 
for ERDF disposal costs).  Scope additions included $1.6M for added complexity of sixteen 
waste sites in the 300 Area, $12.7M for the utility relocation project including escalation and 
contingency, and $12.9M in time-related costs (hotel load) for the six week contract extension.  
The net change in scope was a reduction of $187.2M.  An additional $18.2M of reductions in 
fee, pension and miscellaneous were deleted based on the scope reductions. 
 
Scenario 2:  R
etention and R
elease D
ates as Specified 
W
C
H
-181 
w
ith 326 B
uilding R
eleased February 2009 
R
ev. 0 
   300 Area Building R
etention Evaluation M
itigation Plan 
July 2007 
6-6 
Figure 6-1.  C
ost Evaluation Spreadsheet for Scenario 2. 
 
 
 WCH-181 
 Rev. 0 
 
 
 
300 Area Building Retention Evaluation Mitigation Plan 
July 2007 7-1 
7.0 SCENARIO 3:  SAME AS SCENARIO 2 WITH LONG-TERM 
RETENTION OF BUILDING 3790 
 
 
7.1 SUMMARY 
 
Scenario 3 is the release of Buildings 326 and 326-BA in February 2011 and the long-term 
retention of Building 3790.  D4 buildings (106), ISS reactors (2), and FR waste sites (87) in the 
100K area are deleted from scope.  Retained facilities in the 300 Area are deleted from scope 
and release dates for selected 300 Area facilities are assigned as specified.  The scenario 
assumptions are summarized below. 
 
The following 300 Area facilities and underlying waste sites are retained long term (removed 
from the WCH contract): 
 
• 318 Complex (318, 318B, 318C, MO-226) 
• 325 Complex (325, 325A, 325B, 325C, 325D, 325E) 
• 331 Building (331) 
• 350 Complex (350, 350A, 350B, 350C, 350D) 
• 339-A HLAN hub 
• 3220 Telecommunications Hub 
• 3709-A&B Fire Station 
• 312 River Pumphouse 
• 3507 Microwave Tower 
• 3790 Building 
• 318-BA Boiler Annex 
• 325-BA Boiler Annex 
• 331-BA Boiler Annex 
• 3508-T1, -T2, -T3 Sirens 
• JCI Trailers (MO-258, MO-262, MO-263) 
• 3906B Lift Station 
• 3906C Monitoring Station 
• 352F Electrical Substation 
• 351, 351A, 351B Electrical Substation 
• 3614A Monitoring Station 
 
Several additional facilities, not in the WCH contract, were identified for long-term retention and 
utility service: 
 
• Subcontractor trailers (MO-675, 676, 677) 
• Emergency preparedness sirens (3508-T1, -T2, -T3) 
• Building 361 
 
The following facilities are provided with the specified release dates for D4: 
 
• 323     October 2007 
• 3730    October 2007 
• 3718-P    October 2007 
Scenario 3:  Same as Scenario 2 with  WCH-181 
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• 336    October 2008 
• 338    October 2008 
• 3760 (and 323-BA)  October 2009 
• 326 (and 326-BA)   February 2011 
• 331C, 331D, 331G, 331H  February 2011 
• 329    February 2011 
• 320 (and 320-BA)   July 2011 
 
The following 300 Area waste sites are removed from RCC scope: 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
ERDF waste disposal costs associated with waste quantities from the deleted buildings and 
waste sites were eliminated. 
 
The 100K Area D4, Interim Safe Storage (ISS) and FR activities (with the exception of sites 
already completed and the 118-K-1 Burial Ground) were removed from WCH scope in all 
mitigation plan scenarios per RL direction (Reference 9).  Deletions included 106 D4 buildings, 
2 reactor ISS, and 87 waste sites.  Waste quantities associated with these reductions were also 
removed from the ERDF disposal costs. 
 
 
7.2 D4 IMPACTS 
 
The majority of D4 impacts from the delayed release of identified facilities and insertion of 
additional scope into the baseline are mitigated by the deletion of 100K and 300 area scope and 
the ahead-of-schedule status of D4 activities.  Additional mitigation was accomplished by 
assuming an early start of the Planning and Documentation phase of D4 activities for the 326 
and 329 Buildings (ahead of the February 2011 release date) and by accelerating the release of 
several PNNL buildings as stated in the scenario assumptions.  The resulting schedule 
significantly reduced the critical path impact from the 17-21 month delays in release of specified 
PNNL facilities.  The 326 Building caused a critical path delay of six weeks, impacting the 
completion of the RCC contract as described in Section 7.5. 
 
The below-grade demolition portion of several D4 facilities was removed from scope because of 
the proximity of the buildings to long-term retained facilities.  The 326, 329, 328, and 328-A 
buildings will be demolished to grade level only.  
 
 
7.3 FIELD REMEDIATION IMPACTS 
 
Field Remediation impacts from the 300 Area building retention include the long-term retention 
(removal from the RCC contract) of waste sites underlying or immediately adjacent to the 
retained facilities, and increased complexity and cost for waste sites in proximity to active utility 
systems that will remain to serve the retained facilities. 
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The following waste sites were retained (deleted): 
 
• Confirmatory sites 331 LSLT1 and 331 LSLT2 
• Remediation sites 300-175, 300-4, 300-269, 325 WTF, UPR-300-10, UPR-300-12, and 
UPR-300-48 
 
The following waste sites were determined to have the potential for increased excavation 
complexity and cost due to their proximity to active utility systems as described in Appendix M: 
 
• 300-5 
• 300-15 
• 300-95 
• 300-121 
• 300-214 
• 300-255 
• 300-257 
• 300-264 
• 300-265 
• 300-RLWS 
• 300-RRLWS 
• 309-TW-1 
• 309-TW-2 
• 309-TW-3 
• 316-3 
• UPR-300-4  
 
For these sites, the excavation duration and cost were increased by a factor of 25% to account 
for the added complexity. 
 
 
7.4 TPA IMPACTS 
 
• Tri-Party Agreement (TPA) milestone impacts from the mitigation plan were limited to those 
sites already identified for changes as discussed above for the100 areas, and 300 area 
milestones directly affected by the retention of waste sites or buildings identified in 
milestones.  The following 300 Area milestones are affected: 
 
M-016-00: Complete Remedial Actions for all non-Tank Farms Operable Units by 9/30/2024. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-00B: Complete all interim 300 Area remedial actions including the 618-10 and 618-
11 burial grounds by 9/30/2018. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
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M-016-69: Complete all interim 300 Area remedial actions to include confirmatory sampling 
of all candidate sites listed in the 300-FF-2 ROD (except 618-10 and 618-11 burial grounds) 
by 9/30/2015. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-74:  Complete interim remediation(to include excavation, loadout, closeout sampling, 
backfill and revegetation), for all 300 Area “inside the fence” waste sites north of Apple 
Street, except for the 300-RLWS, 300-15, 300-4, 300-268 and 300-123 waste sites 
remediation need only be completed through excavation and loadout by 9/30/2012. 
Impact:  Waste site 300-4 and portions of 300-RLWS and 300-15 are retained and should 
be removed from the milestone. 
 
M-094-00: Complete disposition of 300 Area surplus facilities to be defined as the 220 
facilities listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655 by 9/30/2015. 
Impact:  Milestone reference to 220 facilities and reference to #DE-RP06-04RL14655 are 
outdated.  By updating the references the existing milestone for “surplus” facilities (excluding 
the retained facilities) can be met. 
 
M-094-06, -07, -08, 09: Complete the selected removal and/or remedial actions that are 
selected for XX of the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention 
Basins, 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench and 
3720. (Multiple dates) 
Impact:  Editorial impact, 325 building should be deleted and total number of facilities 
reduced.  Each of the specific milestones can be met with no impact. 
 
In addition to the listed impacts from the 300 Area Building Retention Scenario itself, there are 
several TPA impacts shown in the adjusted schedule.  These are not caused by the 300 area 
mitigation activities but reflect conditions of waste sites and remediation status in the 100 and 
300 areas.  One waste site near the 300 area, 618-7, is currently behind schedule for starting 
excavation because it is a high risk activity and is being deferred until completion of the project’s 
Integrated Safety Management System (ISMS) verification and readiness evaluations.  The 
schedule shows completion of the site later than the TPA milestone.  Several 100 area 
milestones are also under negotiation such as milestones for 100 B/C, 100 H, and IU-2 and 
IU-6.  Again these milestone impacts are not related to the 300 area mitigation plan activities but 
the schedule reflects the current and planned status of the sites. 
 
 
7.5 OVERALL SCHEDULE IMPACT 
 
Due to the mitigation activities described in Section 7.2, there was a significantly reduced impact 
to the RCC end date of August 29, 2013 in this mitigation scenario.  The 326 building is on the 
critical path for 300 Area D4 activities in the IPB.  Although this scenario introduces a 17-month 
delay in the 326 building release date, the scenario results in a mitigation of all but a six week 
extension in the completion date, from August 29, 2013 to October 15, 2013.  Note that this 
does not reflect an adjustment to the target date for the RCC Contract for use in calculating the 
schedule acceleration performance fee which would be addressed in a separate Request for 
Equitable Adjustment.   
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7.6 COST IMPACT 
 
This scenario resulted in a net decrease to the total project cost of approximately $206M as 
shown in the cost spreadsheet (Figure 7-1).  Scope deletions from the 100K area totaled $125M 
($110M including contingency and escalation and $15M for ERDF disposal costs).  Scope 
deletions from the 300 Area totaled $90M ($85.7M including contingency and escalation and 
$4M for ERDF disposal costs).  Scope additions included $1.6M for added complexity of sixteen 
waste sites in the 300 Area, $12.7M for the utility relocation project including escalation and 
contingency, and $12.9M in time-related costs (hotel load) for the six week contract extension.  
The net change in scope was a reduction of $188M.  An additional $18.3M of reductions in fee, 
pension and miscellaneous were deleted based on the scope reductions. 
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Figure 7-1.  C
ost Evaluation Spreadsheet for Scenario 3. 
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8.0 CONCLUSION/SUMMARY 
 
 
This mitigation plan identifies a plan and approach for mitigating the impacts of the long-term 
retention of four laboratory complexes and multiple support facilities in the 300 Area to a 
minimal effect on the cost and schedule of the River Corridor Closure Contract.  When 
integrated with the effect of removing 100K area facilities, reactors and waste sites from the 
RCC scope, a net reduction in the cost of the RCC of between $205M and $220M resulted for 
the three release scenarios evaluated. 
 
The majority of the impacts are the same between Scenarios 1, 2, and 3 and will be discussed 
as a group.  The specific differences between the scenario impacts are limited to the total cost 
and schedule impact and are described separately for each scenario.  A detailed discussion of 
the impacts is provided in Sections 5, 6, and 7. 
 
• Removal of the 300 Area facilities and waste sites from the WCH contract resulted in a 
direct reduction to the Baseline Target Cost of $65 million ($89 million including contingency 
and escalation.) 
 
• Removal of the 100K Area facilities and waste sites from the WCH contract resulted in a 
direct reduction to the Baseline Target Cost of $93 million ($125 million including 
contingency and escalation).   
 
• A conceptual design and cost estimate were prepared for utility relocations in support of the 
retained and delayed facilities.  The total cost for the utility relocations was estimated at 
approximately $12M including contingency (Appendix A).  The escalated cost estimate is 
$12.7M. The utility relocation costs were spread from FY 2008 through FY 2011 as 
described in Section 4 to optimize the construction schedule since no added funding was 
provided by RL in the mitigation planning. 
 
• Tri-Party Agreement (TPA) milestone impacts from the mitigation plan were limited to those 
sites already identified for changes as discussed above for the100 areas, and 300 area 
milestones directly affected by the retention of waste sites or buildings identified in 
milestones.  The following 300 Area milestones are affected: 
 
M-016-00: Complete Remedial Actions for all non-Tank Farms Operable Units by 9/30/2024. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-00B: Complete all interim 300 Area remedial actions including the 618-10 and 
618-11 burial grounds by 9/30/2018. 
Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-69: Complete all interim 300 Area remedial actions to include confirmatory sampling 
of all candidate sites listed in the 300-FF-2 ROD (except 618-10 and 618-11 burial grounds) 
by 9/30/2015. 
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Impact:  Waste sites underlying the retained facilities or retained active utility systems will 
not be completed as part of the RCC scope.  They will be deferred until the retained facilities 
are vacated (20+ years). 
 
M-016-74:  Complete interim remediation(to include excavation, loadout, closeout sampling, 
backfill and revegetation), for all 300 Area “inside the fence” waste sites north of Apple 
Street, except for the 300-RLWS, 300-15, 300-4, 300-268 and 300-123 waste sites 
remediation need only be completed through excavation and loadout by 9/30/2012. 
Impact:  Waste site 300-4 and portions of 300-RLWS and 300-15 are retained and should 
be removed from the milestone. 
 
M-094-00: Complete disposition of 300 Area surplus facilities to be defined as the 220 
facilities listed in the Hanford River Corridor Closure Contract Solicitation #DE-RP06-
04RL14655 by 9/30/2015. 
Impact:  Milestone reference to 220 facilities and reference to #DE-RP06-04RL14655 are 
outdated.  By updating the references the existing milestone for “surplus” facilities (excluding 
the retained facilities) can be met. 
 
M-094-06, -07, -08, 09: Complete the selected removal and/or remedial actions that are 
selected for XX of the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention 
Basins, 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench and 
3720. (Multiple dates) 
Impact:  Editorial impact, 325 building should be deleted and total number of facilities 
reduced.  Each of the specific milestones can be met with no impact. 
 
• For Scenario 1 (release of 326 and 326-BA in October 2009 and 3790 in February 2011) 
WCH was able to mitigate the impacts of the delayed release facilities and added scope to 
avoid a critical path impact to the end date of the RCC contract.  This avoids a "hotel load" 
(time-related cost) impact to the scenario.  Total impact of Scenario 1 resulted in a net 
Baseline Target Cost decrease of $220 million (including contingency, escalation, fee, 
pension, and added utility scope) and no change to the RCC completion date of August 29, 
2013. 
 
• For Scenario 2 (326, 326-BA, and 3790 released February 2011) WCH was able to mitigate 
the impacts of the delayed release facilities and reduce the impact from the 17 months 
delayed release of Building 326 to a critical path impact of 6 weeks to the end date of the 
RCC contract.  This minimized the "hotel load" (time-related cost) impact to the scenario.  
However, this mitigation plan does not reflect an equitable adjustment to performance fee to 
account for the favorable variance status (ahead of schedule and under budget) through 
2007 that enabled the successful mitigation.  Total impact of Scenario 2 resulted in a net 
Baseline Target Cost decrease of $205 million (including contingency, escalation, fee, 
pension, utility scope, and hotel loads) and a change to the RCC completion date from 
August 29, 2013 to October 15, 2013. 
 
• For Scenario 3 (326 and 326-BA released February 2011 and 3790 retained long-term) 
WCH was able to mitigate the impacts of the delayed release facilities and reduce the 
impact from the 17 months delayed release of Building 326 to a critical path impact of 6 
weeks to the end date of the RCC contract.  This minimized the "hotel load" (time-related 
cost) impact to the scenario.  However, this mitigation plan does not reflect an equitable 
adjustment to performance fee to account for the favorable variance status (ahead of 
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schedule and under budget) through 2007 that enabled the successful mitigation.  Total 
impact of Scenario 3 resulted in a net Baseline Target Cost decrease of $206 million 
(including contingency, escalation, fee, pension, utility scope, and hotel loads) and a change 
to the RCC completion date from August 29, 2013 to October 15, 2013. 
 
In summary, there appear to be minimal differences between the three scenarios evaluated.  
The two options for delayed release of the 326 Building (October 2009 or February 2011) result 
in a six week difference in the end date of the RCC contract, either August 29, 2013 (as in the 
current WCH contract) or October 15, 2013.  The delay causes an increased time-related cost 
(“hotel load”) of approximately $12.9M  The options for either delayed release or long-term 
retention of Building 3790 result in essentially no difference in RCC schedule, and the cost 
difference is simply the deletion of approximately $0.7M scope associated with the demolition of 
Building 3790. 
 
All scenarios result in impacts to the long-term configuration of waste sites remaining in the 
300 Area, since there are waste sites associated with the retained facilities and utility systems 
that will be inaccessible for the assumed 20-year duration of facility occupancy.  TPA milestones 
associated with the retained 300 Area facilities and waste sites will require renegotiation to 
reflect the changed scope.   In addition, any facilities or sites deleted from the current RCC 
contract for long-term retention will at some point require remediation at a presumably higher 
cost due to escalation. 
 
WCH recommends proceeding with the definitive design and construction phase of the utility 
relocation project.  Any of the three mitigation scenarios appear to be viable depending on the 
Government's needs regarding facilities 326 and 3790. 
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Washington 
Closure 
Hanford 
Inferoflice Memorandum 
TO: Steve E. Dieterle, L 1-04 
Don J. McBride, H4- 15 
See Below 
DATE: May 22. 2007 
L. ds 
"OM: Arnold V. Gutinanis 
Chair Person, Electrical Discipliile 
Team for 300 Area Utility Relocation 
Project 
Ll-011376-9108 
SUBJECT: 300 AREA ELECTRICAL UTILITY RELOCATION PROPOSALS AND COST 
ESTIMATES 
REF: Functional Requirements and Design Criteria for the 300 Area Utility Relocation Project, 
0300X-DC-G0001, dated April 17,2007. 
Submitted for management review is the Electrical Discipline Team option proposals and pre- 
conceptual cost estimates to provide reliable electrical service to the retained facilities in the 300 Area. 
Considerations by Management, the regulators, and U.S. Department of Energy (DOE) may influence 
the final option chosen for implementation. This letter requests Washington Closure Hanford (WCH) 
management recommend one of the five proposed options presented for design preparation and 
implementation. 
The 300 area electrical discipline team consisted of WCH, PNNL, FH, DOE-RL and other 
organizations staff members as needed to evaluate and determine options for the 300 Area electric 
utility relocation. The proposals set forth are brolten down by the following options and cost analysis. 
The proposals are based on scenarios to reroute utilities for the long-term retention facilities identified 
by DOE-RL and functional requirements and design criteria in the above referenced document. 
Option 1 Utilize the existing 3 5 1 Substation and distribution networlts with modificatioils only to 
support demolition activities. 
Option 2 Relocate the 35 1 substation to the west side of Stevens Drive and utilize the existing 
distribution networlts with modifications only to support demolition activities. 
Option 3 Use the City of Richland to provide one (1) new feeder and install one new substation with 
autotransformer to change the City of Richland's utility voltage from 12.5 kV to match the 
300 area's existing 13.8 kV utility voltage, and convert the 400 Area "maintenance line" 
into a feeder as the other electrical service provider to the 300 area. 
Option 4 Use the City of Richland to provide two (2) new feeders as the electrical service provider to 
the 300 area and install two new substations with autotransformers to change the City of 
Richland's utility voltage from 12.5 1V to match the 300 area's existing 13.8 1tV utility 
voltage. 
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Option 5 Use the City of Richland to provide two (2) new feeders as the electrical service provider to 
the 300 Area and change the existing 300 Area's 13.8 kV utility voltage to match the City 
of Richland's utility voltage 12.5 kV. Each retained building's transformers will required 
to be changed. 
The Electrical Discipline Team is willing to convene at your earliest convince to discuss these 
proposals. 
Attachments: 
Option Study for 300 Area Utility Relocation Project, Case 1, 2,3,4,  and 5 
0 Cost Estimate Summary 
Detailed Cost Estimate Summary 
Copies: 
D. W. Ahmer, H4-15 
S. M. Baker, S4-15 
C. E. Carlson, S4-12 
S. E. Dieterle, Ll-04 
G. A. Edwards, E6-27 
R. G. Egge, X5-50 
A. V Gutmanis, Ll-01 
D. J. Jakubek, H4-15 
R. N. Krekel, A3-04 
D. A. Larson, 52-09 
T. H. Leone, Ll-04 
J. B. Logan, P7-28 
G. M. MacFarlan, L6-06 
D. J. McBride, H4-15 
A. L. Minton, J2-09 
M. E. Olson, 52-09 
S. K Sanan, P7-08 
D. J. Tollefson, E6-29 
J. N. Winters, H4-20 
Document Control, H4- 1 1 
Concurrence 
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OPTIONS FOR THE DISPOSITION 
OF WASTEWATER FOR 300A RETAINED FACILITIES 
 
1.0 Introduction 
 
The Washington Closure Hanford (WCH) River Corridor Closure (RCC) scope includes 
the deactivation, decommissioning, decontamination and demolition (D4) of 210 
buildings located in the Hanford 300 Area, followed by field remediation of waste sites in 
the affected areas.  Thirteen facility complexes in this area are currently occupied by the 
Pacific Northwest National Laboratory (PNNL) and have a delayed release to WCH.   
 
The RCC contract specifies a release date of October 1, 2009 for turnover of these 
facilities.  However, the Department of Energy, Richland Operations Office (RL) has 
informed WCH that the replacement laboratory facilities that will be used to relocate 
PNNL’s activities will not be ready for occupancy by the 2009 release date and changes 
to the WCH contract will be necessary.  Several of the facilities will be retained by 
PNNL long-term (assumed > 20 years) and several support facilities will be retained by 
other Hanford contractors such as the Project Hanford Management Contractor (PHMC) 
or Johnson Controls, Inc. (JCI).  
 
The purpose of this document is to outline the options for disposition of wastewater 
utilities required to serve delayed release and retained 300A facilities occupied by PNNL, 
PHMC and JCI.  There are four active wastewater disposal systems in the 300A which 
are required to support continued operations beyond 2009:   
 
1. Sanitary sewage is currently routed to the Richland Publicly Owned Treatment 
Works (POTW) and discharged to the Columbia River following treatment. Note:  
No change is proposed to the final disposal method for existing sanitary sewage. 
Reroutes of the sewer and lift stations are necessary due to waste site remediation 
activities that will impact the existing active sewer mains. 
2. Wastewater from the Process Sewer (PS) is routed to the 300A Treated Effluent 
Disposal Facility (TEDF) and discharged to the Columbia River following 
treatment.  Note: TEDF is currently anticipated to be terminated at the end of FY 
2009 and turned over to WCH. 
3. The Retention Process Sewer (RPS) collects wastewater from buildings 324, 325, 
326, 327 and 329.  RPS wastewater has the potential to contain radioactive 
materials in an upset condition; however it is normally expected to be free of 
radioactive contamination.  Wastewater from the RPS is collected at the 307 
basins and screened for the presence of radioactive materials.  Under normal 
operations the RPS wastewater is discharged to the 300A TEDF. 
4. Storm water collection and disposal in the 300A is achieved via a variety of 
methods including: disposal to engineered storm water system such as grassy 
swales or injection wells; and cross connections to the PS and possibly the SNS. 
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2.0 Disposition of Wastewater from the Sanitary Sewer (SS) 
 
There is not an identified alternative to the final disposition pathway for the sanitary 
sewer system.  The current tie-in to the City of Richland main near George Washington 
Way and Horn Rapids Road is assumed to be retained via an existing trunk sewer running 
along George Washington Way starting near Cypress Street and using the sample station 
near the 300 area perimeter, 3906C.   
 
Reroutes of the sanitary sewer mains will be required using lift stations and force mains 
to provide a pathway avoiding field remediation planned excavations that will impact the 
existing active sewer mains.  A summary of the disposition pathways is provided below.  
For each pathway there are minor design options that the final design will incorporate, 
these options were evaluated by the 300 Area Utility Relocation Project core team. 
 
Facilities located East of George Washington Way (Buildings 331, 331-C, -D, -G, -H and 
-BA) will require no modification and will continue to flow through existing Lift Station 
#2 (LS #2, also identified as 3906B) located near the NE corner of Building 337, except 
the process sewer and sanitary sewer will be interconnected in the parking lot outside 
Building 331.  All retained facilities south of Cypress Street (Buildings 318, 320, 350, 
339-A, Mobile Office trailers) will continue to flow through the existing gravity sewer 
system and upon collection will be pumped through a new lift station LS #11, located at 
the intersection of Cypress and Vail Avenue (NW corner of Building 320), through a new 
pressure (force main) pipe system to discharge into the interceptor at George Washington 
Way.   Flows from Buildings 3709A and 3220 will be collected in a new lift station LS 
#10 through existing and new gravity sewer laterals and pumped through a force main  
sleeved through the unused portion of the sanitary sewer system in Vail Avenue to LS 
#11.  In addition, two lift stations LS#13 and LS#14 will be built in Spruce Street to 
collect wastewater from Buildings 325, 326, 329 and 3790.  LS#13 will be located in the 
SW corner of #326 to collect and pump wastewater from #326 and #329 and  discharge 
into LS#14 located at NW corner of #325.  LS#14 will also collect the waste water from 
#325, #3790, a portion of #326 and RPS tank pad and pumps to LS#11.  LS #11 pumps  
all of the sanitary waste water from the retained  buildings north and south of the Cypress 
street and West of  George Washington Way to the interceptor where the discharges are 
commingled  with flows from the LS #2, and delivered into the city sewer system. 
 
 
3.0 Disposition of Wastewater from the Retention Process Sewer (RPS) 
 
 
3.1 INTRODUCTION 
 
The 300 Area retention process sewer (RPS) stream for buildings 325, 326, and 329 
currently flows to the 307 basins and then to TEDF.  Since TEDF is scheduled for 
deactivation before the RPS system is deactivated, an alternate means of managing the 
RPS effluents from the 325, 326, and 329 buildings is required.  In addition, it was 
proposed that the Process Sewer streams be tied into the RPS stream for the 326 and 329 
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
F-2
300A Wastewater Options  28June 2007 
  Page 3 of 13 
buildings.  This was based on an assumption that the PS stream from 326 and 329 could 
not be introduced into the sanitary sewer (SS) system. 
 
 
3.2 SCOPE 
 
3.2.1 RPS Disposition 
 
The conceptual design provides layouts, general arrangements, and calculations to 
support the rerouting of the current RPS stream to a holding tank system.  The holding 
tank system has provision for sampling of the RPS fluids prior to routing to the sanitary 
sewer (SS-83).  A load-out station is also provided to manage alternate disposal of 
contaminated fluids.  A similar holding tank system is located at the Environmental 
Molecular Sciences Laboratory (EMSL).  This system was directly used to model the 300 
area holding tank system. 
 
3.2.2 Process Sewer Tie-In 
 
The conceptual design also includes the necessary modifications to tie the PS streams 
into the RPS streams within the 326 and 329 buildings. 
 
3.2.3 Stormwater Isolation 
 
There is currently, one storm catch basin located on the east side of the 329 building that 
is tied into the RPS system.  The RPS holding tanks will not be large enough to manage 
stormwater as well as RPS streams.  In addition, the City of Richland has stipulated that it 
is not acceptable to route stormwater into the SS system.  The tie-in must therefore be 
isolated. 
 
 
3.3 SIGNIFICANT DESIGN CRITERIA 
 
3.3.1 Criteria  
 
Criteria for the RPS system reroute and PS tie-ins have been established and are as 
follows. 
 
• The RPS collection system shall have the capability to transfer wastewater to a 
tanker truck for wastewater which does not comply with the treatment facility’s 
acceptance criteria. 
• The RPS collection system provide sufficient (~1 week per tank) storage capacity 
to allow operation in the following mode: 
o One active tank / basin filling 
o One full tank / basin awaiting sampling and analysis 
o One additional tank / basin to hold off spec wastewaters requiring load-out by 
tanker truck. 
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o One standby tank / basin   
• Non-radiological facility wastewater discharges such as boiler blow down or roof 
/ parking lot runoff should be segregated from the RPS collection system. 
 
 
3.3.2 Codes and Standards 
 
• Uniform Plumbing Code 
• City of Richland Standard Specification Section 7 
• NFPA 70 – National Electrical Code 
• NFPA 820 – Standard for Fire Protection in Wastewater Treatment and Collection 
Facilities 
• City of Richland Municipal Code, Richland Pretreatment Act – Chapter 17.30 
 
 
3.4 FUNCTIONAL OBJECTIVES 
 
3.4.1 Effluent Flows 
 
Effluent flow rates from the buildings are listed below.  While there are efforts underway 
to reduce flows, these efforts are not yet complete.  It is therefore necessary at this stage 
of the design to account for the known flows as listed. 
 
• 325 RPS – 4 gal/min 
• 326/329 RPS – 5 gal/day 
• 326 PS – 100 gal/day 
• 329 PS – 44 gal/day 
 
3.4.2 Tank Load-Out Facility 
 
The tank load out facility must accommodate a tanker sized vehicle.  During load-out 
activities, the vehicle must be located on a concrete pad that provides spill containment 
and routing to a sump that pumps spillage back to one of the holding tanks.  The tanks are 
to be located on a pad that provides spill containment for a minimum of 10% of the total 
tank volume, or the volume of the largest tank, whichever is larger. 
 
 
3.5 CONCEPTUAL LAYOUTS AND GENERAL ARRANGEMENTS 
 
The overall concept of the 300 Area Retention Process Sewer system reroute consists of 3 
primary activities. 
 
1. Lift Station 
 
All retention process sewer lines between the 325, 326, and 329 buildings currently flow 
to the existing RPS-3 manhole, and then through an existing 8” clay pipe to the existing 
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307 basins.  The 8” line is to be capped off, and a new lift station is to be installed in the 
RPS-3 manhole.  A new 1” PVC discharge line is to be installed in the RPS-3 manhole 
from the new dual sump pumps to feed the RPS Load-Out Station.  A new valve box is 
installed over the discharge line to provide access to check valves and isolation valves in 
the new discharge line. 
 
2. RPS Load-Out Station 
 
The RPS Load-Out Station will consist of four, 4300 gallon tanks situated on a 30’ x 30’ 
pad with appropriate spill containment.  Tank EFT-1 will be the active tank, continually 
receiving effluent from RPS-3.  When EFT-1 is full, it is emptied to EFT-2 to await 
sampling and analysis.  Should the analysis show that the contents of EFT-2 require load 
out, it will be transferred to EFT-3.  Otherwise, tank EFT-2 is gravity drained through a 
2” PVC line to the sanitary sewer at the SS-83 manhole.  The control system will time the 
drain to SS-83 during a time of low SS flow, such as 0100 hours.  Tank EFT-4 will be a 
stand-by tank.   
 
A new asphalt drive and concrete pad with spill containment are also provided for load-
out activities.  The truck will receive the EFT-3 contents while parked on the concrete 
pad. Both pads will be covered to prevent stormwater from accumulating in the sump.  
All spillage from at the truck pad or tank pad will be routed to the central sump and 
returned to tank EFT-1. 
 
Adequate valving and piping will be provided such that any tank can serve any of the 
functions described. 
 
3. Process Sewer to RPS Tie-ins 
 
The process sewer (PS) streams at the 326 and 329 buildings will be tied into the RPS 
stream prior to exiting the buildings.   
 
a. 329 PS Tie-in 
 
The 329 tie-in is to be located on the north wall of the service tunnel and is described in 
Figure 5.  The 3-inch carbon steel PS lines will be cut, capped, and converted to PVC 
lines as they tie-in to the 4-inch stainless steel RPS line. 
 
b. 326 PS Tie-in 
 
The PS stream will be collected in a new sump, located in room 21-A, in the basement.    
The existing 8” PS line exiting the building in that room will be capped.  The sump will 
collect the discharge from the 8” line and several additional existing lines in located in 
the room.  A new sump pump will send the contents of the 50 gallon sump through a 1” 
PVC line to room 24-A1, where the RPS stream is collected and routed to the existing 
RPS-2 manhole just outside the building.  The new 1” PVC line ties into an existing 2” 
carbon steel line in room 24-A1, just above the ceiling tiles. 
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Secondarily, there is one stormwater catch basin currently tied into the RPS stream at the 
South East corner of the 329 building.  This 4-inch PVC line is to be cut and capped as 
shown in Figure 1 to isolate stormwater flow to the RPS Load-Out Tanks. 
 
 
3.6 FLOW DIAGRAMS 
 
Process and Instrumentation Diagrams (P&IDs) were available from the EMSL design.   
 
3.7 SIZING AND PROCESS CALCULATIONS 
 
Calculation document 0300X-CA-M0001 was developed for the RPS reroute and 
contains all pertinent conceptual level calculations. 
 
3.8 PRELIMINARY DESIGN PARAMETERS 
 
The following parameters will need to be addressed at preliminary design. 
 
3.8.1 Effluent Flow Rates 
 
As previously mentioned, a PNNL effort is underway to reduce flows from the 325, 326, 
and 329 buildings.  Flow criteria will need to be finalized based on those efforts. 
 
3.8.2 Tanker Truck Configuration 
 
The conceptual design does not account for any specific requirements that the tanker 
truck may have for load out.  A specific truck will need to be identified from which the 
load out facility design can be finalized. 
 
3.8.3 Site Characterization 
 
Building 328 currently exists at the proposed site for the tank load out facility.  If 
building 328 has been remediated prior to preliminary design, then the site will need to be 
characterized for the spill containment pad, load-out pad, and road design. 
 
3.8.4 Component Sizing 
 
Components were sized and selected as follows. 
 
Tank Drain to SS-83: 
 
The drain line from the tanks to the SS-83 manhole is to be a 2-inch schedule 40 
PVC pipe.  PVC pipe was selected for all piping in the RPS reroute, since some of 
the existing RPS lines have already been converted to PVC.  
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RPS-3 Lift Station: 
 
The RPS-3 Lift station discharge line is to be a 1-inch schedule 40 PVC pipe. The 
pump for the lift station is to be an Aquatic ECO-Systems Inc., Model SP750 (or 
equivalent) high-head submersible pump, operating at 20gpm and 30ft head. 
 
 
326 Process Sewer Sump Dimensions: 
 
The new sump for the 326 process sewer is to be 2 foot square, by 3 foot deep. 
The width dimension is restricted; however the remaining dimensions can be 
increased as needed. The volume of the sump is sized to handle 50 gallons of the 
100 gal/day PS flow. 
 
 
326 Process Sewer Sump Pump and discharge line: 
 
This sump pump is sized to provide 18 gpm at 36 feet head through a 1-inch 
schedule 40 PVC pipe. 
 
 
Tank Pad Spill Containment Curb: 
 
The spill containment curb surrounding the retention tank pad is required to be 3" 
high, to contain 10% of the total volume of the 4 tanks as required per WCH-56. 
 
 
Load-Out Tanks: 
 
The load out tanks were sized to 4300 gallons based on known flows to TEDF from 
the 300 Area RPS system.  It so happens that the tanks used at the EMSL design were 
the exact size required based on the known flows.  As a result, the complete EMSL 
design was adapted to the 300 Area RPS Load Out system.  The material of the tanks 
was selected to be FRP due to the universal compatibility with potential constituents 
within the RPS stream. 
 
 
3.9 MATERIAL SELECTION, PROCUREMENTS SPECFICIATIONS 
 
Procurements specifications will need to be written for the following components. 
 
1. Tanks.  The four tanks have been conceptualized as 4300 gallon tanks fabricated 
from fiberglass reinforced plastic (FRP).  The tanks are free standing and elevated 
to allow full drainage from a bottom center fitting. 
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2. Pumps.  Three sump pumps are needed; two for the RPS-3 lift station and one for 
the new 326 building PS sump.  The pumps selected in the analysis are the 
Aquatic Eco-Systems, Inc, High Head submersible pump, model SP750, but any 
submersible pump providing equivalent flow and head characteristics is 
acceptable.  The load out pumps were not sized or selected since the 
characteristics of the receiver truck were not known.  The pumps shown were 
simply copied from the EMSL design, which featured tanks that were located in a 
below-grade vault.  It is quite possible that the final design of the load out facility 
could eliminate the need for the pumps entirely. 
3. “Rain Hat.”  It is suggested that the carport-like structure over the tank load out 
facility be specified and procured from a vendor specializing in such structures. 
 
 
3.10 ENVIRONMENTAL IMPACT 
 
There is no expected environmental impact.  The RPS and PS effluents from buildings 
325, 326, and 329 are contained in their entirety and sampled prior to release or load-out.  
All new installations of piping and facilities are being located at pre-existing facility or 
road locations.  No significant radiological or chemical hazards are foreseen for 
construction or isolation activities. 
 
3.11 LONG LEAD PROCUREMENT ITEMS 
 
 
The FRP tanks are expected to be long lead items requiring approximately 3 weeks for 
vendor drawings and 16 weeks to fabricate. 
 
 
3.12 IDENTIFICATION OF POTENTIAL SAFETY HAZARDS AND PROVISIONS 
FOR HAZARD CONTROLS 
 
 
No safety hazards other than occupational during construction are foreseen. 
 
 
3.13 ESTIMATED PROCUREMENT/CONSTRUCTION SCHEDULE. 
 
 
While the tanks are long-lead items, they are not required at the start of construction.  
Delivery of the tanks should coincide with construction completion of the pad on which 
they are installed.  Procurement/construction duration is estimated to 6 months.  This 
does not include final design, which precedes the construction start date, but could end 
during the first phases of construction. 
 
 
4.0 Disposition of Stormwater 
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4.1 INTRODUCTION 
 
The 300 area storm water system consists of roof drains, downspouts to ground, injection 
wells, catch basins, and a grassy swale.  In some cases, storm water is interconnected 
with Retention Process Sewer (RPS), or Process Sewer (PS).  City of Richland 
Pretreatment Ordinance prohibits storm water from being discharged to the City of 
Richland sanitary sewer, which is the ultimate destination of RPS or PS streams*.  While 
all buildings have storm water run-off engineered or otherwise, only a few result in 
potential discharge to non-permitted destinations. 
 
*City of Richland Pretreatment Ordinance, Exhibit A to Title 17.30, Part 2, “General Requirements”, section 2.1, 
“Prohibited Discharge Standards”, (12), “Stormwater, surface water, ground water, artesian well water, roof runoff, 
subsurface drainage, swimming pool drainage, condensate, deionized water, non-contact cooling water and unpolluted 
wastewater, unless specifically authorized by Public Works Director.” 
 
4.2 SCOPE 
 
The conceptual design is limited to the buildings at which there are cross connects with 
the storm water streams.  Table 1 provides a list of the buildings within scope and the 
nature of their cross connects. 
 
Building Nature of Cross-Connect Proposed Resolution 
3709A Roof drain goes to the sanitary 
sewer 
Reroute drains to the building exterior. 
3790 4 catch basins to the NE are 
connected to the PS (H-3-304714 
SH. 3) 
The 4 basins are in series.  Isolate the 
most downstream basin by partially 
filling with concrete.  Resulting surface 
flow gravity flows toward the 
stormwater swale at Cypress Street as 
is currently occurring due to sediment 
blocking the catch basins. 
329 Catch Basins at SE corner connect 
to RPS. 
Cut and cap cross connection, then 
install a lift station and route about 120 
feet of 2” line to the catch basins 
located on the SW corner of the 
building (H-3-300799).  These CB’s 
are connected to the swale. 
318 A drain located in a below grade 
load-out area may be connected to 
the sanitary sewer within the 
building. 
Reroute the drain to a new lift station to 
be installed in the load-out area.  Route 
the discharge to grade. 
331 A line on the north side of the 
building is fed by storm water and 
condensate from within the 
mechanical rooms 100 and 118.  
There are two additional storm 
Plug all interconnecting floor drains 
and route all lines flowing to the floor 
drains in rooms 100 and 118 to a new 
sump and lift station. Discharge the lift 
station to a new header on the north 
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
F-9
300A Wastewater Options  28June 2007 
  Page 10 of 13 
Building Nature of Cross-Connect Proposed Resolution 
water lines that feed into the fish 
tank drains on the south side of the 
building. 
side of the building and route it to 
sanitary sewer.  Storm drains on the 
south side of the building 
interconnected with the fish tank drain 
is not considered to be in scope. 
326 There is a known cross connect at 
the east storm drain with the SS; 
however it has been plugged.  
Install a new lift station to convey 
storm water to the new lift station being 
installed at the south east corner of the 
329 building. 
 
 
4.3 SIGNIFICANT DESIGN CRITERIA 
 
4.3.1 Criteria  
 
Existing storm water connections to the sanitary sewer and process sewer need to be re-
routed to existing or new storm water structures. 
 
Criteria for storm water discharge are found in State Waste Discharge Permit Number ST 
4511, issued February 16, 2005.  Storm water regulated under the permit is defined per 
section S.1.A.3 as: 
 
“…industrial stormwater that discharges to ground and is collected in an 
engineered structure and is subsequently discharged to an engineered disposal 
structure.” 
 
The three underlined terms are defined within the permit language as follows. 
 
Industrial Stormwater.  Stormwater discharge with the potential to come in contact with 
an industrial activity or that is collected within an area of industrial activity. 
 
Collected in an Engineering Structure.  Stormwater must be collected in a structure such 
as a lined trench, basin, retention structure, secondary containment, tank, sump, roof, and 
other impervious surfaces directly associated with industrial activities. 
 
Discharged to an Engineered Structure.  The industrial stormwater must be discharged to 
an engineered disposal structure such as an injection well, dry well, catch basin, 
infiltration basin, infiltration trench, or retention basin. 
 
 
 
4.3.2 Codes and Standards 
 
• Uniform Plumbing Code 
• City of Richland Standard Specification Section 7 
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
F-10
300A Wastewater Options  28June 2007 
  Page 11 of 13 
• NFPA 70 – National Electrical Code 
• NFPA 820 – Standard for Fire Protection in Wastewater Treatment and Collection 
Facilities 
• City of Richland Municipal Code, Richland Pretreatment Act – Chapter 17.30 
 
 
4.4 FUNCTIONAL OBJECTIVES 
 
Cross connections of the storm water streams with process or sanitary sewer streams 
must be eliminated prior to tie-in of remaining process sewer contributors to the sanitary 
sewer. 
 
 
4.5 CONCEPTUAL LAYOUTS AND GENERAL ARRANGEMENTS 
 
The following describes the conceptual design for the reroutes of storm water at each 
applicable facility. 
 
Building 3790 
 
To the north east of building 3790, there are four catch basins.  The catch basins are 
installed in series.  Drawings indicate the catch basins are tied into the process sewer 
system.  Field observations during rain fall indicate that the basins may be clogged or 
plugged.  However, the design delineates the necessary activities to ensure the basins are 
plugged and do not connect with the process sewer.  Field observations also indicate that 
plugging the basins will not affect appropriate storm water drainage of the area. 
 
Building 3709A Fire Station 
 
The fire station has four roof drains that are interconnected with the sanitary sewer 
system.  The design conceptualizes routing each roof drain to the exterior of the building 
and subsequently allowing the stormwater to flow to ground. 
 
 
Building 326 
 
There is a catch basin at the bottom of the loading doc on the east side of the building.  
This catch basin is currently plugged; however a long term solution is required to manage 
stormwater collection in that area.  A lift station is conceptualized to receive the 
stormwater from the loading doc and discharge it towards building 329, to a new lift 
station that is being installed at the south east corner of the building. 
 
 
Building 329 
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Two catch basins on the south east corner of the building collect stormwater and route it 
to the RPS system.  The concept is to cap the RPS connection and reroute the catch basin 
discharge to a new lift station at the south east corner of the building.  The lift station 
discharges stormwater to one of two existing catch basins on the south west corner of the 
building.  These catch basins feed to the grassy swale.  As stated previously, the new lift 
station also receives stormwater from the south east loading dock at building 326. 
 
 
Building 318 
 
There is a loading dock on the North West corner of the building that is about 14 feet 
below grade.  Steps lead down to the floor of the loading dock.  There is a floor drain at 
the bottom of the loading dock that reportedly is cross connected with the sanitary sewer.  
While this connection could not be verified, the design conceptualizes a lift station 
installed in the floor of the loading dock that receives re-routed stormwater from the drain 
and discharges it to ground at grade level. 
 
 
Building 331 
 
The primary roof drains are routed through the building and pick up process streams from 
various floor drains.  This is shown diagrammatically in H-3-57950.  According to the 
building engineers, all other process flows are routed to the mechanical rooms (rooms 
100 and 118) where they are collected in floor drains, which are again tied into the roof 
drain piping and routed to a header below grade on the north side of the building.  The 
header is routed through a number of catch basins and then to a manhole that sends the 
process/stormwater to a process sewer main.  The concept is to plug all of the floor drains 
that connect to roof drain piping, and re-route process lines to a sump in each of the 
mechanical rooms. The sumps discharge process streams to a new header to be installed 
on the north side of the building and routed to sanitary sewer.  This leaves only storm 
water flowing into the existing header on the north side of the building.  The connection 
downstream of the manhole is then capped and the stormwater is then routed to an 
injection well 300 feet from the building to be in compliance with permit 4511 to 
maintain a 300 foot boundary with WIDS sites that happen to exist in the area. 
 
 
4.6 FLOW DIAGRAMS 
 
No flow diagrams were prepared as a part of the conceptual design. 
 
 
4.7 SIZING AND PROCESS CALCULATIONS 
 
No calculations were necessary or prepared as a part of the conceptual design. 
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4.8 ENVIRONMENTAL IMPACT 
 
There is no expected environmental impact.   
 
 
4.9 LONG LEAD PROCUREMENT ITEMS 
 
No long lead procurement items are anticipated. 
 
 
4.10 IDENTIFICATION OF POTENTIAL SAFETY HAZARDS AND PROVISIONS 
FOR HAZARD CONTROLS 
 
No safety hazards other than occupational during construction are foreseen. 
 
 
4.11 ESTIMATED PORCUREMENT/CONSTRUCTION SCHEDULE. 
 
Procurement of items is estimated to require 1 month and construction to require 3 
months to modify all facilities in scope. 
 
 
5.0 Disposition of Process Sewer 
 
Current contributors to the process sewer will be split into three disposition pathways and 
discharges to the 310 TEDF will be discontinued.  Stormwater contributors will be 
addressed as described in section 4.0.  Process sewer discharges from Buildings 326 and 
329 will be combined with the Retention Process Sewer stream as described in Section 
3.0.  Remaining process contributors in the 318, 320, and 331 buildings will be permitted 
using the City of Richland Municipal Pretreatment Permit process and tied into the 
sanitary sewer system.   
 
 
 
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
F-13
 WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
F-14
 WCH-181 
 Rev. 0 
 
 
 
300 Area Building Retention Evaluation Mitigation Plan 
July 2007 G-i 
APPENDIX G 
 
300 AREA SANITARY SEWER DECISION MEETING 
 WCH-181 
 Rev. 0 
 
 
 
300 Area Building Retention Evaluation Mitigation Plan 
July 2007 G-ii 
Washington 
Closure 
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Meeting Minutes 
SUMMARY OF DECISION MEETING FOR SANITARY SEWER SYSTEM OPTIONS 300 
AREA UTILITY RELOCATION PROJECT 
Distribution 
John N. Winters pd 
June 12,2007 
T. Ambalam E6-46, wla 
S. I. Bennion H7-2 1, wla 
S. R. Cassidy J2-45, wla 
E. G. Damberg 52-25, w/a 
R. Gerk J2-18, wla 
C. MacDonald J2-45, wla 
G. M. MacFarlan L6-06, wla 
D. J. McBr-ide H4-15, wla 
D. J. Ortiz A3-04, w/a 
B. W. Wilcox H4-15, wla 
J. N. Winters H4-20. wla 
Attendees 
D. E. Dieterle L1-04, wla 
R. G. Egge X5-50, w/a 
R. F. Guercia A3-04, wla 
D. J. Tollefson E6-29, wla 
J. Turner K9-42, wla 
D. M. Yasek L1-07, wla 
Document Control H4- 1 1 
On May 30,2007, a decision meeting was held to review and rank the two options for sanitary sewer 
system modification as part of the 300 Area Utility Relocation Project. The Wastewater Discipline Team 
discussed the pros and cons of the baseline and alternative options. Each option can provide sanitary sewer 
service to the retained facilities in the 300 Area. In Attachment 1, Tom AmbaladFluor Federal Services 
summarizes the key differences in the options. This information was distributed and reviewed at the 
beginning of the decision meeting. During the meeting, the conceptual cost estimates for the Baseline and 
Alternate options were given by Bruce WilcoxlWCH as $620,000 and $867,000, respectively. These cost 
estimates include a 30% contingency amount. 
A ranlung process used in the electrical and water utility options decision meetings was used at the May 30 
meeting to rank the sanitary sewer options. The same selection criteria and weighting factors were also 
used. 
As with previous decision meetings, the attendees discussed how each option could satisfy each selection 
criterion and then anived at a consensus of a grade between high and low (available grades included H, H-, 
M+, M, M-, L+ or L). A spreadsheet (Attachment 2) was used to document the grade assignments. Using 
the weighting factors assigned and a score associated with each grade (see lower left comer of ranlung 
spreadsheet for weighting factor and grade scores), a weighted score was calculated for each option. 
The resulting weighted scores for the sanitary sewer system options were compared against the total 
possible points. Using the ranking spreadsheet (Attachment 2), the Baseline and Alternate options scored 
70 and 71%, respectively. Based on the fact that the baseline option maintains the use of a sewer pipeline 
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on Spruce Street adjacent to the 325 Facility (which was raised as an area of potential concern by 
regulators) while the alternate option eliminates the use of this sewer pipeline, it was the consensus of the 
decision meeting participants that the Alternative Option is the recommended option. 
Following the ranlung meeting, Mr. Wilcox updated the cost estimate for the alternate option to include 
additional scope that would have also applied equally to the baseline option. With that update, the 
estimated cost is $903,000. That updated cost estimate summary is provided in Attachment 3. The cost 
summary also includes a scope description of the major components for the Alternate Option. 
Attachments: 1. Sanitary Sewer System Options - Baseline and Alternative Option Comparison (1 page) 
2. Sanitary Sewer Options Worksheet (2 pages) 
3. Cost Estimate Summary for Sanitary Sewer Alternate Option (1 page) 
E:\Huntley\Letterbook\MM-300 Area Water Utilities- JWinters.doc 
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SANITARY SEWER SYSTEM OPTIONS - BASELINE AND ALTERNATIVE OPTION 
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(consisting of 1 page) 
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SANITARY SEWER SYSTEM OPTIONS 
By Tom Ambalam/Fluor Federal Services 
PROJECT: 300A - URP 
The tabulation below compares the two options (Baseline and Alternate) for Sanitary Sewer 
System Modifications in the Project: 300 A - URP. 
Baseline Option -Sewer system layout depends on the existing pipelines in Spruce Street, 
regardless of its condition or adjacent utilities, involves a lift station (LS-12) and avoids 
excavation in the congested utility corridor, except at the intersection of Spruce at California. 
Alternate Option -Sewer system layout avoids the use of the sewer pipes within the Spruce Street 
by intercepting the flows upstream at Wisconsin Street and involves two pump stations (LS-13 by 
#326 and LS-14 by #325). Shallow excavation for RPS and laterals across and adjacent to the 
congested utility corridor of Spruce street will be required. 
Table: Comparison of Sewer System Options 
- 
0 
- 
++ 
- 
- 
++ 
No 
1 
2 
3 
4 
5 
1 6 
7 
+ 
0 
+ 
- 
+ 
+ 
- 
BASE LINE OPTION 
SANITARY SEWER SYSTEM 
Construction costs lower by $200 K 
Operation and maintenance costs will 
lower with one lift station though pipe 
lengths are longer 
Requires less of operation and 
maintenance of a lift station (LS-12) 
Without the evaluation of sewer pipes 
for condition, leaks or future 
serviceability may be at risk. 
Excavation near contamination zone is 
not a significant risk and potential for 
cost escalation is minimized. 
Construction schedule for completion is 
not dependent on site conditions 
involving contamination 
Regulator acceptance is a concern due 
to potential for old vitrified clay pipe to 
leak during service 
ALTERNATE OPTION 
SANITARY SEWER SYSTEM 
Construction costs higher 
Operation and maintenance costs will 
be higher with additional lift station for 
short term and pipe liners are shorter 
Requires additional lift station(LS- 13), 
though short term 
Regardless of condition of the sewers in 
the Spruce street the system will 
function during its service life- the risk 
of contamination spread due to leaks or 
excavation is rninimized. 
Lift station #14 is located near a UPR at 
#325 and the proximity of UPR may 
escalate cost of construction beyond 
contingencies 
Construction schedule may depend on 
site conditions due to the proximity of 
the UPR and the congested corridor 
Regulator acceptance anticipated to be 
high because of responsiveness to 
concern for waste piping underlying 
Spruce Street 
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300 Area Utility Relocation - Sanitary Sewer Options Worksheet 
SELECTION CRITERIA (with related considerations listed below it) 
Criteria Weighting 
Factor' 
I I 
I I 
l ~ c c e ~ t a b l e  to regulators 5 M H 
I I 
)Meets functional requirements 0 
Impact on identified WlDS sites. Is there an opportunity for valid mitigation of the impact. 
Impact on TPA milestones and can they be mitigated 
What is the overall level of acceptance by the regulators? 
H 
I I 
[Meets schedule constraints o ! H H 
I I 
I 
H 
I 
Does the option cross a $5M threshold for capital line item? 
Can construction be sequienced to support completion of the project? 
I 
l ~ e s t  Value to the Government 5 1 H ! M 1 
Initial construction cost 
Future O&M cost 
)~easonable Expectation for reliable utility system during expected 20 yrs ops of retained fac. 3 
l~inimizes afety and health risk 5 
l~rovides for Continuity of Operations for 300 Area Research and Development 
I 
4 I H I H - 
1 
M 
l~inimizes impact to cleanup activities 4 
Unweighted score = 7 
H 
H 
I C C C K I ~ .  Wei~hted score =I 
M 
M 
L L U L I V U .  
*Weighting factor: 5 = Related to project safety or project cost; 4 = Compliance related issue and completion %of  available 
of cleanup mission; 3 = Critical issue for meeting RCC contract commitment; 2 = Technical issue; 1 = issue is points = 
non-critical but nice to have; 0 = a GO or NO-GO decision 
H 
Scoring: L=15, L+=27, M-=39, M=51, M+=63, H-=75, H=87, No-Go=X 
File name = Ranking worksheet for 300 Area Sanitary Sewer Options FINAL.XLS 
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300 Area Utility Relocation - Sanitary Sewer Options Worksheet 
SELECTION CRITERIA (with related considerations listed below it) 
Criteria Weighting 
Factor' 
1 
Impact on identified WlDS sites. Is there an opportunity for valid mitigation of the impact. 
Impact on TPA milestones and can they be mitigated 
What is the overall level of acceptance by the regulators? 
IMeets functional requirements o 
l ~ c c e ~ t a b l e  to regulators 5 
I I 
l ~ e e t s  chedule constraints o 87 1 87 
Does the option cross a $5M threshold for capital line item? 
Can construction be sequienced to support completion of the project? 
87 
51 
l ~ e s t  Value to the Government 5 1 87 1 51 
87 
87 
Initial construction cost 
Future O&M cost 
l~easonable Expectation for reliable utility system during expected 20 yrs ops of retained fac. 3 
Unweighted score =I 588 1 612 1 
51 
51 l~inimizes afety and health risk 5 
LEGEND. Weighted score 1830 1854 
"Weighting factor: 5 = Related to project safety or project cost; 4 = Compliance related issue and completion %of total available 
of cleanup mission; 3 = Critical issue for meeting RCC contract commitment; 2 = Technical issue; 1 = issue is polnts = 
non-critical but nice to have; 0 = a GO or NO-GO decision 70% 71 % 
87 
87 
87 
75 
I 
l~inimizes impact to cleanup activities 4 
l~rovides for Continuity of Operations for 300 Area Research and Development 4 
Scoring: L=15, L+=27, M-=39, M=51, M+=63, H-=75, H=87, No-Go=X 
File name = Ranking worksheet for 300 Area Sanitary Sewer Options FINAL.XLS 
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ATTACHMENT 3 
COST ESTMATE SUMMARY FOR SANITARY SEWER ALTERNATE OPTION 
(consisting of 1 page) 
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Cost Estimate Summary 
1.0 Purpose I Scope Description: 
Estimate modifications to Sanitary Sewer systems for the remaining facilities at the 300 Area. 
.2.0 S c o ~ e  of Estimate 
SANITARY SEWER MODIFICATIONS - ALTERNATE OPTION 
Existing Sanitary Sewer systems for the 300 Area retained facilities will remain connected and in some cases modified to allow discharge of the total flow to a trunk 
line connected to the City Of Richland (COR). Current gravity flows will be reversed requiring 4 new lift stations and new sewer lines in several locations. 
NEW LIFT STATIONS: Install 4 new lift stations (manholes) at strategic locations to collect sanitary sewer flows and pump through force main lines to a connection 
point with the COR 8" sewer at the George Washington Way extension. Scope includes: 
* Excavate and install new concrete manholes including weather proof hatch and internal access ladder. 
* Install duel submerisible pumps, valves, floats, pipe, guide rails, lift chain, etc in concrete manholes. 
* Provide controls panel (including remote alarm and telemetry systems) and new electrical service for each lift station. 
* Core drill manholes as required to accept electric conduits, upstream and downstream flow piping. 
* Shoring at excavations as required for UG utility support and safety. 
NEW FORCE MAIN LINES: lnstall 2" and 3" lines in shallow excavations between lift stations and existing manholes. Scope includes: 
* New lines to be 2" or 3" PVC 100 PSI sectional or PE continuous piping. Check valves and gate valves as requried. 
* Includes hot tap into COR 8" force main line at GW Way Extension. 
NEW GRAVITY SEWER LINES: Install 6" and 8 lines in deep excavations for gravity flows between lift stations and existing manholes. Scope includes: 
* New lines to be 6" or 8" PVC sectional piping. No check valves or gate valves requried. 
* Includes asphalt cutting and repair following roadway or parking lot crossings. 
* Shoring at excavations as required for UG utility support and safety . 
SLEEVED FORCE MAIN: Install 2" PE force main line inside exisiting 8" gravity sewer line 450 LF between two existing manholes. Scope includes: 
* Drain, "pig" and clean existing 8" line between manholes and install 2" 100 PSI PE line. 
* Includes video record of 8" line interior following cleaning. 
* Seal both ends of 8" at manholes to prevent backflow. 
3.0 Basis and Assumptions: 
1. Options are estimated to be performed by a Subcontractor. Costs for SubK OH&P are included in the estimate. 
2. Assume the work for all sewer system modifications will be performed by the same Subcontractor. Costs for mobldemob, Subk Project Mgmt, job site 
infrastructure, work planning, training, badging and worker physicals for all mods are included in this estimate. 
3. Engineering and design basis is conceptual. 
4. Labor pricing based on FY07 Hanford Site Stabilization Agreement (HSSA) rates. 
5. Equipment priced using 80% of current Blue Book rates. 
6. Bulk material pricing and labor unit rates from RS Means Estimating Guide are used where applicable. Local and national vendor pricing is used for major 
equipment and sub-tier Subcontractors work. 
8. See individual estimate sheets for additional scope and assumptions . 
9. Costs for Personal Protection Equipment (PPE) and monitoring by Rad Con Techs (RCT) are included as a precautionary measure for some areas where 
radionuclides may be encountered. However, remediation of impacted materials or soils is not included in this estimate and is not considered as part of this 
scope. 
10. Unit rates for excavation at Spruce St. has been increased where radionuclides or existing underground utilities may be encountered. ' 
4.0 Exclusions: 
I .  Costs for Contractor overhead, fee, contingency or risk ARE NOT included in this estimate. Costs for WCH or other Hanford Contractors for design, support or 
oversight ARE NOT included in this estimate. 
2. Long term operating (lifecycle) costs ARE NOT included in the estimates. 
3. Costs are in current dollars. Costs for escalation ARE NOT included in the estimates. 
5.0 Estimated Cost 
Estimated Contingency Contingency 
Cost y $$$ JEC Total estimated cost 
A-300 Sanitary Sewer Modifications $694,353 30% $208,306 $902,659 
6.0 Estimate Review 
Name (print) Signature Date 
Estimator Bruce Wilcox 
Estimating Manager Doug Ahmer 
Task Manager Don McBride 
Project Controls Lead 
File: 1004 Sanitary Only Cover Page R2 Page 1 of 1 5/31 12007 
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300 Area Retention Process Sewer (RPS) Reroute 
 
 
1.0 INTRODUCTION 
 
The 300 Area retention process sewer (RPS) stream for buildings 325, 326, and 329 
currently flows to the 307 basins and then to TEDF.  Since TEDF is scheduled for 
deactivation before the RPS system is deactivated, an alternate means of managing the 
RPS effluents from the 325, 326, and 329 buildings is required.  In addition, it was 
proposed that the Process Sewer streams be tied into the RPS stream for the 326 and 329 
buildings.  This was based on an assumption that the PS stream could not be introduced 
into the sanitary sewer (SS) system. 
 
 
2.0 SCOPE 
 
2.1 RPS Disposition 
 
This conceptual design provides, layouts, general arrangements, and calculations to 
support the rerouting of the current RPS stream to a holding tank system.  The holding 
tank system has provision for sampling of the RPS fluids prior to routing to the sanitary 
sewer (SS-83).  A load-out station is also provided to manage alternate disposal of 
contaminated fluids.  A similar holding tank system is located at the Environmental 
Molecular Sciences Laboratory (EMSL).  This system was directly used to model the 300 
area holding tank system. 
 
2.2 Process Sewer Tie-In 
 
This conceptual design also includes the necessary modifications to tie the PS streams 
into the RPS streams within the 326 and 329 buildings. 
 
2.3 Stormwater Isolation 
 
There is currently, one catch basin located on the east side of the 329 building that is tied 
into the RPS system.  The RPS holding tanks will not be large enough to manage 
stormwater as well as RPS streams.  In addition, the City of Richland has stipulated that it 
is not acceptable to route stormwater into the SS system.  The tie-in must therefore, be 
isolated. 
 
 
3.0 SIGNIFICANT DESIGN CRITERIA 
 
3.1 Criteria  
 
Criteria for the RPS system reroute and PS tie-ins have been established and are as 
follows. 
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• The RPS collection system shall have the capability to transfer wastewater to a 
tanker truck for wastewater which does not comply with the treatment facility’s 
acceptance criteria. 
• The RPS collection system provide sufficient (~1 week per tank) storage capacity 
to allow operation in the following mode: 
o One active tank / basin filling 
o One full tank / basin awaiting sampling and analysis 
o One additional tank / basin to hold off spec wastewaters requiring load-out by 
tanker truck. 
o One standby tank / basin   
• Non-radiological facility wastewater discharges such as boiler blow down or roof 
/ parking lot runoff should be segregated from the RPS collection system. 
 
 
3.2 Codes and Standards 
 
• Uniform Plumbing Code 
• City of Richland Standard Specification Section 7 
• NFPA 70 –  National Electrical Code 
• NFPA 820 –  Standard for Fire Protection in Wastewater Treatment and Collection 
Facilities 
• City of Richland Municipal Code, Richland Pretreatment Act –  Chapter 17.30 
 
 
4.0 FUNCTIONAL OBJECTIVES 
 
4.1 Effluent Flows 
 
Effluent flow rates from the buildings are listed below.  While there are efforts underway 
to reduce flows, these efforts are not yet complete.  It is therefore necessary at this stage 
of the design to account for the known flows as listed. 
 
• 325 RPS –  4 gal/min 
• 326/329 RPS –  5 gal/day 
• 326 PS –  100 gal/day 
• 329 PS –  44 gal/day 
 
4.2 Tank Load-Out Facility 
 
The tank load out facility must accommodate a tanker sized vehicle.  During load-out 
activities, the vehicle must be located on a concrete pad that provides spill containment 
and routing to a sump that pumps spillage back to one of the holding tanks.  The tanks are 
to be located on a pad that provides spill containment for a minimum of 10% of the total 
tank volume, or the volume of the largest tank, whichever is larger. 
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5.0 CONCEPTUAL LAYOUTS AND GENERAL ARRANGEMENTS 
 
Figures, 1 through 7 describe the conceptual layouts and general arrangements. 
 
The overall concept of the 300 Area Retention Process Sewer system reroute is shown in 
Figure 1.  The rerouted system configuration consists of 3 primary activities. 
 
1. Lift Station 
 
All retention process sewer lines between the 325, 326, and 329 buildings currently flow 
to the existing RPS-3 manhole, and then through an existing 8” clay pipe to the existing 
307 basins.  The 8” line is to be capped off, and a new lift station is to be installed in the 
RPS-3 manhole as shown in Figure 2.  A new 1” PVC discharge line is to be installed in 
the RPS-3 manhole from the new dual sump pumps to feed the RPS Load-Out Station.  A 
new valve box is installed over the discharge line to provide access to check valves and 
isolation valves in the new discharge line. 
 
2. RPS Load-Out Station 
 
The RPS Load-Out Station is described in Figures 3, 4, and 5.  This new station will 
consist of four, 4300 gallon tanks situated on a 30’ x 30’ pad with appropriate spill 
containment.  As required per section 1.3, each tank serves a specific purpose.  Tank 
EFT-1 will be the active tank, continually receiving effluent from RPS-3.  When EFT-1 is 
full, it is emptied to EFT-2 to await sampling and analysis.  Should the analysis show that 
the contents of EFT-2 require load out, it will be transferred to EFT-3.  Otherwise, tank 
EFT-2 is gravity drained through a 2” PVC line to the sanitary sewer at the SS-38 
manhole.  The control system will time the drain to SS-38 during a time of low SS flow, 
such as 0100 hours.  Tank EFT-4 is will be a stand-by tank.   
 
A new asphalt drive and concrete pad with spill containment are also provided for load-
out activities.  The truck will receive the EFT-3 contents while parked on the concrete 
pad. Both pads will be covered to prevent stormwater from accumulating in the sump.  
All spillage from at the truck pad or tank pad will be routed to the central sump and 
returned to tank EFT-1. 
 
Adequate valving and piping will be provided such that any tank can serve any of the 
functions described. 
 
3. Process Sewer to RPS Tie-ins 
 
The process sewer (PS) streams at the 326 and 329 buildings will be tied into the RPS 
stream prior to exiting the buildings.   
 
a. 329 PS Tie-in 
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The 329 tie-in is to be located on the north wall of the service tunnel and is described in 
Figure 5.  The 3-inch carbon steel PS lines will be cut, capped, and converted PVC lines 
as they tie-in to the 4-inch stainless steel RPS line. 
 
b. 326 PS Tie-in 
 
The PS stream will be collected in a new sump, located in room 21-A, in the basement.  
The configuration is shown in Figures 6 & 7.  The existing 8” PS line exiting the building 
in that room will be capped.  The sump will collect the discharge from the 8” line and 
several additional existing lines in located in the room.  A new sump pump will send the 
contents of the 50 gallon sump through a 1” PVC line to room 24-A1, where the RPS 
stream is collected and routed to the existing  RPS-2 manhole just outside the building.  
The new 1” PVC line ties into an existing 2” carbon steel line in room 24-A1, just above 
the ceiling tiles. 
 
 
Secondarily, there is one stormwater catch basin currently tied into the RPS stream at the 
South East corner of the 329 building.  This 4-inch PVC line is to be cut and capped as 
shown in Figure 1 to isolate stormwater flow to the RPS Load-Out Tanks. 
 
 
6.0 FLOW DIAGRAMS 
 
Process and Instrumentation Diagrams (P&IDs) were available from the EMSL design.  
Figures 4, and 5, were developed directly from those drawings. 
 
7.0 SIZING AND PROCESS CALCULATIONS 
 
Calculation document 0300X-CA-M0001 was developed for the RPS reroute and 
contains all pertinent conceptual level calculations. 
 
8.0 PRELIMINARY DESIGN PARAMETERS 
 
The following parameters will need to be addressed at preliminary design. 
 
8.1 Effluent Flow Rates 
 
As previously mentioned, a PNNL effort is underway to reduce flows from the 325, 326, 
and 329 buildings.  Flow criteria will need to be finalized based on those efforts. 
 
8.2 Tanker Truck Configuration 
 
The conceptual design does not account for any specific requirements that the tanker 
truck may have for load out.  A specific truck will need to be identified from which the 
load out facility design can be finalized. 
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8.3 Site Characterization 
 
Building 328 currently exists at the proposed site for the tank load out facility.  If 
building 328 has been remediated prior to preliminary design, then the site will need to be 
characterized for the spill containment pad, load-out pad, and road design. 
 
8.4 Component Sizing 
 
Components were sized and selected as follows. 
 
Tank Drain to SS-38: 
 
The drain line from the tanks to the SS-38 manhole is to be a 2-inch schedule 40 
PVC pipe.  PVC pipe was selected for all piping in the RPS reroute, since some of 
the existing RPS lines have already been converted to PVC.  
 
 
RPS-3 Lift Station: 
 
The RPS-3 Lift station discharge line is to be a 1-inch schedule 40 PVC pipe. The 
pump for the lift station is to be an Aquatic ECO-Systems Inc., Model SP750 (or 
equivalent) high-head submersible pump, operating at 20gpm and 30ft head. 
 
 
326 Process Sewer Sump Dimensions: 
 
The new sump for the 326 process sewer is to be 2 foot square, by 3 foot deep. 
The width dimension is restricted; however the remaining dimensions can be 
increased as needed. The volume of the sump is sized to handle 50 gallons of the 
100 gal/day PS flow. 
 
 
326 Process Sewer Sump Pump and discharge line: 
 
This sump pump is sized to provide 18 gpm at 36 feet head through a 1-inch 
schedule 40 PVC pipe. 
 
 
Tank Pad Spill Containment Curb: 
 
The spill containment curb surrounding the retention tank pad is required to be 3" 
high, to contain 10% of the total volume of the 4 tanks as required per WCH-56. 
 
 
Load-Out Tanks: 
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The load out tanks were sized to 4300 gallons based on known flows to TEDF from 
the 300 Area RPS system.  It so happens that the tanks used at the EMSL design were 
the exact sized required based on the known flows.  As a result, the complete EMSL 
design was adapted to the 300 Area RPS Load Out system.  The material of the tanks 
was selected to be FRP due to the universal compatibility with potential constituents 
within the RPS stream. 
 
 
9.0 MATERIAL SELECTION, PROCUREMENTS SPECFICIATIONS 
 
Procurements specifications will need to be written for the following components. 
 
1. Tanks.  The four tanks have been conceptualized as 4300 gallon tanks fabricated 
from fiberglass reinforced plastic (FRP).  The tanks are free standing and elevated 
to allow full drainage from a bottom center fitting. 
2. Pumps.  Three sump pumps are needed; two for the RPS-3 lift station and one for 
the new 326 building PS sump.  The pumps selected in the analysis are the 
Aquatic Eco-Systems, Inc, High Head submersible pump, model SP750, but any 
submersible pump providing equivalent flow and head characteristics is 
acceptable.  The load out pumps were not sized or selected since the 
characteristics of the receiver truck were not known.  The pumps shown were 
simply copied from the EMSL design, which featured tanks that were located in a 
below-grade vault.  It is quite possible that the final design of the load out facility 
could eliminate the need for the pumps entirely. 
3. “Rain Hat.”  It is suggested that the carport-like structure over the tank load out 
facility be specified and procured from a vendor specializing in such structures. 
 
 
10.0 ENVIRONMENTAL IMPACT 
 
There is no expected environmental impact.  The RPS and PS effluents from buildings 
325, 326, and 329 are contained in their entirety and sampled prior to release or load-out.  
All new installations of piping and facilities are being located at pre-existing facility or 
road locations.  No significant radiological or chemical hazards are foreseen for 
construction or isolation activities. 
 
11.0 BASELINE COST ESTIMATE 
 
 
The cost estimate is being performed by WCH personnel. 
 
 
12.0 LONG LEAD PROCUREMENT ITEMS 
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The FRP tanks are expected to be long lead items requiring approximately 3 weeks for 
vendor drawings and 16 weeks to fabricate. 
 
 
13.0 IDENTIFICATION OF POTENTIAL SAFETY HAZARDS AND PROVISIONS 
FOR HAZARD CONTROLS 
 
 
No safety hazards other than occupational during construction are foreseen. 
 
 
14.0 ESTIMATED PORCUREMENT/CONSTRUCTION SCHEDULE. 
 
 
While the tanks are long-lead items, they are not required at the start of construction.  
Delivery of the tanks should coincide with construction completion of the pad on which 
they are installed.  Procurement/construction duration is estimated to 6 months.  This 
does not include final design, which precedes the construction start date, but could end 
during the first phases of construction. 
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1.0  PURPOSE, CRITERIA, AND DESIGN INPUTS
1.1  Purpose
This calculation supports conceptual design related to reroute of the Retention Process Sewer
system in the 300 area.  It specifically addresses the sizing of the tank drain to sanitary sewer
SS-38, as well as the lift station being proposed for installation into RPS-3 manhole.  Also
addressed is sump and sump pump sizing in the 326 building. 
1.2  Scope
This calculation is performed in several parts.  Part 1 determines the drain line size between the
tanks and the SS-38 manhole.  Part 2 determines pumping requirements for the RPS-3 lift station
and discharge line sizing.  Part 3 sizes the new sump proposed for the building 326 process
sewer.  Part 4 sizes the new sump pump to be installed in the new 326 sump.  Part 5 sizes the
load-out pumps. 
1.3  Design Criteria
At this stage of the conceptual design, very little design criteria has been established.
However, a draft criteria document has been developed and the applicable criteria are listed
below.
1.3.1 The RPS collection system provide sufficient (~1 week per tank) storage capacity.
1.3.2 The following flows must be managed by the system:
325 RPS: Q325rps 4
gal
min
:=
326/329 RPS: Q329326RPS 5
gal
day
:=
326 PS: Q326PS 100
gal
day
:=
329 PS: Q329PS 44
gal
day
:=
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1.4  Design Inputs
See Section 1.3.  
2.0  APPLICABLE CODES, STANDARDS, REGULATORY REQUIREMENTS
2.1  Applicable Code
2.1.1  Uniform Plumbing Code 2003 Edition
3.0  CALCULATION METHODOLOGY
The methodology used for this calculation is based on those presented in Crane Technical Paper
410 (Ref. 5.2).  Mathcad 2001 Professional was used.  Results were verified using standard hand
calculations.
4.0  ASSUMPTIONS
4.1  Assumptions With Technical Justification
4.1.1  Roughness of PVC pipe is .000005 ft which is within the range listed in MERM (Ref. 5.5)
4.1.2  Add 10% to fitting and pipe friction loss for conservatism.  
4.1.3  Pipelines will be sized for fluid velocities of 2-10 ft/sec which is industry standard.
4.1.4  Fluid properties are equivalent to water at STP.
4.2  Unverified Assumptions
The following assumptions are unverified due to the conceptual nature of the design.
4.2.1  Lengths of straight pipe and exact configuration of fittings is approximate to that accounted
for in the figures and calculation.
4.2.2  Required tank capacity is 4300 gallons based on recent flow readings.
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
I-18
 CALCULATION SHEET--------------------------------------- 
Washington----------------------------------------------------------------------------------------------------
- Closure--------------------------------------------------------------------------------------------------------
Hanford-LLC-------------------------------------------------------------------------------------------------
Originator:.___John Huber_______Date:_6-5-07_ Calc No.__0300X-CA-M0001__ Rev 0_
Project: _300 Area Utilities__Job No.________Checked:_J.Winters__Date:_6-11-07____
Subject:_Retention Process Sewer Reroute___________________________  Sheet 4 of 23
4.2.3  Grade level in the area of RPS-3 is 400 feet.
4.2.4  Estimated pump efficiency at max flow is 60%. 
4.2.5  Liquid is free of solids.
5.0  REFERENCES
5.1  "Functional Requirements and Design Criteria For 300 Area Utility Services,"
0300X-DC-G0001, Rev 0, Washington Closure Hanford, April 2007.
5.2  Technical Paper No. 410, 1982, Flow of Fluids Through Valves, Fittings, and Pipe , Crane
CO., New York, New York.
5.3  Swamee, P.K.; Jain, A.K. (1976). "Explicit equations for pipe-flow problems". Journal of the
Hydraulics Division, ASCE 102 (5): 657–664. [Swamee & Jain Equation]
5.4  ASME B31.3, 1999 Edition With 2000 Addenda, Process Piping, ASME Code for Pressure
Piping, B31 An American National Standard, , American Society of Mechanical Engineers, New
York, NY.
5.5  Mechanical Engineering Reference Manual, 8th Ed., 1990, Michael R. Lindeburg, P.E.,
Professional Publications, Belmont, California.
5.6 Harrington Industrial Plastics, 9th Edition, Chino, California
5.7 General Design Criterial for River Corridor Closure Contract, WCH-56 Rev. 0, Washington
Closure Hanford, June 2006
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
I-19
 CALCULATION SHEET--------------------------------------- 
Washington----------------------------------------------------------------------------------------------------
- Closure--------------------------------------------------------------------------------------------------------
Hanford-LLC-------------------------------------------------------------------------------------------------
Originator:.___John Huber_______Date:_6-5-07_ Calc No.__0300X-CA-M0001__ Rev 0_
Project: _300 Area Utilities__Job No.________Checked:_J.Winters__Date:_6-11-07____
Subject:_Retention Process Sewer Reroute___________________________  Sheet 5 of 23
6.0  CALCULATIONS
6.1  Input Data
6.1.1  Dimension Definitions and Unit Conversion
fpm
ft
min
:= gpm gal
min
:= psig psi:= psia psi:= psi ft
2.31
:= hp lb ft⋅
550 sec⋅:=
SG 1:= Specific gravity of water
6.1.2  Physical Properties
ρ 62.371
lb
ft3
⋅:= Density of water at 60 degrees F, Crane (Ref. 5.2), pg.
A-6.
ε 0.000005 ft⋅:= Relative roughness of clean PVC pipe
Crane (Ref. 5.2), pg. A-23, conservative.
Patm 14.7 psi⋅:= Atmospheric pressure at Hanford 
6.1.3  Design Flows
There are no design flows other than those listed in Section 1.3, Criteria
6.1.4  Pipe Data
D10 1.049in:= I.D. of 1-inch nominal Sched 40 PVC Pipe (Ref 5.6)
D125 1.38in:= I.D. of 1.25-inch nominal Sched 40 PVC Pipe (Ref 5.6)
D150 1.61in:= I.D. of 1.5-inch nominal Sched 40 PVC Pipe (Ref 5.6)
D20 2.067in:= I.D. of 2-inch nominal Sched 40 PVC Pipe (Ref 5.6)
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6.1.5  Design Configuration
Due to the conceptual status of the design, the configuration is as described in the figures
included in this calculation.
6.2 Calculation
6.2.1 Tank Drain Sizing
Objective: Determine the discharge flow rate from draining one tank to the sanitary sewer
system.  The configuration is shown in Figure 1.
Figure 1, Tank Discharge to Manhole
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
I-21
 CALCULATION SHEET--------------------------------------- 
Washington----------------------------------------------------------------------------------------------------
- Closure--------------------------------------------------------------------------------------------------------
Hanford-LLC-------------------------------------------------------------------------------------------------
Originator:.___John Huber_______Date:_6-5-07_ Calc No.__0300X-CA-M0001__ Rev 0_
Project: _300 Area Utilities__Job No.________Checked:_J.Winters__Date:_6-11-07____
Subject:_Retention Process Sewer Reroute___________________________  Sheet 7 of 23
Specific Inputs:
gc 32.2
ft
sec2
:=
D20 2.067in:=
Hs 22.4ft:= Static head as shown in Figure 1
Lsp 170ft:= Length of Straight Pipe, adding 15 feet to that
shown in Figure 1 
ν .00001059
ft2
sec
:= Kinematic viscosity of water at 70F
Nels 7:= Number of 90deg elbows, assumed
ε .000005 ft⋅:= for PVC pipe
Determine Fitting Losses
f .015:= Assumed friction factor - to be finalized later
Kpipe f
Lsp
D20
⋅:= Kpipe 14.804=
Kpipes Kpipe ft⋅:=
Kels 30 f⋅ Nels⋅:= Kels 3.15=
Kelbows Kels ft⋅:=
Kentrance .5ft:= (Ref. 5.2 A-29)
Kv 8ft:= (Ref. 5.2 A-27, gate valve)
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Ktotal Kpipes Kelbows+ Kentrance+ Kv+:=
Ktotal 26.454 ft=
Calculate Flow Velocity
Ref. 5.2 provides an equation for flow rate from a gravity discharge.  The equation
involves, as with many CFF equations, an undefined conversion factor.  In order for
MathCAD units to work out, a dummy dimension has been assigned to the conversion
factor C, numerically equivalent to 19.65:
C 19.65
gal
in2 min⋅
:=
From Ref 5.2:
Q C D20( )2⋅ HsKtotal⋅:= Q 77.254
gal
min
⋅=
The flow velocity for this pipe diameter is:
V
Q
π
4
D20
2⋅
:= V 7.386 ft
s
=
The Reynold's number at this velocity:
Nre
D20 V⋅
ν
:= Nre 1.201 105×=
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From the Swamee-Jain Equation, calculate a new friction factor:
f
1.325
ln
ε
3.7D20
5.74
Nre
.9
+⎛⎜⎜⎝
⎞⎟⎟⎠
2
:= f 0.017=
Use this new f value to re-calculate losses
Kpipe f
Lsp
D20
⋅:= Kpipe 17.16= Kpipes Kpipe ft⋅:=
Kels 30 f⋅ Nels⋅:= Kels 3.651= Kelbows Kels ft⋅:=
Ktotal Kpipes Kelbows+ Kentrance+ Kv+:= Ktotal 29.311 ft=
Q C D20
2⋅
Hs
Ktotal
⋅:= Q 73.392 gal
min
⋅=
V
Q
π
4
D20
2⋅
:= V 7.017 ft
s
=
Since the new flow rate and velocity are not significantly different from the original
calculated values, the original assumed friction factor was adequate.
Conclusion:
The selected line size is adequate.
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6.2.2 RPS-3 Lift Station Discharge
Determine discharge line size and pump requirments for the RPS-3 lift station.  The
configuration is shown in Figure 2.
Figure 2, Lift Station Discharge Piping
Determine minimum flow required of the pump based on the maximum inflows to manhole RPS-3.
The total maximum inflow to the manhole is determined as follows:
Re-iterating flows from the criteria 1.3.
Q325rps 4
gal
min
:=
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Q329326RPS 5
gal
day
:=
Q326PS 100
gal
day
:=
Q329PS 44
gal
day
:=
Qtotalrps3 Q325rps Q329326RPS+ Q326PS+ Q329PS+:=
Qtotalrps3 4.103
gal
min
⋅=
Rough dimensions of the manhole:
Dmh 4ft:=
Hmh 10ft:=
Capacity of the manhole:
Vmh
π
4
Dmh
2 Hmh⋅:=
Vmh 940.03 gal⋅=
Time to fill manhole:
Tmh
Vmh
Qtotalrps3
:= Tmh 3.818 hr⋅=
Assuming worst case conditions, where sump floats are inoperable and the manhole must be
emptied faster than it is filled, select a pump with minimum flow rate as follows:
Qsump 5gpm:=
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Sizing the discharge line:
Using the 2-10fps criteria, use Table B-14 from Ref 5.2 to select pipe size options.  For a 1"
line, the flow velocity ranges from 2-7 fps for 6-20 gpm.  For 1 1/2 inch line, 2-10 fps ranges
from 15 to 60 gpm.  A 1 inch nominal pipe will be selected.
Select a pump:
In order to select a pump, a first estimate of the total dynamic head is needed.  This can be
estimated by taking the static head and adding a conservative factor of 30% to account for line
losses.
Hsh 13.5ft 14ft+:= Hsh 27.5 ft= Static head from Figure 2
Htdh Hsh Hsh .3⋅+:= Htdh 35.75 ft= Total Dynamic Head estimated
The Aquatic Eco-Systems SP750 provides adquate discharge head requirements and is
supplied with a 1" nominal threaded connection.  The pump curve is shown in Figure 3.
WCH-181 
Rev. 0
300 Area Building Retention Evaluation Mitigation Plan 
July 2007
 
I-27
 CALCULATION SHEET--------------------------------------- 
Washington----------------------------------------------------------------------------------------------------
- Closure--------------------------------------------------------------------------------------------------------
Hanford-LLC-------------------------------------------------------------------------------------------------
Originator:.___John Huber_______Date:_6-5-07_ Calc No.__0300X-CA-M0001__ Rev 0_
Project: _300 Area Utilities__Job No.________Checked:_J.Winters__Date:_6-11-07____
Subject:_Retention Process Sewer Reroute___________________________  Sheet 13 of 23
Figure 3, SP750 Pump Curve
From the Figure 3 pump curve for the SP750, the flow rate at the estimated TDH is:
Qpump 18gpm:=
A more definitive system analysis can now be determined.  From Ref 5.2, the pressure drop
per 100 feet of 1" line is:
DeltaP100 1.07psi:= Ref. 5.2 Table B-14 by interpolation
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Numbers and equivalent length of fittings.  Equivalent lengths are taken from Ref 5.5
Section 3 Appendix J for Screwed Steel pipe.  This is expected to be conservative when
applied to a PVC pipe system.
N90a 7:= Number of 90 degree elbows
Nteebr 1:= Number of branch flow tees
Ngate 1:= Number of gate valves
Ncheckv 1:= Number of check valves
Nunion_ 2:= Number of unions
L90 5.2ft:= Equivalent length of a 1-inch 90 degree elbow
Ltee 6.6ft:= Equivalent length of a 1-inch tee branch flow.
Lvalve .84ft:= Equivalent length of a 1-inch gate valve
Ldsp 80ft:= Length of straight pipe in the system (conservative)
Lcheckv 7.2 ft⋅:= Equivalent length of check valve
Lunion_ .29ft:= Equivalent length of unions
Ltot N90a L90⋅ Nteebr Ltee⋅+ Ngate Lvalve⋅+ Ncheckv Lcheckv⋅+
Nunion_ Lunion_⋅ Ldsp++
...:=
Ltot 131.62 ft= Total equivalent length of pipe
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Pressure drop over the total equivalent pipe length
Pdrop
Ltot
100ft
DeltaP100⋅:= Pdrop 1.408 psi⋅=
Htdhrps3 Hsh Pdrop 2.31⋅
ft
psi
+:=
Htdhrps3 30.753 ft= Total dynamic head
From Figure 3, at the calculated Total Dynamic Head, the pump will output:
QpumpRPSLift 20gpm:=
Horsepower required to pump:
The equation for horsepower is taken from Ref. 5.5, Table 4.3.  The authors of the reference
manual already worked out conversion factors for their equations.  The equation is known to
be accurate, but since MathCAD checks all units, a dummy conversion factor C 1 was
inserted following the 3956 value to make the units of the solution work out.
C1
gpm ft⋅
hp
:=
From assumption 4.2.4: ηp 0.60:=
bhprps
Htdhrps3 QpumpRPSLift⋅
3956 C1⋅ ηp⋅
:=
bhprps 0.259 hp⋅= If selecting a pump other than that used for this
analysis, choose a 1/3 hp pump to account for
electric motor inefficiency.
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Lift Station Cycle Time:
Dmh 4 ft= Manhole Diameter
hon 3ft:= Pump "ON" Level
hoff 10in:= Pump "OFF" Level
Vin
π
4
Dmh
2⋅:= Volume of liquid per inch
Voff_on hon hoff−( ) Vin⋅:= Volume between "off" and "on" level
Tempty
Voff_on
QpumpRPSLift
:= Time to empty
(Neglecting 
incomming
flow)
Tempty 10.184 min⋅=
Tfill
Voff_on
Qsump
:= Time to fill Tfill 40.735 min⋅=
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6.2.3 Sizing of the new 326 PS Sump
The sump needs to accomodate a certain amount of flow from the 326 building process sewer
system.  Since the sump pump will automatically activate and remove liquid, the sump does not
need to hold a day's worth of accumulation.  This calculation arbitrarily consideres the sump to
accumulate 1/2 day's effluents from 326.
The 326 PS flow rate is (from Section 1.3 Criteria):
Q326PS 100
gal
day
⋅=
V326Sump Q326PS .5⋅ day:=
V326Sump 50 gal⋅= Volumetric capacity of the 326 Sump
There are dimensional limits imposed upon the 326 sump due to the size of the room in which it
is located.  The sump is limited to 24-inches wide.  The length can be up to 3 feet, and the
depth has no known limitation.
Try a 2-foot depth
Lw 2ft:= Width of the sump
Ld 2ft:= Depth of the sump
LL
V326Sump
Lw Ld⋅
:=
LL 1.671 ft= Resulting length of the sump
These reflect the minimum dimensions of the 326 sump.  It can be deeper or longer, if desired,
without requiring a revision to this calculation.
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6.2.4 Size the 326 Sump Pump
Figure 4, 326 Sump Pump Discharge
Estimate the TDH based on the static head requirment, and add 100% to account for friction
head losses.
Hstat 18ft:=
Htdhest 2 Hstat⋅:=
Htdhest 36 ft= Estimated TDH
The SP750 submersible pump, as shown in Figure 3, will provide about 18 gpm at 36 feet of
head.  Select this pump and use it to size the discharge line.
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At 18 gpm, and using Table B-14 from Ref. 5.2, a 1 1/2 inch line provides flows and
pressure drop as shown.
Q326pump 18gpm:=
V326pump 2.84
ft
sec
:= Velocity per Ref. 5.2, Table B-14, for 18
gpm interpolating
This velocity is borderline low.  A 1-inch nominal line would be a better selection.  
V326pump 6.68
ft
sec
:= Velocity per Ref 5.2, Table B-14, for 18
gpm and 1-inch pipe, interpolated
DeltaP1100 9.08psi:= Pressure drop per 100 feet of pipe, Ref.
5.2, Table B-14, for 18 gpm interpolating
Numbers and equivalent length of fittings.  Equivalent lengths are taken from Ref 5.5
Section 3 Appendix J for Screwed Steel pipe.  This is expected to be conservative
when applied to a PVC pipe system.
N90b 2:= Number of 90 degree elbows
N45 6:= Number of 45 degree elbows
Nteebr1 1:= Number of branch flow tees
Ngate1 1:= Number of gate valves
Nunion 3:= Number of unions
Ncheck 1:= Number of check valves
Nlat 1:= Number of laterals
L90b 5.2ft:= Equivalent length 90 deg elbow
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L45 .81ft:= Equivalent length 45 deg elbow
Lteebr1 3.3ft:= Equivalent length tee branch flow
Lglobe1 29ft:= Equivalent length globe valve
Lunion .29ft:= Equivalent length union
Lcheck 11ft:= Equivalent length check valve
Llat 3.3ft:= Equivalent length lateral - assume equivalent to a
branch flow tee.
Lsp1 230ft:= Length of straight pipe in the system
Lfitgs N90b L90b⋅ N45 L45⋅+ Nteebr1 Lteebr1⋅+ Ngate1 Lglobe1⋅+ Nunion Lunion⋅+
Ncheck Lcheck⋅ Nlat Llat⋅+ Lsp1++
...:=
Lfitgs 292.73 ft= Equivalent length of all pipe and fittings
Pdrop1 DeltaP1100
Lfitgs
100ft
⎛⎜⎝
⎞⎟⎠⋅:=
Pdrop1 26.58 psi⋅= Total system head loss, psi
Pdrop1 11.506 ft= System head loss in feet
TDH326sump Pdrop1 Hstat+:=
TDH326sump 29.506 ft=
Reentering Figure 3 for the SP750 pump, the flow at 30ft head is 20 gpm
Q326pump 20gpm:=
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Horsepower required to pump:
The equation for horsepower is taken from Ref. 5.5, Table 4.3.  The authors of the reference
manual already worked out conversion factors for their equations.  The equation is known to
be accurate, but since MathCAD accounts for all units, a dummy conversion factor C 1 (from
the RPS pump calculation in Section 6.2.2) was inserted following the 3956 value to make
the units of the solution work out.
bhp326
TDH326sump Q326pump⋅
3956 C1⋅ ηp⋅
:=
If selecting a pump other than that used for this
analysis, choose a 1/3 hp pump to account for
electric motor inefficiency.
bhp326 0.249 hp⋅=
Sump pump cycle time:
Actual dimensions of the designed 326 sump are larger than the minimums calculated and
will be redefined here.
Lwidth 24in:= Length of square sump side
Ldepth 36in:= Depth of sump
Vin_sump Lwidth
2:= Volume of sump per inch
L326on 30in:= 326 Sump Pump "ON" Level
L326off 2in:= 326 Sump Pump "OFF" level
V326off_on L326on L326off−( ) Vin_sump⋅:= Volume between "OFF" and "ON"
Levels.
T326empty
V326off_on
Q326pump
:= Time to empty
(neglecting
incomming
flow)
T326empty 3.491 min⋅=
T326fill
V326off_on
Q326PS
:= Time to fill T326fill 16.756 hr⋅=
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6.2.5 Size the Spill Retention Curb for the Tank Pad
Reference 5.7, Section 4.9.2 requires a spill containment system capable of holding spills and
leaks equal to 10% of the total volume, or 10% of the largest container; whichever is greater.
10% of the total volume, given 4 tanks at 4300 gal each:
Tankvoltotal 4 4300⋅ gal:=
Tankvoltotal 1.72 10
4× gal⋅= Capacity of all 4 tanks
Volcontmnt 0.1 Tankvoltotal⋅:=
Volcontmnt 1.72 10
3× gal⋅= Containment volume required based on total
tank volume
10% of the largest container's volume (all tanks are the same size):
Tankvolone 4300gal:=
Volcontmnt2 0.1 Tankvolone⋅:=
Volcontmnt2 430 gal⋅= Containment volume required based on 1
tank volume
The capacity of the containment will need to be based on total volume since that value is
greater.
Determine the spill retention curb height based on a 30 foot square pad with a 4 foot
square by 5 foot deep sump in the center.
Lpad 30ft:= Length of one side of the pad
Lsmp 3ft:= Length of one side of the sump
hsmp 4ft:= Depth of the sump
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hcurb
Volcontmnt Lsmp
2 hsmp⋅−
Lpad
2
:=
hcurb 2.586 in⋅= Minimum required height of the curb, but use a
3" curb.
7.0 SUMMARY OF RESULTS
The following values summarize the results of this calculation.
Tank Drain to SS-83:
The drain line from the tanks to the SS-83 manhole is to be a 2-inch schedule 40 PVC pipe.
RPS-3 Lift Station:
The RPS-3 Lift station discharge line is to be a 1-inch schedule 40 PVC pipe.  The pump for
the lift station is to be an Aquatic ECO-Systems Inc., Model SP750 high-head submersible
pump, operating at 20gpm and 30ft head.
326 Process Sewer Sump Dimensions:
The new sump for the 326 process sewer is to be 2 foot wide, by 2 foot deep by 20" long.
The width dimension is restricted, however the remaining dimensions can be increased as
needed.  The volume of the sump is sized to handle 50 galons of the 100 gal/day PS flow.
326 Process Sewer Sump Pump and discharge line:
This sump pump is sized to provide 20 gpm at 30 feet head through a 1-inch schedule 40
PVC pipe.
Tank Pad Spill Containment Curb:
The spill containment curb surrounding the retention tank pad is required to be 3" high, to
contain 10% of the total volume of the 4 tanks as required per WCH-56.
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SUMMARY OF DECISION MEETING FOR INFORMATION TECHNOLOGY OPTIONS 
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D. M. YasekL1-07, w/a 
Document Control H4- 1 1 
On May 1, 2007, a decision meeting was held to review and rank the two options for the 
Information Technology (IT) system for facilities retained “long term” and the two 
options for interim facilities as part of the 300 Area Utility Relocation Project. The IT 
Sub Team led a discussion with the Project Core team on the pros and cons of each 
option. In Attachment 1, the options are summarized and key differences highlighted. 
Due to the relative simplicity of the possible options, it was decided that the preferred 
options would be chosen through open discussion among the Project Core team with 
support from the IT Sub Team. Criteria discussed included, but were not limited to: 1) 
Does the option meet all the Functional Requirements, 2) Does the option present any 
outstanding issues with Regulatory Agencies, 3) Does the option meet scheduling 
deadlines, and 4) Does the option cost fall within reasonable and defendable limits. 
The resulting decisions concerning the IT options were consistent with the 
recommendations made by the IT Sub Team, namely: 
Based on the functional requirements and the information contained within this 
options document (Attachment l), the IT Sub team recommended the following 
options be taken to address IT infrastructure rerouting requirements in the 300 Area 
as a result of D4 and field remediation activities associated with Buildings 309 and 
3506C at an estimated cost of approximately $545K. Factoring in contingency, a 
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high-end total cost estimate is $655k. 
4 Install new optical fiber cabling as the recommended long term option for the 
retained PNNL facilities (318, 325, 331 & 350) (note this includes $5k for 
622R fiber reroute which may be covered by existing River Corridor Closure 
scope). Option L l  
4 Install new optical fiber cabling as the recommended option for the interim 
PNNL facilities (320, 326 and 329). Install new optical fiber cabling between 
Buildings 339A to 3790 for the retained PHMC facility. Option I1 
4 Reuse existing optical fiber cabling from 350 to the trailers. Plus deploy 
wireless network to provide interconnections between the trailers. Option M2 
Attachments : 
1. 300 Area Utility Relocation Project - IT Options Study 
2. Cost Estimate Summary IT Options 
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Attachment 1 
IT Options Study 
Prepared by IT Sub Team 
05/0 8/2007 
Executive Summary 
Based on the functional requirements and the information contained within this options 
document, the IT Sub team recommends the following options be taken to address IT 
infrastructure rerouting requirements in the 300 Area as a result of D4 and field 
remediation activities associated with Buildings 309 and 3506C at an estimated cost of 
approximately $545K. Factoring in contingency, a high-end total cost estimate is $655k. 
J 
J 
J 
1.1 
Install new optical fiber cabling as the recommended long term option for the 
retained PNNL facilities (3 18, 325, 33 1 & 350) (note this includes $5k for 622R 
fiber reroute which may be covered by existing River Corridor Closure scope). 
Option L l  
Install new optical fiber cabling as the recommended option for the interim PNNL 
facilities (320, 326 and 329). Install new optical fiber cabling between Buildings 
339A to 3790 for the retained PHMC facility. Option I1 
Reuse existing optical fiber cabling from 350 to the trailers. Plus deploy wireless 
network to provide interconnections between the trailers. Option M2 
Introduction 
The majority of the existing IT and telecommunications cabling that supports PNNL 
activities in the 300 Area is served out of Building 3506C (a.k.a. “Bundy Hut”) and/or 
through the fiber optic and copper cables that are routed along New Mexico Avenue in 
the vicinity of Building 309. The associated infrastructure and cable routes are expected 
to be impacted by the D4 and Field Remediation activities in and around 309 and 
underlying waste sites and will require rerouting. The waste sites are scheduled for 
remediation starting in 2009. 
Currently, optical fiber connectivity to the PNNL staff in the long term facilities, (318, 
325, 33 1 and 350) is provided through DOE owned, FHLMSI managed infrastructure, 
centered in 3506C. This will be impacted by the D4 activities around 309, and 
alternative configurations need to be considered to meet the long-term needs of the 
facilities. 
The 3760, 323, 3730, 3718P, 336 and 338 Buildings shall remain on existing optical fiber 
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and voice services until the demolition of these buildings, as it is assumed that the 
services provided by or through 3506C and its corresponding cabling routes will outlast 
these facilities. If any acceleration of the planned D4 or rernediation activities around 
309 and 3506C were to occur this plan would be invalidated. 
Rerouted fiber optic connections are needed to 320, 326 and 329 as these are scheduled 
for occupancy beyond October 2009. It is proposed that telephone services in these 
buildings remain on the Hanford IVDTS service as the copper cabling feeding these 
buildings is not impacted by the remediation activities per FHLMSI. 
In addition there are several modular offices (trailers) housing Johnson Controls staff 
(M0262 and M0263) and PNNL BOA contractors (M0675, M0676 and M0677) which 
are impacted by D4 and remediation activities associated with 309. 
The continued use of 3790 to support PHMC activities will require a fiber optic cable 
reroute due to D4 and remediation activities associated with 309. 
The IT sub-team has broken the scope of work into three main categories: 
Long term PNNL/PHMC facilities 
Interim PNNLIPHMC facilities (scheduled for turnover by 201 1) 
Modular offices (JCI and American Electric) e 
1.2 Long Term PNNLPHMC Facilities Options - Summary 
This section is concerned with providing long term optical fiberkopper connectivity to 
the following facilities: 
J PNNL Facilities 3 18, 325, 33 1, 350 and 622R buildings, plus their associated 
boiler annexes and outbuildings. (includes connections to ISB2 and Math Bldg) 
PHMC Facilities - 339,3220,3507, and 3709 A&B 
PNNL' s Information Technology (IT) requirement to support voice and data services to 
the 325,318, 350 and 331 Buildings is to do so on PNNL-owned structured cabling 
network and voice / data switches independent of the Hanford site utilities which will be 
accomplished as a result of the rerouting activity. 
The existing optical fiber connection from 3506C to 622R needs to be rerouted to 
originate from ISB2 to remove any dependency on the 300 Area infrastructure. This will 
only involve splicing the existing cabling in the vicinity of ISB2 and is not anticipated to 
cost more than $51~ (this activity may be funded within existing River Corridor Closure 
scope). 
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The copper cabling to the long term PNNL facilities will be unaffected, except for 331. 
However, if 3506C remains in place up to September 2009, it will be possible to provide 
voice services over the newly provided optical fiber cabling identified in Option L1, 
assuming that it is installed and fully functional by March 2009. If 3506C or 309 is 
subject to D4 activities prior to September 2009, additional mitigations will need to be 
implemented in support of 33 1. 
No additional work is anticipated to be required to maintain the long term connectivity 
for the remaining PHMC facilities - 339A, 3220, and 3709 A&B. IT services to all 
PHMC long term facilities are expected to not be impacted by D4 and remediation 
activities assuming that current remediation processes and plans remain consistent. 
Hence, no cost estimate is identified in the options. There is also no additional 
infrastructure costs anticipated to consider 3790 a long term use structure other than for 
the fiber reroute included in the Interim Option I1 
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Attachment 2 
Option 
L1 
L2 
Description 
Install new 
optical fiber for 
PNNL 
facilities, 
except 622R. 
Use existing 
cabling for 
P r n C  
facilities with 
exception of 
fiber route to 
3’790. - Per 
functional 
requirements. 
The cable to 
622313 will need 
to be re-routed 
to ISB2. 
Reuse existing 
optical fiber 
cabling that 
will be 
displaced by 
the 309 
demolition - 
(Based on Oct. 
2006 WCH 
Utili ties 
Approach and 
Strategy 
Est. 
cost 
$345k plus cost 
to reroute 
existing 
connection to 
622R (PNNL 
estimates 622R 
connection will 
cost $5k) 
$350k total. 
Note 622R 
connection may 
be covered in 
existing RCC 
scope 
$560k 
(From the 
October 2006 
WCH Utilities 
Approach and 
Strategy 
document) 
Pros 
4 Allows for new infrastructure that can be installed 
J Lowest risk installation, does not interfere with 
4 Work can be completed during business hours 
4 Schedule flexibility - work can be completed 
anytime - this FY through FY09 
4 Supports retained facilities planned life of 20 years 
or more, Le., meets lifecycle requirements 
4 Consistent capability and quantities as rest of PNNL 
campus. 
4 Presents best overall value to the DOE - investing in 
new infrastructure rather than reworlang old 
infrastructure in support of PNNL’s science mission 
in the 300 area 
away from D4 locations 
existing operational infrastructure 
4 No major pros identified yet 
Cons 
x May need to balance multiple funding 
sources to address long term scope 
x Higher risk - work will need to be 
completed on live infrastructure - 
potential operations and program 
interruptions and impacts 
x Limited contingencies if a cable or 
ductbank is damaged and cannot 
easily be reworked 
x Work will need to be completed 
outside of extended business hours 
x The remaining reliable life of existing 
cable is uncertain in that it is 13 years 
(M-F 06 ZOO- 18 100) 
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document) old and industry standard lifecycle is 
15 - 20 years 
300 Area IT Options Study 7 of 12 
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 K
-7
Distribution 
Page 8 
Option L1 Cost Assumptions 
0 Assumes that the existing cabling to PHMC facilities is undisturbed by the 309 D4 
activities with exception of the fiber route to 3790, this has been confirmed by 
FWLMSI. The 3790 reroute is covered in option I1 
Assumes contractor competitive bid material and standard labor costs (non Davis 
Bacon) 
Does not include Project Management costs, it is assumed this will either by managed 
by WCH or PNNL staff and costs will be covered by those organizations 
Assumes that identified conduits are available and usable (though it should be noted 
that the schedule can be built to allow for minor conduit repairs as it is not operational 
infrastructure.) For the run along Stevens Drive, there are no costs included for 
conduit build out. If a new electrical ductbank is installed for power, it is 
recornmended that additional communications conduits be added. 
The run from ISB2-3 18 along GW Way extension will utilize available conduit but 
could be aerial until Cypress Street where it will enter vaults if an unanticipated issue 
arises with the existing conduit, this has been verified by FWLMSI 
This does not include any costs for the 331 outbuildings (C, D, G and H) 
Assume that the boiler annexes have copper communications cabling running to their 
host buildings (to support JCI requirements) 
Active (powered) networklng and telecommunications equipment will be provided by 
PNNL. This is estimated to cost approximately $300k. 
0 
0 
0 
0 
0 
0 
0 
Option L2 Cost Assumptions 
Option 2 cost estimate of $5601~ was prepared as a part of the October 2006 WCH 
Utilities Approach and Strategy document. (Total cost was $670k, $560 for Long Term 
and $1 10k for Interim, which includes $30k for 3790 that was not in the original scope) 
1.3 Interidshort Term PNNLPHMC Facilities Options - Summary 
This section is concerned with providing optical fiberhopper connectivity to the 
following interim facilities that are scheduled to outlive the infrastructure provided 
through or around Buildings 309 and 3506C (Bundy Hut): 
J PNNL Facilities 320, 326 and 329 
J PHMC Facilities -3790 
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Option 
I1 
I2 
Description 
Install new optical 
fiber for PNNL 
facilities, as 
follows: 
0 318to320 
0 325 to326 
325 to 329 
Install new optical 
fiber cabling for 
PHMC facility: 
339A-3790 
Reuse existing 
optical fiber cabling 
that will be 
displaced by the 
309 demolition. 
Requires new 
cabling from 3 18 to 
320/350 and 
rework existing 
cabling running n 
north side of 325 
that serves 326 & 
329. 
Est. 
cost 
$145k ($1 15k for 
320,326 and 329 
and $30k for 3790) 
(Note that there 
would be no 
increment a1 
mitigation cost if 
3790’s lifetime is 
extended beyond 
201 1) 
$1 1Ok 
(From the October 
2006 WCH Utilities 
Approach and 
Strategy document 
plus an incremental 
$30k for 3790 
mitigation that was 
not in the original 
scope) 
Pros 
4 Allows for new infrastructure 
that can be installed away 
from D4 locations 
4 Lowest risk installation, does 
not interfere with existing 
operational infrastructure 
4 Work can be completed 
during business hours 
4 Schedule flexibility - work 
can be completed anytime - 
this FY through FY09 
4 No major Pros identified yet 
Cons 
x No major cons identified yet 
x Higher risk - work will need to be 
completed on live infrastructure- 
potential operations and program 
interruptions and impacts 
x Limited contingencies if a cable or 
ductbank is damaged and cannot easily 
be reworked 
x Work will need to be completed outside 
of extended business hours (M-F 06:OO- 
18:OO) 
The IT sub-team recommends Option 11. Option I2 cost estimate is less, however, schedule and scope/performance risks are 
much greater such that Option I1 recommended. 
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Option I1 Cost Assumptions 
0 
0 
* 
Assumes contractor competitive bid material and standard labor costs (non Davis 
Bacon) 
Does not include Project Management costs, it is assumed this will either by managed 
by WCH or PNNL staff and cost covered by those organizations 
Assumes that conduits are available and usable. (though it should be noted that the 
schedule can be built to allow for minor conduit repairs as it is not operational 
infras truc ture 
Assume that the boiler annexes have copper communications cabling running to their 
host buildings (to support JCI requirements) 
Assumes L l  scope has been completed. 
0 
* 
Option I2 Cost Assumptions 
0 
0 
LMSI ROM estimates provided for the new cable and rework scope. 
Reuse existing fiber scope is dependent on demolition efforts and is more complex 
1.4 
This section is concerned with providing optical fiberkopper connectivity to the 
following interim facilities that are scheduled to outlive 3506C (Bundy Hut): 
J M0262, M0263 (JCI) 
M0675, M0676 and M0677 (American Electric / Thompson Mechanical). 
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Option 
MI 
M2 
Description 
Maintain existing 
telephone/data 
services 
Reuse existing 
optical fiber cabling 
that runs from 350 
to 2 of the trailers. 
Wireless links for 
the remaining 
trailers that require 
c onnec ti vi t v. 
Est. 
cost 
Not identified in 
light of D4 
impacts . 
$50k 
(PNNL rough 
ROM estimate) 
Pros 
J No major pros identified yet 
J Lowest cost option 
J Consistent with the Site services 
architecture for PNNL to service 
it’s supporting organizations. 
Cons 
x The copper cabling supporting these 
trailers will be impacted by the D4 
activities around 3506C. 
PNNL contractors 
be installed in order for PNNL network 
connectivity to be provided. 
x Inconsistent with the support model for 
x Would require optical fiber cabling to 
x Will depend on PNNL being able to 
provide telephone service over optical 
fiber cabling 
The IT sub-team recommends Option M2 - Reuse existing optical fiber cabling from 350 to the trailers. Plus deploy wireless 
network to provide interconnections between the trailers. 
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Option M1 Cost Assumptions 
0 Assumption of the copper cabling running to the modular offices was considered but dismissed in that 
it is impacted by D4 activities 
Option M2 Cost Assumptions 
0 
0 PNNL rough ROM estimate 
Assumes there is copper cabling interconnecting the trailers that will allow for telephone service to be 
provided 
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B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
MARJ  Scenario 1_FINAL
100 B/C AR
DE  Remedial Design
CAD0101  Fld. Rem.-100 B/C Area Design
CAD0101A Fld. Rem.-100 199 29AUG05A 23OCT06A 8,996 03OCT05* 28SEP06 19 -13
RA  Field Remediation
CAA0301  Confirmatory Sampling Site - 126-B-2
CAA0301A Work 50 05OCT06A 31JAN07A 19,521 02OCT06* 03JAN07 -3 -16
CAA0301B Smplg and 25 31JAN07A 31JAN07A 40,126 04JAN07 15FEB07 -15 9
CAA0301C RSVP or RTD 63 31JAN07A 22MAR07A 10,137 20FEB07 18JUL07 10 65
CAA0302  Confirmatory Sampling Site - 1607-B1
CAA0302A Work 57 04OCT06A 24JAN07A 19,521 05SEP06* 04DEC06 -17 -27
CAA0302B Smplg and 25 26MAR07 07MAY07 25,530 05DEC06 22JAN07 -59 -59
CAA0302C RSVP or RTD 77 08MAY07 24SEP07 10,137 23JAN07 20JUN07 -59 -52
CAA0307  Confirmatory Sampling Site - 100-B-21
CAA0307A Work 50 01SEP05A 16FEB06A 45,192 01OCT07* 02JAN08 414 373
CAA0307B Smplg and 91 01SEP05A 16FEB06A 144,183 15JAN08 27FEB08 470 404
CAA0307C RSVP or RTD 84 01SEP05A 16FEB06A 60,812 28FEB08 28JUL08 495 488
CAA0308  Confirmatory Sampling Site - 100-B-20
CAA0308A Work 50 05JAN06A 13MAR06A 7,532 31AUG05* 30NOV05 -67 -54
CAA0308B Smplg and 25 05JAN06A 13MAR06A 25,532 10JAN06 22FEB06 2 -10
CAA0308C RSVP or RTD 84 27FEB06A 27SEP06A 10,137 23FEB06 24JUL06 -1 -37
CAA0309  Confirmatory Sampling Site - 118-B-8:1
CAA0309A Work 50 05JAN06A 05JAN06A 7,532 03OCT05* 04JAN06 -50 -1
CAA0309B Smplg and 25 05JAN06A 05JAN06A 25,532 12JAN06 27FEB06 4 28
CAA0309C RSVP or RTD 84 03OCT05A 05JAN06A 10,137 28FEB06 26JUL06 79 112
CAA0310  Confirmatory Sampling Site - 118-C-3:3
CAA0310B Smplg and 25 03JAN06A 27MAR06A 25,532 17JAN06 01MAR06 8 -14
CAA0310A Work 50 03JAN06A 28MAR06A 7,532 05OCT05* 09JAN06 -46 -44
CAA0310C RSVP or RTD 84 27FEB06A 26APR06A 10,137 02MAR06 31JUL06 3 52
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 B/C Design
Work Instructions - CS Site - 126-B-2
Smplg and Analysis - CS Site - 126-B-2
RSVP or RTD Report - CS Site - 126-B-2
Work Instructions - CS Site - 1607-B1
Smplg and Analysis - CS Site - 1607-B1
RSVP or RTD Report - CS Site - 1607-B1
Work Instructions - CS Site - 100-B-21
Smplg and Analysis - CS Site - 100-B-21
RSVP or RTD Report - CS Site - 100-B-21
Work Instructions - CS Site - 100-B-20
Smplg and Analysis - CS Site - 100-B-20
RSVP or RTD Report - CS Site - 100-B-20
Work Instructions - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-B-8:1
RSVP or RTD Report - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-C-3:3
Work Instructions - CS Site - 118-C-3:3
RSVP or RTD Report - CS Site - 118-C-3:3
© Primavera Systems, Inc.
Start Date 31JAN05
Finish Date 29AUG13
Data Date 26MAR07
Run Date 30JUN07 10:09
Early Bar
Target Bar
Progress Bar
Critical Activity
MARJ
River Corridor Closure Contract
300 Area Utility Relocation Project
Variance
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30JUN07 10:09
Appendix N
Scenario 1
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-1
Sheet 2 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CAA0311  Confirmatory Sampling Site - 100-B-24
CAA0311A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0311B Smplg and 25 17JAN06A 14MAR06A 25,532 03JAN08 14FEB08 392 385
CAA0311C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 19FEB08 16JUL08 395 362
CAA0312  Confirmatory Sampling Site - 100-B-25
CAA0312A Work 50 04OCT05A 30NOV05A 7,532 02OCT06* 03JAN07 198 216
CAA0312B Smplg and 25 11JAN06A 11JAN06A 25,532 08JAN08 20FEB08 397 421
CAA0312C RSVP or RTD 84 11JAN06A 11JAN06A 10,137 21FEB08 21JUL08 422 505
CAA0313  Confirmatory Sampling Site - 100-B-26
CAA0313A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0313B Smplg and 25 17JAN06A 14MAR06A 25,532 10JAN08 25FEB08 396 389
CAA0313C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 26FEB08 23JUL08 399 366
CAB0402  Remediate Liquid Waste Site  - 100-B-8
CAB0402E Revegetation - 260 02JAN07A 22FEB07A 0 28NOV05* 16MAR06 -217 -187
CAB0404  Rem LW Site -100-B-15(116B7,132B6,132C2,100C6)
CAB0404E Revegetation - 215 02JAN07A 22FEB07A 269,475 06SEP05* 06SEP05 -262 -291
CAB0501  Remediate Waste Site - 100-B-16
CAB0501C Backfill - Rem 2 27FEB06A 27FEB06A 9,345 22NOV05* 28NOV05 -49 -48
CAB0501E Revegetation - 65 05SEP06A 12DEC07 761 29NOV05 23MAR06 -153 -345
CAB0502  Remediate Waste Site - 118-B-8
CAB0502A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0502B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0502D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0502C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0502E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0503  Remediate Waste Site - 120-B-1
CAB0503A Excavation 8 06JUN06A 13JUN06A 17,170 26OCT05* 31OCT05 -120 -122
CAB0503C Backfill - Rem 3 13JUN06A 13JUN06A 2,343 19SEP06 19SEP06 54 54
CAB0503D Closeout Smplg 129 05JUN06A 28SEP06A 19,223 01DEC05 18SEP06 -100 -7
CAB0503B Loadout - Rem 17 30MAY06A 02OCT06A 49,035 28NOV05 30NOV05 -100 -167
CAB0503E Revegetation - 260 05SEP06A 20DEC07 306 20SEP06 20SEP06 9 -250
CAB0504  Remediate Waste Site - 126-B-3, 184 B Coal Pit
CAB0504B Loadout - Rem 79 12DEC05A 27MAR06A 9,751 03OCT05* 03OCT05 -38 -94
CAB0504D Closeout Smplg 222 29AUG05A 10AUG06A 72,770 20DEC05* 04OCT06 62 30
CAB0504C Backfill - Rem 22 03OCT05A 02OCT06A 309,061 05OCT06 24OCT06 202 13
CAB0504E Revegetation - 260 05SEP06A 03JAN07A 4,547 25OCT06 30OCT06 29 -33
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-B-24
Smplg and Analysis - CS Site - 100-B-24
RSVP or RTD Report - CS Site - 100-B-24
Work Instructions - CS Site - 100-B-25
Smplg and Analysis - CS Site - 100-B-25
RSVP or RTD Report - CS Site - 100-B-25
Work Instructions - CS Site - 100-B-26
Smplg and Analysis - CS Site - 100-B-26
RSVP or RTD Report - CS Site - 100-B-26
Revegetation - Rem Liq WS -100-B-8 (inc 118-B-2)
Revegetation - Rem Liq Wst Site - 100-B-15  (inc
Backfill - Rem Wst Site - 100-B-16
Revegetation - Rem Wst Site - 100-B-16
Excavation Process - Rem Wst Site - 118-B-8
Loadout - Rem Wst Site - 118-B-8
Closeout Smplg - Rem Wst Site - 118-B-8
Backfill - Rem Wst Site - 118-B-8
Revegetation - Rem Wst Site - 118-B-8
Excavation Process - Rem Wst Site - 120-B-1
Backfill - Rem Wst Site - 120-B-1
Closeout Smplg - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 120-B-1
Revegetation - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 126-B-3
Closeout Smplg - Rem Wst Site - 126-B-3
Backfill - Rem Wst Site - 126-B-3
Revegetation - Rem Wst Site - 126-B-3
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B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CAB0505  Remediate Waste Site - 128-B-3,Coal Ash,Demo Wst
CAB0505B Loadout - Rem 16 13DEC05A 03JUL06A 134,976 31OCT05 31OCT05 -23 -133
CAB0505A Excavation 1 31OCT05A 02OCT06A 732,888 03OCT05* 03OCT05 -16 -199
CAB0505D Closeout Smplg 157 09JAN06A 16NOV06A 72,007 13FEB06* 27NOV06 20 3
CAB0505C Backfill - Rem 4 18DEC06A 30JAN07A 65,190 28NOV06 04DEC06 -11 -30
CAB0505E Revegetation - 260 05SEP06A 26FEB07A 6,277 05DEC06 05DEC06 50 -43
CAB0506  Remediate Waste Site - 132-B-2
CAB0506A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0506B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0506D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0506C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0506E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0507  Remediate Waste Site - 600-230
CAB0507A Excavation 2 30MAY06A 22JUN06A 1,964 02OCT06* 03OCT06 69 56
CAB0507B Loadout - Rem 2 30MAY06A 22JUN06A 298 30OCT06 31OCT06 85 72
CAB0507C Backfill - Rem 1 30MAY06A 22JUN06A 287 21AUG07 21AUG07 246 232
CAB0507D Closeout Smplg 159 30MAY06A 22JUN06A 264 01NOV06 20AUG07 87 231
CAB0507E Revegetation - 205 05SEP07* 11SEP08 23 22AUG07 22AUG07 -7 -211
CAB0508  Remediate Waste Site - 1607-B5
CAB0508B Loadout - Rem 11 30APR07 16MAY07 7,306 07NOV06 13NOV06 -93 -100
CAB0508A Excavation 43 02APR07* 14JUN07 45,312 10OCT06* 17OCT06 -93 -131
CAB0508D Closeout Smplg 57 17MAY07 28AUG07 38,446 14NOV06 30AUG07 -100 2
CAB0508C Backfill - Rem 4 29AUG07 05SEP07 9,886 04SEP07 05SEP07 2 0
CAB0508E Revegetation - 260 06SEP07 23DEC08 1,203 06SEP07 06SEP07 0 -259
CAB0509  Remediate Waste Site - 100-B-17
CAB0509B Loadout - Rem 11 29OCT07 14NOV07 0 02MAR06 08MAR06 -333 -340
CAB0509A Excavation 35 01OCT07* 03DEC07 16,795 01FEB06* 08FEB06 -333 -363
CAB0509D Closeout Smplg 57 15NOV07 04MAR08 10,137 09MAR06 20DEC06 -340 -238
CAB0509C Backfill - Rem 4 05MAR08 11MAR08 0 21DEC06 27DEC06 -238 -240
CAB0509E Revegetation - 260 19JUL07 03NOV08 0 28DEC06 28DEC06 -112 -371
CAB0510  Remediate Waste Site - 100-B-14
CAB0510B Loadout - Rem 47 31JAN06A 16NOV06A 18,330 02JUL12 09JUL12 1,283 1,124
CAB0510C Backfill - Rem 30 28NOV05A 21DEC06A 3,930,827 25APR13 29APR13 1,480 1,267
CAB0510D Closeout Smplg 210 03OCT05A 14MAR07A 435,993 10JUL12 24APR13 1,351 1,222
CAB0510A Excavation 42 08FEB06A 20MAR07A 204,172 04JUN12* 07JUN12 1,262 1,044
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 128-B-3
Closeout Smplg - Rem Wst Site - 128-B-3
Backfill - Rem Wst Site - 128-B-3
Revegetation - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 132-B-2
Loadout - Rem Wst Site - 132-B-2
Closeout Smplg - Rem Wst Site - 132-B-2
Backfill - Rem Wst Site - 132-B-2
Revegetation - Rem Wst Site - 132-B-2
Excavation Process - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 600-230
Backfill - Rem Wst Site - 600-230
Closeout Smplg - Rem Wst Site - 600-230
Revegetation - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 1607-B5
Excavation Process - Rem Wst Site - 1607-B5
Closeout Smplg - Rem Wst Site - 1607-B5
Backfill - Rem Wst Site - 1607-B5
Revegetation - Rem Wst Site - 1607-B5
Loadout - Rem Wst Site - 100-B-17
Excavation Process - Rem Wst Site - 100-B-17
Closeout Smplg - Rem Wst Site - 100-B-17
Backfill - Rem Wst Site - 100-B-17
Revegetation - Rem Wst Site - 100-B-17
Loadout - Rem Wst Site - 100-B-14
Backfill - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 100-B-14
Excavation Process - Rem Wst Site - 100-B-14
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CAB0510E Revegetation - 261 02JAN07A 14NOV07 39,484 30APR13 30APR13 1,265 1,088
CAB0511  Remediate Waste Site - 128-B-2
CAB0511D Closeout Smplg 69 29AUG05A 04JAN06A 31,674 29AUG05 27DEC05 0 -4
CAB0511C Backfill - Rem 7 03JAN06A 09JAN06A 40,757 28DEC05 29DEC05 -2 -4
CAB0511B Loadout - Rem 2 02OCT06A 02OCT06A 0 29AUG05 30AUG05 -218 -217
CAB0511E Revegetation - 65 05SEP06A 26FEB07A 2,068 06SEP05* 28DEC06 -199 -31
CAB0512  Remediate Waste Site - 100-B-27
CAB0512B Loadout - Rem 11 30APR07 16MAY07 7,306 28NOV06 04DEC06 -83 -90
CAB0512A Excavation 35 02APR07* 31MAY07 19,811 26OCT06* 01NOV06 -83 -114
CAB0512D Closeout Smplg 57 17MAY07 28AUG07 19,223 05DEC06 19SEP07 -90 12
CAB0512C Backfill - Rem 4 29AUG07 05SEP07 3,510 20SEP07 24SEP07 12 10
CAB0512E Revegetation - 259 06SEP07 22DEC08 429 25SEP07 25SEP07 10 -248
CAB0513  Remediate Waste Site - 1607-B2
CAA0303C Backfill - Rem 182 31OCT05A 21NOV05A 54,350 15JUN06 19JUN06 124 113
CAA0303E Revegetation - 260 05SEP06A 22FEB07A 5,687 20JUN06 20JUN06 -42 -134
CAA0303D Closeout Smplg 8 29AUG05A 20MAR07A 60,648 29AUG05 14JUN06 0 -151
CAB0514  Remediate Waste Site - 100-B-18
CAB0514D Closeout Smplg 48 26MAR07 18JUN07 19,223 21DEC06 08OCT07 -49 62
CAB0514C Backfill - Rem 5 19JUN07 26JUN07 2,104 09OCT07 10OCT07 62 59
CAB0514B Loadout - Rem 11 05DEC07 26DEC07 3,653 14DEC06 20DEC06 -194 -201
CAB0514A Excavation 35 05NOV07* 10JAN08 18,625 14NOV06* 20NOV06 -194 -225
CAB0514E Revegetation - 259 27JUN07 09OCT08 260 11OCT07 11OCT07 59 -199
CAB0515  Remediate Waste Site - 100-B-19
CAB0515D Closeout Smplg 48 26MAR07 18JUN07 19,223 15JAN07 24OCT07 -39 72
CAB0515C Backfill - Rem 6 19JUN07 27JUN07 2,104 25OCT07 29OCT07 72 68
CAB0515B Loadout - Rem 11 26DEC07 15JAN08 3,653 08JAN07 11JAN07 -194 -201
CAB0515A Excavation 35 26NOV07* 29JAN08 18,625 05DEC06* 11DEC06 -194 -225
CAB0515E Revegetation - 259 28JUN07 13OCT08 260 30OCT07 30OCT07 68 -190
CAB0516  Remediate Waste Site - 100-B-22
CAB0516D Closeout Smplg 48 02OCT06A 24MAY07 19,223 08MAY07 25FEB08 119 148
CAB0516B Loadout - Rem 11 15JAN08 31JAN08 3,653 01MAY07 07MAY07 -140 -147
CAB0516C Backfill - Rem 5 04FEB08 11FEB08 2,104 26FEB08 27FEB08 12 9
CAB0516A Excavation 35 12DEC07* 14FEB08 18,625 03APR07* 09APR07 -140 -171
CAB0516E Revegetation - 260 21JUN07 07OCT08 260 28FEB08 28FEB08 136 -123
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 128-B-2
Backfill - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 128-B-2
Revegetation - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 100-B-27
Excavation Process - Rem Wst Site - 100-B-27
Closeout Smplg - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 100-B-27
Revegetation - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 1607-B2
Revegetation - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 100-B-18
Backfill - Rem Wst Site - 100-B-18
Loadout - Rem Wst Site - 100-B-18
Excavation Process - Rem Wst Site - 100-B-18
Revegetation - Rem Wst Site - 100-B-18
Closeout Smplg - Rem Wst Site - 100-B-19
Backfill - Rem Wst Site - 100-B-19
Loadout - Rem Wst Site - 100-B-19
Excavation Process - Rem Wst Site - 100-B-19
Revegetation - Rem Wst Site - 100-B-19
Closeout Smplg - Rem Wst Site - 100-B-22
Loadout - Rem Wst Site - 100-B-22
Backfill - Rem Wst Site - 100-B-22
Excavation Process - Rem Wst Site - 100-B-22
Revegetation - Rem Wst Site - 100-B-22
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CAB0517  Remediate Waste Site - 1607-B7
CAB0517E Revegetation - 245 01OCT07* 18DEC08 168 21JUN06 21JUN06 -255 -499
CAB0518  Remediate Waste Site - 100-B-21
CAB0518D Closeout Smplg 48 06NOV06A 26APR07 19,223 06MAR07 17DEC07 63 128
CAB0518C Backfill - Rem 5 30APR07 07MAY07 2,104 18DEC07 09JAN08 128 134
CAB0518B Loadout - Rem 11 23APR07 09MAY07 3,653 24JAN07 05MAR07 -49 -38
CAB0518A Excavation 35 26MAR07* 23MAY07 20,427 21DEC06* 01FEB07 -49 -62
CAB0518E Revegetation - 260 08MAY07 21AUG08 260 10JAN08 15JAN08 134 -123
CAB0519  Remediate Waste Site - 600-270
CAB0519D Closeout Smplg 60 29AUG05A 14DEC05A 27,232 01FEB06 01FEB06 84 25
CAB0519C Backfill - Rem 17 29NOV05A 16JAN06A 24,962 02FEB06 06MAR06 35 27
CAB0519E Revegetation - 2 31JAN06A 07FEB06A 10,192 07MAR06 13MAR06 19 18
CAB0519B Loadout - Rem 3 15NOV05A 02OCT06A 8,214 28NOV05* 31JAN06 5 -135
CAB0601  Remediate Burial Ground - 118-B-2
CAB0601E Revegetation - 260 02JAN07A 22FEB07A 6,670 28NOV05* 28DEC05 -217 -230
CAB0602  Remediate Burial Ground - 118-B-7
CAB0602E Revegetation - 260 04SEP07* 18DEC08 0 28NOV05* 28DEC05 -353 -596
CAC0501  Remediate Waste Site - 100-B-1
CAC0501E Revegetation - 4 21FEB06A 23FEB06A 1,741 16AUG06 16AUG06 99 97
CAC0501D Closeout Smplg 135 29AUG05A 26APR06A 25,194 29SEP05* 18JUL06 18 45
CAC0501C Backfill - Rem 16 01DEC05A 20MAR07A 325,422 19JUL06 15AUG06 125 -117
CAC0502  Remediate Waste Site - 100-C-7
CAC0502A Excavation 62 12JAN06A 17JUL08 1,042,143 27JUN11* 22DEC11 1,090 686
CAC0502B Loadout - Rem 4 12JAN06A 17JUL08 646,589 26JUL11 01MAR12 1,106 722
CAC0502D Closeout Smplg 57 21JUL08 28OCT08 161,058 05MAR12 13DEC12 722 824
CAC0502C Backfill - Rem 45 29OCT08 22JAN09 0 17DEC12 19MAR13 824 829
CAC0502E Revegetation - 221 13AUG08 21SEP09 12,057 20MAR13 30APR13 917 720
CAC0503  Remediate Waste Site - 116-C-3
CAC0503A Excavation 39 12MAR07A 25APR07 591,787 31OCT05* 03NOV05 -269 -292
CAC0503B Loadout - Rem 32 09APR07 04JUN07 813,027 30NOV05 06DEC05 -269 -297
CAC0503D Closeout Smplg 98 26MAR07 17SEP07 35,164 07DEC05 21SEP06 -257 -196
CAC0503C Backfill - Rem 3 18SEP07 20SEP07 101,654 25SEP06 26SEP06 -196 -197
CAC0503E Revegetation - 259 24SEP07 12JAN09 2,248 27SEP06 27SEP06 -197 -455
CAC0505  Remediate Waste Site - 100-C-9
CAC0505B Loadout - Rem 14 04APR06A 20APR06A 32,877 13MAR12 02MAY12 1,186 1,205
CAC0505A Excavation 14 04APR06A 20MAR07A 106,204 13FEB12* 27FEB12 1,170 986
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 1607-B7
Closeout Smplg - Rem Wst Site - 100-B-21
Backfill - Rem Wst Site - 100-B-21
Loadout - Rem Wst Site - 100-B-21
Excavation Process - Rem Wst Site - 100-B-21
Revegetation - Rem Wst Site - 100-B-21
Closeout Smplg - Rem Wst Site - Horseshoe Landfi
Backfill - Rem Wst Site - Horseshoe Landfill - 6
Revegetation - Rem Wst Site - Horseshoe Landfill
Loadout - Rem Wst Site - Horseshoe Landfill - 60
Revegetation - Rem BG - 118-B-2 (Costs include
Revegetation - Rem BG - 118-B-7 (Costs included
Revegetation - Rem Wst Site - 100-B-1
Closeout Smplg - Rem Wst Site - 100-B-1
Backfill - Rem Wst Site - 100-B-1
Excavation Process - Rem Wst Site - 100-C-7
Loadout - Rem Wst Site - 100-C-7
Closeout Smplg - Rem Wst Site - 100-C-7
Backfill - Rem Wst Site - 100-C-7
Revegetation - Rem Wst Site - 100-C-7
Excavation Process - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 116-C-3
Closeout Smplg - Rem Wst Site - 116-C-3
Backfill - Rem Wst Site - 116-C-3
Revegetation - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 100-C-9
Excavation Process - Rem Wst Site - 100-C-9
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CAC0505C Backfill - Rem 162 13DEC05A 20MAR07A 749,053 21FEB13 15APR13 1,435 1,213
CAC0505E Revegetation - 219 02JAN07A 26MAR07 21,233 16APR13 25APR13 1,257 1,217
CAC0505D Closeout Smplg 236 29AUG05A 22MAY07 156,377 03MAY12 20FEB13 1,334 1,147
CAC0506  Remediate Waste Site - 128-C-1
CAC0506E Revegetation - 3 21FEB06A 23FEB06A 3,240 31JAN06 01FEB06 -11 -12
CAC0506C Backfill - Rem 7 21NOV05A 20MAR07A 69,369 18JAN06* 30JAN06 29 -227
CAC0507  Remediate Waste Site - 100-B-23
CAC0507B Loadout - Rem 11 20FEB08 10MAR08 3,653 30OCT06 20FEB07 -259 -210
CAC0507A Excavation 35 22JAN08* 24MAR08 18,625 02OCT06* 22JAN07 -259 -234
CAC0507D Closeout Smplg 57 20FEB08 29MAY08 19,223 21FEB07 04DEC07 -199 -97
CAC0507C Backfill - Rem 5 02JUN08 09JUN08 2,104 05DEC07 30JAN08 -97 -72
CAC0507E Revegetation - 260 18OCT07 09FEB09 260 31JAN08 12FEB08 55 -198
CAC0508  Remediate Waste Site - 600-253
CAC0508C Backfill - Rem 18 01OCT08* 30OCT08 1,217 31JUL06* 28SEP06 -435 -418
CAC0508E Revegetation - 128 01OCT08 21MAY09 0 31JUL06 27DEC06 -435 -481
CAC0509  Remediate Waste Site - 600-232
CAC0509E Revegetation - 21 21FEB06A 09MAR06A 30,365 28NOV05* 28DEC05 -45 -39
CAC0510  Remediate Waste Site - 1607-B8
CAC0510E Revegetation - 260 05SEP06A 20DEC07 168 28SEP06 28SEP06 14 -245
CAC0511  Remediate Waste Site - 1607-B9
CAC0511E Revegetation - 260 05SEP06A 20DEC07 168 02OCT06 02OCT06 15 -244
CAC0512  Remediate Waste Site - 1607-B10
CAC0512E Revegetation - 260 05SEP06A 20DEC07 781 03OCT06 03OCT06 16 -243
CAC0513  Remediate Waste Site - 1607-B11
CAC0513E Revegetation - 260 05SEP06A 20DEC07 168 04OCT06 04OCT06 17 -242
CAC0514  Remediate Waste Site - 600-233
CAC0514D Closeout Smplg 23 29AUG05A 29SEP05A 16,764 29AUG05 05OCT05 0 3
CAC0514E Revegetation - 21 21FEB06A 23FEB06A 306 06OCT05 18OCT05 -72 -68
CAC0601  Remediate Burial Ground - 118-B-3
CAC0601E Revegetation - 260 05SEP06A 22FEB07A 0 12DEC06 12DEC06 54 -38
CAC0601C Backfill - Rem 9 13OCT05A 20MAR07A 171,853 07DEC06* 11DEC06 229 -53
CAC0602  Remediate Burial Ground - 118-B-6
CAC0602A Excavation - 1 12OCT05A 25OCT05A 118,961 12OCT05* 18OCT05 0 -4
CAC0602B Loadout - Rem 1 25OCT05A 25OCT05A 11,479 09NOV05 15NOV05 9 12
CAC0602D Closeout Smplg 137 26OCT05A 13JUN06A 17,548 16NOV05 05SEP06 12 46
CAC0602C Backfill - Rem 4 16JAN07A 12FEB07A 135,960 06SEP06 07SEP06 -70 -84
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 100-C-9
Closeout Smplg - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 128-C-1
Backfill - Rem Wst Site - 128-C-1
Loadout - Rem Wst Site - 100-B-23
Excavation Process - Rem Wst Site - 100-B-23
Closeout Smplg - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 100-B-23
Revegetation - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-232
Revegetation - Rem Wst Site - 1607-B8
Revegetation - Rem Wst Site - 1607-B9
Revegetation - Rem Wst Site - 1607-B10
Revegetation - Rem Wst Site - 1607-B11
Closeout Smplg - Rem Wst Site - 600-233
Revegetation - Rem Wst Site - 600-233
Revegetation - Rem BG - 118-B-3
Backfill - Rem BG - 118-B-3
Excavation - Rem BG - 118-B-6
Loadout - Rem BG - 118-B-6
Closeout Smplg - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-6
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CAC0602E Revegetation - 3 05SEP06A 20DEC07 776 11SEP06 11SEP06 3 -256
CAC0603  Remediate Burial Ground - 118-B-5
CAC0603C Backfill - Rem 2 17JUL06A 20JUL06A 27,413 29AUG05 30AUG05 -175 -177
CAC0603E Revegetation - 260 04SEP07* 18DEC08 1,034 09JAN06* 06FEB06 -332 -575
CAC0604  Remediate Burial Ground - 118-B-4
CAC0604C Backfill - Rem 2 17JUL06A 20JUL06A 17,822 29AUG05 30AUG05 -175 -177
CAC0604E Revegetation - 260 04SEP07* 18DEC08 758 28NOV05* 28DEC05 -353 -596
CAC0605  Remediate Burial Ground - 118-C-2
CAC0605C Backfill - Rem 2 17JUL06A 20JUL06A 3,580 29AUG05 30AUG05 -175 -177
CAC0605E Revegetation - 260 04SEP07* 18DEC08 327 28DEC06* 28DEC06 -137 -396
CAC0606  Remediate Burial Ground - 118-B-1
CAC0606B Loadout - Rem 203 29AUG05A 07MAY07 352,115 27SEP05 28DEC05 16 -271
CAC0606D Closeout Smplg 245 29AUG05A 02JUL07 11,088 29DEC05 11OCT06 66 -143
CAC0606A Excavation - 136 29AUG05A 23AUG07 4,572,865 29AUG05 28NOV05 0 -348
CAC0606C Backfill - Rem 38 03JUL07 10SEP07 458,556 12OCT06 16OCT06 -143 -179
CAC0606E Revegetation - 260 05SEP06A 20DEC07 23,439 17OCT06 17OCT06 24 -235
CAC0607  Remediate Burial Ground - 118-C-1
CAC0607A Excavation - 171 26OCT05A 28SEP06A 3,293,767 07NOV05* 10NOV05 6 -175
CAC0607C Backfill - Rem 25 11DEC06A 20MAR07A 392,489 02OCT06 03OCT06 -38 -90
CAC0607D Closeout Smplg 284 29AUG05A 03MAY07 9,911 14DEC05 28SEP06 59 -118
CAC0607B Loadout - Rem 176 26OCT05A 09MAY07 735,141 07DEC05 13DEC05 22 -280
CAC0607E Revegetation - 260 05SEP06A 20DEC07 12,409 04OCT06 04OCT06 17 -242
CAC0608  Remediate Burial Ground - 600-33
CAC0608E Revegetation - 260 04SEP07* 18DEC08 199 27DEC06* 27DEC06 -138 -397
CAR  Fld. Rem.-100 B/C Non Site Specific Support
0041.99906 TPA M-16-45 0 18DEC08* 0 28DEC06* -396 -396
CAR2501  Fld. Rem.-100 B/C Non Site Specific Support
CAR2501A5 Fld. Rem.-100 199 02OCT06A 22MAR07A 898,035 01JUN11* 29SEP11 931 905
CAR2501A4 Fld. Rem.-100 201 01OCT07 30SEP08 251,036 01OCT07 31JUL08 0 -33
CAR2501A7 Fld. Rem.-100 201 01OCT08 01OCT09 2,164,824 03OCT11 01MAY12 599 514
100 D AREA
DE  Remedial Design
CBD0101  Fld. Rem.-100D Area Design
CBD0101A 31Fld. 218 29AUG05A 28AUG08 253,486 29AUG05 28SEP06 0 -383
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-5
Revegetation - Rem BG - 118-B-5
Backfill - Rem BG - 118-B-4
Revegetation - Rem BG - 118-B-4
Backfill - Rem BG - 118-C-2
Revegetation - Rem BG - 118-C-2
Loadout - Rem BG - 118-B-1
Closeout Smplg - Rem BG - 118-B-1
Excavation - Rem BG - 118-B-1
Backfill - Rem BG - 118-B-1
Revegetation - Rem BG - 118-B-1
Excavation - Rem BG - 118-C-1
Backfill - Rem BG - 118-C-1
Closeout Smplg - Rem BG - 118-C-1
Loadout - Rem BG - 118-C-1
Revegetation - Rem BG - 118-C-1
Revegetation - Rem BG - 600-33
TPA M-16-45 Comp IRA 100 B/C
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
31Fld. Rem.-100D Area Design WC
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DD  D4
AAB0704  D4 Building - 190DR (See Also WS 100-D-60)
AAB0704E Loadout - 80 29AUG05A 07SEP06A 90,538 03OCT05* 28FEB06 19 -107
AAB0704F Transition/Final 101 26MAR07 20SEP07 91,201 01MAR06 28AUG06 -213 -213
AAB0705  D4 Building - MO-200
AAB0705A Plan & 23 24APR06A 26APR06A 2,783 18APR11* 25MAY11 995 1,015
AAB0705B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0705C Demolition 9 08MAY06A 11MAY06A 11,700 11JUL11 25JUL11 1,033 1,038
AAB0705D Demolition 14 15MAY06A 18MAY06A 0 26JUL11 17AUG11 1,038 1,048
AAB0705E Loadout - 19 18MAY06A 23MAY06A 0 02AUG11 01SEP11 1,039 1,055
AAB0705F Transition/Final 14 24MAY06A 25MAY06A 1,070 06SEP11 28SEP11 1,055 1,067
AAB0708  D4 Building - MO-561
AAB0708A Plan & 23 24APR06A 26APR06A 2,791 18APR11* 25MAY11 995 1,015
AAB0708B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0708C Demolition 9 01MAY06A 04MAY06A 12,284 11JUL11 25JUL11 1,037 1,042
AAB0708D Demolition 14 08MAY06A 11MAY06A 0 26JUL11 17AUG11 1,042 1,052
AAB0708E Loadout - 19 15MAY06A 18MAY06A 0 02AUG11 01SEP11 1,042 1,057
AAB0708F Transition/Final 14 22MAY06A 25MAY06A 1,123 06SEP11 28SEP11 1,057 1,067
AAB0710  D4 Building - MO-829
AAB0710A Plan & 23 16JAN07A 05APR07 2,959 18APR11* 25MAY11 850 827
AAB0710B Deact & Decom 8 02JUL07* 16JUL07 0 03MAY11 07JUL11 766 795
AAB0710C Demolition 8 17JUL07 30JUL07 12,739 11JUL11 25JUL11 795 796
AAB0710D Demolition 8 31JUL07 13AUG07 0 26JUL11 17AUG11 796 802
AAB0710E Loadout - 16 01AUG07 28AUG07 0 02AUG11 01SEP11 799 802
AAB0710F Transition/Final 16 29AUG07 26SEP07 1,165 06SEP11 28SEP11 802 800
AAB1002  D4 Retention Basin - 188D
AAB1002A Plan & 50 05JAN11 04APR11 82,778 06JAN11 05APR11 1 1
AAB1002B Deact & Decom 80 09FEB11 30JUN11 1,728 10FEB11 05JUL11 1 1
AAB1002C Demolition 20 05JUL11 08AUG11 12,241 06JUL11 09AUG11 1 1
AAB1002D Demolition 30 09AUG11 29SEP11 251,790 10AUG11 03OCT11 1 1
AAB1002E Loadout - 188D 40 25AUG11 03NOV11 182,640 29AUG11 07NOV11 1 1
AAB1002F Transition/Final 30 07NOV11 04JAN12 33,754 08NOV11 05JAN12 1 1
RA  Field Remediation
CBA0301  CS Site - 100 D-DR -MiscPipg (100-D-31,100-D-50)
CBA0301A Work 25 31AUG05A 01SEP05A 52,725 29AUG05 11OCT05 -2 21
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 190DR
Transition/Final Closure - 190DR
Plan & Document - MO-200
Deact & Decom - MO-200
Demolition Above Grade - MO-200
Demolition Below Grade - MO-200
Loadout - MO-200
Transition/Final Closure - MO-200
Plan & Document - MO-561
Deact & Decom - MO-561
Demolition Above Grade - MO-561
Demolition Below Grade - MO-561
Loadout - MO-561
Transition/Final Closure - MO-561
Plan & Document - MO-829
Deact & Decom - MO-829
Demolition Above Grade - MO-829
Demolition Below Grade - MO-829
Loadout - MO-829
Transition/Final Closure - MO-829
Plan & Document - 188D
Deact & Decom - 188D
Demolition Above Grade - 188D
Demolition Below Grade - 188D
Loadout - 188D
Transition/Final Closure - 188D
Work Instructions - CS Site - 100 DDR - Misc Pip
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CBA0301B Smplg and 49 07NOV05A 21DEC06A 168,213 12OCT05 12JAN06 -14 -190
CBA0301C RSVP or RTD 84 31AUG05A 09AUG07 70,946 16JAN06 13JUN06 72 -232
CBA0302  Confirmatory Sampling Site - 100-D-13
CBA0302C RSVP or RTD 84 29AUG05A 03OCT05A 2,539 29AUG05 31JAN06 0 64
CBA0303  Confirmatory Sampling Site - 100-D-14
CBA0303A Work 50 17OCT05A 01DEC05A 7,532 03OCT05* 04JAN06 -8 16
CBA0303B Smplg and 25 03JAN06A 12JUL07 0 05JAN06 16FEB06 2 -280
CBA0303C RSVP or RTD 84 27FEB06A 12NOV07 10,137 21FEB06 19JUL06 -3 -264
CBA0305  Confirmatory Sampling Site - 100-D-24
CBA0305B Smplg and 25 03NOV05A 17JAN06A 17,268 16NOV05* 05JAN06 7 -6
CBA0305C RSVP or RTD 84 16JAN06A 26SEP06A 10,137 09JAN06 06JUN06 -4 -62
CBA0309  Confirmatory Sampling Site - 100-D-7
CBA0309B Smplg and 25 02NOV05A 19DEC05A 69,651 31OCT05* 14DEC05 -2 -2
CBA0309C RSVP or RTD 84 28NOV05A 16FEB06A 20,270 15DEC05 17MAY06 11 50
CBA0310  Confirmatory Sampling Site - 100-D-8
CBA0310B Smplg and 25 03OCT05A 16FEB06A 69,651 27OCT05* 13DEC05 15 -35
CBA0310C RSVP or RTD 84 16FEB06A 04APR06A 20,270 14DEC05 16MAY06 -34 24
CBA0311  Confirmatory Sampling Site - 100-D-9
CBA0311A Work 50 17OCT05A 08DEC05A 15,065 17OCT05* 18JAN06 0 20
CBA0311B Smplg and 25 03JAN06A 04APR06A 46,796 19JAN06 06MAR06 10 -17
CBA0311C RSVP or RTD 84 20MAR06A 10AUG06A 20,270 07MAR06 02AUG06 -7 -5
CBA0314  Confirmatory Sampling Site - 116-DR-8
CBA0314C RSVP or RTD 84 31AUG05A 03OCT05A 2,539 03OCT05* 07MAR06 17 83
CBA0316  Confirmatory Sampling Site - 128-D-2
CBA0316B Smplg and 25 25OCT05A 12JAN06A 69,651 19JAN06* 06MAR06 45 28
CBA0316C RSVP or RTD 84 28NOV05A 06MAR06A 20,270 07MAR06 02AUG06 53 84
CBA0318  Confirmatory Sampling Site - 132-D-1
CBA0318C RSVP or RTD 84 08SEP05A 03MAY07 15,294 17JAN06 14JUN06 69 -177
CBA0318A Work 50 26MAR07 20JUN07 7,532 29AUG05 28NOV05 -312 -312
CBA0318B Smplg and 25 21JUN07 06AUG07 69,651 29NOV05 16JAN06 -312 -312
CBA0319  Confirmatory Sampling Site - 132-D-2
CBA0319C RSVP or RTD 84 29AUG05A 12DEC05A 15,294 17JAN06 14JUN06 75 101
CBA0319A Work 50 29AUG05A 16MAY06A 7,532 29AUG05 28NOV05 0 -93
CBA0319B Smplg and 25 29AUG05A 16MAY06A 69,651 29NOV05 16JAN06 50 -68
CBA0320  Confirmatory Sampling Site - 132-D-3
CBA0320C RSVP or RTD 84 08SEP05A 12DEC05A 15,294 17JAN06 14JUN06 69 101
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100-D-13
Work Instructions - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-14
RSVP or RTD Report - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-24
RSVP or RTD Report - CS Site - 100-D-24
Smplg and Analysis - CS Site - 100-D-7
RSVP or RTD Report - CS Site - 100-D-7
Smplg and Analysis - CS Site - 100-D-8
RSVP or RTD Report - CS Site - 100-D-8
Work Instructions - CS Site - 100-D-9
Smplg and Analysis - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 116-DR-8
Smplg and Analysis - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 132-D-1
Work Instructions - CS Site - 132-D-1
Smplg and Analysis - CS Site - 132-D-1
RSVP or RTD Report - CS Site - 132-D-2
Work Instructions - CS Site - 132-D-2
Smplg and Analysis - CS Site - 132-D-2
RSVP or RTD Report - CS Site - 132-D-3
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CBA0320A Work 50 08SEP05A 16MAY06A 15,065 29AUG05 28NOV05 -6 -93
CBA0320B Smplg and 25 08SEP05A 16MAY06A 46,796 29NOV05 16JAN06 44 -68
CBA0321  Confirmatory Sampling Site - 132-DR-1
CBA0321A Work 50 03OCT05A 03OCT05A 15,065 29AUG05 28NOV05 -19 30
CBA0321B Smplg and 25 03OCT05A 03OCT05A 46,796 29NOV05 16JAN06 31 55
CBA0321C RSVP or RTD 84 03OCT05A 03OCT05A 20,270 17JAN06 14JUN06 56 139
CBA0322  Confirmatory Sampling Site - 1607-D1
CBA0322A Work 50 17OCT05A 08DEC05A 7,532 31OCT05* 01FEB06 8 28
CBA0322B Smplg and 25 29DEC05A 16FEB06A 29,530 02FEB06 20MAR06 19 16
CBA0322C RSVP or RTD 84 21FEB06A 13JUN06A 20,270 21MAR06 16AUG06 16 36
CBA0323  Confirmatory Sampling Site - 1607-D4
CBA0323C RSVP or RTD 84 29AUG05A 27FEB06A 2,539 29AUG05 31JAN06 0 -14
CBA0324  Confirmatory Sampling Site - 1607-D5
CBA0324B Smplg and 1 03OCT05A 29SEP05A 29,530 29AUG05 29AUG05 -19 -18
CBA0324C RSVP or RTD 84 12JAN06A 30JAN06A 20,270 29AUG05 31JAN06 -73 1
CBA0328  Confirmatory Sampling Site - 100-D-65
CBA0328A Work 50 03OCT05A 08DEC05A 22,596 03OCT05* 04JAN06 0 12
CBA0328B Smplg and 25 04JAN06A 29MAR06A 80,594 05JAN06 16FEB06 1 -22
CBA0328C RSVP or RTD 84 20MAR06A 26APR06A 30,406 21FEB06 19JUL06 -15 46
CBA0329  Confirmatory Sampling Site - 100-D-66
CBA0329A Work 50 03OCT05A 08DEC05A 22,596 17OCT05* 18JAN06 8 20
CBA0329B Smplg and 25 05JAN06A 29MAR06A 80,594 19JAN06 06MAR06 8 -14
CBA0329C RSVP or RTD 84 20MAR06A 26APR06A 30,406 07MAR06 02AUG06 -7 54
CBA0330  Confirmatory Sampling Site - 100-D-67
CBA0330A Work 50 12OCT05A 27DEC05A 15,065 31OCT05* 01FEB06 10 20
CBA0330B Smplg and 25 09FEB06A 09FEB06A 55,062 02FEB06 20MAR06 -4 20
CBA0330C RSVP or RTD 84 09FEB06A 23FEB06A 20,270 21MAR06 16AUG06 21 97
CBA0331  Confirmatory Sampling Site - 100-D-62
CBA0331A Work 50 01OCT07* 02JAN08 15,065 03OCT05* 04JAN06 -398 -398
CBA0331B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0331C RSVP or RTD 84 19FEB08 16JUL08 20,270 21FEB06 19JUL06 -398 -398
CBA0332  Confirmatory Sampling Site - 100-D-63
CBA0332A Work 50 01OCT07* 02JAN08 82,852 03OCT05* 04JAN06 -398 -398
CBA0332B Smplg and 25 03JAN08 14FEB08 269,834 05JAN06 16FEB06 -398 -398
CBA0332C RSVP or RTD 84 19FEB08 16JUL08 111,488 21FEB06 19JUL06 -398 -398
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 132-D-3
Smplg and Analysis - CS Site - 132-D-3
Work Instructions - CS Site - 132-DR-1
Smplg and Analysis - CS Site - 132-DR-1
RSVP or RTD Report - CS Site - 132-DR-1
Work Instructions - CS Site - 1607-D1
Smplg and Analysis - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D4
Smplg and Analysis - CS Site - 1607-D5
RSVP or RTD Report - CS Site - 1607-D5
Work Instructions - CS Site - 100-D-65
Smplg and Analysis - CS Site - 100-D-65
RSVP or RTD Report - CS Site - 100-D-65
Work Instructions - CS Site - 100-D-66
Smplg and Analysis - CS Site - 100-D-66
RSVP or RTD Report - CS Site - 100-D-66
Work Instructions - CS Site - 100-D-67
Smplg and Analysis - CS Site - 100-D-67
RSVP or RTD Report - CS Site - 100-D-67
Work Instructions - CS Site - 100-D-62
Smplg and Analysis - CS Site - 100-D-62
RSVP or RTD Report - CS Site - 100-D-62
Work Instructions - CS Site - 100-D-63
Smplg and Analysis - CS Site - 100-D-63
RSVP or RTD Report - CS Site - 100-D-63
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CBA0333  Confirmatory Sampling Site - Septic Tk 100-Drtrm
CBA0333A Work 50 01OCT07* 02JAN08 25,200 03OCT05* 04JAN06 -398 -398
CBA0333B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0333C RSVP or RTD 84 19FEB08 16JUL08 10,137 21FEB06 19JUL06 -398 -398
CBB0401  Remediate Liquid Waste Site  - 100-D-1
CBB0401A Excavation 1 22OCT08* 22OCT08 7,504 01OCT09* 07OCT09 188 191
CBB0401B Loadout - Rem 2 30JUN09* 01JUL09 5,224 01OCT09 07OCT09 52 54
CBB0401D Closeout 190 20OCT08 30SEP09 30,843 08OCT09 21SEP10 194 194
CBB0401C Backfill - Rem 2 19JUL11 20JUL11 2,614 16MAY11 17MAY11 -35 -35
CBB0401E Revegetation - 1 30NOV11* 30NOV11 352 25OCT11 25OCT11 -19 -19
CBB0402  Remediate Liquid Waste Site  - 100-D-29
CBB0402A Excavation 14 28AUG08* 23SEP08 0 08OCT09 12OCT09 222 210
CBB0402B Loadout - Rem 18 21APR09* 20MAY09 0 08OCT09 12OCT09 95 79
CBB0402D Closeout 154 15SEP08 22JUN09 11,115 13OCT09 23SEP10 216 252
CBB0402C Backfill - Rem 1 21JUL11* 21JUL11 0 18MAY11 18MAY11 -35 -35
CBB0402E Revegetation - 1 01DEC11 01DEC11 0 26OCT11 26OCT11 -19 -19
CBB0403  Remediate Liquid Waste Site  - 100-D-56
CBB0403A Excavation 50 13JUN06A 29MAR07 75,559 13OCT09 05NOV09 667 523
CBB0403B Loadout - Rem 20 28DEC06A 29MAR07 10,959 13OCT09 26OCT09 559 516
CBB0403D Closeout 141 15NOV06A 27SEP07 56,912 27OCT09 07OCT10 588 605
CBB0403C Backfill - Rem 6 01OCT08* 09OCT08 27,926 19MAY11 31MAY11 525 525
CBB0403E Revegetation - 1 05DEC11 05DEC11 13,150 27OCT11 27OCT11 -19 -19
CBB0404  Remediate Liquid Waste Site  - 120-D-2
CBB0404B Loadout - Rem 6 29SEP10 07OCT10 67,906 30NOV09 01JUN10 -167 -72
CBB0404A Excavation 7 29SEP10 11OCT10 560,845 30NOV09 01JUN10 -167 -73
CBB0404D Closeout 153 11OCT10 18JUL11 147,118 02JUN10 12MAY11 -72 -35
CBB0404C Backfill - Rem 70 19JUL11* 17NOV11 30,726 14JUN11 17OCT11 -19 -19
CBB0404E Revegetation - 10 08DEC11 28DEC11 1,482 02NOV11 17NOV11 -19 -19
CBB0405  Remediate Liquid Waste Site  - UPR-100-D-5
CBB0405A Excavation 10 12OCT10* 27OCT10 26,499 02JUN10 10JUN10 -73 -77
CBB0405B Loadout - Rem 10 12OCT10* 27OCT10 7,769 02JUN10 10JUN10 -73 -77
CBB0405D Closeout 190 22FEB10 01FEB11 18,629 14JUN10 24MAY11 63 63
CBB0405C Backfill - Rem 4 21NOV11* 29NOV11 6,907 18OCT11 24OCT11 -19 -19
CBB0405E Revegetation - 1 07DEC11 07DEC11 433 01NOV11 01NOV11 -19 -19
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - Septic Tk - 100 D
Smplg and Analysis - CS Site - Septic Tk - 100 D
RSVP or RTD Report - CS Site - Septic Tk - 100 D
Excavation Process - Rem Liq Wst Site - 100-D-1
Loadout - Rem Liq Wst Site - 100-D-1
Closeout Sampling & Doc - Rem Liq Wst - 100-D-1
Backfill - Rem Liq Wst Site - 100-D-1
Revegetation - Rem Liq Wst Site - 100-D-1
Excavation Process - Rem Liq Wst Site - 100-D-29
Loadout - Rem Liq Wst Site - 100-D-29
Closeout Sampling & Doc - Rem Liq Wst - 100-D-29
Backfill - Rem Liq Wst Site - 100-D-29
Revegetation - Rem Liq Wst Site - 100-D-29
Excavation Process - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 100-D-56
Closeout Sampling & Doc - Rem Liq Wst - 100-D-56
Backfill - Rem Liq Wst Site - 100-D-56
Revegetation - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - 120-D-2
Closeout Sampling & Doc - Rem Liq Wst -
Backfill - Rem Liq Wst Site - 120-D-2
Revegetation - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - UPR-1
Loadout - Rem Liq Wst Site - UPR-100-D-5
Closeout Samplg & Doc - Rem Liq Wst -UPR-
Backfill - Rem Liq Wst Site - UPR-100-D-5
Revegetation - Rem Liq Wst Site - UPR-100-D-5
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CBB0501  Remediate Waste Site - 100-D-2
CBB0501A Excavation 2 05JUN07* 06JUN07 20 31JUL06 26FEB07 -169 -57
CBB0501B Loadout - Rem 2 03JUL07 05JUL07 3 28AUG06 15FEB07 -169 -77
CBB0501D Closeout Smplg 161 09JUL07 24APR08 7 20FEB07 03DEC07 -77 -79
CBB0501C Backfill - Rem 47 12MAR09* 03JUN09 4 09APR09 01JUL09 16 16
CBB0501E Revegetation - 12 07DEC11 29DEC11 0 22NOV10 14DEC10 -207 -207
CBB0502  Remediate Waste Site - 100-D-3
CBB0502A Excavation 2 09OCT07* 10OCT07 46,978 27FEB07 13MAR07 -125 -118
CBB0502B Loadout - Rem 2 06NOV07 07NOV07 6,155 27MAR07 10APR07 -125 -118
CBB0502D Closeout Smplg 190 08NOV07 21OCT08 16,195 11APR07 28JAN08 -118 -149
CBB0502C Backfill - Rem 3 03MAR11* 08MAR11 9,862 06JUL09 08JUL09 -331 -331
CBB0502E Revegetation - 1 09MAR11 09MAR11 542 15DEC10 15DEC10 -44 -44
CBB0503  Remediate Waste Site - 100-D-42
CBB0503A Excavation 10 11OCT07 29OCT07 148,571 14MAR07 29MAR07 -118 -118
CBB0503B Loadout - Rem 10 08NOV07 28NOV07 11,060 11APR07 26APR07 -118 -118
CBB0503D Closeout Smplg 159 29NOV07 15SEP08 22,864 30APR07 13FEB08 -118 -118
CBB0503C Backfill - Rem 4 16SEP08 22SEP08 17,368 09JUL09 15JUL09 162 162
CBB0503E Revegetation - 1 10MAR11 10MAR11 1,407 16DEC10 16DEC10 -44 -44
CBB0504  Remediate Waste Site - 100-D-60 (Bldg 190-DR)
CBB0504A Excavation 4 22JUL09 28JUL09 0 16AUG07 22AUG07 -385 -385
CBB0504B Loadout - Rem 4 19AUG09 25AUG09 0 17SEP07 20SEP07 -385 -385
CBB0504D Closeout Smplg 159 26AUG09 14JUN10 0 24SEP07 09JUL08 -385 -385
CBB0504C Backfill - Rem 1 09MAR11 09MAR11 0 15APR10 15APR10 -178 -178
CBB0504E Revegetation - 1 18AUG11 18AUG11 0 23MAR11 23MAR11 -83 -83
CBB0505  Remediate Waste Site - 100-D-61
CBB0505A Excavation 3 03FEB11* 08FEB11 11,561 05APR07 16APR07 -765 -762
CBB0505B Loadout - Rem 2 07MAR11 08MAR11 861 03MAY07 14MAY07 -765 -761
CBB0505E Revegetation - 1 15MAR11 15MAR11 109 21DEC10 21DEC10 -44 -44
CBB0505D Closeout Smplg 144 09MAR11 21NOV11 1,779 15MAY07 03MAR08 -761 -746
CBB0505C Backfill - Rem 25 22NOV11 11JAN12 1,352 20JUL09 21JUL09 -470 -493
CBB0506  Remediate Waste Site - 116-D-5
CBB0506A Excavation 6 23OCT08* 03NOV08 113,066 17APR07 22MAY07 -306 -291
CBB0506B Loadout - Rem 11 08JUN09* 24JUN09 14,814 15MAY07 20JUN07 -412 -402
CBB0506D Closeout Smplg 190 13OCT08 23SEP09 38,977 21JUN07 08APR08 -262 -293
CBB0506C Backfill - Rem 8 24SEP09 07OCT09 23,737 22JUL09 04AUG09 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-D-2
Loadout - Rem Wst Site - 100-D-2
Closeout Smplg - Rem Wst Site - 100-D-2
Backfill - Rem Wst Site - 100-D-2
Revegetation - Rem Wst Site - 100-D-2
Excavation Process - Rem Wst Site - 100-D-3
Loadout - Rem Wst Site - 100-D-3
Closeout Smplg - Rem Wst Site - 100-D-3
Backfill - Rem Wst Site - 100-D-3
Revegetation - Rem Wst Site - 100-D-3
Excavation Process - Rem Wst Site - 100-D-42
Loadout - Rem Wst Site - 100-D-42
Closeout Smplg - Rem Wst Site - 100-D-42
Backfill - Rem Wst Site - 100-D-42
Revegetation - Rem Wst Site - 100-D-42
Excavation Process - Rem Wst Site - 100-D-60 (D4
Loadout - Rem Wst Site - 100-D-60 (D4 190-DR)
Closeout Smplg - Rem Wst Site - 100-D-60 (D4 190
Backfill - Rem Wst Site - 100-D-60 (D4 190-DR)
Revegetation - Rem Wst Site - 100-D-60 (D4 190-D
Excavation Process - Rem Wst Site - 100-D-61
Loadout - Rem Wst Site - 100-D-61
Revegetation - Rem Wst Site - 100-D-61
Closeout Smplg - Rem Wst Site - 100-D-61
Backfill - Rem Wst Site - 100-D-61
Excavation Process - Rem Wst Site - 116-D-5
Loadout - Rem Wst Site - 116-D-5
Closeout Smplg - Rem Wst Site - 116-D-5
Backfill - Rem Wst Site - 116-D-5
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-12
Sheet 13 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CBB0507  Remediate Waste Site - 116-DR-5
CBB0507A Excavation 5 30JUN09 08JUL09 62,984 12JUL07 02AUG07 -393 -385
CBB0507B Loadout - Rem 3 29JUL09* 03AUG09 8,252 09AUG07 30AUG07 -393 -383
CBB0507D Closeout Smplg 186 04AUG09 08JUL10 21,712 04SEP07 18JUN08 -383 -410
CBB0507C Backfill - Rem 5 12JUL10 19JUL10 13,223 24AUG09 31AUG09 -175 -175
CBB0507E Revegetation - 1 24JAN11 24JAN11 726 25JAN11 25JAN11 1 1
CBB0508  Remediate Waste Site - 118-D-6
CBB0508A Excavation 7 09JUL09 21JUL09 95,644 06AUG07 15AUG07 -385 -385
CBB0508B Loadout - Rem 7 06AUG09 18AUG09 58,449 04SEP07 13SEP07 -385 -385
CBB0508D Closeout Smplg 159 19AUG09 07JUN10 27,302 17SEP07 01JUL08 -385 -385
CBB0508C Backfill - Rem 3 13DEC10 15DEC10 201,967 28JAN10 02FEB10 -175 -175
CBB0508E Revegetation - 1 02MAR11 02MAR11 1,827 03MAR11 03MAR11 1 1
CBB0510  Remediate Waste Site - 116-D-10
CBB0510A Excavation 3 22APR08* 24APR08 34,024 23AUG07 23AUG07 -131 -133
CBB0510B Loadout - Rem 5 20MAY08 28MAY08 7,306 24SEP07 19FEB08 -131 -56
CBB0510D Closeout Smplg 40 29MAY08 07AUG08 38,446 20FEB08 02DEC08 -56 63
CBB0510C Backfill - Rem 40 20JUL10 28SEP10 4,448 01SEP09 10NOV09 -175 -175
CBB0510E Revegetation - 1 04JAN11 04JAN11 674 04JAN11 05JAN11 0 1
CBB0511  Remediate Waste Site - 130-D-1
CBB0511A Excavation 3 28AUG08* 03SEP08 25,635 27AUG07 29AUG07 -202 -202
CBB0511B Loadout - Rem 80 29SEP08 24FEB09 3,653 25SEP07 20FEB08 -202 -202
CBB0511D Closeout Smplg 40 25FEB09 05MAY09 19,223 21FEB08 03DEC08 -202 -83
CBB0511C Backfill - Rem 40 29SEP10 09DEC10 6,430 11NOV09 27JAN10 -175 -175
CBB0511E Revegetation - 10 05JAN11 20JAN11 505 06JAN11 24JAN11 1 1
CBB0512  Remediate Waste Site - 628-3
CBB0512A Excavation 39 04FEB10* 14APR10 126,175 05SEP06* 27NOV06 -682 -675
CBB0512B Loadout - Rem 111 08MAR10 21SEP10 80,367 03OCT06 28FEB07 -682 -713
CBB0512D Closeout Smplg 62 31AUG10 21DEC10 124,957 01MAR07 12DEC07 -701 -604
CBB0512E Revegetation - 10 25JAN11 09FEB11 9,134 26JAN11 10FEB11 1 1
CBB0512C Backfill - Rem 40 27DEC10 08MAR11 59,456 03FEB10 14APR10 -178 -178
CBB0513  Remediate Waste Site - 1607-D2:2
CBB0513A Excavation 8 08OCT08* 21OCT08 155,474 28NOV06 22MAR07 -373 -318
CBB0513B Loadout - Rem 11 05NOV08 24NOV08 102,285 28DEC06 21MAY07 -373 -304
CBB0513D Closeout Smplg 190 25NOV08 05NOV09 65,240 22MAY07 10MAR08 -304 -335
CBB0513E Revegetation - 10 10FEB11 01MAR11 4,360 14FEB11 02MAR11 1 1
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 116-DR-5
Loadout - Rem Wst Site - 116-DR-5
Closeout Smplg - Rem Wst Site - 116-DR-5
Backfill - Rem Wst Site - 116-DR-5
Revegetation - Rem Wst Site - 116-DR-5
Excavation Process - Rem Wst Site - 118-D-6
Loadout - Rem Wst Site - 118-D-6
Closeout Smplg - Rem Wst Site - 118-D-6
Backfill - Rem Wst Site - 118-D-6
Revegetation - Rem Wst Site - 118-D-6
Excavation Process - Rem Wst Site - 116-D-10
Loadout - Rem Wst Site - 116-D-10
Closeout Smplg - Rem Wst Site - 116-D-10
Backfill - Rem Wst Site - 116-D-10
Revegetation - Rem Wst Site - 116-D-10
Excavation Process - Rem Wst Site - 130-D-1
Loadout - Rem Wst Site - 130-D-1
Closeout Smplg - Rem Wst Site - 130-D-1
Backfill - Rem Wst Site - 130-D-1
Revegetation - Rem Wst Site - 130-D-1
Excavation Process - Rem Wst Site - 628-3
Loadout - Rem Wst Site - 628-3
Closeout Smplg - Rem Wst Site - 628-3
Revegetation - Rem Wst Site - 628-3
Backfill - Rem Wst Site - 628-3
Excavation Process - Rem Wst Site - 1607-D2:2
Loadout - Rem Wst Site - 1607-D2:2
Closeout Smplg - Rem Wst Site - 1607-D2:2
Revegetation - Rem Wst Site - 1607-D2:2
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CBB0513C Backfill - Rem 40 10MAR11 18MAY11 93,004 19APR10 28JUN10 -178 -178
CBB0514  Remediate Waste Site - 100-D-30
CBB0514A Excavation 29 20JUN06A 27MAR07 75,710 26MAR07 14MAY07 151 27
CBB0514B Loadout - Rem 28 22JAN07A 27MAR07 54,796 23APR07 12SEP07 51 94
CBB0514D Closeout Smplg 94 28MAR07 27SEP07 30,112 13SEP07 30JUN08 94 150
CBB0514C Backfill - Rem 40 19MAY11 01AUG11 41,963 29JUN10 08SEP10 -178 -178
CBB0514E Revegetation - 10 02AUG11 17AUG11 2,413 07MAR11 22MAR11 -83 -83
CBB0515  Remediate Waste Site - 100-D-50:4 and 100-D-50:8
CBB0515A Excavation 45 28MAR07 14JUN07 183,510 15MAY07 02AUG07 27 27
CBB0515B Loadout - Rem 80 25APR07 17SEP07 222,836 13JUN07 01NOV07 27 27
CBB0515D Closeout Smplg 159 18SEP07 02JUL08 57,615 05NOV07 20AUG08 27 27
CBB0515C Backfill - Rem 40 05JAN10 16MAR10 413,124 25JUN09 03SEP09 -103 -103
CBB0515E Revegetation - 10 22AUG11 07SEP11 6,515 24MAR11 11APR11 -83 -83
CBB0516  Remediate Waste Site - 100-D-31
CBB0516A Excavation 381 10MAY07* 07APR09 3,940,573 05SEP06* 26OCT09 -136 112
CBB0516B Loadout - Rem 408 26MAR07 07APR09 566,222 04JUN09 26OCT09 440 112
CBB0516D Closeout Smplg 150 08APR09 07JAN10 1,608,851 27OCT09 12AUG10 112 121
CBB0516C Backfill - Rem 40 17MAR10 25MAY10 5,226,899 16AUG10 25OCT10 84 84
CBB0516E Revegetation - 10 08SEP11 26SEP11 310,217 12APR11 27APR11 -83 -83
CBB0601  Remediate Burial Ground - 100-D-32
CBB0601A Excavation - 6 14AUG08* 25AUG08 139,188 01OCT08* 08OCT08 26 25
CBB0601B Loadout - Rem 3 15SEP08 17SEP08 162,086 29OCT08 05NOV08 26 28
CBB0601D Closeout Smplg 154 18SEP08 25JUN09 7,564 06NOV08 25AUG09 28 33
CBB0601E Revegetation - 1 10MAR11 10MAR11 742 20OCT11 20OCT11 125 125
CBB0601C Backfill - Rem 2 29MAR11 30MAR11 51,196 07DEC10 08DEC10 -60 -60
CBB0602  Remediate Burial Ground - 100-D-33
CBB0602A Excavation - 2 13JAN09* 14JAN09 240,298 20NOV08 08DEC08 -25 -19
CBB0602B Loadout - Rem 2 10FEB09 11FEB09 277,028 23DEC08 08JAN09 -25 -19
CBB0602D Closeout Smplg 188 12FEB09 21JAN10 12,720 12JAN09 21OCT09 -19 -48
CBB0602E Revegetation - 1 15MAR11 15MAR11 1,248 25OCT11 25OCT11 125 125
CBB0602C Backfill - Rem 3 11APR11 13APR11 86,096 20DEC10 27DEC10 -60 -60
CBB0603  Remediate Burial Ground - 100-D-35
CBB0603A Excavation - 2 20JAN09 21JAN09 239,698 06JAN09 19JAN09 -8 -2
CBB0603B Loadout - Rem 2 18FEB09 19FEB09 276,286 03FEB09 17FEB09 -8 -2
CBB0603D Closeout Smplg 222 23FEB09 31MAR10 12,682 18FEB09 01DEC09 -2 -65
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 1607-D2:2
Excavation Process - Rem Wst Site - 100-D-30
Loadout - Rem Wst Site - 100-D-30
Closeout Smplg - Rem Wst Site - 100-D-30
Backfill - Rem Wst Site - 100-D-30
Revegetation - Rem Wst Site - 100-D-30
Excavation Process - Rem Wst Site - 100-D-50:4 &
Loadout - Rem Wst Site - 100-D-50:4 & 100-D-50:8
Closeout Smplg - Rem Wst Site - 100-D-50:4 & 100
Backfill - Rem Wst Site - 100-D-50:4 &100-D-50:8
Revegetation - Rem Wst Site - 100-D-50:4 & 100-D
Excavation Process - Rem Wst Site - 100-D-31
Loadout - Rem Wst Site - 100-D-31
Closeout Smplg - Rem Wst Site - 100-D-31
Backfill - Rem Wst Site - 100-D-31
Revegetation - Rem Wst Site - 100-D-31
Excavation - Rem BG - 100-D-32
Loadout - Rem BG - 100-D-32
Closeout Smplg - Rem BG - 100-D-32
Revegetation - Rem BG - 100-D-32
Backfill - Rem BG - 100-D-32
Excavation - Rem BG - 100-D-33
Loadout - Rem BG - 100-D-33
Closeout Smplg - Rem BG - 100-D-33
Revegetation - Rem BG - 100-D-33
Backfill - Rem BG - 100-D-33
Excavation - Rem BG - 100-D-35
Loadout - Rem BG - 100-D-35
Closeout Smplg - Rem BG - 100-D-35
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CBB0603C Backfill - Rem 3 21APR11 26APR11 85,838 05JAN11 10JAN11 -60 -60
CBB0603E Revegetation - 1 04MAY11 04MAY11 1,246 27OCT11 27OCT11 98 98
CBB0604  Remediate Burial Ground - 100-D-41
CBB0604A Excavation - 2 15JAN09 19JAN09 144,716 09DEC08 05JAN09 -19 -8
CBB0604B Loadout - Rem 2 12FEB09 17FEB09 167,152 12JAN09 02FEB09 -19 -8
CBB0604D Closeout Smplg 176 18FEB09 05JAN10 7,686 03FEB09 12NOV09 -8 -25
CBB0604E Revegetation - 1 10MAY11 10MAY11 754 02NOV11 02NOV11 98 98
CBB0604C Backfill - Rem 5 04MAY11 11MAY11 52,030 18JAN11 25JAN11 -60 -60
CBB0605  Remediate Burial Ground - 100-D-45
CBB0605A Excavation - 13 26AUG08* 17SEP08 95,608 09OCT08 30OCT08 25 25
CBB0605B Loadout - Rem 7 24SEP08 06OCT08 106,274 06NOV08 02DEC08 25 31
CBB0605D Closeout Smplg 190 07OCT08 17SEP09 4,578 03DEC08 17SEP09 31 0
CBB0605E Revegetation - 1 14MAR11 14MAR11 450 24OCT11 24OCT11 125 125
CBB0605C Backfill - Rem 5 31MAR11 07APR11 30,986 09DEC10 16DEC10 -60 -60
CBB0606  Remediate Burial Ground - 126-D-2
CBB0606A Excavation - 632 01OCT07* 29NOV10 2,214,182 08JUN10 08DEC10 536 6
CBB0606B Loadout - Rem 631 29OCT07 28DEC10 2,525,588 07JUL10 11JAN11 536 7
CBB0606C Backfill - Rem 27 09AUG11 26SEP11 751,570 02JUN11 08AUG11 -37 -27
CBB0606D Closeout Smplg 154 29DEC10 03OCT11 111,040 12JAN11 24OCT11 7 12
CBB0606E Revegetation - 7 01DEC11 13DEC11 10,902 02NOV11 14NOV11 -15 -15
CBC0401  Remediate Liquid Waste Site  - 116-DR-3
CBC0401A Excavation 10 13SEP10* 28SEP10 69,025 09NOV09 24NOV09 -167 -167
CBC0401B Loadout - Rem 10 13SEP10 28SEP10 18,349 09NOV09 24NOV09 -167 -167
CBC0401D Closeout 40 29SEP10 09DEC10 51,900 30NOV09 08NOV10 -167 -17
CBC0401C Backfill - Rem 7 13DEC10 27DEC10 19,244 01JUN11 13JUN11 93 93
CBC0401E Revegetation - 1 06DEC11 06DEC11 1,206 31OCT11 31OCT11 -19 -19
CBC0501  Remediate Waste Site - 100-D-58
CBC0501A Excavation 3 30OCT07 01NOV07 0 02APR07 04APR07 -118 -118
CBC0501B Loadout - Rem 3 29NOV07 04DEC07 0 30APR07 02MAY07 -118 -118
CBC0501D Closeout Smplg 159 05DEC07 18SEP08 13,706 03MAY07 20FEB08 -118 -118
CBC0501C Backfill - Rem 1 23SEP08 23SEP08 0 16JUL09 16JUL09 162 162
CBC0501E Revegetation - 1 14MAR11 14MAR11 0 20DEC10 20DEC10 -44 -44
CBC0502  Remediate Waste Site - 116-D-8
CBC0502A Excavation 5 22JUN09* 29JUN09 117,163 23MAY07 11JUL07 -415 -393
CBC0502B Loadout - Rem 3 21JUL09 23JUL09 36,530 21JUN07 08AUG07 -415 -391
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem BG - 100-D-35
Revegetation - Rem BG - 100-D-35
Excavation - Rem BG - 100-D-41
Loadout - Rem BG - 100-D-41
Closeout Smplg - Rem BG - 100-D-41
Revegetation - Rem BG - 100-D-41
Backfill - Rem BG - 100-D-41
Excavation - Rem BG - 100-D-45
Loadout - Rem BG - 100-D-45
Closeout Smplg - Rem BG - 100-D-45
Revegetation - Rem BG - 100-D-45
Backfill - Rem BG - 100-D-45
Excavation - Rem BG - 126-D-2
Loadout - Rem BG - 126-D-2
Backfill - Rem BG - 126-D-2
Closeout Smplg - Rem BG - 126-D-2
Revegetation - Rem BG - 126-D-2
Excavation Process - Rem Liq Wst Site - 116-DR
Loadout - Rem Liq Wst Site - 116-DR-3
Closeout Sampling & Doc - Rem Liq Wst - 116-
Backfill - Rem Liq Wst Site - 116-DR-3
Revegetation - Rem Liq Wst Site - 116-DR-3
Excavation Process - Rem Wst Site - 100-D-58
Loadout - Rem Wst Site - 100-D-58
Closeout Smplg - Rem Wst Site - 100-D-58
Backfill - Rem Wst Site - 100-D-58
Revegetation - Rem Wst Site - 100-D-58
Excavation Process - Rem Wst Site - 116-D-8
Loadout - Rem Wst Site - 116-D-8
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-15
Sheet 16 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CBC0502D Closeout Smplg 178 27JUL09 15JUN10 25,194 09AUG07 27MAY08 -391 -410
CBC0502C Backfill - Rem 10 16JUN10 01JUL10 41,593 05AUG09 20AUG09 -172 -172
CBC0504  Remediate Waste Site - 100-D-15
CBC0504A Excavation 139 12OCT09* 22JUN10 263,557 06AUG07 04FEB08 -437 -477
CBC0504B Loadout - Rem 164 09NOV09 02SEP10 175,346 04SEP07 29JAN08 -437 -521
CBC0504D Closeout Smplg 40 07SEP10 15NOV10 266,775 30JAN08 10NOV08 -521 -402
CBC0504C Backfill - Rem 32 16NOV10 18JAN11 107,970 17NOV09* 02FEB10 -199 -191
CBC0504E Revegetation - 10 27SEP11 12OCT11 16,028 28APR11 16MAY11 -83 -83
CBC0505  Remediate Waste Site - 116-DR-10
CBC0505A Excavation 16 08JUL09* 04AUG09 41,294 30AUG07 13SEP07 -369 -377
CBC0505B Loadout - Rem 46 05AUG09 26OCT09 25,571 01OCT07 26FEB08 -369 -335
CBC0505D Closeout Smplg 40 27OCT09 12JAN10 19,223 27FEB08 09DEC08 -335 -216
CBC0505C Backfill - Rem 40 19JAN11 30MAR11 13,513 03FEB10 14APR10 -191 -191
CBC0505E Revegetation - 10 13OCT11 31OCT11 842 17MAY11 02JUN11 -83 -83
CBC0506  Remediate Waste Site - 600-30
CBC0506A Excavation 123 15MAR10* 19OCT10 330,493 17SEP07 13MAY08 -496 -487
CBC0506B Loadout - Rem 154 12APR10 18JAN11 230,142 15OCT07 11MAR08 -496 -570
CBC0506D Closeout Smplg 77 19JAN11 06JUN11 336,074 12MAR08 23DEC08 -570 -488
CBC0506C Backfill - Rem 19 07JUN11 11JUL11 164,983 15APR10 24JUN10 -228 -207
CBC0506E Revegetation - 10 01NOV11 16NOV11 23,094 06JUN11 21JUN11 -83 -83
CBC0507  Remediate Waste Site - 100-D-28:1
CBC0507A Excavation 5 15SEP09* 22SEP09 44,085 14MAY08 21MAY08 -267 -267
CBC0507B Loadout - Rem 5 13OCT09 20OCT09 7,306 12JUN08 19JUN08 -267 -267
CBC0507D Closeout Smplg 40 21OCT09 06JAN10 9,539 23JUN08 08APR09 -267 -148
CBC0507C Backfill - Rem 2 12JUL11 13JUL11 39,516 28JUN10 29JUN10 -207 -207
CBC0507E Revegetation - 1 17NOV11 17NOV11 505 22JUN11 22JUN11 -83 -83
CBC0508  Remediate Waste Site - 100-D-13
CBC0508A Excavation 24 22JUL09* 01SEP09 134,079 05FEB08 18MAR08 -293 -293
CBC0508B Loadout - Rem 65 19AUG09 15DEC09 40,183 05MAR08 24JUL08 -293 -278
CBC0508D Closeout Smplg 37 16DEC09 24FEB10 50,141 28JUL08 12MAY09 -278 -156
CBC0508C Backfill - Rem 40 14JUL11 22SEP11 97,091 30JUN10 09SEP10 -207 -207
CBC0508E Revegetation - 10 21NOV11 08DEC11 5,269 23JUN11 12JUL11 -83 -83
CBC0509  Remediate Waste Site - 116-DR-8
CBC0509A Excavation 6 02SEP09* 14SEP09 30,996 19MAR08 24MAR08 -293 -296
CBC0509B Loadout - Rem 9 01OCT09 15OCT09 3,653 16APR08 08SEP08 -293 -222
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-D-8
Backfill - Rem Wst Site - 116-D-8
Excavation Process - Rem Wst Site - 100-D-15
Loadout - Rem Wst Site - 100-D-15
Closeout Smplg - Rem Wst Site - 100-D-15
Backfill - Rem Wst Site - 100-D-15
Revegetation - Rem Wst Site - 100-D-15
Excavation Process - Rem Wst Site - 116-DR-10
Loadout - Rem Wst Site - 116-DR-10
Closeout Smplg - Rem Wst Site - 116-DR-10
Backfill - Rem Wst Site - 116-DR-10
Revegetation - Rem Wst Site - 116-DR-10
Excavation Process - Rem Wst Site - 600-30
Loadout - Rem Wst Site - 600-30
Closeout Smplg - Rem Wst Site - 600-30
Backfill - Rem Wst Site - 600-30
Revegetation - Rem Wst Site - 600-30
Excavation Process - Rem Wst Site - 100-D-28:1
Loadout - Rem Wst Site - 100-D-28:1
Closeout Smplg - Rem Wst Site - 100-D-28:1
Backfill - Rem Wst Site - 100-D-28:1
Revegetation - Rem Wst Site - 100-D-28:1
Excavation Process - Rem Wst Site - 100-D-13
Loadout - Rem Wst Site - 100-D-13
Closeout Smplg - Rem Wst Site - 100-D-13
Backfill - Rem Wst Site - 100-D-13
Revegetation - Rem Wst Site - 100-D-13
Excavation Process - Rem Wst Site - 116-DR-8
Loadout - Rem Wst Site - 116-DR-8
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CBC0509D Closeout Smplg 40 19OCT09 04JAN10 19,223 09SEP08 24JUN09 -222 -103
CBC0509C Backfill - Rem 40 26SEP11 06DEC11 6,229 13SEP10 18NOV10 -207 -207
CBC0509E Revegetation - 10 12DEC11 29DEC11 514 13JUL11 28JUL11 -83 -83
CBC0601  Remediate Burial Ground - 100-D-40
CBC0601A Excavation - 2 08JAN09* 12JAN09 85,576 03NOV08 19NOV08 -34 -25
CBC0601B Loadout - Rem 2 05FEB09 09FEB09 95,040 03DEC08 22DEC08 -34 -25
CBC0601M Complete 0 09FEB09 0 22DEC08 -25 -25
CBC0601D Closeout Smplg 160 10FEB09 23NOV09 4,094 23DEC08 07OCT09 -25 -26
CBC0601C Backfill - Rem 4 14APR11 20APR11 27,714 28DEC10 04JAN11 -60 -60
CBC0601E Revegetation - 1 05MAY11 05MAY11 402 31OCT11 31OCT11 98 98
CBC0602  Remediate Burial Ground - 100-D-43
CBC0602A Excavation - 3 01OCT08* 06OCT08 59,414 07JUN10 07JUN10 334 332
CBC0602B Loadout - Rem 5 29OCT08 05NOV08 64,546 06JUL10 06JUL10 334 330
CBC0602D Closeout Smplg 190 06NOV08 20OCT09 2,672 07JUL10 21APR11 330 299
CBC0602C Backfill - Rem 1 03MAY11 03MAY11 18,092 17JAN11 17JAN11 -60 -60
CBC0602E Revegetation - 1 09MAY11 09MAY11 262 01NOV11 01NOV11 98 98
CBC0603  Remediate Burial Ground - 100-D-47
CBC0603A Excavation - 30 20JUN07* 13AUG07 336,466 20JAN09 02FEB09 315 293
CBC0603B Loadout - Rem 23 19JUL07 28AUG07 317,344 18FEB09 03MAR09 315 300
CBC0603D Closeout Smplg 154 31AUG09* 08JUN10 9,326 04MAR09 15DEC09 -100 -95
CBC0603C Backfill - Rem 3 27APR11 02MAY11 63,128 11JAN11 13JAN11 -60 -60
CBC0603E Revegetation - 1 03MAY11 03MAY11 916 26OCT11 26OCT11 98 98
CBC0604  Remediate Burial Ground - 118-D-1
CBC0604A Excavation - 113 28JUL09* 22FEB10 1,914,340 01OCT09* 27APR10 37 37
CBC0604B Loadout - Rem 184 25AUG09 27JUL10 1,871,966 29OCT09 25MAY10 37 -34
CBC0604D Closeout Smplg 219 28JUL10 30AUG11 88,130 26MAY10 15MAR11 -34 -94
CBC0604C Backfill - Rem 40 31AUG11* 09NOV11 596,510 04AUG11* 13OCT11 -15 -15
CBC0604E Revegetation - 8 10NOV11 28NOV11 8,654 17OCT11 27OCT11 -15 -15
CBC0605  Remediate Burial Ground - 118-D-2
CBC0605A Excavation - 123 28JUL09 10MAR10 2,949,254 01OCT09 06MAY10 37 33
CBC0605B Loadout - Rem 150 25AUG09 25MAY10 2,423,216 29OCT09 07JUN10 37 6
CBC0605D Closeout Smplg 172 26MAY10 06APR11 115,522 08JUN10 24MAR11 6 -7
CBC0605C Backfill - Rem 43 31AUG11 15NOV11 781,916 04AUG11 19OCT11 -15 -15
CBC0605E Revegetation - 9 10NOV11 29NOV11 11,342 17OCT11 31OCT11 -15 -15
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-DR-8
Backfill - Rem Wst Site - 116-DR-8
Revegetation - Rem Wst Site - 116-DR-8
Excavation - Rem BG - 100-D-40
Loadout - Rem BG - 100-D-40
Complete 100-D-32, 100-D-45 and 100-D-40 Loadout
Closeout Smplg - Rem BG - 100-D-40
Backfill - Rem BG - 100-D-40
Revegetation - Rem BG - 100-D-40
Excavation - Rem BG - 100-D-43
Loadout - Rem BG - 100-D-43
Closeout Smplg - Rem BG - 100-D-43
Backfill - Rem BG - 100-D-43
Revegetation - Rem BG - 100-D-43
Excavation - Rem BG - 100-D-47
Loadout - Rem BG - 100-D-47
Closeout Smplg - Rem BG - 100-D-47
Backfill - Rem BG - 100-D-47
Revegetation - Rem BG - 100-D-47
Excavation - Rem BG - 118-D-1
Loadout - Rem BG - 118-D-1
Closeout Smplg - Rem BG - 118-D-1
Backfill - Rem BG - 118-D-1
Revegetation - Rem BG - 118-D-1
Excavation - Rem BG - 118-D-2
Loadout - Rem BG - 118-D-2
Closeout Smplg - Rem BG - 118-D-2
Backfill - Rem BG - 118-D-2
Revegetation - Rem BG - 118-D-2
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CBC0606  Remediate Burial Ground - 118-D-3
CBC0606A Excavation - 131 29APR09* 22DEC09 6,618,840 01OCT09 03JUN10 86 89
CBC0606B Loadout - Rem 280 28MAY09 19OCT10 6,207,486 29OCT09 01JUL10 86 -60
CBC0606C Backfill - Rem 48 12MAY11 08AUG11 2,046,466 26JAN11 20APR11 -60 -60
CBC0606D Closeout Smplg 190 20OCT10 03OCT11 345,004 06JUL10 20APR11 -60 -91
CBC0606E Revegetation - 10 10NOV11 30NOV11 29,686 17OCT11 01NOV11 -15 -15
CBC0607  Remediate Burial Ground - 118-D-4
CBC0607A Excavation - 36 22FEB10* 22APR10 4,265,038 01DEC09* 27OCT10 -43 104
CBC0607B Loadout - Rem 30 22MAR10 11MAY10 3,744,746 04JAN10 29NOV10 -43 110
CBC0607D Closeout Smplg 164 12MAY10 09MAR11 182,478 30NOV10 14SEP11 110 105
CBC0607C Backfill - Rem 65 09AUG11 05DEC11 1,235,104 26MAY11 21SEP11 -40 -40
CBC0607E Revegetation - 13 06DEC11 29DEC11 17,916 03NOV11 29NOV11 -16 -16
CBC0608  Remediate Burial Ground - 118-D-5
CBC0608A Excavation - 9 05AUG10* 19AUG10 635,296 28OCT10* 16NOV10 47 49
CBC0608B Loadout - Rem 8 02SEP10 16SEP10 121,108 30NOV10 16DEC10 47 50
CBC0608C Backfill - Rem 4 14FEB11 17FEB11 18,220 12MAY11 18MAY11 50 50
CBC0608D Closeout Smplg 190 20SEP10 30AUG11 2,692 20DEC10 04OCT11 50 19
CBC0608E Revegetation - 1 30NOV11 30NOV11 264 01NOV11 01NOV11 -15 -15
CBC0609  Remediate Burial Ground - 118-DR-1
CBC0609A Excavation - 3 23AUG10 25AUG10 912,338 17NOV10 30NOV10 49 52
CBC0609B Loadout - Rem 3 21SEP10 23SEP10 386,716 20DEC10 03JAN11 49 52
CBC0609C Backfill - Rem 2 22FEB11 23FEB11 100,980 24MAY11 25MAY11 52 52
CBC0609D Closeout Smplg 195 27SEP10 15SEP11 14,918 04JAN11 13OCT11 52 16
CBC0609E Revegetation - 1 01DEC11 01DEC11 1,464 02NOV11 02NOV11 -15 -15
CBC0610  Remediate Burial Ground - 126-DR-1
CBC0610A Excavation - 28 01OCT07 15NOV07 1,828,216 08JUN10 05JAN11 536 623
CBC0610B Loadout - Rem 28 29OCT07 18DEC07 1,735,492 07JUL10 02FEB11 536 623
CBC0610C Backfill - Rem 41 27DEC10 09MAR11 469,612 09AUG11 19OCT11 125 125
CBC0610D Closeout Smplg 174 02AUG10* 14JUN11 26,728 03FEB11 15NOV11 101 86
CBC0610E Revegetation - 8 14DEC11 29DEC11 6,812 15NOV11 30NOV11 -15 -15
CBR25  Fld. Rem.-100 D Non Site Specific Support
0041.99904 TPA M-16-46 0 13JUN06A 0 31JUL06* 26 26
CBR2501  Fld. Rem.-100 D Non Site Specific Support
CBR2501A2 Fld. Rem.-100 199 03OCT05A 03APR07 423,801 03OCT05 28SEP06 0 -100
CBR2501A4 Fld. Rem.-100 201 29AUG05A 30SEP08 1,566,435 01OCT07 30SEP08 417 0
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-D-3
Loadout - Rem BG - 118-D-3
Backfill - Rem BG - 118-D-3
Closeout Smplg - Rem BG - 118-D-3
Revegetation - Rem BG - 118-D-3
Excavation - Rem BG - 118-D-4
Loadout - Rem BG - 118-D-4
Closeout Smplg - Rem BG - 118-D-4
Backfill - Rem BG - 118-D-4
Revegetation - Rem BG - 118-D-4
Excavation - Rem BG - 118-D-5
Loadout - Rem BG - 118-D-5
Backfill - Rem BG - 118-D-5
Closeout Smplg - Rem BG - 118-D-5
Revegetation - Rem BG - 118-D-5
Excavation - Rem BG - 118-DR-1
Loadout - Rem BG - 118-DR-1
Backfill - Rem BG - 118-DR-1
Closeout Smplg - Rem BG - 118-DR-1
Revegetation - Rem BG - 118-DR-1
Excavation - Rem BG - 126-DR-1
Loadout - Rem BG - 126-DR-1
Backfill - Rem BG - 126-DR-1
Closeout Smplg - Rem BG - 126-DR-1
Revegetation - Rem BG - 126-DR-1
TPA M-16-46 Init IRA 100 D
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
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CBR2501A6 Fld. Rem.-100 184 01OCT09 01SEP10 5,824,737 01OCT09 30SEP10 0 16
CBR2501A7 Fld. Rem.-100 199 02SEP10 31AUG11 1,805,366 04OCT10 29SEP11 16 16
CBR2501A8 Fld. Rem.-100 199 01SEP11 29AUG12 89,889 03OCT11 29DEC11 16 -135
100 F AREA
DE  Remedial Design
CCD0101  Fld. Rem.-100 F Area Design
CCD0101A Fld. Rem.-100 99 29AUG05A 27SEP07 208,504 02OCT06* 02APR07 218 -100
RA  Field Remediation
CCA0305  Confirmatory Sampling Site - 100-F-31
CCA0305A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0305B Smplg and 1 01OCT05A 01OCT05A 0 03OCT06 03OCT06 200 201
CCA0305C RSVP or RTD 1 01OCT05A 01OCT05A 242 04OCT06 04OCT06 201 202
CCA0306  Confirmatory Sampling Site - 100-F-33
CCA0306A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0306B Smplg and 1 01OCT05A 01OCT05A 0 05OCT06 05OCT06 202 203
CCA0306C RSVP or RTD 1 01OCT05A 01OCT05A 242 09OCT06 09OCT06 203 204
CCA0308  Confirmatory Sampling Site - 100-F-36
CCA0308A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0308B Smplg and 1 01OCT05A 01OCT05A 0 10OCT06 10OCT06 204 205
CCA0308C RSVP or RTD 1 01OCT05A 01OCT05A 242 11OCT06 11OCT06 205 206
CCA0314  Confirmatory Sampling Site - 126-F-2
CCA0314A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0314B Smplg and 1 01OCT05A 01OCT05A 0 12OCT06 12OCT06 206 207
CCA0314C RSVP or RTD 1 01OCT05A 01OCT05A 242 16OCT06 16OCT06 207 208
CCA0315  Confirmatory Sampling Site - 128-F-2
CCA0315A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0315B Smplg and 1 01OCT05A 01OCT05A 0 17OCT06 17OCT06 208 209
CCA0315C RSVP or RTD 1 01OCT05A 01OCT05A 242 18OCT06 18OCT06 209 210
CCA0316  Confirmatory Sampling Site - 132-F-1
CCA0316A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0316B Smplg and 1 01OCT05A 01OCT05A 0 19OCT06 19OCT06 210 211
CCA0316C RSVP or RTD 1 01OCT05A 01OCT05A 242 23OCT06 23OCT06 211 212
CCA0317  Confirmatory Sampling Site - 141-C
CCA0317A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0317B Smplg and 1 01OCT05A 01OCT05A 0 24OCT06 24OCT06 212 213
CCA0317C RSVP or RTD 1 01OCT05A 01OCT05A 242 25OCT06 25OCT06 213 214
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 F Area Design
Work Instructions - CS Site - 100-F-31 (DONE)
Smplg and Analysis - CS Site - 100-F-31 (DONE)
RSVP or RTD Report - CS Site - 100-F-31 (DONE)
Work Instructions - CS Site - 100-F-33 (DONE)
Smplg and Analysis - CS Site - 100-F-33 (DONE)
RSVP or RTD Report - CS Site - 100-F-33 (DONE)
Work Instructions - CS Site - 100-F-36 (DONE)
Smplg and Analysis - CS Site - 100-F-36 (DONE)
RSVP or RTD Report - CS Site - 100-F-36 (DONE)
Work Instructions - CS Site - 126-F-2 (DONE)
Smplg and Analysis - CS Site - 126-F-2 (DONE)
RSVP or RTD Report - CS Site - 126-F-2 (DONE)
Work Instructions - CS Site - 128-F-2 (DONE)
Smplg and Analysis - CS Site - 128-F-2 (DONE)
RSVP or RTD Report - CS Site - 128-F-2 (DONE)
Work Instructions - CS Site - 132-F-1 (DONE)
Smplg and Analysis - CS Site - 132-F-1 (DONE)
RSVP or RTD Report - CS Site - 132-F-1 (DONE)
Work Instructions - CS Site - 141-C (DONE)
Smplg and Analysis - CS Site - 141-C (DONE)
RSVP or RTD Report - CS Site - 141-C (DONE)
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CCA0318  Confirmatory Sampling Site - 1607-F1
CCA0318A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0318B Smplg and 1 01OCT05A 01OCT05A 0 26OCT06 26OCT06 214 215
CCA0318C RSVP or RTD 1 01OCT05A 01OCT05A 242 30OCT06 30OCT06 215 216
CCA0319  Confirmatory Sampling Site - 1607-F3
CCA0319A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0319B Smplg and 1 01OCT05A 01OCT05A 0 31OCT06 31OCT06 216 217
CCA0319C RSVP or RTD 1 01OCT05A 01OCT05A 242 01NOV06 01NOV06 217 218
CCA0320  Confirmatory Sampling Site - 1607-F4
CCA0320A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0320B Smplg and 1 01OCT05A 01OCT05A 0 02NOV06 02NOV06 218 219
CCA0320C RSVP or RTD 1 01OCT05A 01OCT05A 242 06NOV06 06NOV06 219 220
CCA0321  Confirmatory Sampling Site - 1607-F5
CCA0321A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0321B Smplg and 1 01OCT05A 01OCT05A 0 07NOV06 07NOV06 220 221
CCA0321C RSVP or RTD 1 01OCT05A 01OCT05A 242 08NOV06 08NOV06 221 222
CCA0322  Confirmatory Sampling Site - 1607-F7
CCA0322A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0322B Smplg and 1 01OCT05A 01OCT05A 0 09NOV06 09NOV06 222 223
CCA0322C RSVP or RTD 1 01OCT05A 01OCT05A 242 13NOV06 13NOV06 223 224
CCA0323  Confirmatory Sampling Site - 182-F
CCA0323A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0323B Smplg and 1 01OCT05A 01OCT05A 0 14NOV06 14NOV06 224 225
CCA0323C RSVP or RTD 1 01OCT05A 01OCT05A 242 15NOV06 15NOV06 225 226
CCA0324  Confirmatory Sampling Site - 100-F-42
CCA0324A Work 50 24APR06A 24APR06A 7,532 03OCT06* 04JAN07 90 139
CCA0324B Smplg and 25 24APR06A 24APR06A 25,532 16NOV06 08JAN07 116 140
CCA0324C RSVP or RTD 84 24APR06A 28SEP06A 10,137 20NOV06 24APR07 117 112
CCA0325  Confirmatory Sampling Site - 100-F-43
CCA0325A Work 50 24APR06A 24APR06A 7,532 17OCT06* 18JAN07 98 147
CCA0325B Smplg and 25 24APR06A 24APR06A 25,532 21NOV06 10JAN07 118 142
CCA0325C RSVP or RTD 84 24APR06A 19SEP06A 10,137 11JAN07 11JUN07 143 144
CCA0326  Conf Smpl Site - 100-F-44, Miscellaneous Pipelin
CCA0326A Work 73 10OCT06A 14JUN07 93,712 16OCT06* 28FEB07 3 -60
CCA0326B Smplg and 25 01AUG07* 27SEP07 240,313 01AUG07* 13SEP07 0 -8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 1607-F1 (DONE)
Smplg and Analysis - CS Site - 1607-F1 (DONE)
RSVP or RTD Report - CS Site - 1607-F1 (DONE)
Work Instructions - CS Site - 1607-F3 (DONE)
Smplg and Analysis - CS Site - 1607-F3 (DONE)
RSVP or RTD Report - CS Site - 1607-F3 (DONE)
Work Instructions - CS Site - 1607-F4 (DONE)
Smplg and Analysis - CS Site - 1607-F4 (DONE)
RSVP or RTD Report - CS Site - 1607-F4 (DONE)
Work Instructions - CS Site - 1607-F5 (DONE)
Smplg and Analysis - CS Site - 1607-F5 (DONE)
RSVP or RTD Report - CS Site - 1607-F5 (DONE)
Work Instructions - CS Site - 1607-F7 (DONE)
Smplg and Analysis - CS Site - 1607-F7 (DONE)
RSVP or RTD Report - CS Site - 1607-F7 (DONE)
Work Instructions - CS Site - 182-F (DONE)
Smplg and Analysis - CS Site - 182-F (DONE)
RSVP or RTD Report - CS Site - 182-F (DONE)
Work Instructions - CS Site - 100-F-42
Smplg and Analysis - CS Site - 100-F-42
RSVP or RTD Report - CS Site - 100-F-42
Work Instructions - CS Site - 100-F-43
Smplg and Analysis - CS Site - 100-F-43
RSVP or RTD Report - CS Site - 100-F-43
Work Instructions - CS Site - 100-F-44
Smplg and Analysis - CS Site - 100-F-44
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CCA0327  Conf Smpl Site - 100-F-41, Service Water Pipelin
CCA0327A Work 53 07DEC06A 15FEB07A 13,977 16OCT06* 28FEB07 -29 6
CCA0327B Smplg and 25 21FEB07A 21FEB07A 25,792 01MAR07* 12APR07 5 29
CCA0327C RSVP or RTD 84 21FEB07A 21FEB07A 12,012 16APR07 12SEP07 30 113
CCA0328  Conf Smpl Site - 100-F-45, Buried River Effluent
CCA0328A Work 57 27DEC06A 15MAY07 13,977 16OCT06* 28FEB07 -38 -43
CCA0329  Conf Smpl Site - 100-F-46, 119-F Stack Samplg Bl
CCA0329A Work 73 11OCT06A 14DEC06A 13,977 16OCT06* 28FEB07 2 39
CCA0330  Conf Smpl Site - 100-F-55, 1607-F Contaminated A
CCA0330B Sampg and 25 22FEB07A 22FEB07A 17,439 12MAR07* 23APR07 9 33
CCA0330A Work 57 21DEC06A 27FEB07A 13,977 06NOV06* 21MAR07 -25 13
CCA0330C RSVP or RTD 84 22FEB07A 07JUN07 12,012 24APR07 20SEP07 34 58
CCA0331  Conf Smpl Site - 100-F-47, 151-F Substation
CCA0331A Work 57 21DEC06A 24MAY07 13,977 23OCT06* 07MAR07 -33 -45
CCA0331B Sampg and 25 07APR08* 19MAY08 40,443 06AUG07* 18SEP07 -133 -133
CCA0331C RSVP or RTD 84 20MAY08 16OCT08 12,012 01OCT07* 04MAR08 -127 -127
CCA0333  Conf Smpl Site - 100-F-48, 184-F Coal Pit Debris
CCA0333A Work 57 18DEC06A 16MAY07 13,977 23OCT06* 07MAR07 -30 -40
CCA0333B Sampg and 25 29AUG07* 11OCT07 40,443 15AUG07* 27SEP07 -8 -8
CCA0333C RSVP or RTD 84 15OCT07 18MAR08 12,012 01OCT07 04MAR08 -8 -8
CCA0335  Conf Smpl Site - 100-F-49, 1716-F Maintenance Ga
CCA0335A Work 57 28NOV06A 23MAY07 13,977 23OCT06* 07MAR07 -19 -44
CCA0336  Conf Smpl Site - 100-F-50, 100-F Railroad French
CCA0336A Work 57 28NOV06A 01MAY07 13,977 23OCT06* 07MAR07 -19 -31
CCA0337  Conf Smpl Site - 100-F-51, 146-F Fish Laboratory
CCA0337A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0338  Conf Smpl Site - 100-F-52, 146-FR Radioecology/A
CCA0338A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0339  Conf Smpl Site - 100-F-53, 108-F Septic System
CCA0339A Work 57 14DEC06A 12FEB07A 13,977 30OCT06* 14MAR07 -25 17
CCA0340  Conf Smpl Site - 100-F-54, 190-F Animal Farm Pas
CCA0340A Work 57 06DEC06A 04JUN07 13,977 30OCT06* 14MAR07 -20 -45
CCA0341  Conf Smpl Site - 100-F-56, 100-F Surface Debris/
CCA0341A Work 57 21DEC06A 12JUN07 13,977 06NOV06* 21MAR07 -25 -46
CCA0342  Conf Smpl Site - 100-F-57, 190-F Proc Water Pump
CCA0342A Work 57 09JAN07A 04JUN07 13,977 06NOV06* 21MAR07 -32 -41
CCA0342B Smplg and 25 05JUN08* 21JUL08 40,443 22FEB07* 05APR07 -258 -258
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-F-41
Smplg and Analysis - CS Site - 100-F-41
RSVP or RTD Report - CS Site - 100-F-41
Work Instructions - CS Site - 100-F-45
Work Instructions - CS Site - 100-F-46
Sampg and Analysis - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-55
RSVP or RTD Report - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-47
Sampg and Analysis - CS Site - 100-F-47
RSVP or RTD Report - CS Site - 100-F-47
Work Instructions - CS Site - 100-F-48
Sampg and Analysis - CS Site - 100-F-48
RSVP or RTD Report - CS Site - 100-F-48
Work Instructions - CS Site - 100-F-49
Work Instructions - CS Site - 100-F-50
Work Instructions - CS Site - 100-F-51
Work Instructions - CS Site - 100-F-52
Work Instructions - CS Site - 100-F-53
Work Instructions - CS Site - 100-F-54
Work Instructions - CS Site - 100-F-56
Work Instructions - CS Site - 100-F-57
Smplg and Analysis - CS Site - 100-F-57
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CCA0342C RSVP or RTD 84 22JUL08 18DEC08 12,012 09APR07 05SEP07 -258 -258
CCB0401  Remediate Liquid Waste Site  - 100-F-26
CCB0401A Excavation 76 30OCT06A 09MAY07 1,632,461 09AUG10* 02AUG11 753 845
CCB0401B Loadout - Rem 82 10MAY07 04OCT07 200,917 09AUG10 02AUG11 648 763
CCB0401D Closeout 54 08OCT07* 16JAN08 452,098 03AUG11 16JUL12 763 899
CCB0401C Backfill - Rem 8 17JAN08 30JAN08 1,077,187 17JUL12 26MAR13 899 1,029
CCB0401E Revegetation - 8 24MAR08* 03APR08 52,547 27MAR13 30APR13 1,001 1,013
CCB0502  Remediate Waste Site - 100-F-38
CCB0502A Excavation 5 15SEP05A 15SEP05A 456 29AUG05 06SEP05 -10 -6
CCB0502B Loadout - Rem 5 15SEP05A 15SEP05A 32 27SEP05 04OCT05 6 10
CCB0502D Closeout Smplg 159 28NOV05A 15MAR06A 101 05OCT05 24JUL06 -28 72
CCB0502C Backfill - Rem 1 19OCT06A 19OCT06A 72 01OCT07* 02OCT07 188 189
CCB0502E Revegetation - 1 15DEC08* 15DEC08 4 31JAN07 31JAN07 -375 -375
CCB0503  Remediate Waste Site - 116-F-16
CCB0503A Excavation 26 31AUG05A 08NOV05A 129,549 29AUG05 12OCT05 -2 -15
CCB0503B Loadout - Rem 26 03NOV05A 08NOV05A 9,117 27SEP05 09NOV05 -22 1
CCB0503D Closeout Smplg 159 27DEC05A 19SEP06A 28,783 10NOV05 29AUG06 -22 -11
CCB0503C Backfill - Rem 1 21JUN07* 21JUN07 20,562 28FEB08 13MAR08 136 144
CCB0503E Revegetation - 1 29DEC08 29DEC08 1,032 12MAR07 13MAR07 -360 -359
CCB0504  Remediate Waste Site - 116-F-8 (inc WS 100-F-39)
CCB0504A Excavation 29 01SEP05A 28NOV05A 129,549 29AUG05 18OCT05 -3 -21
CCB0504B Loadout - Rem 29 07NOV05A 28NOV05A 9,117 27SEP05 15NOV05 -23 -5
CCB0504D Closeout Smplg 159 09JAN06A 26SEP06A 45,080 16NOV05 05SEP06 -25 -12
CCB0504C Backfill - Rem 4 25JUN08* 01JUL08 20,562 17MAR08 02APR08 -57 -50
CCB0504E Revegetation - 2 30DEC08 31DEC08 1,032 14MAR07 15MAR07 -359 -359
CCB0505  Remediate Waste Site - 118-F-8
CCB0505A Excavation 30 14MAR07A 04APR07 72,389 01OCT07* 20NOV07 111 128
CCB0505B Loadout - Rem 7 22MAR07A 05APR07 36,530 29OCT07 07NOV07 122 120
CCB0505D Closeout Smplg 159 09APR07 24SEP07 21,682 08NOV07 26AUG08 120 185
CCB0505C Backfill - Rem 1 25SEP08* 25SEP08 125,513 27AUG08 02SEP08 -16 -14
CCB0505E Revegetation - 1 15DEC08 15DEC08 1,017 03SEP08 03SEP08 -56 -56
CCB0506  Remediate Waste Site - 126-F-1
CCB0506A Excavation 49 26MAR07* 19JUN07 0 02OCT06* 02JAN07 -94 -94
CCB0506B Loadout - Rem 49 23APR07 18JUL07 0 30OCT06 30JAN07 -94 -94
CCB0506D Closeout Smplg 159 19JUL07 05MAY08 0 31JAN07 12NOV07 -94 -94
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-F-57
Excavation Process - Rem Liq Wst Site - 100-F-26
Loadout - Rem Liq Wst Site - 100-F-26
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 100-F-26
Revegetation - Rem Liq Wst Site - 100-F-26
Excavation Process - Rem Wst Site - 100-F-38
Loadout - Rem Wst Site - 100-F-38
Closeout Smplg - Rem Wst Site - 100-F-38
Backfill - Rem Wst Site - 100-F-38
Revegetation - Rem Wst Site - 100-F-38
Excavation Process - Rem Wst Site - 116-F-16
Loadout - Rem Wst Site - 116-F-16
Closeout Smplg - Rem Wst Site - 116-F-16
Backfill - Rem Wst Site - 116-F-16
Revegetation - Rem Wst Site - 116-F-16
Excavation Process - Rem Wst Site - 116-F-8 (inc
Loadout - Rem Wst Site - 116-F-8 (includes Waste
Closeout Smplg - Rem Wst Site - 116-F-8 (include
Backfill - Rem Wst Site - 116-F-8 (includes Wast
Revegetation - Rem Wst Site - 116-F-8 (includes
Excavation Process - Rem Wst Site - 118-F-8
Loadout - Rem Wst Site - 118-F-8
Closeout Smplg - Rem Wst Site - 118-F-8
Backfill - Rem Wst Site - 118-F-8
Revegetation - Rem Wst Site - 118-F-8
Excavation Process - Rem Wst Site - 126-F-1
Loadout - Rem Wst Site - 126-F-1
Closeout Smplg - Rem Wst Site - 126-F-1
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CCB0506C Backfill - Rem 25 09OCT08 20NOV08 0 31DEC07 12FEB08 -158 -158
CCB0506E Revegetation - 6 24NOV08 04DEC08 0 15APR08 23APR08 -124 -124
CCB0507  Remediate Waste Site - 116-F-15
CCB0507A Excavation 49 26SEP05A 15NOV05A 4,937 29AUG05 22NOV05 -15 4
CCB0507B Loadout - Rem 49 15NOV05A 15NOV05A 3,653 27SEP05 27DEC05 -28 20
CCB0507D Closeout Smplg 159 15DEC05A 15AUG07 30,843 28DEC05 10OCT06 5 -169
CCB0507C Backfill - Rem 1 16AUG07 16AUG07 333 08OCT07 19NOV07 28 52
CCB0507E Revegetation - 1 18DEC08 18DEC08 230 06FEB07 14FEB07 -375 -370
CCB0508  Remediate Waste Site - 100-F-31
CCB0508D Closeout Smplg 18 27OCT05A 24AUG06A 31,432 29AUG05 28SEP05 -34 -181
CCB0508C Backfill - Rem 1 16JUN08* 16JUN08 2,448 01OCT07* 12NOV07 -141 -117
CCB0508E Revegetation - 1 10DEC08 10DEC08 444 15MAY08 27MAY08 -114 -109
CCB0509  Remediate Waste Site - 100-F-33
CCB0509B Loadout - Rem 49 19SEP05A 22SEP05A 10,959 27SEP05* 27DEC05 5 50
CCB0509D Closeout Smplg 159 17OCT05A 24AUG06A 30,843 28DEC05 10OCT06 38 25
CCB0509C Backfill - Rem 1 17JUN08* 17JUN08 4,407 13NOV07 02JAN08 -117 -93
CCB0509E Revegetation - 1 11DEC08 11DEC08 582 28MAY08 05JUN08 -109 -104
CCB0510  Remediate Waste Site - 100-F-36
CCB0510A Excavation 3 06NOV06A 12DEC06A 46,026 02OCT06 02JAN07 -20 9
CCB0510B Loadout - Rem 8 06NOV06A 12DEC06A 25,571 30OCT06 30JAN07 -4 25
CCB0510D Closeout Smplg 118 06NOV06A 11JUL07 20,979 31JAN07 12NOV07 45 69
CCB0510C Backfill - Rem 1 14JUL08* 14JUL08 17,159 13FEB08 27MAR08 -83 -59
CCB0510E Revegetation - 1 08DEC08 08DEC08 1,396 24APR08 05MAY08 -124 -119
CCB0511  Remediate Waste Site - 126-F-2
CCB0511B Loadout - Rem 49 29AUG05A 21SEP05A 85,481 29AUG07 27NOV07 400 435
CCB0511A Excavation 49 29AUG05A 29SEP05A 133,573 01AUG07* 25OCT07 384 414
CCB0511D Closeout Smplg 159 03OCT05A 04MAY06A 50,135 28NOV07 11SEP08 430 471
CCB0511C Backfill - Rem 9 18JUN08* 02JUL08 97,680 15SEP08 27OCT08 48 64
CCB0511E Revegetation - 1 15DEC08 15DEC08 2,999 28OCT08 05NOV08 -25 -20
CCB0512  Remediate Waste Site - 128-F-2
CCB0512A Excavation 49 14SEP05A 09APR07 197,934 01AUG07* 25OCT07 375 112
CCB0512B Loadout - Rem 49 26SEP05A 24APR07 160,734 29AUG07 27NOV07 385 119
CCB0512D Closeout Smplg 159 28NOV05A 14AUG07 91,488 28NOV07 11SEP08 400 216
CCB0512C Backfill - Rem 4 18AUG08* 21AUG08 84,633 28OCT08 11DEC08 40 61
CCB0512E Revegetation - 1 16DEC08 16DEC08 6,623 15DEC08 23DEC08 -1 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 126-F-1
Revegetation - Rem Wst Site - 126-F-1
Excavation Process - Rem Wst Site - 116-F-15
Loadout - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 116-F-15
Backfill - Rem Wst Site - 116-F-15
Revegetation - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 100-F-31
Backfill - Rem Wst Site - 100-F-31
Revegetation - Rem Wst Site - 100-F-31
Loadout - Rem Wst Site - 100-F-33
Closeout Smplg - Rem Wst Site - 100-F-33
Backfill - Rem Wst Site - 100-F-33
Revegetation - Rem Wst Site - 100-F-33
Excavation Process - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 100-F-36
Closeout Smplg - Rem Wst Site - 100-F-36
Backfill - Rem Wst Site - 100-F-36
Revegetation - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 126-F-2
Closeout Smplg - Rem Wst Site - 126-F-2
Backfill - Rem Wst Site - 126-F-2
Revegetation - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 128-F-2
Loadout - Rem Wst Site - 128-F-2
Closeout Smplg - Rem Wst Site - 128-F-2
Backfill - Rem Wst Site - 128-F-2
Revegetation - Rem Wst Site - 128-F-2
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CCB0513  Remediate Waste Site - 132-F-1
CCB0513B Loadout - Rem 49 06SEP05A 06SEP05A 2,192 29AUG05 22NOV05 -4 44
CCB0513D Closeout Smplg 159 12OCT05A 24AUG06A 24,843 28NOV05 12SEP06 24 9
CCB0513C Backfill - Rem 2 26MAR08* 27MAR08 15,915 13SEP06 25OCT06 -305 -282
CCB0513E Revegetation - 1 09DEC08 09DEC08 1,775 06MAY08 14MAY08 -119 -114
CCB0514  Remediate Waste Site - 141-C
CCB0514B Loadout - Rem 49 22SEP05A 26SEP05A 10,959 29AUG05 22NOV05 -14 33
CCB0514D Closeout Smplg 159 19OCT05A 24MAY06A 19,223 28NOV05 12SEP06 20 60
CCB0514C Backfill - Rem 1 31MAR08* 31MAR08 6,960 26OCT06 12DEC06 -282 -258
CCB0514E Revegetation - 1 10DEC08 10DEC08 1,172 15MAY08 27MAY08 -114 -109
CCB0515  Remediate Waste Site - 1607-F3
CCB0515A Excavation 49 27SEP05A 15NOV05A 52,727 29AUG05 22NOV05 -16 4
CCB0515B Loadout - Rem 49 10NOV05A 12DEC06A 21,918 27SEP05 27DEC05 -26 -193
CCB0515D Closeout Smplg 159 17NOV05A 23MAY07 38,446 28DEC05 10OCT06 19 -123
CCB0515C Backfill - Rem 1 20AUG07 20AUG07 14,020 20NOV07 09JAN08 52 76
CCB0515E Revegetation - 1 22DEC08 22DEC08 1,629 15FEB07 27FEB07 -370 -365
CCB0516  Remediate Waste Site - 1607-F4
CCB0516A Excavation 1 26MAR07 26MAR07 15,942 02OCT06 02JAN07 -94 -46
CCB0516B Loadout - Rem 1 23APR07 23APR07 3,653 30OCT06 30JAN07 -94 -46
CCB0516D Closeout Smplg 106 24APR07 30OCT07 19,223 31JAN07 12NOV07 -46 7
CCB0516C Backfill - Rem 1 15JUL08 15JUL08 1,704 31MAR08 12MAY08 -59 -35
CCB0516E Revegetation - 1 09DEC08 09DEC08 260 06MAY08 14MAY08 -119 -114
CCB0517  Remediate Waste Site - 1607-F5
CCB0517A Excavation 49 29AUG05A 10NOV05A 38,316 29AUG05 22NOV05 0 6
CCB0517B Loadout - Rem 49 08NOV05A 10NOV05A 18,265 27SEP05 27DEC05 -24 22
CCB0517D Closeout Smplg 159 01DEC05A 19SEP06A 19,223 28DEC05 10OCT06 13 12
CCB0517C Backfill - Rem 1 21AUG08* 21AUG08 6,923 10JAN08 25FEB08 -125 -101
CCB0517E Revegetation - 1 23DEC08 23DEC08 750 28FEB07 08MAR07 -365 -360
CCB0518  Remediate Waste Site - 1607-F7
CCB0518B Loadout - Rem 49 22SEP05A 22SEP05A 3,653 27SEP05 27DEC05 2 50
CCB0518A Excavation 49 27SEP05A 27SEP05A 24,443 29AUG05 22NOV05 -16 32
CCB0518D Closeout Smplg 159 17OCT05A 30OCT06A 19,223 28DEC05 10OCT06 38 -11
CCB0518C Backfill - Rem 1 18AUG08* 18AUG08 1,822 13DEC06 30JAN07 -335 -311
CCB0518E Revegetation - 1 11DEC08 11DEC08 352 28MAY08 05JUN08 -109 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 132-F-1
Closeout Smplg - Rem Wst Site - 132-F-1
Backfill - Rem Wst Site - 132-F-1
Revegetation - Rem Wst Site - 132-F-1
Loadout - Rem Wst Site - 141-C
Closeout Smplg - Rem Wst Site - 141-C
Backfill - Rem Wst Site - 141-C
Revegetation - Rem Wst Site - 141-C
Excavation Process - Rem Wst Site - 1607-F3
Loadout - Rem Wst Site - 1607-F3
Closeout Smplg - Rem Wst Site - 1607-F3
Backfill - Rem Wst Site - 1607-F3
Revegetation - Rem Wst Site - 1607-F3
Excavation Process - Rem Wst Site - 1607-F4
Loadout - Rem Wst Site - 1607-F4
Closeout Smplg - Rem Wst Site - 1607-F4
Backfill - Rem Wst Site - 1607-F4
Revegetation - Rem Wst Site - 1607-F4
Excavation Process - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F5
Closeout Smplg - Rem Wst Site - 1607-F5
Backfill - Rem Wst Site - 1607-F5
Revegetation - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F7
Excavation Process - Rem Wst Site - 1607-F7
Closeout Smplg - Rem Wst Site - 1607-F7
Backfill - Rem Wst Site - 1607-F7
Revegetation - Rem Wst Site - 1607-F7
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CCB0519  Remediate Waste Site - 182-F
CCB0519C Backfill - Rem 25 08FEB06A 27MAR06A 429,635 31JAN07 15MAR07 195 194
CCB0519E Revegetation - 2 15DEC08 16DEC08 3,240 31JAN07 08FEB07 -375 -371
CCC0501  Remediate Waste Site - 120-F-1
CCC0501A Excavation 5 19JAN06A 09APR07 18,249 29AUG05 06SEP05 -77 -316
CCC0501B Loadout - Rem 2 10APR07 11APR07 972 27SEP05 04OCT05 -305 -302
CCC0501D Closeout Smplg 118 12APR07 08NOV07 3,564 05OCT05 24JUL06 -302 -261
CCC0501C Backfill - Rem 3 12NOV07 14NOV07 880 03OCT07 04OCT07 -22 -23
CCC0501E Revegetation - 1 16DEC08 16DEC08 192 01FEB07 01FEB07 -375 -375
CCC0502  Remediate Waste Site - 128-F-3
CCC0502A Excavation 6 20SEP05A 17NOV05A 107,950 29AUG05 07SEP05 -12 -41
CCC0502B Loadout - Rem 6 15NOV05A 17NOV05A 5,750 27SEP05 05OCT05 -28 -25
CCC0502D Closeout Smplg 159 28NOV05A 30OCT06A 21,080 06OCT05 25JUL06 -27 -54
CCC0502C Backfill - Rem 1 16JUN08* 16JUN08 5,203 26FEB08 27FEB08 -62 -61
CCC0502E Revegetation - 1 17DEC08 17DEC08 1,135 05FEB07 05FEB07 -375 -375
CCC0503  Remediate Waste Site - 1607-F1
CCC0503A Excavation 1 26MAR07 26MAR07 26,780 02OCT06 28DEC06 -94 -47
CCC0503B Loadout - Rem 1 01APR08* 01APR08 3,653 30OCT06 29JAN07 -282 -235
CCC0503E Revegetation - 1 02JUL08 02JUL08 505 03APR08 14APR08 -50 -45
CCC0503D Closeout Smplg 105 02APR08 07OCT08 19,223 30JAN07 08NOV07 -235 -181
CCC0503C Backfill - Rem 1 08OCT08 08OCT08 2,595 12NOV07* 27DEC07 -181 -158
CCC0601  Remediate Burial Ground - 100-F-20
CCC0601A Excavation - 39 05DEC05A 25MAY06A 136,365 01AUG06 09OCT06 131 74
CCC0601B Loadout - Rem 39 10APR06A 24AUG06A 75,493 29AUG06 06NOV06 79 40
CCC0601D Closeout Smplg 69 15MAY06A 29JAN07A 3,353 07NOV06 23AUG07 98 116
CCC0601C Backfill - Rem 3 21AUG07 23AUG07 75,543 10OCT07 01NOV07 28 39
CCC0601E Revegetation - 1 27AUG08* 27AUG08 936 15JUL08 17JUL08 -25 -23
CCC0602  Remediate Burial Ground - 118-F-1
CCC0602A Excavation - 176 03JAN06A 07MAY07 3,571,130 01JUN06* 18APR07 84 -10
CCC0602B Loadout - Rem 56 28AUG06A 28JUN07 1,625,724 29JUN06 16MAY07 -32 -24
CCC0602M Complete 0 28JUN07 0 16MAY07 -24 -24
CCC0602D Closeout Smplg 118 02JUL07 04FEB08 71,574 17MAY07 05MAR08 -24 17
CCC0602C Backfill - Rem 10 05FEB08 21FEB08 1,614,509 06MAR08 25JUN08 17 70
CCC0602E Revegetation - 4 25FEB08 28FEB08 19,995 26JUN08 21JUL08 70 79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 182-F
Revegetation - Rem Wst Site - 182-F
Excavation Process - Rem Wst Site - 120-F-1
Loadout - Rem Wst Site - 120-F-1
Closeout Smplg - Rem Wst Site - 120-F-1
Backfill - Rem Wst Site - 120-F-1
Revegetation - Rem Wst Site - 120-F-1
Excavation Process - Rem Wst Site - 128-F-3
Loadout - Rem Wst Site - 128-F-3
Closeout Smplg - Rem Wst Site - 128-F-3
Backfill - Rem Wst Site - 128-F-3
Revegetation - Rem Wst Site - 128-F-3
Excavation Process - Rem Wst Site - 1607-F1
Loadout - Rem Wst Site - 1607-F1
Revegetation - Rem Wst Site - 1607-F1
Closeout Smplg - Rem Wst Site - 1607-F1
Backfill - Rem Wst Site - 1607-F1
Excavation - Rem BG - 100-F-20
Loadout - Rem BG - 100-F-20
Closeout Smplg - Rem BG - 100-F-20
Backfill - Rem BG - 100-F-20
Revegetation - Rem BG - 100-F-20
Excavation - Rem BG - 118-F-1
Loadout - Rem BG - 118-F-1
Complete 118-F-1 Loadout
Closeout Smplg - Rem BG - 118-F-1
Backfill - Rem BG - 118-F-1
Revegetation - Rem BG - 118-F-1
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CCC0603  Remediate Burial Ground - 118-F-2
CCC0603A Excavation - 94 16JAN06A 24APR07 1,508,358 01JUN06 15NOV06 77 -85
CCC0603B Loadout - Rem 94 12JUL06A 05JUN07 672,126 29JUN06 18DEC06 -6 -92
CCC0603D Closeout Smplg 112 06JUN07 27DEC07 29,820 19DEC06 03OCT07 -92 -45
CCC0603C Backfill - Rem 6 31DEC07 09JAN08 672,673 04OCT07 05DEC07 -45 -17
CCC0603E Revegetation - 4 10JAN08 16JAN08 8,331 06DEC07 18DEC07 -17 -14
CCC0604  Remediate Burial Ground - 118-F-3
CCC0604A Excavation - 15 01FEB06A 27APR06A 187,997 29AUG06 25SEP06 116 82
CCC0604B Loadout - Rem 4 15MAY06A 23MAY06A 69,488 27SEP06 23OCT06 75 84
CCC0604D Closeout Smplg 51 17JUL06A 04JAN07A 3,080 24OCT06 09AUG07 56 121
CCC0604C Backfill - Rem 2 16AUG07* 20AUG07 69,534 01OCT07* 09OCT07 24 28
CCC0604E Revegetation - 1 21AUG08* 21AUG08 861 14JUL08 14JUL08 -23 -23
CCC0605  Remediate Burial Ground - 118-F-5
CCC0605A Excavation - 81 28NOV05A 06APR06A 732,044 03JUL06* 27NOV06 119 128
CCC0605B Loadout - Rem 81 28NOV05A 14MAY07 883,162 01AUG06 27DEC06 135 -76
CCC0605D Closeout Smplg 93 15MAY08* 29OCT08 14,099 28DEC06 10OCT07 -277 -211
CCC0605C Backfill - Rem 5 30OCT08 06NOV08 318,094 11OCT07 04DEC07 -211 -187
CCC0605E Revegetation - 4 10NOV08 13NOV08 3,939 05DEC07 13DEC07 -187 -185
CCC0606  Remediate Burial Ground - 118-F-6
CCC0606A Excavation - 101 08DEC05A 21JUN07 2,526,823 29MAY07* 27NOV07 292 86
CCC0606B Loadout - Rem 101 10APR06A 21JUN07 1,137,045 26JUN07 27DEC07 243 102
CCC0606D Closeout Smplg 91 25JUN08* 08DEC08 50,441 31DEC07 09OCT08 -99 -31
CCC0606C Backfill - Rem 6 09DEC08 17DEC08 1,137,952 13OCT08 16DEC08 -31 -1
CCC0606E Revegetation - 6 18DEC08 31DEC08 14,093 17DEC08 31DEC08 -1 0
CCC0607  Remediate Burial Ground - 118-F-7
CCC0607A Excavation - 5 26JAN06A 04APR06A 44,059 29JUN06 10JUL06 86 53
CCC0607B Loadout - Rem 5 04APR06A 04APR06A 778 31JUL06 07AUG06 65 69
CCC0607D Closeout Smplg 159 05APR06A 02NOV06A 35 08AUG06 23MAY07 69 109
CCC0607E Revegetation - 1 03MAR08 03MAR08 10 22JUL08 22JUL08 79 79
CCC0607C Backfill - Rem 1 18AUG08* 18AUG08 819 26JUN08 30JUN08 -28 -27
CCC0608  Remediate Burial Ground - 118-F-9
CCC0608A Excavation - 17 08DEC05A 12DEC05A 72,820 31JUL06 28AUG06 127 142
CCC0608B Loadout - Rem 17 12DEC05A 12DEC05A 12,928 28AUG06 26SEP06 142 158
CCC0608D Closeout Smplg 51 24APR06A 25MAY06A 572 27SEP06 16JUL07 87 226
CCC0608C Backfill - Rem 1 19OCT06A 19OCT06A 12,916 01JUL08 10JUL08 338 343
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-F-2
Loadout - Rem BG - 118-F-2
Closeout Smplg - Rem BG - 118-F-2
Backfill - Rem BG - 118-F-2
Revegetation - Rem BG - 118-F-2
Excavation - Rem BG - 118-F-3
Loadout - Rem BG - 118-F-3
Closeout Smplg - Rem BG - 118-F-3
Backfill - Rem BG - 118-F-3
Revegetation - Rem BG - 118-F-3
Excavation - Rem BG - 118-F-5
Loadout - Rem BG - 118-F-5
Closeout Smplg - Rem BG - 118-F-5
Backfill - Rem BG - 118-F-5
Revegetation - Rem BG - 118-F-5
Excavation - Rem BG - 118-F-6
Loadout - Rem BG - 118-F-6
Closeout Smplg - Rem BG - 118-F-6
Backfill - Rem BG - 118-F-6
Revegetation - Rem BG - 118-F-6
Excavation - Rem BG - 118-F-7
Loadout - Rem BG - 118-F-7
Closeout Smplg - Rem BG - 118-F-7
Revegetation - Rem BG - 118-F-7
Backfill - Rem BG - 118-F-7
Excavation - Rem BG - 118-F-9
Loadout - Rem BG - 118-F-9
Closeout Smplg - Rem BG - 118-F-9
Backfill - Rem BG - 118-F-9
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CCC0608E Revegetation - 1 04MAR08 04MAR08 160 23JUL08 23JUL08 79 79
CCR2501  Fld. Rem.-100 F Non Site Specific Support
CCR2501A5 Fld. Rem.-100 51 01OCT07* 03JAN08 110,955 01JUL10* 30SEP10 550 550
CCR2501A6 Fld. Rem.-100 199 01OCT07 25SEP08 625,442 04OCT10 29SEP11 601 601
CCR2501A7 Fld. Rem.-100 199 01OCT07 25SEP08 269,855 03OCT11 27SEP12 800 800
CCR2501A8 Fld. Rem.-100 116 29SEP08 28APR09 308,981 01OCT12 30APR13 800 800
100 H AREA
DE  Remedial Design
CDD0101  Fld. Rem.-100 H Area Design
CDD0101A Fld. Rem.-100 130 26JAN06A 27SEP07 211,020 01FEB06* 28SEP06 3 -199
DD  D4
AAD0702  D4 Building - MO-229
AAD0702A Plan & 8 12OCT10* 25OCT10 8,030 13JAN11 26JAN11 49 49
AAD0702B Deact & Decom 12 18OCT10 04NOV10 0 19JAN11 08FEB11 49 49
AAD0702C Demolition 3 08NOV10 10NOV10 25,765 09FEB11 14FEB11 49 49
AAD0702D Demolition 5 11NOV10 18NOV10 0 15FEB11 23FEB11 49 49
AAD0702E Loadout - 6 16NOV10 29NOV10 0 17FEB11 01MAR11 49 49
AAD0702F Transition/Final 5 30NOV10 07DEC10 576 03MAR11 10MAR11 50 50
AAD1001  D4 Retention Basin - 183H WstClearwell(100-H-34)
AAD1001B Deact & Decom 8 16AUG10 26AUG10 0 16AUG10 11OCT10 0 24
AAD1001C Demolition 8 07SEP10 20SEP10 13,808 12OCT10 12JAN11 20 61
AAD1001D Demolition 17 21SEP10 19OCT10 222,773 13JAN11 02FEB11 61 56
AAD1001E Loadout - 183H 23 23SEP10 02NOV10 206,018 20JAN11 16FEB11 63 56
AAD1001F Transition/Final 16 03NOV10 02DEC10 117,567 17FEB11 10MAR11 56 52
RA  Field Remediation
CDA0301  Confirmatory Sampling Site - 100-H-28
CDA0301A Work 70 25JAN06A 25APR07 75 05DEC05* 11APR06 -27 -208
CDA0301B Smplg and 34 02APR08* 02JUN08 0 01OCT07* 20NOV07 -100 -104
CDA0301C RSVP or RTD 102 05MAY08 03NOV08 0 31OCT07 29OCT08 -100 -2
CDA0302  Confirmatory Sampling Site - 100-H-10
CDA0302A Work 50 05DEC05A 16FEB06A 12,408 19DEC05 21MAR06 8 17
CDA0302B Smplg and 25 21MAR06A 23MAR06A 17,268 03OCT07 14NOV07 309 331
CDA0302C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 05NOV07 08APR08 327 357
CDA0303  Confirmatory Sampling Site - 100-H-3
CDA0303A Work 50 19DEC05A 14MAR06A 12,333 05JAN06 04APR06 8 12
CDA0303B Smplg and 25 23APR08* 05JUN08 17,268 08OCT07 19NOV07 -108 -108
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-F-9
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 H Area Design
Plan & Document - MO-229
Deact & Decom - MO-229
Demolition Above Grade - MO-229
Demolition Below Grade - MO-229
Loadout - MO-229
Transition/Final Closure - MO-229
Deact & Decom - 183H West Clearwell (incl Wast
Demolition Above Grade - 183H West Clearwell (
Demolition Below Grade - 183H West Clearwell 
Loadout - 183H West Clearwell (includes Wast
Transition/Final Closure - 183H West Clearwell (
Work Instructions - CS Site - 100-H-28 (Costs in
Smplg and Analysis - CS Site - 100-H-28 (Costs i
RSVP or RTD Report - CS Site - 100-H-28 (Costs i
Work Instructions - CS Site - 100-H-10
Smplg and Analysis - CS Site - 100-H-10
RSVP or RTD Report - CS Site - 100-H-10
Work Instructions - CS Site - 100-H-3
Smplg and Analysis - CS Site - 100-H-3
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CDA0303C RSVP or RTD 93 26MAR09* 09SEP09 10,137 07NOV07 10APR08 -274 -283
CDA0304  Confirmatory Sampling Site - 100-H-4
CDA0304A Work 50 06DEC05A 26JUL06A 12,333 19JAN06 18APR06 23 -55
CDA0304B Smplg and 25 29APR08* 11JUN08 17,268 10OCT07 26NOV07 -109 -109
CDA0304C RSVP or RTD 93 31MAR09* 14SEP09 10,137 12NOV07 15APR08 -274 -283
CDA0305  Confirmatory Sampling Site - 100-H-7
CDA0305A Work 50 06DEC05A 28FEB06A 12,333 02FEB06 02MAY06 31 36
CDA0305B Smplg and 25 05MAY08* 17JUN08 17,268 15OCT07 28NOV07 -110 -110
CDA0305C RSVP or RTD 93 02APR09 16SEP09 10,137 14NOV07 17APR08 -274 -283
CDA0306  Confirmatory Sampling Site - 100-H-8
CDA0306A Work 41 27MAR06A 06DEC06A 12,333 16FEB06 16MAY06 -20 -112
CDA0306B Smplg and 25 07MAY08 19JUN08 17,268 17OCT07 03DEC07 -110 -110
CDA0306C RSVP or RTD 84 07APR09* 02SEP09 10,137 19NOV07 22APR08 -274 -274
CDA0307  Confirmatory Sampling Site - 100-H-9
CDA0307A Work 50 05DEC05A 16FEB06A 12,333 05DEC05* 07MAR06 0 9
CDA0307B Smplg and 25 21MAR06A 23MAR06A 17,268 22OCT07 05DEC07 319 341
CDA0307C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 26NOV07 24APR08 337 367
CDA0308  Confirmatory Sampling Site - 116-H-4
CDA0308A Work 41 01MAY06A 29MAR07 12,333 05DEC05 07MAR06 -80 -213
CDA0308B Smplg and 25 26MAR08* 07MAY08 29,530 24OCT07 10DEC07 -82 -82
CDA0308C RSVP or RTD 84 26MAR08* 21AUG08 10,137 28NOV07 29APR08 -64 -64
CDA0309  Confirmatory Sampling Site - 126-H-2
CDA0309B Smplg and 25 24APR06A 24APR06A 40,121 29OCT07 12DEC07 304 328
CDA0309A Work 50 05JAN06A 18MAY06A 12,333 19DEC05 21MAR06 -8 -34
CDA0309C RSVP or RTD 84 24APR06A 18MAY06A 10,137 03DEC07 01MAY08 322 390
CDA0310  Confirmatory Sampling Site - 128-H-1
CDA0310A Work 50 18JAN06A 16FEB06A 12,333 05JAN06 04APR06 -7 25
CDA0310B Smplg and 25 16FEB06A 16FEB06A 40,121 31OCT07 17DEC07 342 366
CDA0310C RSVP or RTD 84 16FEB06A 16FEB06A 10,137 05DEC07 06MAY08 360 443
CDA0311  Confirmatory Sampling Site - 128-H-2
CDA0311B Smplg and 1 22MAR07A 22MAR07A 40,121 05NOV07 19DEC07 126 150
CDA0311A Work 50 18JAN06A 29MAR07 12,333 19JAN06 18APR06 1 -189
CDA0311C RSVP or RTD 80 07MAY09* 29SEP09 10,137 10DEC07 08MAY08 -282 -278
CDA0312  Confirmatory Sampling Site - 128-H-3
CDA0312B Smplg and 1 22MAR07A 22MAR07A 40,121 07NOV07 26DEC07 128 152
CDA0312A Work 50 18JAN06A 29MAR07 12,333 02FEB06 02MAY06 9 -181
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-H-3
Work Instructions - CS Site - 100-H-4
Smplg and Analysis - CS Site - 100-H-4
RSVP or RTD Report - CS Site - 100-H-4
Work Instructions - CS Site - 100-H-7
Smplg and Analysis - CS Site - 100-H-7
RSVP or RTD Report - CS Site - 100-H-7
Work Instructions - CS Site - 100-H-8
Smplg and Analysis - CS Site - 100-H-8
RSVP or RTD Report - CS Site - 100-H-8
Work Instructions - CS Site - 100-H-9
Smplg and Analysis - CS Site - 100-H-9
RSVP or RTD Report - CS Site - 100-H-9
Work Instructions - CS Site - 116-H-4
Smplg and Analysis - CS Site - 116-H-4
RSVP or RTD Report - CS Site - 116-H-4
Smplg and Analysis - CS Site - 126-H-2
Work Instructions - CS Site - 126-H-2
RSVP or RTD Report - CS Site - 126-H-2
Work Instructions - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-1
RSVP or RTD Report - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-2
Work Instructions - CS Site - 128-H-2
RSVP or RTD Report - CS Site - 128-H-2
Smplg and Analysis - CS Site - 128-H-3
Work Instructions - CS Site - 128-H-3
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CDA0312C RSVP or RTD 75 12MAY09* 23SEP09 10,137 12DEC07 13MAY08 -282 -273
CDA0313  Confirmatory Sampling Site - 132-H-1
CDA0313A Work 50 24APR06A 24APR06A 12,333 05DEC05* 07MAR06 -76 -27
CDA0313B Smplg and 25 24APR06A 24APR06A 40,121 12NOV07 31DEC07 312 336
CDA0313C RSVP or RTD 64 30MAY06A 26APR07 10,137 17DEC07 15MAY08 310 211
CDA0314  Confirmatory Sampling Site - 132-H-2
CDA0314A Work 50 24APR06A 24APR06A 12,333 19DEC05 21MAR06 -68 -19
CDA0314B Smplg and 25 24APR06A 24APR06A 40,121 14NOV07 03JAN08 314 338
CDA0314C RSVP or RTD 64 30MAY06A 24AUG06A 10,137 19DEC07 20MAY08 312 346
CDA0315  Confirmatory Sampling Site - 132-H-3
CDA0315A Work 50 24APR06A 24APR06A 12,333 05JAN06 04APR06 -60 -11
CDA0315B Smplg and 25 24APR06A 24APR06A 40,121 19NOV07 08JAN08 316 340
CDA0315C RSVP or RTD 64 30MAY06A 26APR07 10,137 26DEC07 22MAY08 314 215
CDA0316  Confirmatory Sampling Site - 1607-H1
CDA0316A Work 50 27DEC05A 23JAN07A 12,333 19JAN06 18APR06 13 -152
CDA0316B Smplg and 25 23JAN07A 23JAN07A 29,530 26NOV07 10JAN08 169 193
CDA0316C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 31DEC07 28MAY08 187 270
CDA0317  Confirmatory Sampling Site - 1607-H3
CDA0317A Work 50 19DEC05A 23JAN07A 12,333 02FEB06 02MAY06 24 -144
CDA0317B Smplg and 25 23JAN07A 23JAN07A 29,530 28NOV07 15JAN08 171 195
CDA0317C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 03JAN08 02JUN08 189 272
CDA0318  Confirmatory Sampling Site - 600-151
CDA0318A Work 50 27DEC05A 16FEB06A 12,333 16FEB06 16MAY06 29 49
CDA0318B Smplg and 25 21MAR06A 23MAR06A 40,121 03DEC07 17JAN08 341 363
CDA0318C RSVP or RTD 84 21MAR06A 23MAR06A 10,137 08JAN08 04JUN08 359 440
CDB0401  Remediate Liquid Waste Site  - 100-H-11
CDB0401A Excavation 5 03JUL06A 25JAN07A 0 31JUL07 07AUG07 215 107
CDB0401B Loadout - Rem 5 06JUL06A 25JAN07A 0 31JUL07 07AUG07 213 107
CDB0401C Backfill - Rem 4 11JUL06A 25JAN07A 0 25JUN08 01JUL08 392 287
CDB0401D Closeout 159 13JUL06A 25JAN07A 0 08AUG07 22MAY08 214 266
CDB0401E Revegetation - 1 18JUL06A 25JAN07A 0 28JUL08 28JUL08 405 301
CDB0402  Remediate Liquid Waste Site  - 100-H-12
CDB0402A Excavation 5 03JUL06A 25JAN07A 0 08AUG07 15AUG07 220 112
CDB0402B Loadout - Rem 5 06JUL06A 25JAN07A 0 08AUG07 15AUG07 218 112
CDB0402C Backfill - Rem 4 11JUL06A 25JAN07A 0 02JUL08 09JUL08 396 291
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 128-H-3
Work Instructions - CS Site - 132-H-1
Smplg and Analysis - CS Site - 132-H-1
RSVP or RTD Report - CS Site - 132-H-1
Work Instructions - CS Site - 132-H-2
Smplg and Analysis - CS Site - 132-H-2
RSVP or RTD Report - CS Site - 132-H-2
Work Instructions - CS Site - 132-H-3
Smplg and Analysis - CS Site - 132-H-3
RSVP or RTD Report - CS Site - 132-H-3
Work Instructions - CS Site - 1607-H1
Smplg and Analysis - CS Site - 1607-H1
RSVP or RTD Report - CS Site - 1607-H1
Work Instructions - CS Site - 1607-H3
Smplg and Analysis - CS Site - 1607-H3
RSVP or RTD Report - CS Site - 1607-H3
Work Instructions - CS Site - 600-151
Smplg and Analysis - CS Site - 600-151
RSVP or RTD Report - CS Site - 600-151
Excavation Process - Rem Liq Wst Site - 100-H-11
Loadout - Rem Liq Wst Site - 100-H-11
Backfill - Rem Liq Wst Site - 100-H-11
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-11
Excavation Process - Rem Liq Wst Site - 100-H-12
Loadout - Rem Liq Wst Site - 100-H-12
Backfill - Rem Liq Wst Site - 100-H-12
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CDB0402D Closeout 159 13JUL06A 25JAN07A 0 16AUG07 03JUN08 219 271
CDB0402E Revegetation - 1 18JUL06A 25JAN07A 0 29JUL08 29JUL08 406 302
CDB0403  Remediate Liquid Waste Site  - 100-H-13
CDB0403A Excavation 5 03JUL06A 25JAN07A 0 16AUG07 23AUG07 225 117
CDB0403B Loadout - Rem 5 06JUL06A 25JAN07A 0 16AUG07 23AUG07 223 117
CDB0403C Backfill - Rem 4 11JUL06A 25JAN07A 0 10JUL08 16JUL08 400 295
CDB0403D Closeout 159 13JUL06A 25JAN07A 0 27AUG07 11JUN08 224 276
CDB0403E Revegetation - 1 18JUL06A 25JAN07A 0 30JUL08 30JUL08 407 303
CDB0404  Remediate Liquid Waste Site  - 116-H-9
CDB0404A Excavation 2 01OCT08* 02OCT08 42,016 27AUG07 06SEP07 -220 -215
CDB0404B Loadout - Rem 2 01OCT08 02OCT08 7,306 27AUG07 06SEP07 -220 -215
CDB0404D Closeout 243 06OCT08 22DEC09 19,223 10SEP07 24JUN08 -215 -299
CDB0404C Backfill - Rem 1 28DEC09 28DEC09 9,370 17JUL08 24JUL08 -287 -283
CDB0404E Revegetation - 49 29DEC09 25MAR10 628 31JUL08 31JUL08 -280 -328
CDB0501  Remediate Waste Site - 100-H-14
CDB0501A Excavation 1 03JUL06A 25JAN07A 29,180 24JUL08 24JUL08 412 300
CDB0501B Loadout - Rem 1 06JUL06A 25JAN07A 14,612 21AUG08 21AUG08 426 316
CDB0501C Backfill - Rem 1 11JUL06A 25JAN07A 6,220 02DEC09 02DEC09 679 571
CDB0501D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 25AUG08 10JUN09 423 475
CDB0501E Revegetation - 1 18JUL06A 25JAN07A 444 25JAN10 25JAN10 702 598
CDB0502  Remediate Waste Site - 100-H-31
CDB0502A Excavation 5 03JUL06A 25JAN07A 19,903 28JUL08 04AUG08 413 305
CDB0502B Loadout - Rem 5 06JUL06A 25JAN07A 3,653 25AUG08 02SEP08 427 321
CDB0502C Backfill - Rem 2 11JUL06A 25JAN07A 3,003 03DEC09 07DEC09 680 573
CDB0502D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 03SEP08 18JUN09 428 480
CDB0502E Revegetation - 1 18JUL06A 25JAN07A 505 26JAN10 26JAN10 703 599
CDB0503  Remediate Waste Site - 116-H-5
CDB0503A Excavation 19 07OCT08* 06NOV08 110,980 05AUG08 04SEP08 -35 -36
CDB0503B Loadout - Rem 41 04NOV08 21JAN09 10,396 03SEP08 02OCT08 -35 -58
CDB0503D Closeout Smplg 238 22JAN09 31MAR10 36,471 06OCT08 22JUL09 -58 -137
CDB0503C Backfill - Rem 8 01APR10 14APR10 20,827 08DEC09 17DEC09 -62 -63
CDB0503E Revegetation - 49 15APR10 13JUL10 1,191 27JAN10 27JAN10 -44 -92
CDB0504  Remediate Waste Site - 118-H-6
CDB0504A Excavation 1 10NOV08 10NOV08 0 08SEP08 08SEP08 -36 -36
CDB0504B Loadout - Rem 1 10DEC08 10DEC08 0 06OCT08 06OCT08 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-12
Excavation Process - Rem Liq Wst Site - 100-H-13
Loadout - Rem Liq Wst Site - 100-H-13
Backfill - Rem Liq Wst Site - 100-H-13
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-13
Excavation Process - Rem Liq Wst Site - 116-H-9
Loadout - Rem Liq Wst Site - 116-H-9
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 116-H-9
Revegetation - Rem Liq Wst Site - 116-H-9
Excavation Process - Rem Wst Site - 100-H-14
Loadout - Rem Wst Site - 100-H-14
Backfill - Rem Wst Site - 100-H-14
Closeout Smplg - Rem Wst Site - 100-H-14
Revegetation - Rem Wst Site - 100-H-14
Excavation Process - Rem Wst Site - 100-H-31
Loadout - Rem Wst Site - 100-H-31
Backfill - Rem Wst Site - 100-H-31
Closeout Smplg - Rem Wst Site - 100-H-31
Revegetation - Rem Wst Site - 100-H-31
Excavation Process - Rem Wst Site - 116-H-5
Loadout - Rem Wst Site - 116-H-5
Closeout Smplg - Rem Wst Site - 116-H-5
Backfill - Rem Wst Site - 116-H-5
Revegetation - Rem Wst Site - 116-H-5
Excavation Process - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 118-H-6
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CDB0504D Closeout Smplg 243 11DEC08 03MAR10 0 07OCT08 23JUL09 -36 -120
CDB0504C Backfill - Rem 1 05APR11 05APR11 0 01DEC09 01DEC09 -267 -267
CDB0504E Revegetation - 49 30JUN11 27SEP11 0 21JAN10 21JAN10 -289 -337
CDB0505  Remediate Waste Site - 100H Mud Dauber
CDB0505B Loadout - Rem 1 29OCT08 29OCT08 255,713 01NOV10 10MAR11 400 469
CDB0505A Excavation 23 01OCT08* 10NOV08 353,003 04OCT10* 09FEB11 400 447
CDB0505D Closeout Smplg 237 30OCT08 12JAN10 748,472 14MAR11 22DEC11 469 391
CDB0505C Backfill - Rem 1 13JAN10 13JAN10 183,176 28DEC11 23JAN12 391 404
CDB0505E Revegetation - 55 14JAN10 21APR10 43,086 24JAN12 30JAN12 404 353
CDC0501  Remediate Waste Site - 100-H-34 (Bldg 183-H)
CDC0501A Excavation 175 06OCT08 19AUG09 0 10SEP07* 23JUL08 -215 -215
CDC0501B Loadout - Rem 175 03NOV08 17SEP09 0 08OCT07 20AUG08 -215 -215
CDC0501D Closeout Smplg 243 21SEP09 07DEC10 0 21AUG08 09JUN09 -215 -299
CDC0501C Backfill - Rem 63 08DEC10 04APR11 0 06AUG09 30NOV09 -267 -267
CDC0501E Revegetation - 49 05APR11 29JUN11 0 29DEC09 20JAN10 -253 -289
CDC0502  Remediate Waste Site - 600-152
CDC0502A Excavation 12 10NOV08 02DEC08 6,010 09SEP08 18SEP08 -35 -40
CDC0502B Loadout - Rem 13 10DEC08 06JAN09 563 07OCT08 16OCT08 -35 -41
CDC0502D Closeout Smplg 243 07JAN09 24MAR10 1,975 20OCT08 05AUG09 -41 -125
CDC0502C Backfill - Rem 6 15APR10 26APR10 1,128 21DEC09 28DEC09 -63 -66
CDC0502E Revegetation - 49 14JUL10 07OCT10 64 28JAN10 28JAN10 -92 -140
CDC0503  Remediate Waste Site - 100-H-33
CDC0503A Excavation 28 11NOV08 06JAN09 186,577 16JAN12* 26JUN12 631 695
CDC0503B Loadout - Rem 12 07JAN09 27JAN09 62,102 13FEB12 09MAY12 619 657
CDC0503D Closeout Smplg 244 28JAN09 15APR10 38,192 10MAY12 27FEB13 657 572
CDC0503C Backfill - Rem 7 27APR10 06MAY10 149,193 28FEB13 11APR13 567 585
CDC0503E Revegetation - 49 11OCT10 11JAN11 2,585 15APR13 23APR13 500 457
CDC0601  Remediate Burial Ground - 118-H-1
CDC0601A Excavation - 93 20AUG09 09FEB10 4,825,856 05JAN09* 14JUL09 -128 -114
CDC0601B Loadout - Rem 92 21SEP09 09MAR10 1,795,946 02FEB09 11AUG09 -128 -113
CDC0601D Closeout Smplg 243 10MAR10 24MAY11 91,544 12AUG09 27MAY10 -113 -197
CDC0601C Backfill - Rem 17 25MAY11 23JUN11 1,403,836 01JUN10 05AUG10 -197 -176
CDC0601E Revegetation - 50 27JUL11 24OCT11 27,200 14SEP10 27SEP10 -173 -215
CDC0602  Remediate Burial Ground - 118-H-2
CDC0602A Excavation - 7 10FEB10 23FEB10 127,220 15JUL09 06AUG09 -114 -107
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 118-H-6
Backfill - Rem Wst Site - 118-H-6
Revegetation - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 100H Mud Dauber
Excavation Process -Rem Wst Site-100H Mud Dauber
Closeout Smplg - Rem Wst Site - 100H Mud Dauber
Backfill - Rem Wst Site - 100H Mud Dauber
Revegetation - Rem Wst Site - 100H Mud Dauber
Excavation Process - Rem Wst Site - 100-H-34 (D4
Loadout - Rem Wst Site - 100-H-34 (D4 183-H)
Closeout Smplg - Rem Wst Site - 100-H-34 (D4 
Backfill - Rem Wst Site - 100-H-34 (D4 183-H)
Revegetation - Rem Wst Site - 100-H-34 (D4 183-H
Excavation Process - Rem Wst Site - 600-152
Loadout - Rem Wst Site - 600-152
Closeout Smplg - Rem Wst Site - 600-152
Backfill - Rem Wst Site - 600-152
Revegetation - Rem Wst Site - 600-152
Excavation Process - Rem Wst Site - 100-H-33
Loadout - Rem Wst Site - 100-H-33
Closeout Smplg - Rem Wst Site - 100-H-33
Backfill - Rem Wst Site - 100-H-33
Revegetation - Rem Wst Site - 100-H-33
Excavation - Rem BG - 118-H-1
Loadout - Rem BG - 118-H-1
Closeout Smplg - Rem BG - 118-H-1
Backfill - Rem BG - 118-H-1
Revegetation - Rem BG - 118-H-1
Excavation - Rem BG - 118-H-2
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CDC0602B Loadout - Rem 5 11MAR10 18MAR10 70,196 12AUG09 03SEP09 -114 -105
CDC0602D Closeout Smplg 243 22MAR10 06JUN11 1,060 08SEP09 23JUN10 -105 -189
CDC0602C Backfill - Rem 2 27JUN11 28JUN11 16,260 09AUG10 16AUG10 -176 -173
CDC0602E Revegetation - 49 25OCT11 25JAN12 316 28SEP10 28SEP10 -215 -263
CDC0603  Remediate Burial Ground - 118-H-3
CDC0603A Excavation - 16 24FEB10 23MAR10 1,527,904 10AUG09 29SEP09 -107 -94
CDC0603B Loadout - Rem 20 24MAR10 27APR10 470,158 08SEP09 27OCT09 -107 -98
CDC0603D Closeout Smplg 243 28APR10 14JUL11 20,720 28OCT09 16AUG10 -98 -182
CDC0603C Backfill - Rem 4 18JUL11 21JUL11 317,762 17AUG10 01SEP10 -182 -176
CDC0603E Revegetation - 49 26JAN12 23APR12 6,156 29SEP10 30SEP10 -263 -310
CDC0604  Remediate Burial Ground - 118-H-4
CDC0604A Excavation - 2 24MAR10 25MAR10 197,712 30SEP09 13OCT09 -94 -88
CDC0604B Loadout - Rem 4 21APR10 27APR10 99,040 28OCT09 10NOV09 -94 -90
CDC0604D Closeout Smplg 243 28APR10 14JUL11 2,572 11NOV09 30AUG10 -90 -174
CDC0604C Backfill - Rem 1 25JUL11 25JUL11 39,440 02SEP10 08SEP10 -176 -174
CDC0604E Revegetation - 49 24APR12 19JUL12 764 04OCT10 04OCT10 -310 -358
CDC0605  Remediate Burial Ground - 118-H-5
CDC0605A Excavation - 2 29MAR10 30MAR10 1,397,490 14OCT09 20OCT09 -88 -86
CDC0605B Loadout - Rem 2 26APR10 27APR10 563,552 11NOV09 17NOV09 -88 -86
CDC0605D Closeout Smplg 243 28APR10 14JUL11 1,449,282 18NOV09 07SEP10 -86 -170
CDC0605C Backfill - Rem 1 26JUL11 26JUL11 417,926 09SEP10 13SEP10 -174 -173
CDC0605E Revegetation - 55 23JUL12 25OCT12 86,204 05OCT10 05OCT10 -358 -412
CDR25  Fld. Rem.-100 H Non Site Specific Support
0041.99918 TPA M-16-50 0 01OCT08* 0 31JUL07* -235 -235
0041.99922 TPA M-16-51 0 25OCT12* 0 29DEC10* -367 -367
CDR2501  Fld. Rem.-100 H Non Site Specific Support
CDR2501A1 Fld. Rem.-100 165 03OCT05A 28SEP06A 67,833 05DEC05* 28SEP06 34 0
CDR2501A2 Fld. Rem.-100 165 01OCT07* 28JUL08 356,208 02OCT06 27SEP07 -199 -165
CDR2501A3 Fld. Rem.-100 16 21JUL08* 14AUG08 107,951 01OCT07 30SEP08 -160 25
CDR2501A4 Fld. Rem.-100 242 21JUL08 01OCT09 1,514,877 01OCT08 30SEP09 41 -1
CDR2501A6 Fld. Rem.-100 200 01OCT09* 30SEP10 20,972 04OCT10 29DEC10 200 47
CDR2501A7 Fld. Rem.-100 200 01OCT09 30SEP10 131,172 03JAN12* 27SEP12 447 398
CDR2501A5 Fld. Rem.-100 401 01OCT08* 04OCT10 1,341,927 01OCT09 30SEP10 200 -1
CDR2501A8 Fld. Rem.-100 464 04JAN10* 25APR12 98,957 01OCT12* 30APR13 550 202
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem BG - 118-H-2
Closeout Smplg - Rem BG - 118-H-2
Backfill - Rem BG - 118-H-2
Revegetation - Rem BG - 118-H-2
Excavation - Rem BG - 118-H-3
Loadout - Rem BG - 118-H-3
Closeout Smplg - Rem BG - 118-H-3
Backfill - Rem BG - 118-H-3
Revegetation - Rem BG - 118-H-3
Excavation - Rem BG - 118-H-4
Loadout - Rem BG - 118-H-4
Closeout Smplg - Rem BG - 118-H-4
Backfill - Rem BG - 118-H-4
Revegetation - Rem BG - 118-H-4
Excavation - Rem BG - 118-H-5
Loadout - Rem BG - 118-H-5
Closeout Smplg - Rem BG - 118-H-5
Backfill - Rem BG - 118-H-5
Revegetation - Rem BG - 118-H-5
TPA M-16-50 Init RA 100 H
TPA M-16-51 Comp RA 100 H
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific S
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IS  ISS
BBA  Iss-Interim Safe Storage
0041.99935 TPA M-93-18 0 20OCT05A 0 29DEC05* 36 36
BBA2101  Interim Safe Storage  - 105-H REACTOR (ISS)
BBA2101B Deact & Decom 4 29AUG05A 29AUG05A 0 31AUG05 07SEP05 2 5
BBA2101C Demolition 3 29AUG05A 29AUG05A 0 08SEP05 13SEP05 6 8
BBA2101D Demolition 4 29AUG05A 29AUG05A 0 14SEP05 20SEP05 9 12
BBA2101E Loadout - ISS - 5 29AUG05A 29AUG05A 0 06OCT05 13OCT05 22 26
BBA2101F SSE Design - 5 29AUG05A 29AUG05A 0 01SEP05 12SEP05 3 7
BBA2101H Closeout/Transit 8 29AUG05A 01SEP05A 154,677 03JAN06 28SEP06 67 214
BBA2101G SSE - ISS - 141 29AUG05A 29JUN06A 1,205,762 17OCT05 29DEC05 27 -101
BBA2101A Plan & 215 29AUG05A 20JUL06A 0 29AUG05 31AUG05 0 -176
100 K AREA  100 K Area
DE  Remedial Design
CED0101  Fld. Rem.-100K Area Design
CED0101A Fld. Rem.-100K 400 03OCT05A 30SEP08 624,018 02OCT06* 30SEP08 199 0
DD  D4
AAE0755  D4 Building - 183 KW
AAE0755A Plan & 2 29AUG05A 30AUG05A 62,945 03JAN06* 24JAN06 67 78
AAE0755B Deact & Decom 21 29AUG05A 29SEP05A 218,265 11JAN06 15FEB06 72 74
AAE0755E Loadout - 183 10 03OCT05A 18OCT05A 42,050 06MAR06 21MAR06 82 82
AAE0755C Demolition 33 29AUG05A 25OCT05A 100,587 16FEB06 27FEB06 93 65
AAE0757  D4 Building - 183.1KW
AAE0757B Deact & Decom 32 19SEP05A 10NOV05A 274,256 22APR08 16JUL08 517 533
AAE0757A Plan & 4 03JUL06A 16MAY07 0 01APR08* 21MAY08 348 203
AAE10  D4-Retention Basins
0041.00219 Release KE 0 26MAR07* 0 02OCT06* -94 -94
RA  Field Remediation
CEA0316  Confirmatory Sampling Site - 100-K-63
CEA0316B Smplg and 25 26MAR07 07MAY07 40,121 15DEC10 01FEB11 746 746
CEA0316A Work 50 26MAR07 20JUN07 7,532 29OCT09 02FEB10 522 522
CEA0316C RSVP or RTD 84 26MAR07 21AUG07 10,137 07FEB11 06JUL11 773 773
CEA0317  Confirmatory Sampling Site - 100-K-64
CEA0317B Smplg and 25 28MAR07 09MAY07 40,121 20DEC10 03FEB11 746 746
CEA0317A Work 50 09APR07 05JUL07 7,532 12NOV09 17FEB10 522 522
CEA0317C RSVP or RTD 84 28MAR07 23AUG07 10,137 09FEB11 11JUL11 773 773
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
TPA M-93-18 Comp ISS 105 H
Deact & Decom - ISS - 105-H Reactor
Demolition Above Grade - ISS - 105-H Reactor
Demolition Below Grade - ISS - 105-H Reactor
Loadout - ISS - 105-H Reactor
SSE Design - ISS - 105-H Reactor
Closeout/Transition - ISS - 105-H Reactor
SSE - ISS - 105-H Reactor
Plan & Document - ISS - 105-H Reactor
Fld. Rem.-100K Area Design
Plan & Document - 183 KW
Deact & Decom - 183 KW
Loadout - 183 KW
Demolition Above Grade - 183 KW
Deact & Decom - 183.1KW
Plan & Document - 183.1KW
Release KE Reactor
Smplg and Analysis - CS Site - 100-K-63
Work Instructions - CS Site - 100-K-63
RSVP or RTD Report - CS Site - 100-K-63
Smplg and Analysis - CS Site - 100-K-64
Work Instructions - CS Site - 100-K-64
RSVP or RTD Report - CS Site - 100-K-64
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CEA0335  Confirmatory Sampling Site - 126-K-1
CEA0335B Smplg and 25 26MAR07 07MAY07 40,121 11JAN11 23FEB11 758 758
CEA0335A Work 50 26MAR07 20JUN07 7,532 01FEB10 28APR10 570 570
CEA0335C RSVP or RTD 84 26MAR07 21AUG07 10,137 01MAR11 27JUL11 785 785
CEA0336  Confirmatory Sampling Site - 128-K-2
CEA0336A Work 50 01DEC10* 03MAR11 7,532 01OCT09* 05JAN10 -232 -232
CEA0336B Smplg and 25 07MAR11 18APR11 17,268 13JAN11 28FEB11 -28 -28
CEA0336C RSVP or RTD 84 19APR11 15SEP11 10,137 03MAR11 01AUG11 -26 -26
CEA0348  Confirmatory Sampling Site - 600-29
CEA0348A Work 50 01DEC10* 03MAR11 7,532 01DEC09 03MAR10 -200 -200
CEA0348B Smplg and 25 07MAR11 18APR11 29,530 27JAN11 14MAR11 -20 -20
CEA0348C RSVP or RTD 84 19APR11 15SEP11 10,137 17MAR11 15AUG11 -18 -18
CEA0353  Confirmatory Sampling Site - 100-K-57
CEA0353A Work 50 15DEC10* 17MAR11 7,532 15DEC09 17MAR10 -200 -200
CEA0353B Smplg and 25 09MAR11 20APR11 17,268 01FEB11 16MAR11 -20 -20
CEA0353C RSVP or RTD 84 21APR11 20SEP11 10,137 22MAR11 17AUG11 -18 -18
CEA0355  Confirmatory Sampling Site - 100-K-78
CEA0355A Work 50 04JAN11* 31MAR11 10,702 04JAN10 31MAR10 -200 -200
CEA0355B Smplg and 25 14MAR11 25APR11 40,121 03FEB11 21MAR11 -20 -20
CEA0355C RSVP or RTD 84 26APR11 22SEP11 10,137 24MAR11 22AUG11 -18 -18
CEA0360  Confirmatory Sampling Site - 100-K-83
CEA0360A Work 50 18JAN11* 14APR11 7,532 18JAN10 14APR10 -200 -200
CEA0360B Smplg and 25 16MAR11 27APR11 25,532 08FEB11 23MAR11 -20 -20
CEA0360C RSVP or RTD 84 28APR11 27SEP11 10,137 29MAR11 24AUG11 -18 -18
CEB0401  Remediate Liquid Waste Site  - 116-K-2
CEB0401E Revegetation - 5 08FEB06A 28MAR06A 18,130 15NOV06 27NOV06 156 134
CEB0401D Closeout 159 29AUG05A 04APR06A 168,866 29NOV05 13SEP06 50 90
CEB0401A Excavation 50 29AUG05A 02OCT06A 206,393 29AUG05 28NOV05 0 -169
CEB0401B Loadout - Rem 50 29AUG05A 02OCT06A 701,151 29AUG05 28NOV05 0 -169
CEB0401C Backfill - Rem 35 03OCT05A 02OCT06A 1,292,012 14SEP06 14NOV06 190 25
CEC0402  Remediate Liquid Waste Site  -100-K-55(100-K-56)
CEC0402A1 Excavation 67 29AUG05A 28SEP05A 183,794 29AUG05 29DEC05 0 49
CEC0541  Remediate Waste Site - 116-KE-4
CEC0541C Backfill - Rem 9 29AUG05A 11JAN06A 492,501 13OCT05* 27OCT05 26 -38
CEC0541E Revegetation - 1 08FEB06A 28MAR06A 19,871 31OCT05 31OCT05 -53 -79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 126-K-1
Work Instructions - CS Site - 126-K-1
RSVP or RTD Report - CS Site - 126-K-1
Work Instructions - CS Site - 128-K-2
Smplg and Analysis - CS Site - 128-K-2
RSVP or RTD Report - CS Site - 128-K-2
Work Instructions - CS Site - 600-29
Smplg and Analysis - CS Site - 600-29
RSVP or RTD Report - CS Site - 600-29
Work Instructions - CS Site - 100-K-57
Smplg and Analysis - CS Site - 100-K-57
RSVP or RTD Report - CS Site - 100-K-57
Work Instructions - CS Site - 100-K-78
Smplg and Analysis - CS Site - 100-K-78
RSVP or RTD Report - CS Site - 100-K-78
Work Instructions - CS Site - 100-K-83
Smplg and Analysis - CS Site - 100-K-83
RSVP or RTD Report - CS Site - 100-K-83
Revegetation - Rem Liq Wst Site - 116-K-2
Closeout Sampling & Documentation - Rem Liq Wst
Excavation Process - Rem Liq Wst Site - 116-K-2
Loadout - Rem Liq Wst Site - 116-K-2
Backfill - Rem Liq Wst Site - 116-K-2
Excavation Process - Rem Liq Wst Site - 100-K-55
Backfill - Rem Wst Site - 116-KE-4
Revegetation - Rem Wst Site - 116-KE-4
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CEC0542  Remediate Waste Site - 116-KW-3
CEC0542E Revegetation - 2 08FEB06A 28MAR06A 19,871 01NOV05 02NOV05 -52 -77
CEC0543  Remediate Waste Site - 116-K-1
CEC0543E Revegetation - 2 08FEB06A 28MAR06A 11,788 03NOV05 07NOV05 -50 -75
CEC0602  Remediate Burial Ground - 118-K-1
CEC0602A Excavation - 131 30MAY06A 31MAR09 4,191,479 03JAN06* 14DEC06 -82 -456
CEC0602B Loadout - Rem 131 30MAY06A 31MAR09 2,507,123 31JAN06 17JAN07 -66 -440
CEC0602D Closeout Smplg 350 01OCT07* 30JUN09 57,462 18JAN07 30OCT07 -141 -332
CEC0602C Backfill - Rem 352 31DEC07 29SEP09 1,270,964 31OCT07 10MAR08 -30 -313
CEC0602E Revegetation - 200 01OCT09* 30SEP10 40,122 11MAR08 02APR08 -314 -500
CER2501  Fld. Rem.-100K Non Site Specific Support
CER2501A3 Fld. Rem.-100K 199 14SEP06A 27SEP07 295,059 02OCT06 27SEP07 9 0
CER2501A4 Fld. Rem.-100K 201 01OCT07 30SEP08 388,416 01OCT07 31MAR08 0 -102
CER2501A5 Fld. Rem.-100K 200 01OCT08 30SEP09 70,587 01APR09* 30SEP09 98 0
CER2501A9 Fld. Rem.-100K 116 09MAR10 30SEP10 1,298,960 01OCT12 30APR13 514 514
IS  ISS
BCA21  Iss-Interim Safe Storage
0041.99936 TPA M-93-23 0 03MAR06A 0 31JUL06* 83 83
BCA2101  Interim Safe Storage  - 105-KE REACTOR (ISS)
BCA2101A Plan & 201 05OCT05A 22MAR07A 186,009 01MAY06* 31JAN07 112 -28
BCA2102  Interim Safe Storage  - 105-KW REACTOR (ISS)
BCA2102A Plan & 122 27JUL06A 22MAR07A 67,701 03DEC07* 10JUL08 269 261
100 N AREA
DE  Remedial Design
CFC0101  Fld. Rem.-100 N Area Design
CFC0101A Fld. Rem.-100 167 12SEP05A 27SEP07 718,143 02OCT06* 01AUG07 211 -32
DD  D4
AAF0702  D4 Building - 105NB
AAF0702B Deact & Decom 41 18MAY06A 25JAN07A 499,268 10MAR09 19MAY09 559 463
AAF0702A Plan & 26 27DEC05A 22MAR07 48,601 19FEB09 06APR09 629 407
AAF0702C Demolition 12 02JUL08* 23JUL08 57,421 20MAY09 08JUN09 176 174
AAF0702D Demolition 4 24JUL08 30JUL08 38,012 09JUN09 06JUL09 174 185
AAF0702E Loadout - 16 22JUL08 18AUG08 15,225 17JUN09 22JUL09 181 185
AAF0702F Transition/Final 16 19AUG08 16SEP08 13,151 23JUL09 18AUG09 185 184
AAF0703  D4 Building - 107N
AAF0703B Deact & Decom 22 29AUG05A 28SEP06A 231,173 01JUL08* 18FEB09 567 475
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-KW-3
Revegetation - Rem Wst Site - 116-K-1
Excavation - Rem BG - 118-K-1
Loadout - Rem BG - 118-K-1
Closeout Smplg - Rem BG - 118-K-1
Backfill - Rem BG - 118-K-1
Revegetation - Rem BG - 118-K-1
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
TPA M-93-23 Sub EECA KE/KW
Plan & Document - ISS - 105-KE Reactor
Plan & Document - ISS - 105-KW Reactor
Fld. Rem.-100 N Area Design
Deact & Decom - 105NB
Plan & Document - 105NB
Demolition Above Grade - 105NB
Demolition Below Grade - 105NB
Loadout - 105NB
Transition/Final Closure - 105NB
Deact & Decom - 107N
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AAF0703A Plan & 256 29AUG05A 01APR08 21,204 29AUG05 23JAN06 0 -438
AAF0703C Demolition 50 19FEB09 18MAY09 48,960 19FEB09 15APR09 0 -18
AAF0703D Demolition 102 19MAY09 17NOV09 42,378 16APR09 09JUL09 -18 -73
AAF0703E Loadout - 107N 201 17NOV08 17NOV09 15,573 14MAY09 03SEP09 97 -41
AAF0703F Transition/Final 20 18NOV09 29DEC09 10,355 08SEP09 01DEC09 -41 -14
AAF0703M Complete Bldg 0 09MAR10 0 03SEP09 -99 -99
AAF0704  D4 Building - 108N
AAF0704A Plan & 1 23JAN06A 21MAR06A 5,939 02APR12 03MAY12 1,237 1,224
AAF0704B Deact & Decom 1 07MAR06A 22MAR06A 103,755 16APR12 11JUN12 1,221 1,243
AAF0704C Demolition 1 23MAR06A 23MAR06A 29,832 12JUN12 25JUN12 1,243 1,250
AAF0704D Demolition 1 04APR06A 30SEP06A 1,606 26JUN12 17JUL12 1,245 1,157
AAF0704E Loadout - 108N 40 03APR06A 30SEP06A 1,798 03JUL12 31JUL12 1,250 1,165
AAF0704F Transition/Final 16 17MAY07 14JUN07 3,645 01AUG12 21AUG12 1,040 1,036
AAF0704M Compl 100N 0 13DEC12 0 31JUL12 -75 -75
AAF0706  D4 Building - 1112N
AAF0706A Plan & 25 03JUL06A 30SEP06A 1,238 01OCT07* 12NOV07 249 224
AAF0706B Deact & Decom 8 23JUL08* 05AUG08 26,829 17OCT07 31DEC07 -152 -121
AAF0706C Demolition 12 06AUG08 26AUG08 14,151 02JAN08 17JAN08 -121 -123
AAF0706D Demolition 8 27AUG08 10SEP08 0 21JAN08 13FEB08 -123 -116
AAF0706E Loadout - 20 25AUG08 29SEP08 4,125 29JAN08 04MAR08 -116 -116
AAF0706F Transition/Final 16 30SEP08 27OCT08 4,625 05MAR08 31MAR08 -116 -117
AAF0707  D4 Building - 1120N
AAF0707A Plan & 5 04OCT10* 11OCT10 39,477 02AUG10* 28SEP10 -35 -7
AAF0707B Deact & Decom 8 26OCT10 08NOV10 154,655 24AUG10 29NOV10 -35 10
AAF0707C Demolition 4 09NOV10 15NOV10 60,077 30NOV10 21DEC10 10 19
AAF0707D Demolition 4 16NOV10 22NOV10 0 27DEC10 31JAN11 19 35
AAF0707E Loadout - 8 06DEC10 16DEC10 26,935 06JAN11 23FEB11 16 35
AAF0707F Transition/Final 16 20DEC10 19JAN11 16,561 24FEB11 30MAR11 35 39
AAF0708  D4 Building - 1143N
AAF0708A Plan & 21 03JUL06A 24APR07 17,301 01DEC10* 11JAN11 882 741
AAF0708B Deact & Decom 2 12MAY11* 16MAY11 178,740 15DEC10 15FEB11 -81 -50
AAF0708C Demolition 4 17MAY11 23MAY11 26,008 16FEB11 02MAR11 -50 -46
AAF0708D Demolition 3 24MAY11 26MAY11 0 03MAR11 23MAR11 -46 -37
AAF0708E Loadout - 7 01JUN11 13JUN11 11,661 09MAR11 06APR11 -47 -37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 107N
Demolition Above Grade - 107N
Demolition Below Grade - 107N
Loadout - 107N
Transition/Final Closure - 107N
Complete Bldg 107N Demolition & 118-H-1 Loadout
Plan & Document - 108N
Deact & Decom - 108N
Demolition Above Grade - 108N
Demolition Below Grade - 108N
Loadout - 108N
Transition/Final Closure - 108N
Compl 100N Ancillary Facil Demo(exl 105-N,109-N)
Plan & Document - 1112N
Deact & Decom - 1112N
Demolition Above Grade - 1112N
Demolition Below Grade - 1112N
Loadout - 1112N
Transition/Final Closure - 1112N
Plan & Document - 1120N
Deact & Decom - 1120N
Demolition Above Grade - 1120N
Demolition Below Grade - 1120N
Loadout - 1120N
Transition/Final Closure - 1120N
Plan & Document - 1143N
Deact & Decom - 1143N
Demolition Above Grade - 1143N
Demolition Below Grade - 1143N
Loadout - 1143N
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AAF0708F Transition/Final 16 14JUN11 12JUL11 7,169 07APR11 27APR11 -37 -41
AAF0709  D4 Building - 117N
AAF0709A Plan & 70 21AUG06A 12APR07 28,296 05SEP06* 11JAN07 8 -51
AAF0709B Deact & Decom 8 07MAY08* 20MAY08 847,060 24OCT06 16MAY07 -306 -202
AAF0709C Demolition 12 21MAY08 11JUN08 43,713 17MAY07 09JUL07 -202 -186
AAF0709D Demolition 16 12JUN08 10JUL08 10,434 10JUL07 20SEP07 -186 -160
AAF0709E Loadout - 117N 28 14JUL08 28AUG08 6,391 02AUG07 08NOV07 -188 -160
AAF0709F Transition/Final 16 02SEP08 29SEP08 9,451 12NOV07 30JAN08 -160 -134
AAF0710  D4 Building - 117NVH
AAF0710A Plan & 50 03JUL06A 29MAR07 319 15JAN07 11APR07 105 7
AAF0710B Deact & Decom 8 07MAY08 20MAY08 12,702 20FEB07 11JUL07 -244 -172
AAF0710C Demolition 12 21MAY08 11JUN08 2,652 12JUL07 15AUG07 -172 -164
AAF0710D Demolition 16 12JUN08 10JUL08 505 16AUG07 09OCT07 -164 -150
AAF0710E Loadout - 28 26JUN08 14AUG08 663 05SEP07 13NOV07 -162 -150
AAF0710F Transition/Final 16 02SEP08 29SEP08 335 05DEC07 30JAN08 -148 -134
AAF0711  D4 Building - 119N
AAF0711A Plan & 23 03OCT05A 22JUN06A 1,100 03JUL06* 15AUG06 149 29
AAF0711B Deact & Decom 8 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0711C Demolition 1 03JUL06A 10JUL06A 5,701 28SEP06 16OCT06 49 55
AAF0711D Demolition 1 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0711E Loadout - 119N 1 05JUL06A 10JUL06A 1,321 25OCT06 30NOV06 63 80
AAF0711F Transition/Final 1 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0712  D4 Building - 119NA
AAF0712A Plan & 25 03OCT05A 16FEB06A 1,100 03JUL06 15AUG06 149 99
AAF0712B Deact & Decom 39 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0712C Demolition 10 26JUN06A 29JUN06A 5,701 28SEP06 16OCT06 53 59
AAF0712D Demolition 15 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0712E Loadout - 20 03JUL06A 10JUL06A 1,321 25OCT06 30NOV06 64 80
AAF0712F Transition/Final 15 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0713  D4 Building - 11N
AAF0713B Deact & Decom 2 08JAN07A 09JAN07A 7,208 09FEB09 02MAR09 418 428
AAF0713A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0713C Demolition 2 29JAN07A 06MAR07A 2,629 03MAR09 05MAR09 418 400
AAF0713D Demolition 2 29JAN07A 06MAR07A 716 09MAR09 16MAR09 421 405
AAF0713E Loadout - 11N 21 27FEB07A 08MAR07A 651 11MAR09 19MAR09 407 406
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1143N
Plan & Document - 117N
Deact & Decom - 117N
Demolition Above Grade - 117N
Demolition Below Grade - 117N
Loadout - 117N
Transition/Final Closure - 117N
Plan & Document - 117NVH
Deact & Decom - 117NVH
Demolition Above Grade - 117NVH
Demolition Below Grade - 117NVH
Loadout - 117NVH
Transition/Final Closure - 117NVH
Plan & Document - 119N
Deact & Decom - 119N
Demolition Above Grade - 119N
Demolition Below Grade - 119N
Loadout - 119N
Transition/Final Closure - 119N
Plan & Document - 119NA
Deact & Decom - 119NA
Demolition Above Grade - 119NA
Demolition Below Grade - 119NA
Loadout - 119NA
Transition/Final Closure - 119NA
Deact & Decom - 11N
Plan & Document - 11N
Demolition Above Grade - 11N
Demolition Below Grade - 11N
Loadout - 11N
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AAF0713F Transition/Final 17 15JUL08 11AUG08 350 23MAR09 30MAR09 136 125
AAF0714  D4 Building - 1303N
AAF0714A Plan & 20 26AUG08* 30SEP08 32,998 04OCT10* 28OCT10 420 416
AAF0714B Deact & Decom 16 01OCT08 28OCT08 69,470 13OCT10 29NOV10 406 415
AAF0714C Demolition 6 01OCT09* 12OCT09 0 30NOV10 08DEC10 231 231
AAF0714D Demolition 9 13OCT09 27OCT09 10,981 09DEC10 28DEC10 231 231
AAF0714E Loadout - 13 15OCT09 05NOV09 32,805 14DEC10 10JAN11 231 231
AAF0714F Transition/Final 14 09NOV09 03DEC09 18,966 11JAN11 25JAN11 231 226
AAF0715  D4 Building - 1313N
AAF0715B Deact & Decom 80 03OCT05A 09MAR06A 14,825 04OCT05 01MAR06 1 -5
AAF0715D Demolition 30 13MAR06A 18APR06A 1,415 06APR06 30MAY06 15 23
AAF0715E Loadout - 40 19APR06A 27APR06A 1,518 25APR06 05JUL06 3 37
AAF0715A Plan & 148 19SEP05A 21SEP06A 1,371 29AUG05 28NOV05 -11 -164
AAF0715C Demolition 33 03OCT05A 21SEP06A 6,795 02MAR06 05APR06 81 -94
AAF0715F Transition/Final 16 04JAN07A 16APR07 853 06JUL06 28AUG06 -98 -125
AAF0716  D4 Building - 1314N
AAF0716A Plan & 54 05JUN06A 19JUL06A 12,022 29AUG05 05DEC05 -152 -124
AAF0716B Deact & Decom 87 18JAN06A 17AUG06A 200,472 06OCT05 16MAR06 -54 -86
AAF0716C Demolition 22 05SEP06A 07SEP06A 18,341 20MAR06 25APR06 -94 -75
AAF0716D Demolition 33 13SEP06A 21DEC06A 4,378 26APR06 22JUN06 -77 -100
AAF0716E Loadout - 43 21SEP06A 22JAN07A 2,682 17MAY06 02AUG06 -70 -92
AAF0716F Transition/Final 16 04JAN07A 16APR07 3,965 03AUG06 02OCT06 -82 -106
AAF0718  D4 Building - 1322N
AAF0718A Plan & 50 03JUL06A 26APR07A 1,744 02OCT06* 03JAN07 50 -64
AAF0718B Deact & Decom 2 21JUL08* 22JUL08 101,049 06NOV06 03APR07 -339 -261
AAF0718C Demolition 2 23JUL08 24JUL08 21,148 04APR07 08MAY07 -261 -243
AAF0718D Demolition 3 28JUL08 30JUL08 4,376 09MAY07 02JUL07 -243 -216
AAF0718E Loadout - 5 27AUG08 04SEP08 4,848 29MAY07 07AUG07 -251 -216
AAF0718F Transition/Final 16 08SEP08 02OCT08 2,588 08AUG07 01OCT07 -216 -202
AAF0719  D4 Building - 1322NA
AAF0719A Plan & 20 03JUL06A 30SEP06A 501 02OCT06 03JAN07 50 50
AAF0719B Deact & Decom 2 28JUL08 29JUL08 47,823 06NOV06 03APR07 -343 -265
AAF0719C Demolition 2 30JUL08 31JUL08 10,010 04APR07 08MAY07 -265 -247
AAF0719D Demolition 3 04AUG08 06AUG08 2,108 09MAY07 02JUL07 -247 -220
AAF0719E Loadout - 5 04SEP08 11SEP08 2,309 29MAY07 07AUG07 -255 -220
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 11N
Plan & Document - 1303N
Deact & Decom - 1303N
Demolition Above Grade - 1303N
Demolition Below Grade - 1303N
Loadout - 1303N
Transition/Final Closure - 1303N
Deact & Decom - 1313N
Demolition Below Grade - 1313N
Loadout - 1313N
Plan & Document - 1313N
Demolition Above Grade - 1313N
Transition/Final Closure - 1313N
Plan & Document - 1314N
Deact & Decom - 1314N
Demolition Above Grade - 1314N
Demolition Below Grade - 1314N
Loadout - 1314N
Transition/Final Closure - 1314N
Plan & Document - 1322N
Deact & Decom - 1322N
Demolition Above Grade - 1322N
Demolition Below Grade - 1322N
Loadout - 1322N
Transition/Final Closure - 1322N
Plan & Document - 1322NA
Deact & Decom - 1322NA
Demolition Above Grade - 1322NA
Demolition Below Grade - 1322NA
Loadout - 1322NA
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AAF0719F Transition/Final 16 15SEP08 09OCT08 1,219 08AUG07 01OCT07 -220 -206
AAF0720  D4 Building - 1322NB
AAF0720A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0720B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0720C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0720D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0720E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0720F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0721  D4 Building - 1322NC
AAF0721A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0721B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0721C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0721D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0721E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0721F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0722  D4 Building - 1330N
AAF0722B Deact & Decom 2 15OCT08 16OCT08 119,484 15OCT08 11DEC08 0 30
AAF0722A Plan & 42 01OCT08* 16DEC08 30,662 01OCT08* 04NOV08 0 -22
AAF0722C Demolition 2 17DEC08 18DEC08 46,414 15DEC08 30DEC08 -2 4
AAF0722D Demolition 2 22DEC08 23DEC08 0 31DEC08 21JAN09 4 14
AAF0722E Loadout - 4 06JAN09 12JAN09 20,810 08JAN09 04FEB09 2 14
AAF0722F Transition/Final 16 13JAN09 09FEB09 12,794 05FEB09 26FEB09 14 10
AAF0723  D4 Building - 1331N
AAF0723A Plan & 71 03OCT05A 19DEC05A 104 01FEB10* 07JUN10 863 891
AAF0723B Deact & Decom 2 05DEC05A 19DEC05A 2,278 24MAR10 13OCT10 858 963
AAF0723C Demolition 2 27DEC05A 27DEC05A 2,063 14OCT10 07DEC10 961 989
AAF0723D Demolition 2 17JAN06A 18JAN06A 0 08DEC10 28FEB11 979 1,020
AAF0723E Loadout - 12 18JAN06A 26JAN06A 652 10JAN11 19APR11 993 1,044
AAF0723F Transition/Final 5 06FEB06A 16MAR06A 315 20APR11 06JUL11 1,040 1,060
AAF0724  D4 Building - 1332N
AAF0724A Plan & 6 03OCT05A 21NOV05A 900 03MAY10* 16AUG10 914 944
AAF0724B Deact & Decom 2 22NOV05A 22NOV05A 7,550 14JUN10 30NOV10 908 1,001
AAF0724C Demolition 2 22NOV05A 22NOV05A 6,838 01DEC10 13JAN11 1,002 1,024
AAF0724D Demolition 2 22NOV05A 22NOV05A 0 17JAN11 17MAR11 1,025 1,059
AAF0724E Loadout - 2 22NOV05A 22NOV05A 2,162 03FEB11 27APR11 1,036 1,082
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1322NA
Plan & Document - 1322NB
Deact & Decom - 1322NB
Demolition Above Grade - 1322NB
Demolition Below Grade - 1322NB
Loadout - 1322NB
Transition/Final Closure - 1322NB
Plan & Document - 1322NC
Deact & Decom - 1322NC
Demolition Above Grade - 1322NC
Demolition Below Grade - 1322NC
Loadout - 1322NC
Transition/Final Closure - 1322NC
Deact & Decom - 1330N
Plan & Document - 1330N
Demolition Above Grade - 1330N
Demolition Below Grade - 1330N
Loadout - 1330N
Transition/Final Closure - 1330N
Plan & Document - 1331N
Deact & Decom - 1331N
Demolition Above Grade - 1331N
Demolition Below Grade - 1331N
Loadout - 1331N
Transition/Final Closure - 1331N
Plan & Document - 1332N
Deact & Decom - 1332N
Demolition Above Grade - 1332N
Demolition Below Grade - 1332N
Loadout - 1332N
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AAF0724F Transition/Final 5 22NOV05A 22NOV05A 1,043 28APR11 29JUN11 1,083 1,117
AAF0725  D4 Building - 13N
AAF0725A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0725B Deact & Decom 2 24JAN07A 25JAN07A 7,182 09FEB09 02MAR09 408 418
AAF0725C Demolition 2 02JUL08* 07JUL08 2,619 03MAR09 05MAR09 131 132
AAF0725D Demolition 2 02JUL08 07JUL08 714 09MAR09 16MAR09 134 137
AAF0725E Loadout - 13N 4 08JUL08 14JUL08 648 11MAR09 19MAR09 134 136
AAF0725F Transition/Final 16 15JUL08 11AUG08 349 23MAR09 30MAR09 136 125
AAF0726  D4 Building - 1515N
AAF0726A Plan & 23 03OCT05A 19DEC05A 36,341 01APR08* 08MAY08 497 477
AAF0726B Deact & Decom 2 05DEC05A 19DEC05A 369,943 16APR08 18JUN08 472 499
AAF0726C Demolition 5 29DEC05A 29DEC05A 42,561 19JUN08 07JUL08 495 503
AAF0726D Demolition 6 12JAN06A 12JAN06A 28,175 08JUL08 30JUL08 497 510
AAF0726E Loadout - 8 03JAN06A 02FEB06A 11,285 16JUL08 14AUG08 508 507
AAF0726F Transition/Final 5 06FEB06A 16MAR06A 9,748 18AUG08 10SEP08 507 498
AAF0727  D4 Building - 1516N
AAF0727A Plan & 23 03OCT05A 19DEC05A 2,960 01APR08 08MAY08 497 477
AAF0727B Deact & Decom 3 05DEC05A 19DEC05A 21,602 16APR08 18JUN08 472 499
AAF0727C Demolition 4 20DEC05A 21DEC05A 19,564 19JUN08 07JUL08 499 506
AAF0727D Demolition 5 20DEC05A 21DEC05A 0 08JUL08 30JUL08 508 520
AAF0727E Loadout - 16 09JAN06A 02FEB06A 6,186 16JUL08 14AUG08 505 507
AAF0727F Transition/Final 5 06FEB06A 16MAR06A 2,983 18AUG08 10SEP08 507 498
AAF0728  D4 Building - 1517N
AAF0728A Plan & 23 03OCT05A 19DEC05A 3,977 01APR08 08MAY08 497 477
AAF0728B Deact & Decom 3 05DEC05A 19DEC05A 37,533 16APR08 18JUN08 472 499
AAF0728C Demolition 4 27DEC05A 27DEC05A 6,656 19JUN08 07JUL08 497 505
AAF0728D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0728E Loadout - 12 18JAN06A 26JAN06A 1,940 16JUL08 14AUG08 499 511
AAF0728F Transition/Final 5 06FEB06A 16MAR06A 2,175 18AUG08 10SEP08 507 498
AAF0729  D4 Building - 1518N
AAF0729A Plan & 23 03OCT05A 19DEC05A 2,785 01APR08 08MAY08 497 477
AAF0729B Deact & Decom 3 05DEC05A 19DEC05A 36,843 16APR08 18JUN08 472 499
AAF0729C Demolition 4 27DEC05A 27DEC05A 18,104 19JUN08 07JUL08 497 505
AAF0729D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0729E Loadout - 7 18JAN06A 26JAN06A 5,724 16JUL08 14AUG08 499 511
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1332N
Plan & Document - 13N
Deact & Decom - 13N
Demolition Above Grade - 13N
Demolition Below Grade - 13N
Loadout - 13N
Transition/Final Closure - 13N
Plan & Document - 1515N
Deact & Decom - 1515N
Demolition Above Grade - 1515N
Demolition Below Grade - 1515N
Loadout - 1515N
Transition/Final Closure - 1515N
Plan & Document - 1516N
Deact & Decom - 1516N
Demolition Above Grade - 1516N
Demolition Below Grade - 1516N
Loadout - 1516N
Transition/Final Closure - 1516N
Plan & Document - 1517N
Deact & Decom - 1517N
Demolition Above Grade - 1517N
Demolition Below Grade - 1517N
Loadout - 1517N
Transition/Final Closure - 1517N
Plan & Document - 1518N
Deact & Decom - 1518N
Demolition Above Grade - 1518N
Demolition Below Grade - 1518N
Loadout - 1518N
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AAF0729F Transition/Final 5 06FEB06A 16MAR06A 2,760 18AUG08 10SEP08 507 498
AAF0730  D4 Building - 1519N
AAF0730A Plan & 23 03OCT05A 19DEC05A 2,959 01APR08 08MAY08 497 477
AAF0730B Deact & Decom 3 05DEC05A 19DEC05A 57,663 16APR08 18JUN08 472 499
AAF0730C Demolition 4 20DEC05A 21DEC05A 19,495 19JUN08 07JUL08 499 506
AAF0730D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0730E Loadout - 11 18JAN06A 26JAN06A 6,164 16JUL08 14AUG08 499 511
AAF0730F Transition/Final 5 06FEB06A 16MAR06A 2,972 18AUG08 10SEP08 507 498
AAF0731  D4 Building - 151N
AAF0731A Plan & 71 03OCT05A 15NOV05A 8,021 14JAN08* 15MAY08 453 498
AAF0731B Deact & Decom 7 17NOV05A 05DEC05A 130,674 05MAR08 24SEP08 455 561
AAF0731C Demolition 12 06DEC05A 08DEC05A 13,904 25SEP08 13NOV08 561 587
AAF0731D Demolition 20 12DEC05A 26JAN06A 0 17NOV08 05FEB09 587 605
AAF0731F Transition/Final 5 23FEB06A 30MAR06A 4,544 01APR09 16JUN09 620 642
AAF0731E Loadout - 151N 12 06DEC05A 27APR06A 4,053 16DEC08 31MAR09 605 583
AAF0732  D4 Building - 153N
AAF0732A Plan & 71 03OCT05A 15NOV05A 14,767 14JAN08* 15MAY08 453 498
AAF0732B Deact & Decom 9 17NOV05A 12DEC05A 242,484 04MAR08 23SEP08 454 556
AAF0732C Demolition 13 27FEB06A 23FEB06A 25,822 24SEP08 11NOV08 517 545
AAF0732D Demolition 18 29MAR06A 30MAY06A 0 12NOV08 03FEB09 527 535
AAF0732E Loadout - 153N 6 07MAR06A 29JUN06A 7,527 10DEC08 25MAR09 554 545
AAF0732F Transition/Final 1 03JUL06A 09NOV06A 8,439 26MAR09 10JUN09 545 514
AAF0734  D4 Building - 1614N
AAF0734A Plan & 50 13FEB12* 09MAY12 9 05JUL11* 29SEP11 -121 -121
AAF0734B Deact & Decom 80 20MAR12 08AUG12 1,152 09AUG11 04JAN12 -121 -121
AAF0734C Demolition 20 09AUG12 13SEP12 1,043 05JAN12 08FEB12 -121 -121
AAF0734D Demolition 30 17SEP12 06NOV12 0 09FEB12 03APR12 -121 -121
AAF0734E Loadout - 40 03OCT12 13DEC12 330 29FEB12 08MAY12 -121 -121
AAF0734F Transition/Final 30 17DEC12 11FEB13 159 09MAY12 02JUL12 -121 -121
AAF0735  D4 Building - 163N
AAF0735B Deact & Decom 14 13MAR06A 19APR06A 1,583,896 01MAY06* 20SEP07 28 285
AAF0735A Plan & 202 29AUG05A 28SEP06A 93,505 03OCT05* 04JAN06 19 -149
AAF0735C Demolition 1 12JUL06A 11OCT06A 141,816 24SEP07 25OCT07 240 208
AAF0735D Demolition 20 05DEC06A 15FEB07A 0 29OCT07 20DEC07 180 170
AAF0735E Loadout - 163N 19 01OCT07* 31OCT07 63,583 14NOV07 30JAN08 26 47
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1518N
Plan & Document - 1519N
Deact & Decom - 1519N
Demolition Above Grade - 1519N
Demolition Below Grade - 1519N
Loadout - 1519N
Transition/Final Closure - 1519N
Plan & Document - 151N
Deact & Decom - 151N
Demolition Above Grade - 151N
Demolition Below Grade - 151N
Transition/Final Closure - 151N
Loadout - 151N
Plan & Document - 153N
Deact & Decom - 153N
Demolition Above Grade - 153N
Demolition Below Grade - 153N
Loadout - 153N
Transition/Final Closure - 153N
Plan & Document - 1614N
Deact & Decom - 1614N
Demolition Above Grade - 1614N
Demolition Below Grade - 1614N
Loadout - 1614N
Transition/Final Closure - 1614N
Deact & Decom - 163N
Plan & Document - 163N
Demolition Above Grade - 163N
Demolition Below Grade - 163N
Loadout - 163N
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AAF0735F Transition/Final 16 01NOV07 03DEC07 39,093 31JAN08 25MAR08 47 61
AAF0736  D4 Building - 166N
AAF0736B Deact & Decom 80 27DEC05A 05JAN06A 25,061 07NOV05 04APR06 -25 49
AAF0736D Demolition 30 24APR06A 15MAY06A 0 10MAY06 03JUL06 10 27
AAF0736C Demolition 157 12SEP05A 18MAY06A 15,389 05APR06 09MAY06 112 -6
AAF0736E Loadout - 166N 40 16MAR06A 18MAY06A 5,921 30MAY06 08AUG06 41 44
AAF0736F Transition/Final 30 22MAY06A 15JUN06A 2,874 09AUG06 02OCT06 44 59
AAF0736A Plan & 101 29AUG05A 24AUG06A 1,153 03OCT05* 04JAN06 19 -130
AAF0737  D4 Building - 1701N
AAF0737A Plan & 55 08MAY06A 16MAY06A 1,154 01JUN10* 07SEP10 812 861
AAF0737B Deact & Decom 87 18MAY06A 31MAY06A 0 12JUL10 14DEC10 827 907
AAF0737C Demolition 8 27JUN06A 03JUL06A 5,479 15DEC10 26JAN11 893 911
AAF0737D Demolition 4 03JUL06A 10JUL06A 0 27JAN11 28MAR11 912 941
AAF0737E Loadout - 4 05JUL06A 10JUL06A 0 16FEB11 04MAY11 922 963
AAF0737F Transition/Final 16 10JUL06A 24AUG06A 501 05MAY11 05JUL11 964 969
AAF0738  D4 Building - 1705N
AAF0738A Plan & 185 03OCT05A 30MAR06A 41,925 03JUL06* 25JAN07 149 164
AAF0738B Deact & Decom 1 03JUL06A 20SEP06A 435,203 21SEP06 15AUG07 45 180
AAF0738C Demolition 1 19SEP06A 21SEP06A 63,316 16AUG07 05NOV07 182 224
AAF0738D Demolition 6 02JUL08 14JUL08 0 06NOV07 12MAR08 -130 -68
AAF0738E Loadout - 3 15JUL08 17JUL08 28,388 19DEC07 02JUN08 -113 -26
AAF0738F Transition/Final 16 21JUL08 14AUG08 17,453 03JUN08 01OCT08 -26 26
AAF0739  D4 Building - 1705NA
AAF0739B Deact & Decom 1 03JUL06A 06JUL06A 116,442 10OCT06 13NOV07 55 272
AAF0739A Plan & 1 01AUG06A 24AUG06A 7,368 03JUL06 13MAR07 -16 107
AAF0739C Demolition 1 19SEP06A 21SEP06A 12,395 14NOV07 27FEB08 232 284
AAF0739D Demolition 4 02JUL08* 09JUL08 0 28FEB08 24JUL08 -70 9
AAF0739E Loadout - 2 10JUL08 14JUL08 3,613 17APR08 30OCT08 -46 62
AAF0739F Transition/Final 16 15JUL08 11AUG08 4,051 03NOV08 06APR09 62 129
AAF0740  D4 Building - 1706N
AAF0740B Deact & Decom 1 03JUL06A 13JUL06A 109,490 10OCT06 13NOV07 55 268
AAF0740A Plan & 1 01AUG06A 24AUG06A 6,130 03JUL06 13MAR07 -16 107
AAF0740C Demolition 1 19SEP06A 21SEP06A 31,489 14NOV07 27FEB08 232 284
AAF0740D Demolition 2 02JUL08 07JUL08 6,495 28FEB08 24JUL08 -70 11
AAF0740E Loadout - 2 08JUL08 09JUL08 7,342 17APR08 30OCT08 -44 64
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 163N
Deact & Decom - 166N
Demolition Below Grade - 166N
Demolition Above Grade - 166N
Loadout - 166N
Transition/Final Closure - 166N
Plan & Document - 166N
Plan & Document - 1701N (MO-992)
Deact & Decom - 1701N (MO-992)
Demolition Above Grade - 1701N (MO-992)
Demolition Below Grade - 1701N (MO-992)
Loadout - 1701N (MO-992)
Transition/Final Closure - 1701N (MO-992)
Plan & Document - 1705N
Deact & Decom - 1705N
Demolition Above Grade - 1705N
Demolition Below Grade - 1705N
Loadout - 1705N
Transition/Final Closure - 1705N
Deact & Decom - 1705NA
Plan & Document - 1705NA
Demolition Above Grade - 1705NA
Demolition Below Grade - 1705NA
Loadout - 1705NA
Transition/Final Closure - 1705NA
Deact & Decom - 1706N
Plan & Document - 1706N
Demolition Above Grade - 1706N
Demolition Below Grade - 1706N
Loadout - 1706N
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AAF0740F Transition/Final 16 10JUL08 06AUG08 3,858 03NOV08 06APR09 64 131
AAF0741  D4 Building - 1707N
AAF0741A Plan & 36 20MAR06A 10MAY06A 2,663 01JUN11 29AUG11 1,040 1,059
AAF0741B Deact & Decom 1 10JUL06A 10JUL06A 19,196 07JUL11 29NOV11 998 1,077
AAF0741C Demolition 1 11JUL06A 11JUL06A 17,385 30NOV11 09JAN12 1,077 1,096
AAF0741D Demolition 1 12JUL06A 12JUL06A 0 10JAN12 01MAR12 1,096 1,125
AAF0741E Loadout - 1 11JUL06A 13JUL06A 5,497 26JAN12 05APR12 1,107 1,144
AAF0741F Transition/Final 1 27JUL06A 03MAY07 2,651 09APR12 30MAY12 1,137 1,013
AAF0742  D4 Building - 1712N
AAF0742A Plan & 8 03JUL06A 29JAN07A 102 31JAN08* 13FEB08 315 209
AAF0742B Deact & Decom 3 14JUL08* 16JUL08 2,038 06FEB08 27FEB08 -87 -78
AAF0742C Demolition 3 17JUL08 22JUL08 1,855 28FEB08 04MAR08 -78 -78
AAF0742D Demolition 3 23JUL08 28JUL08 0 05MAR08 12MAR08 -78 -76
AAF0742E Loadout - 6 23JUL08 31JUL08 586 10MAR08 18MAR08 -76 -76
AAF0742F Transition/Final 16 04AUG08 28AUG08 283 19MAR08 26MAR08 -76 -87
AAF0743  D4 Building - 1714N
AAF0743A Plan & 8 03JUL06A 29JAN07A 1,014 31JAN08 13FEB08 315 209
AAF0743B Deact & Decom 3 30JUL08* 04AUG08 3,473 06FEB08 27FEB08 -97 -88
AAF0743C Demolition 3 05AUG08 07AUG08 1,836 28FEB08 04MAR08 -88 -88
AAF0743D Demolition 3 11AUG08 13AUG08 0 05MAR08 12MAR08 -88 -86
AAF0743E Loadout - 6 11AUG08 19AUG08 535 10MAR08 18MAR08 -86 -86
AAF0743F Transition/Final 16 20AUG08 17SEP08 600 19MAR08 26MAR08 -86 -97
AAF0744  D4 Building - 1714NA
AAF0744A Plan & 8 08JAN07A 29JAN07A 1,371 31JAN08 13FEB08 214 209
AAF0744B Deact & Decom 3 14AUG08* 19AUG08 4,341 06FEB08 27FEB08 -106 -97
AAF0744C Demolition 3 20AUG08 25AUG08 2,294 28FEB08 04MAR08 -97 -97
AAF0744D Demolition 3 26AUG08 28AUG08 0 05MAR08 12MAR08 -97 -95
AAF0744E Loadout - 6 26AUG08 04SEP08 669 10MAR08 18MAR08 -95 -95
AAF0744F Transition/Final 16 08SEP08 02OCT08 750 19MAR08 26MAR08 -95 -106
AAF0745  D4 Building - 1714NB
AAF0745A Plan & 20 08JAN07A 29JAN07A 788 31JAN08 13FEB08 214 209
AAF0745B Deact & Decom 3 02SEP08* 04SEP08 3,464 06FEB08 27FEB08 -115 -106
AAF0745C Demolition 3 08SEP08 10SEP08 1,394 28FEB08 04MAR08 -106 -106
AAF0745D Demolition 3 11SEP08 16SEP08 330 05MAR08 12MAR08 -106 -104
AAF0745E Loadout - 6 11SEP08 22SEP08 204 10MAR08 18MAR08 -104 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1706N
Plan & Document - 1707N
Deact & Decom - 1707N
Demolition Above Grade - 1707N
Demolition Below Grade - 1707N
Loadout - 1707N
Transition/Final Closure - 1707N
Plan & Document - 1712N
Deact & Decom - 1712N
Demolition Above Grade - 1712N
Demolition Below Grade - 1712N
Loadout - 1712N
Transition/Final Closure - 1712N
Plan & Document - 1714N
Deact & Decom - 1714N
Demolition Above Grade - 1714N
Demolition Below Grade - 1714N
Loadout - 1714N
Transition/Final Closure - 1714N
Plan & Document - 1714NA
Deact & Decom - 1714NA
Demolition Above Grade - 1714NA
Demolition Below Grade - 1714NA
Loadout - 1714NA
Transition/Final Closure - 1714NA
Plan & Document - 1714NB
Deact & Decom - 1714NB
Demolition Above Grade - 1714NB
Demolition Below Grade - 1714NB
Loadout - 1714NB
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AAF0745F Transition/Final 16 23SEP08 20OCT08 301 19MAR08 26MAR08 -104 -115
AAF0747  D4 Building - 1723N
AAF0747B Deact & Decom 1 17MAY06A 17MAY06A 809,641 07JUL11 29NOV11 1,026 1,105
AAF0747A Plan & 1 13MAR06A 18MAY06A 79,300 01JUN11* 29AUG11 1,044 1,054
AAF0747C Demolition 1 18MAY06A 25MAY06A 93,115 30NOV11 09JAN12 1,105 1,120
AAF0747D Demolition 1 25MAY06A 08JUN06A 61,641 10JAN12 01MAR12 1,121 1,143
AAF0747E Loadout - 1 25MAY06A 08JUN06A 24,690 26JAN12 05APR12 1,131 1,163
AAF0747F Transition/Final 16 21JUN06A 07SEP06A 21,326 09APR12 30MAY12 1,157 1,143
AAF0748  D4 Building - 181N
AAF0748A Plan & 20 27FEB12* 29MAR12 0 01JUN11 29AUG11 -146 -116
AAF0748B Deact & Decom 16 02APR12 26APR12 562,522 07JUL11 29NOV11 -146 -82
AAF0748C Demolition 12 30APR12 17MAY12 33,192 30NOV11 09JAN12 -82 -74
AAF0748D Demolition 8 21MAY12 04JUN12 8,965 10JAN12 01MAR12 -74 -52
AAF0748E Loadout - 181N 20 05JUN12 10JUL12 24,630 26JAN12 05APR12 -72 -52
AAF0748F Transition/Final 16 11JUL12 07AUG12 15,143 09APR12 30MAY12 -52 -38
AAF0749  D4 Building - 181NE
AAF0749A Plan & 20 10JAN12* 13FEB12 36,389 01JUN11 29AUG11 -120 -90
AAF0749B Deact & Decom 4 14FEB12 21FEB12 627,112 07JUL11 29NOV11 -120 -44
AAF0749C Demolition 4 22FEB12 28FEB12 33,228 30NOV11 09JAN12 -44 -28
AAF0749D Demolition 4 29FEB12 06MAR12 8,975 10JAN12 01MAR12 -28 -2
AAF0749E Loadout - 8 28MAR12 10APR12 24,657 26JAN12 05APR12 -34 -2
AAF0749F Transition/Final 16 11APR12 08MAY12 15,160 09APR12 30MAY12 -2 12
AAF0750  D4 Building - 182N
AAF0750A Plan & 214 29AUG05A 19APR07 129,579 04OCT10* 12JAN11 1,018 744
AAF0750B Deact & Decom 38 01OCT07* 06DEC07 1,322,049 10NOV10 20APR11 623 672
AAF0750C Demolition 12 10DEC07 02JAN08 152,041 21APR11 31MAY11 672 682
AAF0750D Demolition 20 03JAN08 06FEB08 100,650 01JUN11 28JUL11 682 695
AAF0750E Loadout - 182N 32 18DEC07 14FEB08 40,314 22JUN11 07SEP11 701 712
AAF0750F Transition/Final 16 19FEB08 17MAR08 34,821 08SEP11 03NOV11 712 729
AAF0751  D4 Building - 183N
AAF0751B Deact & Decom 143 29AUG05A 25MAY06A 323,742 03OCT11* 29DEC11 1,217 1,116
AAF0751D Demolition 16 05SEP06A 29MAR07 0 24JAN12 23FEB12 1,074 979
AAF0751C Demolition 231 06SEP05A 05APR07 34,464 03JAN12 23JAN12 1,261 957
AAF0751A Plan & 247 29AUG05A 24MAY07 19,875 03OCT05* 22NOV05 19 -299
AAF0751E Loadout - 183N 24 05DEC06A 24MAY07 10,046 02FEB12 15MAR12 1,030 959
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1714NB
Deact & Decom - 1723N
Plan & Document - 1723N
Demolition Above Grade - 1723N
Demolition Below Grade - 1723N
Loadout - 1723N
Transition/Final Closure - 1723N
Plan & Document - 181N
Deact & Decom - 181N
Demolition Above Grade - 181N
Demolition Below Grade - 181N
Loadout - 181N
Transition/Final Closure - 181N
Plan & Document - 181NE
Deact & Decom - 181NE
Demolition Above Grade - 181NE
Demolition Below Grade - 181NE
Loadout - 181NE
Transition/Final Closure - 181NE
Plan & Document - 182N
Deact & Decom - 182N
Demolition Above Grade - 182N
Demolition Below Grade - 182N
Loadout - 182N
Transition/Final Closure - 182N
Deact & Decom - 183N
Demolition Below Grade - 183N
Demolition Above Grade - 183N
Plan & Document - 183N
Loadout - 183N
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AAF0751F Transition/Final 16 29MAY07 25JUN07 11,264 19MAR12 17APR12 959 961
AAF0752  D4 Building - 184N
AAF0752B Deact & Decom 20 12JUN07* 17JUL07 1,015,530 28JUN07* 22JAN08 10 102
AAF0752A Plan & 188 03OCT05A 27AUG07 0 05SEP06* 11JAN07 184 -126
AAF0752C Demolition 59 12JUN08* 25SEP08 166,862 23JAN08 12MAR08 -79 -110
AAF0752D Demolition 12 29SEP08 16OCT08 110,461 13MAR08 27MAY08 -110 -80
AAF0752M Complete 0 16OCT08 0 27MAY08 -80 -80
AAF0752E Loadout - 184N 32 13OCT08 09DEC08 44,244 08APR08 16JUL08 -104 -80
AAF0752F Transition/Final 16 10DEC08 12JAN09 38,216 17JUL08 30SEP08 -80 -54
AAF0753  D4 Building - 184NA
AAF0753A Plan & 70 14AUG06A 27AUG07 0 05SEP06 11JAN07 12 -126
AAF0753B Deact & Decom 12 28AUG08* 18SEP08 361,077 28JUN07* 22JAN08 -234 -134
AAF0753C Demolition 12 22SEP08 09OCT08 45,853 23JAN08 12MAR08 -134 -118
AAF0753D Demolition 12 13OCT08 30OCT08 10,945 13MAR08 27MAY08 -118 -88
AAF0753E Loadout - 24 10NOV08 23DEC08 6,704 08APR08 16JUL08 -120 -88
AAF0753F Transition/Final 16 29DEC08 26JAN09 9,914 17JUL08 30SEP08 -88 -62
AAF0754  D4 Building - 184NB
AAF0754C Demolition 28 26APR06A 27APR06A 30,760 23JAN08 12MAR08 347 373
AAF0754A Plan & 70 17APR06A 03MAY06A 6,075 05SEP06 11JAN07 78 137
AAF0754D Demolition 42 01MAY06A 04MAY06A 6,357 13MAR08 27MAY08 373 411
AAF0754E Loadout - 56 09MAY06A 17MAY06A 7,104 08APR08 16JUL08 382 432
AAF0754B Deact & Decom 1 22JUN06A 22JUN06A 146,960 28JUN07* 22JAN08 203 314
AAF0754F Transition/Final 42 22MAY06A 20NOV07 3,739 17JUL08 30SEP08 431 171
AAF0755  D4 Building - 184NC
AAF0755A Plan & 1 23JAN06A 09MAR06A 2,785 05SEP06 11JAN07 125 168
AAF0755B Deact & Decom 1 09MAR06A 09MAR06A 53,819 28JUN07* 22JAN08 262 373
AAF0755C Demolition 1 09MAR06A 09MAR06A 18,174 23JAN08 12MAR08 374 401
AAF0755D Demolition 2 06APR06A 13APR06A 0 13MAR08 27MAY08 386 423
AAF0755E Loadout - 25 13MAR06A 20APR06A 5,746 08APR08 16JUL08 415 447
AAF0755F Transition/Final 1 22MAY06A 20NOV07 2,771 17JUL08 30SEP08 431 171
AAF0756  D4 Building - 186N
AAF0756B Deact & Decom 4 12OCT11 18OCT11 46,621 11APR12 22MAY12 98 118
AAF0756A Plan & 50 03OCT11* 04JAN12 2,100 02APR12* 25APR12 98 63
AAF0756C Demolition 4 05JAN12 11JAN12 15,763 23MAY12 04JUN12 78 80
AAF0756D Demolition 4 12JAN12 18JAN12 0 05JUN12 19JUN12 80 85
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 183N
Deact & Decom - 184N
Plan & Document - 184N
Demolition Above Grade - 184N
Demolition Below Grade - 184N
Complete Building 184N Demolition
Loadout - 184N
Transition/Final Closure - 184N
Plan & Document - 184NA
Deact & Decom - 184NA
Demolition Above Grade - 184NA
Demolition Below Grade - 184NA
Loadout - 184NA
Transition/Final Closure - 184NA
Demolition Above Grade - 184NB
Plan & Document - 184NB
Demolition Below Grade - 184NB
Loadout - 184NB
Deact & Decom - 184NB
Transition/Final Closure - 184NB
Plan & Document - 184NC
Deact & Decom - 184NC
Demolition Above Grade - 184NC
Demolition Below Grade - 184NC
Loadout - 184NC
Transition/Final Closure - 184NC
Deact & Decom - 186N
Plan & Document - 186N
Demolition Above Grade - 186N
Demolition Below Grade - 186N
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AAF0756E Loadout - 186N 8 17JAN12 30JAN12 4,984 11JUN12 28JUN12 81 85
AAF0756F Transition/Final 16 31JAN12 28FEB12 2,403 02JUL12 17JUL12 85 78
AAF0757  D4 Building - 1902N81
AAF0757B Deact & Decom 2 15DEC11 19DEC11 34,623 11APR12 22MAY12 63 85
AAF0757A Plan & 20 06DEC11* 12JAN12 1,563 02APR12 25APR12 63 58
AAF0757C Demolition 2 16JAN12 17JAN12 11,706 23MAY12 04JUN12 73 77
AAF0757D Demolition 2 18JAN12 19JAN12 0 05JUN12 19JUN12 77 84
AAF0757E Loadout - 4 25JAN12 31JAN12 3,701 11JUN12 28JUN12 76 84
AAF0757F Transition/Final 16 01FEB12 29FEB12 1,785 02JUL12 17JUL12 84 77
AAF0758  D4 Building - 1908N
AAF0758A Plan & 26 10JAN12* 23FEB12 0 01JUN11 29AUG11 -120 -96
AAF0758B Deact & Decom 8 14FEB12 28FEB12 0 07JUL11 29NOV11 -120 -48
AAF0758C Demolition 8 29FEB12 13MAR12 0 30NOV11 09JAN12 -48 -36
AAF0758D Demolition 8 14MAR12 27MAR12 0 10JAN12 01MAR12 -36 -14
AAF0758E Loadout - 10 16APR12 01MAY12 0 26JAN12 05APR12 -44 -14
AAF0758F Transition/Final 22 02MAY12 11JUN12 0 09APR12 30MAY12 -14 -6
AAF0759  D4 Building - HS0007
AAF0759A Plan & 20 19JUL10* 19AUG10 7 01JUL10* 06OCT10 -8 26
AAF0759B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0759C Demolition 2 30AUG10 31AUG10 485 19JAN11 28FEB11 76 96
AAF0759D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0759E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0759F Transition/Final 16 14OCT10 10NOV10 44 06JUN11 01AUG11 126 142
AAF0760  D4 Building - HS0008
AAF0760A Plan & 20 19JUL10 19AUG10 227 01JUL10* 06OCT10 -8 26
AAF0760B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0760C Demolition 2 30AUG10 31AUG10 1,819 19JAN11 28FEB11 76 96
AAF0760D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0760E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0760F Transition/Final 16 14OCT10 10NOV10 166 06JUN11 01AUG11 126 142
AAF0761  D4 Building - MO-013
AAF0761B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0761A Plan & 20 17JUL08* 20AUG08 2,786 02APR12* 16APR12 739 728
AAF0761C Demolition 2 21AUG08 25AUG08 11,928 01MAY12 03MAY12 736 737
AAF0761D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 186N
Transition/Final Closure - 186N
Deact & Decom - 1902N81
Plan & Document - 1902N81
Demolition Above Grade - 1902N81
Demolition Below Grade - 1902N81
Loadout - 1902N81
Transition/Final Closure - 1902N81
Plan & Document - 1908N
Deact & Decom - 1908N
Demolition Above Grade - 1908N
Demolition Below Grade - 1908N
Loadout - 1908N
Transition/Final Closure - 1908N
Plan & Document - HS0007
Deact & Decom - HS0007
Demolition Above Grade - HS0007
Demolition Below Grade - HS0007
Loadout - HS0007
Transition/Final Closure - HS0007
Plan & Document - HS0008
Deact & Decom - HS0008
Demolition Above Grade - HS0008
Demolition Below Grade - HS0008
Loadout - HS0008
Transition/Final Closure - HS0008
Deact & Decom - MO-013
Plan & Document - MO-013
Demolition Above Grade - MO-013
Demolition Below Grade - MO-013
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AAF0761E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0761F Transition/Final 16 04SEP08 01OCT08 1,091 21MAY12 29MAY12 740 729
AAF0762  D4 Building - MO-050
AAF0762A Plan & 9 03JUL06A 28SEP06A 12,214 02APR12 16APR12 1,147 1,106
AAF0762B Deact & Decom 14 05SEP06A 02OCT06A 0 05APR12 30APR12 1,115 1,113
AAF0762C Demolition 3 25OCT06A 30NOV06A 55,001 01MAY12 03MAY12 1,100 1,083
AAF0762D Demolition 5 05DEC06A 05DEC06A 0 07MAY12 14MAY12 1,082 1,086
AAF0762E Loadout - 8 05DEC06A 11JAN07A 0 08MAY12 17MAY12 1,083 1,070
AAF0762F Transition/Final 16 09APR07* 03MAY07 5,029 21MAY12 29MAY12 1,023 1,012
AAF0763  D4 Building - MO-055
AAF0763A Plan & 20 22JAN07A 19APR07 4,372 02APR12 16APR12 1,038 996
AAF0763B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0763C Demolition 3 05JUL07 10JUL07 20,021 01MAY12 03MAY12 963 963
AAF0763D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
AAF0763E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0763F Transition/Final 16 25JUL07 21AUG07 1,830 21MAY12 29MAY12 963 952
AAF0764  D4 Building - MO-100
AAF0764B Deact & Decom 2 04OCT07* 08OCT07 0 05APR12 30APR12 898 910
AAF0764A Plan & 20 01OCT07* 01NOV07 2,101 02APR12 16APR12 898 887
AAF0764C Demolition 3 05NOV07 07NOV07 10,306 01MAY12 03MAY12 895 895
AAF0764D Demolition 5 08NOV07 15NOV07 0 07MAY12 14MAY12 895 895
AAF0764E Loadout - 8 08NOV07 26NOV07 0 08MAY12 17MAY12 896 895
AAF0764F Transition/Final 16 27NOV07 26DEC07 942 21MAY12 29MAY12 895 884
AAF0765  D4 Building - MO-358
AAF0765A Plan & 9 03JUL06A 28SEP06A 10,288 02APR12 16APR12 1,147 1,106
AAF0765B Deact & Decom 14 05SEP06A 18OCT06A 136,125 05APR12 30APR12 1,115 1,103
AAF0765C Demolition 3 04DEC06A 04DEC06A 47,939 01MAY12 03MAY12 1,080 1,082
AAF0765D Demolition 5 08JAN07A 11JAN07A 0 07MAY12 14MAY12 1,066 1,067
AAF0765E Loadout - 8 02JAN07A 16APR07 0 08MAY12 17MAY12 1,070 1,018
AAF0765F Transition/Final 16 17APR08* 14MAY08 4,383 21MAY12 29MAY12 817 806
AAF0766  D4 Building - MO-390
AAF0766B Deact & Decom 2 10JUL08 14JUL08 0 05APR12 30APR12 746 758
AAF0766A Plan & 20 07JUL08* 07AUG08 317 02APR12 16APR12 746 735
AAF0766C Demolition 3 11AUG08 13AUG08 2,311 01MAY12 03MAY12 743 743
AAF0766D Demolition 5 14AUG08 21AUG08 0 07MAY12 14MAY12 743 743
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-013
Transition/Final Closure - MO-013
Plan & Document - MO-050
Deact & Decom - MO-050
Demolition Above Grade - MO-050
Demolition Below Grade - MO-050
Loadout - MO-050
Transition/Final Closure - MO-050
Plan & Document - MO-055
Deact & Decom - MO-055
Demolition Above Grade - MO-055
Demolition Below Grade - MO-055
Loadout - MO-055
Transition/Final Closure - MO-055
Deact & Decom - MO-100
Plan & Document - MO-100
Demolition Above Grade - MO-100
Demolition Below Grade - MO-100
Loadout - MO-100
Transition/Final Closure - MO-100
Plan & Document - MO-358
Deact & Decom - MO-358
Demolition Above Grade - MO-358
Demolition Below Grade - MO-358
Loadout - MO-358
Transition/Final Closure - MO-358
Deact & Decom - MO-390
Plan & Document - MO-390
Demolition Above Grade - MO-390
Demolition Below Grade - MO-390
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AAF0766E Loadout - 8 14AUG08 27AUG08 0 08MAY12 17MAY12 744 743
AAF0766F Transition/Final 16 28AUG08 25SEP08 211 21MAY12 29MAY12 743 732
AAF0767  D4 Building - MO-403
AAF0767B Deact & Decom 2 05AUG08 06AUG08 0 13OCT08 22DEC08 38 75
AAF0767A Plan & 20 17JUL08* 20AUG08 4,560 24SEP08* 04NOV08 38 42
AAF0767C Demolition 2 21AUG08 25AUG08 21,165 23DEC08 13JAN09 67 75
AAF0767D Demolition 2 26AUG08 27AUG08 0 14JAN09 09FEB09 75 88
AAF0767E Loadout - 4 10SEP08 16SEP08 0 26JAN09 26FEB09 73 88
AAF0767F Transition/Final 16 17SEP08 14OCT08 1,935 02MAR09 25MAR09 88 87
AAF0768  D4 Building - MO-415 (also 1103N)
AAF0768B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0768A Plan & 20 17JUL12* 20AUG12 24,124 02APR12 16APR12 -59 -70
AAF0768C Demolition 2 21AUG12 22AUG12 111,018 01MAY12 03MAY12 -62 -61
AAF0768D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0768E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0768F Transition/Final 16 04SEP12 01OCT12 10,150 21MAY12 29MAY12 -58 -69
AAF0769  D4 Building - MO-425
AAF0769B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0769A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0769C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0769D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0769E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0769F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0770  D4 Building - MO-426
AAF0770B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0770A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0770C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0770D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0770E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0770F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0771  D4 Building - MO-427
AAF0771B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0771A Plan & 20 17JUL12 20AUG12 786 02APR12 16APR12 -59 -70
AAF0771C Demolition 2 21AUG12 22AUG12 4,009 01MAY12 03MAY12 -62 -61
AAF0771D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-390
Transition/Final Closure - MO-390
Deact & Decom - MO-403
Plan & Document - MO-403
Demolition Above Grade - MO-403
Demolition Below Grade - MO-403
Loadout - MO-403
Transition/Final Closure - MO-403
Deact & Decom - MO-415 (also 1103N)
Plan & Document - MO-415 (also 1103N)
Demolition Above Grade - MO-415 (also 1103N)
Demolition Below Grade - MO-415 (also 1103N)
Loadout - MO-415 (also 1103N)
Transition/Final Closure - MO-415 (also 1103N)
Deact & Decom - MO-425
Plan & Document - MO-425
Demolition Above Grade - MO-425
Demolition Below Grade - MO-425
Loadout - MO-425
Transition/Final Closure - MO-425
Deact & Decom - MO-426
Plan & Document - MO-426
Demolition Above Grade - MO-426
Demolition Below Grade - MO-426
Loadout - MO-426
Transition/Final Closure - MO-426
Deact & Decom - MO-427
Plan & Document - MO-427
Demolition Above Grade - MO-427
Demolition Below Grade - MO-427
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-48
Sheet 49 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
AAF0771E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0771F Transition/Final 16 04SEP12 01OCT12 367 21MAY12 29MAY12 -58 -69
AAF0772  D4 Building - MO-740
AAF0772B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0772A Plan & 20 17JUL08* 20AUG08 102 02APR12 16APR12 739 728
AAF0772C Demolition 2 21AUG08 25AUG08 1,197 01MAY12 03MAY12 736 737
AAF0772D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0772E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0772F Transition/Final 16 04SEP08 01OCT08 109 21MAY12 29MAY12 740 729
AAF0773  D4 Building - MO-827
AAF0773B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0773A Plan & 20 17JUL08 20AUG08 3,779 02APR12 16APR12 739 728
AAF0773C Demolition 2 21AUG08 25AUG08 17,043 01MAY12 03MAY12 736 737
AAF0773D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0773E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0773F Transition/Final 16 04SEP08 01OCT08 1,558 21MAY12 29MAY12 740 729
AAF0774  D4 Building - MO-848
AAF0774B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0774A Plan & 20 17JUL08 20AUG08 227 02APR12 16APR12 739 728
AAF0774C Demolition 2 21AUG08 25AUG08 1,819 01MAY12 03MAY12 736 737
AAF0774D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0774E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0774F Transition/Final 16 04SEP08 01OCT08 166 21MAY12 29MAY12 740 729
AAF0775  D4 Building - MO-900
AAF0775A Plan & 9 03JUL06A 28SEP06A 1,997 02APR12 16APR12 1,147 1,106
AAF0775B Deact & Decom 14 05SEP06A 28SEP06A 0 05APR12 30APR12 1,115 1,114
AAF0775C Demolition 3 11OCT06A 19OCT06A 10,033 01MAY12 03MAY12 1,108 1,105
AAF0775D Demolition 5 19OCT06A 02NOV06A 0 07MAY12 14MAY12 1,106 1,102
AAF0775E Loadout - 7 19OCT06A 02NOV06A 0 08MAY12 17MAY12 1,107 1,105
AAF0775F Transition/Final 16 01OCT07* 25OCT07 917 21MAY12 29MAY12 926 915
AAF0776  D4 Building - MO-911
AAF0776A Plan & 20 29JAN07A 11APR07 4,053 02APR12 16APR12 1,034 1,001
AAF0776B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0776C Demolition 3 05JUL07 10JUL07 18,195 01MAY12 03MAY12 963 963
AAF0776D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-427
Transition/Final Closure - MO-427
Deact & Decom - MO-740
Plan & Document - MO-740
Demolition Above Grade - MO-740
Demolition Below Grade - MO-740
Loadout - MO-740
Transition/Final Closure - MO-740
Deact & Decom - MO-827
Plan & Document - MO-827
Demolition Above Grade - MO-827
Demolition Below Grade - MO-827
Loadout - MO-827
Transition/Final Closure - MO-827
Deact & Decom - MO-848
Plan & Document - MO-848
Demolition Above Grade - MO-848
Demolition Below Grade - MO-848
Loadout - MO-848
Transition/Final Closure - MO-848
Plan & Document - MO-900
Deact & Decom - MO-900
Demolition Above Grade - MO-900
Demolition Below Grade - MO-900
Loadout - MO-900
Transition/Final Closure - MO-900
Plan & Document - MO-911
Deact & Decom - MO-911
Demolition Above Grade - MO-911
Demolition Below Grade - MO-911
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AAF0776E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0776F Transition/Final 16 25JUL07 21AUG07 1,664 21MAY12 29MAY12 963 952
AAF0777  D4 Building - MO-913
AAF0777A Plan & 9 15MAY06A 25MAY06A 705 02APR12 16APR12 1,174 1,175
AAF0777B Deact & Decom 14 06JUN06A 12JUN06A 0 05APR12 30APR12 1,165 1,175
AAF0777C Demolition 3 13JUN06A 13JUN06A 3,562 01MAY12 03MAY12 1,175 1,177
AAF0777D Demolition 5 14JUN06A 15JUN06A 0 07MAY12 14MAY12 1,177 1,180
AAF0777E Loadout - 7 14JUN06A 15JUN06A 0 08MAY12 17MAY12 1,178 1,183
AAF0777F Transition/Final 5 11DEC06A 14DEC06A 326 21MAY12 29MAY12 1,087 1,088
AAF0778  D4 Building - MO-950
AAF0778B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0778A Plan & 20 17JUL08* 20AUG08 708 02APR12 16APR12 739 728
AAF0778C Demolition 2 21AUG08 25AUG08 3,789 01MAY12 03MAY12 736 737
AAF0778D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0778E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0778F Transition/Final 16 04SEP08 01OCT08 346 21MAY12 29MAY12 740 729
AAF0779  D4 Building - MO-765
AAF0779B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0779A Plan & 20 17JUL08 20AUG08 1,318 02APR12 16APR12 739 728
AAF0779C Demolition 2 21AUG08 25AUG08 4,575 01MAY12 03MAY12 736 737
AAF0779D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0779E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0779F Transition/Final 16 04SEP08 01OCT08 101 21MAY12 29MAY12 740 729
AAF0780  D4 Building - MO-766
AAF0780B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0780A Plan & 20 17JUL08 20AUG08 587 02APR12 16APR12 739 728
AAF0780C Demolition 2 21AUG08 25AUG08 2,056 01MAY12 03MAY12 736 737
AAF0780D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0780E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0780F Transition/Final 16 04SEP08 01OCT08 47 21MAY12 29MAY12 740 729
AAF0781  D4 Building - MO-767
AAF0781B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0781A Plan & 20 17JUL08 20AUG08 706 02APR12 16APR12 739 728
AAF0781C Demolition 2 21AUG08 25AUG08 2,646 01MAY12 03MAY12 736 737
AAF0781D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-911
Transition/Final Closure - MO-911
Plan & Document - MO-913
Deact & Decom - MO-913
Demolition Above Grade - MO-913
Demolition Below Grade - MO-913
Loadout - MO-913
Transition/Final Closure - MO-913
Deact & Decom - MO-950
Plan & Document - MO-950
Demolition Above Grade - MO-950
Demolition Below Grade - MO-950
Loadout - MO-950
Transition/Final Closure - MO-950
Deact & Decom - MO-765
Plan & Document - MO-765
Demolition Above Grade - MO-765
Demolition Below Grade - MO-765
Loadout - MO-765
Transition/Final Closure - MO-765
Deact & Decom - MO-766
Plan & Document - MO-766
Demolition Above Grade - MO-766
Demolition Below Grade - MO-766
Loadout - MO-766
Transition/Final Closure - MO-766
Deact & Decom - MO-767
Plan & Document - MO-767
Demolition Above Grade - MO-767
Demolition Below Grade - MO-767
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AAF0781E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0781F Transition/Final 16 04SEP08 01OCT08 59 21MAY12 29MAY12 740 729
AAF0803  D4 Remaining Facilities - 105NE
AAF0803A Plan & 50 21AUG06A 31MAY07 1,782 03JUL06* 28SEP06 -27 -133
AAF0803B Deact & Decom 20 21JUL08* 21AUG08 79,735 01OCT07* 26FEB08 -160 -100
AAF0803C Demolition 12 23AUG10* 13SEP10 6,929 27FEB08 01APR08 -498 -490
AAF0803D Demolition 22 14SEP10 20OCT10 5,576 02APR08 22MAY08 -490 -482
AAF0803E Loadout - 34 28SEP10 29NOV10 2,435 21APR08 30JUN08 -488 -482
AAF0803F Transition/Final 16 30NOV10 29DEC10 1,310 01JUL08 21AUG08 -482 -468
AAF0804  D4 Remaining Facilities - 116N
AAF0804B Deact & Decom 80 25APR06A 18MAY06A 76,941 09OCT07 05MAR08 292 357
AAF0804A Plan & 50 03OCT05A 27AUG07 15,014 04SEP07* 03DEC07 383 53
AAF0804C Demolition 16 01OCT09* 28OCT09 204,151 06MAR08 09APR08 -316 -312
AAF0804D Demolition 14 29OCT09* 23NOV09 71,304 10APR08 03JUN08 -312 -296
AAF0804E Loadout - 116N 22 19NOV09 05JAN10 29,398 29APR08 09JUL08 -314 -296
AAF0804F Transition/Final 16 06JAN10 02FEB10 30,878 10JUL08 02SEP08 -296 -282
AAF0805  D4 Remaining Facilities - 1310N (See WS 116-N-2)
AAF0805A Plan & 50 15JUN06A 19APR07 79,800 03FEB09 30APR09 525 406
AAF0805B Deact & Decom 18 01OCT09* 02NOV09 532,596 11MAR09 30JUL09 -114 -52
AAF0805C Demolition 95 03NOV09 27APR10 29,685 03AUG09 03SEP09 -52 -127
AAF0805D Demolition 55 28APR10 04AUG10 40,466 08SEP09 28OCT09 -127 -152
AAF0805E Loadout - 83 14APR10 09SEP10 655,424 24SEP09 07DEC09 -109 -152
AAF0805F Transition/Final 16 13SEP10 07OCT10 68,131 08DEC09 02FEB10 -152 -138
AAF0806  D4 Remaining Facilities - 1524N
AAF0806A Plan & 50 03JUL06A 25JAN07A 24,595 03FEB09 30APR09 516 453
AAF0806B Deact & Decom 1 02JUL08* 02JUL08 22,733 11MAR09 30JUL09 136 215
AAF0806C Demolition 1 06JUL10* 06JUL10 36,221 03AUG09 03SEP09 -184 -165
AAF0806D Demolition 2 07JUL10 08JUL10 1,051 08SEP09 28OCT09 -165 -137
AAF0806E Loadout - 3 10AUG10 12AUG10 502 24SEP09 07DEC09 -174 -137
AAF0806F Transition/Final 16 16AUG10 13SEP10 13,170 08DEC09 02FEB10 -137 -123
AAF0807  D4 Remaining Facilities - 1525N
AAF0807A Plan & 67 03JUL06A 25JAN07A 32,998 01APR10* 29JUL10 748 702
AAF0807B Deact & Decom 29 08MAR07A 08MAR07A 20,490 19MAY10 29NOV10 640 745
AAF0807C Demolition 29 01OCT09* 19NOV09 2,709 30NOV10 19JAN11 231 229
AAF0807D Demolition 29 23NOV09 19JAN10 2,103 20JAN11 31MAR11 229 240
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-767
Transition/Final Closure - MO-767
Plan & Document - 105NE
Deact & Decom - 105NE
Demolition Above Grade - 105NE
Demolition Below Grade - 105NE
Loadout - 105NE
Transition/Final Closure - 105NE
Deact & Decom - 116N
Plan & Document - 116N
Demolition Above Grade - 116N
Demolition Below Grade - 116N
Loadout - 116N
Transition/Final Closure - 116N
Plan & Document - 1310N (incl WS 116-N-2)
Deact & Decom - 1310N (incl WS 116-N-2)
Demolition Above Grade - 1310N (incl WS 116-N-2)
Demolition Below Grade - 1310N (incl WS 116-N-2)
Loadout - 1310N (includes Waste Site 116-N-2
Transition/Final Closure - 1310N (WS 116-N-2)
Plan & Document - 1524N
Deact & Decom - 1524N
Demolition Above Grade - 1524N
Demolition Below Grade - 1524N
Loadout - 1524N
Transition/Final Closure - 1524N
Plan & Document - 1525N
Deact & Decom - 1525N
Demolition Above Grade - 1525N
Demolition Below Grade - 1525N
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AAF0807E Loadout - 3 04MAR10 09MAR10 0 15FEB11 18MAY11 190 240
AAF0807F Transition/Final 16 10MAR10 06APR10 15,418 19MAY11 01AUG11 240 264
AAF0808  D4 Remaining Facilities - 1607N1
AAF0808A Plan & 20 13FEB12* 19MAR12 21,336 05JUL11* 29SEP11 -121 -91
AAF0808B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0808C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0808D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0808E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0808F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0809  D4 Remaining Facilities - 1607N2
AAF0809A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0809B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0809C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0809D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0809E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0809F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0810  D4 Remaining Facilities - 1607N3
AAF0810A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0810B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0810C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0810D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0810E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0810F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0811  D4 Remaining Facilities - 1607N9
AAF0811A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0811B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0811C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0811D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0811E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0811F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0812  D4 Remaining Facilities - 1706NA
AAF0812B Deact & Decom 12 24APR06A 24APR06A 4,019 19NOV08 04FEB09 517 556
AAF0812A Plan & 1 01AUG06A 24AUG06A 901 03NOV08 17DEC08 452 462
AAF0812C Demolition 1 19SEP06A 21SEP06A 8,969 05FEB09 24FEB09 475 482
AAF0812D Demolition 2 02JUL08* 07JUL08 40 25FEB09 23MAR09 128 141
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1525N
Transition/Final Closure - 1525N
Plan & Document - 1607N1
Deact & Decom - 1607N1
Demolition Above Grade - 1607N1
Demolition Below Grade - 1607N1
Loadout - 1607N1
Transition/Final Closure - 1607N1
Plan & Document - 1607N2
Deact & Decom - 1607N2
Demolition Above Grade - 1607N2
Demolition Below Grade - 1607N2
Loadout - 1607N2
Transition/Final Closure - 1607N2
Plan & Document - 1607N3
Deact & Decom - 1607N3
Demolition Above Grade - 1607N3
Demolition Below Grade - 1607N3
Loadout - 1607N3
Transition/Final Closure - 1607N3
Plan & Document - 1607N9
Deact & Decom - 1607N9
Demolition Above Grade - 1607N9
Demolition Below Grade - 1607N9
Loadout - 1607N9
Transition/Final Closure - 1607N9
Deact & Decom - 1706NA
Plan & Document - 1706NA
Demolition Above Grade - 1706NA
Demolition Below Grade - 1706NA
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AAF0812E Loadout - 2 08JUL08 09JUL08 364 05MAR09 08APR09 131 149
AAF0812F Transition/Final 16 10JUL08 06AUG08 1,688 09APR09 05MAY09 149 148
AAF0813  D4 Remaining Facilities - 1715N
AAF0813A Plan & 25 28NOV05A 21DEC05A 78,593 08JUN10* 02SEP10 904 939
AAF0813B Deact & Decom 4 27DEC05A 23JAN06A 163,900 14JUL10 06DEC10 909 974
AAF0813C Demolition 4 19JAN06A 26JAN06A 238,864 07DEC10 13JAN11 976 991
AAF0813D Demolition 30 08FEB06A 14FEB06A 8,216 17JAN11 09MAR11 985 1,011
AAF0813E Loadout - 4 21FEB06A 09MAR06A 27,954 02FEB11 13APR11 989 1,018
AAF0813F Transition/Final 4 07MAR06A 23MAR06A 145,169 14APR11 07JUN11 1,021 1,040
AAF0814  D4 Remaining Facilities - 1723NX
AAF0814A Plan & 1 13MAR06A 18MAY06A 172,591 01JUN11 29AUG11 1,044 1,054
AAF0814B Deact & Decom 1 31MAY06A 06JUN06A 105,418 07JUL11 29NOV11 1,019 1,095
AAF0814C Demolition 1 01JUN06A 08JUN06A 0 30NOV11 09JAN12 1,098 1,113
AAF0814D Demolition 1 08JUN06A 08JUN06A 50,130 10JAN12 01MAR12 1,114 1,143
AAF0814E Loadout - 1 01JUN06A 08JUN06A 41,477 26JAN12 05APR12 1,128 1,163
AAF0814F Transition/Final 1 03JUL06A 07SEP06A 79,388 09APR12 30MAY12 1,151 1,143
AAF0815  D4 Remaining Facilities - 1802N
AAF0815A Plan & 59 28SEP05A 17JAN06A 79,300 29AUG05 05DEC05 -17 -22
AAF0815C Demolition 56 06FEB06A 30SEP06A 142,074 20MAR06 25APR06 23 -87
AAF0815B Deact & Decom 87 26MAR07 27AUG07 0 06OCT05 16MAR06 -290 -290
AAF0815D Demolition 16 06NOV08 08DEC08 198,951 26APR06 22JUN06 -508 -491
AAF0815F Transition/Final 16 09DEC08 08JAN09 33,972 03AUG06 02OCT06 -469 -452
AAF0815E Loadout - 43 29OCT08 20JAN09 0 17MAY06 02AUG06 -491 -491
AAF0816  D4 Remaining Facilities - 181NA
AAF0816A Plan & 20 30APR12* 04JUN12 1,661 01JUN11 29AUG11 -182 -152
AAF0816B Deact & Decom 2 05JUN12 06JUN12 52,972 07JUL11 29NOV11 -182 -104
AAF0816C Demolition 2 07JUN12 11JUN12 30,503 30NOV11 09JAN12 -104 -86
AAF0816D Demolition 2 12JUN12 13JUN12 4,469 10JAN12 01MAR12 -86 -58
AAF0816E Loadout - 4 16JUL12 19JUL12 8,691 26JAN12 05APR12 -94 -58
AAF0816F Transition/Final 16 23JUL12 16AUG12 2,479 09APR12 30MAY12 -58 -44
AAF0817  D4 Remaining Facilities - 181NB
AAF0817A Plan & 20 04OCT11* 07NOV11 1,780 01JUN11 29AUG11 -69 -39
AAF0817B Deact & Decom 2 08NOV11 09NOV11 41,089 07JUL11 29NOV11 -69 9
AAF0817C Demolition 4 10NOV11 16NOV11 13,908 30NOV11 09JAN12 9 25
AAF0817D Demolition 4 17NOV11 28NOV11 0 10JAN12 01MAR12 25 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1706NA
Transition/Final Closure - 1706NA
Plan & Document - 1715N
Deact & Decom - 1715N
Demolition Above Grade - 1715N
Demolition Below Grade - 1715N
Loadout - 1715N
Transition/Final Closure - 1715N
Plan & Document - 1723NX
Deact & Decom - 1723NX
Demolition Above Grade - 1723NX
Demolition Below Grade - 1723NX
Loadout - 1723NX
Transition/Final Closure - 1723NX
Plan & Document - 1802N
Demolition Above Grade - 1802N
Deact & Decom - 1802N
Demolition Below Grade - 1802N
Transition/Final Closure - 1802N
Loadout - 1802N
Plan & Document - 181NA
Deact & Decom - 181NA
Demolition Above Grade - 181NA
Demolition Below Grade - 181NA
Loadout - 181NA
Transition/Final Closure - 181NA
Plan & Document - 181NB
Deact & Decom - 181NB
Demolition Above Grade - 181NB
Demolition Below Grade - 181NB
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AAF0817E Loadout - 8 20DEC11 05JAN12 4,397 26JAN12 05APR12 19 51
AAF0817F Transition/Final 16 09JAN12 02FEB12 2,120 09APR12 30MAY12 51 65
AAF0818  D4 Remaining Facilities - 181NC
AAF0818A Plan & 1 06MAR06A 21MAR06A 10 01JUN11 29AUG11 1,048 1,088
AAF0818B Deact & Decom 1 22MAR06A 22MAR06A 2,290 07JUL11 29NOV11 1,058 1,137
AAF0818C Demolition 1 23MAR06A 23MAR06A 1,159 30NOV11 09JAN12 1,137 1,156
AAF0818D Demolition 1 23MAR06A 23MAR06A 0 10JAN12 01MAR12 1,157 1,186
AAF0818E Loadout - 1 23MAR06A 23MAR06A 366 26JAN12 05APR12 1,167 1,206
AAF0818F Transition/Final 1 27MAR06A 24APR06A 177 09APR12 30MAY12 1,206 1,219
AAF0819  D4 Remaining Facilities - 183NA
AAF0819B Deact & Decom 48 29AUG05A 16FEB06A 107,855 21MAR06 13JUN06 110 64
AAF0819A Plan & 30 15FEB06A 22MAR06A 6,374 28FEB06* 19APR06 6 16
AAF0819C Demolition 12 31MAY06A 28SEP06A 11,477 14JUN06 05JUL06 8 -48
AAF0819D Demolition 18 26MAR07 24APR07 0 06JUL06 07AUG06 -142 -142
AAF0819E Loadout - 24 04APR07 15MAY07 3,345 18JUL06 28AUG06 -142 -142
AAF0819F Transition/Final 18 16MAY07 18JUN07 3,751 29AUG06 28SEP06 -142 -142
AAF0820  D4 Remaining Facilities - 183NB
AAF0820A Plan & 22 02OCT07* 07NOV07 19,806 28FEB06 19APR06 -320 -312
AAF0820B Deact & Decom 48 23OCT07 07NOV07 45,499 21MAR06 13JUN06 -320 -282
AAF0820C Demolition 12 08NOV07 03DEC07 102,834 14JUN06 05JUL06 -282 -282
AAF0820D Demolition 18 04DEC07 08JAN08 448 06JUL06 07AUG06 -282 -282
AAF0820E Loadout - 24 13DEC07 29JAN08 0 18JUL06 28AUG06 -282 -282
AAF0820F Transition/Final 18 30JAN08 03MAR08 37,155 29AUG06 28SEP06 -282 -282
AAF0821  D4 Remaining Facilities - 183NC
AAF0821A Plan & 22 02OCT07* 07NOV07 3,007 28FEB06 19APR06 -320 -312
AAF0821B Deact & Decom 48 23OCT07 07NOV07 60,076 21MAR06 13JUN06 -320 -282
AAF0821C Demolition 12 08NOV07 03DEC07 20,283 14JUN06 05JUL06 -282 -282
AAF0821D Demolition 18 04DEC07 08JAN08 0 06JUL06 07AUG06 -282 -282
AAF0821E Loadout - 24 13DEC07 29JAN08 6,413 18JUL06 28AUG06 -282 -282
AAF0821F Transition/Final 18 30JAN08 03MAR08 3,092 29AUG06 28SEP06 -282 -282
AAF0822  D4 Remaining Facilities - 183ND
AAF0822B Deact & Decom 2 02DEC08 03DEC08 31,280 19MAR09 15JUN09 58 105
AAF0822A Plan & 20 10NOV08* 16DEC08 13,617 02MAR09* 22APR09 58 69
AAF0822C Demolition 2 17DEC08 18DEC08 70,699 16JUN09 07JUL09 98 108
AAF0822D Demolition 2 22DEC08 23DEC08 308 08JUL09 06AUG09 108 124
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 181NB
Transition/Final Closure - 181NB
Plan & Document - 181NC
Deact & Decom - 181NC
Demolition Above Grade - 181NC
Demolition Below Grade - 181NC
Loadout - 181NC
Transition/Final Closure - 181NC
Deact & Decom - 183NA
Plan & Document - 183NA
Demolition Above Grade - 183NA
Demolition Below Grade - 183NA
Loadout - 183NA
Transition/Final Closure - 183NA
Plan & Document - 183NB
Deact & Decom - 183NB
Demolition Above Grade - 183NB
Demolition Below Grade - 183NB
Loadout - 183NB
Transition/Final Closure - 183NB
Plan & Document - 183NC
Deact & Decom - 183NC
Demolition Above Grade - 183NC
Demolition Below Grade - 183NC
Loadout - 183NC
Transition/Final Closure - 183NC
Deact & Decom - 183ND
Plan & Document - 183ND
Demolition Above Grade - 183ND
Demolition Below Grade - 183ND
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AAF0822E Loadout - 4 13JAN09 19JAN09 0 20JUL09 27AUG09 104 124
AAF0822F Transition/Final 16 20JAN09 17FEB09 25,544 31AUG09 30SEP09 124 126
AAF0823  D4 Remaining Facilities - 184NE
AAF0823A Plan & 31 03JUL06A 28SEP06A 366 06JUN05 28JUL05 -215 -234
AAF0823B Deact & Decom 12 12JUN08* 02JUL08 13,007 27JUN05 21SEP05 -592 -555
AAF0823C Demolition 12 07JUL08 24JUL08 4,404 22SEP05 12OCT05 -555 -555
AAF0823D Demolition 12 28JUL08 14AUG08 0 13OCT05 14NOV05 -555 -549
AAF0823E Loadout - 24 28JUL08 08SEP08 1,393 25OCT05 07DEC05 -549 -549
AAF0823F Transition/Final 16 09SEP08 06OCT08 671 08DEC05 12JAN06 -549 -547
AAF0824  D4 Remaining Facilities - 184NF
AAF0824A Plan & 31 03JUL06A 28SEP06A 172 06JUN05 28JUL05 -215 -234
AAF0824B Deact & Decom 12 14JUL08* 31JUL08 6,595 27JUN05 21SEP05 -608 -571
AAF0824C Demolition 12 04AUG08 21AUG08 2,225 22SEP05 12OCT05 -571 -571
AAF0824D Demolition 12 25AUG08 15SEP08 0 13OCT05 14NOV05 -571 -565
AAF0824E Loadout - 24 25AUG08 06OCT08 704 25OCT05 07DEC05 -565 -565
AAF0824F Transition/Final 16 07OCT08 03NOV08 339 08DEC05 12JAN06 -565 -563
AAF0826  D4 Remaining Facilities - 1902N
AAF0826A Plan & 20 24OCT11* 29NOV11 2,657 01JUN11 29AUG11 -80 -50
AAF0826B Deact & Decom 2 30NOV11 01DEC11 49,407 07JUL11 29NOV11 -80 -2
AAF0826C Demolition 2 05DEC11 06DEC11 16,690 30NOV11 09JAN12 -2 16
AAF0826D Demolition 2 07DEC11 08DEC11 0 10JAN12 01MAR12 16 44
AAF0826E Loadout - 4 12JAN12 18JAN12 5,277 26JAN12 05APR12 8 44
AAF0826F Transition/Final 16 19JAN12 15FEB12 2,545 09APR12 30MAY12 44 58
AAF0827  D4 Remaining Facilities - 1903N
AAF0827A Plan & 20 24OCT11 29NOV11 8,330 01JUN11 29AUG11 -80 -50
AAF0827B Deact & Decom 2 30NOV11 01DEC11 6,929 07JUL11 29NOV11 -80 -2
AAF0827C Demolition 2 05DEC11 06DEC11 4,656 30NOV11 09JAN12 -2 16
AAF0827D Demolition 2 07DEC11 08DEC11 533 10JAN12 01MAR12 16 44
AAF0827E Loadout - 4 12JAN12 18JAN12 502 26JAN12 05APR12 8 44
AAF0827F Transition/Final 16 19JAN12 15FEB12 5,272 09APR12 30MAY12 44 58
AAF0828  D4 Remaining Facilities - 1904NA
AAF0828A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0828B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0828C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0828D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 183ND
Transition/Final Closure - 183ND
Plan & Document - 184NE
Deact & Decom - 184NE
Demolition Above Grade - 184NE
Demolition Below Grade - 184NE
Loadout - 184NE
Transition/Final Closure - 184NE
Plan & Document - 184NF
Deact & Decom - 184NF
Demolition Above Grade - 184NF
Demolition Below Grade - 184NF
Loadout - 184NF
Transition/Final Closure - 184NF
Plan & Document - 1902N
Deact & Decom - 1902N
Demolition Above Grade - 1902N
Demolition Below Grade - 1902N
Loadout - 1902N
Transition/Final Closure - 1902N
Plan & Document - 1903N
Deact & Decom - 1903N
Demolition Above Grade - 1903N
Demolition Below Grade - 1903N
Loadout - 1903N
Transition/Final Closure - 1903N
Plan & Document - 1904NA
Deact & Decom - 1904NA
Demolition Above Grade - 1904NA
Demolition Below Grade - 1904NA
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AAF0828E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0828F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0829  D4 Remaining Facilities - 1904NB
AAF0829A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0829B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0829C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0829D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0829E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0829F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0830  D4 Remaining Facilities - 1904NC
AAF0830A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0830B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0830C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0830D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0830E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0830F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0831  D4 Remaining Facilities - 1908NE (WS - 1908NE)
AAF0831A Plan & 50 10JAN12* 05APR12 0 01JUN11 29AUG11 -120 -120
AAF0831B Deact & Decom 80 14FEB12 05JUL12 0 07JUL11 29NOV11 -120 -120
AAF0831C Demolition 20 09JUL12 09AUG12 0 30NOV11 09JAN12 -120 -120
AAF0831D Demolition 30 13AUG12 03OCT12 0 10JAN12 01MAR12 -120 -120
AAF0831E Loadout - 40 29AUG12 07NOV12 0 26JAN12 05APR12 -120 -120
AAF0831F Transition/Final 30 08NOV12 08JAN13 0 09APR12 30MAY12 -120 -120
AAF0832  D4 Remaining Facilities - 1926N
AAF0832A Plan & 20 10JAN12 13FEB12 2,789 01JUN11 29AUG11 -120 -90
AAF0832B Deact & Decom 2 14FEB12 15FEB12 69,778 07JUL11 29NOV11 -120 -42
AAF0832C Demolition 2 16FEB12 21FEB12 12,953 30NOV11 09JAN12 -42 -24
AAF0832D Demolition 2 22FEB12 23FEB12 3,393 10JAN12 01MAR12 -24 4
AAF0832E Loadout - 4 26MAR12 29MAR12 3,182 26JAN12 05APR12 -32 4
AAF0832F Transition/Final 16 02APR12 26APR12 1,713 09APR12 30MAY12 4 18
AAF1001  D4 Retention Basin - 1312N
AAF1001B Deact & Decom 4 11JAN07A 25JAN07A 0 11MAR09 30JUL09 432 503
AAF1001A Plan & 50 03JUL06A 27FEB07A 297,257 03FEB09 30APR09 516 436
AAF1001C Demolition 16 29JAN07A 05MAR07A 0 03AUG09 03SEP09 503 503
AAF1001D Demolition 16 20FEB07A 26APR07 918,717 08SEP09 28OCT09 511 502
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1904NA
Transition/Final Closure - 1904NA
Plan & Document - 1904NB
Deact & Decom - 1904NB
Demolition Above Grade - 1904NB
Demolition Below Grade - 1904NB
Loadout - 1904NB
Transition/Final Closure - 1904NB
Plan & Document - 1904NC
Deact & Decom - 1904NC
Demolition Above Grade - 1904NC
Demolition Below Grade - 1904NC
Loadout - 1904NC
Transition/Final Closure - 1904NC
Plan & Document - 1908NE Outfall Structure (incl
Deact & Decom - 1908NE Outfall Structure (incl
Demolition Above Grade - 1908NE Outfall Structur
Demolition Below Grade - 1908NE Outfall Structur
Loadout - 1908NE Outfall Structure (includes
Transition/Final Closure - 1908NE Outfall Struct
Plan & Document - 1926N
Deact & Decom - 1926N
Demolition Above Grade - 1926N
Demolition Below Grade - 1926N
Loadout - 1926N
Transition/Final Closure - 1926N
Deact & Decom - 1312N
Plan & Document - 1312N
Demolition Above Grade - 1312N
Demolition Below Grade - 1312N
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AAF1001E Loadout - 25 05MAR07A 26APR07 141,694 24SEP09 07DEC09 514 522
AAF1001F Transition/Final 16 30APR07 24MAY07 270,112 08DEC09 02FEB10 522 536
AAF1002  D4 Retention Basin - 1904N
AAF1002A Plan & 20 30NOV11 09JAN12 16,685 01JUN11 29AUG11 -100 -70
AAF1002B Deact & Decom 2 10JAN12 11JAN12 0 07JUL11 29NOV11 -100 -22
AAF1002C Demolition 2 12JAN12 16JAN12 0 30NOV11 09JAN12 -22 -4
AAF1002D Demolition 2 17JAN12 18JAN12 51,097 10JAN12 01MAR12 -4 24
AAF1002E Loadout - 4 16FEB12 23FEB12 7,881 26JAN12 05APR12 -12 24
AAF1002F Transition/Final 16 27FEB12 22MAR12 15,023 09APR12 30MAY12 24 38
AAF1003  D4 Retention Basin - 1909N
AAF1003A Plan & 20 10JAN12 13FEB12 8,330 01JUN11 29AUG11 -120 -90
AAF1003B Deact & Decom 2 14FEB12 15FEB12 27,711 07JUL11 29NOV11 -120 -42
AAF1003C Demolition 2 16FEB12 21FEB12 55,593 30NOV11 09JAN12 -42 -24
AAF1003D Demolition 2 22FEB12 23FEB12 7,133 10JAN12 01MAR12 -24 4
AAF1003E Loadout - 4 26MAR12 29MAR12 4,101 26JAN12 05APR12 -32 4
AAF1003F Transition/Final 16 02APR12 26APR12 23,017 09APR12 30MAY12 4 18
RA  Field Remediation
CFA0301  Confirmatory Sampling Site - 100 N -Misc Piping
CFA0301A Work 74 23JAN08* 03JUN08 83,455 01JUL08* 03NOV08 89 85
CFA0301B Smplg and 45 25MAR08 11JUN08 240,304 11NOV08 08JAN09 129 114
CFA0301C RSVP or RTD 93 12JUN08 25NOV08 101,351 08DEC08 07DEC09 97 204
CFA0302  Confirmatory Sampling Site - 100-N-28
CFA0302A Work 57 01OCT07* 15JAN08 15,669 16JUL08 13OCT08 158 151
CFA0302B Smplg and 25 16JAN08 28FEB08 17,268 13NOV08 05JAN09 169 169
CFA0302C RSVP or RTD 93 03MAR08 13AUG08 10,137 10DEC08 12MAY09 157 148
CFA0303  Confirmatory Sampling Site - 100-N-53
CFA0303A Work 57 15OCT07 29JAN08 15,669 30JUL08 27OCT08 158 151
CFA0303B Smplg and 25 21JAN08 04MAR08 17,268 18NOV08 07JAN09 169 169
CFA0303C RSVP or RTD 93 05MAR08 18AUG08 10,137 15DEC08 14MAY09 157 148
CFA0304  Confirmatory Sampling Site - 100-N-54
CFA0304A Work 50 03JAN06A 30MAR06A 15,669 13AUG08 10NOV08 524 524
CFA0304B Smplg and 25 30MAR06A 30MAR06A 17,268 20NOV08 12JAN09 531 555
CFA0304C RSVP or RTD 84 10APR06A 30MAY06A 10,137 17DEC08 19MAY09 539 594
CFA0305  Confirmatory Sampling Site - 100-N-55
CFA0305A Work 57 15OCT07* 29JAN08 15,669 01JUL08* 29SEP08 142 135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1312N
Transition/Final Closure - 1312N
Plan & Document - 1904N
Deact & Decom - 1904N
Demolition Above Grade - 1904N
Demolition Below Grade - 1904N
Loadout - 1904N
Transition/Final Closure - 1904N
Plan & Document - 1909N
Deact & Decom - 1909N
Demolition Above Grade - 1909N
Demolition Below Grade - 1909N
Loadout - 1909N
Transition/Final Closure - 1909N
Work Instructions - CS Site - 100 N - Misc. Pipi
Smplg and Analysis - CS Site - 100 N - Misc. Pip
RSVP or RTD Report - CS Site - 100 N - Misc. Pip
Work Instructions - CS Site - 100-N-28
Smplg and Analysis - CS Site - 100-N-28
RSVP or RTD Report - CS Site - 100-N-28
Work Instructions - CS Site - 100-N-53
Smplg and Analysis - CS Site - 100-N-53
RSVP or RTD Report - CS Site - 100-N-53
Work Instructions - CS Site - 100-N-54
Smplg and Analysis - CS Site - 100-N-54
RSVP or RTD Report - CS Site - 100-N-54
Work Instructions - CS Site - 100-N-55
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CFA0305B Smplg and 25 30JAN08 13MAR08 17,268 25NOV08 14JAN09 167 167
CFA0305C RSVP or RTD 93 17MAR08 27AUG08 10,137 22DEC08 21MAY09 155 146
CFA0306  Confirmatory Sampling Site - 100-N-62
CFA0306A Work 77 15OCT07 05MAR08 15,669 16JUL08 13OCT08 150 123
CFA0306B Smplg and 45 04FEB08 22APR08 25,530 02DEC08 19JAN09 167 147
CFA0306C RSVP or RTD 93 19MAR08 02SEP08 10,137 29DEC08 27MAY09 155 146
CFA0308  Confirmatory Sampling Site - 100-N-65
CFA0308A Work 57 29OCT07 12FEB08 15,669 30JUL08 27OCT08 150 143
CFA0308B Smplg and 25 06FEB08 20MAR08 25,530 04DEC08 21JAN09 167 167
CFA0308C RSVP or RTD 93 24MAR08 04SEP08 10,137 31DEC08 01JUN09 155 146
CFA0309  Confirmatory Sampling Site - 100-N-66
CFA0309A Work 57 12NOV07 27FEB08 0 13AUG08 10NOV08 150 143
CFA0309B Smplg and 25 11FEB08 25MAR08 0 09DEC08 26JAN09 167 167
CFA0309C RSVP or RTD 93 26MAR08 09SEP08 0 06JAN09 03JUN09 155 146
CFA0310  Confirmatory Sampling Site - 100-N-68
CFA0310A Work 57 05NOV07* 20FEB08 15,669 01JUL08* 29SEP08 130 123
CFA0310B Smplg and 25 13FEB08 27MAR08 17,268 11DEC08 28JAN09 167 167
CFA0310C RSVP or RTD 93 31MAR08 11SEP08 10,137 08JAN09 08JUN09 155 146
CFA0311  Confirmatory Sampling Site - 120-N-4
CFA0311A Work 57 19NOV07 05MAR08 15,669 16JUL08 13OCT08 130 123
CFA0311B Smplg and 25 19FEB08 01APR08 40,121 16DEC08 02FEB09 167 167
CFA0311C RSVP or RTD 93 02APR08 16SEP08 10,137 13JAN09 10JUN09 155 146
CFA0312  Confirmatory Sampling Site - 100-N-79
CFA0312A Work 57 05DEC07 19MAR08 7,532 30JUL08 27OCT08 130 123
CFA0312B Smplg and 25 21FEB08 03APR08 25,532 18DEC08 04FEB09 167 167
CFA0312C RSVP or RTD 93 07APR08 18SEP08 10,137 15JAN09 15JUN09 155 146
CFA0313  Confirmatory Sampling Site - 628-2
CFA0313A Work 57 19DEC07 02APR08 7,532 13AUG08 10NOV08 130 123
CFA0313B Smplg and 25 26FEB08 08APR08 40,121 23DEC08 09FEB09 167 167
CFA0313C RSVP or RTD 93 09APR08 23SEP08 10,137 10FEB09 09JUL09 167 158
CFB0501  Remediate Waste Site - 100-N-13
CFB0501A Excavation 1 01JUL08 01JUL08 2,156 01JUL08 09JUL08 0 4
CFB0501C Backfill - Rem 2 27MAY09 28MAY09 820 13OCT11 17OCT11 477 477
CFB0501E Revegetation - 1 01JUN09 01JUN09 33 16JUL12* 16JUL12 624 624
CFB0502  Remediate Waste Site - 100-N-14
CFB0502A Excavation 1 07JUL08 07JUL08 2,156 22JUL08 29JUL08 9 13
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100-N-55
RSVP or RTD Report - CS Site - 100-N-55
Work Instructions - CS Site - 100-N-62
Smplg and Analysis - CS Site - 100-N-62
RSVP or RTD Report - CS Site - 100-N-62
Work Instructions - CS Site - 100-N-65
Smplg and Analysis - CS Site - 100-N-65
RSVP or RTD Report - CS Site - 100-N-65
Work Instructions - CS Site - 100-N-66
Smplg and Analysis - CS Site - 100-N-66
RSVP or RTD Report - CS Site - 100-N-66
Work Instructions - CS Site - 100-N-68
Smplg and Analysis - CS Site - 100-N-68
RSVP or RTD Report - CS Site - 100-N-68
Work Instructions - CS Site - 120-N-4
Smplg and Analysis - CS Site - 120-N-4
RSVP or RTD Report - CS Site - 120-N-4
Work Instructions - CS Site - 100-N-79
Smplg and Analysis - CS Site - 100-N-79
RSVP or RTD Report - CS Site - 100-N-79
Work Instructions - CS Site - 628-2
Smplg and Analysis - CS Site - 628-2
RSVP or RTD Report - CS Site - 628-2
Excavation Process - Rem Wst Site - 100-N-13
Backfill - Rem Wst Site - 100-N-13
Revegetation - Rem Wst Site - 100-N-13
Excavation Process - Rem Wst Site - 100-N-14
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EF
CFB0502B Loadout - Rem 5 04AUG08 11AUG08 868 19AUG08 26AUG08 9 9
CFB0502D Closeout Smplg 159 12AUG08 28MAY09 961 27AUG08 15JUN09 9 9
CFB0502C Backfill - Rem 2 01JUN09 02JUN09 820 02MAR10 03MAR10 149 149
CFB0502E Revegetation - 1 03JUN09 03JUN09 33 06JUN12 06JUN12 601 601
CFB0503  Remediate Waste Site - 100-N-16
CFB0503A Excavation 1 01JUL08 01JUL08 36,307 01JUL08 10JUL08 0 5
CFB0503C Backfill - Rem 2 28MAY09 01JUN09 3,685 23FEB10 24FEB10 146 146
CFB0503E Revegetation - 1 02JUN09 02JUN09 768 22MAY12 22MAY12 594 594
CFB0504  Remediate Waste Site - 100-N-17
CFB0504A Excavation 1 02JUL08 02JUL08 4,729 14JUL08 21JUL08 5 9
CFB0504B Loadout - Rem 5 20OCT08* 27OCT08 555 11AUG08 18AUG08 -39 -39
CFB0504E Revegetation - 1 03JUN09 03JUN09 100 23MAY12 23MAY12 594 594
CFB0504D Closeout Smplg 159 28OCT08 13AUG09 822 19AUG08 04JUN09 -39 -39
CFB0504C Backfill - Rem 2 17AUG09 18AUG09 480 25FEB10 01MAR10 104 104
CFB0505  Remediate Waste Site - 100-N-18
CFB0505A Excavation 5 06AUG08 13AUG08 5,721 20NOV08 02DEC08 60 60
CFB0505B Loadout - Rem 5 04SEP08 11SEP08 672 23DEC08 05JAN09 60 60
CFB0505D Closeout Smplg 159 15SEP08 30JUN09 994 06JAN09 15OCT09 60 60
CFB0505C Backfill - Rem 2 30SEP09 01OCT09 581 15DEC11 19DEC11 441 441
CFB0505E Revegetation - 1 12OCT09 12OCT09 121 02AUG12 02AUG12 561 561
CFB0506  Remediate Waste Site - 100-N-22
CFB0506A Excavation 1 07JUL08 07JUL08 0 23JUL08 28JUL08 10 12
CFB0506B Loadout - Rem 3 04AUG08 06AUG08 0 20AUG08 25AUG08 10 10
CFB0506D Closeout Smplg 159 07AUG08 26MAY09 11,231 26AUG08 11JUN09 10 10
CFB0506C Backfill - Rem 1 27MAY09 27MAY09 0 23FEB12 23FEB12 547 547
CFB0506E Revegetation - 1 28MAY09 28MAY09 0 05JUN12 05JUN12 603 603
CFB0507  Remediate Waste Site - 100-N-23
CFB0507A Excavation 3 14AUG08 19AUG08 0 03DEC08 08DEC08 60 60
CFB0507B Loadout - Rem 3 15SEP08 17SEP08 0 06JAN09 08JAN09 60 60
CFB0507D Closeout Smplg 159 18SEP08 07JUL09 11,231 12JAN09 21OCT09 60 60
CFB0507C Backfill - Rem 1 05OCT09 05OCT09 0 20DEC11 20DEC11 441 441
CFB0507E Revegetation - 1 13OCT09 13OCT09 0 06AUG12 06AUG12 561 561
CFB0508  Remediate Waste Site - 100-N-24
CFB0508E Revegetation - 1 19JUL12 19JUL12 194 09APR12 09APR12 -57 -57
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-14
Closeout Smplg - Rem Wst Site - 100-N-14
Backfill - Rem Wst Site - 100-N-14
Revegetation - Rem Wst Site - 100-N-14
Excavation Process - Rem Wst Site - 100-N-16
Backfill - Rem Wst Site - 100-N-16
Revegetation - Rem Wst Site - 100-N-16
Excavation Process - Rem Wst Site - 100-N-17
Loadout - Rem Wst Site - 100-N-17
Revegetation - Rem Wst Site - 100-N-17
Closeout Smplg - Rem Wst Site - 100-N-17
Backfill - Rem Wst Site - 100-N-17
Excavation Process - Rem Wst Site - 100-N-18
Loadout - Rem Wst Site - 100-N-18
Closeout Smplg - Rem Wst Site - 100-N-18
Backfill - Rem Wst Site - 100-N-18
Revegetation - Rem Wst Site - 100-N-18
Excavation Process - Rem Wst Site - 100-N-22
Loadout - Rem Wst Site - 100-N-22
Closeout Smplg - Rem Wst Site - 100-N-22
Backfill - Rem Wst Site - 100-N-22
Revegetation - Rem Wst Site - 100-N-22
Excavation Process - Rem Wst Site - 100-N-23
Loadout - Rem Wst Site - 100-N-23
Closeout Smplg - Rem Wst Site - 100-N-23
Backfill - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-24
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CFB0509  Remediate Waste Site - 100-N-25
CFB0509A Excavation 1 10SEP08* 10SEP08 5,640 09SEP08 16SEP08 -1 3
CFB0509B Loadout - Rem 5 08OCT08 15OCT08 1,768 07OCT08 14OCT08 -1 -1
CFB0509D Closeout Smplg 159 16OCT08 04AUG09 3,213 15OCT08 03AUG09 -1 -1
CFB0509C Backfill - Rem 2 05AUG09 06AUG09 1,572 09APR12 10APR12 533 533
CFB0509E Revegetation - 1 10AUG09 10AUG09 76 21JUN12 21JUN12 573 573
CFB0510  Remediate Waste Site - 100-N-26
CFB0510A Excavation 1 15JUL08 15JUL08 5,640 28AUG08 08SEP08 26 30
CFB0510B Loadout - Rem 5 12AUG08 19AUG08 1,768 29SEP08 06OCT08 26 26
CFB0510D Closeout Smplg 159 20AUG08 08JUN09 3,213 07OCT08 23JUL09 26 26
CFB0510C Backfill - Rem 2 09JUN09 10JUN09 1,572 14MAR12 15MAR12 551 551
CFB0510E Revegetation - 1 11JUN09 11JUN09 76 14JUN12 14JUN12 601 601
CFB0511  Remediate Waste Site - 100-N-29
CFB0511A Excavation 3 31JAN11 02FEB11 0 19MAY10 24MAY10 -138 -138
CFB0511B Loadout - Rem 3 01MAR11 03MAR11 0 17JUN10 22JUN10 -138 -138
CFB0511D Closeout Smplg 159 07MAR11 15DEC11 11,231 23JUN10 11APR11 -138 -138
CFB0511C Backfill - Rem 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0511E Revegetation - 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512  Remediate Waste Site - 100-N-30
CFB0512A Excavation 3 25JAN11 27JAN11 0 13MAY10 18MAY10 -138 -138
CFB0512B Loadout - Rem 3 23FEB11 28FEB11 0 14JUN10 16JUN10 -138 -138
CFB0512D Closeout Smplg 159 01MAR11 12DEC11 11,231 17JUN10 05APR11 -138 -138
CFB0512C Backfill - Rem 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512E Revegetation - 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0513  Remediate Waste Site - 100-N-31
CFB0513A Excavation 1 07FEB11 07FEB11 0 26MAY10 26MAY10 -138 -138
CFB0513B Loadout - Rem 1 08MAR11 08MAR11 0 24JUN10 24JUN10 -138 -138
CFB0513D Closeout Smplg 159 09MAR11 20DEC11 0 28JUN10 13APR11 -138 -138
CFB0513C Backfill - Rem 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0513E Revegetation - 1 17JAN12 17JAN12 0 26JAN12 26JAN12 6 6
CFB0514  Remediate Waste Site - 100-N-32
CFB0514A Excavation 1 11NOV10 11NOV10 0 10MAR10 10MAR10 -138 -138
CFB0514B Loadout - Rem 1 14DEC10 14DEC10 0 07APR10 07APR10 -138 -138
CFB0514E Revegetation - 1 26SEP11 26SEP11 0 19DEC11 19DEC11 46 46
CFB0514D Closeout Smplg 159 15DEC10 29SEP11 0 08APR10 25JAN11 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-N-25
Loadout - Rem Wst Site - 100-N-25
Closeout Smplg - Rem Wst Site - 100-N-25
Backfill - Rem Wst Site - 100-N-25
Revegetation - Rem Wst Site - 100-N-25
Excavation Process - Rem Wst Site - 100-N-26
Loadout - Rem Wst Site - 100-N-26
Closeout Smplg - Rem Wst Site - 100-N-26
Backfill - Rem Wst Site - 100-N-26
Revegetation - Rem Wst Site - 100-N-26
Excavation Process - Rem Wst Site - 100-N-29
Loadout - Rem Wst Site - 100-N-29
Closeout Smplg - Rem Wst Site - 100-N-29
Backfill - Rem Wst Site - 100-N-29
Revegetation - Rem Wst Site - 100-N-29
Excavation Process - Rem Wst Site - 100-N-30
Loadout - Rem Wst Site - 100-N-30
Closeout Smplg - Rem Wst Site - 100-N-30
Backfill - Rem Wst Site - 100-N-30
Revegetation - Rem Wst Site - 100-N-30
Excavation Process - Rem Wst Site - 100-N-31
Loadout - Rem Wst Site - 100-N-31
Closeout Smplg - Rem Wst Site - 100-N-31
Backfill - Rem Wst Site - 100-N-31
Revegetation - Rem Wst Site - 100-N-31
Excavation Process - Rem Wst Site - 100-N-32
Loadout - Rem Wst Site - 100-N-32
Revegetation - Rem Wst Site - 100-N-32
Closeout Smplg - Rem Wst Site - 100-N-32
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CFB0514C Backfill - Rem 1 03OCT11 03OCT11 0 15DEC11 15DEC11 41 41
CFB0515  Remediate Waste Site - 100-N-33
CFB0515A Excavation 1 10JUL08 10JUL08 0 14AUG08 19AUG08 20 22
CFB0515B Loadout - Rem 3 07AUG08 12AUG08 0 15SEP08 17SEP08 20 20
CFB0515D Closeout Smplg 159 13AUG08 01JUN09 11,231 18SEP08 07JUL09 20 20
CFB0515C Backfill - Rem 1 02JUN09 02JUN09 0 06MAR12 06MAR12 550 550
CFB0515E Revegetation - 1 03JUN09 03JUN09 0 11JUN12 11JUN12 603 603
CFB0516  Remediate Waste Site - 100-N-34
CFB0516A Excavation 3 01JUL08* 07JUL08 248,657 22JUN11* 12JUL11 594 602
CFB0516B Loadout - Rem 11 30JUL08 18AUG08 29,196 21JUL11 09AUG11 594 594
CFB0516D Closeout Smplg 159 19AUG08 04JUN09 43,204 10AUG11 24MAY12 594 594
CFB0516C Backfill - Rem 4 08JUN09 11JUN09 25,240 29MAY12 04JUN12 594 594
CFB0516E Revegetation - 1 15JUN09 15JUN09 5,262 05JUN12 05JUN12 594 594
CFB0517  Remediate Waste Site - 100-N-36
CFB0517A Excavation 5 14OCT08 21OCT08 166 30MAR09 06APR09 89 89
CFB0517B Loadout - Rem 5 11NOV08 18NOV08 52 27APR09 04MAY09 89 89
CFB0517D Closeout Smplg 159 19NOV08 08SEP09 95 05MAY09 22FEB10 89 89
CFB0517E Revegetation - 1 10NOV09 10NOV09 2 02JUL12 02JUL12 526 526
CFB0517C Backfill - Rem 2 18NOV09 19NOV09 46 19MAY10 20MAY10 98 98
CFB0518  Remediate Waste Site - 100-N-37
CFB0518A Excavation 6 12AUG08 20AUG08 7,395 09MAR09 17MAR09 112 112
CFB0518B Loadout - Rem 6 10SEP08 18SEP08 2,976 06APR09 14APR09 112 112
CFB0518D Closeout Smplg 159 22SEP08 08JUL09 3,295 15APR09 01FEB10 112 112
CFB0518C Backfill - Rem 2 03AUG09 04AUG09 2,813 26JAN12 30JAN12 495 495
CFB0518E Revegetation - 1 05AUG09 05AUG09 113 20AUG12 20AUG12 607 607
CFB0519  Remediate Waste Site - 100-N-38
CFB0519A Excavation 1 03FEB11 03FEB11 0 25MAY10 25MAY10 -138 -138
CFB0519B Loadout - Rem 1 07MAR11 07MAR11 0 23JUN10 23JUN10 -138 -138
CFB0519D Closeout Smplg 159 08MAR11 19DEC11 0 24JUN10 12APR11 -138 -138
CFB0519C Backfill - Rem 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0519E Revegetation - 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0520  Remediate Waste Site - 100-N-47
CFB0520A Excavation 3 14JUL08* 16JUL08 248,657 18JUL11* 03AUG11 601 609
CFB0520B Loadout - Rem 11 11AUG08 27AUG08 29,196 15AUG11 31AUG11 601 601
CFB0520D Closeout Smplg 159 28AUG08 16JUN09 43,204 01SEP11 19JUN12 601 601
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-32
Excavation Process - Rem Wst Site - 100-N-33
Loadout - Rem Wst Site - 100-N-33
Closeout Smplg - Rem Wst Site - 100-N-33
Backfill - Rem Wst Site - 100-N-33
Revegetation - Rem Wst Site - 100-N-33
Excavation Process - Rem Wst Site - 100-N-34
Loadout - Rem Wst Site - 100-N-34
Closeout Smplg - Rem Wst Site - 100-N-34
Backfill - Rem Wst Site - 100-N-34
Revegetation - Rem Wst Site - 100-N-34
Excavation Process - Rem Wst Site - 100-N-36
Loadout - Rem Wst Site - 100-N-36
Closeout Smplg - Rem Wst Site - 100-N-36
Revegetation - Rem Wst Site - 100-N-36
Backfill - Rem Wst Site - 100-N-36
Excavation Process - Rem Wst Site - 100-N-37
Loadout - Rem Wst Site - 100-N-37
Closeout Smplg - Rem Wst Site - 100-N-37
Backfill - Rem Wst Site - 100-N-37
Revegetation - Rem Wst Site - 100-N-37
Excavation Process - Rem Wst Site - 100-N-38
Loadout - Rem Wst Site - 100-N-38
Closeout Smplg - Rem Wst Site - 100-N-38
Backfill - Rem Wst Site - 100-N-38
Revegetation - Rem Wst Site - 100-N-38
Excavation Process - Rem Wst Site - 100-N-47
Loadout - Rem Wst Site - 100-N-47
Closeout Smplg - Rem Wst Site - 100-N-47
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CFB0520C Backfill - Rem 4 17JUN09 23JUN09 25,240 20JUN12 26JUN12 601 601
CFB0520E Revegetation - 1 24JUN09 24JUN09 5,262 21AUG12 21AUG12 631 631
CFB0521  Remediate Waste Site - 100-N-57
CFB0521A Excavation 8 08JUL08 21JUL08 69,705 07AUG08 03SEP08 18 25
CFB0521B Loadout - Rem 15 05AUG08 28AUG08 40,012 08SEP08 01OCT08 18 18
CFB0521D Closeout Smplg 159 02SEP08 17JUN09 76,669 02OCT08 21JUL09 18 18
CFB0521C Backfill - Rem 5 18JUN09 25JUN09 45,646 29NOV11 06DEC11 488 488
CFB0521E Revegetation - 1 29JUN09 29JUN09 5,113 07DEC11 07DEC11 488 488
CFB0522  Remediate Waste Site - 100-N-59
CFB0522A Excavation 1 14JUL08 14JUL08 3,122 20AUG08 27AUG08 22 26
CFB0522B Loadout - Rem 5 11AUG08 18AUG08 979 18SEP08 25SEP08 22 22
CFB0522D Closeout Smplg 159 19AUG08 04JUN09 1,778 29SEP08 15JUL09 22 22
CFB0522C Backfill - Rem 2 08JUN09 09JUN09 870 19MAR12 20MAR12 554 554
CFB0522E Revegetation - 1 10JUN09 10JUN09 42 18JUN12 18JUN12 603 603
CFB0523  Remediate Waste Site - 100-N-6
CFB0523E Revegetation - 1 17AUG09 17AUG09 0 27JUN12 27JUN12 572 572
CFB0523C Backfill - Rem 1 23FEB12 23FEB12 0 19APR12 19APR12 32 32
CFB0524  Remediate Waste Site - 100-N-60
CFB0524A Excavation 6 09JUL08 17JUL08 19,270 23OCT08 03NOV08 60 60
CFB0524B Loadout - Rem 6 06AUG08 14AUG08 6,042 20NOV08 03DEC08 60 60
CFB0524D Closeout Smplg 159 18AUG08 03JUN09 10,978 04DEC08 21SEP09 60 60
CFB0524E Revegetation - 1 04JUN09 04JUN09 261 19JUL12 19JUL12 624 624
CFB0524C Backfill - Rem 2 04JUN09 08JUN09 5,370 25OCT11 26OCT11 478 478
CFB0525  Remediate Waste Site - 100-N-61 (WS 100-N-64)
CFB0525E Revegetation - 20 11JUN12 16JUL12 52,547 09JUL12 09AUG12 15 15
CFB0526  Remediate Waste Site - 100-N-77
CFB0526A Excavation 1 14JUL08 14JUL08 0 21AUG08 27AUG08 23 26
CFB0526B Loadout - Rem 4 11AUG08 14AUG08 0 22SEP08 25SEP08 23 23
CFB0526D Closeout Smplg 159 18AUG08 03JUN09 16,304 29SEP08 15JUL09 23 23
CFB0526C Backfill - Rem 1 04JUN09 04JUN09 0 15MAR10 15MAR10 153 153
CFB0526E Revegetation - 1 08JUN09 08JUN09 0 12JUN12 12JUN12 602 602
CFB0527  Remediate Waste Site - 116-N-1
CFB0527A Excavation 24 12SEP05A 02OCT06A 187,726 29AUG05 13MAR06 -7 -113
CFB0527B Loadout - Rem 113 29AUG05A 02OCT06A 69,338 27SEP05 10APR06 16 -97
CFB0527C Backfill - Rem 197 03OCT05A 02OCT06A 1,911,932 29JAN07 04APR07 262 100
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-47
Revegetation - Rem Wst Site - 100-N-47
Excavation Process - Rem Wst Site - 100-N-57 (D4
Loadout - Rem Wst Site - 100-N-57 (D4 1304N)
Closeout Smplg - Rem Wst Site - 100-N-57 (D4 130
Backfill - Rem Wst Site - 100-N-57 (D4 1304N)
Revegetation - Rem Wst Site - 100-N-57 (D4 1304N
Excavation Process - Rem Wst Site - 100-N-59
Loadout - Rem Wst Site - 100-N-59
Closeout Smplg - Rem Wst Site - 100-N-59
Backfill - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-6
Backfill - Rem Wst Site - 100-N-6
Excavation Process - Rem Wst Site - 100-N-60
Loadout - Rem Wst Site - 100-N-60
Closeout Smplg - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-60
Backfill - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-61 (includes
Excavation Process - Rem Wst Site - 100-N-77
Loadout - Rem Wst Site - 100-N-77
Closeout Smplg - Rem Wst Site - 100-N-77
Backfill - Rem Wst Site - 100-N-77
Revegetation - Rem Wst Site - 100-N-77
Excavation Process - Rem Wst Site - 116-N-1
Loadout - Rem Wst Site - 116-N-1
Backfill - Rem Wst Site - 116-N-1
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CFB0527E Revegetation - 17 27NOV06A 08JAN07A 45,252 05APR07 18APR07 71 57
CFB0527D Closeout Smplg 137 03OCT05A 29MAR07 671,901 11APR06 25JAN07 103 -35
CFB0528  Remediate Waste Site - 116-N-2 (Bldg 1310N)
CFB0528A Excavation 2 11SEP08 15SEP08 41,884 17SEP08 29SEP08 3 8
CFB0528B Loadout - Rem 7 09OCT08 21OCT08 15,671 15OCT08 27OCT08 3 3
CFB0528D Closeout Smplg 159 22OCT08 10AUG09 19,223 28OCT08 13AUG09 3 3
CFB0528C Backfill - Rem 3 11AUG09 13AUG09 12,373 11APR12 16APR12 532 532
CFB0528E Revegetation - 1 17AUG09 17AUG09 1,086 25JUN12 25JUN12 570 570
CFB0529  Remediate Waste Site - 116-N-4
CFB0529A Excavation 36 15NOV10 24JAN11 179,938 11MAR10 12MAY10 -138 -138
CFB0529B Loadout - Rem 36 15DEC10 22FEB11 18,265 08APR10 10JUN10 -138 -138
CFB0529D Closeout Smplg 159 23FEB11 06DEC11 33,274 14JUN10 30MAR11 -138 -138
CFB0529C Backfill - Rem 13 07DEC11 03JAN12 85,115 19DEC11 12JAN12 6 6
CFB0529E Revegetation - 3 04JAN12 09JAN12 2,775 16JAN12 18JAN12 6 6
CFB0531  Remediate Waste Site - 118-N-1
CFB0531A Excavation 11 18AUG08 04SEP08 105,699 29JAN09 18FEB09 89 89
CFB0531B Loadout - Rem 11 16SEP08 02OCT08 9,094 02MAR09 18MAR09 89 89
CFB0531D Closeout Smplg 159 06OCT08 22JUL09 12,322 19MAR09 05JAN10 89 89
CFB0531E Revegetation - 1 04NOV09 04NOV09 862 26JUN12 26JUN12 526 526
CFB0531C Backfill - Rem 4 11NOV09 17NOV09 17,262 12MAY10 18MAY10 98 98
CFB0532  Remediate Waste Site - 120-N-3
CFB0532A Excavation 1 02JUL08 02JUL08 11,175 10JUL08 21JUL08 4 9
CFB0532B Loadout - Rem 6 31JUL08 11AUG08 3,504 07AUG08 18AUG08 4 4
CFB0532D Closeout Smplg 159 12AUG08 28MAY09 6,366 19AUG08 04JUN09 4 4
CFB0532C Backfill - Rem 2 01JUN09 02JUN09 3,114 20OCT11 24OCT11 479 479
CFB0532E Revegetation - 1 03JUN09 03JUN09 151 17JUL12 17JUL12 623 623
CFB0533  Remediate Waste Site - 120-N-7
CFB0533A Excavation 15 28JUN07* 25JUL07 312 17DEC08 29DEC08 294 284
CFB0533B Loadout - Rem 15 30JUL07 22AUG07 98 20JAN09 27JAN09 294 284
CFB0533D Closeout Smplg 15 23AUG07 19SEP07 178 28JAN09 09NOV09 284 428
CFB0533C Backfill - Rem 15 20SEP07 16OCT07 87 28DEC11 29DEC11 851 838
CFB0533E Revegetation - 15 17OCT07 12NOV07 4 08AUG12 08AUG12 960 946
CFB0534  Remediate Waste Site - 124-N-1
CFB0534A Excavation 5 29JUL08 05AUG08 286 12NOV08 19NOV08 60 60
CFB0534B Loadout - Rem 5 26AUG08 03SEP08 115 15DEC08 22DEC08 60 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-N-1
Closeout Smplg - Rem Wst Site - 116-N-1
Excavation Process - Rem Wst Site - 116-N-2 (D4
Loadout - Rem Wst Site - 116-N-2 (D4 1310N)
Closeout Smplg - Rem Wst Site - 116-N-2 (D4 1310
Backfill - Rem Wst Site - 116-N-2 (D4 1310N)
Revegetation - Rem Wst Site - 116-N-2 (D4 1310N)
Excavation Process - Rem Wst Site - 116-N-4
Loadout - Rem Wst Site - 116-N-4
Closeout Smplg - Rem Wst Site - 116-N-4
Backfill - Rem Wst Site - 116-N-4
Revegetation - Rem Wst Site - 116-N-4
Excavation Process - Rem Wst Site - 118-N-1
Loadout - Rem Wst Site - 118-N-1
Closeout Smplg - Rem Wst Site - 118-N-1
Revegetation - Rem Wst Site - 118-N-1
Backfill - Rem Wst Site - 118-N-1
Excavation Process - Rem Wst Site - 120-N-3
Loadout - Rem Wst Site - 120-N-3
Closeout Smplg - Rem Wst Site - 120-N-3
Backfill - Rem Wst Site - 120-N-3
Revegetation - Rem Wst Site - 120-N-3
Excavation Process - Rem Wst Site - 120-N-7
Loadout - Rem Wst Site - 120-N-7
Closeout Smplg - Rem Wst Site - 120-N-7
Backfill - Rem Wst Site - 120-N-7
Revegetation - Rem Wst Site - 120-N-7
Excavation Process - Rem Wst Site - 124-N-1
Loadout - Rem Wst Site - 124-N-1
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CFB0534D Closeout Smplg 159 04SEP08 22JUN09 128 23DEC08 07OCT09 60 60
CFB0534C Backfill - Rem 2 06OCT09 07OCT09 109 21DEC11 22DEC11 441 441
CFB0534E Revegetation - 1 14OCT09 14OCT09 4 07AUG12 07AUG12 561 561
CFB0535  Remediate Waste Site - 124-N-10
CFB0535E Revegetation - 2 11JUN09 15JUN09 9,703 19JUN12 20JUN12 603 603
CFB0535C Backfill - Rem 10 06MAR12 21MAR12 86,616 21MAR12 05APR12 9 9
CFB0536  Remediate Waste Site - 124-N-2
CFB0536A Excavation 5 17JUL08 24JUL08 286 30DEC08 07JAN09 89 89
CFB0536B Loadout - Rem 5 14AUG08 21AUG08 115 28JAN09 04FEB09 89 89
CFB0536D Closeout Smplg 159 25AUG08 10JUN09 128 05FEB09 17NOV09 89 89
CFB0536C Backfill - Rem 2 26OCT09 27OCT09 109 26APR10 27APR10 98 98
CFB0536E Revegetation - 1 02NOV09 02NOV09 4 21JUN12 21JUN12 526 526
CFB0537  Remediate Waste Site - 124-N-3
CFB0537A Excavation 5 07AUG08 14AUG08 286 21JAN09 28JAN09 89 89
CFB0537B Loadout - Rem 5 08SEP08 15SEP08 115 19FEB09 26FEB09 89 89
CFB0537D Closeout Smplg 159 16SEP08 01JUL09 128 02MAR09 10DEC09 89 89
CFB0537C Backfill - Rem 2 03NOV09 04NOV09 109 04MAY10 05MAY10 98 98
CFB0537E Revegetation - 1 05NOV09 05NOV09 4 27JUN12 27JUN12 526 526
CFB0538  Remediate Waste Site - 124-N-4
CFB0538A Excavation 5 08FEB11 15FEB11 143 21APR11 28APR11 41 41
CFB0538B Loadout - Rem 5 09MAR11 16MAR11 82 19MAY11 26MAY11 41 41
CFB0538D Closeout Smplg 159 17MAR11 03JAN12 158 31MAY11 15MAR12 41 41
CFB0538C Backfill - Rem 2 17JAN12 18JAN12 94 19MAR12 20MAR12 34 34
CFB0538E Revegetation - 1 19JAN12 19JAN12 11 21MAR12 21MAR12 34 34
CFB0539  Remediate Waste Site - 124-N-9
CFB0539A Excavation 5 21JUL08 28JUL08 573 04NOV08 11NOV08 60 60
CFB0539B Loadout - Rem 5 18AUG08 25AUG08 231 04DEC08 11DEC08 60 60
CFB0539E Revegetation - 1 08JUN09 08JUN09 9 23JUL12 23JUL12 624 624
CFB0539D Closeout Smplg 159 26AUG08 11JUN09 255 15DEC08 29SEP09 60 60
CFB0539C Backfill - Rem 2 15JUN09 16JUN09 218 27OCT11 31OCT11 475 475
CFB0540  Remediate Waste Site - 128-N-1
CFB0540E Revegetation - 1 18AUG09 18AUG09 526 28JUN12 28JUN12 572 572
CFB0540C Backfill - Rem 2 27FEB12 28FEB12 2,524 23APR12 24APR12 32 32
CFB0541  Remediate Waste Site - 130-N-1
CFB0541A Excavation 1 01JUL08 01JUL08 0 30DEC08 26JAN09 98 112
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 124-N-1
Backfill - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-10
Backfill - Rem Wst Site - 124-N-10
Excavation Process - Rem Wst Site - 124-N-2
Loadout - Rem Wst Site - 124-N-2
Closeout Smplg - Rem Wst Site - 124-N-2
Backfill - Rem Wst Site - 124-N-2
Revegetation - Rem Wst Site - 124-N-2
Excavation Process - Rem Wst Site - 124-N-3
Loadout - Rem Wst Site - 124-N-3
Closeout Smplg - Rem Wst Site - 124-N-3
Backfill - Rem Wst Site - 124-N-3
Revegetation - Rem Wst Site - 124-N-3
Excavation Process - Rem Wst Site - 124-N-4
Loadout - Rem Wst Site - 124-N-4
Closeout Smplg - Rem Wst Site - 124-N-4
Backfill - Rem Wst Site - 124-N-4
Revegetation - Rem Wst Site - 124-N-4
Excavation Process - Rem Wst Site - 124-N-9
Loadout - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 124-N-9
Closeout Smplg - Rem Wst Site - 124-N-9
Backfill - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 128-N-1
Backfill - Rem Wst Site - 128-N-1
Excavation Process - Rem Wst Site - 130-N-1
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CFB0541B Loadout - Rem 15 30JUL08 25AUG08 0 28JAN09 24FEB09 98 98
CFB0541D Closeout Smplg 159 26AUG08 11JUN09 159,776 25FEB09 08DEC09 98 98
CFB0541C Backfill - Rem 5 15JUN09 22JUN09 0 03JAN12 10JAN12 508 508
CFB0541E Revegetation - 1 23JUN09 23JUN09 0 09AUG12 09AUG12 626 626
CFB0542  Remediate Waste Site - 1908-N
CFB0542A Excavation 12 10JAN12 30JAN12 56,687 01JUN11 21JUN11 -120 -120
CFB0542B Loadout - Rem 12 07FEB12 28FEB12 17,773 29JUN11 20JUL11 -120 -120
CFB0542D Closeout Smplg 159 29FEB12 11DEC12 32,293 21JUL11 07MAY12 -120 -120
CFB0542C Backfill - Rem 4 12DEC12 18DEC12 15,797 08MAY12 14MAY12 -120 -120
CFB0542E Revegetation - 1 19DEC12 19DEC12 767 15MAY12 15MAY12 -120 -120
CFB0543  Remediate Waste Site - 1908-NE (Bldg 1908-NE)
CFB0543A Excavation 7 14JUL08 23JUL08 80,259 04FEB09 17FEB09 112 112
CFB0543B Loadout - Rem 7 11AUG08 20AUG08 10,447 05MAR09 17MAR09 112 112
CFB0543D Closeout Smplg 159 21AUG08 09JUN09 19,223 18MAR09 04JAN10 112 112
CFB0543C Backfill - Rem 3 21JUL09 23JUL09 12,807 16JAN12 18JAN12 495 495
CFB0543E Revegetation - 1 27JUL09 27JUL09 750 14AUG12 14AUG12 610 610
CFB0544  Remediate Waste Site - 600-35
CFB0544A Excavation 1 08JUL08 08JUL08 28,832 30JUL08 07AUG08 13 18
CFB0544B Loadout - Rem 6 05AUG08 13AUG08 3,385 27AUG08 08SEP08 13 13
CFB0544D Closeout Smplg 159 14AUG08 02JUN09 5,010 09SEP08 24JUN09 13 13
CFB0544C Backfill - Rem 2 03JUN09 04JUN09 2,927 04MAR10 08MAR10 149 149
CFB0544E Revegetation - 1 08JUN09 08JUN09 610 07JUN12 07JUN12 600 600
CFB0545  Remediate Waste Site - UPR-100-N-1
CFB0545A Excavation 1 07JUL08 07JUL08 0 28JUL08 06AUG08 12 18
CFB0545B Loadout - Rem 7 04AUG08 13AUG08 0 25AUG08 04SEP08 12 12
CFB0545D Closeout Smplg 159 14AUG08 02JUN09 0 08SEP08 23JUN09 12 12
CFB0545C Backfill - Rem 3 03JUN09 08JUN09 0 09NOV11 14NOV11 488 488
CFB0545E Revegetation - 1 09JUN09 09JUN09 0 30JUN11 30JUN11 412 412
CFB0546  Remediate Waste Site - UPR-100-N-10
CFB0546A Excavation 7 01OCT08 13OCT08 0 17MAR09 26MAR09 89 89
CFB0546B Loadout - Rem 7 29OCT08 10NOV08 0 14APR09 23APR09 89 89
CFB0546D Closeout Smplg 159 11NOV08 27AUG09 0 27APR09 10FEB10 89 89
CFB0546E Revegetation - 1 11NOV09 11NOV09 0 03JUL12 03JUL12 526 526
CFB0546C Backfill - Rem 3 23NOV09 30NOV09 0 24MAY10 26MAY10 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 130-N-1
Closeout Smplg - Rem Wst Site - 130-N-1
Backfill - Rem Wst Site - 130-N-1
Revegetation - Rem Wst Site - 130-N-1
Excavation Process - Rem Wst Site - 1908-N
Loadout - Rem Wst Site - 1908-N
Closeout Smplg - Rem Wst Site - 1908-N
Backfill - Rem Wst Site - 1908-N
Revegetation - Rem Wst Site - 1908-N
Excavation Process - Rem Wste Site - 1908-NE Out
Loadout - Rem Wste Site - 1908-NE Outfall Struct
Closeout Smplg - Rem Wste Site - 1908-NE Outfall
Backfill - Rem Wste Site - 1908-NE Outfall Struc
Revegetation - Rem Wst Site - 1908-NE Outfall S
Excavation Process - Rem Wst Site - 600-35
Loadout - Rem Wst Site - 600-35
Closeout Smplg - Rem Wst Site - 600-35
Backfill - Rem Wst Site - 600-35
Revegetation - Rem Wst Site - 600-35
Excavation Process - Rem Wst Site - UPR-100-N-1
Loadout - Rem Wst Site - UPR-100-N-1
Closeout Smplg - Rem Wst Site - UPR-100-N-1
Backfill - Rem Wst Site - UPR-100-N-1
Revegetation - Rem Wst Site - UPR-100-N-1
Excavation Process - Rem Wst Site - UPR-100-N-10
Loadout - Rem Wst Site - UPR-100-N-10
Closeout Smplg - Rem Wst Site - UPR-100-N-10
Revegetation - Rem Wst Site - UPR-100-N-10
Backfill - Rem Wst Site - UPR-100-N-10
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CFB0547  Remediate Waste Site - UPR-100-N-11
CFB0547A Excavation 2 09JUL08 10JUL08 0 11AUG08 20AUG08 18 23
CFB0547B Loadout - Rem 7 06AUG08 18AUG08 0 09SEP08 18SEP08 18 18
CFB0547D Closeout Smplg 159 19AUG08 04JUN09 0 22SEP08 08JUL09 18 18
CFB0547C Backfill - Rem 3 08JUN09 10JUN09 0 09MAR10 11MAR10 149 149
CFB0547E Revegetation - 1 11JUN09 11JUN09 0 11JUN12 11JUN12 598 598
CFB0548  Remediate Waste Site - UPR-100-N-12
CFB0548A Excavation 7 18SEP08 30SEP08 0 04MAR09 16MAR09 89 89
CFB0548B Loadout - Rem 7 16OCT08 28OCT08 0 01APR09 13APR09 89 89
CFB0548D Closeout Smplg 159 29OCT08 17AUG09 0 14APR09 28JAN10 89 89
CFB0548E Revegetation - 1 12NOV09 12NOV09 0 05JUL12 05JUL12 526 526
CFB0548C Backfill - Rem 3 01DEC09 03DEC09 0 27MAY10 02JUN10 98 98
CFB0549  Remediate Waste Site - UPR-100-N-13
CFB0549A Excavation 1 07JUL08 07JUL08 250 22JUL08 29JUL08 9 13
CFB0549B Loadout - Rem 5 04AUG08 11AUG08 78 19AUG08 26AUG08 9 9
CFB0549D Closeout Smplg 159 12AUG08 28MAY09 142 27AUG08 15JUN09 9 9
CFB0549C Backfill - Rem 2 01JUN09 02JUN09 70 18OCT11 19OCT11 477 477
CFB0549E Revegetation - 1 03JUN09 03JUN09 3 18JUL12 18JUL12 624 624
CFB0550  Remediate Waste Site - UPR-100-N-14
CFB0550A Excavation 5 24JUL08 31JUL08 957 18FEB09 25FEB09 112 112
CFB0550B Loadout - Rem 5 21AUG08 28AUG08 300 18MAR09 25MAR09 112 112
CFB0550D Closeout Smplg 159 02SEP08 17JUN09 545 26MAR09 12JAN10 112 112
CFB0550C Backfill - Rem 2 27JUL09 28JUL09 267 19JAN12 23JAN12 495 495
CFB0550E Revegetation - 1 29JUL09 29JUL09 13 15AUG12 15AUG12 609 609
CFB0551  Remediate Waste Site - UPR-100-N-17
CFB0551E Revegetation - 4 19AUG09 25AUG09 7,785 02JUL12 09JUL12 572 572
CFB0551C Backfill - Rem 22 29FEB12 05APR12 160,269 25APR12 04JUN12 32 32
CFB0552  Remediate Waste Site - UPR-100-N-18
CFB0552A Excavation 1 15JUL08 15JUL08 6,597 28AUG08 08SEP08 26 30
CFB0552B Loadout - Rem 5 12AUG08 19AUG08 2,068 29SEP08 06OCT08 26 26
CFB0552D Closeout Smplg 159 20AUG08 08JUN09 3,758 07OCT08 23JUL09 26 26
CFB0552C Backfill - Rem 2 09JUN09 10JUN09 1,838 16MAR10 17MAR10 152 152
CFB0552E Revegetation - 1 11JUN09 11JUN09 89 13JUN12 13JUN12 600 600
CFB0553  Remediate Waste Site - UPR-100-N-19
CFB0553A Excavation 7 17MAR11 29MAR11 0 07JUL10 19JUL10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-100-N-11
Loadout - Rem Wst Site - UPR-100-N-11
Closeout Smplg - Rem Wst Site - UPR-100-N-11
Backfill - Rem Wst Site - UPR-100-N-11
Revegetation - Rem Wst Site - UPR-100-N-11
Excavation Process - Rem Wst Site - UPR-100-N-12
Loadout - Rem Wst Site - UPR-100-N-12
Closeout Smplg - Rem Wst Site - UPR-100-N-12
Revegetation - Rem Wst Site - UPR-100-N-12
Backfill - Rem Wst Site - UPR-100-N-12
Excavation Process - Rem Wst Site - UPR-100-N-13
Loadout - Rem Wst Site - UPR-100-N-13
Closeout Smplg - Rem Wst Site - UPR-100-N-13
Backfill - Rem Wst Site - UPR-100-N-13
Revegetation - Rem Wst Site - UPR-100-N-13
Excavation Process - Rem Wst Site - UPR-100-N-14
Loadout - Rem Wst Site - UPR-100-N-14
Closeout Smplg - Rem Wst Site - UPR-100-N-14
Backfill - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-17
Backfill - Rem Wst Site - UPR-100-N-17
Excavation Process - Rem Wst Site - UPR-100-N-18
Loadout - Rem Wst Site - UPR-100-N-18
Closeout Smplg - Rem Wst Site - UPR-100-N-18
Backfill - Rem Wst Site - UPR-100-N-18
Revegetation - Rem Wst Site - UPR-100-N-18
Excavation Process - Rem Wst Site - UPR-10
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CFB0553B Loadout - Rem 7 14APR11 26APR11 0 04AUG10 16AUG10 -138 -138
CFB0553E Revegetation - 1 23JAN12 23JAN12 0 22MAR12 22MAR12 34 34
CFB0553D Closeout Smplg 159 27APR11 13FEB12 0 17AUG10 02JUN11 -138 -138
CFB0553C Backfill - Rem 3 14FEB12 16FEB12 0 22MAR12 27MAR12 21 21
CFB0554  Remediate Waste Site - UPR-100-N-2
CFB0554A Excavation 1 01JUL08 01JUL08 0 01JUL08 14JUL08 0 6
CFB0554C Backfill - Rem 3 01JUN09 03JUN09 0 15NOV11 17NOV11 493 493
CFB0554E Revegetation - 1 04JUN09 04JUN09 0 05JUL11 05JUL11 415 415
CFB0555  Remediate Waste Site - UPR-100-N-20
CFB0555A Excavation 5 04AUG08 11AUG08 5,307 26FEB09 05MAR09 112 112
CFB0555B Loadout - Rem 5 02SEP08 09SEP08 1,664 26MAR09 02APR09 112 112
CFB0555D Closeout Smplg 159 10SEP08 25JUN09 3,023 06APR09 20JAN10 112 112
CFB0555E Revegetation - 1 25JUN09 25JUN09 72 22AUG12 22AUG12 631 631
CFB0555C Backfill - Rem 2 29JUN09 30JUN09 1,479 27JUN12 28JUN12 599 599
CFB0556  Remediate Waste Site - UPR-100-N-21
CFB0556E Revegetation - 1 26JAN12 26JAN12 0 28MAR12 28MAR12 34 34
CFB0556C Backfill - Rem 3 05MAR12 07MAR12 0 10APR12 12APR12 21 21
CFB0557  Remediate Waste Site - UPR-100-N-22
CFB0557E Revegetation - 1 30JAN12 30JAN12 92 29MAR12 29MAR12 34 34
CFB0557C Backfill - Rem 2 08MAR12 12MAR12 1,896 16APR12 17APR12 21 21
CFB0558  Remediate Waste Site - UPR-100-N-23
CFB0558A Excavation 5 09MAR11 16MAR11 3,829 28JUN10 06JUL10 -138 -138
CFB0558B Loadout - Rem 5 06APR11 13APR11 1,201 27JUL10 03AUG10 -138 -138
CFB0558E Revegetation - 1 24JAN12 24JAN12 52 26MAR12 26MAR12 34 34
CFB0558D Closeout Smplg 159 14APR11 31JAN12 2,181 04AUG10 19MAY11 -138 -138
CFB0558C Backfill - Rem 2 21FEB12 22FEB12 1,067 28MAR12 29MAR12 21 21
CFB0559  Remediate Waste Site - UPR-100-N-24
CFB0559A Excavation 1 01JUL08 01JUL08 7,200 01JUL08 09JUL08 0 4
CFB0559C Backfill - Rem 2 27MAY09 28MAY09 2,007 27FEB12 28FEB12 548 548
CFB0559E Revegetation - 1 01JUN09 01JUN09 97 06JUN12 06JUN12 603 603
CFB0560  Remediate Waste Site - UPR-100-N-25
CFB0560A Excavation 5 11OCT10 18OCT10 1,769 03FEB10 10FEB10 -138 -138
CFB0560B Loadout - Rem 5 08NOV10 15NOV10 555 04MAR10 11MAR10 -138 -138
CFB0560D Closeout Smplg 159 16NOV10 01SEP11 1,008 15MAR10 28DEC10 -138 -138
CFB0560C Backfill - Rem 2 06SEP11 07SEP11 493 07DEC11 08DEC11 51 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - UPR-100-N-19
Revegetation - Rem Wst Site - UPR-100-N-19
Closeout Smplg - Rem Wst Site - UPR-100-N-19
Backfill - Rem Wst Site - UPR-100-N-19
Excavation Process - Rem Wst Site - UPR-100-N-2
Backfill - Rem Wst Site - UPR-100-N-2
Revegetation - Rem Wst Site - UPR-100-N-2
Excavation Process - Rem Wst Site - UPR-100-N-20
Loadout - Rem Wst Site - UPR-100-N-20
Closeout Smplg - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-20
Backfill - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-21
Backfill - Rem Wst Site - UPR-100-N-21
Revegetation - Rem Wst Site - UPR-100-N-22
Backfill - Rem Wst Site - UPR-100-N-22
Excavation Process - Rem Wst Site - UPR-10
Loadout - Rem Wst Site - UPR-100-N-23
Revegetation - Rem Wst Site - UPR-100-N-23
Closeout Smplg - Rem Wst Site - UPR-100-N-23
Backfill - Rem Wst Site - UPR-100-N-23
Excavation Process - Rem Wst Site - UPR-100-N-24
Backfill - Rem Wst Site - UPR-100-N-24
Revegetation - Rem Wst Site - UPR-100-N-24
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-25
Closeout Smplg - Rem Wst Site - UPR-100-N-25
Backfill - Rem Wst Site - UPR-100-N-25
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CFB0560E Revegetation - 1 08SEP11 08SEP11 24 12DEC11 12DEC11 51 51
CFB0561  Remediate Waste Site - UPR-100-N-26
CFB0561A Excavation 5 20AUG08 27AUG08 2,310 09DEC08 16DEC08 60 60
CFB0561B Loadout - Rem 5 18SEP08 25SEP08 724 12JAN09 19JAN09 60 60
CFB0561D Closeout Smplg 159 29SEP08 15JUL09 1,316 20JAN09 29OCT09 60 60
CFB0561C Backfill - Rem 2 16JUL09 20JUL09 644 11JAN12 12JAN12 495 495
CFB0561E Revegetation - 1 21JUL09 21JUL09 31 13AUG12 13AUG12 612 612
CFB0562  Remediate Waste Site - UPR-100-N-29
CFB0562A Excavation 7 01NOV10 10NOV10 0 25FEB10 09MAR10 -138 -138
CFB0562B Loadout - Rem 7 01DEC10 13DEC10 0 25MAR10 06APR10 -138 -138
CFB0562D Closeout Smplg 159 14DEC10 28SEP11 0 07APR10 24JAN11 -138 -138
CFB0562C Backfill - Rem 3 04JAN12 09JAN12 0 16JAN12 18JAN12 6 6
CFB0562E Revegetation - 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0563  Remediate Waste Site - UPR-100-N-3
CFB0563A Excavation 7 08SEP08 17SEP08 0 19FEB09 03MAR09 89 89
CFB0563B Loadout - Rem 7 06OCT08 15OCT08 0 19MAR09 31MAR09 89 89
CFB0563D Closeout Smplg 159 16OCT08 04AUG09 0 01APR09 18JAN10 89 89
CFB0563E Revegetation - 1 09NOV09 09NOV09 0 28JUN12 28JUN12 526 526
CFB0563C Backfill - Rem 3 05NOV09 10NOV09 0 06MAY10 11MAY10 98 98
CFB0564  Remediate Waste Site - UPR-100-N-30
CFB0564A Excavation 1 02JUL08 02JUL08 0 15JUL08 24JUL08 6 12
CFB0564B Loadout - Rem 7 31JUL08 12AUG08 0 12AUG08 21AUG08 6 6
CFB0564D Closeout Smplg 159 13AUG08 01JUN09 0 25AUG08 10JUN09 6 6
CFB0564C Backfill - Rem 3 02JUN09 04JUN09 0 21NOV11 28NOV11 495 495
CFB0564E Revegetation - 1 08JUN09 08JUN09 0 06JUL11 06JUL11 415 415
CFB0565  Remediate Waste Site - UPR-100-N-31(with116-N-1)
CFB0565A Excavation 1 16JUL08 16JUL08 0 09SEP08 29DEC08 30 89
CFB0565B Loadout - Rem 60 13AUG08 01DEC08 0 07OCT08 27JAN09 30 30
CFB0565D Closeout Smplg 159 02DEC08 16SEP09 0 28JAN09 09NOV09 30 30
CFB0565C Backfill - Rem 21 17SEP09 22OCT09 0 18MAR10 22APR10 98 98
CFB0565E Revegetation - 4 26OCT09 29OCT09 0 14JUN12 20JUN12 526 526
CFB0566  Remediate Waste Site - UPR-100-N-32
CFB0566A Excavation 7 28JUL08 06AUG08 0 08JAN09 20JAN09 89 89
CFB0566B Loadout - Rem 7 25AUG08 04SEP08 0 05FEB09 18FEB09 89 89
CFB0566D Closeout Smplg 159 08SEP08 23JUN09 0 19FEB09 02DEC09 89 89
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - UPR-100-N-25
Excavation Process - Rem Wst Site - UPR-100-N-26
Loadout - Rem Wst Site - UPR-100-N-26
Closeout Smplg - Rem Wst Site - UPR-100-N-26
Backfill - Rem Wst Site - UPR-100-N-26
Revegetation - Rem Wst Site - UPR-100-N-26
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-29
Closeout Smplg - Rem Wst Site - UPR-100-N-29
Backfill - Rem Wst Site - UPR-100-N-29
Revegetation - Rem Wst Site - UPR-100-N-29
Excavation Process - Rem Wst Site - UPR-100-N-3
Loadout - Rem Wst Site - UPR-100-N-3
Closeout Smplg - Rem Wst Site - UPR-100-N-3
Revegetation - Rem Wst Site - UPR-100-N-3
Backfill - Rem Wst Site - UPR-100-N-3
Excavation Process - Rem Wst Site - UPR-100-N-30
Loadout - Rem Wst Site - UPR-100-N-30
Closeout Smplg - Rem Wst Site - UPR-100-N-30
Backfill - Rem Wst Site - UPR-100-N-30
Revegetation - Rem Wst Site - UPR-100-N-30
Excavation Process - Rem Wst Site - UPR-100-N-31
Loadout - Rem Wst Site - UPR-100-N-31
Closeout Smplg - Rem Wst Site - UPR-100-N-31
Backfill - Rem Wst Site - UPR-100-N-31
Revegetation - Rem Wst Site - UPR-100-N-31
Excavation Process - Rem Wst Site - UPR-100-N-32
Loadout - Rem Wst Site - UPR-100-N-32
Closeout Smplg - Rem Wst Site - UPR-100-N-32
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CFB0566C Backfill - Rem 3 28OCT09 02NOV09 0 28APR10 03MAY10 98 98
CFB0566E Revegetation - 1 03NOV09 03NOV09 0 25JUN12 25JUN12 526 526
CFB0567  Remediate Waste Site - UPR-100-N-35
CFB0567A Excavation 3 08FEB11 10FEB11 0 27MAY10 02JUN10 -138 -138
CFB0567B Loadout - Rem 3 09MAR11 14MAR11 0 28JUN10 30JUN10 -138 -138
CFB0567D Closeout Smplg 159 15MAR11 28DEC11 11,231 01JUL10 19APR11 -138 -138
CFB0567E Revegetation - 1 18JAN12 18JAN12 0 30JAN12 30JAN12 6 6
CFB0567C Backfill - Rem 1 19JAN12 19JAN12 0 21MAR12 21MAR12 34 34
CFB0568  Remediate Waste Site - UPR-100-N-36
CFB0568C Backfill - Rem 2 19DEC12 20DEC12 436 15MAY12 16MAY12 -120 -120
CFB0568E Revegetation - 1 20DEC12 20DEC12 18 16MAY12 16MAY12 -120 -120
CFB0569  Remediate Waste Site - UPR-100-N-39
CFB0569A Excavation 1 02JUL08 02JUL08 0 10JUL08 22JUL08 4 10
CFB0569B Loadout - Rem 7 31JUL08 12AUG08 0 07AUG08 19AUG08 4 4
CFB0569D Closeout Smplg 159 13AUG08 01JUN09 0 20AUG08 08JUN09 4 4
CFB0569C Backfill - Rem 3 02JUN09 04JUN09 0 29FEB12 05MAR12 547 547
CFB0569E Revegetation - 1 08JUN09 08JUN09 0 07JUN12 07JUN12 600 600
CFB0570  Remediate Waste Site - UPR-100-N-4
CFB0570A Excavation 1 16SEP08 16SEP08 1,213 30SEP08 07OCT08 8 12
CFB0570B Loadout - Rem 5 14OCT08 21OCT08 488 28OCT08 04NOV08 8 8
CFB0570D Closeout Smplg 159 22OCT08 10AUG09 540 05NOV08 24AUG09 8 8
CFB0570C Backfill - Rem 2 11AUG09 12AUG09 461 17APR12 18APR12 535 535
CFB0570E Revegetation - 1 13AUG09 13AUG09 19 26JUN12 26JUN12 572 572
CFB0571  Remediate Waste Site - UPR-100-N-42
CFB0571A Excavation 61 30MAR11* 18JUL11 465,516 27SEP10* 18JAN11 -100 -100
CFB0571B Loadout - Rem 61 27APR11 15AUG11 187,374 25OCT10 15FEB11 -100 -100
CFB0571D Closeout Smplg 159 16AUG11 31MAY12 207,452 16FEB11 30NOV11 -100 -100
CFB0571C Backfill - Rem 22 04JUN12 11JUL12 177,082 01DEC11 12JAN12 -100 -100
CFB0571E Revegetation - 4 12JUL12 18JUL12 7,127 02APR12 05APR12 -57 -57
CFB0572  Remediate Waste Site - UPR-100-N-43
CFB0572C Backfill - Rem 1 26DEC12 26DEC12 0 17MAY12 17MAY12 -120 -120
CFB0572E Revegetation - 1 27DEC12 27DEC12 0 21MAY12 21MAY12 -120 -120
CFB0573  Remediate Waste Site - UPR-100-N-5
CFB0573A Excavation 7 19OCT10 28OCT10 28,655 11FEB10 24FEB10 -138 -138
CFB0573B Loadout - Rem 7 16NOV10 30NOV10 8,985 15MAR10 24MAR10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - UPR-100-N-32
Revegetation - Rem Wst Site - UPR-100-N-32
Excavation Process - Rem Wst Site - UPR-100
Loadout - Rem Wst Site - UPR-100-N-35
Closeout Smplg - Rem Wst Site - UPR-100-N-35
Revegetation - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-36
Revegetation - Rem Wst Site - UPR-100-N-36
Excavation Process - Rem Wst Site - UPR-100-N-39
Loadout - Rem Wst Site - UPR-100-N-39
Closeout Smplg - Rem Wst Site - UPR-100-N-39
Backfill - Rem Wst Site - UPR-100-N-39
Revegetation - Rem Wst Site - UPR-100-N-39
Excavation Process - Rem Wst Site - UPR-100-N-4
Loadout - Rem Wst Site - UPR-100-N-4
Closeout Smplg - Rem Wst Site - UPR-100-N-4
Backfill - Rem Wst Site - UPR-100-N-4
Revegetation - Rem Wst Site - UPR-100-N-4
Excavation Process - Rem Wst Site - UPR
Loadout - Rem Wst Site - UPR-100-N-42
Closeout Smplg - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-42
Revegetation - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-43
Revegetation - Rem Wst Site - UPR-100-N-43
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-5
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CFB0573D Closeout Smplg 159 01DEC10 15SEP11 16,324 25MAR10 11JAN11 -138 -138
CFB0573C Backfill - Rem 3 19SEP11 21SEP11 7,986 12DEC11 14DEC11 46 46
CFB0573E Revegetation - 1 22SEP11 22SEP11 388 15DEC11 15DEC11 46 46
CFB0574  Remediate Waste Site - UPR-100-N-6
CFB0574A Excavation 1 08JUL08 08JUL08 5,431 29JUL08 05AUG08 12 16
CFB0574B Loadout - Rem 5 05AUG08 12AUG08 1,703 26AUG08 03SEP08 12 12
CFB0574D Closeout Smplg 159 13AUG08 01JUN09 3,094 04SEP08 22JUN09 12 12
CFB0574C Backfill - Rem 2 02JUN09 03JUN09 1,514 07MAR12 08MAR12 551 551
CFB0574E Revegetation - 1 04JUN09 04JUN09 74 12JUN12 12JUN12 603 603
CFB0575  Remediate Waste Site - UPR-100-N-7
CFB0575A Excavation 13 14FEB11 08MAR11 85,862 03JUN10 24JUN10 -138 -138
CFB0575B Loadout - Rem 13 15MAR11 05APR11 26,921 01JUL10 26JUL10 -138 -138
CFB0575D Closeout Smplg 159 06APR11 23JAN12 48,914 27JUL10 11MAY11 -138 -138
CFB0575E Revegetation - 1 25JAN12 25JAN12 1,162 27MAR12 27MAR12 34 34
CFB0575C Backfill - Rem 5 23FEB12 01MAR12 23,928 02APR12 09APR12 21 21
CFB0576  Remediate Waste Site - UPR-100-N-8
CFB0576A Excavation 1 09JUL08 09JUL08 916 06AUG08 13AUG08 16 20
CFB0576B Loadout - Rem 5 06AUG08 13AUG08 287 04SEP08 11SEP08 16 16
CFB0576D Closeout Smplg 159 14AUG08 02JUN09 522 15SEP08 30JUN09 16 16
CFB0576C Backfill - Rem 2 03JUN09 04JUN09 255 12MAR12 13MAR12 552 552
CFB0576E Revegetation - 1 08JUN09 08JUN09 12 13JUN12 13JUN12 603 603
CFB0577  Remediate Waste Site - UPR-100-N-9
CFB0577A Excavation 5 02JUL08 10JUL08 3,163 27JAN09 03FEB09 112 112
CFB0577B Loadout - Rem 5 31JUL08 07AUG08 992 25FEB09 04MAR09 112 112
CFB0577D Closeout Smplg 159 11AUG08 27MAY09 1,802 05MAR09 16DEC09 112 112
CFB0577C Backfill - Rem 2 29JUL09 30JUL09 881 24JAN12 25JAN12 495 495
CFB0577E Revegetation - 1 03AUG09 03AUG09 43 16AUG12 16AUG12 608 608
CFB0578  Remediate Waste Site - 100-N-63
CFB0578A Excavation 44 01OCT08* 18DEC08 293,634 01SEP10* 17NOV10 383 383
CFB0578B Loadout - Rem 48 29OCT08 28JAN09 40,183 30SEP10 29DEC10 383 383
CFB0578D Closeout Smplg 160 29JAN09 11NOV09 119,440 03JAN11 12OCT11 383 382
CFB0578C Backfill - Rem 24 12NOV09 30DEC09 207,411 13OCT11 28NOV11 382 382
CFB0578E Revegetation - 6 04JAN10 12JAN10 0 02JUL12 11JUL12 500 500
CFB0579  Remediate Waste Site - 100-N-80
CFB0579A Excavation 1 08JUL08 08JUL08 0 30JUL08 22OCT08 13 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - UPR-100-N-5
Backfill - Rem Wst Site - UPR-100-N-5
Revegetation - Rem Wst Site - UPR-100-N-5
Excavation Process - Rem Wst Site - UPR-100-N-6
Loadout - Rem Wst Site - UPR-100-N-6
Closeout Smplg - Rem Wst Site - UPR-100-N-6
Backfill - Rem Wst Site - UPR-100-N-6
Revegetation - Rem Wst Site - UPR-100-N-6
Excavation Process - Rem Wst Site - UPR-100-N-7
Loadout - Rem Wst Site - UPR-100-N-7
Closeout Smplg - Rem Wst Site - UPR-100-N-7
Revegetation - Rem Wst Site - UPR-100-N-7
Backfill - Rem Wst Site - UPR-100-N-7
Excavation Process - Rem Wst Site - UPR-100-N-8
Loadout - Rem Wst Site - UPR-100-N-8
Closeout Smplg - Rem Wst Site - UPR-100-N-8
Backfill - Rem Wst Site - UPR-100-N-8
Revegetation - Rem Wst Site - UPR-100-N-8
Excavation Process - Rem Wst Site - UPR-100-N-9
Loadout - Rem Wst Site - UPR-100-N-9
Closeout Smplg - Rem Wst Site - UPR-100-N-9
Backfill - Rem Wst Site - UPR-100-N-9
Revegetation - Rem Wst Site - UPR-100-N-9
Excavation Process - Rem Wst Site - 100-N-63
Loadout - Rem Wst Site - 100-N-63
Closeout Smplg - Rem Wst Site - 100-N-63
Backfill - Rem Wst Site - 100-N-63
Revegetation - Rem Wst Site - 100-N-63
Excavation Process - Rem Wst Site - 100-N-80
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CFB0579B Loadout - Rem 48 05AUG08 28OCT08 0 27AUG08 19NOV08 13 13
CFB0579D Closeout Smplg 159 29OCT08 17AUG09 0 20NOV08 09SEP09 13 13
CFB0579C Backfill - Rem 24 18AUG09 29SEP09 0 01NOV11 14DEC11 441 441
CFB0579E Revegetation - 6 30SEP09 08OCT09 0 24JUL12 01AUG12 561 561
IS  ISS
BDA21  Iss-Interim Safe Storage
0041.99938 TPA M-93-19 0 07SEP06A 0 30SEP09* 612 612
BDA2101  Interim Safe Storage  - 105-N REACTOR (ISS)
BDA2101A Plan & 219 29AUG05A 13DEC07 2,287,586 03JUL06* 21MAR07 168 -148
BDA2101B Deact & Decom 418 21SEP06A 30SEP08 3,849,756 02OCT06 30OCT08 5 18
BDA2101G SSE - ISS - 152 28FEB11* 28NOV11 4,227,731 03JAN11 29SEP11 -31 -31
BDA2101H Closeout/Transit 48 29NOV11 27FEB12 837,366 03OCT11 29DEC11 -31 -31
BDA2102  D4 Building - 109N
BDA2102A Plan & 216 15AUG06A 30SEP08 532,841 03APR06* 30APR07 -75 -285
BDA2102B Deact & Decom 162 22JAN07A 30SEP09 8,696,663 02OCT06* 30SEP09 -59 0
BDA2102C Demolition 174 15DEC08* 26OCT09 5,676,332 28JUN07 23SEP10 -292 182
BDA2102D Demolition 129 10MAR09 26OCT09 3,168,381 28JUN07 23SEP10 -337 182
BDA2102E2 SSE - 109N 152 28FEB11* 28NOV11 2,000,000 03JAN11 29SEP11 -31 -31
BDA2103  D4 Building - 1605NE
BDA2103A Plan & 7 19MAY09* 01JUN09 285 05JUL11* 26JUL11 424 430
BDA2103B Deact & Decom 7 27MAY09 08JUN09 3,481 12JUL11 15AUG11 424 437
BDA2103C Demolition 5 09JUN09 16JUN09 3,153 16AUG11 23AUG11 437 437
BDA2103D Demolition 8 17JUN09 30JUN09 0 24AUG11 07SEP11 437 437
BDA2103E Loadout - 10 23JUN09 09JUL09 997 30AUG11 15SEP11 437 437
BDA2103F Transition/Final 8 13JUL09 23JUL09 481 19SEP11 29SEP11 437 437
BDA2104  D4 Building - 1722N
BDA2104A Plan & 44 16JAN06A 27MAR06A 5,636 05SEP06* 09OCT06 129 109
BDA2104B Deact & Decom 23 05MAY09* 15JUN09 99,654 19SEP06 13NOV06 -524 -515
BDA2104C Demolition 8 16JUN09 29JUN09 28,639 14NOV06 29NOV06 -515 -515
BDA2104D Demolition 12 30JUN09 21JUL09 5,982 30NOV06 20DEC06 -515 -515
BDA2104E Loadout - 16 08JUL09 04AUG09 6,603 07DEC06 09JAN07 -515 -515
BDA2104F Transition/Final 12 05AUG09 25AUG09 3,548 10JAN07 30JAN07 -515 -515
BDA2105  D4 Building - 105NA
BDA2105A Plan & 25 08NOV05A 11APR07 1,270 10NOV10 29DEC10 1,000 742
BDA2105B Deact & Decom 7 02JUN09* 11JUN09 46,912 01DEC10 10FEB11 300 332
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-80
Closeout Smplg - Rem Wst Site - 100-N-80
Backfill - Rem Wst Site - 100-N-80
Revegetation - Rem Wst Site - 100-N-80
TPA M-93-19 Sub Dsgn Rpt 109-N (105/109N)
Plan & Document - ISS - 105-N Reactor
Deact & Decom - ISS - 105-N Reactor
SSE - ISS - 105-N Reactor
Closeout/Transition - ISS - 105-N Reactor
Plan & Document - 109N
Deact & Decom - 109N
Demolition Above Grade - 109N
Demolition Below Grade - 109N
SSE - 109N
Plan & Document - 1605NE
Deact & Decom - 1605NE
Demolition Above Grade - 1605NE
Demolition Below Grade - 1605NE
Loadout - 1605NE
Transition/Final Closure - 1605NE
Plan & Document - 1722N
Deact & Decom - 1722N
Demolition Above Grade - 1722N
Demolition Below Grade - 1722N
Loadout - 1722N
Transition/Final Closure - 1722N
Plan & Document - 105NA
Deact & Decom - 105NA
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BDA2105C Demolition 10 15JUN09 30JUN09 6,364 14FEB11 02MAR11 332 332
BDA2105D Demolition 15 01JUL09 28JUL09 1,356 03MAR11 29MAR11 332 332
BDA2105E Loadout - 20 13JUL09 13AUG09 1,458 14MAR11 14APR11 332 332
BDA2105F Transition/Final 15 17AUG09 10SEP09 829 18APR11 11MAY11 332 332
BDA2106  D4 Remaining Facilities - 105ND
BDA2106A Plan & 12 05MAR07A 05MAR07A 18 03DEC07* 20DEC07 151 162
BDA2106B Deact & Decom 19 06MAR07A 06MAR07A 2,409 11DEC07 16JAN08 155 173
BDA2106C Demolition 10 23AUG07* 11SEP07 4,801 17JAN08 24JAN08 78 73
BDA2106D Demolition 10 12SEP07 27SEP07 11 28JAN08 06FEB08 73 70
BDA2106E Loadout - 5 01OCT07 08OCT07 1,759 30JAN08 14FEB08 65 70
BDA2106F Transition/Final 6 09OCT07 17OCT07 467 19FEB08 28FEB08 70 71
100 AREA
DE  Remedial Design
CGD0101  Fld. Rem. - 100 Area Burial Design
CGD0101A Design - 100 417 03OCT05A 27SEP07 172,621 29AUG05 27SEP07 -19 0
CGD0102  Fld. Rem. - 100-IU-2 Remedial Action Design
CGD0102A Design - 98 26MAR07* 17SEP07 0 02OCT06* 29MAR07 -94 -94
CGD0103  Fld. Rem. - 100-IU-6 Remedial Action Design
CGD0103A Design - 98 30JAN06A 27SEP07 36,982 02OCT06* 29MAR07 136 -101
DD  D4
AAR2501  D4-Non-Site Specific Support 100 Area
AAR2501A1 D4-100 Area 19 29AUG05A 01SEP05A 399,929 29AUG05 29SEP05 0 15
RA  Field Remediation
CGB0501  Remediate Waste Site - 600-176
CGB0501A Excavation 5 26JUL11 02AUG11 1,297 25OCT06 01NOV06 -947 -947
CGB0501B Loadout - Rem 5 23AUG11 30AUG11 141 27NOV06 04DEC06 -947 -947
CGB0501C Backfill - Rem 2 31AUG11 01SEP11 341 05DEC06 06DEC06 -947 -947
CGB0501D Closeout Smplg 159 06SEP11 20JUN12 106 07DEC06 24SEP07 -947 -947
CGB0501E Revegetation - 1 21JUN12 21JUN12 74 25SEP07 25SEP07 -947 -947
CGB0502  Remediate Waste Site - 600-182
CGB0502A Excavation 5 05JUL11* 12JUL11 160 03OCT07 10OCT07 -748 -748
CGB0502B Loadout - Rem 5 02AUG11 09AUG11 17 31OCT07 07NOV07 -748 -748
CGB0502C Backfill - Rem 2 10AUG11 11AUG11 42 08NOV07 12NOV07 -748 -748
CGB0502D Closeout Smplg 159 15AUG11 30MAY12 13 13NOV07 28AUG08 -748 -748
CGB0502E Revegetation - 1 31MAY12 31MAY12 9 02SEP08 02SEP08 -748 -748
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 105NA
Demolition Below Grade - 105NA
Loadout - 105NA
Transition/Final Closure - 105NA
Plan & Document - 105ND
Deact & Decom - 105ND
Demolition Above Grade - 105ND
Demolition Below Grade - 105ND
Loadout - 105ND
Transition/Final Closure - 105ND
Design - 100 Area Burial Design
Design - 100-IU-2 Remedial Action Design
Design - 100-IU-6 Remedial Action Design
D4-100 Area Non-Site Specific Support FY05
Excavation Process - Rem Wst Site - 600-176
Loadout - Rem Wst Site - 600-176
Backfill - Rem Wst Site - 600-176
Closeout Smplg - Rem Wst Site - 600-176
Revegetation - Rem Wst Site - 600-176
Excavation Process - Rem Wst Site - 600-182
Loadout - Rem Wst Site - 600-182
Backfill - Rem Wst Site - 600-182
Closeout Smplg - Rem Wst Site - 600-182
Revegetation - Rem Wst Site - 600-182
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CGC05  Fld. Rem.-Waste Sites.-100-IU-6
0041.99919 TPA M-16-56 0 31DEC12* 0 31DEC08* -798 -798
CGC0501  Remediate Waste Site - 600-108 (incl 600-257)
CGC0501A Excavation 12 05JUL11* 25JUL11 42,788 02OCT06* 19OCT06 -949 -949
CGC0501B Loadout - Rem 12 02AUG11 22AUG11 6,827 30OCT06 16NOV06 -949 -949
CGC0501D Closeout Smplg 159 23AUG11 07JUN12 32,366 20NOV06 06SEP07 -949 -949
CGC0501C Backfill - Rem 4 11JUN12 14JUN12 6,317 10SEP07 13SEP07 -949 -949
CGC0501E Revegetation - 1 18JUN12 18JUN12 983 17SEP07 17SEP07 -949 -949
CGC0502  Remediate Waste Site - 600-149
CGC0502A Excavation 7 01OCT07* 10OCT07 27,001 17OCT06 26OCT06 -190 -190
CGC0502B Loadout - Rem 7 29OCT07 07NOV07 2,933 14NOV06 28NOV06 -190 -190
CGC0502D Closeout Smplg 159 08NOV07 26AUG08 2,198 29NOV06 13SEP07 -190 -190
CGC0502C Backfill - Rem 3 27AUG08 02SEP08 7,106 17SEP07 19SEP07 -190 -190
CGC0502E Revegetation - 1 03SEP08 03SEP08 1,538 20SEP07 20SEP07 -190 -190
CGC0503  Remediate Waste Site - 600-178
CGC0503A Excavation 3 01AUG11 03AUG11 1,057,019 01OCT07* 03OCT07 -765 -765
CGC0503B Loadout - Rem 3 29AUG11 31AUG11 0 29OCT07 31OCT07 -765 -765
CGC0503D Closeout Smplg 159 01SEP11 19JUN12 11,181 01NOV07 19AUG08 -765 -765
CGC0503C Backfill - Rem 1 20JUN12 20JUN12 0 20AUG08 20AUG08 -765 -765
CGC0503E Revegetation - 1 21JUN12 21JUN12 0 21AUG08 21AUG08 -765 -765
CGC0504  Remediate Waste Site - 600-186
CGC0504A Excavation 4 01AUG11 04AUG11 0 09OCT07 15OCT07 -760 -760
CGC0504B Loadout - Rem 4 29AUG11 01SEP11 0 06NOV07 12NOV07 -760 -760
CGC0504D Closeout Smplg 159 06SEP11 20JUN12 16,231 13NOV07 28AUG08 -760 -760
CGC0504C Backfill - Rem 1 21JUN12 21JUN12 0 02SEP08 02SEP08 -760 -760
CGC0504E Revegetation - 1 25JUN12 25JUN12 0 03SEP08 03SEP08 -760 -760
CGC0505  Remediate Waste Site - 600-213
CGC0505A Excavation 5 03AUG11 10AUG11 7,458 11OCT07 18OCT07 -760 -760
CGC0505B Loadout - Rem 5 31AUG11 08SEP11 1,268 08NOV07 15NOV07 -760 -760
CGC0505D Closeout Smplg 159 12SEP11 26JUN12 6,671 19NOV07 04SEP08 -760 -760
CGC0505C Backfill - Rem 2 27JUN12 28JUN12 925 08SEP08 09SEP08 -760 -760
CGC0505E Revegetation - 1 02JUL12 02JUL12 120 10SEP08 10SEP08 -760 -760
CGC0506  Remediate Waste Site - 600-3
CGC0506A Excavation 96 01NOV10* 26APR11 175,806 15MAR07* 04SEP07 -727 -727
CGC0506B Loadout - Rem 96 01DEC10 24MAY11 127,282 12APR07 02OCT07 -727 -727
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
TPA M-16-56 Comp RA 100 IU2 and IU6
Excavation Process - Rem Wst Site - 600-108 (inc
Loadout - Rem Wst Site - 600-108 (includes 600-2
Closeout Smplg - Rem Wst Site - 600-108 (include
Backfill - Rem Wst Site - 600-108 (600-257)
Revegetation - Rem Wst Site - 600-108 (includes
Excavation Process - Rem Wst Site - 600-149
Loadout - Rem Wst Site - 600-149
Closeout Smplg - Rem Wst Site - 600-149
Backfill - Rem Wst Site - 600-149
Revegetation - Rem Wst Site - 600-149
Excavation Process - Rem Wst Site - 600-178
Loadout - Rem Wst Site - 600-178
Closeout Smplg - Rem Wst Site - 600-178
Backfill - Rem Wst Site - 600-178
Revegetation - Rem Wst Site - 600-178
Excavation Process - Rem Wst Site - 600-186
Loadout - Rem Wst Site - 600-186
Closeout Smplg - Rem Wst Site - 600-186
Backfill - Rem Wst Site - 600-186
Revegetation - Rem Wst Site - 600-186
Excavation Process - Rem Wst Site - 600-213
Loadout - Rem Wst Site - 600-213
Closeout Smplg - Rem Wst Site - 600-213
Backfill - Rem Wst Site - 600-213
Revegetation - Rem Wst Site - 600-213
Excavation Process - Rem Wst Site - 600-3
Loadout - Rem Wst Site - 600-3
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CGC0506D Closeout Smplg 159 25MAY11 13MAR12 86,038 03OCT07 21JUL08 -727 -727
CGC0506C Backfill - Rem 34 14MAR12 10MAY12 278,171 22JUL08 18SEP08 -727 -727
CGC0506E Revegetation - 7 14MAY12 23MAY12 60,198 22SEP08 01OCT08 -727 -727
CGC0507  Remediate Waste Site - 600-239
CGC0507A Excavation 48 22SEP11* 19DEC11 0 05MAY08* 29JUL08 -677 -677
CGC0507B Loadout - Rem 48 20OCT11 19JAN12 0 03JUN08 26AUG08 -677 -677
CGC0507C Backfill - Rem 24 23JAN12 05MAR12 0 27AUG08 08OCT08 -677 -677
CGC0507D Closeout Smplg 18 06MAR12 04APR12 0 09OCT08 10NOV08 -677 -677
CGC0507E Revegetation - 6 05APR12 16APR12 0 11NOV08 19NOV08 -677 -677
CGC0508  Remediate Waste Site - 600-146
CGC0508A Excavation 2 03OCT11* 04OCT11 31,088 05MAY08* 06MAY08 -682 -682
CGC0508B Loadout - Rem 48 31OCT11 30JAN12 3,653 03JUN08 26AUG08 -682 -682
CGC0508D Closeout Smplg 18 31JAN12 01MAR12 19,223 27AUG08 29SEP08 -682 -682
CGC0508C Backfill - Rem 24 05MAR12 12APR12 6,714 30SEP08 10NOV08 -682 -682
CGC0508E Revegetation - 6 16APR12 24APR12 449 11NOV08 19NOV08 -682 -682
CGC0509  Remediate Waste Site - 600-280
CGC0509A Excavation 48 22SEP11* 19DEC11 36,959 18JUN07* 11SEP07 -853 -853
CGC0509B Loadout - Rem 48 20OCT11 19JAN12 14,612 17JUL07 09OCT07 -853 -853
CGC0509D Closeout Smplg 159 23JAN12 31OCT12 19,223 10OCT07 28JUL08 -853 -853
CGC0509C Backfill - Rem 24 01NOV12 17DEC12 19,547 29JUL08 09SEP08 -853 -853
CGC0509E Revegetation - 6 18DEC12 31DEC12 1,017 10SEP08 18SEP08 -853 -853
CGC0510  Remediate Waste Site - 600-5
CGC0510A Excavation 48 03OCT11* 29DEC11 29,435 26JUN07 19SEP07 -853 -853
CGC0510B Loadout - Rem 48 19OCT11 18JAN12 7,306 25JUL07 17OCT07 -847 -847
CGC0510D Closeout Smplg 159 19JAN12 30OCT12 38,446 18OCT07 05AUG08 -847 -847
CGC0510C Backfill - Rem 24 31OCT12 13DEC12 3,746 06AUG08 17SEP08 -847 -847
CGC0510E Revegetation - 6 17DEC12 27DEC12 741 18SEP08 29SEP08 -847 -847
CGC0511  Remediate Waste Site - 600-100
CGC0511A Excavation 48 03OCT11 29DEC11 26,480 05JUL07 27SEP07 -848 -848
CGC0511B Loadout - Rem 48 19OCT11 18JAN12 7,306 02AUG07 25OCT07 -842 -842
CGC0511D Closeout Smplg 159 19JAN12 30OCT12 47,325 29OCT07 13AUG08 -842 -842
CGC0511C Backfill - Rem 24 31OCT12 13DEC12 5,728 14AUG08 25SEP08 -842 -842
CGC0511E Revegetation - 6 17DEC12 27DEC12 3,671 29SEP08 07OCT08 -842 -842
CGC0512  Remediate Waste Site - 600-109
CGC0512A Excavation 48 03OCT11 29DEC11 1,062,104 16JUL07 08OCT07 -843 -843
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 600-3
Backfill - Rem Wst Site - 600-3
Revegetation - Rem Wst Site - 600-3
Excavation Process - Rem Wst Site - 600-239
Loadout - Rem Wst Site - 600-239
Backfill - Rem Wst Site - 600-239
Closeout Smplg - Rem Wst Site - 600-239
Revegetation - Rem Wst Site - 600-239
Excavation Process - Rem Wst Site - 600-146
Loadout - Rem Wst Site - 600-146
Closeout Smplg - Rem Wst Site - 600-146
Backfill - Rem Wst Site - 600-146
Revegetation - Rem Wst Site - 600-146
Excavation Process - Rem Wst Site - 600-280
Loadout - Rem Wst Site - 600-280
Closeout Smplg - Rem Wst Site - 600-280
Backfill - Rem Wst Site - 600-280
Revegetation - Rem Wst Site - 600-280
Excavation Process - Rem Wst Site - 600-5
Loadout - Rem Wst Site - 600-5
Closeout Smplg - Rem Wst Site - 600-5
Backfill - Rem Wst Site - 600-5
Revegetation - Rem Wst Site - 600-5
Excavation Process - Rem Wst Site - 600-100
Loadout - Rem Wst Site - 600-100
Closeout Smplg - Rem Wst Site - 600-100
Backfill - Rem Wst Site - 600-100
Revegetation - Rem Wst Site - 600-100
Excavation Process - Rem Wst Site - 600-109
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CGC0512B Loadout - Rem 48 19OCT11 18JAN12 752,527 13AUG07 05NOV07 -837 -837
CGC0512D Closeout Smplg 159 19JAN12 30OCT12 62,430 06NOV07 21AUG08 -837 -837
CGC0512C Backfill - Rem 24 31OCT12 13DEC12 926,150 25AUG08 06OCT08 -837 -837
CGC0512E Revegetation - 6 17DEC12 27DEC12 5,400 07OCT08 15OCT08 -837 -837
CGC0513  Remediate Waste Site - 600-111
CGC0513A Excavation 48 11OCT07 10JAN08 47,572 24JUL07 16OCT07 -45 -45
CGC0513B Loadout - Rem 48 08NOV07 07FEB08 25,571 21AUG07 13NOV07 -45 -45
CGC0513D Closeout Smplg 159 11FEB08 19NOV08 25,897 14NOV07 02SEP08 -45 -45
CGC0513C Backfill - Rem 24 20NOV08 08JAN09 24,979 03SEP08 14OCT08 -45 -45
CGC0513E Revegetation - 6 12JAN09 20JAN09 1,229 15OCT08 23OCT08 -45 -45
CGC0514  Remediate Waste Site - 600-120
CGC0514A Excavation 48 03OCT11 29DEC11 149,157 01AUG07 24OCT07 -833 -833
CGC0514B Loadout - Rem 48 19OCT11 18JAN12 91,326 29AUG07 26NOV07 -827 -827
CGC0514D Closeout Smplg 159 19JAN12 30OCT12 34,933 27NOV07 10SEP08 -827 -827
CGC0514C Backfill - Rem 24 31OCT12 13DEC12 39,128 11SEP08 22OCT08 -827 -827
CGC0514E Revegetation - 6 17DEC12 27DEC12 3,727 23OCT08 03NOV08 -827 -827
CGC0515  Remediate Waste Site - 600-124
CGC0515A Excavation 48 03OCT11 29DEC11 85,972 09AUG07 01NOV07 -828 -828
CGC0515B Loadout - Rem 48 19OCT11 18JAN12 51,143 10SEP07 04DEC07 -822 -822
CGC0515D Closeout Smplg 159 19JAN12 30OCT12 34,679 05DEC07 18SEP08 -822 -822
CGC0515C Backfill - Rem 24 31OCT12 13DEC12 9,565 22SEP08 30OCT08 -822 -822
CGC0515E Revegetation - 6 17DEC12 27DEC12 2,497 03NOV08 11NOV08 -822 -822
CGC0516  Remediate Waste Site - 600-125
CGC0516A Excavation 48 03OCT11 29DEC11 18,476 20AUG07 12NOV07 -823 -823
CGC0516B Loadout - Rem 48 19OCT11 18JAN12 3,653 18SEP07 12DEC07 -817 -817
CGC0516D Closeout Smplg 159 19JAN12 30OCT12 9,738 13DEC07 29SEP08 -817 -817
CGC0516C Backfill - Rem 24 31OCT12 13DEC12 2,967 30SEP08 10NOV08 -817 -817
CGC0516E Revegetation - 6 17DEC12 27DEC12 478 11NOV08 19NOV08 -817 -817
CGC0517  Remediate Waste Site - 600-127
CGC0517A Excavation 48 03OCT11 29DEC11 141,313 28AUG07 20NOV07 -818 -818
CGC0517B Loadout - Rem 48 31OCT11 30JAN12 91,326 26SEP07 20DEC07 -818 -818
CGC0517D Closeout Smplg 18 31JAN12 01MAR12 33,976 26DEC07 28JAN08 -818 -818
CGC0517C Backfill - Rem 24 05MAR12 12APR12 63,606 29JAN08 11MAR08 -818 -818
CGC0517E Revegetation - 6 16APR12 24APR12 2,589 12MAR08 20MAR08 -818 -818
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 600-109
Closeout Smplg - Rem Wst Site - 600-109
Backfill - Rem Wst Site - 600-109
Revegetation - Rem Wst Site - 600-109
Excavation Process - Rem Wst Site - 600-111
Loadout - Rem Wst Site - 600-111
Closeout Smplg - Rem Wst Site - 600-111
Backfill - Rem Wst Site - 600-111
Revegetation - Rem Wst Site - 600-111
Excavation Process - Rem Wst Site - 600-120
Loadout - Rem Wst Site - 600-120
Closeout Smplg - Rem Wst Site - 600-120
Backfill - Rem Wst Site - 600-120
Revegetation - Rem Wst Site - 600-120
Excavation Process - Rem Wst Site - 600-124
Loadout - Rem Wst Site - 600-124
Closeout Smplg - Rem Wst Site - 600-124
Backfill - Rem Wst Site - 600-124
Revegetation - Rem Wst Site - 600-124
Excavation Process - Rem Wst Site - 600-125
Loadout - Rem Wst Site - 600-125
Closeout Smplg - Rem Wst Site - 600-125
Backfill - Rem Wst Site - 600-125
Revegetation - Rem Wst Site - 600-125
Excavation Process - Rem Wst Site - 600-127
Loadout - Rem Wst Site - 600-127
Closeout Smplg - Rem Wst Site - 600-127
Backfill - Rem Wst Site - 600-127
Revegetation - Rem Wst Site - 600-127
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CGC0518  Remediate Waste Site - 600-188
CGC0518A Excavation 48 03OCT11 29DEC11 18,894 06SEP07 03DEC07 -813 -813
CGC0518B Loadout - Rem 48 19OCT11 18JAN12 3,653 04OCT07 03JAN08 -807 -807
CGC0518D Closeout Smplg 159 19JAN12 30OCT12 23,789 07JAN08 15OCT08 -807 -807
CGC0518C Backfill - Rem 24 31OCT12 13DEC12 2,923 16OCT08 01DEC08 -807 -807
CGC0518E Revegetation - 6 17DEC12 27DEC12 1,693 02DEC08 10DEC08 -807 -807
CGC0519  Remediate Waste Site - 600-202
CGA0302A Excavation 48 22SEP11* 19DEC11 295,382 17SEP07 11DEC07 -803 -803
CGA0302B Loadout - Rem 48 20OCT11 19JAN12 200,917 15OCT07 14JAN08 -803 -803
CGA0302D Closeout Smplg 159 23JAN12 31OCT12 466,696 15JAN08 23OCT08 -803 -803
CGA0302C Backfill - Rem 24 01NOV12 17DEC12 288,728 27OCT08 09DEC08 -803 -803
CGA0302E Revegetation - 6 18DEC12 31DEC12 7,453 10DEC08 18DEC08 -803 -803
CGC0520  Remediate Waste Site - 600-205
CGA0303A Excavation 48 13JUL11 05OCT11 16,229 25SEP07 19DEC07 -758 -758
CGA0303B Loadout - Rem 48 10AUG11 02NOV11 3,653 23OCT07 22JAN08 -758 -758
CGA0303D Closeout Smplg 159 03NOV11 21AUG12 372,905 23JAN08 03NOV08 -758 -758
CGA0303C Backfill - Rem 24 22AUG12 03OCT12 2,197 04NOV08 17DEC08 -758 -758
CGA0303E Revegetation - 6 04OCT12 15OCT12 274 18DEC08 31DEC08 -758 -758
CGR2501  Fld. Rem.-100 Area RS Non Site Specific Support
CGR2501A1 Fld. Rem.-100 199 29AUG05A 28SEP06A 228,610 02OCT06* 27SEP07 218 199
CGR2501A2 Fld. Rem.-100 263 04OCT10* 30JAN12 4,666,698 01OCT07 30SEP08 -601 -663
CGR2501A3 Fld. Rem.-100 200 31JAN12 29JAN13 596,265 01OCT08 30SEP09 -663 -663
200 AREA C
IS  ISS
BSA2901  Iss-Management and Support
BSA2901A1 ISS-Managemen 19 07NOV05A 02FEB06A 175,084 29AUG05 29SEP05 -39 -67
200 AREA E
WO  Waste Operations
DAA3001  Waste Ops - ERDF Construction Cells 7 & 8
ROCAS010 Design Cells 128 29AUG05A 23APR07 762,319 04SEP07* 23APR08 402 201
ROCAS020 Procure Cells 62 14MAR07A 05JUL07 76,232 24APR08 21JUL08 224 208
ROCAS030 Construct Cells 286 09JUL07 08DEC08 14,831,594 22JUL08 01OCT09 208 164
ROCAS030M Complete 0 08DEC08 0 01OCT09 164 164
DAA3002  Waste Ops - ERDF Construction Cells 9 & 10
ROCAT010 Design Cells 106 02OCT06A 23APR07 406,570 03AUG11* 26MAR12 966 983
ROCAT020 Procure Cells 62 14MAR07A 05JUL07 40,657 27MAR12 19JUN12 1,006 990
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 600-188
Loadout - Rem Wst Site - 600-188
Closeout Smplg - Rem Wst Site - 600-188
Backfill - Rem Wst Site - 600-188
Revegetation - Rem Wst Site - 600-188
Excavation Process - Rem Wst Site - 600-202
Loadout - Rem Wst Site - 600-202
Closeout Smplg - Rem Wst Site - 600-202
Backfill - Rem Wst Site - 600-202
Revegetation - Rem Wst Site - 600-202
Excavation Process - Rem Wst Site - 600-205
Loadout - Rem Wst Site - 600-205
Closeout Smplg - Rem Wst Site - 600-205
Backfill - Rem Wst Site - 600-205
Revegetation - Rem Wst Site - 600-205
Fld. Rem.-100 Area RS Non Site Specific Support
Fld. Rem.-100 Area RS Non Site Spec
Fld. Rem.-100 Area RS Non Site Specific Support
ISS-Management and Support FY05
Design Cells 7/8
Procure Cells 7/8
Construct Cells 7/8
Complete Construction of ERDF Cells 7 & 8
Design Cells 9/10
Procure Cells 9/10
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DAA3075  Waste Ops - ERDF Construction Support
ROCAA010 Construction 417 29AUG05A 09DEC08 1,700,115 04SEP07 01OCT09 402 163
DAC3701  Waste Ops-Transportation Routes/Methods
ROTKK010 300/600 Area 27 03OCT05A 22MAR07A 167,954 01OCT08* 31MAR09 599 404
ROTKK030 Procure 1,049 14NOV06A 22MAR07A 78,364 01APR09 29JUN09 473 454
ROTKK060 Construct 1,099 12JUN06A 22MAR07A 644,307 30JUN09 29JUN10 610 654
DAD3B01  Waste Ops-Closure Cells 3 & 4
ROXNQ010 Design & Const 96 13FEB06A 27SEP07 639,777 03APR06* 20SEP06 27 -204
DAD3B75  Closure Support - Interim Cover Cells
ROXNN010 Closure 96 05JUL07* 27DEC07 0 03APR06 20SEP06 -252 -252
DSA2901  Waste Ops-Management and Support
RMMOO010 Waste Ops 199 03JAN06A 28SEP06A 343,826 03OCT05 28SEP06 -48 0
DSB2901  Waste Ops-Field Operations Support
RMFPP005 Waste Ops 19 15SEP05A 15SEP05A 55,137 29AUG05 29SEP05 -10 8
RMFPP070 Waste Ops 199 29AUG05A 27SEP12 1,925,620 03OCT11 27SEP12 1,217 0
300 AREA  300 Area
DE  Remedial Design
CMC0101  Fld. Rem.-300 Area RS Design
CMC0101A Fld. Rem.-300 818 03OCT05A 05JUN08 3,501,240 29AUG05 30SEP09 -19 264
DD  D4
ACA0701  D4 Building - 324 and Assoc Structs (WS 300-25)
ACA0701A Plan & 203 26SEP05A 28SEP06A 248,655 29AUG05 03OCT06 -15 2
ACA0701B Deact & Decom 199 03OCT05A 30SEP09 15,230,903 05SEP06* 26FEB09 184 -120
ACA0701D Demolition 48 01OCT09 30DEC09 83,992 23SEP09 22SEP10 -5 147
ACA0701C Demolition 96 01OCT09 29MAR10 8,308,480 29DEC08 23JUN10 -154 49
ACA0701E Loadout - 324 170 29OCT09 07SEP10 416,692 27JAN09 22SEP10 -154 9
ACA0701N Complete 0 07SEP10 0 22SEP10 9 9
ACA0701F Transition/Final 30 08SEP10 28OCT10 108,800 23SEP10 23MAY11 9 111
ACA0702  D4 Building - 324A
ACA0702A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0702B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0702C Demolition 32 01OCT09 30NOV09 0 02MAR09 23APR09 -120 -120
ACA0702D Demolition 16 01DEC09 30DEC09 0 27APR09 21MAY09 -120 -120
ACA0702E Loadout - 324A 49 08OCT09 11JAN10 0 09MAR09 02JUN09 -120 -120
ACA0702F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Construction Support Cells 7/8
300/600 Area Haul Road Design
Procure 300/600 Area Haul Road
Construct 300/600 Area Haul Road
Design & Const Interim Cover Cells 3&4
Closure Support - Interim Cover Cells 3&4
Waste Ops Direct Project Support - FY06
Waste Ops Field Operations Support - FY05
Waste Ops Field Operations Sup
Fld. Rem.-300 Area RS Design
Plan & Document - 324 and Associated Structures
Deact & Decom - 324 and Associated Structures
Demolition Below Grade - 324 and Associated Stru
Demolition Above Grade - 324 and Associated Stru
Loadout - 324 and Associated Structures (inc
Complete Building 324 Demolition
Transition/Final Closure - 324 and Associated St
Plan & Document - 324A (Cost included in D4 324)
Deact & Decom - 324A (Cost included in D4 324)
Demolition Above Grade - 324A (incl in D4 324)
Demolition Below Grade - 324A (incl in D4 324)
Loadout - 324A (Cost included in D4 324)
Transition/Final Closure - 324A (incl in D4 324)
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ACA0703  D4 Building - 324-BA
ACA0703A Plan & 12 08SEP10 28SEP10 0 23SEP10 13OCT10 9 9
ACA0703B Deact & Decom 19 16SEP10 19OCT10 0 04OCT10 03NOV10 9 9
ACA0703C Demolition 5 20OCT10 27OCT10 0 04NOV10 11NOV10 9 9
ACA0703D Demolition 7 28OCT10 09NOV10 0 15NOV10 29NOV10 9 9
ACA0703E Loadout - 9 03NOV10 17NOV10 0 18NOV10 07DEC10 9 9
ACA0703F Transition/Final 7 18NOV10 02DEC10 0 08DEC10 20DEC10 9 9
ACA0704  D4 Building - 324D
ACA0704A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0704B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0704C Demolition 49 01OCT09 04JAN10 0 02MAR09 26MAY09 -120 -120
ACA0704D Demolition 16 05JAN10 01FEB10 0 27MAY09 23JUN09 -120 -120
ACA0704E Loadout - 324D 32 05JAN10 02MAR10 0 27MAY09 22JUL09 -120 -120
ACA0704F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
ACA0801  D4 Remaining Facilities - 324B
ACA0801A Plan & 204 26MAR07 31MAR08 5,602 04OCT06 10OCT07 -92 -92
ACA0801F Transition/Final 123 23SEP10 05MAY11 4,296 11OCT10 23MAY11 9 9
ACB0701  D4 Building - 327 and Assoc Structs (WS 300-264)
ACB0701C Demolition 158 29JUL09* 12MAY10 2,759,736 01APR09 04JAN10 -66 -73
ACB0701B Deact & Decom 199 03OCT05A 01JUL10 9,768,163 05SEP06 31MAR09 184 -252
ACB0701D Demolition 86 09MAR10* 09AUG10 579 05JAN10 15JUL10 -35 -13
ACB0701E Loadout - 327 180 22SEP09* 16AUG10 361,787 30APR09 15JUL10 -79 -17
ACB0701M Complete 0 16AUG10 0 15JUL10 -17 -17
ACB0701F Transition/Final 92 17AUG10 30SEP10 86,274 19JUL10 04JAN11 -17 49
ACB0702  D4 Building - 327BA
ACB0702A Plan & 104 06JUL10 12JAN11 0 01APR09 05OCT09 -252 -252
ACB0702B Deact & Decom 166 16SEP10 18JUL11 0 15JUN09 13APR10 -252 -252
ACB0702C Demolition 41 19JUL11 28SEP11 0 14APR10 24JUN10 -252 -252
ACB0702D Demolition 62 29SEP11 24JAN12 0 28JUN10 14OCT10 -252 -252
ACB0702E Loadout - 83 03NOV11 05APR12 0 03AUG10 04JAN11 -252 -252
ACB0702F Transition/Final 62 09APR12 26JUL12 0 05JAN11 25APR11 -252 -252
ADA  D4-300 Area Sites
0041.99952 TPA M-92-16 0 03OCT05A 0 28SEP06* 198 198
0041.99953 TPA M-94-05 0 16FEB06A 0 28SEP06* 124 124
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 324-BA (included in D4 324)
Deact & Decom - 324-BA (Cost included in D4 3
Demolition Above Grade - 324-BA (incl in D4 32
Demolition Below Grade - 324-BA (incl in D4 32
Loadout - 324-BA (Cost included in D4 324)
Transition/Final Closure - 324-BA (incl in D4 32
Plan & Document - 324D (Cost included in D4 324)
Deact & Decom - 324D (Cost included in D4 324)
Demolition Above Grade - 324D (incl in D4 324)
Demolition Below Grade - 324D (incl in D4 324)
Loadout - 324D (Cost included in D4 324)
Transition/Final Closure - 324D (incl in D4 324)
Plan & Document - 324B
Transition/Final Closure - 324B
Demolition Above Grade - 327 and Associated Stru
Deact & Decom - 327 and Associated Structures (i
Demolition Below Grade - 327 and Associated St
Loadout - 327 and Associated Structures (inc
Complete Building 327 Demolition
Transition/Final Closure - 327 and Associated St
Plan & Document - 327BA (included with D4 3
Deact & Decom - 327BA (included with D4 327)
Demolition Above Grade - 327BA (incl with D4 327
Demolition Below Grade - 327BA (incl with D4 327
Loadout - 327BA (Costs included with D4 327)
Transition/Final Closure - 327BA (incl D4 327)
TPA M-92-16 300 Area
TPA M-94-05 Complete D4 of 313 & 314 Facilities
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ADA01  D4-300 Area Sites
0041.99970 M-94-06 Compl 0 31DEC07* 0 27DEC07* -1 -1
ADA0701   D4 Building - 3225
ADA0701B Deact & Decom 28 24OCT05A 10NOV05A 8,100 16JAN06 06MAR06 43 59
ADA0701C Demolition 7 24OCT05A 10NOV05A 7,860 07MAR06 16MAR06 71 66
ADA0701D Demolition 10 24OCT05A 10NOV05A 310 20MAR06 04APR06 78 76
ADA0701E Loadout - 3225 14 01NOV05A 10NOV05A 2,448 23MAR06 17APR06 76 83
ADA0701A Plan & 17 03OCT05A 30NOV05A 1,044 03JAN06* 31JAN06 48 32
ADA0701F Transition/Final 10 04SEP07* 19SEP07 1,180 18APR06 03MAY06 -276 -276
ADA0702   D4 Building - 332
ADA0702A Plan & 13 02JUN10* 23JUN10 1,307 01JUL10* 26JUL10 17 17
ADA0702B Deact & Decom 20 10JUN10 15JUL10 9,700 13JUL10 16AUG10 17 17
ADA0702C Demolition 5 19JUL10 26JUL10 9,413 17AUG10 24AUG10 17 17
ADA0702D Demolition 8 27JUL10 09AUG10 371 25AUG10 08SEP10 17 17
ADA0702E Loadout - 332 10 02AUG10 17AUG10 2,932 31AUG10 16SEP10 17 17
ADA0702F Transition/Final 8 18AUG10 31AUG10 1,414 20SEP10 30SEP10 17 17
ADA0703   D4 Building - 334
ADA0703A Plan & 35 29AUG05A 27OCT05A 1,826 29AUG05 27SEP05 0 -18
ADA0703B Deact & Decom 9 24OCT05A 22NOV05A 39,483 12SEP05 25OCT05 -24 -16
ADA0703C Demolition 19 03NOV05A 07DEC05A 11,371 26OCT05 07NOV05 -5 -16
ADA0703D Demolition 5 01MAY08* 08MAY08 2,385 08NOV05 28NOV05 -494 -489
ADA0703E Loadout - 334 13 07NOV05A 21MAY08 2,458 15NOV05 08DEC05 5 -489
ADA0703F Transition/Final 20 22MAY08 26JUN08 1,323 12DEC05 29DEC05 -489 -499
ADA0704   D4 Building - 334A
ADA0704A Plan & 17 21SEP05A 18OCT05A 5,964 29AUG05 27SEP05 -13 -12
ADA0704B Deact & Decom 26 24OCT05A 22NOV05A 151,613 12SEP05 25OCT05 -24 -16
ADA0704C Demolition 7 03NOV05A 07DEC05A 32,605 26OCT05 07NOV05 -5 -16
ADA0704D Demolition 10 03NOV05A 07DEC05A 6,839 08NOV05 28NOV05 2 -6
ADA0704E Loadout - 334A 13 07DEC05A 08DEC05A 7,049 15NOV05 08DEC05 -11 0
ADA0704F Transition/Final 20 25JUN08* 30JUL08 3,794 12DEC05 29DEC05 -507 -517
ADA0705   D4 Building - 3727
ADA0705A Plan & 20 07JUN10* 12JUL10 5,959 25JUL11* 15AUG11 226 219
ADA0705B Deact & Decom 20 15JUN10 20JUL10 74,471 02AUG11 06SEP11 226 226
ADA0705C Demolition 5 21JUL10 28JUL10 32,237 07SEP11 14SEP11 226 226
ADA0705D Demolition 8 29JUL10 11AUG10 6,761 15SEP11 28SEP11 226 226
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
M-94-06 Compl Removal 3/19 High Priority Facils
Deact & Decom - 3225
Demolition Above Grade - 3225
Demolition Below Grade - 3225
Loadout - 3225
Plan & Document - 3225
Transition/Final Closure - 3225
Plan & Document - 332
Deact & Decom - 332
Demolition Above Grade - 332
Demolition Below Grade - 332
Loadout - 332
Transition/Final Closure - 332
Plan & Document - 334
Deact & Decom - 334
Demolition Above Grade - 334
Demolition Below Grade - 334
Loadout - 334
Transition/Final Closure - 334
Plan & Document - 334A
Deact & Decom - 334A
Demolition Above Grade - 334A
Demolition Below Grade - 334A
Loadout - 334A
Transition/Final Closure - 334A
Plan & Document - 3727
Deact & Decom - 3727
Demolition Above Grade - 3727
Demolition Below Grade - 3727
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ADA0705E Loadout - 3727 10 04AUG10 19AUG10 6,970 21SEP11 06OCT11 226 226
ADA0705F Transition/Final 8 23AUG10 02SEP10 3,751 10OCT11 20OCT11 226 226
ADA0707  D4 Building - 303A
ADA0707B Deact & Decom 6 23JAN06A 02FEB06A 30,147 16OCT08 18NOV08 549 560
ADA0707D Demolition 7 19DEC05A 02FEB06A 2,730 02DEC08 11DEC08 590 572
ADA0707A Plan & 54 07NOV05A 15FEB06A 8,706 08OCT08* 28OCT08 583 541
ADA0707C Demolition 8 16FEB06A 16FEB06A 16,243 19NOV08 01DEC08 553 557
ADA0707E Loadout - 303A 9 27FEB06A 28MAR07 1,931 08DEC08 22DEC08 557 348
ADA0707F Transition/Final 15 08SEP09* 01OCT09 2,855 23DEC08 07JAN09 -141 -149
ADA0708  D4 Building - 303B
ADA0708B Deact & Decom 6 21FEB06A 06MAR06A 30,147 16OCT08 18NOV08 533 544
ADA0708A Plan & 43 09JAN06A 23MAR06A 8,706 08OCT08 28OCT08 552 521
ADA0708C Demolition 2 04APR06A 05APR06A 16,243 19NOV08 01DEC08 528 531
ADA0708E Loadout - 303B 9 04APR06A 22MAR07A 1,641 08DEC08 22DEC08 536 351
ADA0708D Demolition 7 01OCT08* 13OCT08 2,730 02DEC08 11DEC08 33 33
ADA0708F Transition/Final 7 22OCT08 03NOV08 2,855 23DEC08 07JAN09 33 33
ADA0709  D4 Building - 303C
ADA0709A Plan & 54 09JAN06A 14JUN06A 8,706 08OCT08 28OCT08 552 475
ADA0709B Deact & Decom 8 05JUN06A 14JUN06A 30,147 16OCT08 18NOV08 475 487
ADA0709C Demolition 1 03JUL06A 06JUL06A 16,243 19NOV08 01DEC08 478 480
ADA0709D Demolition 5 02JUN08* 09JUN08 2,730 02DEC08 11DEC08 101 103
ADA0709E Loadout - 303C 9 01AUG06A 17JUN08 1,931 08DEC08 22DEC08 470 103
ADA0709F Transition/Final 20 18JUN08 23JUL08 2,855 23DEC08 07JAN09 103 90
ADA0710  D4 Building - 303E
ADA0710A Plan & 53 22NOV05A 02MAR06A 8,706 06JUL09* 03AUG09 720 684
ADA0710B Deact & Decom 6 21FEB06A 02MAR06A 30,147 16JUL09 01SEP09 681 701
ADA0710C Demolition 3 15MAR06A 16MAR06A 16,243 02SEP09 15SEP09 695 700
ADA0710D Demolition 5 02JUL08* 10JUL08 2,730 16SEP09 01OCT09 241 246
ADA0710E Loadout - 303E 14 16MAR06A 23JUL08 1,931 22SEP09 14OCT09 704 246
ADA0710F Transition/Final 20 24JUL08 27AUG08 2,855 15OCT09 02NOV09 246 236
ADA0711  D4 Building - 303F
ADA0711A Plan & 48 28NOV05A 23FEB06A 8,706 02OCT06* 19OCT06 169 133
ADA0711B Deact & Decom 19 01FEB06A 02MAR06A 141,662 10OCT06 09NOV06 139 141
ADA0711C Demolition 3 29MAR06A 30MAR06A 16,243 13NOV06 20NOV06 127 130
ADA0711D Demolition 10 15MAY08* 03JUN08 2,730 21NOV06 05DEC06 -295 -298
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 3727
Transition/Final Closure - 3727
Deact & Decom - 303A
Demolition Below Grade - 303A
Plan & Document - 303A
Demolition Above Grade - 303A
Loadout - 303A
Transition/Final Closure - 303A
Deact & Decom - 303B
Plan & Document - 303B
Demolition Above Grade - 303B
Loadout - 303B
Demolition Below Grade - 303B
Transition/Final Closure - 303B
Plan & Document - 303C
Deact & Decom - 303C
Demolition Above Grade - 303C
Demolition Below Grade - 303C
Loadout - 303C
Transition/Final Closure - 303C
Plan & Document - 303E
Deact & Decom - 303E
Demolition Above Grade - 303E
Demolition Below Grade - 303E
Loadout - 303E
Transition/Final Closure - 303E
Plan & Document - 303F
Deact & Decom - 303F
Demolition Above Grade - 303F
Demolition Below Grade - 303F
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ADA0711E Loadout - 303F 10 29MAR06A 11JUN08 1,931 28NOV06 13DEC06 134 -298
ADA0711F Transition/Final 20 12JUN08 17JUL08 2,855 14DEC06 28DEC06 -298 -311
ADA0712  D4 Building - 303G
ADA0712B Deact & Decom 4 24JAN06A 02FEB06A 30,147 10OCT06 09NOV06 144 156
ADA0712A Plan & 42 21NOV05A 08FEB06A 8,706 02OCT06 19OCT06 171 141
ADA0712C Demolition 5 09FEB06A 09FEB06A 16,243 13NOV06 20NOV06 153 157
ADA0712D Demolition 11 01AUG07* 20AUG07 2,730 21NOV06 05DEC06 -137 -141
ADA0712E Loadout - 303G 1 13FEB06A 28AUG07 1,931 28NOV06 13DEC06 159 -141
ADA0712F Transition/Final 20 11AUG08* 15SEP08 2,855 14DEC06 28DEC06 -330 -343
ADA0713  D4 Building - 303J
ADA0713B Deact & Decom 24 09JAN06A 16FEB06A 242,123 16JUL09 01SEP09 705 708
ADA0713C Demolition 5 07MAR06A 08MAR06A 45,771 02SEP09 15SEP09 700 705
ADA0713A Plan & 35 19DEC05A 09MAR06A 24,389 06JUL09 03AUG09 707 680
ADA0713D Demolition 5 04JUN09* 11JUN09 7,692 16SEP09 01OCT09 57 62
ADA0713E Loadout - 303J 1 08MAR06A 24JUN09 5,441 22SEP09 14OCT09 709 62
ADA0713F Transition/Final 12 25JUN09* 16JUL09 8,045 15OCT09 02NOV09 62 60
ADA0714  D4 Building - 303M
ADA0714A Plan & 101 29AUG05A 19JAN06A 13,944 29AUG05 02NOV05 0 -40
ADA0714C Demolition 25 09MAR06A 22MAR06A 26,257 17JAN06 09FEB06 -29 -22
ADA0714B Deact & Decom 50 21DEC05A 23MAR06A 229,028 26SEP05 16JAN06 -48 -38
ADA0714M Complete 0 13JUN06A 0 09FEB06 -68 -68
ADA0714D Demolition 5 01AUG07* 08AUG07 4,413 13FEB06 23MAR06 -294 -276
ADA0714E Loadout - 303M 30 22MAR06A 05SEP07 3,121 28FEB06 19APR06 -13 -276
ADA0714F Transition/Final 10 06SEP07 24SEP07 4,615 20APR06 31MAY06 -276 -263
ADA0715  D4 Building - 304 (See Also Waste Site 300-249)
ADA0715B Deact & Decom 7 24JAN06A 02FEB06A 84,067 16OCT08 18NOV08 548 560
ADA0715A Plan & 26 03JAN06A 15FEB06A 8,638 08OCT08 28OCT08 555 541
ADA0715C Demolition 4 21FEB06A 23FEB06A 15,892 19NOV08 01DEC08 552 554
ADA0715E Loadout - 304 9 01MAR06A 02MAR06A 1,889 08DEC08 22DEC08 555 562
ADA0715D Demolition 5 23JUN08* 30JUN08 2,671 02DEC08 11DEC08 89 91
ADA0715F Transition/Final 20 07AUG08* 11SEP08 2,793 23DEC08 07JAN09 75 62
ADA0716  D4 Building - 304A
ADA0716B Deact & Decom 19 24JAN06A 02FEB06A 16,323 16OCT08 18NOV08 548 560
ADA0716A Plan & 4 09JAN06A 15FEB06A 1,297 08OCT08 28OCT08 552 541
ADA0716C Demolition 5 21FEB06A 23FEB06A 7,066 19NOV08 01DEC08 552 554
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 303F
Transition/Final Closure - 303F
Deact & Decom - 303G
Plan & Document - 303G
Demolition Above Grade - 303G
Demolition Below Grade - 303G
Loadout - 303G
Transition/Final Closure - 303G
Deact & Decom - 303J
Demolition Above Grade - 303J
Plan & Document - 303J
Demolition Below Grade - 303J
Loadout - 303J
Transition/Final Closure - 303J
Plan & Document - 303M
Demolition Above Grade - 303M
Deact & Decom - 303M
Complete Building 303M Above Grade Demolition
Demolition Below Grade - 303M
Loadout - 303M
Transition/Final Closure - 303M
Deact & Decom - 304 (incl WS 300-249)
Plan & Document - 304 (incl WS 300-249)
Demolition Above Grade - 304 (incl WS 300-249)
Loadout - 304 (includes Waste Site 300-249)
Demolition Below Grade - 304 (incl WS 300-249)
Transition/Final Closure - 304 (incl WS 300-249)
Deact & Decom - 304A
Plan & Document - 304A
Demolition Above Grade - 304A
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ADA0716D Demolition 5 23JUN08 30JUN08 1,482 02DEC08 11DEC08 89 91
ADA0716E Loadout - 304A 9 01MAR06A 09JUL08 1,528 08DEC08 22DEC08 555 91
ADA0716F Transition/Final 20 07AUG08 11SEP08 822 23DEC08 07JAN09 75 62
ADA0717  D4 Building - 305
ADA0717A Plan & 143 17JAN06A 24JUL06A 103,392 05SEP06* 31OCT06 128 56
ADA0717B Deact & Decom 20 19JUN06A 17AUG06A 991,159 26JUN08* 30SEP08 405 423
ADA0717C Demolition 8 28AUG06A 05SEP06A 166,852 01OCT08 22OCT08 419 427
ADA0717D Demolition 10 23OCT06A 07DEC06A 0 23OCT08 01DEC08 401 395
ADA0717E Loadout - 305 11 12SEP06A 21DEC06A 31,294 04NOV08 23DEC08 430 400
ADA0717F Transition/Final 15 08SEP09* 01OCT09 3,014 29DEC08 02FEB09 -140 -135
ADA0718  D4 Building - 305A
ADA0718A Plan & 33 26MAR09* 21MAY09 337 05SEP06 31OCT06 -510 -510
ADA0718B Deact & Decom 53 20APR09 22JUL09 7,278 27SEP06 04JAN07 -510 -510
ADA0718C Demolition 13 23JUL09 13AUG09 2,523 08JAN07 29JAN07 -510 -510
ADA0718D Demolition 20 17AUG09 21SEP09 424 30JAN07 06MAR07 -510 -510
ADA0718E Loadout - 305A 27 26AUG09 13OCT09 300 08FEB07 28MAR07 -510 -510
ADA0718F Transition/Final 20 14OCT09 17NOV09 444 29MAR07 02MAY07 -510 -510
ADA0719  D4 Building - 305B
ADA0719A Plan & 1 19JUN06A 17AUG06A 54,205 01OCT07* 19NOV07 257 251
ADA0719B Deact & Decom 41 17JUL06A 24AUG06A 921,164 22OCT07 16JUL09 254 577
ADA0719C Demolition 1 21AUG06A 24AUG06A 93,050 20JUL09 06AUG09 581 589
ADA0719D Demolition 16 05OCT06A 02NOV06A 45,543 10AUG09 08SEP09 567 567
ADA0719E Loadout - 305B 18 12SEP06A 06NOV06A 17,624 19AUG09 29SEP09 587 578
ADA0719F Transition/Final 15 08SEP09 01OCT09 11,719 30SEP09 28OCT09 13 15
ADA0720  D4 Building - 305-BA
ADA0720A Plan & 16 02OCT06A 09OCT06A 926 20JUL09 13AUG09 558 569
ADA0720B Deact & Decom 25 02OCT06A 09OCT06A 20,035 29JUL09 10SEP09 564 584
ADA0720C Demolition 6 10OCT06A 10OCT06A 7,012 14SEP09 22SEP09 584 589
ADA0720D Demolition 9 11OCT06A 17OCT06A 277 23SEP09 07OCT09 589 594
ADA0720E Loadout - 13 17OCT06A 17OCT06A 2,184 28SEP09 19OCT09 588 600
ADA0720F Transition/Final 15 07SEP10* 30SEP10 1,053 20OCT09 03NOV09 -175 -181
ADA0721  D4 Building - 305P
ADA0721A Plan & 8 04MAY09* 14MAY09 111 20JUL09* 30JUL09 42 42
ADA0721B Deact & Decom 12 07MAY09 28MAY09 0 23JUL09 12AUG09 42 42
ADA0721C Demolition 3 01JUN09 03JUN09 0 13AUG09 18AUG09 42 42
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 304A
Loadout - 304A
Transition/Final Closure - 304A
Plan & Document - 305
Deact & Decom - 305
Demolition Above Grade - 305
Demolition Below Grade - 305
Loadout - 305
Transition/Final Closure - 305
Plan & Document - 305A
Deact & Decom - 305A
Demolition Above Grade - 305A
Demolition Below Grade - 305A
Loadout - 305A
Transition/Final Closure - 305A
Plan & Document - 305B
Deact & Decom - 305B
Demolition Above Grade - 305B
Demolition Below Grade - 305B
Loadout - 305B
Transition/Final Closure - 305B
Plan & Document - 305-BA
Deact & Decom - 305-BA
Demolition Above Grade - 305-BA
Demolition Below Grade - 305-BA
Loadout - 305-BA
Transition/Final Closure - 305-BA
Plan & Document - 305P
Deact & Decom - 305P
Demolition Above Grade - 305P
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ADA0721D Demolition 5 04JUN09 11JUN09 0 19AUG09 26AUG09 42 42
ADA0721E Loadout - 305P 6 09JUN09 17JUN09 0 24AUG09 01SEP09 42 42
ADA0721F Transition/Final 5 18JUN09 25JUN09 260 02SEP09 10SEP09 42 42
ADA0722  D4 Building - 306E (See Also Waste Site 300-41)
ADA0722A Plan & 133 29AUG05A 28SEP06A 309,034 01DEC05* 26JUN06 52 -53
ADA0722B Deact & Decom 60 09JAN06A 28SEP06A 4,517,106 03APR06 29MAR07 47 98
ADA0722C Demolition 20 21NOV06A 21DEC06A 353,845 01OCT07* 05DEC07 170 190
ADA0722D Demolition 20 26MAR07 26APR07 0 06DEC07 18MAR08 142 177
ADA0722E Loadout - 306E 302 15JAN07A 05SEP07 64,252 15JAN08 21MAY08 200 142
ADA0722M Complete 0 05SEP07 0 21MAY08 142 142
ADA0722F Transition/Final 20 14JUL08* 14AUG08 9,086 22MAY08 28AUG08 -27 8
ADA0723  D4 Building - 306E-BA
ADA0723A Plan & 30 01APR08* 21MAY08 1,610 05SEP06* 21FEB07 -313 -251
ADA0723B Deact & Decom 10 05JUN08 23JUN08 34,771 08NOV06 02AUG07 -313 -177
ADA0723C Demolition 5 24JUN08 01JUL08 12,166 06AUG07 09OCT07 -177 -145
ADA0723D Demolition 5 02JUL08 10JUL08 480 10OCT07 22JAN08 -145 -95
ADA0723E Loadout - 5 09SEP08 16SEP08 3,789 13NOV07 27MAR08 -163 -95
ADA0723F Transition/Final 20 17SEP08 21OCT08 1,827 31MAR08 07JUL08 -95 -60
ADA0724  D4 Building - 306W
ADA0724A Plan & 152 03OCT05A 28SEP06A 541,711 01NOV05* 19APR06 17 -90
ADA0724B Deact & Decom 1 03JUL06A 28SEP06A 7,820,056 01MAR06* 05DEC07 -69 236
ADA0724C Demolition 20 26MAR08* 29APR08 612,579 01OCT07* 05DEC07 -96 -79
ADA0724D Demolition 30 30APR08* 23JUN08 675,889 06DEC07 18MAR08 -79 -54
ADA0724E Loadout - 72 28APR08 03SEP08 111,233 15JAN08 21MAY08 -58 -57
ADA0724F Transition/Final 13 04SEP08 25SEP08 15,729 22MAY08 28AUG08 -57 -15
ADA0726  D4 Building -309(300-39,TW1,TW2,TW3,WS1,WS2,WS3)
ADA0726A Plan & 231 02NOV09* 03JAN11 322,245 01SEP10* 01FEB11 166 17
ADA0726B Deact & Decom 216 06JAN10 02FEB11 4,662,725 01NOV10 28DEC11 166 180
ADA0726C Demolition 60 03FEB11 19MAY11 3,895,303 29DEC11 28FEB12 180 153
ADA0726D Demolition 60 23MAY11 07SEP11 1,183,623 29FEB12 23MAY12 153 142
ADA0726E Loadout - 309 60 21JUL11 03NOV11 65,804 28MAR12 24JUL12 136 142
ADA0726F Transition/Final 30 07NOV11 04JAN12 264,711 25JUL12 18OCT12 142 161
ADA0731  D4 Building - 314 (See Also Waste Site 300-218)
ADA0731A Plan & 9 29AUG05A 22SEP05A 140,570 29AUG05 02NOV05 0 23
ADA0731B Deact & Decom 60 29AUG05A 29SEP05A 999,360 26SEP05 16JAN06 15 56
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 305P
Loadout - 305P
Transition/Final Closure - 305P
Plan & Document - 306E (incl WS 300-41)
Deact & Decom - 306E (incl WS300-41)
Demolition Above Grade - 306E (incl WS 300-41)
Demolition Below Grade - 306E (incl WS 300-41)
Loadout - 306E (includes Waste Site 300-41)
Complete Building 306E Demolition
Transition/Final Closure - 306E (incl WS 300-41)
Plan & Document - 306E-BA
Deact & Decom - 306E-BA
Demolition Above Grade - 306E-BA
Demolition Below Grade - 306E-BA
Loadout - 306E-BA
Transition/Final Closure - 306E-BA
Plan & Document - 306W
Deact & Decom - 306W
Demolition Above Grade - 306W
Demolition Below Grade - 306W
Loadout - 306W
Transition/Final Closure - 306W
Plan & Document - 309 (incl WS 300-39,
Deact & Decom - 309 (incl WS 300-39,
Demolition Above Grade - 309 (incl WS 300-39,
Demolition Below Grade - 309 (incl WS 300-39,
Loadout - 309 (includes Waste Sites 300-39,
Transition/Final Closure - 309 (incl WS 300-39,
Plan & Document - 314 (incl WS 300-218)
Deact & Decom - 314 (incl WS 300-218)
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ADA0731C Demolition 82 29AUG05A 05DEC05A 280,400 17JAN06 09FEB06 75 36
ADA0731E Loadout - 314 30 04OCT05A 26JAN06A 55,360 28FEB06 19APR06 78 46
ADA0731D Demolition 20 04JUN08* 09JUL08 0 13FEB06 23MAR06 -462 -459
ADA0731F Transition/Final 20 10JUL08 13AUG08 5,332 20APR06 31MAY06 -444 -441
ADA0732  D4 Building - 314B
ADA0732A Plan & 38 29AUG05A 29SEP05A 4,429 29AUG05 02NOV05 0 19
ADA0732B Deact & Decom 60 29AUG05A 29SEP05A 52,930 26SEP05 16JAN06 15 56
ADA0732C Demolition 15 29AUG05A 29SEP05A 30,066 17JAN06 09FEB06 75 71
ADA0732D Demolition 23 29AUG05A 29SEP05A 6,638 13FEB06 23MAR06 90 94
ADA0732E Loadout - 314B 30 29AUG05A 02APR07 6,842 28FEB06 19APR06 98 -189
ADA0732F Transition/Final 20 10JUL12* 13AUG12 3,682 20APR06 31MAY06 -1,242-1,239
ADA0733  D4 Building - 315A
ADA0733A Plan & 60 03JAN12* 17APR12 13,250 09FEB12 15MAR12 22 -18
ADA0733B Deact & Decom 32 18APR12 13JUN12 21,342 27FEB12 19APR12 -30 -30
ADA0733C Demolition 8 14JUN12 27JUN12 1,336 23APR12 03MAY12 -30 -30
ADA0733D Demolition 12 28JUN12 19JUL12 49,577 07MAY12 24MAY12 -30 -30
ADA0733E Loadout - 315A 16 09JUL12 02AUG12 6,691 14MAY12 11JUN12 -30 -30
ADA0733F Transition/Final 12 06AUG12 23AUG12 14,271 12JUN12 02JUL12 -30 -30
ADA0734  D4 Building - 315B
ADA0734A Plan & 60 03JAN12 17APR12 1,173 09FEB12 15MAR12 22 -18
ADA0734B Deact & Decom 32 18APR12 13JUN12 11,279 27FEB12 19APR12 -30 -30
ADA0734C Demolition 8 14JUN12 27JUN12 2,016 23APR12 03MAY12 -30 -30
ADA0734D Demolition 12 28JUN12 19JUL12 353 07MAY12 24MAY12 -30 -30
ADA0734E Loadout - 315B 16 09JUL12 02AUG12 599 14MAY12 11JUN12 -30 -30
ADA0734F Transition/Final 12 06AUG12 23AUG12 671 12JUN12 02JUL12 -30 -30
ADA0735  D4 Building - 315C
ADA0735A Plan & 60 03JAN12 17APR12 3,758 09FEB12 15MAR12 22 -18
ADA0735B Deact & Decom 32 18APR12 13JUN12 4,686 27FEB12 19APR12 -30 -30
ADA0735C Demolition 8 14JUN12 27JUN12 15,898 23APR12 03MAY12 -30 -30
ADA0735D Demolition 12 28JUN12 19JUL12 2,380 07MAY12 24MAY12 -30 -30
ADA0735E Loadout - 315C 16 09JUL12 02AUG12 1,075 14MAY12 11JUN12 -30 -30
ADA0735F Transition/Final 12 06AUG12 23AUG12 4,005 12JUN12 02JUL12 -30 -30
ADA0736  D4 Building - 315D
ADA0736A Plan & 60 03JAN12 17APR12 800 09FEB12 15MAR12 22 -18
ADA0736B Deact & Decom 32 18APR12 13JUN12 10,627 27FEB12 19APR12 -30 -30
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 314 (incl WS 300-218)
Loadout - 314 (includes Waste Site 300-218)
Demolition Below Grade - 314 (incl WS 300-218)
Transition/Final Closure - 314 (incl WS 300-218)
Plan & Document - 314B
Deact & Decom - 314B
Demolition Above Grade - 314B
Demolition Below Grade - 314B
Loadout - 314B
Transition/Final Closure - 314B
Plan & Document - 315A
Deact & Decom - 315A
Demolition Above Grade - 315A
Demolition Below Grade - 315A
Loadout - 315A
Transition/Final Closure - 315A
Plan & Document - 315B
Deact & Decom - 315B
Demolition Above Grade - 315B
Demolition Below Grade - 315B
Loadout - 315B
Transition/Final Closure - 315B
Plan & Document - 315C
Deact & Decom - 315C
Demolition Above Grade - 315C
Demolition Below Grade - 315C
Loadout - 315C
Transition/Final Closure - 315C
Plan & Document - 315D
Deact & Decom - 315D
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ADA0736C Demolition 8 14JUN12 27JUN12 4,600 23APR12 03MAY12 -30 -30
ADA0736D Demolition 12 28JUN12 19JUL12 965 07MAY12 24MAY12 -30 -30
ADA0736E Loadout - 315D 16 09JUL12 02AUG12 995 14MAY12 11JUN12 -30 -30
ADA0736F Transition/Final 12 06AUG12 23AUG12 535 12JUN12 02JUL12 -30 -30
ADA0740  D4 Building - 320
ADA0740A Plan & 35 05JUL11* 01SEP11 198,774 01MAR11* 28APR11 -70 -70
ADA0740B Deact & Decom 235 28JUL11 27SEP12 3,066,177 24MAR11 23MAY12 -70 -70
ADA0740C Demolition 14 01OCT12 23OCT12 240,240 24MAY12 19JUN12 -70 -70
ADA0740D Demolition 21 24OCT12 03DEC12 207,123 20JUN12 26JUL12 -70 -70
ADA0740E Loadout - 320 28 06NOV12 31DEC12 43,857 03JUL12 21AUG12 -70 -70
ADA0740F Transition/Final 21 02JAN13 06FEB13 40,533 22AUG12 27SEP12 -70 -70
ADA0741  D4 Building - 320-BA
ADA0741A Plan & 25 08AUG12 20SEP12 2,288 04APR12* 16MAY12 -70 -70
ADA0741B Deact & Decom 39 27AUG12 01NOV12 46,808 23APR12 28JUN12 -70 -70
ADA0741C Demolition 10 05NOV12 20NOV12 16,378 02JUL12 18JUL12 -70 -70
ADA0741D Demolition 15 26NOV12 19DEC12 646 19JUL12 14AUG12 -70 -70
ADA0741E Loadout - 20 04DEC12 10JAN13 5,101 30JUL12 30AUG12 -70 -70
ADA0741F Transition/Final 15 14JAN13 06FEB13 2,460 04SEP12 27SEP12 -70 -70
ADA0742  D4 Building - 321
ADA0742A Plan & 58 04DEC06A 12APR07 183,668 04JAN10* 10MAR10 614 580
ADA0742B Deact & Decom 48 07JUN10* 30AUG10 2,951,166 28JAN10 27JUN11 -71 164
ADA0742C Demolition 27 31AUG10 18OCT10 298,063 28JUN11 25JUL11 164 152
ADA0742D Demolition 23 19OCT10 30NOV10 0 26JUL11 01SEP11 152 152
ADA0742E Loadout - 321 30 02NOV10 29DEC10 55,904 09AUG11 29SEP11 152 152
ADA0742F Transition/Final 23 03JAN11 09FEB11 5,384 03OCT11 09NOV11 152 152
ADA0743  D4 Building - 321B
ADA0743A Plan & 52 22JAN07A 10MAY07 12,229 04JAN10 10MAR10 589 564
ADA0743B Deact & Decom 37 24JUN10 30AUG10 196,698 10MAR11 27JUN11 140 164
ADA0743C Demolition 15 31AUG10 27SEP10 22,560 28JUN11 25JUL11 164 164
ADA0743D Demolition 23 28SEP10 04NOV10 3,791 26JUL11 01SEP11 164 164
ADA0743E Loadout - 321B 30 12OCT10 06DEC10 2,682 09AUG11 29SEP11 164 164
ADA0743F Transition/Final 23 07DEC10 19JAN11 3,965 03OCT11 09NOV11 164 164
ADA0744  D4 Building - 321C
ADA0744A Plan & 52 22JAN07A 10MAY07 10,409 04JAN10 10MAR10 589 564
ADA0744B Deact & Decom 37 24JUN10 30AUG10 172,754 10MAR11 27JUN11 140 164
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 315D
Demolition Below Grade - 315D
Loadout - 315D
Transition/Final Closure - 315D
Plan & Document - 320
Deact & Decom - 320
Demolition Above Grade - 320
Demolition Below Grade - 320
Loadout - 320
Transition/Final Closure - 320
Plan & Document - 320-BA
Deact & Decom - 320-BA
Demolition Above Grade - 320-BA
Demolition Below Grade - 320-BA
Loadout - 320-BA
Transition/Final Closure - 320-BA
Plan & Document - 321
Deact & Decom - 321
Demolition Above Grade - 321
Demolition Below Grade - 321
Loadout - 321
Transition/Final Closure - 321
Plan & Document - 321B
Deact & Decom - 321B
Demolition Above Grade - 321B
Demolition Below Grade - 321B
Loadout - 321B
Transition/Final Closure - 321B
Plan & Document - 321C
Deact & Decom - 321C
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ADA0744C Demolition 15 31AUG10 27SEP10 19,815 28JUN11 25JUL11 164 164
ADA0744D Demolition 23 28SEP10 04NOV10 3,330 26JUL11 01SEP11 164 164
ADA0744E Loadout - 321C 30 12OCT10 06DEC10 2,355 09AUG11 29SEP11 164 164
ADA0744F Transition/Final 20 07DEC10 13JAN11 3,483 03OCT11 09NOV11 164 167
ADA0745  D4 Building - 321D
ADA0745A Plan & 15 22JAN07A 10MAY07 4,859 04JAN10 10MAR10 589 564
ADA0745B Deact & Decom 37 24JUN10 30AUG10 126,051 10MAR11 27JUN11 140 164
ADA0745C Demolition 15 31AUG10 27SEP10 27,122 28JUN11 25JUL11 164 164
ADA0745D Demolition 23 28SEP10 04NOV10 5,688 26JUL11 01SEP11 164 164
ADA0745E Loadout - 321D 30 12OCT10 06DEC10 5,864 09AUG11 29SEP11 164 164
ADA0745F Transition/Final 23 07DEC10 19JAN11 3,156 03OCT11 09NOV11 164 164
ADA0748  D4 Building - 323 (WS 323-TK-1, TK-2, TK-3,TK-4)
ADA0748A Plan & 100 01OCT07* 01APR08 47,115 04JAN10* 01FEB10 449 366
ADA0748B Deact & Decom 100 11OCT07 14APR08 925,688 14JAN10 03MAR11 449 576
ADA0748C Demolition 10 15APR08 30APR08 53,241 07MAR11 16MAR11 576 573
ADA0748D Demolition 45 01MAY08 22JUL08 77,913 17MAR11 04APR11 573 538
ADA0748E Loadout - 323 55 28APR08 04AUG08 47,869 23MAR11 14APR11 579 538
ADA0748F Transition/Final 26 05AUG08 18SEP08 62,749 18APR11 03MAY11 538 522
ADA0751  D4 Building - 323-BA
ADA0751A Plan & 17 15NOV11* 15DEC11 1,038 04JAN10* 01FEB10 -376 -376
ADA0751B Deact & Decom 27 30NOV11 19JAN12 21,200 14JAN10 03MAR10 -376 -376
ADA0751C Demolition 7 23JAN12 01FEB12 7,413 04MAR10 16MAR10 -376 -376
ADA0751D Demolition 10 02FEB12 21FEB12 292 17MAR10 01APR10 -376 -376
ADA0751E Loadout - 14 08FEB12 05MAR12 2,309 23MAR10 14APR10 -376 -376
ADA0751F Transition/Final 10 06MAR12 21MAR12 1,113 15APR10 03MAY10 -376 -376
ADA0752  D4 Building - 328
ADA0752A Plan & 60 16OCT06A 26MAR07 129,620 04OCT10* 01DEC10 792 738
ADA0752B Deact & Decom 50 01OCT08* 05JAN09 1,279,071 26OCT10 02FEB11 413 416
ADA0752E Loadout - 328 13 19JAN09 09FEB09 86,543 14MAR11 26APR11 429 442
ADA0752F Transition/Final 20 10FEB09 17MAR09 53,209 27APR11 01JUN11 442 442
ADA0752C Demolition 51 06JAN09 06APR09 207,016 03FEB11 28FEB11 416 378
ADA0752M Complete 0 22AUG12 0 26APR11 -266 -266
ADA0753  D4 Building - 328A
ADA0753A Plan & 30 30OCT06A 26MAR07 4,178 04OCT10 01DEC10 784 738
ADA0753B Deact & Decom 30 01OCT08 20NOV08 12,094 26OCT10 02FEB11 413 436
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 321C
Demolition Below Grade - 321C
Loadout - 321C
Transition/Final Closure - 321C
Plan & Document - 321D
Deact & Decom - 321D
Demolition Above Grade - 321D
Demolition Below Grade - 321D
Loadout - 321D
Transition/Final Closure - 321D
Plan & Document - 323 (incl WS 323-TK-1
Deact & Decom - 323 (incl WS 323-TK-1
Demolition Above Grade - 323 (incl WS 323-TK-1
Demolition Below Grade - 323 (incl WS 323-TK-1
Loadout - 323 (includes Waste Sites 323-TK-1
Transition/Final Closure - 323 (incl WS 323-TK-1
Plan & Document - 323-BA
Deact & Decom - 323-BA
Demolition Above Grade - 323-BA
Demolition Below Grade - 323-BA
Loadout - 323-BA
Transition/Final Closure - 323-BA
Plan & Document - 328
Deact & Decom - 328
Loadout - 328
Transition/Final Closure - 328
Demolition Above Grade - 328
Complete Building 328, 328A and 328BA Demolition
Plan & Document - 328A
Deact & Decom - 328A
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ADA0753C Demolition 13 24NOV08 17DEC08 6,843 03FEB11 28FEB11 436 436
ADA0753E Loadout - 328A 12 09DEC08 31DEC08 2,032 14MAR11 26APR11 449 463
ADA0753F Transition/Final 20 05JAN09 05FEB09 2,279 27APR11 01JUN11 463 463
ADA0754  D4 Building - 328-BA
ADA0754A Plan & 20 04JUN12* 09JUL12 1,045 04OCT10 01DEC10 -332 -319
ADA0754B Deact & Decom 10 26JUN12 12JUL12 23,003 26OCT10 02FEB11 -332 -289
ADA0754C Demolition 5 16JUL12 23JUL12 8,048 03FEB11 28FEB11 -289 -281
ADA0754D Demolition 5 24JUL12 31JUL12 318 01MAR11 04APR11 -281 -266
ADA0754E Loadout - 5 15AUG12 22AUG12 2,507 14MAR11 26APR11 -287 -266
ADA0754F Transition/Final 20 23AUG12 27SEP12 1,209 27APR11 01JUN11 -266 -266
ADA0755  D4 Building - 333 (333-WSTF,333-TK-11,333-TK-7)
ADA0755BM Complete D&D 0 19SEP06A 0 28SEP06 6 6
ADA0755B Deact & Decom 145 14NOV05A 19SEP06A 8,963,542 20OCT05 19APR07 -13 116
ADA0755A Plan & 204 29AUG05A 28SEP06A 326,055 29AUG05 12JAN06 0 -144
ADA0755C Demolition 1 20SEP06A 28SEP06A 373,065 23APR07 13JUN07 116 140
ADA0755E Loadout - 333 59 03OCT06A 22MAR07A 35,980 12JUL07 24OCT07 154 120
ADA0755D Demolition 30 07JAN08* 27FEB08 0 14JUN07 30AUG07 -110 -96
ADA0755M Complete 0 09MAR09 0 24OCT07 -271 -271
ADA0755F Transition/Final 20 10MAR09 13APR09 87,518 25OCT07 17JAN08 -271 -247
ADA0756  D4 Building - 335
ADA0756A Plan & 20 03JAN12* 06FEB12 36,045 09FEB12 15MAR12 22 22
ADA0756B Deact & Decom 32 17JAN12 13MAR12 354,551 27FEB12 19APR12 22 22
ADA0756C Demolition 8 14MAR12 27MAR12 57,381 23APR12 03MAY12 22 22
ADA0756D Demolition 12 28MAR12 17APR12 8,731 07MAY12 24MAY12 22 22
ADA0756E Loadout - 335 16 04APR12 01MAY12 23,988 14MAY12 11JUN12 22 22
ADA0756F Transition/Final 12 02MAY12 22MAY12 14,749 12JUN12 02JUL12 22 22
ADA0758  D4 Building - 337
ADA0758A Plan & 50 11DEC06A 08MAY07 120,867 06FEB12* 03APR12 1,028 979
ADA0758B Deact & Decom 118 02JAN08* 30JUL08 419,197 29FEB12 31MAY12 831 766
ADA0758C Demolition 30 31JUL08 23SEP08 193,024 04JUN12 25JUN12 766 749
ADA0758D Demolition 20 24SEP08 28OCT08 29,371 26JUN12 31JUL12 749 749
ADA0758E Loadout - 337 27 06OCT08 19NOV08 80,694 09JUL12 22AUG12 749 749
ADA0758F Transition/Final 15 20NOV08 18DEC08 49,613 23AUG12 27SEP12 749 754
ADA0759  D4 Building - 337B
ADA0759A Plan & 33 02JAN07A 03DEC07 73,365 06FEB12 03APR12 1,018 865
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 328A
Loadout - 328A
Transition/Final Closure - 328A
Plan & Document - 328-BA
Deact & Decom - 328-BA
Demolition Above Grade - 328-BA
Demolition Below Grade - 328-BA
Loadout - 328-BA
Transition/Final Closure - 328-BA
Complete D&D of Bldg 333and Bldg 166N Demolition
Deact & Decom - 333 (incl WS 333-WSTF
Plan & Document - 333 (incl WS 333-WSTF
Demolition Above Grade - 333 (incl WS 333-WSTF
Loadout - 333 (includes Waste Sites 333-WSTF
Demolition Below Grade - 333 (incl WS 333-WSTF
Complete Building 333 Demolition
Transition/Final Closure - 333 (incl WS 333-WSTF
Plan & Document - 335
Deact & Decom - 335
Demolition Above Grade - 335
Demolition Below Grade - 335
Loadout - 335
Transition/Final Closure - 335
Plan & Document - 337
Deact & Decom - 337
Demolition Above Grade - 337
Demolition Below Grade - 337
Loadout - 337
Transition/Final Closure - 337
Plan & Document - 337B
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ADA0759B Deact & Decom 53 24OCT11* 31JAN12 830,848 29FEB12 31MAY12 68 68
ADA0759C Demolition 30 01FEB12 26MAR12 553,515 04JUN12 25JUN12 68 51
ADA0759D Demolition 20 27MAR12 30APR12 96,250 26JUN12 31JUL12 51 51
ADA0759E Loadout - 337B 27 05APR12 22MAY12 259,880 09JUL12 22AUG12 51 51
ADA0759F Transition/Final 20 23MAY12 27JUN12 39,952 23AUG12 27SEP12 51 51
ADA0760  D4 Building - 337-BA
ADA0760B Deact & Decom 15 24APR12 17MAY12 41,914 29FEB12 31MAY12 -31 7
ADA0760A Plan & 33 02APR12* 29MAY12 1,934 06FEB12 03APR12 -31 -31
ADA0760C Demolition 13 30MAY12 20JUN12 14,684 04JUN12 25JUN12 2 2
ADA0760D Demolition 5 21JUN12 28JUN12 579 26JUN12 31JUL12 2 17
ADA0760E Loadout - 10 09JUL12 24JUL12 4,573 09JUL12 22AUG12 0 17
ADA0760F Transition/Final 20 25JUL12 28AUG12 2,205 23AUG12 27SEP12 17 17
ADA0761  D4 Building - 338
ADA0761A Plan & 25 03JAN12* 14FEB12 62,737 09FEB12 26MAR12 22 22
ADA0761B Deact & Decom 39 19JAN12 28MAR12 620,016 29FEB12 07MAY12 22 22
ADA0761C Demolition 10 29MAR12 16APR12 100,367 08MAY12 23MAY12 22 22
ADA0761D Demolition 15 17APR12 10MAY12 15,272 24MAY12 20JUN12 22 22
ADA0761E Loadout - 338 20 25APR12 30MAY12 41,958 05JUN12 10JUL12 22 22
ADA0761F Transition/Final 15 31MAY12 26JUN12 25,797 11JUL12 06AUG12 22 22
ADA0764  D4 Building - 340A
ADA0764A Plan & 25 01SEP10* 14OCT10 29,173 04OCT10 15NOV10 17 17
ADA0764B Deact & Decom 30 21SEP10 10NOV10 354,771 20OCT10 05JAN11 17 27
ADA0764C Demolition 10 11NOV10 01DEC10 32,684 06JAN11 24JAN11 27 27
ADA0764D Demolition 15 02DEC10 03JAN11 3,082 25JAN11 17FEB11 27 27
ADA0764E Loadout - 340A 20 13DEC10 19JAN11 64,237 02FEB11 09MAR11 27 27
ADA0764F Transition/Final 15 20JAN11 15FEB11 3,223 10MAR11 05APR11 27 27
ADA0765  D4 Building - 340B
ADA0765A Plan & 25 01SEP10 14OCT10 21,470 04OCT10 15NOV10 17 17
ADA0765B Deact & Decom 40 21SEP10 01DEC10 349,744 20OCT10 05JAN11 17 17
ADA0765C Demolition 10 02DEC10 20DEC10 40,106 06JAN11 24JAN11 17 17
ADA0765D Demolition 15 21DEC10 19JAN11 6,740 25JAN11 17FEB11 17 17
ADA0765E Loadout - 340B 20 04JAN11 07FEB11 4,768 02FEB11 09MAR11 17 17
ADA0765F Transition/Final 15 08FEB11 07MAR11 7,050 10MAR11 05APR11 17 17
ADA0766  D4 Building - 342
ADA0766A Plan & 25 01SEP10 14OCT10 10,203 04OCT10 15NOV10 17 17
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 337B
Demolition Above Grade - 337B
Demolition Below Grade - 337B
Loadout - 337B
Transition/Final Closure - 337B
Deact & Decom - 337-BA
Plan & Document - 337-BA
Demolition Above Grade - 337-BA
Demolition Below Grade - 337-BA
Loadout - 337-BA
Transition/Final Closure - 337-BA
Plan & Document - 338
Deact & Decom - 338
Demolition Above Grade - 338
Demolition Below Grade - 338
Loadout - 338
Transition/Final Closure - 338
Plan & Document - 340A
Deact & Decom - 340A
Demolition Above Grade - 340A
Demolition Below Grade - 340A
Loadout - 340A
Transition/Final Closure - 340A
Plan & Document - 340B
Deact & Decom - 340B
Demolition Above Grade - 340B
Demolition Below Grade - 340B
Loadout - 340B
Transition/Final Closure - 340B
Plan & Document - 342
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ADA0766B Deact & Decom 40 21SEP10 01DEC10 15,543 20OCT10 05JAN11 17 17
ADA0766C Demolition 10 02DEC10 20DEC10 59,585 06JAN11 24JAN11 17 17
ADA0766D Demolition 15 21DEC10 19JAN11 2,410 25JAN11 17FEB11 17 17
ADA0766E Loadout - 342 20 04JAN11 07FEB11 2,029 02FEB11 09MAR11 17 17
ADA0766F Transition/Final 15 08FEB11 07MAR11 5,080 10MAR11 05APR11 17 17
ADA0767  D4 Building - 342A
ADA0767A Plan & 25 01SEP10 14OCT10 726 04OCT10 15NOV10 17 17
ADA0767B Deact & Decom 40 21SEP10 01DEC10 10,809 20OCT10 05JAN11 17 17
ADA0767C Demolition 10 02DEC10 20DEC10 5,601 06JAN11 24JAN11 17 17
ADA0767D Demolition 15 21DEC10 19JAN11 221 25JAN11 17FEB11 17 17
ADA0767E Loadout - 342A 20 04JAN11 07FEB11 1,744 02FEB11 09MAR11 17 17
ADA0767F Transition/Final 15 08FEB11 07MAR11 841 10MAR11 05APR11 17 17
ADA0768  D4 Building - 342B
ADA0768A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0768B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0768C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0768D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0768E Loadout - 342B 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0768F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0769  D4 Building - 342C
ADA0769A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0769B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0769C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0769D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0769E Loadout - 342C 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0769F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0771  D4 Building - 3503A
ADA0771A Plan & 10 06NOV06A 17APR07 329 04OCT10 08DEC10 780 729
ADA0771B Deact & Decom 10 26APR07* 14MAY07 10,201 28OCT10 17FEB11 702 752
ADA0771C Demolition 10 15MAY07 31MAY07 2,944 22FEB11 17MAR11 752 757
ADA0771D Demolition 10 04JUN07 19JUN07 617 21MAR11 26APR11 757 769
ADA0771E Loadout - 10 28JUN07 17JUL07 636 31MAR11 23MAY11 749 769
ADA0771F Transition/Final 15 18JUL07 13AUG07 343 24MAY11 30JUN11 769 776
ADA0772  D4 Building - 3506A
ADA0772A Plan & 8 26MAR09* 08APR09 52 08OCT08 21OCT08 -91 -91
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 342
Demolition Above Grade - 342
Demolition Below Grade - 342
Loadout - 342
Transition/Final Closure - 342
Plan & Document - 342A
Deact & Decom - 342A
Demolition Above Grade - 342A
Demolition Below Grade - 342A
Loadout - 342A
Transition/Final Closure - 342A
Plan & Document - 342B
Deact & Decom - 342B
Demolition Above Grade - 342B
Demolition Below Grade - 342B
Loadout - 342B
Transition/Final Closure - 342B
Plan & Document - 342C
Deact & Decom - 342C
Demolition Above Grade - 342C
Demolition Below Grade - 342C
Loadout - 342C
Transition/Final Closure - 342C
Plan & Document - 3503A
Deact & Decom - 3503A
Demolition Above Grade - 3503A
Demolition Below Grade - 3503A
Loadout - 3503A
Transition/Final Closure - 3503A
Plan & Document - 3506A
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ADA0772B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0772C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0772D Demolition 5 28APR09 05MAY09 766 10NOV08 17NOV08 -91 -91
ADA0772E Loadout - 6 30APR09 11MAY09 1,209 12NOV08 20NOV08 -91 -91
ADA0772F Transition/Final 5 12MAY09 19MAY09 2,916 24NOV08 03DEC08 -91 -91
ADA0773  D4 Building - 3506B
ADA0773F Transition/Final 5 26MAR07 02APR07 3,191 24NOV08 03DEC08 336 336
ADA0773A Plan & 8 26MAR09* 08APR09 98 08OCT08 21OCT08 -91 -91
ADA0773B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0773C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0773D Demolition 5 28APR09 05MAY09 838 10NOV08 17NOV08 -91 -91
ADA0773E Loadout - 6 30APR09 11MAY09 1,324 12NOV08 20NOV08 -91 -91
ADA0788  D4 Building - 3621BC
ADA0788A Plan & 33 17OCT11* 14DEC11 6,046 03OCT11 30NOV11 -8 -8
ADA0788B Deact & Decom 53 08NOV11 15FEB12 96,576 25OCT11 01FEB12 -8 -8
ADA0788C Demolition 13 16FEB12 12MAR12 10,268 02FEB12 27FEB12 -8 -8
ADA0788D Demolition 20 13MAR12 16APR12 1,796 28FEB12 02APR12 -8 -8
ADA0788E Loadout - 27 22MAR12 08MAY12 3,049 08MAR12 24APR12 -8 -8
ADA0788F Transition/Final 20 09MAY12 13JUN12 3,419 25APR12 30MAY12 -8 -8
ADA0789  D4 Building - 3621D
ADA0789A Plan & 30 17OCT11* 08DEC11 9,026 03OCT11 22NOV11 -8 -8
ADA0789B Deact & Decom 48 07NOV11 06FEB12 142,676 24OCT11 23JAN12 -8 -8
ADA0789C Demolition 12 07FEB12 28FEB12 15,168 24JAN12 13FEB12 -8 -8
ADA0789D Demolition 18 29FEB12 29MAR12 2,653 14FEB12 15MAR12 -8 -8
ADA0789E Loadout - 24 12MAR12 19APR12 4,505 27FEB12 05APR12 -8 -8
ADA0789F Transition/Final 18 23APR12 22MAY12 5,050 09APR12 08MAY12 -8 -8
ADA0791  D4 Building - 366A (Also WS 300-6 and 300-123)
ADA0791A Plan & 17 03OCT11* 31OCT11 0 17OCT11 14NOV11 8 8
ADA0791B Deact & Decom 27 13OCT11 01DEC11 0 27OCT11 15DEC11 8 8
ADA0791C Demolition 7 05DEC11 14DEC11 9,069 19DEC11 03JAN12 8 8
ADA0791D Demolition 10 15DEC11 05JAN12 0 04JAN12 19JAN12 8 8
ADA0791E Loadout - 366A 13 22DEC11 18JAN12 251 11JAN12 01FEB12 8 8
ADA0791F Transition/Final 10 19JAN12 06FEB12 0 02FEB12 21FEB12 8 8
ADA0793  D4 Building - 3701U
ADA0793A Plan & 8 17OCT11 27OCT11 0 03OCT11 13OCT11 -8 -8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3506A
Demolition Above Grade - 3506A
Demolition Below Grade - 3506A
Loadout - 3506A
Transition/Final Closure - 3506A
Transition/Final Closure - 3506B
Plan & Document - 3506B
Deact & Decom - 3506B
Demolition Above Grade - 3506B
Demolition Below Grade - 3506B
Loadout - 3506B
Plan & Document - 3621BC
Deact & Decom - 3621BC
Demolition Above Grade - 3621BC
Demolition Below Grade - 3621BC
Loadout - 3621BC
Transition/Final Closure - 3621BC
Plan & Document - 3621D
Deact & Decom - 3621D
Demolition Above Grade - 3621D
Demolition Below Grade - 3621D
Loadout - 3621D
Transition/Final Closure - 3621D
Plan & Document - 366A (incl WS 300-6 a
Deact & Decom - 366A (incl WS 300-6 a
Demolition Above Grade - 366A (incl WS 300-6 a
Demolition Below Grade - 366A (incl WS 300-6 a
Loadout - 366A (includes Waste Sites 300-6 a
Transition/Final Closure - 366A (incl WS 300-6 a
Plan & Document - 3701U
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ADA0793B Deact & Decom 12 20OCT11 09NOV11 0 06OCT11 26OCT11 -8 -8
ADA0793C Demolition 3 10NOV11 15NOV11 0 27OCT11 01NOV11 -8 -8
ADA0793D Demolition 5 16NOV11 28NOV11 1,883 02NOV11 09NOV11 -8 -8
ADA0793E Loadout - 6 21NOV11 01DEC11 639 07NOV11 15NOV11 -8 -8
ADA0793F Transition/Final 5 05DEC11 12DEC11 3,584 16NOV11 28NOV11 -8 -8
ADA0796  D4 Building - 3705
ADA0796B Deact & Decom 30 03MAY06A 12JUN06A 449,834 24MAY10 22JUL10 810 822
ADA0796A Plan & 21 17APR06A 19JUN06A 46,549 10MAY10 15JUN10 812 797
ADA0796C Demolition 7 19JUN06A 22JUN06A 75,724 26JUL10 05AUG10 819 823
ADA0796D Demolition 1 26JUN06A 29JUN06A 0 09AUG10 30AUG10 823 832
ADA0796E Loadout - 3705 1 26JUN06A 29JUN06A 14,203 16AUG10 14SEP10 827 840
ADA0796F Transition/Final 13 07SEP10* 28SEP10 1,368 15SEP10 06OCT10 5 5
ADA0797  D4 Building - 3705-BA
ADA0797B Deact & Decom 10 01DEC10 16DEC10 12,253 24MAY10 22JUL10 -105 -81
ADA0797A Plan & 21 15NOV10* 27DEC10 380 10MAY10 15JUN10 -105 -105
ADA0797C Demolition 8 28DEC10 11JAN11 4,283 26JUL10 05AUG10 -84 -84
ADA0797D Demolition 4 12JAN11 18JAN11 169 09AUG10 30AUG10 -84 -75
ADA0797E Loadout - 4 26JAN11 01FEB11 1,334 16AUG10 14SEP10 -88 -75
ADA0797F Transition/Final 13 02FEB11 24FEB11 643 15SEP10 06OCT10 -75 -75
ADA0798  D4 Building - 3706
ADA0798B Deact & Decom 20 11OCT06A 29MAR07 2,125,662 01NOV06 16AUG07 12 78
ADA0798A Plan & 193 03OCT05A 10APR07 263,185 01AUG06* 31OCT06 165 -86
ADA0798C Demolition 12 11APR07 01MAY07 297,883 20AUG07 13SEP07 72 75
ADA0798M Complete 0 01MAY07 0 13SEP07 75 75
ADA0798D Demolition 15 05MAY08* 29MAY08 328,926 17SEP07 23OCT07 -126 -119
ADA0798E Loadout - 3706 30 05MAY08 25JUN08 54,090 27SEP07 19NOV07 -119 -119
ADA0798F Transition/Final 15 26JUN08 23JUL08 7,649 20NOV07 03JAN08 -119 -112
ADA07A1  D4 Building - 3706A
ADA07A1A Plan & 30 02FEB06A 15MAR07A 10,906 01AUG06* 31OCT06 99 -72
ADA07A1B Deact & Decom 18 05FEB07A 29MAR07 165,222 03MAY07 16AUG07 50 78
ADA07A1C Demolition 8 18APR07 01MAY07 18,938 20AUG07 13SEP07 68 75
ADA07A1D Demolition 22 05MAY08* 11JUN08 3,183 17SEP07 23OCT07 -126 -126
ADA07A1E Loadout - 30 15MAY08 09JUL08 2,251 27SEP07 19NOV07 -126 -126
ADA07A1F Transition/Final 15 10JUL08 05AUG08 3,329 20NOV07 03JAN08 -126 -119
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3701U
Demolition Above Grade - 3701U
Demolition Below Grade - 3701U
Loadout - 3701U
Transition/Final Closure - 3701U
Deact & Decom - 3705
Plan & Document - 3705
Demolition Above Grade - 3705
Demolition Below Grade - 3705
Loadout - 3705
Transition/Final Closure - 3705
Deact & Decom - 3705-BA
Plan & Document - 3705-BA
Demolition Above Grade - 3705-BA
Demolition Below Grade - 3705-BA
Loadout - 3705-BA
Transition/Final Closure - 3705-BA
Deact & Decom - 3706
Plan & Document - 3706
Demolition Above Grade - 3706
Complete Building 3706  Above Grade Demolition
Demolition Below Grade - 3706
Loadout - 3706
Transition/Final Closure - 3706
Plan & Document - 3706A
Deact & Decom - 3706A
Demolition Above Grade - 3706A
Demolition Below Grade - 3706A
Loadout - 3706A
Transition/Final Closure - 3706A
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ADA07A2  D4 Building - 3706-BA
ADA07A2A Plan & 10 04APR11* 19APR11 366 10MAY10 10AUG10 -179 -137
ADA07A2B Deact & Decom 5 28APR11 05MAY11 30,934 07JUN10 20SEP10 -179 -125
ADA07A2C Demolition 1 09MAY11 09MAY11 10,825 21SEP10 14OCT10 -125 -111
ADA07A2D Demolition 1 10MAY11 10MAY11 427 18OCT10 23NOV10 -111 -90
ADA07A2E Loadout - 1 07JUN11 07JUN11 3,371 28OCT10 27DEC10 -119 -90
ADA07A2F Transition/Final 10 08JUN11 23JUN11 1,626 28DEC10 03FEB11 -90 -78
ADA07A3  D4 Building - 3707D
ADA07A3B Deact & Decom 45 26JAN06A 20MAR06A 100,013 18JUL11 31AUG11 1,093 1,091
ADA07A3A Plan & 86 17OCT05A 23MAR06A 28,732 05JUL11* 02AUG11 1,140 1,071
ADA07A3C Demolition 6 20MAR06A 23MAR06A 46,052 01SEP11 14SEP11 1,092 1,095
ADA07A3D Demolition 10 14MAY08* 02JUN08 7,007 15SEP11 03OCT11 667 667
ADA07A3E Loadout - 1 20MAR06A 12JUN08 19,252 21SEP11 13OCT11 1,102 667
ADA07A3F Transition/Final 20 07JUL08* 07AUG08 11,837 17OCT11 01NOV11 656 646
ADA07A6  D4 Building - 3707H
ADA07A6A Plan & 17 02OCT06A 12OCT06A 8,012 05JUL11 02AUG11 949 958
ADA07A6B Deact & Decom 27 09OCT06A 18OCT06A 27,914 18JUL11 31AUG11 952 972
ADA07A6C Demolition 10 26MAR07 10APR07 15,040 01SEP11 14SEP11 889 886
ADA07A6D Demolition 10 11APR11* 26APR11 2,528 15SEP11 03OCT11 88 88
ADA07A6E Loadout - 10 21APR11 09MAY11 1,788 22SEP11 13OCT11 85 88
ADA07A6F Transition/Final 10 10MAY11* 25MAY11 2,644 17OCT11 01NOV11 88 88
ADA07A7  D4 Building - 3708
ADA07A7A Plan & 21 10APR06A 23MAY06A 27,025 10MAY10* 15JUN10 816 811
ADA07A7B Deact & Decom 14 22MAY06A 06JUL06A 440,256 24MAY10 22JUL10 800 808
ADA07A7C Demolition 1 06JUL06A 11JUL06A 50,471 26JUL10 05AUG10 809 814
ADA07A7D Demolition 1 09AUG06A 10AUG06A 8,482 09AUG10 30AUG10 798 809
ADA07A7E Loadout - 3708 1 01AUG06A 10AUG06A 6,000 16AUG10 14SEP10 807 817
ADA07A7F Transition/Final 13 07SEP10* 28SEP10 8,872 15SEP10 06OCT10 5 5
ADA07A8  D4 Building - 3709
ADA07A8B Deact & Decom 15 15OCT07 07NOV07 96,151 18DEC08 19FEB09 236 254
ADA07A8A Plan & 24 01OCT07* 08NOV07 10,114 04DEC08 14JAN09 236 233
ADA07A8C Demolition 6 12NOV07 20NOV07 17,184 23FEB09 05MAR09 253 255
ADA07A8D Demolition 6 26NOV07 04DEC07 3,006 09MAR09 26MAR09 255 261
ADA07A8E Loadout - 3709 8 05DEC07 18DEC07 5,104 16MAR09 09APR09 253 261
ADA07A8F Transition/Final 12 19DEC07 14JAN08 5,722 13APR09 30APR09 261 261
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3706-BA
Deact & Decom - 3706-BA
Demolition Above Grade - 3706-BA
Demolition Below Grade - 3706-BA
Loadout - 3706-BA
Transition/Final Closure - 3706-BA
Deact & Decom - 3707D
Plan & Document - 3707D
Demolition Above Grade - 3707D
Demolition Below Grade - 3707D
Loadout - 3707D
Transition/Final Closure - 3707D
Plan & Document - 3707H
Deact & Decom - 3707H
Demolition Above Grade - 3707H
Demolition Below Grade - 3707H
Loadout - 3707H
Transition/Final Closure - 3707H
Plan & Document - 3708
Deact & Decom - 3708
Demolition Above Grade - 3708
Demolition Below Grade - 3708
Loadout - 3708
Transition/Final Closure - 3708
Deact & Decom - 3709
Plan & Document - 3709
Demolition Above Grade - 3709
Demolition Below Grade - 3709
Loadout - 3709
Transition/Final Closure - 3709
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ADA07B2  D4 Building - 3711
ADA07B2A Plan & 85 14NOV05A 19APR06A 10,524 05JUL11 02AUG11 1,124 1,056
ADA07B2B Deact & Decom 7 04APR06A 19APR06A 31,853 18JUL11 31AUG11 1,056 1,073
ADA07B2C Demolition 7 20APR06A 26APR06A 18,023 01SEP11 14SEP11 1,073 1,076
ADA07B2D Demolition 4 26APR06A 26APR06A 3,152 15SEP11 03OCT11 1,077 1,086
ADA07B2E Loadout - 3711 4 26APR06A 27APR06A 5,353 21SEP11 13OCT11 1,080 1,092
ADA07B2F Transition/Final 20 04AUG08* 08SEP08 6,001 17OCT11 01NOV11 640 630
ADA07B3  D4 Building - 3712 (See Also WS 3712-USSA)
ADA07B3A Plan & 34 03OCT05A 01DEC05A 65,012 01DEC05* 05JAN06 33 17
ADA07B3B Deact & Decom 16 01DEC05A 15DEC05A 208,940 14DEC05 31JUL06 7 123
ADA07B3C Demolition 12 27DEC05A 05JAN06A 105,586 01AUG06 10AUG06 120 121
ADA07B3E Loadout - 3712 14 09JAN06A 17JAN06A 19,803 21AUG06 13SEP06 125 133
ADA07B3D Demolition 10 12MAY08* 28MAY08 0 14AUG06 30AUG06 -348 -347
ADA07B3F Transition/Final 20 29MAY08 02JUL08 1,907 14SEP06 03OCT06 -340 -349
ADA07B4  D4 Building - 3713
ADA07B4A Plan & 19 03JAN06A 02FEB06A 16,076 07OCT10 03NOV10 954 951
ADA07B4B Deact & Decom 20 09JAN06A 02FEB06A 151,197 19OCT10 06DEC10 957 967
ADA07B4C Demolition 9 08FEB06A 09FEB06A 27,035 07DEC10 15DEC10 965 969
ADA07B4E Loadout - 3713 1 14FEB06A 30SEP06A 3,922 27DEC10 18JAN11 971 857
ADA07B4D Demolition 10 30AUG10* 15SEP10 4,729 16DEC10 06JAN11 60 60
ADA07B4F Transition/Final 20 28SEP10 01NOV10 9,002 19JAN11 03FEB11 60 50
ADA07B5  D4 Building - 3714
ADA07B5A Plan & 33 03OCT11 30NOV11 7,913 17OCT11 14DEC11 8 8
ADA07B5B Deact & Decom 53 25OCT11 01FEB12 26,704 08NOV11 15FEB12 8 8
ADA07B5C Demolition 13 02FEB12 27FEB12 14,388 16FEB12 12MAR12 8 8
ADA07B5D Demolition 20 28FEB12 02APR12 2,418 13MAR12 16APR12 8 8
ADA07B5E Loadout - 3714 26 12MAR12 24APR12 1,710 26MAR12 08MAY12 8 8
ADA07B5F Transition/Final 20 25APR12 30MAY12 2,529 09MAY12 13JUN12 8 8
ADA07B6  D4 Building - 3715
ADA07B6B Deact & Decom 65 05OCT05A 02FEB06A 74,628 18JUL11 31AUG11 1,153 1,115
ADA07B6A Plan & 23 05JAN06A 14FEB06A 21,590 05JUL11 02AUG11 1,098 1,092
ADA07B6C Demolition 4 16FEB06A 23FEB06A 34,363 01SEP11 14SEP11 1,108 1,111
ADA07B6D Demolition 10 01OCT07* 16OCT07 5,229 15SEP11 03OCT11 791 791
ADA07B6E Loadout - 3715 1 21FEB06A 29OCT07 14,365 21SEP11 13OCT11 1,117 791
ADA07B6F Transition/Final 20 30OCT07 05DEC07 8,832 17OCT11 01NOV11 791 781
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3711
Deact & Decom - 3711
Demolition Above Grade - 3711
Demolition Below Grade - 3711
Loadout - 3711
Transition/Final Closure - 3711
Plan & Document - 3712 (incl WS 3712-USS
Deact & Decom - 3712 (incl WS 3712-USS
Demolition Above Grade - 3712 (incl WS 3712-USS
Loadout - 3712 (includes Waste Site 3712-USS
Demolition Below Grade - 3712 (incl WS 3712-USS
Transition/Final Closure - 3712 (WS 3712-USS)
Plan & Document - 3713
Deact & Decom - 3713
Demolition Above Grade - 3713
Loadout - 3713
Demolition Below Grade - 3713
Transition/Final Closure - 3713
Plan & Document - 3714
Deact & Decom - 3714
Demolition Above Grade - 3714
Demolition Below Grade - 3714
Loadout - 3714
Transition/Final Closure - 3714
Deact & Decom - 3715
Plan & Document - 3715
Demolition Above Grade - 3715
Demolition Below Grade - 3715
Loadout - 3715
Transition/Final Closure - 3715
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ADA07B7  D4 Building - 3716
ADA07B7A Plan & 18 01DEC05A 15DEC05A 21,470 01DEC05* 05JAN06 0 9
ADA07B7B Deact & Decom 125 05DEC05A 15DEC05A 74,437 14DEC05 31JUL06 6 123
ADA07B7C Demolition 7 03JAN06A 05JAN06A 40,106 01AUG06 10AUG06 117 121
ADA07B7D Demolition 10 21JUL08* 05AUG08 6,740 14AUG06 30AUG06 -386 -385
ADA07B7E Loadout - 3716 14 16JAN06A 18AUG08 4,768 21AUG06 13SEP06 121 -385
ADA07B7F Transition/Final 20 19AUG08 23SEP08 7,050 14SEP06 03OCT06 -385 -394
ADA07B8  D4 Building - 3717
ADA07B8A Plan & 21 10APR06A 08JUN06A 32,381 10MAY10 15JUN10 816 802
ADA07B8B Deact & Decom 30 01MAY06A 08JUN06A 112,606 24MAY10 22JUL10 812 823
ADA07B8C Demolition 1 28JUN06A 28JUN06A 51,851 26JUL10 05AUG10 813 820
ADA07B8D Demolition 1 03JUL06A 06JUL06A 7,890 09AUG10 30AUG10 819 829
ADA07B8E Loadout - 3717 1 24JUL06A 01AUG06A 21,676 16AUG10 14SEP10 812 823
ADA07B8F Transition/Final 13 07SEP10* 28SEP10 13,327 15SEP10 06OCT10 5 5
ADA07B9  D4 Building - 3717B
ADA07B9A Plan & 21 03APR06A 08JUN06A 73,642 10MAY10 15JUN10 820 802
ADA07B9B Deact & Decom 30 03APR06A 08JUN06A 1,183,495 24MAY10 22JUL10 828 823
ADA07B9C Demolition 1 27JUN06A 28JUN06A 119,523 26JUL10 05AUG10 814 820
ADA07B9D Demolition 1 27JUN06A 28JUN06A 0 09AUG10 30AUG10 822 833
ADA07B9E Loadout - 1 24JUL06A 01AUG06A 22,417 16AUG10 14SEP10 812 823
ADA07B9F Transition/Final 13 07SEP10* 28SEP10 2,159 15SEP10 06OCT10 5 5
ADA07C1  D4 Building - 3717C
ADA07C1A Plan & 50 03OCT11* 04JAN12 7,887 01MAY12* 30JUL12 115 115
ADA07C1B Deact & Decom 40 07NOV11 23JAN12 22,934 06JUN12 25OCT12 115 155
ADA07C1C Demolition 20 24JAN12 28FEB12 12,977 29OCT12 04DEC12 155 155
ADA07C1D Demolition 30 29FEB12 19APR12 2,270 05DEC12 30JAN13 155 155
ADA07C1E Loadout - 20 23APR12 24MAY12 3,854 26DEC12 07MAR13 135 155
ADA07C1F Transition/Final 30 29MAY12 19JUL12 4,321 11MAR13 30APR13 155 155
ADA07C2  D4 Building - 3718
ADA07C2A Plan & 25 03OCT11* 14NOV11 12,576 28SEP10* 09NOV10 -202 -202
ADA07C2B Deact & Decom 40 19OCT11 04JAN12 37,049 14OCT10 29DEC10 -202 -202
ADA07C2C Demolition 10 05JAN12 23JAN12 20,964 03JAN11 18JAN11 -202 -202
ADA07C2D Demolition 10 24JAN12 08FEB12 3,667 19JAN11 14FEB11 -202 -197
ADA07C2E Loadout - 3718 10 09FEB12 28FEB12 5,353 27JAN11 03MAR11 -207 -197
ADA07C2F Transition/Final 15 29FEB12 26MAR12 6,980 07MAR11 30MAR11 -197 -197
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3716
Deact & Decom - 3716
Demolition Above Grade - 3716
Demolition Below Grade - 3716
Loadout - 3716
Transition/Final Closure - 3716
Plan & Document - 3717
Deact & Decom - 3717
Demolition Above Grade - 3717
Demolition Below Grade - 3717
Loadout - 3717
Transition/Final Closure - 3717
Plan & Document - 3717B
Deact & Decom - 3717B
Demolition Above Grade - 3717B
Demolition Below Grade - 3717B
Loadout - 3717B
Transition/Final Closure - 3717B
Plan & Document - 3717C
Deact & Decom - 3717C
Demolition Above Grade - 3717C
Demolition Below Grade - 3717C
Loadout - 3717C
Transition/Final Closure - 3717C
Plan & Document - 3718
Deact & Decom - 3718
Demolition Above Grade - 3718
Demolition Below Grade - 3718
Loadout - 3718
Transition/Final Closure - 3718
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ADA07C3  D4 Building - 3718A
ADA07C3A Plan & 30 01NOV11* 28DEC11 21,590 31MAY12* 10JUL12 115 107
ADA07C3B Deact & Decom 34 16NOV11 23JAN12 74,628 18JUN12 15AUG12 115 115
ADA07C3C Demolition 9 24JAN12 07FEB12 34,363 16AUG12 30AUG12 115 115
ADA07C3D Demolition 13 08FEB12 01MAR12 5,229 04SEP12 25SEP12 115 115
ADA07C3E Loadout - 17 16FEB12 19MAR12 14,365 12SEP12 10OCT12 115 115
ADA07C3F Transition/Final 13 20MAR12 10APR12 8,832 11OCT12 01NOV12 115 115
ADA07C4  D4 Building - 3718B
ADA07C4A Plan & 30 01NOV11 28DEC11 10,524 31MAY12 10JUL12 115 107
ADA07C4B Deact & Decom 34 16NOV11 23JAN12 31,853 18JUN12 15AUG12 115 115
ADA07C4C Demolition 9 24JAN12 07FEB12 18,023 16AUG12 30AUG12 115 115
ADA07C4D Demolition 13 08FEB12 01MAR12 3,152 04SEP12 25SEP12 115 115
ADA07C4E Loadout - 17 16FEB12 19MAR12 6,226 12SEP12 10OCT12 115 115
ADA07C4F Transition/Final 13 20MAR12 10APR12 6,001 11OCT12 01NOV12 115 115
ADA07C5  D4 Building - 3718C
ADA07C5B Deact & Decom 20 16NOV11 22DEC11 44,594 18JUN12 15AUG12 115 129
ADA07C5A Plan & 30 01NOV11 28DEC11 14,967 31MAY12 10JUL12 115 107
ADA07C5C Demolition 9 29DEC11 16JAN12 25,233 16AUG12 30AUG12 128 128
ADA07C5D Demolition 13 17JAN12 07FEB12 4,413 04SEP12 25SEP12 128 128
ADA07C5E Loadout - 17 25JAN12 23FEB12 7,494 12SEP12 10OCT12 128 128
ADA07C5F Transition/Final 13 27FEB12 19MAR12 8,402 11OCT12 01NOV12 128 128
ADA07C6  D4 Building - 3718E
ADA07C6A Plan & 13 09OCT06A 12OCT06A 10,034 01AUG11* 22AUG11 960 969
ADA07C6B Deact & Decom 20 16OCT06A 02NOV06A 29,862 09AUG11 13SEP11 961 969
ADA07C6C Demolition 5 01MAY07* 08MAY07 16,897 14SEP11 21SEP11 874 874
ADA07C6D Demolition 8 09MAY07 22MAY07 2,955 22SEP11 05OCT11 874 874
ADA07C6E Loadout - 15 07MAY07 31MAY07 5,018 28SEP11 13OCT11 879 874
ADA07C6F Transition/Final 8 04JUN07 14JUN07 5,626 17OCT11 27OCT11 874 874
ADA07C7  D4 Building - 3718G
ADA07C7A Plan & 13 04APR11* 25APR11 13,513 01AUG11 22AUG11 66 66
ADA07C7B Deact & Decom 20 12APR11 16MAY11 39,816 09AUG11 13SEP11 66 66
ADA07C7C Demolition 5 17MAY11 24MAY11 22,529 14SEP11 21SEP11 66 66
ADA07C7D Demolition 8 25MAY11 08JUN11 3,941 22SEP11 05OCT11 66 66
ADA07C7E Loadout - 10 01JUN11 16JUN11 6,691 28SEP11 13OCT11 66 66
ADA07C7F Transition/Final 8 20JUN11 30JUN11 7,502 17OCT11 27OCT11 66 66
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3718A
Deact & Decom - 3718A
Demolition Above Grade - 3718A
Demolition Below Grade - 3718A
Loadout - 3718A
Transition/Final Closure - 3718A
Plan & Document - 3718B
Deact & Decom - 3718B
Demolition Above Grade - 3718B
Demolition Below Grade - 3718B
Loadout - 3718B
Transition/Final Closure - 3718B
Deact & Decom - 3718C
Plan & Document - 3718C
Demolition Above Grade - 3718C
Demolition Below Grade - 3718C
Loadout - 3718C
Transition/Final Closure - 3718C
Plan & Document - 3718E
Deact & Decom - 3718E
Demolition Above Grade - 3718E
Demolition Below Grade - 3718E
Loadout - 3718E
Transition/Final Closure - 3718E
Plan & Document - 3718G
Deact & Decom - 3718G
Demolition Above Grade - 3718G
Demolition Below Grade - 3718G
Loadout - 3718G
Transition/Final Closure - 3718G
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ADA07C8  D4 Building - 3718M
ADA07C8A Plan & 33 12FEB07A 09APR07 8,101 03OCT11 30NOV11 928 929
ADA07C8B Deact & Decom 16 26MAR07 19APR07 24,089 25OCT11 01FEB12 918 955
ADA07C8C Demolition 13 23APR07 14MAY07 13,630 02FEB12 27FEB12 955 955
ADA07C8D Demolition 4 15MAY07 21MAY07 2,384 28FEB12 02APR12 955 971
ADA07C8E Loadout - 11 24MAY07 13JUN07 4,048 08MAR12 24APR12 955 971
ADA07C8F Transition/Final 20 14JUN07 19JUL07 4,538 25APR12 30MAY12 971 971
ADA07C9  D4 Building - 3718N
ADA07C9A Plan & 15 02JUL12* 26JUL12 9,714 01MAY12 22MAY12 -34 -36
ADA07C9B Deact & Decom 10 11JUL12 26JUL12 28,668 09MAY12 13JUN12 -34 -24
ADA07C9C Demolition 5 30JUL12 06AUG12 16,221 14JUN12 21JUN12 -24 -24
ADA07C9D Demolition 8 07AUG12 20AUG12 2,837 25JUN12 09JUL12 -24 -24
ADA07C9E Loadout - 10 13AUG12 28AUG12 4,817 28JUN12 17JUL12 -24 -24
ADA07C9F Transition/Final 8 29AUG12 12SEP12 5,401 18JUL12 31JUL12 -24 -24
ADA07D2  D4 Building - 3718S
ADA07D2A Plan & 23 07FEB07A 26MAR07 1,832 04JAN10 10MAR10 579 591
ADA07D2B Deact & Decom 28 01FEB07A 19APR07 14,623 28JAN10 17MAY10 597 614
ADA07D2C Demolition 5 23APR07 30APR07 14,190 18MAY10 14JUN10 614 624
ADA07D2D Demolition 5 01MAY07 08MAY07 560 15JUN10 26JUL10 624 642
ADA07D2E Loadout - 3 31MAY07 05JUN07 4,419 29JUN10 19AUG10 615 642
ADA07D2F Transition/Final 15 06JUN07 02JUL07 2,131 23AUG10 30SEP10 642 650
ADA07D3  D4 Building - 3719
ADA07D3A Plan & 25 01MAR07A 12APR07 9,714 04OCT10 15NOV10 719 719
ADA07D3B Deact & Decom 40 26MAR07 04JUN07 90,676 20OCT10 05JAN11 716 716
ADA07D3C Demolition 10 05JUN07 20JUN07 16,221 06JAN11 24JAN11 716 716
ADA07D3D Demolition 15 21JUN11* 18JUL11 2,837 25JAN11 17FEB11 -82 -82
ADA07D3E Loadout - 3719 20 29JUN11 03AUG11 4,817 02FEB11 09MAR11 -82 -82
ADA07D3F Transition/Final 15 04AUG11 30AUG11 5,401 10MAR11 05APR11 -82 -82
ADA07D4  D4 Building - 3720
ADA07D4A Plan & 195 10OCT05A 22JAN07A 179,236 01DEC05* 28SEP06 29 -60
ADA07D4B Deact & Decom 5 16OCT06A 21MAR07A 5,193,135 02JUL07* 30SEP08 141 307
ADA07D4C Demolition 64 26MAR07 24SEP07 291,372 01OCT08 30OCT08 306 222
ADA07D4D Demolition 27 25SEP07 08NOV07 0 03NOV08 22DEC08 222 222
ADA07D4E Loadout - 3720 93 28JUN07 13DEC07 54,649 17NOV08 27JAN09 278 222
ADA07D4M Complete 0 13DEC07 0 27JAN09 222 222
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3718M
Deact & Decom - 3718M
Demolition Above Grade - 3718M
Demolition Below Grade - 3718M
Loadout - 3718M
Transition/Final Closure - 3718M
Plan & Document - 3718N
Deact & Decom - 3718N
Demolition Above Grade - 3718N
Demolition Below Grade - 3718N
Loadout - 3718N
Transition/Final Closure - 3718N
Plan & Document - 3718S
Deact & Decom - 3718S
Demolition Above Grade - 3718S
Demolition Below Grade - 3718S
Loadout - 3718S
Transition/Final Closure - 3718S
Plan & Document - 3719
Deact & Decom - 3719
Demolition Above Grade - 3719
Demolition Below Grade - 3719
Loadout - 3719
Transition/Final Closure - 3719
Plan & Document - 3720
Deact & Decom - 3720
Demolition Above Grade - 3720
Demolition Below Grade - 3720
Loadout - 3720
Complete Building 3720 Demolition
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-96
Sheet 97 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
ADA07D4F Transition/Final 15 17DEC07 15JAN08 5,263 28JAN09 17MAR09 222 234
ADA07D5  D4 Building - 3720-BA
ADA07D5B Deact & Decom 229 01MAR07A 21MAR07A 37,988 25AUG08 03DEC08 298 342
ADA07D5A Plan & 254 01MAR07A 30MAY07 1,709 30JUL08 30SEP08 284 268
ADA07D5C Demolition 5 31MAY07 07JUN07 13,272 04DEC08 31DEC08 303 312
ADA07D5D Demolition 5 11JUN07 18JUN07 524 05JAN09 09FEB09 312 328
ADA07D5E Loadout - 5 05JUL07 12JUL07 4,134 15JAN09 05MAR09 305 328
ADA07D5F Transition/Final 21 16JUL07 20AUG07 1,993 09MAR09 13APR09 328 328
ADA07D6  D4 Building - 3721
ADA07D6A Plan & 20 01NOV11* 07DEC11 725 01MAY12 22MAY12 98 91
ADA07D6B Deact & Decom 20 09NOV11 15DEC11 5,675 09MAY12 13JUN12 98 98
ADA07D6C Demolition 5 19DEC11 28DEC11 5,506 14JUN12 21JUN12 98 98
ADA07D6D Demolition 8 29DEC11 12JAN12 217 25JUN12 09JUL12 98 98
ADA07D6E Loadout - 3721 10 05JAN12 23JAN12 1,715 28JUN12 17JUL12 98 98
ADA07D6F Transition/Final 8 24JAN12 06FEB12 827 18JUL12 31JUL12 98 98
ADA07D7  D4 Building - 3722
ADA07D7B Deact & Decom 26 09JAN06A 02FEB06A 161,871 20OCT10 07DEC10 958 968
ADA07D7A Plan & 26 27DEC05A 09FEB06A 16,630 07OCT10 03NOV10 957 947
ADA07D7C Demolition 12 09FEB06A 14FEB06A 28,691 08DEC10 20DEC10 965 969
ADA07D7D Demolition 10 30AUG07* 18SEP07 0 21DEC10 11JAN11 660 660
ADA07D7E Loadout - 3722 1 14FEB06A 01OCT07 8,364 03JAN11 24JAN11 974 660
ADA07D7F Transition/Final 20 02OCT07 05NOV07 9,377 25JAN11 09FEB11 660 650
ADA07D9  D4 Building - 3728
ADA07D9A Plan & 17 04JUN12* 02JUL12 21,470 31MAY12 28JUN12 -1 -1
ADA07D9B Deact & Decom 20 14JUN12 19JUL12 212,113 13JUN12 31JUL12 -1 6
ADA07D9C Demolition 7 23JUL12 01AUG12 40,106 01AUG12 13AUG12 6 6
ADA07D9D Demolition 10 02AUG12 20AUG12 6,740 14AUG12 29AUG12 6 6
ADA07D9E Loadout - 3728 14 08AUG12 30AUG12 4,768 20AUG12 12SEP12 6 6
ADA07D9F Transition/Final 10 04SEP12 19SEP12 7,050 13SEP12 01OCT12 6 6
ADA07E1  D4 Building - 3730
ADA07E1A Plan & 19 01OCT08* 03NOV08 23,113 03OCT11* 02NOV11 599 599
ADA07E1B Deact & Decom 31 15OCT08 10DEC08 711,648 17OCT11 12DEC11 599 599
ADA07E1C Demolition 32 11DEC08 10FEB09 45,658 13DEC11 28DEC11 599 575
ADA07E1D Demolition 12 11FEB09 04MAR09 7,673 29DEC11 19JAN12 575 575
ADA07E1E Loadout - 3730 15 23FEB09 18MAR09 5,428 10JAN12 02FEB12 575 575
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 3720
Deact & Decom - 3720-BA
Plan & Document - 3720-BA
Demolition Above Grade - 3720-BA
Demolition Below Grade - 3720-BA
Loadout - 3720-BA
Transition/Final Closure - 3720-BA
Plan & Document - 3721
Deact & Decom - 3721
Demolition Above Grade - 3721
Demolition Below Grade - 3721
Loadout - 3721
Transition/Final Closure - 3721
Deact & Decom - 3722
Plan & Document - 3722
Demolition Above Grade - 3722
Demolition Below Grade - 3722
Loadout - 3722
Transition/Final Closure - 3722
Plan & Document - 3728
Deact & Decom - 3728
Demolition Above Grade - 3728
Demolition Below Grade - 3728
Loadout - 3728
Transition/Final Closure - 3728
Plan & Document - 3730
Deact & Decom - 3730
Demolition Above Grade - 3730
Demolition Below Grade - 3730
Loadout - 3730
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ADA07E1M Complete 0 18MAR09 0 02FEB12 575 575
ADA07E1F Transition/Final 12 19MAR09 08APR09 8,026 06FEB12 27FEB12 575 575
ADA07E2  D4 Building - 3731
ADA07E2A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E2B Deact & Decom 27 09OCT06A 16OCT06A 100,674 18JUL11 31AUG11 952 974
ADA07E2C Demolition 10 26MAR07 10APR07 18,023 01SEP11 14SEP11 889 886
ADA07E2D Demolition 10 11APR07 26APR07 3,152 15SEP11 03OCT11 886 886
ADA07E2E Loadout - 3731 10 24APR07 09MAY07 5,353 22SEP11 13OCT11 883 886
ADA07E2F Transition/Final 10 04SEP07* 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E3  D4 Building - 3731A
ADA07E3A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E3B Deact & Decom 27 09OCT06A 16OCT06A 169,523 18JUL11 31AUG11 952 974
ADA07E3C Demolition 7 26MAR07 04APR07 18,023 01SEP11 14SEP11 889 889
ADA07E3D Demolition 10 05APR07 23APR07 3,152 15SEP11 03OCT11 889 889
ADA07E3E Loadout - 13 12APR07 03MAY07 5,353 22SEP11 13OCT11 889 889
ADA07E3F Transition/Final 10 04SEP07 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E4  D4 Building - 3745
ADA07E4A Plan & 24 16OCT06A 26MAR07 34,219 07DEC09* 14JAN10 627 561
ADA07E4B Deact & Decom 31 22FEB07A 05APR07 553,986 21DEC09 23FEB10 566 575
ADA07E4C Demolition 20 09APR07 10MAY07 55,965 24FEB10 09MAR10 575 563
ADA07E4D Demolition 13 14MAY07 05JUN07 0 10MAR10 31MAR10 563 563
ADA07E4E Loadout - 3745 17 21MAY07 19JUN07 10,497 17MAR10 14APR10 563 563
ADA07E4F Transition/Final 13 04SEP07 25SEP07 1,011 15APR10 06MAY10 522 522
ADA07E5  D4 Building - 3745A
ADA07E5B Deact & Decom 31 22FEB07A 14MAR07A 139,666 21DEC09 23FEB10 566 588
ADA07E5A Plan & 24 13NOV06A 26MAR07 8,641 07DEC09 14JAN10 611 561
ADA07E5C Demolition 8 27MAR07 09APR07 16,005 24FEB10 09MAR10 582 582
ADA07E5D Demolition 13 10APR07 01MAY07 2,690 10MAR10 31MAR10 582 582
ADA07E5E Loadout - 17 17APR07 15MAY07 1,903 17MAR10 14APR10 582 582
ADA07E5F Transition/Final 13 04SEP07 25SEP07 2,813 15APR10 06MAY10 522 522
ADA07E6  D4 Building - 3745B
ADA07E6A Plan & 16 13NOV06A 26MAR07 45,029 07DEC09 14JAN10 611 561
ADA07E6B Deact & Decom 20 22FEB07A 27MAR07 725,449 21DEC09 22FEB10 566 580
ADA07E6C Demolition 25 28MAR07 09MAY07 73,258 23FEB10 08MAR10 580 563
ADA07E6D Demolition 12 10MAY07 31MAY07 0 09MAR10 29MAR10 563 563
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Complete Building 3730 Demolition
Transition/Final Closure - 3730
Plan & Document - 3731
Deact & Decom - 3731
Demolition Above Grade - 3731
Demolition Below Grade - 3731
Loadout - 3731
Transition/Final Closure - 3731
Plan & Document - 3731A
Deact & Decom - 3731A
Demolition Above Grade - 3731A
Demolition Below Grade - 3731A
Loadout - 3731A
Transition/Final Closure - 3731A
Plan & Document - 3745
Deact & Decom - 3745
Demolition Above Grade - 3745
Demolition Below Grade - 3745
Loadout - 3745
Transition/Final Closure - 3745
Deact & Decom - 3745A
Plan & Document - 3745A
Demolition Above Grade - 3745A
Demolition Below Grade - 3745A
Loadout - 3745A
Transition/Final Closure - 3745A
Plan & Document - 3745B
Deact & Decom - 3745B
Demolition Above Grade - 3745B
Demolition Below Grade - 3745B
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ADA07E6E Loadout - 16 17MAY07 14JUN07 13,740 16MAR10 12APR10 563 563
ADA07E6F Transition/Final 12 04SEP07 24SEP07 1,323 13APR10 03MAY10 520 520
ADA07E7  D4 Building - 3746
ADA07E7A Plan & 30 12FEB07A 29MAY07 14,694 07DEC09 14JAN10 564 525
ADA07E7B Deact & Decom 13 16JUN08* 08JUL08 146,030 21DEC09 23FEB10 303 324
ADA07E7C Demolition 16 16JUN08 14JUL08 27,611 24FEB10 09MAR10 337 329
ADA07E7D Demolition 8 15JUL08 28JUL08 4,640 10MAR10 31MAR10 329 334
ADA07E7E Loadout - 3746 12 22JUL08 11AUG08 3,282 17MAR10 14APR10 329 334
ADA07E7F Transition/Final 13 12AUG08 03SEP08 4,853 15APR10 06MAY10 334 334
ADA07E8  D4 Building - 3746A
ADA07E8A Plan & 50 12FEB07A 29MAY07 34,064 07DEC09 14JAN10 564 525
ADA07E8B Deact & Decom 34 26MAR08* 22MAY08 329,091 21DEC09 23FEB10 348 348
ADA07E8C Demolition 8 27MAY08 09JUN08 55,400 24FEB10 09MAR10 348 348
ADA07E8D Demolition 13 10JUN08 01JUL08 0 10MAR10 31MAR10 348 348
ADA07E8E Loadout - 12 25JUN08 16JUL08 10,391 17MAR10 14APR10 343 348
ADA07E8F Transition/Final 13 17JUL08 07AUG08 1,001 15APR10 06MAY10 348 348
ADA07E9  D4 Building - 3746D
ADA07E9B Deact & Decom 34 24APR06A 25APR06A 39,775 21DEC09 23FEB10 732 764
ADA07E9A Plan & 21 10APR06A 27APR06A 4,306 07DEC09 14JAN10 732 741
ADA07E9C Demolition 8 26APR06A 27APR06A 7,097 24FEB10 09MAR10 764 770
ADA07E9D Demolition 13 27APR06A 27APR06A 1,241 10MAR10 31MAR10 771 783
ADA07E9E Loadout - 17 27APR06A 02MAY06A 2,108 17MAR10 14APR10 775 789
ADA07E9F Transition/Final 13 07SEP10* 28SEP10 2,363 15APR10 06MAY10 -79 -79
ADA07F3  D4 Building - 3763
ADA07F3A Plan & 8 07FEB12* 21FEB12 0 01AUG12 14AUG12 98 98
ADA07F3B Deact & Decom 12 13FEB12 05MAR12 0 07AUG12 27AUG12 98 98
ADA07F3C Demolition 3 06MAR12 08MAR12 0 28AUG12 30AUG12 98 98
ADA07F3D Demolition 5 12MAR12 19MAR12 5,951 04SEP12 11SEP12 98 98
ADA07F3E Loadout - 3763 6 14MAR12 22MAR12 3,270 06SEP12 17SEP12 98 98
ADA07F3F Transition/Final 5 26MAR12 02APR12 10,052 18SEP12 25SEP12 98 98
ADA07F5  D4 Building - 3766
ADA07F5A Plan & 20 07FEB12 13MAR12 10,464 01AUG12 22AUG12 98 91
ADA07F5B Deact & Decom 21 15FEB12 22MAR12 31,455 09AUG12 17SEP12 98 98
ADA07F5C Demolition 5 26MAR12 02APR12 17,798 18SEP12 25SEP12 98 98
ADA07F5D Demolition 8 03APR12 16APR12 3,113 26SEP12 09OCT12 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 3745B
Transition/Final Closure - 3745B
Plan & Document - 3746
Deact & Decom - 3746
Demolition Above Grade - 3746
Demolition Below Grade - 3746
Loadout - 3746
Transition/Final Closure - 3746
Plan & Document - 3746A
Deact & Decom - 3746A
Demolition Above Grade - 3746A
Demolition Below Grade - 3746A
Loadout - 3746A
Transition/Final Closure - 3746A
Deact & Decom - 3746D
Plan & Document - 3746D
Demolition Above Grade - 3746D
Demolition Below Grade - 3746D
Loadout - 3746D
Transition/Final Closure - 3746D
Plan & Document - 3763
Deact & Decom - 3763
Demolition Above Grade - 3763
Demolition Below Grade - 3763
Loadout - 3763
Transition/Final Closure - 3763
Plan & Document - 3766
Deact & Decom - 3766
Demolition Above Grade - 3766
Demolition Below Grade - 3766
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ADA07F5E Loadout - 3766 10 09APR12 24APR12 5,286 02OCT12 17OCT12 98 98
ADA07F5F Transition/Final 8 25APR12 08MAY12 5,926 18OCT12 31OCT12 98 98
ADA07F8  D4 Building - 377
ADA07F8B Deact & Decom 39 10APR06A 11MAY06A 239,362 21SEP06 30NOV06 92 111
ADA07F8A Plan & 143 04OCT05A 15MAY06A 24,006 05SEP06* 16OCT06 183 85
ADA07F8C Demolition 10 11MAY06A 01JUN06A 45,245 04DEC06 19DEC06 112 110
ADA07F8D Demolition 15 11MAY06A 20JUL06A 7,604 20DEC06 18JAN07 122 98
ADA07F8E Loadout - 377 19 15MAY06A 02AUG06A 6,127 04JAN07 06FEB07 127 101
ADA07F8M Complete 0 23MAR07A 0 06FEB07 -25 -25
ADA07F8F Transition/Final 14 04SEP07* 26SEP07 7,953 07FEB07 06MAR07 -115 -114
ADA07G1  D4 Building - 3790
ADA07G1A Plan & 30 01FEB11* 24MAR11 73,112 22SEP11 14NOV11 130 130
ADA07G1B Deact & Decom 48 23FEB11 17MAY11 253,430 13OCT11 12JAN12 130 130
ADA07G1C Demolition 12 18MAY11 08JUN11 116,695 16JAN12 02FEB12 130 130
ADA07G1D Demolition 18 09JUN11 12JUL11 17,756 06FEB12 07MAR12 130 130
ADA07G1E Loadout - 3790 24 21JUN11 02AUG11 48,784 15FEB12 28MAR12 130 130
ADA07G1F Transition/Final 18 03AUG11 01SEP11 29,994 29MAR12 30APR12 130 130
ADA07G6  D4 Building - 384 (WS 300-222,300-223,UPR-300-42
ADA07G6A Plan & 90 06NOV06A 24APR07 120,390 04OCT10* 08DEC10 780 725
ADA07G6B Deact & Decom 90 23JAN07A 31MAY07 2,968,064 28OCT10 17FEB11 755 742
ADA07G6C Demolition 65 04JUN07 27SEP07 454,693 22FEB11 17MAR11 742 691
ADA07G6D Demolition 15 10JUL08* 05AUG08 12,644 21MAR11 26APR11 536 543
ADA07G6E Loadout - 384 59 19MAY08 02SEP08 199,310 31MAR11 23MAY11 572 543
ADA07G6EM Complete 0 02SEP08 0 23MAY11 543 543
ADA07G6F Transition/Final 15 03SEP08 29SEP08 44,601 24MAY11 30JUN11 543 550
ADA07G9  D4 Building - MO-026
ADA07G9A Plan & 21 03APR06A 23MAY06A 2,654 07DEC09 14JAN10 736 727
ADA07G9B Deact & Decom 12 30MAY06A 08JUN06A 0 21DEC09 23FEB10 712 739
ADA07G9C Demolition 8 22JUN06A 22JUN06A 10,276 24FEB10 09MAR10 732 739
ADA07G9D Demolition 1 22JUN06A 22JUN06A 0 10MAR10 31MAR10 740 752
ADA07G9E Loadout - 1 26JUN06A 28JUN06A 0 17MAR10 14APR10 743 757
ADA07G9F Transition/Final 13 04SEP07* 25SEP07 939 15APR10 06MAY10 522 522
ADA07H2  D4 Building - MO-052
ADA07H2A Plan & 16 10OCT05A 03NOV05A 3,246 03JAN06* 31JAN06 44 45
ADA07H2B Deact & Decom 28 24OCT05A 10NOV05A 0 16JAN06 06MAR06 43 59
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 3766
Transition/Final Closure - 3766
Deact & Decom - 377
Plan & Document - 377
Demolition Above Grade - 377
Demolition Below Grade - 377
Loadout - 377
Complete 118-K-1 Loadout and Bldg 377 Demolition
Transition/Final Closure - 377
Plan & Document - 3790
Deact & Decom - 3790
Demolition Above Grade - 3790
Demolition Below Grade - 3790
Loadout - 3790
Transition/Final Closure - 3790
Plan & Document - 384 (incl Wastes Sites 300-222
Deact & Decom - 384 (incl Wastes Sites 300-222
Demolition Above Grade - 384 (incl WS 300-222
Demolition Below Grade - 384 (incl WS 300-222
Loadout - 384 (includes Wastes Sites 300-222
Complete Building 384 Demolition
Transition/Final Closure - 384 (incl WS 300-222
Plan & Document - MO-026
Deact & Decom - MO-026
Demolition Above Grade - MO-026
Demolition Below Grade - MO-026
Loadout - MO-026
Transition/Final Closure - MO-026
Plan & Document - MO-052
Deact & Decom - MO-052
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-100
Sheet 101 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
ADA07H2C Demolition 5 24OCT05A 10NOV05A 13,913 07MAR06 16MAR06 71 66
ADA07H2D Demolition 10 24OCT05A 10NOV05A 0 20MAR06 04APR06 78 76
ADA07H2E Loadout - 14 01NOV05A 10NOV05A 0 23MAR06 17APR06 76 83
ADA07H2F Transition/Final 20 02APR08* 06MAY08 1,272 18APR06 03MAY06 -391 -401
ADA07J2  D4 Building - MO-270
ADA07J2A Plan & 13 07FEB12* 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J2B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J2C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J2D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J2E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J2F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07J3  D4 Building - MO-271
ADA07J3A Plan & 13 07FEB12 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J3B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J3C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J3D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J3E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J3F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07L1  D4 Building - 308
ADA07L1C Demolition 53 08NOV10 15FEB11 458,700 08NOV10 16FEB11 0 1
ADA07L1D Demolition 81 16FEB11 12JUL11 395,469 17FEB11 13JUL11 1 1
ADA07L1E Loadout - 308 108 06APR11 17OCT11 83,739 07APR11 18OCT11 1 1
ADA07L1M Complete 0 17OCT11 0 18OCT11 1 1
ADA07L1F Transition/Final 81 18OCT11 15MAR12 77,392 19OCT11 19MAR12 1 1
ADA07N1  D4 Building - 326
ADA07N1A Plan & 130 03MAR09 20OCT09 480,579 01OCT09* 26MAY10 119 119
ADA07N1B Deact & Decom 399 01OCT09* 29SEP11 11,982,527 10MAY10* 07MAY12 119 119
ADA07N1C Demolition 52 03OCT11 09JAN12 482,213 08MAY12 08AUG12 119 119
ADA07N1DM Complete 0 23FEB12 0 04APR13 223 223
ADA07N1E Loadout - 326 52 16NOV11 23FEB12 110,320 26SEP12 04APR13 171 223
ADA07N1F Transition/Final 66 27FEB12 20JUN12 81,359 08APR13 22AUG13 223 235
ADA07N2  D4 Building - 326-BA
ADA07N2A Plan & 80 01DEC10 26APR11 1,980 04OCT10* 01MAR11 -32 -32
ADA07N2B Deact & Decom 128 01FEB11* 19SEP11 43,123 01DEC10 21JUL11 -32 -32
ADA07N2C Demolition 32 20SEP11 14NOV11 15,084 25JUL11 19SEP11 -32 -32
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - MO-052
Demolition Below Grade - MO-052
Loadout - MO-052
Transition/Final Closure - MO-052
Plan & Document - MO-270
Deact & Decom - MO-270
Demolition Above Grade - MO-270
Demolition Below Grade - MO-270
Loadout - MO-270
Transition/Final Closure - MO-270
Plan & Document - MO-271
Deact & Decom - MO-271
Demolition Above Grade - MO-271
Demolition Below Grade - MO-271
Loadout - MO-271
Transition/Final Closure - MO-271
Demolition Above Grade - 308
Demolition Below Grade - 308
Loadout - 308
Complete Demolition of Building 308
Transition/Final Closure - 308
Plan & Document - 326
Deact & Decom - 326
Demolition Above Grade - 326
Complete Building 326 Demolition
Loadout - 326
Transition/Final Closure - 326
Plan & Document - 326-BA
Deact & Decom - 326-BA
Demolition Above Grade - 326-BA
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ADA07N2D Demolition 48 15NOV11 14FEB12 595 20SEP11 14DEC11 -32 -32
ADA07N2E Loadout - 64 15DEC11 11APR12 4,698 18OCT11 14FEB12 -32 -32
ADA07N2F Transition/Final 48 12APR12 09JUL12 2,265 15FEB12 09MAY12 -32 -32
ADA07P1  D4 Building - 329
ADA07P1A Plan & 83 30NOV10 28APR11 263,172 30SEP10* 03MAR11 -32 -32
ADA07P1B Deact & Decom 309 01FEB11* 14AUG12 7,237,078 01DEC10 18JUN12 -32 -32
ADA07P1C Demolition 33 15AUG12 11OCT12 301,246 19JUN12 15AUG12 -32 -32
ADA07P1E Loadout - 329 50 17SEP12 13DEC12 54,994 17SEP12 17JAN13 0 17
ADA07P1M Complete 0 13DEC12 0 17JAN13 17 17
ADA07P1F Transition/Final 50 17DEC12 19MAR13 50,826 21JAN13 17APR13 17 17
ADA07Q3  D4 Building - 331C
ADA07Q3A Plan & 92 01FEB11* 14JUL11 23,232 01JUL10 15DEC10 -115 -115
ADA07Q3B Deact & Decom 147 07APR11 03JAN12 80,619 08SEP10 02JUN11 -115 -115
ADA07Q3C Demolition 37 04JAN12 08MAR12 37,155 06JUN11 09AUG11 -115 -115
ADA07Q3D Demolition 55 12MAR12 14JUN12 5,654 10AUG11 15NOV11 -115 -115
ADA07Q3E Loadout - 331C 73 12APR12 21AUG12 15,533 14SEP11 26JAN12 -115 -115
ADA07Q3F Transition/Final 55 22AUG12 29NOV12 9,550 30JAN12 03MAY12 -115 -115
ADA07Q4  D4 Building - 331D
ADA07Q4A Plan & 92 01FEB11 14JUL11 4,557 01JUL10 15DEC10 -115 -115
ADA07Q4B Deact & Decom 147 07APR11 03JAN12 13,037 08SEP10 02JUN11 -115 -115
ADA07Q4C Demolition 37 04JAN12 08MAR12 7,576 06JUN11 09AUG11 -115 -115
ADA07Q4D Demolition 55 12MAR12 14JUN12 1,325 10AUG11 15NOV11 -115 -115
ADA07Q4E Loadout - 331D 73 12APR12 21AUG12 2,250 14SEP11 26JAN12 -115 -115
ADA07Q4F Transition/Final 55 22AUG12 29NOV12 2,522 30JAN12 03MAY12 -115 -115
ADA07Q5  D4 Building - 331G
ADA07Q5A Plan & 92 01FEB11 14JUL11 4,444 01JUL10 15DEC10 -115 -115
ADA07Q5B Deact & Decom 147 07APR11 03JAN12 41,627 08SEP10 02JUN11 -115 -115
ADA07Q5C Demolition 37 04JAN12 08MAR12 7,384 06JUN11 09AUG11 -115 -115
ADA07Q5D Demolition 55 12MAR12 14JUN12 1,292 10AUG11 15NOV11 -115 -115
ADA07Q5E Loadout - 331G 73 12APR12 21AUG12 2,193 14SEP11 26JAN12 -115 -115
ADA07Q5F Transition/Final 55 22AUG12 29NOV12 2,459 30JAN12 03MAY12 -115 -115
ADA07Q6  D4 Building - 331H
ADA07Q6A Plan & 92 01FEB11 14JUL11 18,084 01JUL10 15DEC10 -115 -115
ADA07Q6B Deact & Decom 147 07APR11 03JAN12 176,478 08SEP10 02JUN11 -115 -115
ADA07Q6C Demolition 37 04JAN12 08MAR12 33,351 06JUN11 09AUG11 -115 -115
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 326-BA
Loadout - 326-BA
Transition/Final Closure - 326-BA
Plan & Document - 329
Deact & Decom - 329
Demolition Above Grade - 329
Loadout - 329
Complete Building 329 Demolition
Transition/Final Closure - 329
Plan & Document - 331C
Deact & Decom - 331C
Demolition Above Grade - 331C
Demolition Below Grade - 331C
Loadout - 331C
Transition/Final Closure - 331C
Plan & Document - 331D
Deact & Decom - 331D
Demolition Above Grade - 331D
Demolition Below Grade - 331D
Loadout - 331D
Transition/Final Closure - 331D
Plan & Document - 331G
Deact & Decom - 331G
Demolition Above Grade - 331G
Demolition Below Grade - 331G
Loadout - 331G
Transition/Final Closure - 331G
Plan & Document - 331H
Deact & Decom - 331H
Demolition Above Grade - 331H
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ADA07Q6D Demolition 55 12MAR12 14JUN12 5,605 10AUG11 15NOV11 -115 -115
ADA07Q6E Loadout - 331H 73 12APR12 21AUG12 3,964 14SEP11 26JAN12 -115 -115
ADA07Q6F Transition/Final 55 22AUG12 29NOV12 5,862 30JAN12 03MAY12 -115 -115
ADA07R1  D4 Building - 3503B
ADA07R1A Plan & 12 17OCT11 03NOV11 385 03OCT11 20OCT11 -8 -8
ADA07R1B Deact & Decom 19 25OCT11 29NOV11 7,281 11OCT11 10NOV11 -8 -8
ADA07R1C Demolition 5 30NOV11 07DEC11 2,353 14NOV11 21NOV11 -8 -8
ADA07R1D Demolition 7 08DEC11 20DEC11 93 22NOV11 06DEC11 -8 -8
ADA07R1E Loadout - 9 14DEC11 03JAN12 733 30NOV11 14DEC11 -8 -8
ADA07R1F Transition/Final 7 04JAN12 16JAN12 353 15DEC11 29DEC11 -8 -8
ADA07R6  D4 Building - 3128
ADA07R6A Plan & 8 02JUN08* 12JUN08 385 31MAY12* 13JUN12 799 799
ADA07R6B Deact & Decom 12 05JUN08 25JUN08 7,281 06JUN12 26JUN12 799 799
ADA07R6C Demolition 3 26JUN08 01JUL08 2,353 27JUN12 02JUL12 799 799
ADA07R6D Demolition 5 02JUL08 10JUL08 93 03JUL12 11JUL12 799 799
ADA07R6E Loadout - 3128 6 08JUL08 16JUL08 733 09JUL12 17JUL12 799 799
ADA07R6F Transition/Final 5 17JUL08 24JUL08 353 18JUL12 25JUL12 799 799
ADA07R7  D4 Building - 315
ADA07R7B Deact & Decom 32 17JAN12 13MAR12 231,952 27FEB12 19APR12 22 22
ADA07R7A Plan & 60 03JAN12 17APR12 389 09FEB12 15MAR12 22 -18
ADA07R7C Demolition 8 18APR12 01MAY12 35,786 23APR12 03MAY12 2 2
ADA07R7D Demolition 12 02MAY12 22MAY12 5,445 07MAY12 24MAY12 2 2
ADA07R7E Loadout - 315 16 09MAY12 06JUN12 14,960 14MAY12 11JUN12 2 2
ADA07R7F Transition/Final 12 07JUN12 27JUN12 9,198 12JUN12 02JUL12 2 2
ADA0801  D4 Remaining Facils - 311 (311-TK-40, 311-TK-50)
ADA0801A Plan & 57 19OCT05A 02FEB06A 8,110 14APR09 28APR09 694 646
ADA0801B Deact & Decom 5 25JAN06A 02FEB06A 10,252 21APR09 13MAY09 647 655
ADA0801C Demolition 6 08FEB06A 09FEB06A 27,710 14MAY09 20MAY09 653 655
ADA0801D Demolition 5 02JUL07* 10JUL07 197 21MAY09 01JUN09 378 378
ADA0801E Loadout - 311 165 13FEB06A 17JUL07 4,594 27MAY09 08JUN09 657 378
ADA0801F Transition/Final 20 13AUG08* 17SEP08 3,274 09JUN09 16JUN09 163 148
ADA0803  D4 Remaining Facilities - 334TF
ADA0803A Plan & 17 21SEP05A 11OCT05A 1,822 29AUG05 27SEP05 -13 -8
ADA0803B Deact & Decom 26 19OCT05A 24OCT05A 6,784 12SEP05 25OCT05 -22 1
ADA0803C Demolition 7 25OCT05A 26OCT05A 35,433 26OCT05 07NOV05 1 6
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 331H
Loadout - 331H
Transition/Final Closure - 331H
Plan & Document - 3503B
Deact & Decom - 3503B
Demolition Above Grade - 3503B
Demolition Below Grade - 3503B
Loadout - 3503B
Transition/Final Closure - 3503B
Plan & Document - 3128
Deact & Decom - 3128
Demolition Above Grade - 3128
Demolition Below Grade - 3128
Loadout - 3128
Transition/Final Closure - 3128
Deact & Decom - 315
Plan & Document - 315
Demolition Above Grade - 315
Demolition Below Grade - 315
Loadout - 315
Transition/Final Closure - 315
Plan & Document - 311 (incl WS 311-TK-4
Deact & Decom - 311 (incl WS 311-TK-4
Demolition Above Grade - 311 (incl WS 311-TK-4
Demolition Below Grade - 311 (incl WS 311-TK-4
Loadout - 311 (includes Waste Sites 311-TK-4
Transition/Final Closure - 311 (incl WS 311-TK-4
Plan & Document - 334TF
Deact & Decom - 334TF
Demolition Above Grade - 334TF
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ADA0803D Demolition 10 26MAR07 10APR07 793 08NOV05 28NOV05 -272 -272
ADA0803E Loadout - 13 07DEC05A 23APR07 17,142 15NOV05 08DEC05 -11 -272
ADA0803F Transition/Final 20 25JUN08* 30JUL08 1,284 12DEC05 29DEC05 -507 -517
ADR2501  D4-Non Site Specific Support 300 Area Sites
ADR2501A1 D4-300 Area 24 29AUG05A 24OCT05A 447,277 29AUG05 29SEP05 0 -13
ADR2501A2 D4-300 Area 203 23AUG06A 28DEC06A 2,181,211 03OCT05 28SEP06 -178 -48
RA  Field Remediation
CMA0302  Confirmatory Sampling Site - 300-2
CMA0302A Work 57 01NOV07* 19FEB08 23,263 06AUG12 31OCT12 949 942
CMA0302B Smplg and 25 20FEB08 02APR08 17,268 01NOV12 18DEC12 942 942
CMA0302C RSVP or RTD 93 03APR08 17SEP08 10,137 19DEC12 27FEB13 942 886
CMA0303  Confirmatory Sampling Site - 300-32 (333 Bldg)
CMA0303A Work 57 16OCT07* 30JAN08 8,199 29AUG05 28NOV05 -426 -433
CMA0303B Smplg and 25 28FEB08 10APR08 17,268 04SEP07 16OCT07 -96 -96
CMA0303C RSVP or RTD 93 22OCT08 13APR09 10,137 17OCT07 20MAR08 -203 -212
CMA0304  Confirmatory Sampling Site - 300-7
CMA0304B Smplg and 26 27MAR06A 20JUN06A 40,121 17MAY06 29JUN06 30 6
CMA0304C RSVP or RTD 39 30MAY06A 26JUL06A 10,137 28JUN06 28NOV06 17 68
CMA0305  Confirmatory Sampling Site - 300-9
CMA0305B Smplg and 28 28MAR06A 20JUN06A 40,121 22MAY06 05JUL06 31 8
CMA0305C RSVP or RTD 39 30MAY06A 05JUL06A 10,137 03JUL06 30NOV06 19 82
CMA0306  Confirmatory Sampling Site - 303-M UOF
CMA0306A Work 57 30OCT07* 13FEB08 15,732 13SEP05 12DEC05 -426 -433
CMA0306B Smplg and 25 14FEB08 31MAR08 40,121 15MAY06 27JUN06 -350 -350
CMA0306C RSVP or RTD 93 01APR08 15SEP08 10,137 06JUL06 05DEC06 -346 -355
CMA0307  Confirmatory Sampling Site - UPR-300-2
CMA0307A Work 57 19NOV07* 05MAR08 15,732 04OCT10* 05JAN11 573 566
CMA0307C RSVP or RTD 93 25APR11 06OCT11 10,137 25APR11 21SEP11 0 -9
CMA0308  Confirmatory Sampling Site - 331 LSLDF
CMA0308A Work 34 06DEC05A 19JUN06A 15,732 15MAR06* 11MAY06 53 -20
CMA0308B Smplg and 28 18APR06A 11JUN07 17,268 24MAY06 10JUL06 21 -184
CMA0308C RSVP or RTD 59 03APR08 17JUL08 10,137 11JUL06 08NOV06 -346 -336
CMA0309  Confirmatory Sampling Site - 331 LSLT1
CMA0309A Work 34 29AUG05A 24AUG06A 15,732 01MAR06* 27APR06 99 -66
CMA0310  Confirmatory Sampling Site - 331 LSLT2
CMA0310A Work 34 06DEC05A 01MAY06A 15,732 15MAR06 11MAY06 53 7
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 334TF
Loadout - 334TF
Transition/Final Closure - 334TF
D4-300 Area Non-Site Specific Support FY05
D4-300 Area Non-Site Specific Support FY06
Work Instructions - CS Site - 300-2
Smplg and Analysis - CS Site - 300-2
RSVP or RTD Report - CS Site - 300-2
Work Instructions - CS Site - 300-32 (Associated
Smplg and Analysis - CS Site - 300-32 (Associate
RSVP or RTD Report - CS Site - 300-32 (Associate
Smplg and Analysis - CS Site - 300-7
RSVP or RTD Report - CS Site - 300-7
Smplg and Analysis - CS Site - 300-9
RSVP or RTD Report - CS Site - 300-9
Work Instructions - CS Site - 303-M UOF
Smplg and Analysis - CS Site - 303-M UOF
RSVP or RTD Report - CS Site - 303-M UOF
Work Instructions - CS Site - UPR-300-2
RSVP or RTD Report - CS Site - UPR-300-2
Work Instructions - CS Site - 331 LSLDF
Smplg and Analysis - CS Site - 331 LSLDF
RSVP or RTD Report - CS Site - 331 LSLDF
Work Instructions - CS Site - 331 LSLT1
Work Instructions - CS Site - 331 LSLT2
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CMA0311  Confirmatory Sampling Site - 600-276
CMA0311A Work 57 13NOV07* 28FEB08 23,968 01OCT07* 16JAN08 -25 -24
CMA0311B Smplg and 25 03MAR08 14APR08 25,532 17JAN08 19FEB08 -24 -31
CMA0311C RSVP or RTD 93 15APR08 29SEP08 10,137 20FEB08 17JUL08 -31 -40
CMB0501   Remediate Waste Site - 300-39 (Building 309)
CMB0501A Excavation 4 23MAY11 26MAY11 89,022 29FEB12 06MAR12 153 153
CMB0501B Loadout - Rem 4 21JUN11 27JUN11 8,936 28MAR12 03APR12 153 153
CMB0501D Closeout Smplg 159 28JUN11 12APR12 19,169 04APR12 21JAN13 153 153
CMB0501C Backfill - Rem 1 16APR12 16APR12 14,969 22JAN13 22JAN13 153 153
CMB0501E Revegetation - 1 17APR12 17APR12 1,059 23JAN13 23JAN13 153 153
CMB0502   Remediate Waste Site - 309-TW-1 (Building 309)
CMB0502A Excavation 19 04OCT10* 03NOV10 111,133 04OCT10* 27OCT10 0 -4
CMB0502E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0503   Remediate Waste Site - 309-TW-2 (Building 309)
CMB0503A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0503E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0504   Remediate Waste Site - 309-TW-3 (Building 309)
CMB0504A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0504E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0505   Remediate Waste Site - 309-WS-1 (Building 309)
CMB0505E Revegetation - 2 03JAN12 04JAN12 1,058 17OCT12 18OCT12 161 161
CMB0506   Remediate Waste Site - 309-WS-2 (Building 309)
CMB0506E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0507   Remediate Waste Site - 309-WS-3 (Building 309)
CMB0507E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0509  Remediate Waste Site - 300 RLWS
CMB0509A Excavation 401 16FEB10* 15FEB12 233,116 04OCT10* 10MAY12 128 48
CMB0509B Loadout - Rem 26 24JAN12 08MAR12 33,413 18APR12 04JUN12 48 48
CMB0509D Closeout Smplg 159 12MAR12 20DEC12 68,961 05JUN12 21MAR13 48 48
CMB0509C Backfill - Rem 9 26DEC12 10JAN13 115,657 25MAR13 08APR13 48 48
CMB0509E Revegetation - 2 14JAN13 15JAN13 10,148 09APR13 10APR13 48 48
CMB0510  Remediate Waste Site - 300 RRLWS
CMB0510A Excavation 381 16FEB10* 11JAN12 668,736 04OCT10* 12APR12 128 52
CMB0510B Loadout - Rem 81 06SEP11 01FEB12 95,853 08DEC11 03MAY12 52 52
CMB0510D Closeout Smplg 159 02FEB12 13NOV12 197,826 07MAY12 21FEB13 52 52
CMB0510C Backfill - Rem 29 14NOV12 10JAN13 331,783 25FEB13 15APR13 52 52
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 600-276
Smplg and Analysis - CS Site - 600-276
RSVP or RTD Report - CS Site - 600-276
Excavation Process - Rem Wst Site - 300-39 (D4 3
Loadout - Rem Wst Site - 300-39 (D4 309)
Closeout Smplg - Rem Wst Site - 300-39 (D4 309)
Backfill - Rem Wst Site - 300-39 (D4 309)
Revegetation - Rem Wst Site - 300-39 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-1 
Revegetation - Rem Wst Site - 309-TW-1 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-2 
Revegetation - Rem Wst Site - 309-TW-2 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-3 
Revegetation - Rem Wst Site - 309-TW-3 (D4 309)
Revegetation - Rem Wst Site - 309-WS-1 (D4 309)
Revegetation - Rem Wst Site - 309-WS-2 (D4 309)
Revegetation - Rem Wst Site - 309-WS-3 (D4 309)
Excavation Process - Rem Wst Site - 
Loadout - Rem Wst Site - 300 RLWS
Closeout Smplg - Rem Wst Site - 300 RLWS
Backfill - Rem Wst Site - 300 RLWS
Revegetation - Rem Wst Site - 300 RLWS
Excavation Process - Rem Wst Site - 3
Loadout - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 RRLWS
Backfill - Rem Wst Site - 300 RRLWS
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CMB0510E Revegetation - 6 14JAN13 22JAN13 29,110 16APR13 24APR13 52 52
CMB0511  Remediate Waste Site - 300 VTS
CMB0511D Closeout Smplg 159 03OCT05A 08MAR06A 21,126 29AUG05 14JUN06 -19 55
CMB0511C Backfill - Rem 34 14AUG06A 17AUG06A 145,032 06JUL06 21AUG06 -21 1
CMB0511E Revegetation - 5 20SEP11* 27SEP11 5,549 28AUG06 05SEP06 -1,011-1,011
CMB0512  Remediate Waste Site - 300-109
CMB0512A Excavation 5 14APR09 21APR09 4,065 21JAN08 28JAN08 -247 -247
CMB0512B Loadout - Rem 5 12MAY09 19MAY09 1,263 19FEB08 26FEB08 -247 -247
CMB0512D Closeout Smplg 159 20MAY09 09MAR10 4,474 27FEB08 09DEC08 -247 -247
CMB0512C Backfill - Rem 2 10MAR10 11MAR10 983 10DEC08 11DEC08 -247 -247
CMB0512E Revegetation - 1 15MAR10 15MAR10 163 15DEC08 15DEC08 -247 -247
CMB0514  Remediate Waste Site - 300-110
CMB0514A Excavation 5 02SEP08* 09SEP08 56 25OCT07* 01NOV07 -169 -169
CMB0514B Loadout - Rem 5 30SEP08 07OCT08 17 27NOV07 04DEC07 -169 -169
CMB0514D Closeout Smplg 159 08OCT08 27JUL09 61 05DEC07 18SEP08 -169 -169
CMB0514C Backfill - Rem 2 28JUL09 29JUL09 13 22SEP08 23SEP08 -169 -169
CMB0514E Revegetation - 1 30JUL09 30JUL09 2 24SEP08 24SEP08 -169 -169
CMB0515  Remediate Waste Site - 300-121
CMB0515A Excavation 5 23MAY12 31MAY12 70 09MAY12 15MAY12 -8 -9
CMB0515B Loadout - Rem 4 21JUN12 27JUN12 17 07JUN12 13JUN12 -8 -8
CMB0515D Closeout Smplg 159 28JUN12 16APR13 61 14JUN12 02APR13 -8 -8
CMB0515C Backfill - Rem 1 17APR13 17APR13 13 03APR13 03APR13 -8 -8
CMB0515E Revegetation - 1 18APR13 18APR13 2 04APR13 04APR13 -8 -8
CMB0516  Remediate Waste Site - 300-123 (Building 366A)
CMB0516A Excavation 5 25APR12* 02MAY12 121,729 09MAY12* 16MAY12 8 8
CMB0516B Loadout - Rem 5 23MAY12 31MAY12 40,438 07JUN12 14JUN12 8 8
CMB0516D Closeout Smplg 159 04JUN12 20MAR13 54,108 18JUN12 03APR13 8 8
CMB0516C Backfill - Rem 2 21MAR13 25MAR13 41,366 04APR13 08APR13 8 8
CMB0516E Revegetation - 1 26MAR13 26MAR13 1,298 09APR13 09APR13 8 8
CMB0517  Remediate Waste Site - 300-15
CMB0517A Excavation 225 04OCT10* 15NOV11 2,594,675 25MAY11* 18APR12 128 83
CMB0517B Loadout - Rem 180 20JAN11 12DEC11 384,376 23JUN11 16MAY12 86 86
CMB0517D Closeout Smplg 159 13DEC11 26SEP12 767,559 17MAY12 06MAR13 86 86
CMB0517C Backfill - Rem 123 11APR12 15NOV12 1,287,309 13SEP12 25APR13 86 86
CMB0517E Revegetation - 2 19NOV12 20NOV12 112,946 29APR13 30APR13 86 86
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 VTS
Backfill - Rem Wst Site - 300 VTS
Revegetation - Rem Wst Site - 300 VTS
Excavation Process - Rem Wst Site - 300-109
Loadout - Rem Wst Site - 300-109
Closeout Smplg - Rem Wst Site - 300-109
Backfill - Rem Wst Site - 300-109
Revegetation - Rem Wst Site - 300-109
Excavation Process - Rem Wst Site - 300-110
Loadout - Rem Wst Site - 300-110
Closeout Smplg - Rem Wst Site - 300-110
Backfill - Rem Wst Site - 300-110
Revegetation - Rem Wst Site - 300-110
Excavation Process - Rem Wst Site - 300-121
Loadout - Rem Wst Site - 300-121
Closeout Smplg - Rem Wst Site - 300-121
Backfill - Rem Wst Site - 300-121
Revegetation - Rem Wst Site - 300-121
Excavation Process - Rem Wst Site - 300-123 (D4
Loadout - Rem Wst Site - 300-123 (D4 366A)
Closeout Smplg - Rem Wst Site - 300-123 (D4 366A
Backfill - Rem Wst Site - 300-123 (D4 366A)
Revegetation - Rem Wst Site - 300-123 (D4 366A)
Excavation Process - Rem Wst Site - 300-15
Loadout - Rem Wst Site - 300-15
Closeout Smplg - Rem Wst Site - 300-15
Backfill - Rem Wst Site - 300-15
Revegetation - Rem Wst Site - 300-15
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CMB0518  Remediate Waste Site - 300-16
CMB0518A Excavation 6 05OCT09 13OCT09 16,481 29OCT09 09NOV09 15 15
CMB0518B Loadout - Rem 6 02NOV09 10NOV09 5,120 01DEC09 09DEC09 15 15
CMB0518D Closeout Smplg 159 11NOV09 30AUG10 18,139 10DEC09 27SEP10 15 15
CMB0518C Backfill - Rem 2 31AUG10 01SEP10 3,985 28SEP10 29SEP10 15 15
CMB0518E Revegetation - 1 02SEP10 02SEP10 662 30SEP10 30SEP10 15 15
CMB0520  Remediate Waste Site - 300-18
CMB0520C Backfill - Rem 2 14AUG06A 17AUG06A 2,430 15JUN06 19JUN06 -32 -34
CMB0520E Revegetation - 1 21DEC06A 28DEC06A 875 22AUG06 22AUG06 -67 -69
CMB0521  Remediate Waste Site - 300-214
CMB0521A Excavation 638 12FEB09* 23APR12 77,309 01OCT09* 23APR12 128 0
CMB0521E Revegetation - 1 19MAR13 19MAR13 3,365 17APR13 17APR13 17 17
CMB0523  Remediate Waste Site - 300-219
CMB0523A Excavation 25 18SEP08 30OCT08 0 17JUN09 30JUL09 148 148
CMB0523B Loadout - Rem 4 18NOV08 24NOV08 0 18AUG09 24AUG09 148 148
CMB0523D Closeout Smplg 159 25NOV08 14SEP09 17,885 25AUG09 10JUN10 148 148
CMB0523C Backfill - Rem 1 15SEP09 15SEP09 0 14JUN10 14JUN10 148 148
CMB0523E Revegetation - 1 16SEP09 16SEP09 0 15JUN10 15JUN10 148 148
CMB0524  Remediate Waste Site - 300-22
CMB0524E Revegetation - 1 04JAN12 04JAN12 25 18OCT12 18OCT12 161 161
CMB0527  Remediate Waste Site - 300-224
CMB0527A Excavation 25 18SEP08 30OCT08 29,195 17JUN09 30JUL09 148 148
CMB0527B Loadout - Rem 7 12NOV08 24NOV08 4,572 12AUG09 24AUG09 148 148
CMB0527D Closeout Smplg 159 25NOV08 14SEP09 21,282 25AUG09 10JUN10 148 148
CMB0527C Backfill - Rem 3 15SEP09 17SEP09 5,234 14JUN10 16JUN10 148 148
CMB0527E Revegetation - 1 21SEP09 21SEP09 822 17JUN10 17JUN10 148 148
CMB0528  Remediate Waste Site - 300-24
CMB0528A Excavation 11 14AUG08* 03SEP08 37,831 01OCT07* 17OCT07 -175 -175
CMB0528B Loadout - Rem 11 15SEP08 01OCT08 20,881 29OCT07 14NOV07 -175 -175
CMB0528D Closeout Smplg 159 02OCT08 21JUL09 11,942 15NOV07 03SEP08 -175 -175
CMB0528C Backfill - Rem 4 22JUL09 28JUL09 21,704 04SEP08 10SEP08 -175 -175
CMB0528E Revegetation - 1 29JUL09 29JUL09 825 11SEP08 11SEP08 -175 -175
CMB0529  Remediate Waste Site - 300-251
CMB0529A Excavation 6 05OCT09 13OCT09 6,746 03FEB09 11FEB09 -135 -135
CMB0529B Loadout - Rem 6 02NOV09 10NOV09 3,724 04MAR09 12MAR09 -135 -135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 300-16
Loadout - Rem Wst Site - 300-16
Closeout Smplg - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-16
Revegetation - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-18
Revegetation - Rem Wst Site - 300-18
Excavation Process - Rem Wst Site 
Revegetation - Rem Wst Site - 300-214
Excavation Process - Rem Wst Site - 300-219
Loadout - Rem Wst Site - 300-219
Closeout Smplg - Rem Wst Site - 300-219
Backfill - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-22
Excavation Process - Rem Wst Site - 300-224
Loadout - Rem Wst Site - 300-224
Closeout Smplg - Rem Wst Site - 300-224
Backfill - Rem Wst Site - 300-224
Revegetation - Rem Wst Site - 300-224
Excavation Process - Rem Wst Site - 300-24
Loadout - Rem Wst Site - 300-24
Closeout Smplg - Rem Wst Site - 300-24
Backfill - Rem Wst Site - 300-24
Revegetation - Rem Wst Site - 300-24
Excavation Process - Rem Wst Site - 300-251
Loadout - Rem Wst Site - 300-251
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CMB0529D Closeout Smplg 159 11NOV09 30AUG10 2,130 16MAR09 29DEC09 -135 -135
CMB0529C Backfill - Rem 2 31AUG10 01SEP10 3,870 30DEC09 04JAN10 -135 -135
CMB0529E Revegetation - 1 02SEP10 02SEP10 147 05JAN10 05JAN10 -135 -135
CMB0530  Remediate Waste Site - 300-255
CMB0530A Excavation 8 04OCT10* 14OCT10 7,765 04OCT10* 12OCT10 0 -2
CMB0530E Revegetation - 1 04JAN12 04JAN12 135 18OCT12 18OCT12 161 161
CMB0532  Remediate Waste Site - 300-257
CMB0532A Excavation 23 04OCT10* 10NOV10 119,855 04OCT10* 02NOV10 0 -5
CMB0532B Loadout - Rem 18 03NOV10 07DEC10 17,179 01NOV10 02DEC10 -2 -2
CMB0532D Closeout Smplg 159 08DEC10 22SEP11 35,456 06DEC10 20SEP11 -2 -2
CMB0532C Backfill - Rem 7 26SEP11 05OCT11 59,464 21SEP11 03OCT11 -2 -2
CMB0532E Revegetation - 1 06OCT11 06OCT11 5,217 04OCT11 04OCT11 -2 -2
CMB0533  Remediate Waste Site - 300-258
CMB0533A Excavation 6 26MAR07* 03APR07 12,690 25JAN07* 05FEB07 -32 -32
CMB0533B Loadout - Rem 6 23APR07 01MAY07 1,987 26FEB07 06MAR07 -32 -32
CMB0533D Closeout Smplg 159 02MAY07 19FEB08 9,251 07MAR07 18DEC07 -32 -32
CMB0533C Backfill - Rem 2 20FEB08 21FEB08 2,275 19DEC07 20DEC07 -32 -32
CMB0533E Revegetation - 1 25FEB08 25FEB08 357 26DEC07 26DEC07 -32 -32
CMB0534  Remediate Waste Site - 300-259
CMB0534A Excavation 15 02SEP08* 25SEP08 64,859 25OCT07* 20NOV07 -169 -169
CMB0534B Loadout - Rem 15 30SEP08 23OCT08 35,798 27NOV07 20DEC07 -169 -169
CMB0534D Closeout Smplg 159 27OCT08 12AUG09 20,474 26DEC07 07OCT08 -169 -169
CMB0534C Backfill - Rem 6 13AUG09 24AUG09 37,210 08OCT08 16OCT08 -169 -169
CMB0534E Revegetation - 1 11JAN10 11JAN10 1,414 20OCT08 20OCT08 -242 -242
CMB0535  Remediate Waste Site - 300-260
CMB0535A Excavation 7 05OCT09* 14OCT09 13,109 03FEB09* 12FEB09 -135 -135
CMB0535B Loadout - Rem 7 02NOV09 11NOV09 7,235 04MAR09 16MAR09 -135 -135
CMB0535D Closeout Smplg 159 12NOV09 31AUG10 4,138 17MAR09 30DEC09 -135 -135
CMB0535C Backfill - Rem 3 01SEP10 07SEP10 7,520 04JAN10 06JAN10 -135 -135
CMB0535E Revegetation - 1 08SEP10 08SEP10 286 07JAN10 07JAN10 -135 -135
CMB0539  Remediate Waste Site - 300-28
CMB0539A Excavation 7 05OCT09 14OCT09 16,559 17JUN09 29JUN09 -60 -60
CMB0539B Loadout - Rem 7 02NOV09 11NOV09 8,600 16JUL09 28JUL09 -60 -60
CMB0539D Closeout Smplg 159 12NOV09 31AUG10 5,305 29JUL09 13MAY10 -60 -60
CMB0539C Backfill - Rem 3 01SEP10 07SEP10 9,567 17MAY10 19MAY10 -60 -60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 300-251
Backfill - Rem Wst Site - 300-251
Revegetation - Rem Wst Site - 300-251
Excavation Process - Rem Wst Site - 300-255
Revegetation - Rem Wst Site - 300-255
Excavation Process - Rem Wst Site - 300-257
Loadout - Rem Wst Site - 300-257
Closeout Smplg - Rem Wst Site - 300-257
Backfill - Rem Wst Site - 300-257
Revegetation - Rem Wst Site - 300-257
Excavation Process - Rem Wst Site - 300-258
Loadout - Rem Wst Site - 300-258
Closeout Smplg - Rem Wst Site - 300-258
Backfill - Rem Wst Site - 300-258
Revegetation - Rem Wst Site - 300-258
Excavation Process - Rem Wst Site - 300-259
Loadout - Rem Wst Site - 300-259
Closeout Smplg - Rem Wst Site - 300-259
Backfill - Rem Wst Site - 300-259
Revegetation - Rem Wst Site - 300-259
Excavation Process - Rem Wst Site - 300-260
Loadout - Rem Wst Site - 300-260
Closeout Smplg - Rem Wst Site - 300-260
Backfill - Rem Wst Site - 300-260
Revegetation - Rem Wst Site - 300-260
Excavation Process - Rem Wst Site - 300-28
Loadout - Rem Wst Site - 300-28
Closeout Smplg - Rem Wst Site - 300-28
Backfill - Rem Wst Site - 300-28
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CMB0539E Revegetation - 1 08SEP10 08SEP10 408 20MAY10 20MAY10 -60 -60
CMB0540  Remediate Waste Site - 300-29
CMB0540A Excavation 6 05OCT09 13OCT09 31,264 29OCT09 09NOV09 15 15
CMB0540B Loadout - Rem 6 02NOV09 10NOV09 9,712 01DEC09 09DEC09 15 15
CMB0540D Closeout Smplg 159 11NOV09 30AUG10 34,409 10DEC09 27SEP10 15 15
CMB0540C Backfill - Rem 2 31AUG10 01SEP10 7,560 28SEP10 29SEP10 15 15
CMB0540E Revegetation - 1 02SEP10 02SEP10 1,257 30SEP10 30SEP10 15 15
CMB0544  Remediate Waste Site - 300-40
CMB0544A Excavation 4 21JUL08* 24JUL08 0 08OCT07* 11OCT07 -156 -156
CMB0544B Loadout - Rem 4 18AUG08 21AUG08 0 05NOV07 08NOV07 -156 -156
CMB0544D Closeout Smplg 159 25AUG08 10JUN09 17,885 12NOV07 27AUG08 -156 -156
CMB0544C Backfill - Rem 1 11JUN09 11JUN09 0 28AUG08 28AUG08 -156 -156
CMB0544E Revegetation - 1 15JUN09 15JUN09 0 02SEP08 02SEP08 -156 -156
CMB0546  Remediate Waste Site - 300-43
CMB0546A Excavation 6 05OCT09 13OCT09 20,996 08JAN09 19JAN09 -149 -149
CMB0546B Loadout - Rem 6 02NOV09 10NOV09 3,288 05FEB09 17FEB09 -149 -149
CMB0546D Closeout Smplg 159 11NOV09 30AUG10 15,305 18FEB09 01DEC09 -149 -149
CMB0546C Backfill - Rem 2 31AUG10 01SEP10 3,764 02DEC09 03DEC09 -149 -149
CMB0546E Revegetation - 1 02SEP10 02SEP10 591 07DEC09 07DEC09 -149 -149
CMB0548  Remediate Waste Site - 300-48
CMB0548A Excavation 122 09APR08* 12NOV08 23,574 07JAN09* 15JAN09 148 32
CMB0548B Loadout - Rem 56 03SEP08 11DEC08 6,380 04FEB09 12FEB09 83 33
CMB0548M Complete 0 17FEB09 0 12FEB09 -1 -1
CMB0548D Closeout Smplg 160 15DEC08 30SEP09 10,349 17FEB09 30NOV09 33 32
CMB0548C Backfill - Rem 8 01OCT09 14OCT09 5,994 01DEC09 02DEC09 32 26
CMB0548E Revegetation - 2 15OCT09 19OCT09 606 03DEC09 03DEC09 26 25
CMB0549  Remediate Waste Site - 300-5
CMB0549A Excavation 9 02MAY11* 16MAY11 62,071 02MAY11* 11MAY11 0 -2
CMB0549B Loadout - Rem 7 01JUN11 13JUN11 7,776 31MAY11 09JUN11 -1 -1
CMB0549D Closeout Smplg 159 14JUN11 29MAR12 36,198 13JUN11 28MAR12 -1 -1
CMB0549C Backfill - Rem 3 02APR12 04APR12 8,903 29MAR12 03APR12 -1 -1
CMB0549E Revegetation - 1 05APR12 05APR12 1,398 04APR12 04APR12 -1 -1
CMB0551  Remediate Waste Site - 300-8
CMB0551D Closeout Smplg 159 29AUG05A 05OCT05A 290,442 29AUG05 14JUN06 0 137
CMB0551C Backfill - Rem 34 14AUG06A 17AUG06A 63,814 20JUN06 05JUL06 -30 -25
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300-28
Excavation Process - Rem Wst Site - 300-29
Loadout - Rem Wst Site - 300-29
Closeout Smplg - Rem Wst Site - 300-29
Backfill - Rem Wst Site - 300-29
Revegetation - Rem Wst Site - 300-29
Excavation Process - Rem Wst Site - 300-40
Loadout - Rem Wst Site - 300-40
Closeout Smplg - Rem Wst Site - 300-40
Backfill - Rem Wst Site - 300-40
Revegetation - Rem Wst Site - 300-40
Excavation Process - Rem Wst Site - 300-43
Loadout - Rem Wst Site - 300-43
Closeout Smplg - Rem Wst Site - 300-43
Backfill - Rem Wst Site - 300-43
Revegetation - Rem Wst Site - 300-43
Excavation Process - Rem Wst Site - 300-48
Loadout - Rem Wst Site - 300-48
Complete 300-48 and 100-D-41 Loadout
Closeout Smplg - Rem Wst Site - 300-48
Backfill - Rem Wst Site - 300-48
Revegetation - Rem Wst Site - 300-48
Excavation Process - Rem Wst Site - 300-5
Loadout - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-5
Backfill - Rem Wst Site - 300-5
Revegetation - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-8
Backfill - Rem Wst Site - 300-8
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CMB0551E Revegetation - 2 21DEC06A 28DEC06A 10,607 23AUG06 24AUG06 -66 -67
CMB0552  Remediate Waste Site - 300-80
CMB0552A Excavation 5 05OCT09 12OCT09 251 03FEB09 10FEB09 -135 -135
CMB0552B Loadout - Rem 5 02NOV09 09NOV09 78 04MAR09 11MAR09 -135 -135
CMB0552D Closeout Smplg 159 10NOV09 26AUG10 276 12MAR09 28DEC09 -135 -135
CMB0552C Backfill - Rem 2 30AUG10 31AUG10 61 29DEC09 30DEC09 -135 -135
CMB0552E Revegetation - 1 01SEP10 01SEP10 10 04JAN10 04JAN10 -135 -135
CMB0553  Remediate Waste Site - 303-M SA
CMB0553A Excavation 6 14APR09 22APR09 4,242 21JAN08 29JAN08 -247 -247
CMB0553B Loadout - Rem 6 12MAY09 20MAY09 664 19FEB08 27FEB08 -247 -247
CMB0553D Closeout Smplg 159 21MAY09 10MAR10 3,092 28FEB08 10DEC08 -247 -247
CMB0553C Backfill - Rem 2 11MAR10 15MAR10 761 11DEC08 15DEC08 -247 -247
CMB0553E Revegetation - 1 16MAR10 16MAR10 119 16DEC08 16DEC08 -247 -247
CMB0554  Remediate Waste Site - 305-B SF
CMB0554A Excavation 100 26MAR07 19SEP07 0 12MAR09 08SEP09 393 393
CMB0554B Loadout - Rem 100 23APR07 17OCT07 0 09APR09 06OCT09 393 393
CMB0554D Closeout Smplg 159 18OCT07 05AUG08 0 07OCT09 26JUL10 393 393
CMB0554C Backfill - Rem 13 06AUG08 27AUG08 0 27JUL10 17AUG10 393 393
CMB0554E Revegetation - 3 29SEP09 01OCT09 0 18AUG10 23AUG10 177 177
CMB0558  Remediate Waste Site - 313 ESSP
CMB0558A Excavation 21 21JUL08* 25AUG08 40,792 08OCT07* 12NOV07 -156 -156
CMB0558B Loadout - Rem 21 18AUG08 23SEP08 11,041 05NOV07 12DEC07 -156 -156
CMB0558D Closeout Smplg 159 24SEP08 13JUL09 17,907 13DEC07 29SEP08 -156 -156
CMB0558C Backfill - Rem 8 14JUL09 27JUL09 10,372 30SEP08 13OCT08 -156 -156
CMB0558E Revegetation - 2 28JUL09 29JUL09 1,048 14OCT08 15OCT08 -156 -156
CMB0560  Remediate Waste Site - 316-3
CMB0560A Excavation 115 01AUG11* 28FEB12 681,576 03OCT11* 20MAR12 35 12
CMB0560B Loadout - Rem 92 10OCT11 27MAR12 300,953 31OCT11 17APR12 12 12
CMB0560D Closeout Smplg 159 28MAR12 14JAN13 172,120 18APR12 04FEB13 12 12
CMB0560C Backfill - Rem 33 15JAN13 13MAR13 312,819 05FEB13 03APR13 12 12
CMB0560E Revegetation - 7 14MAR13 26MAR13 11,885 04APR13 16APR13 12 12
CMB0570  Remediate Waste Site - 333 ESHWSA
CMB0570A Excavation 5 14APR09 21APR09 1,225 21JAN08 28JAN08 -247 -247
CMB0570B Loadout - Rem 5 12MAY09 19MAY09 381 19FEB08 26FEB08 -247 -247
CMB0570D Closeout Smplg 159 20MAY09 09MAR10 1,348 27FEB08 09DEC08 -247 -247
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300-8
Excavation Process - Rem Wst Site - 300-80
Loadout - Rem Wst Site - 300-80
Closeout Smplg - Rem Wst Site - 300-80
Backfill - Rem Wst Site - 300-80
Revegetation - Rem Wst Site - 300-80
Excavation Process - Rem Wst Site - 303-M SA
Loadout - Rem Wst Site - 303-M SA
Closeout Smplg - Rem Wst Site - 303-M SA
Backfill - Rem Wst Site - 303-M SA
Revegetation - Rem Wst Site - 303-M SA
Excavation Process - Rem Wst Site - 305-B SF
Loadout - Rem Wst Site - 305-B SF
Closeout Smplg - Rem Wst Site - 305-B SF
Backfill - Rem Wst Site - 305-B SF
Revegetation - Rem Wst Site - 305-B SF
Excavation Process - Rem Wst Site - 313 ESSP
Loadout - Rem Wst Site - 313 ESSP
Closeout Smplg - Rem Wst Site - 313 ESSP
Backfill - Rem Wst Site - 313 ESSP
Revegetation - Rem Wst Site - 313 ESSP
Excavation Process - Rem Wst Site - 316-3
Loadout - Rem Wst Site - 316-3
Closeout Smplg - Rem Wst Site - 316-3
Backfill - Rem Wst Site - 316-3
Revegetation - Rem Wst Site - 316-3
Excavation Process - Rem Wst Site - 333 ESHWSA
Loadout - Rem Wst Site - 333 ESHWSA
Closeout Smplg - Rem Wst Site - 333 ESHWSA
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CMB0570C Backfill - Rem 2 10MAR10 11MAR10 296 10DEC08 11DEC08 -247 -247
CMB0570E Revegetation - 1 15MAR10 15MAR10 49 15DEC08 15DEC08 -247 -247
CMB0575  Remediate Waste Site - 340 Complex
CMB0575E Revegetation - 1 15APR13 15APR13 2,252 24APR13 24APR13 6 6
CMB0579  Remediate Waste Site - 600-243
CMB0579A Excavation 6 26MAR07* 03APR07 7,181 02OCT06* 10OCT06 -94 -94
CMB0579B Loadout - Rem 6 23APR07 01MAY07 3,963 30OCT06 07NOV06 -94 -94
CMB0579D Closeout Smplg 159 05MAY08* 19FEB09 2,267 08NOV06 27AUG07 -295 -295
CMB0579C Backfill - Rem 2 23FEB09 24FEB09 4,120 28AUG07 29AUG07 -295 -295
CMB0579E Revegetation - 1 25FEB09 25FEB09 157 30AUG07 30AUG07 -295 -295
CMB0580  Remediate Waste Site - 600-259
CMB0580A Excavation 5 29AUG05A 29AUG05A 6,730 29AUG05 06SEP05 0 4
CMB0580B Loadout - Rem 5 29AUG05A 29AUG05A 3,714 27SEP05 04OCT05 16 20
CMB0580D Closeout Smplg 159 14SEP05A 19JAN06A 2,124 05OCT05 24JUL06 12 102
CMB0580C Backfill - Rem 2 14AUG06A 17AUG06A 4,626 08AUG06 09AUG06 -3 -5
CMB0580E Revegetation - 1 21DEC06A 28DEC06A 147 16AUG06 16AUG06 -70 -72
CMB0581  Remediate Waste Site - 600-47
CMB0581A Excavation 8 29AUG05A 29AUG05A 30,609 07SEP05 20SEP05 5 12
CMB0581B Loadout - Rem 8 29AUG05A 29AUG05A 16,894 05OCT05 18OCT05 21 28
CMB0581D Closeout Smplg 159 29AUG05A 29AUG05A 9,662 19OCT05 07AUG06 29 187
CMB0581C Backfill - Rem 34 14AUG06A 17AUG06A 17,561 10AUG06 15AUG06 -1 -2
CMB0581E Revegetation - 1 21DEC06A 28DEC06A 1,590 17AUG06 17AUG06 -69 -71
CMB0589  Remediate Waste Site - UPR-300-17
CMB0589A Excavation 5 14APR09 21APR09 557 21JAN08 28JAN08 -247 -247
CMB0589B Loadout - Rem 5 19MAY09 27MAY09 173 26FEB08 04MAR08 -247 -247
CMB0589D Closeout Smplg 159 28MAY09 16MAR10 613 05MAR08 16DEC08 -247 -247
CMB0589C Backfill - Rem 2 17MAR10 18MAR10 135 17DEC08 18DEC08 -247 -247
CMB0589E Revegetation - 1 22MAR10 22MAR10 22 22DEC08 22DEC08 -247 -247
CMB0590  Remediate Waste Site - UPR-300-38
CMB0590A Excavation 41 21JUL08* 30SEP08 228,374 08OCT07* 19DEC07 -156 -156
CMB0590B Loadout - Rem 41 25AUG08 04NOV08 126,050 12NOV07 29JAN08 -156 -156
CMB0590D Closeout Smplg 159 05NOV08 24AUG09 72,090 30JAN08 10NOV08 -156 -156
CMB0590C Backfill - Rem 15 25AUG09 21SEP09 131,019 11NOV08 09DEC08 -156 -156
CMB0590E Revegetation - 3 22SEP09 24SEP09 4,978 10DEC08 15DEC08 -156 -156
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 340 Complex
Excavation Process - Rem Wst Site - 600-243
Loadout - Rem Wst Site - 600-243
Closeout Smplg - Rem Wst Site - 600-243
Backfill - Rem Wst Site - 600-243
Revegetation - Rem Wst Site - 600-243
Excavation Process - Rem Wst Site - 600-259
Loadout - Rem Wst Site - 600-259
Closeout Smplg - Rem Wst Site - 600-259
Backfill - Rem Wst Site - 600-259
Revegetation - Rem Wst Site - 600-259
Excavation Process - Rem Wst Site - 600-47
Loadout - Rem Wst Site - 600-47
Closeout Smplg - Rem Wst Site - 600-47
Backfill - Rem Wst Site - 600-47
Revegetation - Rem Wst Site - 600-47
Excavation Process - Rem Wst Site - UPR-300-17
Loadout - Rem Wst Site - UPR-300-17
Closeout Smplg - Rem Wst Site - UPR-300-17
Backfill - Rem Wst Site - UPR-300-17
Revegetation - Rem Wst Site - UPR-300-17
Excavation Process - Rem Wst Site - UPR-300-38
Loadout - Rem Wst Site - UPR-300-38
Closeout Smplg - Rem Wst Site - UPR-300-38
Backfill - Rem Wst Site - UPR-300-38
Revegetation - Rem Wst Site - UPR-300-38
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CMB0591  Remediate Waste Site - UPR-300-39
CMB0591A Excavation 6 16SEP08* 24SEP08 11,656 09JUN09* 17JUN09 145 145
CMB0591B Loadout - Rem 6 21OCT08 29OCT08 6,433 15JUL09 23JUL09 145 145
CMB0591D Closeout Smplg 159 30OCT08 18AUG09 3,679 27JUL09 11MAY10 145 145
CMB0591C Backfill - Rem 2 19AUG09 20AUG09 6,687 12MAY10 13MAY10 145 145
CMB0591E Revegetation - 1 24AUG09 24AUG09 254 17MAY10 17MAY10 145 145
CMB0592  Remediate Waste Site - UPR-300-4
CMB0592A Excavation 140 19SEP11* 30MAY12 827,869 19DEC11* 10JUL12 50 22
CMB0592B Loadout - Rem 112 19DEC11 10JUL12 365,549 31JAN12 16AUG12 22 22
CMB0592D Closeout Smplg 139 11JUL12 21MAR13 209,064 20AUG12 30APR13 22 22
CMB0592C Backfill - Rem 40 14JAN13 25MAR13 379,962 16JAN13 27MAR13 2 2
CMB0592E Revegetation - 8 26MAR13 08APR13 14,435 28MAR13 10APR13 2 2
CMB0593  Remediate Waste Site - UPR-300-40
CMB0593A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0593B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0593D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0593C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0593E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0595  Remediate Waste Site - UPR-300-45
CMB0595A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0595B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0595D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0595C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0595E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0596  Remediate Waste Site - UPR-300-46
CMB0596A Excavation 5 02SEP08* 09SEP08 2,422 25OCT07* 01NOV07 -169 -169
CMB0596B Loadout - Rem 5 09OCT08 16OCT08 752 06DEC07 13DEC07 -169 -169
CMB0596D Closeout Smplg 159 20OCT08 05AUG09 2,666 17DEC07 30SEP08 -169 -169
CMB0596C Backfill - Rem 2 06AUG09 10AUG09 586 01OCT08 02OCT08 -169 -169
CMB0596E Revegetation - 1 11AUG09 11AUG09 97 06OCT08 06OCT08 -169 -169
CMB0597  Remediate Waste Site - UPR-300-5
CMB0597E Revegetation - 1 04JAN12 04JAN12 10 18OCT12 18OCT12 161 161
CMB0598  Remediate Waste Site - UPR-600-22
CMB0598A Excavation 4 15JAN08 21JAN08 0 20NOV08 01DEC08 174 174
CMB0598B Loadout - Rem 4 26FEB08 03MAR08 0 08JAN09 14JAN09 174 174
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-300-39
Loadout - Rem Wst Site - UPR-300-39
Closeout Smplg - Rem Wst Site - UPR-300-39
Backfill - Rem Wst Site - UPR-300-39
Revegetation - Rem Wst Site - UPR-300-39
Excavation Process - Rem Wst Site - UPR-300-4
Loadout - Rem Wst Site - UPR-300-4
Closeout Smplg - Rem Wst Site - UPR-300-4
Backfill - Rem Wst Site - UPR-300-4
Revegetation - Rem Wst Site - UPR-300-4
Excavation Process - Rem Wst Site - UPR-300-40
Loadout - Rem Wst Site - UPR-300-40
Closeout Smplg - Rem Wst Site - UPR-300-40
Backfill - Rem Wst Site - UPR-300-40
Revegetation - Rem Wst Site - UPR-300-40
Excavation Process - Rem Wst Site - UPR-300-45
Loadout - Rem Wst Site - UPR-300-45
Closeout Smplg - Rem Wst Site - UPR-300-45
Backfill - Rem Wst Site - UPR-300-45
Revegetation - Rem Wst Site - UPR-300-45
Excavation Process - Rem Wst Site - UPR-300-46
Loadout - Rem Wst Site - UPR-300-46
Closeout Smplg - Rem Wst Site - UPR-300-46
Backfill - Rem Wst Site - UPR-300-46
Revegetation - Rem Wst Site - UPR-300-46
Revegetation - Rem Wst Site - UPR-300-5
Excavation Process - Rem Wst Site - UPR-600-22
Loadout - Rem Wst Site - UPR-600-22
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CMB0598D Closeout Smplg 159 04MAR08 15DEC08 17,885 15JAN09 27OCT09 174 174
CMB0598C Backfill - Rem 1 16DEC08 16DEC08 0 28OCT09 28OCT09 174 174
CMB0598E Revegetation - 1 17DEC08 17DEC08 0 29OCT09 29OCT09 174 174
CMB05A1  Remediate Waste Site - 300-25 (Bldg 324)
CMB05A1A Excavation 7 25AUG10 07SEP10 0 13SEP10 22SEP10 9 9
CMB05A1B Loadout - Rem 7 06OCT10 18OCT10 0 21OCT10 02NOV10 9 9
CMB05A1D Closeout Smplg 159 19OCT10 04AUG11 0 03NOV10 22AUG11 9 9
CMB05A1C Backfill - Rem 3 08AUG11 10AUG11 0 23AUG11 25AUG11 9 9
CMB05A1E Revegetation - 1 11AUG11 11AUG11 0 29AUG11 29AUG11 9 9
CMB05A2  Remediate Waste Site - 300-263
CMB05A2A Excavation 6 01NOV10* 09NOV10 24,736 24MAY11* 02JUN11 111 111
CMB05A2B Loadout - Rem 6 14DEC10 27DEC10 3,653 06JUL11 14JUL11 111 111
CMB05A2D Closeout Smplg 159 28DEC10 10OCT11 19,223 18JUL11 01MAY12 111 111
CMB05A2C Backfill - Rem 2 11OCT11 12OCT11 3,531 02MAY12 03MAY12 111 111
CMB05A2E Revegetation - 1 13OCT11 13OCT11 429 07MAY12 07MAY12 111 111
CMB05A3  Remediate Waste Site - 300-265
CMB05A3A Excavation 9 08SEP10* 22SEP10 39,223 23SEP10* 04OCT10 9 6
CMB05A3B Loadout - Rem 6 25OCT10 02NOV10 3,653 03NOV10 11NOV10 6 6
CMB05A3D Closeout Smplg 159 03NOV10 22AUG11 24,946 15NOV10 31AUG11 6 6
CMB05A3C Backfill - Rem 2 23AUG11 24AUG11 13,564 01SEP11 06SEP11 6 6
CMB05A3E Revegetation - 1 25AUG11 25AUG11 2,740 07SEP11 07SEP11 6 6
CMB05A4  Remediate Waste Site - 300-93 (Bldg 324)
CMB05A4A Excavation 48 08SEP10 02DEC10 30,502 23SEP10 20DEC10 9 9
CMB05A4B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A4D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A4C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A4E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A5  Remediate Waste Site - 300-94 (Bldg 324)
CMB05A5A Excavation 1 08SEP10 08SEP10 30,502 23SEP10 23SEP10 9 9
CMB05A5B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A5D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A5C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A5E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A6  Remediate Waste Site - 300-95 (Bldg 324/336)
CMB05A6A Excavation 1 08SEP10 08SEP10 38,128 23SEP10 23SEP10 9 9
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - UPR-600-22
Backfill - Rem Wst Site - UPR-600-22
Revegetation - Rem Wst Site - UPR-600-22
Excavation Process - Rem Wst Site - 300-25 (D4 3
Loadout - Rem Wst Site - 300-25 (D4 324)
Closeout Smplg - Rem Wst Site - 300-25 (
Backfill - Rem Wst Site - 300-25 (D4 324)
Revegetation - Rem Wst Site - 300-25 (D4 324)
Excavation Process - Rem Wst Site - 300-263
Loadout - Rem Wst Site - 300-263
Closeout Smplg - Rem Wst Site - 300-263
Backfill - Rem Wst Site - 300-263
Revegetation - Rem Wst Site - 300-263
Excavation Process - Rem Wst Site - 300-265
Loadout - Rem Wst Site - 300-265
Closeout Smplg - Rem Wst Site - 300-265
Backfill - Rem Wst Site - 300-265
Revegetation - Rem Wst Site - 300-265
Excavation Process - Rem Wst Site - 300-93 (B
Loadout - Rem Wst Site - 300-93 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-93 (Bldg
Backfill - Rem Wst Site - 300-93 (Bldg 324)
Revegetation - Rem Wst Site - 300-93 (Bldg 324)
Excavation Process - Rem Wst Site - 300-94 (Bldg
Loadout - Rem Wst Site - 300-94 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-94 (Bldg
Backfill - Rem Wst Site - 300-94 (Bldg 324)
Revegetation - Rem Wst Site - 300-94 (Bldg 324)
Excavation Process - Rem Wst Site - 300-95 (Bldg
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CMB05A6B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A6D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A6C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A6E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05C1  Remediate Waste Site - 300-264 (Bldg 327)
CMB05C1A Excavation 5 04OCT10 11OCT10 174,210 05JAN11 11JAN11 49 48
CMB05C1B Loadout - Rem 4 30NOV10 06DEC10 0 01MAR11 07MAR11 48 48
CMB05C1D Closeout Smplg 159 07DEC10 21SEP11 16,297 08MAR11 19DEC11 48 48
CMB05C1C Backfill - Rem 1 22SEP11 22SEP11 138,389 20DEC11 20DEC11 48 48
CMB05C1E Revegetation - 1 26SEP11 26SEP11 5,105 21DEC11 21DEC11 48 48
CMB0601  Remediate Burial Ground  - 618-1
CMB0601B Loadout - Rem 124 30SEP08 13MAY09 745,720 27NOV07 12FEB08 -169 -251
CMB0601M Complete 618-1 0 13MAY09 0 12FEB08 -251 -251
CMB0601A Excavation - 237 02SEP08* 04NOV09 5,191,936 25OCT07 15JAN08 -169 -364
CMB0601D Closeout Smplg 159 14MAY09 03MAR10 420,704 13FEB08 24NOV08 -251 -251
CMB0601C Backfill - Rem 60 04MAR10 17JUN10 243,554 25NOV08 23DEC08 -251 -296
CMB0601E Revegetation - 3 21JUN10 23JUN10 8,732 29DEC08 31DEC08 -296 -296
CMB0602  Remediate Burial Ground  - 618-13
CMB0602A Excavation - 50 02JUL07* 27SEP07 402,168 16JAN08 07APR08 107 103
CMB0602B Loadout - Rem 34 31JUL07 27SEP07 126,490 13FEB08 05MAY08 107 119
CMB0602D Closeout Smplg 159 01OCT07 16JUL08 823,896 06MAY08 23FEB09 119 119
CMB0602C Backfill - Rem 17 17JUL08 14AUG08 41,340 24FEB09 24MAR09 119 119
CMB0602E Revegetation - 3 18AUG08 20AUG08 1,482 25MAR09 30MAR09 119 119
CMB0603  Remediate Burial Ground  - 618-2
CMB0603C Backfill - Rem 11 21NOV06A 12DEC06A 96,387 02OCT06 25OCT06 -29 -25
CMB0603M Compl 618-2 0 21DEC06A 0 27DEC06 1 1
CMB0603A Excavation - 43 29AUG05A 28DEC06A 3,119,400 29AUG05 10NOV05 0 -223
CMB0603B Loadout - Rem 43 14DEC05A 28DEC06A 1,707,683 27SEP05 13DEC05 -43 -207
CMB0603D Closeout Smplg 101 10JUL06A 28DEC06A 277,755 14DEC05 28SEP06 -112 -48
CMB0603E Revegetation - 3 14SEP06A 28DEC06A 6,280 26OCT06 31OCT06 24 -30
CMB0604  Remediate Burial Ground  - 618-3
CMB0604M Complete 618-3 0 12JAN06A 0 02MAR06 27 27
CMB0604D Closeout Smplg 159 05DEC05A 12SEP06A 171,918 06MAR06 14DEC06 48 52
CMB0604B Loadout - Rem 101 29AUG05A 19OCT06A 1,050,356 29AUG05 02MAR06 0 -129
CMB0604C Backfill - Rem 11 21NOV06A 12DEC06A 87,553 04FEB08 07APR08 237 262
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 300-95 (Bldg 324/336)
Closeout Smplg - Rem Wst Site - 300-95 (Bldg
Backfill - Rem Wst Site - 300-95 (Bldg 324/336)
Revegetation - Rem Wst Site - 300-95 (Bldg 324/2
Excavation Process - Rem Wst Site - 300-264 (D4
Loadout - Rem Wst Site - 300-264 (D4 327)
Closeout Smplg - Rem Wst Site - 300-264
Backfill - Rem Wst Site - 300-264 (D4 327)
Revegetation - Rem Wst Site - 300-264 (D4 327)
Loadout - Rem BG - 618-1
Complete 618-1 Loadout
Excavation - Rem BG - 618-1
Closeout Smplg - Rem BG - 618-1
Backfill - Rem BG - 618-1
Revegetation - Rem BG - 618-1
Excavation - Rem BG - 618-13
Loadout - Rem BG - 618-13
Closeout Smplg - Rem BG - 618-13
Backfill - Rem BG - 618-13
Revegetation - Rem BG - 618-13
Backfill - Rem BG - 618-2
Compl 618-2 BF/Reveg & 118-F-3, 118-F-5 Loadout
Excavation - Rem BG - 618-2
Loadout - Rem BG - 618-2
Closeout Smplg - Rem BG - 618-2
Revegetation - Rem BG - 618-2
Complete 618-3 Loadout
Closeout Smplg - Rem BG - 618-3
Loadout - Rem BG - 618-3
Backfill - Rem BG - 618-3
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CMB0604E Revegetation - 7 21DEC06A 28DEC06A 4,432 08APR08 17APR08 257 261
CMB0605  Remediate Burial Ground  - 618-7
CMB0605A Excavation - 177 21MAY07* 08APR08 8,051,608 20MAR06* 09MAY07 -235 -182
CMB0605B Loadout - Rem 202 09APR08 13APR09 1,345,245 17APR06 07JUN07 -396 -368
CMB0605D Closeout Smplg 163 14APR09 04FEB10 457,823 11JUN07 26MAR08 -368 -372
CMB0605C Backfill - Rem 35 08FEB10 08APR10 308,648 27MAR08 20AUG08 -372 -325
CMB0605E Revegetation - 10 12APR10 27APR10 11,067 21AUG08 18SEP08 -325 -319
CMB0606  Remediate Burial Ground - 618-8
CMB0606A Excavation - 91 29AUG05A 08NOV05A 351,277 02OCT06* 19MAR07 218 268
CMB0606D Closeout Smplg 159 05DEC05A 10AUG06A 249,970 17APR07 31JAN08 272 293
CMB0606B Loadout - Rem 91 29AUG05A 24AUG06A 992,395 30OCT06 16APR07 234 126
CMB0606C Backfill - Rem 34 24AUG06A 24AUG06A 120,859 04FEB08 01APR08 286 318
CMB0606E Revegetation - 7 21DEC06A 28DEC06A 5,274 21APR08 30APR08 264 268
CMR25  Fld. Rem.-300 Area Non Site Specific Support
0041.99902 TPA M-16-03H 0 29AUG05A 0 29JUN06* 167 167
0041.99920 TPA M-16-61 0 27APR10* 0 31DEC08* -264 -264
CMR2501  Fld. Rem.-300 Area Non Site Specific Support
CMR2501A2 Fld. Rem.-300 199 03OCT05A 17MAY07 2,188,522 03OCT05 28SEP06 0 -126
CMR2501A3 Fld. Rem.-300 199 28SEP06A 27SEP07 1,749,192 02OCT06 27SEP07 1 0
CMR2501A5 Fld. Rem.-300 186 01OCT08 29SEP09 1,007,237 01OCT08 30SEP09 0 1
CMR2501A6 Fld. Rem.-300 200 30SEP09 29SEP10 726,179 01OCT09 30SEP10 1 1
CMR2501A7 Fld. Rem.-300 199 30SEP10 28SEP11 2,968,641 04OCT10 29SEP11 1 1
CMR2501A8 Fld. Rem.-300 199 29SEP11 26SEP12 4,158,440 03OCT11 27SEP12 1 1
400 AREA
DD  D4
AEA0705  D4 Building - 4701B
AEA0705A Plan & 30 01NOV11* 28DEC11 3,033 21NOV11 02APR12 11 52
AEA0705B Deact & Decom 5 28DEC11 05JAN12 20,498 18JAN12 08AUG12 11 120
AEA0705C Demolition 5 09JAN12 16JAN12 19,908 09AUG12 01OCT12 120 144
AEA0705D Demolition 5 17JAN12 24JAN12 786 02OCT12 18DEC12 144 182
AEA0705E Loadout - 3 13MAR12 15MAR12 6,200 29OCT12 12FEB13 128 182
AEA0705F Transition/Final 20 19MAR12 19APR12 2,990 13FEB13 30APR13 182 205
AEA0706  D4 Building - 4701C
AEA0706A Plan & 30 01NOV11 28DEC11 10,442 21NOV11 02APR12 11 52
AEA0706B Deact & Decom 5 28DEC11 05JAN12 30,567 18JAN12 08AUG12 11 120
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 618-3
Excavation - Rem BG - 618-7
Loadout - Rem BG - 618-7
Closeout Smplg - Rem BG - 618-7
Backfill - Rem BG - 618-7
Revegetation - Rem BG - 618-7
Excavation - Rem BG - 618-8
Closeout Smplg - Rem BG - 618-8
Loadout - Rem BG - 618-8
Backfill - Rem BG - 618-8
Revegetation - Rem BG - 618-8
TPA M-16-03H Comp RA 300 FF 1
TPA M-16-61 Comp RA 300 FF 2
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Plan & Document - 4701B
Deact & Decom - 4701B
Demolition Above Grade - 4701B
Demolition Below Grade - 4701B
Loadout - 4701B
Transition/Final Closure - 4701B
Plan & Document - 4701C
Deact & Decom - 4701C
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AEA0706C Demolition 5 09JAN12 16JAN12 17,314 09AUG12 01OCT12 120 144
AEA0706D Demolition 5 17JAN12 24JAN12 2,878 02OCT12 18DEC12 144 182
AEA0706E Loadout - 3 13MAR12 15MAR12 5,142 29OCT12 12FEB13 128 182
AEA0706F Transition/Final 20 19MAR12 19APR12 5,479 13FEB13 30APR13 182 205
AEA0707  D4 Building - 4702
AEA0707A Plan & 28 01NOV11 21DEC11 71,464 21NOV11 02APR12 11 54
AEA0707B Deact & Decom 25 28DEC11 09FEB12 253,926 18JAN12 08AUG12 11 100
AEA0707C Demolition 15 13FEB12 08MAR12 116,448 09AUG12 01OCT12 100 114
AEA0707D Demolition 15 12MAR12 04APR12 17,719 02OCT12 18DEC12 114 142
AEA0707E Loadout - 4702 15 01MAY12 24MAY12 48,681 29OCT12 12FEB13 100 142
AEA0707F Transition/Final 10 29MAY12 13JUN12 29,930 13FEB13 30APR13 142 175
AEA0708  D4 Building - 4704N
AEA0708A Plan & 30 01NOV11 28DEC11 26,684 21NOV11 02APR12 11 52
AEA0708B Deact & Decom 10 28DEC11 16JAN12 284,644 18JAN12 08AUG12 11 115
AEA0708C Demolition 5 17JAN12 24JAN12 42,954 09AUG12 01OCT12 115 139
AEA0708D Demolition 5 25JAN12 01FEB12 6,536 02OCT12 18DEC12 139 177
AEA0708E Loadout - 15 29FEB12 26MAR12 17,957 29OCT12 12FEB13 135 177
AEA0708F Transition/Final 20 27MAR12 30APR12 11,040 13FEB13 30APR13 177 200
AEA0709  D4 Building - 4704S
AEA0709A Plan & 71 01NOV11 13MAR12 26,579 21NOV11 02APR12 11 11
AEA0709B Deact & Decom 114 28DEC11 19JUL12 284,159 18JAN12 08AUG12 11 11
AEA0709C Demolition 29 23JUL12 11SEP12 42,884 09AUG12 01OCT12 11 11
AEA0709D Demolition 43 12SEP12 28NOV12 6,525 02OCT12 18DEC12 11 11
AEA0709E Loadout - 57 09OCT12 23JAN13 17,928 29OCT12 12FEB13 11 11
AEA0709F Transition/Final 43 24JAN13 10APR13 11,022 13FEB13 30APR13 11 11
AEA0710  D4 Building - 4706
AEA0710B Deact & Decom 15 28DEC11 24JAN12 220,839 18JAN12 08AUG12 11 110
AEA0710A Plan & 45 01NOV11 25JAN12 62,180 21NOV11 02APR12 11 37
AEA0710C Demolition 15 26JAN12 22FEB12 101,274 09AUG12 01OCT12 109 123
AEA0710D Demolition 15 23FEB12 20MAR12 15,410 02OCT12 18DEC12 123 151
AEA0710E Loadout - 4706 15 16APR12 09MAY12 42,338 29OCT12 12FEB13 109 151
AEA0710F Transition/Final 10 10MAY12 29MAY12 26,030 13FEB13 30APR13 151 184
AEA0711  D4 Building - 4707
AEA0711B Deact & Decom 10 28DEC11 16JAN12 25,993 18JAN12 08AUG12 11 115
AEA0711A Plan & 45 01NOV11 25JAN12 8,845 21NOV11 02APR12 11 37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4701C
Demolition Below Grade - 4701C
Loadout - 4701C
Transition/Final Closure - 4701C
Plan & Document - 4702
Deact & Decom - 4702
Demolition Above Grade - 4702
Demolition Below Grade - 4702
Loadout - 4702
Transition/Final Closure - 4702
Plan & Document - 4704N
Deact & Decom - 4704N
Demolition Above Grade - 4704N
Demolition Below Grade - 4704N
Loadout - 4704N
Transition/Final Closure - 4704N
Plan & Document - 4704S
Deact & Decom - 4704S
Demolition Above Grade - 4704S
Demolition Below Grade - 4704S
Loadout - 4704S
Transition/Final Closure - 4704S
Deact & Decom - 4706
Plan & Document - 4706
Demolition Above Grade - 4706
Demolition Below Grade - 4706
Loadout - 4706
Transition/Final Closure - 4706
Deact & Decom - 4707
Plan & Document - 4707
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AEA0711C Demolition 5 26JAN12 02FEB12 14,723 09AUG12 01OCT12 109 133
AEA0711D Demolition 15 06FEB12 01MAR12 2,447 02OCT12 18DEC12 133 161
AEA0711E Loadout - 4707 15 28MAR12 23APR12 4,373 29OCT12 12FEB13 119 161
AEA0711F Transition/Final 10 24APR12 09MAY12 4,659 13FEB13 30APR13 161 194
AEA0712  D4 Building - 4719
AEA0712A Plan & 30 01NOV11 28DEC11 6,708 21NOV11 02APR12 11 52
AEA0712B Deact & Decom 10 28DEC11 16JAN12 20,415 18JAN12 08AUG12 11 115
AEA0712C Demolition 15 17JAN12 09FEB12 11,563 09AUG12 01OCT12 115 129
AEA0712D Demolition 15 13FEB12 08MAR12 1,922 02OCT12 18DEC12 129 157
AEA0712E Loadout - 4719 15 04APR12 30APR12 3,434 29OCT12 12FEB13 115 157
AEA0712F Transition/Final 10 01MAY12 16MAY12 3,659 13FEB13 30APR13 157 190
AEA0713  D4 Building - 4722B
AEA0713B Deact & Decom 10 28DEC11 16JAN12 136,656 18JAN12 08AUG12 11 115
AEA0713A Plan & 45 01NOV11 25JAN12 13,691 21NOV11 02APR12 11 37
AEA0713C Demolition 10 26JAN12 13FEB12 22,760 09AUG12 01OCT12 109 128
AEA0713D Demolition 15 14FEB12 12MAR12 3,783 02OCT12 18DEC12 128 156
AEA0713E Loadout - 15 05APR12 01MAY12 6,760 29OCT12 12FEB13 114 156
AEA0713F Transition/Final 10 02MAY12 17MAY12 7,202 13FEB13 30APR13 156 189
AEA0714  D4 Building - 4722C
AEA0714A Plan & 71 01NOV11 13MAR12 14,197 21NOV11 02APR12 11 11
AEA0714B Deact & Decom 114 28DEC11 19JUL12 145,117 18JAN12 08AUG12 11 11
AEA0714C Demolition 29 23JUL12 11SEP12 24,174 09AUG12 01OCT12 11 11
AEA0714D Demolition 43 12SEP12 28NOV12 4,018 02OCT12 18DEC12 11 11
AEA0714E Loadout - 57 09OCT12 23JAN13 7,179 29OCT12 12FEB13 11 11
AEA0714F Transition/Final 43 24JAN13 10APR13 7,649 13FEB13 30APR13 11 11
AEA0715  D4 Building - 4726
AEA0715B Deact & Decom 5 28DEC11 05JAN12 10,031 18JAN12 08AUG12 11 120
AEA0715A Plan & 45 01NOV11 25JAN12 1,408 21NOV11 02APR12 11 37
AEA0715C Demolition 15 26JAN12 22FEB12 9,742 09AUG12 01OCT12 109 123
AEA0715D Demolition 15 23FEB12 20MAR12 384 02OCT12 18DEC12 123 151
AEA0715E Loadout - 4726 15 16APR12 09MAY12 3,034 29OCT12 12FEB13 109 151
AEA0715F Transition/Final 10 10MAY12 29MAY12 1,463 13FEB13 30APR13 151 184
AEA0716  D4 Building - 4727
AEA0716B Deact & Decom 5 28DEC11 05JAN12 6,879 18JAN12 08AUG12 11 120
AEA0716A Plan & 45 01NOV11 25JAN12 327 21NOV11 02APR12 11 37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4707
Demolition Below Grade - 4707
Loadout - 4707
Transition/Final Closure - 4707
Plan & Document - 4719
Deact & Decom - 4719
Demolition Above Grade - 4719
Demolition Below Grade - 4719
Loadout - 4719
Transition/Final Closure - 4719
Deact & Decom - 4722B
Plan & Document - 4722B
Demolition Above Grade - 4722B
Demolition Below Grade - 4722B
Loadout - 4722B
Transition/Final Closure - 4722B
Plan & Document - 4722C
Deact & Decom - 4722C
Demolition Above Grade - 4722C
Demolition Below Grade - 4722C
Loadout - 4722C
Transition/Final Closure - 4722C
Deact & Decom - 4726
Plan & Document - 4726
Demolition Above Grade - 4726
Demolition Below Grade - 4726
Loadout - 4726
Transition/Final Closure - 4726
Deact & Decom - 4727
Plan & Document - 4727
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AEA0716C Demolition 5 26JAN12 02FEB12 3,389 09AUG12 01OCT12 109 133
AEA0716D Demolition 5 06FEB12 13FEB12 134 02OCT12 18DEC12 133 171
AEA0716E Loadout - 4727 15 12MAR12 04APR12 1,055 29OCT12 12FEB13 129 171
AEA0716F Transition/Final 10 05APR12 23APR12 509 13FEB13 30APR13 171 204
AEA0717  D4 Building - 4732A
AEA0717A Plan & 30 01NOV11 28DEC11 47,361 21NOV11 02APR12 11 52
AEA0717B Deact & Decom 15 28DEC11 24JAN12 168,339 18JAN12 08AUG12 11 110
AEA0717C Demolition 5 25JAN12 01FEB12 77,199 09AUG12 01OCT12 110 134
AEA0717D Demolition 5 02FEB12 09FEB12 11,747 02OCT12 18DEC12 134 172
AEA0717E Loadout - 5 27MAR12 03APR12 32,273 29OCT12 12FEB13 120 172
AEA0717F Transition/Final 10 04APR12 19APR12 19,842 13FEB13 30APR13 172 205
AEA0718  D4 Building - 4732B (See Also Waste Site 400-37)
AEA0718A Plan & 30 01NOV11 28DEC11 81,388 21NOV11 02APR12 11 52
AEA0718B Deact & Decom 15 28DEC11 24JAN12 289,179 18JAN12 08AUG12 11 110
AEA0718C Demolition 5 25JAN12 01FEB12 132,615 09AUG12 01OCT12 110 134
AEA0718D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0718E Loadout - 5 27MAR12 03APR12 55,440 29OCT12 12FEB13 120 172
AEA0718F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0719  D4 Building - 4732C
AEA0719A Plan & 30 01NOV11 28DEC11 64,886 21NOV11 02APR12 11 52
AEA0719B Deact & Decom 15 28DEC11 24JAN12 229,877 18JAN12 08AUG12 11 110
AEA0719C Demolition 5 25JAN12 01FEB12 105,419 09AUG12 01OCT12 110 134
AEA0719D Demolition 5 02FEB12 09FEB12 16,041 02OCT12 18DEC12 134 172
AEA0719E Loadout - 5 27MAR12 03APR12 44,071 29OCT12 12FEB13 120 172
AEA0719F Transition/Final 10 04APR12 19APR12 27,096 13FEB13 30APR13 172 205
AEA0720  D4 Building - 4734B
AEA0720A Plan & 71 01NOV11 13MAR12 29,473 21NOV11 02APR12 11 11
AEA0720B Deact & Decom 114 28DEC11 19JUL12 316,953 18JAN12 08AUG12 11 11
AEA0720C Demolition 29 23JUL12 11SEP12 47,845 09AUG12 01OCT12 11 11
AEA0720D Demolition 43 12SEP12 28NOV12 7,280 02OCT12 18DEC12 11 11
AEA0720E Loadout - 57 09OCT12 23JAN13 20,002 29OCT12 12FEB13 11 11
AEA0720F Transition/Final 43 24JAN13 10APR13 12,298 13FEB13 30APR13 11 11
AEA0721  D4 Building - 4734C
AEA0721A Plan & 71 01NOV11 13MAR12 27,162 21NOV11 02APR12 11 11
AEA0721B Deact & Decom 114 28DEC11 19JUL12 95,972 18JAN12 08AUG12 11 11
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4727
Demolition Below Grade - 4727
Loadout - 4727
Transition/Final Closure - 4727
Plan & Document - 4732A
Deact & Decom - 4732A
Demolition Above Grade - 4732A
Demolition Below Grade - 4732A
Loadout - 4732A
Transition/Final Closure - 4732A
Plan & Document - 4732B (incl WS 400-37)
Deact & Decom - 4732B (incl WS 400-37)
Demolition Above Grade - 4732B (incl WS 400-37)
Demolition Below Grade - 4732B (incl WS 400-37)
Loadout - 4732B (Includes Waste Site 400-37)
Transition/Final Closure - 4732B (WS 400-37)
Plan & Document - 4732C
Deact & Decom - 4732C
Demolition Above Grade - 4732C
Demolition Below Grade - 4732C
Loadout - 4732C
Transition/Final Closure - 4732C
Plan & Document - 4734B
Deact & Decom - 4734B
Demolition Above Grade - 4734B
Demolition Below Grade - 4734B
Loadout - 4734B
Transition/Final Closure - 4734B
Plan & Document - 4734C
Deact & Decom - 4734C
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AEA0721C Demolition 29 23JUL12 11SEP12 44,012 09AUG12 01OCT12 11 11
AEA0721D Demolition 43 12SEP12 28NOV12 6,697 02OCT12 18DEC12 11 11
AEA0721E Loadout - 57 09OCT12 23JAN13 18,399 29OCT12 12FEB13 11 11
AEA0721F Transition/Final 43 24JAN13 10APR13 11,312 13FEB13 30APR13 11 11
AEA0722  D4 Building - 4734D
AEA0722A Plan & 30 01NOV11 28DEC11 26,360 21NOV11 02APR12 11 52
AEA0722B Deact & Decom 15 28DEC11 24JAN12 92,728 18JAN12 08AUG12 11 110
AEA0722C Demolition 5 25JAN12 01FEB12 42,524 09AUG12 01OCT12 110 134
AEA0722D Demolition 5 02FEB12 09FEB12 6,471 02OCT12 18DEC12 134 172
AEA0722E Loadout - 5 27MAR12 03APR12 17,777 29OCT12 12FEB13 120 172
AEA0722F Transition/Final 10 04APR12 19APR12 10,930 13FEB13 30APR13 172 205
AEA0723  D4 Building - 4760
AEA0723A Plan & 30 01NOV11 28DEC11 14,017 21NOV11 02APR12 11 52
AEA0723B Deact & Decom 15 28DEC11 24JAN12 141,370 18JAN12 08AUG12 11 110
AEA0723C Demolition 5 25JAN12 01FEB12 23,554 09AUG12 01OCT12 110 134
AEA0723D Demolition 5 02FEB12 09FEB12 3,915 02OCT12 18DEC12 134 172
AEA0723E Loadout - 4760 5 27MAR12 03APR12 6,995 29OCT12 12FEB13 120 172
AEA0723F Transition/Final 10 04APR12 19APR12 7,453 13FEB13 30APR13 172 205
AEA0724  D4 Building - 4790
AEA0724A Plan & 30 01NOV11 28DEC11 13,938 21NOV11 02APR12 11 52
AEA0724B Deact & Decom 15 28DEC11 24JAN12 41,197 18JAN12 08AUG12 11 110
AEA0724C Demolition 5 25JAN12 01FEB12 23,335 09AUG12 01OCT12 110 134
AEA0724D Demolition 5 02FEB12 09FEB12 3,879 02OCT12 18DEC12 134 172
AEA0724E Loadout - 4790 5 27MAR12 03APR12 6,930 29OCT12 12FEB13 120 172
AEA0724F Transition/Final 10 04APR12 19APR12 7,384 13FEB13 30APR13 172 205
AEA0725  D4 Building - 4790A
AEA0725A Plan & 71 01NOV11 13MAR12 3,484 21NOV11 02APR12 11 11
AEA0725B Deact & Decom 114 28DEC11 19JUL12 21,677 18JAN12 08AUG12 11 11
AEA0725C Demolition 29 23JUL12 11SEP12 20,969 09AUG12 01OCT12 11 11
AEA0725D Demolition 43 12SEP12 28NOV12 0 02OCT12 18DEC12 11 11
AEA0725E Loadout - 57 09OCT12 23JAN13 22,691 29OCT12 12FEB13 11 11
AEA0725F Transition/Final 43 24JAN13 10APR13 2,626 13FEB13 30APR13 11 11
AEA0726  D4 Building - 4791TC
AEA0726A Plan & 30 01NOV11 28DEC11 5,147 21NOV11 02APR12 11 52
AEA0726B Deact & Decom 5 28DEC11 05JAN12 15,304 18JAN12 08AUG12 11 120
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4734C
Demolition Below Grade - 4734C
Loadout - 4734C
Transition/Final Closure - 4734C
Plan & Document - 4734D
Deact & Decom - 4734D
Demolition Above Grade - 4734D
Demolition Below Grade - 4734D
Loadout - 4734D
Transition/Final Closure - 4734D
Plan & Document - 4760
Deact & Decom - 4760
Demolition Above Grade - 4760
Demolition Below Grade - 4760
Loadout - 4760
Transition/Final Closure - 4760
Plan & Document - 4790
Deact & Decom - 4790
Demolition Above Grade - 4790
Demolition Below Grade - 4790
Loadout - 4790
Transition/Final Closure - 4790
Plan & Document - 4790A
Deact & Decom - 4790A
Demolition Above Grade - 4790A
Demolition Below Grade - 4790A
Loadout - 4790A
Transition/Final Closure - 4790A
Plan & Document - 4791TC
Deact & Decom - 4791TC
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AEA0726C Demolition 5 09JAN12 16JAN12 8,668 09AUG12 01OCT12 120 144
AEA0726D Demolition 5 17JAN12 24JAN12 1,441 02OCT12 18DEC12 144 182
AEA0726E Loadout - 5 08MAR12 15MAR12 2,574 29OCT12 12FEB13 130 182
AEA0726F Transition/Final 10 19MAR12 03APR12 2,743 13FEB13 30APR13 182 215
AEA0727  D4 Building - 4802
AEA0727A Plan & 30 01NOV11 28DEC11 4,791 21NOV11 02APR12 11 52
AEA0727B Deact & Decom 15 28DEC11 24JAN12 14,259 18JAN12 08AUG12 11 110
AEA0727C Demolition 5 25JAN12 01FEB12 8,077 09AUG12 01OCT12 110 134
AEA0727D Demolition 5 02FEB12 09FEB12 1,343 02OCT12 18DEC12 134 172
AEA0727E Loadout - 4802 5 27MAR12 03APR12 2,399 29OCT12 12FEB13 120 172
AEA0727F Transition/Final 10 04APR12 19APR12 2,556 13FEB13 30APR13 172 205
AEA0728  D4 Building - 4814
AEA0728A Plan & 30 01NOV11 28DEC11 17,424 21NOV11 02APR12 11 52
AEA0728B Deact & Decom 10 28DEC11 16JAN12 61,222 18JAN12 08AUG12 11 115
AEA0728C Demolition 5 17JAN12 24JAN12 28,076 09AUG12 01OCT12 115 139
AEA0728D Demolition 5 25JAN12 01FEB12 4,272 02OCT12 18DEC12 139 177
AEA0728E Loadout - 4814 5 19MAR12 26MAR12 11,737 29OCT12 12FEB13 125 177
AEA0728F Transition/Final 10 27MAR12 11APR12 7,216 13FEB13 30APR13 177 210
AEA0729  D4 Building - 4831
AEA0729A Plan & 30 01NOV11 28DEC11 5,339 21NOV11 02APR12 11 52
AEA0729B Deact & Decom 15 28DEC11 24JAN12 53,611 18JAN12 08AUG12 11 110
AEA0729C Demolition 5 25JAN12 01FEB12 8,927 09AUG12 01OCT12 110 134
AEA0729D Demolition 5 02FEB12 09FEB12 1,484 02OCT12 18DEC12 134 172
AEA0729E Loadout - 4831 5 27MAR12 03APR12 2,651 29OCT12 12FEB13 120 172
AEA0729F Transition/Final 10 04APR12 19APR12 2,825 13FEB13 30APR13 172 205
AEA0730  D4 Building - 4843 (See Also Waste Site 400-36)
AEA0730A Plan & 30 01NOV11 28DEC11 1 21NOV11 02APR12 11 52
AEA0730B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0730C Demolition 5 25JAN12 01FEB12 0 09AUG12 01OCT12 110 134
AEA0730D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0730E Loadout - 4843 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0730F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0731  D4 Building - CC40168
AEA0731A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0731B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4791TC
Demolition Below Grade - 4791TC
Loadout - 4791TC
Transition/Final Closure - 4791TC
Plan & Document - 4802
Deact & Decom - 4802
Demolition Above Grade - 4802
Demolition Below Grade - 4802
Loadout - 4802
Transition/Final Closure - 4802
Plan & Document - 4814
Deact & Decom - 4814
Demolition Above Grade - 4814
Demolition Below Grade - 4814
Loadout - 4814
Transition/Final Closure - 4814
Plan & Document - 4831
Deact & Decom - 4831
Demolition Above Grade - 4831
Demolition Below Grade - 4831
Loadout - 4831
Transition/Final Closure - 4831
Plan & Document - 4843 (incl WS 400-36)
Deact & Decom - 4843 (incl WS 400-36)
Demolition Above Grade - 4843 (incl WS 400-36)
Demolition Below Grade - 4843 (incl WS 400-36)
Loadout - 4843 (Includes Waste Site 400-36)
Transition/Final Closure - 4843 (incl WS 400-36)
Plan & Document - CC40168
Deact & Decom - CC40168
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AEA0731C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0731D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0731E Loadout - 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0731F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AEA0732  D4 Building - HS 0079
AEA0732A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0732B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0732C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0732D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0732E Loadout - HS 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0732F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AER2501  D4-Non-Site Specific Support
AER2501A7 D4-400 A 199 03OCT11* 27SEP12 161,468 04OCT10* 29SEP11 -199 -199
RA  Field Remediation
CNA0502  Remediate Waste Site - 400-37 (Building 4732B)
CNA0502A Excavation 3 01NOV11* 03NOV11 20,179 21NOV11* 28NOV11 11 11
CNA0502B Loadout - Rem 3 02NOV11 07NOV11 0 22NOV11 29NOV11 11 11
CNA0502C Backfill - Rem 5 16APR12 23APR12 30,324 03MAY12 10MAY12 11 11
CNA0502E Revegetation - 1 24APR12 24APR12 0 14MAY12 14MAY12 11 11
CNA0502D Closeout Smplg 159 08NOV11 23AUG12 17,486 30NOV11 13SEP12 11 11
CNA0503  Remediate Waste Site - 400-38
CNA0503A Excavation 3 07NOV11 09NOV11 0 29NOV11 01DEC11 11 11
CNA0503B Loadout - Rem 3 08NOV11 10NOV11 0 30NOV11 05DEC11 11 11
CNA0503C Backfill - Rem 1 19APR12 19APR12 0 09MAY12 09MAY12 11 11
CNA0503E Revegetation - 1 25APR12 25APR12 3,762 15MAY12 15MAY12 11 11
CNA0503D Closeout Smplg 159 14NOV11 29AUG12 11,115 06DEC11 19SEP12 11 11
600 AREA
DE  Remedial Design
CPA0101  Fld. Rem. - 618-10 & 11 Site Fld. Rem.
CPA0101D Design 306 26MAR07 30SEP08 711,369 02MAY07 19NOV08 22 29
CPA0101B Design 308 01MAY07* 10NOV08 711,369 02MAY07 19NOV08 1 6
CPA0101A Design - 618-10 527 26MAR07 05NOV09 0 29AUG05 17APR08 -312 -312
CPA2201  Design Solution - 618-10 & 11
CPA2201B Design Solution 284 03OCT05A 31JAN07A 195,090 29AUG05 31JAN07 -19 0
C.2.2.2 600 Area 0 15JAN09* 0 31JAN07* -713 -713
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - CC40168
Demolition Below Grade - CC40168
Loadout - CC40168
Transition/Final Closure - CC40168
Plan & Document - HS 0079
Deact & Decom - HS 0079
Demolition Above Grade - HS 0079
Demolition Below Grade - HS 0079
Loadout - HS 0079
Transition/Final Closure - HS 0079
D4-400 A Non-Site Specific Support FY11
Excavation Process - Rem Wst Site - 400-37 (Cost
Loadout - Rem Wst Site - 400-37 (Costs included
Backfill - Rem Wst Site - 400-37 (Costs included
Revegetation - Rem Wst Site - 400-37 (Costs incl
Closeout Smplg - Rem Wst Site - 400-37 (Costs in
Excavation Process - Rem Wst Site - 400-38
Loadout - Rem Wst Site - 400-38
Backfill - Rem Wst Site - 400-38
Revegetation - Rem Wst Site - 400-38
Closeout Smplg - Rem Wst Site - 400-38
Design Remedial Design for 618-11 Burial Ground
Design Remedial Design for 618-10 Burial Ground
Design - 618-10 & 11 Site Design
Design Solution for 618-11 Burial Ground
600 Area Remediation Design Solution - C.2.2.2
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CPA2201A Design Solution 284 29AUG05A 15JAN09 195,090 29AUG05 31JAN07 0 -391
C.2.2.2A DOE Approve - 90 16JAN09 15APR09 0 01FEB07 01MAY07 -713 -713
RA  Field Remediation
CPA2301  Remediate Burial Ground 618-10
CPA2301A Excavation - 775 14NOV07* 03OCT11 5,643,165 20NOV08 08FEB12 204 69
CPA2401  Remediate Burial Ground 618-11
CPA2401A Excavation - 745 15JAN08* 03OCT11 5,930,897 20NOV08 08FEB12 174 69
CPA2401C Backfill - Rem 120 20MAR12 18OCT12 300,622 24APR12 27NOV12 20 20
CPR2501  Fld. Rem.-600 Area Non Site Specific Support
CPR2501A1 Fld. Rem.-600 484 04MAY09* 03OCT11 4,414,250 01OCT08* 30SEP09 -116 -400
CPR2501A2 Fld. Rem.-600 200 04OCT10 03OCT11 8,988,189 01OCT09 30SEP10 -200 -200
CPR2501A3 Fld. Rem.-600 199 05OCT10 03OCT11 8,943,341 04OCT10 29SEP11 -1 -1
CPR2501A4 Fld. Rem.-600 199 04OCT11 01OCT12 8,232,030 03OCT11 27SEP12 -1 -1
CPR2501A5 Fld. Rem.-600 49 02OCT12 02JAN13 233,155 01OCT12 31DEC12 -1 -1
SITE  SITE
DE  Remedial Design
CQA0101  Fld. Rem. - Miscellaneous Restoration Design
CQA0101A Design - 617 26MAR07 22APR10 0 29AUG05 29SEP08 -312 -312
RA  Field Remediation
CQR2501  Fld. Rem.-Misc Restoration Non Site Specif Sppt
CQR0501A1 Fld. Rem.-Misc 19 01OCT07* 31OCT07 19,226 29AUG05 29SEP05 -417 -417
CQR0501A2 Fld. Rem.-Misc 199 01OCT07* 25SEP08 203,133 03OCT05 28SEP06 -398 -398
CQR0501A3 Fld. Rem.-Misc 201 01OCT07* 30SEP08 203,133 02OCT06 27SEP07 -199 -201
CQR0501A4 Fld. Rem.-Misc 401 01OCT07 30SEP09 205,230 01OCT07 30SEP08 0 -200
CQR0501A6 Fld. Rem.-Misc 199 04OCT10* 29SEP11 204,131 01OCT09 30SEP10 -200 -199
CQR0501A7 Fld. Rem.-Misc 199 03OCT11 27SEP12 203,133 04OCT10 29SEP11 -199 -199
CQR0501A8 Fld. Rem.-Misc 116 01OCT12 30APR13 203,133 03OCT11 27SEP12 -199 -116
FC  Final Closure
EAA4001  ES/FC-Final Closure - Independent Closure Rvws
E40.01.30M TPA M-16-70 0 13OCT05A 0 27OCT05* 8 8
E40.01.01 End State 57 03OCT05A 29DEC05A 173,142 29AUG05 08DEC05 -19 -10
C.2.2.1A DOE Approve 30 01FEB06A 01FEB06A 0 27AUG05 25SEP05 -158 -129
C.3.2.1A DOE Approve 30 29DEC05A 01FEB06A 0 27AUG05 25SEP05 -124 -129
C.3.2.1 Environ. 0 27FEB06A 0 26AUG05* -185 -185
N40.01.02 100-BC Pilot 175 29AUG05A 20APR06A 140,101 29AUG05 13JUL06 0 46
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Design Solution for 618-10 Burial Ground
DOE Approve - C.2.2.2
Excavation - Rem BG - 618-10
Excavation - Rem BG - 618-11
Backfill - Rem BG - 618-11
Fld. Rem.-600 Area Non Site Specific Su
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Design - Miscellaneous Restoration Design
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Spe
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
TPA M-16-70 Begin Smplg to Sppt 100/300 BL Risk
End State Strategy
DOE Approve C.2.2.1
DOE Approve C.3.2.1
Environ. Protection & Compliance Plan C.3.2.1
100-BC Pilot Risk Assessment
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C.2.3.2 Integr RC WP 0 15MAY06A 0 30SEP06* 138 138
E40.01.04A Interim Areas 345 15MAR06A 01FEB07A 119,976 17JAN07* 02OCT08 168 335
N40.01.06 Risk Integration 197 03OCT05A 13FEB07A 383,148 03OCT05* 26SEP06 0 -75
C.2.3.2A DOE Approve 16 26MAR07* 10APR07 0 01OCT06 29NOV06 -176 -132
E40.01.09 Surface Soil 69 26OCT06A 12APR07 233,043 01OCT07* 24JAN08 184 156
N40.01.05 Columbia River 207 29SEP05A 30AUG07 578,399 29AUG05 11SEP06 -18 -195
N40.01.03 100/300 Area 430 29AUG05A 25OCT07 4,364,563 29AUG05 22OCT07 0 -3
E40.01.11 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.13 Surface Soil 69 26OCT06A 07NOV07 155,338 31AUG11* 22DEC11 967 823
E40.01.15 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.10 Surface Soil 118 16APR07 12NOV07 345,280 28JAN08 29JUL08 156 141
E40.01.04B Interim Areas 266 16OCT06A 20FEB08 2,630,938 06OCT08 07APR09 394 226
N40.01.04C Interim Areas 668 15MAR06A 20FEB08 781,000 17JAN07 18MAY10 168 449
N40.01.07 Source Areas 224 25JAN10* 08MAR11 704,235 21APR10 28APR11 49 30
N40.01.08 Source Area 190 02JUN10 12MAY11 110,027 30AUG10 08NOV11 49 99
E40.01.17 Surface Soil 69 26OCT06A 06DEC12 155,338 15AUG12* 06DEC12 1,158 0
E40.01.12 Surface Soil 103 24JUL12* 29JAN13 2,177,412 01NOV12* 09MAY13 57 57
E40.01.14 Surface Soil 103 30OCT12* 07MAY13 762,471 20SEP12* 28MAR13 -22 -22
EAA4101  ES/FC-Long-Term Stewardship
E41.01.01A Charter Draft 149 03OCT05A 20MAR06A 27,863 03OCT05* 29JUN06 0 58
E41.01.02 300 Area 106 20DEC05A 19JUL06A 18,899 03JAN06* 11JUL06 5 -5
E41.01.20 300-FF-1 19 26MAR07* 25APR07 0 29AUG05* 29SEP05 -312 -312
E41.01.01B Draft 249 13MAR06A 19JUN07 320,096 03JUL06 27SEP07 63 56
E41.01.07 100-BC-1 123 26MAR07* 30OCT07 105,482 02JAN07* 25SEP07 -46 -20
E41.01.22 Pilot 67 13NOV07 18MAR08 134,196 30JUL08 25NOV08 141 141
E41.01.30D LTS Direct 199 01OCT07 25SEP08 64,526 01OCT07 29SEP08 0 1
E41.01.09 100-FR-1 149 05JAN09* 28SEP09 105,482 29NOV12* 27AUG13 782 782
E41.01.10 100-FR-2 149 05JAN09 28SEP09 105,482 29NOV12 27AUG13 782 782
E41.01.30E LTS Direct 200 29SEP08 28SEP09 64,188 30SEP08 29SEP09 1 1
E41.01.08 100-BC-2 149 23APR09 21JAN10 105,482 29NOV12 27AUG13 720 720
E41.01.30F LTS Direct 201 29SEP09 29SEP10 64,188 30SEP09 30SEP10 1 1
E41.01.30G LTS Direct 199 30SEP10 28SEP11 63,850 04OCT10 29SEP11 1 1
E41.01.15 100-DR-1 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
E41.01.16 100-DR-2 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Integr RC WP for a CERCLA B/L Risk Asmt C.2.3.2
Interim Areas SAI/RSVP
Risk Integration Work Plan
DOE Approve C.2.3.2
Surface Soil DQO - Pilot
Columbia River Component
100/300 Area Baseline Risk Assessment
Surface Soil DQO - 100 Area
Surface Soil DQO - 300 Area
Surface Soil DQO - 400 Area
Surface Soil Survey - Pilot
Interim Areas Sampling
Interim Areas Evaluation
Source Areas Remedial Investigation Report
Source Area Proposed Plan
Surface Soil DQO - 600 Area
Surface Soil Survey - 100 Area
Surface Soil Survey - 300 Area
Charter Draft Long-Term Stewardship Plan
300 Area Complex Evaluation
300-FF-1 Remedial Action Report
Draft Long-Term Stewardship Plan
100-BC-1 Remedial Action Report
Pilot Independent Closure Review
LTS Direct Project Supt
100-FR-1 Remedial Action Report
100-FR-2 Remedial Action Report
LTS Direct Project Supt
100-BC-2 Remedial Action Report
LTS Direct Project Supt
LTS Direct Project Supt
100-DR-1 Remedial Action Report
100-DR-2 Remedial Action Report
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E41.01.30H LTS Direct 199 29SEP11 26SEP12 63,850 03OCT11 27SEP12 1 1
E41.01.11 100-IU-2 149 05JAN12 27SEP12 105,482 29NOV12 27AUG13 182 182
E41.01.17 100-KR-1 149 05JAN12* 27SEP12 105,482 27AUG12* 23MAY13 130 130
E41.01.18 100-KR-2 149 05JAN12 27SEP12 163,460 27AUG12 23MAY13 130 130
E41.01.03 Sustain 1,014 01OCT07* 24OCT12 166,542 01OCT07* 23OCT12 0 -1
E41.01.12 100-IU-6 149 17MAY12 14FEB13 105,482 29NOV12 27AUG13 107 107
E41.01.06 Final 250 30JAN12* 25APR13 367,003 22MAY12* 20AUG13 64 64
E41.01.19 100-NR-1 149 30JUL12 25APR13 163,460 27AUG12 23MAY13 16 16
E41.01.04 100 Area 101 25OCT12* 30APR13 335,514 24OCT12* 30APR13 -1 0
E41.01.21 300-FF-2 149 01AUG12 30APR13 165,744 27AUG12 23MAY13 14 14
E41.01.13 100-HR-1 149 20NOV12* 20AUG13 105,482 03JAN11* 26SEP11 -380 -380
E41.01.30I LTS Direct 184 19SEP12 20AUG13 59,008 01OCT12 29AUG13 6 6
EAA4201  ES/FC-100/300 Area Orphan Site Evaluations
N42.01.02 100-FR Orphan 36 29AUG05A 17OCT05A 24,328 29AUG05 31OCT05 0 8
N42.01.12A Data 19 29AUG05A 20OCT05A 9,582 29AUG05 29SEP05 0 -12
N42.01.05A 100-D Orphan 102 21NOV05A 04MAY06A 152,178 21NOV05* 25MAY06 0 12
N42.01.05B 100-D Orphan 82 07MAR06A 15JUN06A 117,182 03APR06* 24AUG06 15 39
N42.01.05C 100-D Orphan 19 30MAY06A 13JUL06A 54,673 28AUG06 28SEP06 50 43
N42.01.05D 100-D Orphan 75 29JUN06A 14SEP06A 35,265 02OCT06 15FEB07 51 83
N42.01.03A 100-IU-2 56 02OCT06A 21DEC06A 93,165 30MAY06* 14AUG06 -69 -72
N42.01.04A 100-IU-6 53 02OCT06A 21DEC06A 93,858 15AUG06* 01NOV06 -26 -27
N42.01.12B Data 199 03OCT05A 01FEB07A 89,386 03OCT05 28SEP06 0 -67
N42.01.03B 100-IU-2 111 09OCT06A 12APR07 284,928 02OCT06* 23APR07 -4 5
N42.01.06A 100-H Orphan 80 02OCT06A 12APR07 112,806 02NOV06* 08MAY07 19 14
N42.01.01 100-BC Orphan 25 26MAR07* 07MAY07 14,186 03OCT06* 16NOV06 -93 -91
N42.01.05E 100-D Orphan 81 26OCT06A 07JUN07 31,217 20FEB07 12JUL07 60 19
N42.01.04B 100-IU-6 92 10JAN07A 30AUG07 286,918 30MAY07* 17DEC07 78 58
N42.01.07A 100-K Orphan 84 22JAN07A 30AUG07 152,178 09MAY07* 07NOV07 61 38
N42.01.03C 100-IU-2 20 04SEP07* 08OCT07 62,200 24APR07 29MAY07 -73 -73
N42.01.04C 100-IU-6 57 04SEP07 08OCT07 62,626 18DEC07 24JAN08 58 58
N42.01.06B 100-H Orphan 48 04SEP07* 28NOV07 90,219 28JAN08* 08MAY08 78 89
N42.01.03D 100-IU-2 32 09OCT07 05DEC07 41,425 30MAY07 27SEP07 -73 -37
N42.01.04D 100-IU-6 69 09OCT07 05DEC07 41,777 28JAN08 22MAY08 58 93
N42.01.06C 100-H Orphan 20 29NOV07 08JAN08 54,708 12MAY08 12JUN08 89 88
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
LTS Direct Project Supt
100-IU-2 Remedial Action Report
100-KR-1 Remedial Action Report
100-KR-2 Remedial Action Report
Sustain Long-Term Stewardship
100-IU-6 Remedial Action Report
Final Long-Term Stewardship Plan
100-NR-1 Remedial Action Report
100 Area Independent Closure Review
300-FF-2 Remedial Action Report
100-HR-1 Remedial Action Report
LTS Direct Project Supt
100-FR Orphan Sites
Data Management
100-D Orphan Sites- Hist Review
100-D Orphan Sites- Field Walkdown
100-D Orphan Sites- Gap Analysis
100-D Orphan Sites- Hist/Field Integration
100-IU-2 Orphan Sites- Hist Review
100-IU-6 Orphan Sites- Hist Review
Data Management
100-IU-2 Orphan Sites- Field Walkdown
100-H Orphan Sites- Hist Review
100-BC Orphan Sites- Reformat
100-D Orphan Sites- Summary Report
100-IU-6 Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist Review
100-IU-2 Orphan Sites- Gap Analysis
100-IU-6 Orphan Sites- Gap Analysis
100-H Orphan Sites- Field Walkdown
100-IU-2 Orphan Sites- Hist/Field Integration
100-IU-6 Orphan Sites- Hist/Field Integration
100-H Orphan Sites- Gap Analysis
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N42.01.08A 100-N Orphan 75 01OCT07* 14FEB08 224,193 08NOV07* 12MAY08 23 48
N42.01.06D 100-H Orphan 32 09JAN08 05MAR08 35,411 16JUN08 23OCT08 88 130
N42.01.07B 100-K Orphan 55 28NOV07* 10MAR08 117,182 16JUN08* 05NOV08 109 135
N42.01.07C 100-K Orphan 20 11MAR08 14APR08 54,673 06NOV08* 10DEC08 135 133
N42.01.03E 100-IU-2 81 06DEC07 01MAY08 36,282 01OCT07 26FEB08 -37 -38
N42.01.04E 100-IU-6 118 06DEC07 01MAY08 36,556 27MAY08 16OCT08 93 93
N42.01.08B 100-N Orphan 48 11MAR08* 03JUN08 89,485 11DEC08* 30MAR09 153 163
N42.01.07D 100-K Orphan 32 15APR08 10JUN08 35,265 11DEC08* 23APR09 133 174
N42.01.08C 100-N Orphan 20 04JUN08 09JUL08 53,601 31MAR09 04MAY09 163 163
N42.01.06E 100-H Orphan 81 06MAR08 29JUL08 29,028 27OCT08 19MAR09 130 127
N42.01.08D 100-N Orphan 32 10JUL08 04SEP08 53,601 05MAY09 26OCT09 163 228
N42.01.12D Data 199 01OCT07 25SEP08 92,535 01OCT07 29SEP08 0 1
N42.01.30C Orphan Sites 199 01OCT07 25SEP08 284,080 01OCT07 29SEP08 0 1
N42.02.01B Interim Area 204 01OCT07* 06OCT08 753,246 01OCT07* 07APR09 0 99
N42.01.07E 100-K Orphan 81 11JUN08 03NOV08 31,217 27APR09 15SEP09 174 172
N42.01.10A 300-FF-2 106 13MAY08* 18NOV08 56,185 13MAY08* 06NOV08 0 -6
N42.01.08E 100-N Orphan 81 08SEP08 03FEB09 26,995 27OCT09 18MAR10 228 224
N42.01.11A 400 Area 102 10NOV08* 14MAY09 78,646 10NOV08* 07MAY09 0 -4
N42.01.11B 400 Area 40 18MAY09 28JUL09 61,566 01APR10* 16JUN10 174 177
N42.01.11C 400 Area 20 29JUL09 01SEP09 56,633 17JUN10 22JUL10 177 177
N42.01.12E Data 200 29SEP08 28SEP09 89,386 30SEP08 29SEP09 1 1
N42.01.30D Orphan Sites 200 29SEP08 28SEP09 274,235 30SEP08 29SEP09 1 1
N42.01.11D 400 Area 32 02SEP09 28OCT09 19,632 26JUL10 09NOV10 177 206
N42.01.10B 300-FF-2 154 05MAY09* 10FEB10 190,615 05MAY09* 24FEB10 0 7
N42.01.10C 300-FF-2 20 11FEB10 18MAR10 229,997 25FEB10 31MAR10 7 7
N42.01.11E 400 Area 81 29OCT09 30MAR10 29,330 10NOV10 04APR11 206 202
N42.01.10D 300-FF-2 32 22MAR10 13MAY10 56,185 01APR10 22SEP10 7 72
N42.01.12F Data 201 29SEP09 29SEP10 89,386 30SEP09 30SEP10 1 1
N42.01.30E Orphan Sites 201 29SEP09 29SEP10 274,235 30SEP09 30SEP10 1 1
N42.01.10E 300-FF-2 81 17MAY10 07OCT10 28,193 23SEP10 15FEB11 72 69
N42.02.01A Interim Area 764 30OCT06A 30MAR11 9,337,009 09JUL08 11JAN11 337 -44
N42.02.01G Interim Area 199 01APR10 30MAR11 4,598,965 13JAN10 11JAN11 -44 -44
N42.01.12G Data 199 30SEP10 28SEP11 89,386 04OCT10 29SEP11 1 1
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
100-N Orphan Sites- Hist Review
100-H Orphan Sites- Hist/Field Integration
100-K Orphan Sites- Field Walkdown
100-K Orphan Sites- Gap Analysis
100-IU-2 Orphan Sites- Summary Report
100-IU-6 Orphan Sites- Summary Report
100-N Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist/Field Integration
100-N Orphan Sites- Gap Analysis
100-H Orphan Sites- Summary Report
100-N Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Hist Review
100-K Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist Review
100-N Orphan Sites- Summary Report
400 Area Orphan Sites- Hist Review
400 Area Orphan Sites- Field Walkdown
400 Area Orphan Sites- Gap Analysis
Data Management
Orphan Sites Direct Project Supt
400 Area Orphan Sites- Hist/Field Integration
300-FF-2 Orphan Sites- Field Walkdown
300-FF-2 Orphan Sites- Gap Analysis
400 Area Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
300-FF-2 Orphan Sites- Summary Report
Interim Area Orphan Sites- Flight Surveys
Interim Area Orphan Sites- Flight Surveys R
Data Management
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N42.01.30F Orphan Sites 199 30SEP10 28SEP11 274,235 04OCT10 29SEP11 1 1
N42.02.01C Interim Area 528 07MAY09* 29DEC11 3,389,870 07OCT09* 06OCT11 84 -44
N42.02.01D Interim Area 80 03JAN12 22MAY12 376,689 10OCT11 27FEB12 -44 -49
N42.02.01E Interim Area 32 23MAY12 19JUL12 188,434 28FEB12 20NOV12 -49 69
N42.01.30G Orphan Sites 199 29SEP11 26SEP12 274,235 03OCT11 27SEP12 1 1
N42.10.12H Data 199 29SEP11 26SEP12 89,386 03OCT11 27SEP12 1 1
N42.02.01F Interim Area 81 23JUL12* 13DEC12 188,434 09JUL12* 26MAR13 -8 54
MS  MS/GS-Mission Support/General Support
FAA  MS/GS-Project Integration
C.4.1 Gov't-Furnished 0 15MAY06A 0 07FEB06* -97 -97
C.4.1A DOE Approve 42 26MAR07 06MAY07 0 08FEB06 09MAR06 -411 -423
FAA01  MS/GS-Project Integration
H.2 Human 0 05JUL05A 0 06JUL05* 1 1
C.3.2.3 Quality 0 25JUL05A 0 26AUG05* 32 32
C.3.2.5 Radiation 0 25JUL05A 0 26AUG05* 32 32
E.1 Inspection 0 27JUL05A 0 26AUG05* 30 30
C.3.2.6 Chronic 0 12AUG05A 0 26AUG05* 14 14
E.1A DOE Approve 30 16AUG05A 16AUG05A 0 27AUG05 25SEP05 11 40
C.3.2.3A DOE Approve 30 25JUL05A 18AUG05A 0 27AUG05 25SEP05 33 38
C.6.1 Risk 0 19AUG05A 0 26AUG05* 7 7
C.3.1_P1A Transition 0 22AUG05A 0 26AUG05* 4 4
C.7.2 MOA for 0 22AUG05A 0 26AUG05* 4 4
C.7.4 MOA for RC 0 22AUG05A 0 26AUG05* 4 4
C.5.1 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.3 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.4.1 Performance 0 25AUG05A 0 26AUG05* 1 1
C.3.2.5A DOE Approve 30 26AUG05A 26AUG05A 0 27AUG05 25SEP05 1 30
C.6.1A DOE Approve 15 27AUG05A 02SEP05A 0 27AUG05 10SEP05 0 8
C.7.2A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
C.7.4A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
H.20 Litigation 0 21SEP05A 0 05AUG05* -47 -47
H.2A DOE Review 15 07JUL05A 28SEP05A 0 07JUL05 21JUL05 0 -69
C.3.1_P1AA DOE Approve 90 27AUG05A 30SEP05A 0 27AUG05 24NOV05 0 55
H.20A DOE Approve 30 06AUG05A 05OCT05A 0 06AUG05 04SEP05 0 -31
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Field Walkd
Interim Area Orphan Sites- Gap Analysis
Interim Area Orphan Sites- Hist/Field Integratio
Orphan Sites Direct Project Supt
Data Management
Interim Area Orphan Sites- Summary Report
Gov't-Furnished Srvs & Information Rqst C.4.1
DOE Approve C.4.1
Human Resource Compensation Plan H.2
Quality Assurance Program Description C.3.2.3
Radiation Protection Program C.3.2.5
Inspection System E.1
Chronic Beryllium Disease Prevention Pln C.3.2.6
DOE Approve E.1
DOE Approve C.3.2.3
Risk Management Approach C.6.1
Transition ISMSD After Award Ph I C.3.1
MOA for Safeguards & Security C.7.2
MOA for RC Physical Security Srvs C.7.4
Project Management Plan C.5.1
Project Baseline Change Control Process C.5.3
Performance Mgmt System Description C.5.4.1
DOE Approve C.3.2.5
DOE Approve C.6.1
DOE Approve C.7.2
DOE Approve C.7.4
Litigation Management Plan H.20
DOE Review H.2
DOE Approve Transition ISMSD After Award C.3.1
DOE Approve H.20
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 N
-126
Sheet 127 of 127
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
C.5.2 Project 0 22NOV05A 0 24NOV05* 2 2
C.5.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.5.3A DOE Approve 15 27AUG05A 02DEC05A 0 27AUG05 10SEP05 0 -83
C.5.4.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.3.2.6A DOE Approve 30 27AUG05A 16FEB06A 0 27AUG05 25SEP05 0 -144
C.5.2A DOE Approve 60 25NOV05A 22JUN06A 0 25NOV05 23JAN06 0 -150
C.3.1_P1BA DOE Appr Final 90 28FEB06A 05SEP06A 0 28FEB06 28MAY06 0 -100
C.4.1FY07 GFSI Request 0 26MAR07* 0 17AUG06* -221 -221
C.3.1_P2 ISMSD Ph II 0 03JUN07 0 29MAY06 22FEB07 -370 -100
Z3  Contingency
JAA0101  Contingency
JAA0101A1 Contingency 19 15MAY06A 15MAY06A 0 29AUG05 29SEP05 -141 -123
JAA0101A2 Contingency 199 15MAY06A 19OCT06A 0 03OCT05 28SEP06 -122 -12
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Project Baseline C.5.2
DOE Approve C.5.1
DOE Approve C.5.3
DOE Approve C.5.4.1
DOE Approve C.3.2.6
DOE Approve C.5.2
DOE Appr Final ISMSD / Phase I Verif
GFSI Request 45 in Advance FY07 C.4.1
ISMSD Ph II Verification
Contingency FY05
Contingency FY06
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MARH  Scenario 2_FINAL
100 B/C AR
DE  Remedial Design
CAD0101  Fld. Rem.-100 B/C Area Design
CAD0101A Fld. Rem.-100 199 29AUG05A 23OCT06A 8,996 03OCT05* 28SEP06 19 -13
RA  Field Remediation
CAA0301  Confirmatory Sampling Site - 126-B-2
CAA0301A Work 50 05OCT06A 31JAN07A 19,521 02OCT06* 03JAN07 -3 -16
CAA0301B Smplg and 25 31JAN07A 31JAN07A 40,126 04JAN07 15FEB07 -15 9
CAA0301C RSVP or RTD 63 31JAN07A 22MAR07A 10,137 20FEB07 18JUL07 10 65
CAA0302  Confirmatory Sampling Site - 1607-B1
CAA0302A Work 57 04OCT06A 24JAN07A 19,521 05SEP06* 04DEC06 -17 -27
CAA0302B Smplg and 25 26MAR07 07MAY07 25,530 05DEC06 22JAN07 -59 -59
CAA0302C RSVP or RTD 77 08MAY07 24SEP07 10,137 23JAN07 20JUN07 -59 -52
CAA0307  Confirmatory Sampling Site - 100-B-21
CAA0307A Work 50 01SEP05A 16FEB06A 45,192 01OCT07* 02JAN08 414 373
CAA0307B Smplg and 91 01SEP05A 16FEB06A 144,183 15JAN08 27FEB08 470 404
CAA0307C RSVP or RTD 84 01SEP05A 16FEB06A 60,812 28FEB08 28JUL08 495 488
CAA0308  Confirmatory Sampling Site - 100-B-20
CAA0308A Work 50 05JAN06A 13MAR06A 7,532 31AUG05* 30NOV05 -67 -54
CAA0308B Smplg and 25 05JAN06A 13MAR06A 25,532 10JAN06 22FEB06 2 -10
CAA0308C RSVP or RTD 84 27FEB06A 27SEP06A 10,137 23FEB06 24JUL06 -1 -37
CAA0309  Confirmatory Sampling Site - 118-B-8:1
CAA0309A Work 50 05JAN06A 05JAN06A 7,532 03OCT05* 04JAN06 -50 -1
CAA0309B Smplg and 25 05JAN06A 05JAN06A 25,532 12JAN06 27FEB06 4 28
CAA0309C RSVP or RTD 84 03OCT05A 05JAN06A 10,137 28FEB06 26JUL06 79 112
CAA0310  Confirmatory Sampling Site - 118-C-3:3
CAA0310B Smplg and 25 03JAN06A 27MAR06A 25,532 17JAN06 01MAR06 8 -14
CAA0310A Work 50 03JAN06A 28MAR06A 7,532 05OCT05* 09JAN06 -46 -44
CAA0310C RSVP or RTD 84 27FEB06A 26APR06A 10,137 02MAR06 31JUL06 3 52
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 B/C Design
Work Instructions - CS Site - 126-B-2
Smplg and Analysis - CS Site - 126-B-2
RSVP or RTD Report - CS Site - 126-B-2
Work Instructions - CS Site - 1607-B1
Smplg and Analysis - CS Site - 1607-B1
RSVP or RTD Report - CS Site - 1607-B1
Work Instructions - CS Site - 100-B-21
Smplg and Analysis - CS Site - 100-B-21
RSVP or RTD Report - CS Site - 100-B-21
Work Instructions - CS Site - 100-B-20
Smplg and Analysis - CS Site - 100-B-20
RSVP or RTD Report - CS Site - 100-B-20
Work Instructions - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-B-8:1
RSVP or RTD Report - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-C-3:3
Work Instructions - CS Site - 118-C-3:3
RSVP or RTD Report - CS Site - 118-C-3:3
© Primavera Systems, Inc.
Start Date 31JAN05
Finish Date 15OCT13
Data Date 26MAR07
Run Date 02JUL07 14:53
Early Bar
Target Bar
Progress Bar
Critical Activity
MARH
River Corridor Closure Contract
300 Area Utility Relocation Project
Variance
Sheet 1 of 128
02JUL07 14:53
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CAA0311  Confirmatory Sampling Site - 100-B-24
CAA0311A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0311B Smplg and 25 17JAN06A 14MAR06A 25,532 03JAN08 14FEB08 392 385
CAA0311C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 19FEB08 16JUL08 395 362
CAA0312  Confirmatory Sampling Site - 100-B-25
CAA0312A Work 50 04OCT05A 30NOV05A 7,532 02OCT06* 03JAN07 198 216
CAA0312B Smplg and 25 11JAN06A 11JAN06A 25,532 08JAN08 20FEB08 397 421
CAA0312C RSVP or RTD 84 11JAN06A 11JAN06A 10,137 21FEB08 21JUL08 422 505
CAA0313  Confirmatory Sampling Site - 100-B-26
CAA0313A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0313B Smplg and 25 17JAN06A 14MAR06A 25,532 10JAN08 25FEB08 396 389
CAA0313C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 26FEB08 23JUL08 399 366
CAB0402  Remediate Liquid Waste Site  - 100-B-8
CAB0402E Revegetation - 260 02JAN07A 22FEB07A 0 28NOV05* 16MAR06 -217 -187
CAB0404  Rem LW Site -100-B-15(116B7,132B6,132C2,100C6)
CAB0404E Revegetation - 215 02JAN07A 22FEB07A 269,475 06SEP05* 06SEP05 -262 -291
CAB0501  Remediate Waste Site - 100-B-16
CAB0501C Backfill - Rem 2 27FEB06A 27FEB06A 9,345 22NOV05* 28NOV05 -49 -48
CAB0501E Revegetation - 65 05SEP06A 12DEC07 761 29NOV05 23MAR06 -153 -345
CAB0502  Remediate Waste Site - 118-B-8
CAB0502A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0502B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0502D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0502C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0502E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0503  Remediate Waste Site - 120-B-1
CAB0503A Excavation 8 06JUN06A 13JUN06A 17,170 26OCT05* 31OCT05 -120 -122
CAB0503C Backfill - Rem 3 13JUN06A 13JUN06A 2,343 19SEP06 19SEP06 54 54
CAB0503D Closeout Smplg 129 05JUN06A 28SEP06A 19,223 01DEC05 18SEP06 -100 -7
CAB0503B Loadout - Rem 17 30MAY06A 02OCT06A 49,035 28NOV05 30NOV05 -100 -167
CAB0503E Revegetation - 260 05SEP06A 20DEC07 306 20SEP06 20SEP06 9 -250
CAB0504  Remediate Waste Site - 126-B-3, 184 B Coal Pit
CAB0504B Loadout - Rem 79 12DEC05A 27MAR06A 9,751 03OCT05* 03OCT05 -38 -94
CAB0504D Closeout Smplg 222 29AUG05A 10AUG06A 72,770 20DEC05* 04OCT06 62 30
CAB0504C Backfill - Rem 22 03OCT05A 02OCT06A 309,061 05OCT06 24OCT06 202 13
CAB0504E Revegetation - 260 05SEP06A 03JAN07A 4,547 25OCT06 30OCT06 29 -33
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-B-24
Smplg and Analysis - CS Site - 100-B-24
RSVP or RTD Report - CS Site - 100-B-24
Work Instructions - CS Site - 100-B-25
Smplg and Analysis - CS Site - 100-B-25
RSVP or RTD Report - CS Site - 100-B-25
Work Instructions - CS Site - 100-B-26
Smplg and Analysis - CS Site - 100-B-26
RSVP or RTD Report - CS Site - 100-B-26
Revegetation - Rem Liq WS -100-B-8 (inc 118-B-2)
Revegetation - Rem Liq Wst Site - 100-B-15  (inc
Backfill - Rem Wst Site - 100-B-16
Revegetation - Rem Wst Site - 100-B-16
Excavation Process - Rem Wst Site - 118-B-8
Loadout - Rem Wst Site - 118-B-8
Closeout Smplg - Rem Wst Site - 118-B-8
Backfill - Rem Wst Site - 118-B-8
Revegetation - Rem Wst Site - 118-B-8
Excavation Process - Rem Wst Site - 120-B-1
Backfill - Rem Wst Site - 120-B-1
Closeout Smplg - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 120-B-1
Revegetation - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 126-B-3
Closeout Smplg - Rem Wst Site - 126-B-3
Backfill - Rem Wst Site - 126-B-3
Revegetation - Rem Wst Site - 126-B-3
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CAB0505  Remediate Waste Site - 128-B-3,Coal Ash,Demo Wst
CAB0505B Loadout - Rem 16 13DEC05A 03JUL06A 134,976 31OCT05 31OCT05 -23 -133
CAB0505A Excavation 1 31OCT05A 02OCT06A 732,888 03OCT05* 03OCT05 -16 -199
CAB0505D Closeout Smplg 157 09JAN06A 16NOV06A 72,007 13FEB06* 27NOV06 20 3
CAB0505C Backfill - Rem 4 18DEC06A 30JAN07A 65,190 28NOV06 04DEC06 -11 -30
CAB0505E Revegetation - 260 05SEP06A 26FEB07A 6,277 05DEC06 05DEC06 50 -43
CAB0506  Remediate Waste Site - 132-B-2
CAB0506A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0506B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0506D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0506C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0506E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0507  Remediate Waste Site - 600-230
CAB0507A Excavation 2 30MAY06A 22JUN06A 1,964 02OCT06* 03OCT06 69 56
CAB0507B Loadout - Rem 2 30MAY06A 22JUN06A 298 30OCT06 31OCT06 85 72
CAB0507C Backfill - Rem 1 30MAY06A 22JUN06A 287 21AUG07 21AUG07 246 232
CAB0507D Closeout Smplg 159 30MAY06A 22JUN06A 264 01NOV06 20AUG07 87 231
CAB0507E Revegetation - 205 05SEP07* 11SEP08 23 22AUG07 22AUG07 -7 -211
CAB0508  Remediate Waste Site - 1607-B5
CAB0508B Loadout - Rem 11 30APR07 16MAY07 7,306 07NOV06 13NOV06 -93 -100
CAB0508A Excavation 43 02APR07* 14JUN07 45,312 10OCT06* 17OCT06 -93 -131
CAB0508D Closeout Smplg 57 17MAY07 28AUG07 38,446 14NOV06 30AUG07 -100 2
CAB0508C Backfill - Rem 4 29AUG07 05SEP07 9,886 04SEP07 05SEP07 2 0
CAB0508E Revegetation - 260 06SEP07 23DEC08 1,203 06SEP07 06SEP07 0 -259
CAB0509  Remediate Waste Site - 100-B-17
CAB0509B Loadout - Rem 11 29OCT07 14NOV07 0 02MAR06 08MAR06 -333 -340
CAB0509A Excavation 35 01OCT07* 03DEC07 16,795 01FEB06* 08FEB06 -333 -363
CAB0509D Closeout Smplg 57 15NOV07 04MAR08 10,137 09MAR06 20DEC06 -340 -238
CAB0509C Backfill - Rem 4 05MAR08 11MAR08 0 21DEC06 27DEC06 -238 -240
CAB0509E Revegetation - 260 19JUL07 03NOV08 0 28DEC06 28DEC06 -112 -371
CAB0510  Remediate Waste Site - 100-B-14
CAB0510B Loadout - Rem 47 31JAN06A 16NOV06A 18,330 02JUL12 09JUL12 1,283 1,124
CAB0510C Backfill - Rem 30 28NOV05A 21DEC06A 3,930,827 25APR13 29APR13 1,480 1,267
CAB0510D Closeout Smplg 210 03OCT05A 14MAR07A 435,993 10JUL12 24APR13 1,351 1,222
CAB0510A Excavation 42 08FEB06A 20MAR07A 204,172 04JUN12* 07JUN12 1,262 1,044
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 128-B-3
Closeout Smplg - Rem Wst Site - 128-B-3
Backfill - Rem Wst Site - 128-B-3
Revegetation - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 132-B-2
Loadout - Rem Wst Site - 132-B-2
Closeout Smplg - Rem Wst Site - 132-B-2
Backfill - Rem Wst Site - 132-B-2
Revegetation - Rem Wst Site - 132-B-2
Excavation Process - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 600-230
Backfill - Rem Wst Site - 600-230
Closeout Smplg - Rem Wst Site - 600-230
Revegetation - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 1607-B5
Excavation Process - Rem Wst Site - 1607-B5
Closeout Smplg - Rem Wst Site - 1607-B5
Backfill - Rem Wst Site - 1607-B5
Revegetation - Rem Wst Site - 1607-B5
Loadout - Rem Wst Site - 100-B-17
Excavation Process - Rem Wst Site - 100-B-17
Closeout Smplg - Rem Wst Site - 100-B-17
Backfill - Rem Wst Site - 100-B-17
Revegetation - Rem Wst Site - 100-B-17
Loadout - Rem Wst Site - 100-B-14
Backfill - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 100-B-14
Excavation Process - Rem Wst Site - 100-B-14
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CAB0510E Revegetation - 261 02JAN07A 14NOV07 39,484 30APR13 30APR13 1,265 1,088
CAB0511  Remediate Waste Site - 128-B-2
CAB0511D Closeout Smplg 69 29AUG05A 04JAN06A 31,674 29AUG05 27DEC05 0 -4
CAB0511C Backfill - Rem 7 03JAN06A 09JAN06A 40,757 28DEC05 29DEC05 -2 -4
CAB0511B Loadout - Rem 2 02OCT06A 02OCT06A 0 29AUG05 30AUG05 -218 -217
CAB0511E Revegetation - 65 05SEP06A 26FEB07A 2,068 06SEP05* 28DEC06 -199 -31
CAB0512  Remediate Waste Site - 100-B-27
CAB0512B Loadout - Rem 11 30APR07 16MAY07 7,306 28NOV06 04DEC06 -83 -90
CAB0512A Excavation 35 02APR07* 31MAY07 19,811 26OCT06* 01NOV06 -83 -114
CAB0512D Closeout Smplg 57 17MAY07 28AUG07 19,223 05DEC06 19SEP07 -90 12
CAB0512C Backfill - Rem 4 29AUG07 05SEP07 3,510 20SEP07 24SEP07 12 10
CAB0512E Revegetation - 259 06SEP07 22DEC08 429 25SEP07 25SEP07 10 -248
CAB0513  Remediate Waste Site - 1607-B2
CAA0303C Backfill - Rem 182 31OCT05A 21NOV05A 54,350 15JUN06 19JUN06 124 113
CAA0303E Revegetation - 260 05SEP06A 22FEB07A 5,687 20JUN06 20JUN06 -42 -134
CAA0303D Closeout Smplg 8 29AUG05A 20MAR07A 60,648 29AUG05 14JUN06 0 -151
CAB0514  Remediate Waste Site - 100-B-18
CAB0514D Closeout Smplg 48 26MAR07 18JUN07 19,223 21DEC06 08OCT07 -49 62
CAB0514C Backfill - Rem 5 19JUN07 26JUN07 2,104 09OCT07 10OCT07 62 59
CAB0514B Loadout - Rem 11 05DEC07 26DEC07 3,653 14DEC06 20DEC06 -194 -201
CAB0514A Excavation 35 05NOV07* 10JAN08 18,625 14NOV06* 20NOV06 -194 -225
CAB0514E Revegetation - 259 27JUN07 09OCT08 260 11OCT07 11OCT07 59 -199
CAB0515  Remediate Waste Site - 100-B-19
CAB0515D Closeout Smplg 48 26MAR07 18JUN07 19,223 15JAN07 24OCT07 -39 72
CAB0515C Backfill - Rem 6 19JUN07 27JUN07 2,104 25OCT07 29OCT07 72 68
CAB0515B Loadout - Rem 11 26DEC07 15JAN08 3,653 08JAN07 11JAN07 -194 -201
CAB0515A Excavation 35 26NOV07* 29JAN08 18,625 05DEC06* 11DEC06 -194 -225
CAB0515E Revegetation - 259 28JUN07 13OCT08 260 30OCT07 30OCT07 68 -190
CAB0516  Remediate Waste Site - 100-B-22
CAB0516D Closeout Smplg 48 02OCT06A 24MAY07 19,223 08MAY07 25FEB08 119 148
CAB0516B Loadout - Rem 11 15JAN08 31JAN08 3,653 01MAY07 07MAY07 -140 -147
CAB0516C Backfill - Rem 5 04FEB08 11FEB08 2,104 26FEB08 27FEB08 12 9
CAB0516A Excavation 35 12DEC07* 14FEB08 18,625 03APR07* 09APR07 -140 -171
CAB0516E Revegetation - 260 21JUN07 07OCT08 260 28FEB08 28FEB08 136 -123
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 128-B-2
Backfill - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 128-B-2
Revegetation - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 100-B-27
Excavation Process - Rem Wst Site - 100-B-27
Closeout Smplg - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 100-B-27
Revegetation - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 1607-B2
Revegetation - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 100-B-18
Backfill - Rem Wst Site - 100-B-18
Loadout - Rem Wst Site - 100-B-18
Excavation Process - Rem Wst Site - 100-B-18
Revegetation - Rem Wst Site - 100-B-18
Closeout Smplg - Rem Wst Site - 100-B-19
Backfill - Rem Wst Site - 100-B-19
Loadout - Rem Wst Site - 100-B-19
Excavation Process - Rem Wst Site - 100-B-19
Revegetation - Rem Wst Site - 100-B-19
Closeout Smplg - Rem Wst Site - 100-B-22
Loadout - Rem Wst Site - 100-B-22
Backfill - Rem Wst Site - 100-B-22
Excavation Process - Rem Wst Site - 100-B-22
Revegetation - Rem Wst Site - 100-B-22
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CAB0517  Remediate Waste Site - 1607-B7
CAB0517E Revegetation - 245 01OCT07* 18DEC08 168 21JUN06 21JUN06 -255 -499
CAB0518  Remediate Waste Site - 100-B-21
CAB0518D Closeout Smplg 48 06NOV06A 26APR07 19,223 06MAR07 17DEC07 63 128
CAB0518C Backfill - Rem 5 30APR07 07MAY07 2,104 18DEC07 09JAN08 128 134
CAB0518B Loadout - Rem 11 23APR07 09MAY07 3,653 24JAN07 05MAR07 -49 -38
CAB0518A Excavation 35 26MAR07* 23MAY07 20,427 21DEC06* 01FEB07 -49 -62
CAB0518E Revegetation - 260 08MAY07 21AUG08 260 10JAN08 15JAN08 134 -123
CAB0519  Remediate Waste Site - 600-270
CAB0519D Closeout Smplg 60 29AUG05A 14DEC05A 27,232 01FEB06 01FEB06 84 25
CAB0519C Backfill - Rem 17 29NOV05A 16JAN06A 24,962 02FEB06 06MAR06 35 27
CAB0519E Revegetation - 2 31JAN06A 07FEB06A 10,192 07MAR06 13MAR06 19 18
CAB0519B Loadout - Rem 3 15NOV05A 02OCT06A 8,214 28NOV05* 31JAN06 5 -135
CAB0601  Remediate Burial Ground - 118-B-2
CAB0601E Revegetation - 260 02JAN07A 22FEB07A 6,670 28NOV05* 28DEC05 -217 -230
CAB0602  Remediate Burial Ground - 118-B-7
CAB0602E Revegetation - 260 04SEP07* 18DEC08 0 28NOV05* 28DEC05 -353 -596
CAC0501  Remediate Waste Site - 100-B-1
CAC0501E Revegetation - 4 21FEB06A 23FEB06A 1,741 16AUG06 16AUG06 99 97
CAC0501D Closeout Smplg 135 29AUG05A 26APR06A 25,194 29SEP05* 18JUL06 18 45
CAC0501C Backfill - Rem 16 01DEC05A 20MAR07A 325,422 19JUL06 15AUG06 125 -117
CAC0502  Remediate Waste Site - 100-C-7
CAC0502A Excavation 62 12JAN06A 17JUL08 1,042,143 27JUN11* 22DEC11 1,090 686
CAC0502B Loadout - Rem 4 12JAN06A 17JUL08 646,589 26JUL11 01MAR12 1,106 722
CAC0502D Closeout Smplg 57 21JUL08 28OCT08 161,058 05MAR12 13DEC12 722 824
CAC0502C Backfill - Rem 45 29OCT08 22JAN09 0 17DEC12 19MAR13 824 829
CAC0502E Revegetation - 221 13AUG08 21SEP09 12,057 20MAR13 30APR13 917 720
CAC0503  Remediate Waste Site - 116-C-3
CAC0503A Excavation 39 12MAR07A 25APR07 591,787 31OCT05* 03NOV05 -269 -292
CAC0503B Loadout - Rem 32 09APR07 04JUN07 813,027 30NOV05 06DEC05 -269 -297
CAC0503D Closeout Smplg 98 26MAR07 17SEP07 35,164 07DEC05 21SEP06 -257 -196
CAC0503C Backfill - Rem 3 18SEP07 20SEP07 101,654 25SEP06 26SEP06 -196 -197
CAC0503E Revegetation - 259 24SEP07 12JAN09 2,248 27SEP06 27SEP06 -197 -455
CAC0505  Remediate Waste Site - 100-C-9
CAC0505B Loadout - Rem 14 04APR06A 20APR06A 32,877 13MAR12 02MAY12 1,186 1,205
CAC0505A Excavation 14 04APR06A 20MAR07A 106,204 13FEB12* 27FEB12 1,170 986
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 1607-B7
Closeout Smplg - Rem Wst Site - 100-B-21
Backfill - Rem Wst Site - 100-B-21
Loadout - Rem Wst Site - 100-B-21
Excavation Process - Rem Wst Site - 100-B-21
Revegetation - Rem Wst Site - 100-B-21
Closeout Smplg - Rem Wst Site - Horseshoe Landfi
Backfill - Rem Wst Site - Horseshoe Landfill - 6
Revegetation - Rem Wst Site - Horseshoe Landfill
Loadout - Rem Wst Site - Horseshoe Landfill - 60
Revegetation - Rem BG - 118-B-2 (Costs include
Revegetation - Rem BG - 118-B-7 (Costs included
Revegetation - Rem Wst Site - 100-B-1
Closeout Smplg - Rem Wst Site - 100-B-1
Backfill - Rem Wst Site - 100-B-1
Excavation Process - Rem Wst Site - 100-C-7
Loadout - Rem Wst Site - 100-C-7
Closeout Smplg - Rem Wst Site - 100-C-7
Backfill - Rem Wst Site - 100-C-7
Revegetation - Rem Wst Site - 100-C-7
Excavation Process - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 116-C-3
Closeout Smplg - Rem Wst Site - 116-C-3
Backfill - Rem Wst Site - 116-C-3
Revegetation - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 100-C-9
Excavation Process - Rem Wst Site - 100-C-9
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CAC0505C Backfill - Rem 162 13DEC05A 20MAR07A 749,053 21FEB13 15APR13 1,435 1,213
CAC0505E Revegetation - 219 02JAN07A 26MAR07 21,233 16APR13 25APR13 1,257 1,217
CAC0505D Closeout Smplg 236 29AUG05A 22MAY07 156,377 03MAY12 20FEB13 1,334 1,147
CAC0506  Remediate Waste Site - 128-C-1
CAC0506E Revegetation - 3 21FEB06A 23FEB06A 3,240 31JAN06 01FEB06 -11 -12
CAC0506C Backfill - Rem 7 21NOV05A 20MAR07A 69,369 18JAN06* 30JAN06 29 -227
CAC0507  Remediate Waste Site - 100-B-23
CAC0507B Loadout - Rem 11 20FEB08 10MAR08 3,653 30OCT06 20FEB07 -259 -210
CAC0507A Excavation 35 22JAN08* 24MAR08 18,625 02OCT06* 22JAN07 -259 -234
CAC0507D Closeout Smplg 57 20FEB08 29MAY08 19,223 21FEB07 04DEC07 -199 -97
CAC0507C Backfill - Rem 5 02JUN08 09JUN08 2,104 05DEC07 30JAN08 -97 -72
CAC0507E Revegetation - 260 18OCT07 09FEB09 260 31JAN08 12FEB08 55 -198
CAC0508  Remediate Waste Site - 600-253
CAC0508C Backfill - Rem 18 01OCT08* 30OCT08 1,217 31JUL06* 28SEP06 -435 -418
CAC0508E Revegetation - 128 01OCT08 21MAY09 0 31JUL06 27DEC06 -435 -481
CAC0509  Remediate Waste Site - 600-232
CAC0509E Revegetation - 21 21FEB06A 09MAR06A 30,365 28NOV05* 28DEC05 -45 -39
CAC0510  Remediate Waste Site - 1607-B8
CAC0510E Revegetation - 260 05SEP06A 20DEC07 168 28SEP06 28SEP06 14 -245
CAC0511  Remediate Waste Site - 1607-B9
CAC0511E Revegetation - 260 05SEP06A 20DEC07 168 02OCT06 02OCT06 15 -244
CAC0512  Remediate Waste Site - 1607-B10
CAC0512E Revegetation - 260 05SEP06A 20DEC07 781 03OCT06 03OCT06 16 -243
CAC0513  Remediate Waste Site - 1607-B11
CAC0513E Revegetation - 260 05SEP06A 20DEC07 168 04OCT06 04OCT06 17 -242
CAC0514  Remediate Waste Site - 600-233
CAC0514D Closeout Smplg 23 29AUG05A 29SEP05A 16,764 29AUG05 05OCT05 0 3
CAC0514E Revegetation - 21 21FEB06A 23FEB06A 306 06OCT05 18OCT05 -72 -68
CAC0601  Remediate Burial Ground - 118-B-3
CAC0601E Revegetation - 260 05SEP06A 22FEB07A 0 12DEC06 12DEC06 54 -38
CAC0601C Backfill - Rem 9 13OCT05A 20MAR07A 171,853 07DEC06* 11DEC06 229 -53
CAC0602  Remediate Burial Ground - 118-B-6
CAC0602A Excavation - 1 12OCT05A 25OCT05A 118,961 12OCT05* 18OCT05 0 -4
CAC0602B Loadout - Rem 1 25OCT05A 25OCT05A 11,479 09NOV05 15NOV05 9 12
CAC0602D Closeout Smplg 137 26OCT05A 13JUN06A 17,548 16NOV05 05SEP06 12 46
CAC0602C Backfill - Rem 4 16JAN07A 12FEB07A 135,960 06SEP06 07SEP06 -70 -84
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 100-C-9
Closeout Smplg - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 128-C-1
Backfill - Rem Wst Site - 128-C-1
Loadout - Rem Wst Site - 100-B-23
Excavation Process - Rem Wst Site - 100-B-23
Closeout Smplg - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 100-B-23
Revegetation - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-232
Revegetation - Rem Wst Site - 1607-B8
Revegetation - Rem Wst Site - 1607-B9
Revegetation - Rem Wst Site - 1607-B10
Revegetation - Rem Wst Site - 1607-B11
Closeout Smplg - Rem Wst Site - 600-233
Revegetation - Rem Wst Site - 600-233
Revegetation - Rem BG - 118-B-3
Backfill - Rem BG - 118-B-3
Excavation - Rem BG - 118-B-6
Loadout - Rem BG - 118-B-6
Closeout Smplg - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-6
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CAC0602E Revegetation - 3 05SEP06A 20DEC07 776 11SEP06 11SEP06 3 -256
CAC0603  Remediate Burial Ground - 118-B-5
CAC0603C Backfill - Rem 2 17JUL06A 20JUL06A 27,413 29AUG05 30AUG05 -175 -177
CAC0603E Revegetation - 260 04SEP07* 18DEC08 1,034 09JAN06* 06FEB06 -332 -575
CAC0604  Remediate Burial Ground - 118-B-4
CAC0604C Backfill - Rem 2 17JUL06A 20JUL06A 17,822 29AUG05 30AUG05 -175 -177
CAC0604E Revegetation - 260 04SEP07* 18DEC08 758 28NOV05* 28DEC05 -353 -596
CAC0605  Remediate Burial Ground - 118-C-2
CAC0605C Backfill - Rem 2 17JUL06A 20JUL06A 3,580 29AUG05 30AUG05 -175 -177
CAC0605E Revegetation - 260 04SEP07* 18DEC08 327 28DEC06* 28DEC06 -137 -396
CAC0606  Remediate Burial Ground - 118-B-1
CAC0606B Loadout - Rem 203 29AUG05A 07MAY07 352,115 27SEP05 28DEC05 16 -271
CAC0606D Closeout Smplg 245 29AUG05A 02JUL07 11,088 29DEC05 11OCT06 66 -143
CAC0606A Excavation - 136 29AUG05A 23AUG07 4,572,865 29AUG05 28NOV05 0 -348
CAC0606C Backfill - Rem 38 03JUL07 10SEP07 458,556 12OCT06 16OCT06 -143 -179
CAC0606E Revegetation - 260 05SEP06A 20DEC07 23,439 17OCT06 17OCT06 24 -235
CAC0607  Remediate Burial Ground - 118-C-1
CAC0607A Excavation - 171 26OCT05A 28SEP06A 3,293,767 07NOV05* 10NOV05 6 -175
CAC0607C Backfill - Rem 25 11DEC06A 20MAR07A 392,489 02OCT06 03OCT06 -38 -90
CAC0607D Closeout Smplg 284 29AUG05A 03MAY07 9,911 14DEC05 28SEP06 59 -118
CAC0607B Loadout - Rem 176 26OCT05A 09MAY07 735,141 07DEC05 13DEC05 22 -280
CAC0607E Revegetation - 260 05SEP06A 20DEC07 12,409 04OCT06 04OCT06 17 -242
CAC0608  Remediate Burial Ground - 600-33
CAC0608E Revegetation - 260 04SEP07* 18DEC08 199 27DEC06* 27DEC06 -138 -397
CAR  Fld. Rem.-100 B/C Non Site Specific Support
0041.99906 TPA M-16-45 0 18DEC08* 0 28DEC06* -396 -396
CAR2501  Fld. Rem.-100 B/C Non Site Specific Support
CAR2501A5 Fld. Rem.-100 199 02OCT06A 22MAR07A 898,035 01JUN11* 29SEP11 931 905
CAR2501A4 Fld. Rem.-100 201 01OCT07 30SEP08 251,036 01OCT07 31JUL08 0 -33
CAR2501A7 Fld. Rem.-100 201 01OCT08 01OCT09 2,164,824 03OCT11 01MAY12 599 514
100 D AREA
DE  Remedial Design
CBD0101  Fld. Rem.-100D Area Design
CBD0101A 31Fld. 218 29AUG05A 28AUG08 253,486 29AUG05 28SEP06 0 -383
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-5
Revegetation - Rem BG - 118-B-5
Backfill - Rem BG - 118-B-4
Revegetation - Rem BG - 118-B-4
Backfill - Rem BG - 118-C-2
Revegetation - Rem BG - 118-C-2
Loadout - Rem BG - 118-B-1
Closeout Smplg - Rem BG - 118-B-1
Excavation - Rem BG - 118-B-1
Backfill - Rem BG - 118-B-1
Revegetation - Rem BG - 118-B-1
Excavation - Rem BG - 118-C-1
Backfill - Rem BG - 118-C-1
Closeout Smplg - Rem BG - 118-C-1
Loadout - Rem BG - 118-C-1
Revegetation - Rem BG - 118-C-1
Revegetation - Rem BG - 600-33
TPA M-16-45 Comp IRA 100 B/C
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
31Fld. Rem.-100D Area Design
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 O
-7
Sheet 8 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
DD  D4
AAB0704  D4 Building - 190DR (See Also WS 100-D-60)
AAB0704E Loadout - 80 29AUG05A 07SEP06A 90,538 03OCT05* 28FEB06 19 -107
AAB0704F Transition/Final 101 26MAR07 20SEP07 91,201 01MAR06 28AUG06 -213 -213
AAB0705  D4 Building - MO-200
AAB0705A Plan & 23 24APR06A 26APR06A 2,783 18APR11* 25MAY11 995 1,015
AAB0705B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0705C Demolition 9 08MAY06A 11MAY06A 11,700 11JUL11 25JUL11 1,033 1,038
AAB0705D Demolition 14 15MAY06A 18MAY06A 0 26JUL11 17AUG11 1,038 1,048
AAB0705E Loadout - 19 18MAY06A 23MAY06A 0 02AUG11 01SEP11 1,039 1,055
AAB0705F Transition/Final 14 24MAY06A 25MAY06A 1,070 06SEP11 28SEP11 1,055 1,067
AAB0708  D4 Building - MO-561
AAB0708A Plan & 23 24APR06A 26APR06A 2,791 18APR11* 25MAY11 995 1,015
AAB0708B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0708C Demolition 9 01MAY06A 04MAY06A 12,284 11JUL11 25JUL11 1,037 1,042
AAB0708D Demolition 14 08MAY06A 11MAY06A 0 26JUL11 17AUG11 1,042 1,052
AAB0708E Loadout - 19 15MAY06A 18MAY06A 0 02AUG11 01SEP11 1,042 1,057
AAB0708F Transition/Final 14 22MAY06A 25MAY06A 1,123 06SEP11 28SEP11 1,057 1,067
AAB0710  D4 Building - MO-829
AAB0710A Plan & 23 16JAN07A 05APR07 2,959 18APR11* 25MAY11 850 827
AAB0710B Deact & Decom 8 02JUL07* 16JUL07 0 03MAY11 07JUL11 766 795
AAB0710C Demolition 8 17JUL07 30JUL07 12,739 11JUL11 25JUL11 795 796
AAB0710D Demolition 8 31JUL07 13AUG07 0 26JUL11 17AUG11 796 802
AAB0710E Loadout - 16 01AUG07 28AUG07 0 02AUG11 01SEP11 799 802
AAB0710F Transition/Final 16 29AUG07 26SEP07 1,165 06SEP11 28SEP11 802 800
AAB1002  D4 Retention Basin - 188D
AAB1002A Plan & 50 05JAN11 04APR11 82,778 06JAN11 05APR11 1 1
AAB1002B Deact & Decom 80 09FEB11 30JUN11 1,728 10FEB11 05JUL11 1 1
AAB1002C Demolition 20 05JUL11 08AUG11 12,241 06JUL11 09AUG11 1 1
AAB1002D Demolition 30 09AUG11 29SEP11 251,790 10AUG11 03OCT11 1 1
AAB1002E Loadout - 188D 40 25AUG11 03NOV11 182,640 29AUG11 07NOV11 1 1
AAB1002F Transition/Final 30 07NOV11 04JAN12 33,754 08NOV11 05JAN12 1 1
RA  Field Remediation
CBA0301  CS Site - 100 D-DR -MiscPipg (100-D-31,100-D-50)
CBA0301A Work 25 31AUG05A 01SEP05A 52,725 29AUG05 11OCT05 -2 21
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 190DR
Transition/Final Closure - 190DR
Plan & Document - MO-200
Deact & Decom - MO-200
Demolition Above Grade - MO-200
Demolition Below Grade - MO-200
Loadout - MO-200
Transition/Final Closure - MO-200
Plan & Document - MO-561
Deact & Decom - MO-561
Demolition Above Grade - MO-561
Demolition Below Grade - MO-561
Loadout - MO-561
Transition/Final Closure - MO-561
Plan & Document - MO-829
Deact & Decom - MO-829
Demolition Above Grade - MO-829
Demolition Below Grade - MO-829
Loadout - MO-829
Transition/Final Closure - MO-829
Plan & Document - 188D
Deact & Decom - 188D
Demolition Above Grade - 188D
Demolition Below Grade - 188D
Loadout - 188D
Transition/Final Closure - 188D
Work Instructions - CS Site - 100 DDR - Misc Pip
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CBA0301B Smplg and 49 07NOV05A 21DEC06A 168,213 12OCT05 12JAN06 -14 -190
CBA0301C RSVP or RTD 84 31AUG05A 09AUG07 70,946 16JAN06 13JUN06 72 -232
CBA0302  Confirmatory Sampling Site - 100-D-13
CBA0302C RSVP or RTD 84 29AUG05A 03OCT05A 2,539 29AUG05 31JAN06 0 64
CBA0303  Confirmatory Sampling Site - 100-D-14
CBA0303A Work 50 17OCT05A 01DEC05A 7,532 03OCT05* 04JAN06 -8 16
CBA0303B Smplg and 25 03JAN06A 12JUL07 0 05JAN06 16FEB06 2 -280
CBA0303C RSVP or RTD 84 27FEB06A 12NOV07 10,137 21FEB06 19JUL06 -3 -264
CBA0305  Confirmatory Sampling Site - 100-D-24
CBA0305B Smplg and 25 03NOV05A 17JAN06A 17,268 16NOV05* 05JAN06 7 -6
CBA0305C RSVP or RTD 84 16JAN06A 26SEP06A 10,137 09JAN06 06JUN06 -4 -62
CBA0309  Confirmatory Sampling Site - 100-D-7
CBA0309B Smplg and 25 02NOV05A 19DEC05A 69,651 31OCT05* 14DEC05 -2 -2
CBA0309C RSVP or RTD 84 28NOV05A 16FEB06A 20,270 15DEC05 17MAY06 11 50
CBA0310  Confirmatory Sampling Site - 100-D-8
CBA0310B Smplg and 25 03OCT05A 16FEB06A 69,651 27OCT05* 13DEC05 15 -35
CBA0310C RSVP or RTD 84 16FEB06A 04APR06A 20,270 14DEC05 16MAY06 -34 24
CBA0311  Confirmatory Sampling Site - 100-D-9
CBA0311A Work 50 17OCT05A 08DEC05A 15,065 17OCT05* 18JAN06 0 20
CBA0311B Smplg and 25 03JAN06A 04APR06A 46,796 19JAN06 06MAR06 10 -17
CBA0311C RSVP or RTD 84 20MAR06A 10AUG06A 20,270 07MAR06 02AUG06 -7 -5
CBA0314  Confirmatory Sampling Site - 116-DR-8
CBA0314C RSVP or RTD 84 31AUG05A 03OCT05A 2,539 03OCT05* 07MAR06 17 83
CBA0316  Confirmatory Sampling Site - 128-D-2
CBA0316B Smplg and 25 25OCT05A 12JAN06A 69,651 19JAN06* 06MAR06 45 28
CBA0316C RSVP or RTD 84 28NOV05A 06MAR06A 20,270 07MAR06 02AUG06 53 84
CBA0318  Confirmatory Sampling Site - 132-D-1
CBA0318C RSVP or RTD 84 08SEP05A 03MAY07 15,294 17JAN06 14JUN06 69 -177
CBA0318A Work 50 26MAR07 20JUN07 7,532 29AUG05 28NOV05 -312 -312
CBA0318B Smplg and 25 21JUN07 06AUG07 69,651 29NOV05 16JAN06 -312 -312
CBA0319  Confirmatory Sampling Site - 132-D-2
CBA0319C RSVP or RTD 84 29AUG05A 12DEC05A 15,294 17JAN06 14JUN06 75 101
CBA0319A Work 50 29AUG05A 16MAY06A 7,532 29AUG05 28NOV05 0 -93
CBA0319B Smplg and 25 29AUG05A 16MAY06A 69,651 29NOV05 16JAN06 50 -68
CBA0320  Confirmatory Sampling Site - 132-D-3
CBA0320C RSVP or RTD 84 08SEP05A 12DEC05A 15,294 17JAN06 14JUN06 69 101
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100-D-13
Work Instructions - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-14
RSVP or RTD Report - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-24
RSVP or RTD Report - CS Site - 100-D-24
Smplg and Analysis - CS Site - 100-D-7
RSVP or RTD Report - CS Site - 100-D-7
Smplg and Analysis - CS Site - 100-D-8
RSVP or RTD Report - CS Site - 100-D-8
Work Instructions - CS Site - 100-D-9
Smplg and Analysis - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 116-DR-8
Smplg and Analysis - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 132-D-1
Work Instructions - CS Site - 132-D-1
Smplg and Analysis - CS Site - 132-D-1
RSVP or RTD Report - CS Site - 132-D-2
Work Instructions - CS Site - 132-D-2
Smplg and Analysis - CS Site - 132-D-2
RSVP or RTD Report - CS Site - 132-D-3
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CBA0320A Work 50 08SEP05A 16MAY06A 15,065 29AUG05 28NOV05 -6 -93
CBA0320B Smplg and 25 08SEP05A 16MAY06A 46,796 29NOV05 16JAN06 44 -68
CBA0321  Confirmatory Sampling Site - 132-DR-1
CBA0321A Work 50 03OCT05A 03OCT05A 15,065 29AUG05 28NOV05 -19 30
CBA0321B Smplg and 25 03OCT05A 03OCT05A 46,796 29NOV05 16JAN06 31 55
CBA0321C RSVP or RTD 84 03OCT05A 03OCT05A 20,270 17JAN06 14JUN06 56 139
CBA0322  Confirmatory Sampling Site - 1607-D1
CBA0322A Work 50 17OCT05A 08DEC05A 7,532 31OCT05* 01FEB06 8 28
CBA0322B Smplg and 25 29DEC05A 16FEB06A 29,530 02FEB06 20MAR06 19 16
CBA0322C RSVP or RTD 84 21FEB06A 13JUN06A 20,270 21MAR06 16AUG06 16 36
CBA0323  Confirmatory Sampling Site - 1607-D4
CBA0323C RSVP or RTD 84 29AUG05A 27FEB06A 2,539 29AUG05 31JAN06 0 -14
CBA0324  Confirmatory Sampling Site - 1607-D5
CBA0324B Smplg and 1 03OCT05A 29SEP05A 29,530 29AUG05 29AUG05 -19 -18
CBA0324C RSVP or RTD 84 12JAN06A 30JAN06A 20,270 29AUG05 31JAN06 -73 1
CBA0328  Confirmatory Sampling Site - 100-D-65
CBA0328A Work 50 03OCT05A 08DEC05A 22,596 03OCT05* 04JAN06 0 12
CBA0328B Smplg and 25 04JAN06A 29MAR06A 80,594 05JAN06 16FEB06 1 -22
CBA0328C RSVP or RTD 84 20MAR06A 26APR06A 30,406 21FEB06 19JUL06 -15 46
CBA0329  Confirmatory Sampling Site - 100-D-66
CBA0329A Work 50 03OCT05A 08DEC05A 22,596 17OCT05* 18JAN06 8 20
CBA0329B Smplg and 25 05JAN06A 29MAR06A 80,594 19JAN06 06MAR06 8 -14
CBA0329C RSVP or RTD 84 20MAR06A 26APR06A 30,406 07MAR06 02AUG06 -7 54
CBA0330  Confirmatory Sampling Site - 100-D-67
CBA0330A Work 50 12OCT05A 27DEC05A 15,065 31OCT05* 01FEB06 10 20
CBA0330B Smplg and 25 09FEB06A 09FEB06A 55,062 02FEB06 20MAR06 -4 20
CBA0330C RSVP or RTD 84 09FEB06A 23FEB06A 20,270 21MAR06 16AUG06 21 97
CBA0331  Confirmatory Sampling Site - 100-D-62
CBA0331A Work 50 01OCT07* 02JAN08 15,065 03OCT05* 04JAN06 -398 -398
CBA0331B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0331C RSVP or RTD 84 19FEB08 16JUL08 20,270 21FEB06 19JUL06 -398 -398
CBA0332  Confirmatory Sampling Site - 100-D-63
CBA0332A Work 50 01OCT07* 02JAN08 82,852 03OCT05* 04JAN06 -398 -398
CBA0332B Smplg and 25 03JAN08 14FEB08 269,834 05JAN06 16FEB06 -398 -398
CBA0332C RSVP or RTD 84 19FEB08 16JUL08 111,488 21FEB06 19JUL06 -398 -398
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 132-D-3
Smplg and Analysis - CS Site - 132-D-3
Work Instructions - CS Site - 132-DR-1
Smplg and Analysis - CS Site - 132-DR-1
RSVP or RTD Report - CS Site - 132-DR-1
Work Instructions - CS Site - 1607-D1
Smplg and Analysis - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D4
Smplg and Analysis - CS Site - 1607-D5
RSVP or RTD Report - CS Site - 1607-D5
Work Instructions - CS Site - 100-D-65
Smplg and Analysis - CS Site - 100-D-65
RSVP or RTD Report - CS Site - 100-D-65
Work Instructions - CS Site - 100-D-66
Smplg and Analysis - CS Site - 100-D-66
RSVP or RTD Report - CS Site - 100-D-66
Work Instructions - CS Site - 100-D-67
Smplg and Analysis - CS Site - 100-D-67
RSVP or RTD Report - CS Site - 100-D-67
Work Instructions - CS Site - 100-D-62
Smplg and Analysis - CS Site - 100-D-62
RSVP or RTD Report - CS Site - 100-D-62
Work Instructions - CS Site - 100-D-63
Smplg and Analysis - CS Site - 100-D-63
RSVP or RTD Report - CS Site - 100-D-63
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CBA0333  Confirmatory Sampling Site - Septic Tk 100-Drtrm
CBA0333A Work 50 01OCT07* 02JAN08 25,200 03OCT05* 04JAN06 -398 -398
CBA0333B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0333C RSVP or RTD 84 19FEB08 16JUL08 10,137 21FEB06 19JUL06 -398 -398
CBB0401  Remediate Liquid Waste Site  - 100-D-1
CBB0401A Excavation 1 22OCT08* 22OCT08 7,504 01OCT09* 07OCT09 188 191
CBB0401B Loadout - Rem 2 30JUN09* 01JUL09 5,224 01OCT09 07OCT09 52 54
CBB0401D Closeout 190 20OCT08 30SEP09 30,843 08OCT09 21SEP10 194 194
CBB0401C Backfill - Rem 2 19JUL11 20JUL11 2,614 16MAY11 17MAY11 -35 -35
CBB0401E Revegetation - 1 30NOV11* 30NOV11 352 25OCT11 25OCT11 -19 -19
CBB0402  Remediate Liquid Waste Site  - 100-D-29
CBB0402A Excavation 14 28AUG08* 23SEP08 0 08OCT09 12OCT09 222 210
CBB0402B Loadout - Rem 18 21APR09* 20MAY09 0 08OCT09 12OCT09 95 79
CBB0402D Closeout 154 15SEP08 22JUN09 11,115 13OCT09 23SEP10 216 252
CBB0402C Backfill - Rem 1 21JUL11* 21JUL11 0 18MAY11 18MAY11 -35 -35
CBB0402E Revegetation - 1 01DEC11 01DEC11 0 26OCT11 26OCT11 -19 -19
CBB0403  Remediate Liquid Waste Site  - 100-D-56
CBB0403A Excavation 50 13JUN06A 29MAR07 75,559 13OCT09 05NOV09 667 523
CBB0403B Loadout - Rem 20 28DEC06A 29MAR07 10,959 13OCT09 26OCT09 559 516
CBB0403D Closeout 141 15NOV06A 27SEP07 56,912 27OCT09 07OCT10 588 605
CBB0403C Backfill - Rem 6 01OCT08* 09OCT08 27,926 19MAY11 31MAY11 525 525
CBB0403E Revegetation - 1 05DEC11 05DEC11 13,150 27OCT11 27OCT11 -19 -19
CBB0404  Remediate Liquid Waste Site  - 120-D-2
CBB0404B Loadout - Rem 6 29SEP10 07OCT10 67,906 30NOV09 01JUN10 -167 -72
CBB0404A Excavation 7 29SEP10 11OCT10 560,845 30NOV09 01JUN10 -167 -73
CBB0404D Closeout 153 11OCT10 18JUL11 147,118 02JUN10 12MAY11 -72 -35
CBB0404C Backfill - Rem 70 19JUL11* 17NOV11 30,726 14JUN11 17OCT11 -19 -19
CBB0404E Revegetation - 10 08DEC11 28DEC11 1,482 02NOV11 17NOV11 -19 -19
CBB0405  Remediate Liquid Waste Site  - UPR-100-D-5
CBB0405A Excavation 10 12OCT10* 27OCT10 26,499 02JUN10 10JUN10 -73 -77
CBB0405B Loadout - Rem 10 12OCT10* 27OCT10 7,769 02JUN10 10JUN10 -73 -77
CBB0405D Closeout 190 22FEB10 01FEB11 18,629 14JUN10 24MAY11 63 63
CBB0405C Backfill - Rem 4 21NOV11* 29NOV11 6,907 18OCT11 24OCT11 -19 -19
CBB0405E Revegetation - 1 07DEC11 07DEC11 433 01NOV11 01NOV11 -19 -19
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - Septic Tk - 100 D
Smplg and Analysis - CS Site - Septic Tk - 100 D
RSVP or RTD Report - CS Site - Septic Tk - 100 D
Excavation Process - Rem Liq Wst Site - 100-D-1
Loadout - Rem Liq Wst Site - 100-D-1
Closeout Sampling & Doc - Rem Liq Wst - 100-D-1
Backfill - Rem Liq Wst Site - 100-D-1
Revegetation - Rem Liq Wst Site - 100-D-1
Excavation Process - Rem Liq Wst Site - 100-D-29
Loadout - Rem Liq Wst Site - 100-D-29
Closeout Sampling & Doc - Rem Liq Wst - 100-D-29
Backfill - Rem Liq Wst Site - 100-D-29
Revegetation - Rem Liq Wst Site - 100-D-29
Excavation Process - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 100-D-56
Closeout Sampling & Doc - Rem Liq Wst - 100-D-56
Backfill - Rem Liq Wst Site - 100-D-56
Revegetation - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - 120-D-2
Closeout Sampling & Doc - Rem Liq Wst -
Backfill - Rem Liq Wst Site - 120-D-2
Revegetation - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - UPR-1
Loadout - Rem Liq Wst Site - UPR-100-D-5
Closeout Samplg & Doc - Rem Liq Wst -UPR-
Backfill - Rem Liq Wst Site - UPR-100-D-5
Revegetation - Rem Liq Wst Site - UPR-100-D-5
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 O
-11
Sheet 12 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CBB0501  Remediate Waste Site - 100-D-2
CBB0501A Excavation 2 05JUN07* 06JUN07 20 31JUL06 26FEB07 -169 -57
CBB0501B Loadout - Rem 2 03JUL07 05JUL07 3 28AUG06 15FEB07 -169 -77
CBB0501D Closeout Smplg 161 09JUL07 24APR08 7 20FEB07 03DEC07 -77 -79
CBB0501C Backfill - Rem 47 12MAR09* 03JUN09 4 09APR09 01JUL09 16 16
CBB0501E Revegetation - 12 07DEC11 29DEC11 0 22NOV10 14DEC10 -207 -207
CBB0502  Remediate Waste Site - 100-D-3
CBB0502A Excavation 2 09OCT07* 10OCT07 46,978 27FEB07 13MAR07 -125 -118
CBB0502B Loadout - Rem 2 06NOV07 07NOV07 6,155 27MAR07 10APR07 -125 -118
CBB0502D Closeout Smplg 190 08NOV07 21OCT08 16,195 11APR07 28JAN08 -118 -149
CBB0502C Backfill - Rem 3 03MAR11* 08MAR11 9,862 06JUL09 08JUL09 -331 -331
CBB0502E Revegetation - 1 09MAR11 09MAR11 542 15DEC10 15DEC10 -44 -44
CBB0503  Remediate Waste Site - 100-D-42
CBB0503A Excavation 10 11OCT07 29OCT07 148,571 14MAR07 29MAR07 -118 -118
CBB0503B Loadout - Rem 10 08NOV07 28NOV07 11,060 11APR07 26APR07 -118 -118
CBB0503D Closeout Smplg 159 29NOV07 15SEP08 22,864 30APR07 13FEB08 -118 -118
CBB0503C Backfill - Rem 4 16SEP08 22SEP08 17,368 09JUL09 15JUL09 162 162
CBB0503E Revegetation - 1 10MAR11 10MAR11 1,407 16DEC10 16DEC10 -44 -44
CBB0504  Remediate Waste Site - 100-D-60 (Bldg 190-DR)
CBB0504A Excavation 4 22JUL09 28JUL09 0 16AUG07 22AUG07 -385 -385
CBB0504B Loadout - Rem 4 19AUG09 25AUG09 0 17SEP07 20SEP07 -385 -385
CBB0504D Closeout Smplg 159 26AUG09 14JUN10 0 24SEP07 09JUL08 -385 -385
CBB0504C Backfill - Rem 1 09MAR11 09MAR11 0 15APR10 15APR10 -178 -178
CBB0504E Revegetation - 1 18AUG11 18AUG11 0 23MAR11 23MAR11 -83 -83
CBB0505  Remediate Waste Site - 100-D-61
CBB0505A Excavation 3 03FEB11* 08FEB11 11,561 05APR07 16APR07 -765 -762
CBB0505B Loadout - Rem 2 07MAR11 08MAR11 861 03MAY07 14MAY07 -765 -761
CBB0505E Revegetation - 1 15MAR11 15MAR11 109 21DEC10 21DEC10 -44 -44
CBB0505D Closeout Smplg 144 09MAR11 21NOV11 1,779 15MAY07 03MAR08 -761 -746
CBB0505C Backfill - Rem 25 22NOV11 11JAN12 1,352 20JUL09 21JUL09 -470 -493
CBB0506  Remediate Waste Site - 116-D-5
CBB0506A Excavation 6 23OCT08* 03NOV08 113,066 17APR07 22MAY07 -306 -291
CBB0506B Loadout - Rem 11 08JUN09* 24JUN09 14,814 15MAY07 20JUN07 -412 -402
CBB0506D Closeout Smplg 190 13OCT08 23SEP09 38,977 21JUN07 08APR08 -262 -293
CBB0506C Backfill - Rem 8 24SEP09 07OCT09 23,737 22JUL09 04AUG09 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-D-2
Loadout - Rem Wst Site - 100-D-2
Closeout Smplg - Rem Wst Site - 100-D-2
Backfill - Rem Wst Site - 100-D-2
Revegetation - Rem Wst Site - 100-D-2
Excavation Process - Rem Wst Site - 100-D-3
Loadout - Rem Wst Site - 100-D-3
Closeout Smplg - Rem Wst Site - 100-D-3
Backfill - Rem Wst Site - 100-D-3
Revegetation - Rem Wst Site - 100-D-3
Excavation Process - Rem Wst Site - 100-D-42
Loadout - Rem Wst Site - 100-D-42
Closeout Smplg - Rem Wst Site - 100-D-42
Backfill - Rem Wst Site - 100-D-42
Revegetation - Rem Wst Site - 100-D-42
Excavation Process - Rem Wst Site - 100-D-60 (D4
Loadout - Rem Wst Site - 100-D-60 (D4 190-DR)
Closeout Smplg - Rem Wst Site - 100-D-60 (D4 190
Backfill - Rem Wst Site - 100-D-60 (D4 190-DR)
Revegetation - Rem Wst Site - 100-D-60 (D4 190-D
Excavation Process - Rem Wst Site - 100-D-61
Loadout - Rem Wst Site - 100-D-61
Revegetation - Rem Wst Site - 100-D-61
Closeout Smplg - Rem Wst Site - 100-D-61
Backfill - Rem Wst Site - 100-D-61
Excavation Process - Rem Wst Site - 116-D-5
Loadout - Rem Wst Site - 116-D-5
Closeout Smplg - Rem Wst Site - 116-D-5
Backfill - Rem Wst Site - 116-D-5
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CBB0507  Remediate Waste Site - 116-DR-5
CBB0507A Excavation 5 30JUN09 08JUL09 62,984 12JUL07 02AUG07 -393 -385
CBB0507B Loadout - Rem 3 29JUL09* 03AUG09 8,252 09AUG07 30AUG07 -393 -383
CBB0507D Closeout Smplg 186 04AUG09 08JUL10 21,712 04SEP07 18JUN08 -383 -410
CBB0507C Backfill - Rem 5 12JUL10 19JUL10 13,223 24AUG09 31AUG09 -175 -175
CBB0507E Revegetation - 1 24JAN11 24JAN11 726 25JAN11 25JAN11 1 1
CBB0508  Remediate Waste Site - 118-D-6
CBB0508A Excavation 7 09JUL09 21JUL09 95,644 06AUG07 15AUG07 -385 -385
CBB0508B Loadout - Rem 7 06AUG09 18AUG09 58,449 04SEP07 13SEP07 -385 -385
CBB0508D Closeout Smplg 159 19AUG09 07JUN10 27,302 17SEP07 01JUL08 -385 -385
CBB0508C Backfill - Rem 3 13DEC10 15DEC10 201,967 28JAN10 02FEB10 -175 -175
CBB0508E Revegetation - 1 02MAR11 02MAR11 1,827 03MAR11 03MAR11 1 1
CBB0510  Remediate Waste Site - 116-D-10
CBB0510A Excavation 3 22APR08* 24APR08 34,024 23AUG07 23AUG07 -131 -133
CBB0510B Loadout - Rem 5 20MAY08 28MAY08 7,306 24SEP07 19FEB08 -131 -56
CBB0510D Closeout Smplg 40 29MAY08 07AUG08 38,446 20FEB08 02DEC08 -56 63
CBB0510C Backfill - Rem 40 20JUL10 28SEP10 4,448 01SEP09 10NOV09 -175 -175
CBB0510E Revegetation - 1 04JAN11 04JAN11 674 04JAN11 05JAN11 0 1
CBB0511  Remediate Waste Site - 130-D-1
CBB0511A Excavation 3 28AUG08* 03SEP08 25,635 27AUG07 29AUG07 -202 -202
CBB0511B Loadout - Rem 80 29SEP08 24FEB09 3,653 25SEP07 20FEB08 -202 -202
CBB0511D Closeout Smplg 40 25FEB09 05MAY09 19,223 21FEB08 03DEC08 -202 -83
CBB0511C Backfill - Rem 40 29SEP10 09DEC10 6,430 11NOV09 27JAN10 -175 -175
CBB0511E Revegetation - 10 05JAN11 20JAN11 505 06JAN11 24JAN11 1 1
CBB0512  Remediate Waste Site - 628-3
CBB0512A Excavation 39 04FEB10* 14APR10 126,175 05SEP06* 27NOV06 -682 -675
CBB0512B Loadout - Rem 111 08MAR10 21SEP10 80,367 03OCT06 28FEB07 -682 -713
CBB0512D Closeout Smplg 62 31AUG10 21DEC10 124,957 01MAR07 12DEC07 -701 -604
CBB0512E Revegetation - 10 25JAN11 09FEB11 9,134 26JAN11 10FEB11 1 1
CBB0512C Backfill - Rem 40 27DEC10 08MAR11 59,456 03FEB10 14APR10 -178 -178
CBB0513  Remediate Waste Site - 1607-D2:2
CBB0513A Excavation 8 08OCT08* 21OCT08 155,474 28NOV06 22MAR07 -373 -318
CBB0513B Loadout - Rem 11 05NOV08 24NOV08 102,285 28DEC06 21MAY07 -373 -304
CBB0513D Closeout Smplg 190 25NOV08 05NOV09 65,240 22MAY07 10MAR08 -304 -335
CBB0513E Revegetation - 10 10FEB11 01MAR11 4,360 14FEB11 02MAR11 1 1
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 116-DR-5
Loadout - Rem Wst Site - 116-DR-5
Closeout Smplg - Rem Wst Site - 116-DR-5
Backfill - Rem Wst Site - 116-DR-5
Revegetation - Rem Wst Site - 116-DR-5
Excavation Process - Rem Wst Site - 118-D-6
Loadout - Rem Wst Site - 118-D-6
Closeout Smplg - Rem Wst Site - 118-D-6
Backfill - Rem Wst Site - 118-D-6
Revegetation - Rem Wst Site - 118-D-6
Excavation Process - Rem Wst Site - 116-D-10
Loadout - Rem Wst Site - 116-D-10
Closeout Smplg - Rem Wst Site - 116-D-10
Backfill - Rem Wst Site - 116-D-10
Revegetation - Rem Wst Site - 116-D-10
Excavation Process - Rem Wst Site - 130-D-1
Loadout - Rem Wst Site - 130-D-1
Closeout Smplg - Rem Wst Site - 130-D-1
Backfill - Rem Wst Site - 130-D-1
Revegetation - Rem Wst Site - 130-D-1
Excavation Process - Rem Wst Site - 628-3
Loadout - Rem Wst Site - 628-3
Closeout Smplg - Rem Wst Site - 628-3
Revegetation - Rem Wst Site - 628-3
Backfill - Rem Wst Site - 628-3
Excavation Process - Rem Wst Site - 1607-D2:2
Loadout - Rem Wst Site - 1607-D2:2
Closeout Smplg - Rem Wst Site - 1607-D2:2
Revegetation - Rem Wst Site - 1607-D2:2
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CBB0513C Backfill - Rem 40 10MAR11 18MAY11 93,004 19APR10 28JUN10 -178 -178
CBB0514  Remediate Waste Site - 100-D-30
CBB0514A Excavation 29 20JUN06A 27MAR07 75,710 26MAR07 14MAY07 151 27
CBB0514B Loadout - Rem 28 22JAN07A 27MAR07 54,796 23APR07 12SEP07 51 94
CBB0514D Closeout Smplg 94 28MAR07 27SEP07 30,112 13SEP07 30JUN08 94 150
CBB0514C Backfill - Rem 40 19MAY11 01AUG11 41,963 29JUN10 08SEP10 -178 -178
CBB0514E Revegetation - 10 02AUG11 17AUG11 2,413 07MAR11 22MAR11 -83 -83
CBB0515  Remediate Waste Site - 100-D-50:4 and 100-D-50:8
CBB0515A Excavation 45 28MAR07 14JUN07 183,510 15MAY07 02AUG07 27 27
CBB0515B Loadout - Rem 80 25APR07 17SEP07 222,836 13JUN07 01NOV07 27 27
CBB0515D Closeout Smplg 159 18SEP07 02JUL08 57,615 05NOV07 20AUG08 27 27
CBB0515C Backfill - Rem 40 05JAN10 16MAR10 413,124 25JUN09 03SEP09 -103 -103
CBB0515E Revegetation - 10 22AUG11 07SEP11 6,515 24MAR11 11APR11 -83 -83
CBB0516  Remediate Waste Site - 100-D-31
CBB0516A Excavation 381 10MAY07* 07APR09 3,940,573 05SEP06* 26OCT09 -136 112
CBB0516B Loadout - Rem 408 26MAR07 07APR09 566,222 04JUN09 26OCT09 440 112
CBB0516D Closeout Smplg 150 08APR09 07JAN10 1,608,851 27OCT09 12AUG10 112 121
CBB0516C Backfill - Rem 40 17MAR10 25MAY10 5,226,899 16AUG10 25OCT10 84 84
CBB0516E Revegetation - 10 08SEP11 26SEP11 310,217 12APR11 27APR11 -83 -83
CBB0601  Remediate Burial Ground - 100-D-32
CBB0601A Excavation - 6 14AUG08* 25AUG08 139,188 01OCT08* 08OCT08 26 25
CBB0601B Loadout - Rem 3 15SEP08 17SEP08 162,086 29OCT08 05NOV08 26 28
CBB0601D Closeout Smplg 154 18SEP08 25JUN09 7,564 06NOV08 25AUG09 28 33
CBB0601E Revegetation - 1 10MAR11 10MAR11 742 20OCT11 20OCT11 125 125
CBB0601C Backfill - Rem 2 29MAR11 30MAR11 51,196 07DEC10 08DEC10 -60 -60
CBB0602  Remediate Burial Ground - 100-D-33
CBB0602A Excavation - 2 13JAN09* 14JAN09 240,298 20NOV08 08DEC08 -25 -19
CBB0602B Loadout - Rem 2 10FEB09 11FEB09 277,028 23DEC08 08JAN09 -25 -19
CBB0602D Closeout Smplg 188 12FEB09 21JAN10 12,720 12JAN09 21OCT09 -19 -48
CBB0602E Revegetation - 1 15MAR11 15MAR11 1,248 25OCT11 25OCT11 125 125
CBB0602C Backfill - Rem 3 11APR11 13APR11 86,096 20DEC10 27DEC10 -60 -60
CBB0603  Remediate Burial Ground - 100-D-35
CBB0603A Excavation - 2 20JAN09 21JAN09 239,698 06JAN09 19JAN09 -8 -2
CBB0603B Loadout - Rem 2 18FEB09 19FEB09 276,286 03FEB09 17FEB09 -8 -2
CBB0603D Closeout Smplg 222 23FEB09 31MAR10 12,682 18FEB09 01DEC09 -2 -65
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 1607-D2:2
Excavation Process - Rem Wst Site - 100-D-30
Loadout - Rem Wst Site - 100-D-30
Closeout Smplg - Rem Wst Site - 100-D-30
Backfill - Rem Wst Site - 100-D-30
Revegetation - Rem Wst Site - 100-D-30
Excavation Process - Rem Wst Site - 100-D-50:4 &
Loadout - Rem Wst Site - 100-D-50:4 & 100-D-50:8
Closeout Smplg - Rem Wst Site - 100-D-50:4 & 100
Backfill - Rem Wst Site - 100-D-50:4 &100-D-50:8
Revegetation - Rem Wst Site - 100-D-50:4 & 100-D
Excavation Process - Rem Wst Site - 100-D-31
Loadout - Rem Wst Site - 100-D-31
Closeout Smplg - Rem Wst Site - 100-D-31
Backfill - Rem Wst Site - 100-D-31
Revegetation - Rem Wst Site - 100-D-31
Excavation - Rem BG - 100-D-32
Loadout - Rem BG - 100-D-32
Closeout Smplg - Rem BG - 100-D-32
Revegetation - Rem BG - 100-D-32
Backfill - Rem BG - 100-D-32
Excavation - Rem BG - 100-D-33
Loadout - Rem BG - 100-D-33
Closeout Smplg - Rem BG - 100-D-33
Revegetation - Rem BG - 100-D-33
Backfill - Rem BG - 100-D-33
Excavation - Rem BG - 100-D-35
Loadout - Rem BG - 100-D-35
Closeout Smplg - Rem BG - 100-D-35
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CBB0603C Backfill - Rem 3 21APR11 26APR11 85,838 05JAN11 10JAN11 -60 -60
CBB0603E Revegetation - 1 04MAY11 04MAY11 1,246 27OCT11 27OCT11 98 98
CBB0604  Remediate Burial Ground - 100-D-41
CBB0604A Excavation - 2 15JAN09 19JAN09 144,716 09DEC08 05JAN09 -19 -8
CBB0604B Loadout - Rem 2 12FEB09 17FEB09 167,152 12JAN09 02FEB09 -19 -8
CBB0604D Closeout Smplg 176 18FEB09 05JAN10 7,686 03FEB09 12NOV09 -8 -25
CBB0604E Revegetation - 1 10MAY11 10MAY11 754 02NOV11 02NOV11 98 98
CBB0604C Backfill - Rem 5 04MAY11 11MAY11 52,030 18JAN11 25JAN11 -60 -60
CBB0605  Remediate Burial Ground - 100-D-45
CBB0605A Excavation - 13 26AUG08* 17SEP08 95,608 09OCT08 30OCT08 25 25
CBB0605B Loadout - Rem 7 24SEP08 06OCT08 106,274 06NOV08 02DEC08 25 31
CBB0605D Closeout Smplg 190 07OCT08 17SEP09 4,578 03DEC08 17SEP09 31 0
CBB0605E Revegetation - 1 14MAR11 14MAR11 450 24OCT11 24OCT11 125 125
CBB0605C Backfill - Rem 5 31MAR11 07APR11 30,986 09DEC10 16DEC10 -60 -60
CBB0606  Remediate Burial Ground - 126-D-2
CBB0606A Excavation - 632 01OCT07* 29NOV10 2,214,182 08JUN10 08DEC10 536 6
CBB0606B Loadout - Rem 631 29OCT07 28DEC10 2,525,588 07JUL10 11JAN11 536 7
CBB0606C Backfill - Rem 27 09AUG11 26SEP11 751,570 02JUN11 08AUG11 -37 -27
CBB0606D Closeout Smplg 154 29DEC10 03OCT11 111,040 12JAN11 24OCT11 7 12
CBB0606E Revegetation - 7 01DEC11 13DEC11 10,902 02NOV11 14NOV11 -15 -15
CBC0401  Remediate Liquid Waste Site  - 116-DR-3
CBC0401A Excavation 10 13SEP10* 28SEP10 69,025 09NOV09 24NOV09 -167 -167
CBC0401B Loadout - Rem 10 13SEP10 28SEP10 18,349 09NOV09 24NOV09 -167 -167
CBC0401D Closeout 40 29SEP10 09DEC10 51,900 30NOV09 08NOV10 -167 -17
CBC0401C Backfill - Rem 7 13DEC10 27DEC10 19,244 01JUN11 13JUN11 93 93
CBC0401E Revegetation - 1 06DEC11 06DEC11 1,206 31OCT11 31OCT11 -19 -19
CBC0501  Remediate Waste Site - 100-D-58
CBC0501A Excavation 3 30OCT07 01NOV07 0 02APR07 04APR07 -118 -118
CBC0501B Loadout - Rem 3 29NOV07 04DEC07 0 30APR07 02MAY07 -118 -118
CBC0501D Closeout Smplg 159 05DEC07 18SEP08 13,706 03MAY07 20FEB08 -118 -118
CBC0501C Backfill - Rem 1 23SEP08 23SEP08 0 16JUL09 16JUL09 162 162
CBC0501E Revegetation - 1 14MAR11 14MAR11 0 20DEC10 20DEC10 -44 -44
CBC0502  Remediate Waste Site - 116-D-8
CBC0502A Excavation 5 22JUN09* 29JUN09 117,163 23MAY07 11JUL07 -415 -393
CBC0502B Loadout - Rem 3 21JUL09 23JUL09 36,530 21JUN07 08AUG07 -415 -391
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem BG - 100-D-35
Revegetation - Rem BG - 100-D-35
Excavation - Rem BG - 100-D-41
Loadout - Rem BG - 100-D-41
Closeout Smplg - Rem BG - 100-D-41
Revegetation - Rem BG - 100-D-41
Backfill - Rem BG - 100-D-41
Excavation - Rem BG - 100-D-45
Loadout - Rem BG - 100-D-45
Closeout Smplg - Rem BG - 100-D-45
Revegetation - Rem BG - 100-D-45
Backfill - Rem BG - 100-D-45
Excavation - Rem BG - 126-D-2
Loadout - Rem BG - 126-D-2
Backfill - Rem BG - 126-D-2
Closeout Smplg - Rem BG - 126-D-2
Revegetation - Rem BG - 126-D-2
Excavation Process - Rem Liq Wst Site - 116-DR
Loadout - Rem Liq Wst Site - 116-DR-3
Closeout Sampling & Doc - Rem Liq Wst - 116-
Backfill - Rem Liq Wst Site - 116-DR-3
Revegetation - Rem Liq Wst Site - 116-DR-3
Excavation Process - Rem Wst Site - 100-D-58
Loadout - Rem Wst Site - 100-D-58
Closeout Smplg - Rem Wst Site - 100-D-58
Backfill - Rem Wst Site - 100-D-58
Revegetation - Rem Wst Site - 100-D-58
Excavation Process - Rem Wst Site - 116-D-8
Loadout - Rem Wst Site - 116-D-8
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CBC0502D Closeout Smplg 178 27JUL09 15JUN10 25,194 09AUG07 27MAY08 -391 -410
CBC0502C Backfill - Rem 10 16JUN10 01JUL10 41,593 05AUG09 20AUG09 -172 -172
CBC0504  Remediate Waste Site - 100-D-15
CBC0504A Excavation 139 12OCT09* 22JUN10 263,557 06AUG07 04FEB08 -437 -477
CBC0504B Loadout - Rem 164 09NOV09 02SEP10 175,346 04SEP07 29JAN08 -437 -521
CBC0504D Closeout Smplg 40 07SEP10 15NOV10 266,775 30JAN08 10NOV08 -521 -402
CBC0504C Backfill - Rem 32 16NOV10 18JAN11 107,970 17NOV09* 02FEB10 -199 -191
CBC0504E Revegetation - 10 27SEP11 12OCT11 16,028 28APR11 16MAY11 -83 -83
CBC0505  Remediate Waste Site - 116-DR-10
CBC0505A Excavation 16 08JUL09* 04AUG09 41,294 30AUG07 13SEP07 -369 -377
CBC0505B Loadout - Rem 46 05AUG09 26OCT09 25,571 01OCT07 26FEB08 -369 -335
CBC0505D Closeout Smplg 40 27OCT09 12JAN10 19,223 27FEB08 09DEC08 -335 -216
CBC0505C Backfill - Rem 40 19JAN11 30MAR11 13,513 03FEB10 14APR10 -191 -191
CBC0505E Revegetation - 10 13OCT11 31OCT11 842 17MAY11 02JUN11 -83 -83
CBC0506  Remediate Waste Site - 600-30
CBC0506A Excavation 123 15MAR10* 19OCT10 330,493 17SEP07 13MAY08 -496 -487
CBC0506B Loadout - Rem 154 12APR10 18JAN11 230,142 15OCT07 11MAR08 -496 -570
CBC0506D Closeout Smplg 77 19JAN11 06JUN11 336,074 12MAR08 23DEC08 -570 -488
CBC0506C Backfill - Rem 19 07JUN11 11JUL11 164,983 15APR10 24JUN10 -228 -207
CBC0506E Revegetation - 10 01NOV11 16NOV11 23,094 06JUN11 21JUN11 -83 -83
CBC0507  Remediate Waste Site - 100-D-28:1
CBC0507A Excavation 5 15SEP09* 22SEP09 44,085 14MAY08 21MAY08 -267 -267
CBC0507B Loadout - Rem 5 13OCT09 20OCT09 7,306 12JUN08 19JUN08 -267 -267
CBC0507D Closeout Smplg 40 21OCT09 06JAN10 9,539 23JUN08 08APR09 -267 -148
CBC0507C Backfill - Rem 2 12JUL11 13JUL11 39,516 28JUN10 29JUN10 -207 -207
CBC0507E Revegetation - 1 17NOV11 17NOV11 505 22JUN11 22JUN11 -83 -83
CBC0508  Remediate Waste Site - 100-D-13
CBC0508A Excavation 24 22JUL09* 01SEP09 134,079 05FEB08 18MAR08 -293 -293
CBC0508B Loadout - Rem 65 19AUG09 15DEC09 40,183 05MAR08 24JUL08 -293 -278
CBC0508D Closeout Smplg 37 16DEC09 24FEB10 50,141 28JUL08 12MAY09 -278 -156
CBC0508C Backfill - Rem 40 14JUL11 22SEP11 97,091 30JUN10 09SEP10 -207 -207
CBC0508E Revegetation - 10 21NOV11 08DEC11 5,269 23JUN11 12JUL11 -83 -83
CBC0509  Remediate Waste Site - 116-DR-8
CBC0509A Excavation 6 02SEP09* 14SEP09 30,996 19MAR08 24MAR08 -293 -296
CBC0509B Loadout - Rem 9 01OCT09 15OCT09 3,653 16APR08 08SEP08 -293 -222
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-D-8
Backfill - Rem Wst Site - 116-D-8
Excavation Process - Rem Wst Site - 100-D-15
Loadout - Rem Wst Site - 100-D-15
Closeout Smplg - Rem Wst Site - 100-D-15
Backfill - Rem Wst Site - 100-D-15
Revegetation - Rem Wst Site - 100-D-15
Excavation Process - Rem Wst Site - 116-DR-10
Loadout - Rem Wst Site - 116-DR-10
Closeout Smplg - Rem Wst Site - 116-DR-10
Backfill - Rem Wst Site - 116-DR-10
Revegetation - Rem Wst Site - 116-DR-10
Excavation Process - Rem Wst Site - 600-30
Loadout - Rem Wst Site - 600-30
Closeout Smplg - Rem Wst Site - 600-30
Backfill - Rem Wst Site - 600-30
Revegetation - Rem Wst Site - 600-30
Excavation Process - Rem Wst Site - 100-D-28:1
Loadout - Rem Wst Site - 100-D-28:1
Closeout Smplg - Rem Wst Site - 100-D-28:1
Backfill - Rem Wst Site - 100-D-28:1
Revegetation - Rem Wst Site - 100-D-28:1
Excavation Process - Rem Wst Site - 100-D-13
Loadout - Rem Wst Site - 100-D-13
Closeout Smplg - Rem Wst Site - 100-D-13
Backfill - Rem Wst Site - 100-D-13
Revegetation - Rem Wst Site - 100-D-13
Excavation Process - Rem Wst Site - 116-DR-8
Loadout - Rem Wst Site - 116-DR-8
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CBC0509D Closeout Smplg 40 19OCT09 04JAN10 19,223 09SEP08 24JUN09 -222 -103
CBC0509C Backfill - Rem 40 26SEP11 06DEC11 6,229 13SEP10 18NOV10 -207 -207
CBC0509E Revegetation - 10 12DEC11 29DEC11 514 13JUL11 28JUL11 -83 -83
CBC0601  Remediate Burial Ground - 100-D-40
CBC0601A Excavation - 2 08JAN09* 12JAN09 85,576 03NOV08 19NOV08 -34 -25
CBC0601B Loadout - Rem 2 05FEB09 09FEB09 95,040 03DEC08 22DEC08 -34 -25
CBC0601M Complete 0 09FEB09 0 22DEC08 -25 -25
CBC0601D Closeout Smplg 160 10FEB09 23NOV09 4,094 23DEC08 07OCT09 -25 -26
CBC0601C Backfill - Rem 4 14APR11 20APR11 27,714 28DEC10 04JAN11 -60 -60
CBC0601E Revegetation - 1 05MAY11 05MAY11 402 31OCT11 31OCT11 98 98
CBC0602  Remediate Burial Ground - 100-D-43
CBC0602A Excavation - 3 01OCT08* 06OCT08 59,414 07JUN10 07JUN10 334 332
CBC0602B Loadout - Rem 5 29OCT08 05NOV08 64,546 06JUL10 06JUL10 334 330
CBC0602D Closeout Smplg 190 06NOV08 20OCT09 2,672 07JUL10 21APR11 330 299
CBC0602C Backfill - Rem 1 03MAY11 03MAY11 18,092 17JAN11 17JAN11 -60 -60
CBC0602E Revegetation - 1 09MAY11 09MAY11 262 01NOV11 01NOV11 98 98
CBC0603  Remediate Burial Ground - 100-D-47
CBC0603A Excavation - 30 20JUN07* 13AUG07 336,466 20JAN09 02FEB09 315 293
CBC0603B Loadout - Rem 23 19JUL07 28AUG07 317,344 18FEB09 03MAR09 315 300
CBC0603D Closeout Smplg 154 31AUG09* 08JUN10 9,326 04MAR09 15DEC09 -100 -95
CBC0603C Backfill - Rem 3 27APR11 02MAY11 63,128 11JAN11 13JAN11 -60 -60
CBC0603E Revegetation - 1 03MAY11 03MAY11 916 26OCT11 26OCT11 98 98
CBC0604  Remediate Burial Ground - 118-D-1
CBC0604A Excavation - 113 28JUL09* 22FEB10 1,914,340 01OCT09* 27APR10 37 37
CBC0604B Loadout - Rem 184 25AUG09 27JUL10 1,871,966 29OCT09 25MAY10 37 -34
CBC0604D Closeout Smplg 219 28JUL10 30AUG11 88,130 26MAY10 15MAR11 -34 -94
CBC0604C Backfill - Rem 40 31AUG11* 09NOV11 596,510 04AUG11* 13OCT11 -15 -15
CBC0604E Revegetation - 8 10NOV11 28NOV11 8,654 17OCT11 27OCT11 -15 -15
CBC0605  Remediate Burial Ground - 118-D-2
CBC0605A Excavation - 123 28JUL09 10MAR10 2,949,254 01OCT09 06MAY10 37 33
CBC0605B Loadout - Rem 150 25AUG09 25MAY10 2,423,216 29OCT09 07JUN10 37 6
CBC0605D Closeout Smplg 172 26MAY10 06APR11 115,522 08JUN10 24MAR11 6 -7
CBC0605C Backfill - Rem 43 31AUG11 15NOV11 781,916 04AUG11 19OCT11 -15 -15
CBC0605E Revegetation - 9 10NOV11 29NOV11 11,342 17OCT11 31OCT11 -15 -15
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-DR-8
Backfill - Rem Wst Site - 116-DR-8
Revegetation - Rem Wst Site - 116-DR-8
Excavation - Rem BG - 100-D-40
Loadout - Rem BG - 100-D-40
Complete 100-D-32, 100-D-45 and 100-D-40 Loadout
Closeout Smplg - Rem BG - 100-D-40
Backfill - Rem BG - 100-D-40
Revegetation - Rem BG - 100-D-40
Excavation - Rem BG - 100-D-43
Loadout - Rem BG - 100-D-43
Closeout Smplg - Rem BG - 100-D-43
Backfill - Rem BG - 100-D-43
Revegetation - Rem BG - 100-D-43
Excavation - Rem BG - 100-D-47
Loadout - Rem BG - 100-D-47
Closeout Smplg - Rem BG - 100-D-47
Backfill - Rem BG - 100-D-47
Revegetation - Rem BG - 100-D-47
Excavation - Rem BG - 118-D-1
Loadout - Rem BG - 118-D-1
Closeout Smplg - Rem BG - 118-D-1
Backfill - Rem BG - 118-D-1
Revegetation - Rem BG - 118-D-1
Excavation - Rem BG - 118-D-2
Loadout - Rem BG - 118-D-2
Closeout Smplg - Rem BG - 118-D-2
Backfill - Rem BG - 118-D-2
Revegetation - Rem BG - 118-D-2
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CBC0606  Remediate Burial Ground - 118-D-3
CBC0606A Excavation - 131 29APR09* 22DEC09 6,618,840 01OCT09 03JUN10 86 89
CBC0606B Loadout - Rem 280 28MAY09 19OCT10 6,207,486 29OCT09 01JUL10 86 -60
CBC0606C Backfill - Rem 48 12MAY11 08AUG11 2,046,466 26JAN11 20APR11 -60 -60
CBC0606D Closeout Smplg 190 20OCT10 03OCT11 345,004 06JUL10 20APR11 -60 -91
CBC0606E Revegetation - 10 10NOV11 30NOV11 29,686 17OCT11 01NOV11 -15 -15
CBC0607  Remediate Burial Ground - 118-D-4
CBC0607A Excavation - 36 22FEB10* 22APR10 4,265,038 01DEC09* 27OCT10 -43 104
CBC0607B Loadout - Rem 30 22MAR10 11MAY10 3,744,746 04JAN10 29NOV10 -43 110
CBC0607D Closeout Smplg 164 12MAY10 09MAR11 182,478 30NOV10 14SEP11 110 105
CBC0607C Backfill - Rem 65 09AUG11 05DEC11 1,235,104 26MAY11 21SEP11 -40 -40
CBC0607E Revegetation - 13 06DEC11 29DEC11 17,916 03NOV11 29NOV11 -16 -16
CBC0608  Remediate Burial Ground - 118-D-5
CBC0608A Excavation - 9 05AUG10* 19AUG10 635,296 28OCT10* 16NOV10 47 49
CBC0608B Loadout - Rem 8 02SEP10 16SEP10 121,108 30NOV10 16DEC10 47 50
CBC0608C Backfill - Rem 4 14FEB11 17FEB11 18,220 12MAY11 18MAY11 50 50
CBC0608D Closeout Smplg 190 20SEP10 30AUG11 2,692 20DEC10 04OCT11 50 19
CBC0608E Revegetation - 1 30NOV11 30NOV11 264 01NOV11 01NOV11 -15 -15
CBC0609  Remediate Burial Ground - 118-DR-1
CBC0609A Excavation - 3 23AUG10 25AUG10 912,338 17NOV10 30NOV10 49 52
CBC0609B Loadout - Rem 3 21SEP10 23SEP10 386,716 20DEC10 03JAN11 49 52
CBC0609C Backfill - Rem 2 22FEB11 23FEB11 100,980 24MAY11 25MAY11 52 52
CBC0609D Closeout Smplg 195 27SEP10 15SEP11 14,918 04JAN11 13OCT11 52 16
CBC0609E Revegetation - 1 01DEC11 01DEC11 1,464 02NOV11 02NOV11 -15 -15
CBC0610  Remediate Burial Ground - 126-DR-1
CBC0610A Excavation - 28 01OCT07 15NOV07 1,828,216 08JUN10 05JAN11 536 623
CBC0610B Loadout - Rem 28 29OCT07 18DEC07 1,735,492 07JUL10 02FEB11 536 623
CBC0610C Backfill - Rem 41 27DEC10 09MAR11 469,612 09AUG11 19OCT11 125 125
CBC0610D Closeout Smplg 174 02AUG10* 14JUN11 26,728 03FEB11 15NOV11 101 86
CBC0610E Revegetation - 8 14DEC11 29DEC11 6,812 15NOV11 30NOV11 -15 -15
CBR25  Fld. Rem.-100 D Non Site Specific Support
0041.99904 TPA M-16-46 0 13JUN06A 0 31JUL06* 26 26
CBR2501  Fld. Rem.-100 D Non Site Specific Support
CBR2501A2 Fld. Rem.-100 199 03OCT05A 03APR07 423,801 03OCT05 28SEP06 0 -100
CBR2501A4 Fld. Rem.-100 201 29AUG05A 30SEP08 1,566,435 01OCT07 30SEP08 417 0
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-D-3
Loadout - Rem BG - 118-D-3
Backfill - Rem BG - 118-D-3
Closeout Smplg - Rem BG - 118-D-3
Revegetation - Rem BG - 118-D-3
Excavation - Rem BG - 118-D-4
Loadout - Rem BG - 118-D-4
Closeout Smplg - Rem BG - 118-D-4
Backfill - Rem BG - 118-D-4
Revegetation - Rem BG - 118-D-4
Excavation - Rem BG - 118-D-5
Loadout - Rem BG - 118-D-5
Backfill - Rem BG - 118-D-5
Closeout Smplg - Rem BG - 118-D-5
Revegetation - Rem BG - 118-D-5
Excavation - Rem BG - 118-DR-1
Loadout - Rem BG - 118-DR-1
Backfill - Rem BG - 118-DR-1
Closeout Smplg - Rem BG - 118-DR-1
Revegetation - Rem BG - 118-DR-1
Excavation - Rem BG - 126-DR-1
Loadout - Rem BG - 126-DR-1
Backfill - Rem BG - 126-DR-1
Closeout Smplg - Rem BG - 126-DR-1
Revegetation - Rem BG - 126-DR-1
TPA M-16-46 Init IRA 100 D
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
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CBR2501A6 Fld. Rem.-100 184 01OCT09 01SEP10 5,824,737 01OCT09 30SEP10 0 16
CBR2501A7 Fld. Rem.-100 199 02SEP10 31AUG11 1,805,366 04OCT10 29SEP11 16 16
CBR2501A8 Fld. Rem.-100 199 01SEP11 29AUG12 89,889 03OCT11 29DEC11 16 -135
100 F AREA
DE  Remedial Design
CCD0101  Fld. Rem.-100 F Area Design
CCD0101A Fld. Rem.-100 99 29AUG05A 27SEP07 208,504 02OCT06* 02APR07 218 -100
RA  Field Remediation
CCA0305  Confirmatory Sampling Site - 100-F-31
CCA0305A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0305B Smplg and 1 01OCT05A 01OCT05A 0 03OCT06 03OCT06 200 201
CCA0305C RSVP or RTD 1 01OCT05A 01OCT05A 242 04OCT06 04OCT06 201 202
CCA0306  Confirmatory Sampling Site - 100-F-33
CCA0306A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0306B Smplg and 1 01OCT05A 01OCT05A 0 05OCT06 05OCT06 202 203
CCA0306C RSVP or RTD 1 01OCT05A 01OCT05A 242 09OCT06 09OCT06 203 204
CCA0308  Confirmatory Sampling Site - 100-F-36
CCA0308A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0308B Smplg and 1 01OCT05A 01OCT05A 0 10OCT06 10OCT06 204 205
CCA0308C RSVP or RTD 1 01OCT05A 01OCT05A 242 11OCT06 11OCT06 205 206
CCA0314  Confirmatory Sampling Site - 126-F-2
CCA0314A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0314B Smplg and 1 01OCT05A 01OCT05A 0 12OCT06 12OCT06 206 207
CCA0314C RSVP or RTD 1 01OCT05A 01OCT05A 242 16OCT06 16OCT06 207 208
CCA0315  Confirmatory Sampling Site - 128-F-2
CCA0315A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0315B Smplg and 1 01OCT05A 01OCT05A 0 17OCT06 17OCT06 208 209
CCA0315C RSVP or RTD 1 01OCT05A 01OCT05A 242 18OCT06 18OCT06 209 210
CCA0316  Confirmatory Sampling Site - 132-F-1
CCA0316A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0316B Smplg and 1 01OCT05A 01OCT05A 0 19OCT06 19OCT06 210 211
CCA0316C RSVP or RTD 1 01OCT05A 01OCT05A 242 23OCT06 23OCT06 211 212
CCA0317  Confirmatory Sampling Site - 141-C
CCA0317A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0317B Smplg and 1 01OCT05A 01OCT05A 0 24OCT06 24OCT06 212 213
CCA0317C RSVP or RTD 1 01OCT05A 01OCT05A 242 25OCT06 25OCT06 213 214
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 F Area Design
Work Instructions - CS Site - 100-F-31 (DONE)
Smplg and Analysis - CS Site - 100-F-31 (DONE)
RSVP or RTD Report - CS Site - 100-F-31 (DONE)
Work Instructions - CS Site - 100-F-33 (DONE)
Smplg and Analysis - CS Site - 100-F-33 (DONE)
RSVP or RTD Report - CS Site - 100-F-33 (DONE)
Work Instructions - CS Site - 100-F-36 (DONE)
Smplg and Analysis - CS Site - 100-F-36 (DONE)
RSVP or RTD Report - CS Site - 100-F-36 (DONE)
Work Instructions - CS Site - 126-F-2 (DONE)
Smplg and Analysis - CS Site - 126-F-2 (DONE)
RSVP or RTD Report - CS Site - 126-F-2 (DONE)
Work Instructions - CS Site - 128-F-2 (DONE)
Smplg and Analysis - CS Site - 128-F-2 (DONE)
RSVP or RTD Report - CS Site - 128-F-2 (DONE)
Work Instructions - CS Site - 132-F-1 (DONE)
Smplg and Analysis - CS Site - 132-F-1 (DONE)
RSVP or RTD Report - CS Site - 132-F-1 (DONE)
Work Instructions - CS Site - 141-C (DONE)
Smplg and Analysis - CS Site - 141-C (DONE)
RSVP or RTD Report - CS Site - 141-C (DONE)
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CCA0318  Confirmatory Sampling Site - 1607-F1
CCA0318A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0318B Smplg and 1 01OCT05A 01OCT05A 0 26OCT06 26OCT06 214 215
CCA0318C RSVP or RTD 1 01OCT05A 01OCT05A 242 30OCT06 30OCT06 215 216
CCA0319  Confirmatory Sampling Site - 1607-F3
CCA0319A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0319B Smplg and 1 01OCT05A 01OCT05A 0 31OCT06 31OCT06 216 217
CCA0319C RSVP or RTD 1 01OCT05A 01OCT05A 242 01NOV06 01NOV06 217 218
CCA0320  Confirmatory Sampling Site - 1607-F4
CCA0320A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0320B Smplg and 1 01OCT05A 01OCT05A 0 02NOV06 02NOV06 218 219
CCA0320C RSVP or RTD 1 01OCT05A 01OCT05A 242 06NOV06 06NOV06 219 220
CCA0321  Confirmatory Sampling Site - 1607-F5
CCA0321A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0321B Smplg and 1 01OCT05A 01OCT05A 0 07NOV06 07NOV06 220 221
CCA0321C RSVP or RTD 1 01OCT05A 01OCT05A 242 08NOV06 08NOV06 221 222
CCA0322  Confirmatory Sampling Site - 1607-F7
CCA0322A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0322B Smplg and 1 01OCT05A 01OCT05A 0 09NOV06 09NOV06 222 223
CCA0322C RSVP or RTD 1 01OCT05A 01OCT05A 242 13NOV06 13NOV06 223 224
CCA0323  Confirmatory Sampling Site - 182-F
CCA0323A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0323B Smplg and 1 01OCT05A 01OCT05A 0 14NOV06 14NOV06 224 225
CCA0323C RSVP or RTD 1 01OCT05A 01OCT05A 242 15NOV06 15NOV06 225 226
CCA0324  Confirmatory Sampling Site - 100-F-42
CCA0324A Work 50 24APR06A 24APR06A 7,532 03OCT06* 04JAN07 90 139
CCA0324B Smplg and 25 24APR06A 24APR06A 25,532 16NOV06 08JAN07 116 140
CCA0324C RSVP or RTD 84 24APR06A 28SEP06A 10,137 20NOV06 24APR07 117 112
CCA0325  Confirmatory Sampling Site - 100-F-43
CCA0325A Work 50 24APR06A 24APR06A 7,532 17OCT06* 18JAN07 98 147
CCA0325B Smplg and 25 24APR06A 24APR06A 25,532 21NOV06 10JAN07 118 142
CCA0325C RSVP or RTD 84 24APR06A 19SEP06A 10,137 11JAN07 11JUN07 143 144
CCA0326  Conf Smpl Site - 100-F-44, Miscellaneous Pipelin
CCA0326A Work 73 10OCT06A 14JUN07 93,712 16OCT06* 28FEB07 3 -60
CCA0326B Smplg and 25 01AUG07* 27SEP07 240,313 01AUG07* 13SEP07 0 -8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 1607-F1 (DONE)
Smplg and Analysis - CS Site - 1607-F1 (DONE)
RSVP or RTD Report - CS Site - 1607-F1 (DONE)
Work Instructions - CS Site - 1607-F3 (DONE)
Smplg and Analysis - CS Site - 1607-F3 (DONE)
RSVP or RTD Report - CS Site - 1607-F3 (DONE)
Work Instructions - CS Site - 1607-F4 (DONE)
Smplg and Analysis - CS Site - 1607-F4 (DONE)
RSVP or RTD Report - CS Site - 1607-F4 (DONE)
Work Instructions - CS Site - 1607-F5 (DONE)
Smplg and Analysis - CS Site - 1607-F5 (DONE)
RSVP or RTD Report - CS Site - 1607-F5 (DONE)
Work Instructions - CS Site - 1607-F7 (DONE)
Smplg and Analysis - CS Site - 1607-F7 (DONE)
RSVP or RTD Report - CS Site - 1607-F7 (DONE)
Work Instructions - CS Site - 182-F (DONE)
Smplg and Analysis - CS Site - 182-F (DONE)
RSVP or RTD Report - CS Site - 182-F (DONE)
Work Instructions - CS Site - 100-F-42
Smplg and Analysis - CS Site - 100-F-42
RSVP or RTD Report - CS Site - 100-F-42
Work Instructions - CS Site - 100-F-43
Smplg and Analysis - CS Site - 100-F-43
RSVP or RTD Report - CS Site - 100-F-43
Work Instructions - CS Site - 100-F-44
Smplg and Analysis - CS Site - 100-F-44
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CCA0327  Conf Smpl Site - 100-F-41, Service Water Pipelin
CCA0327A Work 53 07DEC06A 15FEB07A 13,977 16OCT06* 28FEB07 -29 6
CCA0327B Smplg and 25 21FEB07A 21FEB07A 25,792 01MAR07* 12APR07 5 29
CCA0327C RSVP or RTD 84 21FEB07A 21FEB07A 12,012 16APR07 12SEP07 30 113
CCA0328  Conf Smpl Site - 100-F-45, Buried River Effluent
CCA0328A Work 57 27DEC06A 15MAY07 13,977 16OCT06* 28FEB07 -38 -43
CCA0329  Conf Smpl Site - 100-F-46, 119-F Stack Samplg Bl
CCA0329A Work 73 11OCT06A 14DEC06A 13,977 16OCT06* 28FEB07 2 39
CCA0330  Conf Smpl Site - 100-F-55, 1607-F Contaminated A
CCA0330B Sampg and 25 22FEB07A 22FEB07A 17,439 12MAR07* 23APR07 9 33
CCA0330A Work 57 21DEC06A 27FEB07A 13,977 06NOV06* 21MAR07 -25 13
CCA0330C RSVP or RTD 84 22FEB07A 07JUN07 12,012 24APR07 20SEP07 34 58
CCA0331  Conf Smpl Site - 100-F-47, 151-F Substation
CCA0331A Work 57 21DEC06A 24MAY07 13,977 23OCT06* 07MAR07 -33 -45
CCA0331B Sampg and 25 07APR08* 19MAY08 40,443 06AUG07* 18SEP07 -133 -133
CCA0331C RSVP or RTD 84 20MAY08 16OCT08 12,012 01OCT07* 04MAR08 -127 -127
CCA0333  Conf Smpl Site - 100-F-48, 184-F Coal Pit Debris
CCA0333A Work 57 18DEC06A 16MAY07 13,977 23OCT06* 07MAR07 -30 -40
CCA0333B Sampg and 25 29AUG07* 11OCT07 40,443 15AUG07* 27SEP07 -8 -8
CCA0333C RSVP or RTD 84 15OCT07 18MAR08 12,012 01OCT07 04MAR08 -8 -8
CCA0335  Conf Smpl Site - 100-F-49, 1716-F Maintenance Ga
CCA0335A Work 57 28NOV06A 23MAY07 13,977 23OCT06* 07MAR07 -19 -44
CCA0336  Conf Smpl Site - 100-F-50, 100-F Railroad French
CCA0336A Work 57 28NOV06A 01MAY07 13,977 23OCT06* 07MAR07 -19 -31
CCA0337  Conf Smpl Site - 100-F-51, 146-F Fish Laboratory
CCA0337A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0338  Conf Smpl Site - 100-F-52, 146-FR Radioecology/A
CCA0338A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0339  Conf Smpl Site - 100-F-53, 108-F Septic System
CCA0339A Work 57 14DEC06A 12FEB07A 13,977 30OCT06* 14MAR07 -25 17
CCA0340  Conf Smpl Site - 100-F-54, 190-F Animal Farm Pas
CCA0340A Work 57 06DEC06A 04JUN07 13,977 30OCT06* 14MAR07 -20 -45
CCA0341  Conf Smpl Site - 100-F-56, 100-F Surface Debris/
CCA0341A Work 57 21DEC06A 12JUN07 13,977 06NOV06* 21MAR07 -25 -46
CCA0342  Conf Smpl Site - 100-F-57, 190-F Proc Water Pump
CCA0342A Work 57 09JAN07A 04JUN07 13,977 06NOV06* 21MAR07 -32 -41
CCA0342B Smplg and 25 05JUN08* 21JUL08 40,443 22FEB07* 05APR07 -258 -258
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-F-41
Smplg and Analysis - CS Site - 100-F-41
RSVP or RTD Report - CS Site - 100-F-41
Work Instructions - CS Site - 100-F-45
Work Instructions - CS Site - 100-F-46
Sampg and Analysis - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-55
RSVP or RTD Report - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-47
Sampg and Analysis - CS Site - 100-F-47
RSVP or RTD Report - CS Site - 100-F-47
Work Instructions - CS Site - 100-F-48
Sampg and Analysis - CS Site - 100-F-48
RSVP or RTD Report - CS Site - 100-F-48
Work Instructions - CS Site - 100-F-49
Work Instructions - CS Site - 100-F-50
Work Instructions - CS Site - 100-F-51
Work Instructions - CS Site - 100-F-52
Work Instructions - CS Site - 100-F-53
Work Instructions - CS Site - 100-F-54
Work Instructions - CS Site - 100-F-56
Work Instructions - CS Site - 100-F-57
Smplg and Analysis - CS Site - 100-F-57
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CCA0342C RSVP or RTD 84 22JUL08 18DEC08 12,012 09APR07 05SEP07 -258 -258
CCB0401  Remediate Liquid Waste Site  - 100-F-26
CCB0401A Excavation 76 30OCT06A 09MAY07 1,632,461 09AUG10* 02AUG11 753 845
CCB0401B Loadout - Rem 82 10MAY07 04OCT07 200,917 09AUG10 02AUG11 648 763
CCB0401D Closeout 54 08OCT07* 16JAN08 452,098 03AUG11 16JUL12 763 899
CCB0401C Backfill - Rem 8 17JAN08 30JAN08 1,077,187 17JUL12 26MAR13 899 1,029
CCB0401E Revegetation - 8 24MAR08* 03APR08 52,547 27MAR13 30APR13 1,001 1,013
CCB0502  Remediate Waste Site - 100-F-38
CCB0502A Excavation 5 15SEP05A 15SEP05A 456 29AUG05 06SEP05 -10 -6
CCB0502B Loadout - Rem 5 15SEP05A 15SEP05A 32 27SEP05 04OCT05 6 10
CCB0502D Closeout Smplg 159 28NOV05A 15MAR06A 101 05OCT05 24JUL06 -28 72
CCB0502C Backfill - Rem 1 19OCT06A 19OCT06A 72 01OCT07* 02OCT07 188 189
CCB0502E Revegetation - 1 15DEC08* 15DEC08 4 31JAN07 31JAN07 -375 -375
CCB0503  Remediate Waste Site - 116-F-16
CCB0503A Excavation 26 31AUG05A 08NOV05A 129,549 29AUG05 12OCT05 -2 -15
CCB0503B Loadout - Rem 26 03NOV05A 08NOV05A 9,117 27SEP05 09NOV05 -22 1
CCB0503D Closeout Smplg 159 27DEC05A 19SEP06A 28,783 10NOV05 29AUG06 -22 -11
CCB0503C Backfill - Rem 1 21JUN07* 21JUN07 20,562 28FEB08 13MAR08 136 144
CCB0503E Revegetation - 1 29DEC08 29DEC08 1,032 12MAR07 13MAR07 -360 -359
CCB0504  Remediate Waste Site - 116-F-8 (inc WS 100-F-39)
CCB0504A Excavation 29 01SEP05A 28NOV05A 129,549 29AUG05 18OCT05 -3 -21
CCB0504B Loadout - Rem 29 07NOV05A 28NOV05A 9,117 27SEP05 15NOV05 -23 -5
CCB0504D Closeout Smplg 159 09JAN06A 26SEP06A 45,080 16NOV05 05SEP06 -25 -12
CCB0504C Backfill - Rem 4 25JUN08* 01JUL08 20,562 17MAR08 02APR08 -57 -50
CCB0504E Revegetation - 2 30DEC08 31DEC08 1,032 14MAR07 15MAR07 -359 -359
CCB0505  Remediate Waste Site - 118-F-8
CCB0505A Excavation 30 14MAR07A 04APR07 72,389 01OCT07* 20NOV07 111 128
CCB0505B Loadout - Rem 7 22MAR07A 05APR07 36,530 29OCT07 07NOV07 122 120
CCB0505D Closeout Smplg 159 09APR07 24SEP07 21,682 08NOV07 26AUG08 120 185
CCB0505C Backfill - Rem 1 25SEP08* 25SEP08 125,513 27AUG08 02SEP08 -16 -14
CCB0505E Revegetation - 1 15DEC08 15DEC08 1,017 03SEP08 03SEP08 -56 -56
CCB0506  Remediate Waste Site - 126-F-1
CCB0506A Excavation 49 26MAR07* 19JUN07 0 02OCT06* 02JAN07 -94 -94
CCB0506B Loadout - Rem 49 23APR07 18JUL07 0 30OCT06 30JAN07 -94 -94
CCB0506D Closeout Smplg 159 19JUL07 05MAY08 0 31JAN07 12NOV07 -94 -94
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-F-57
Excavation Process - Rem Liq Wst Site - 100-F-26
Loadout - Rem Liq Wst Site - 100-F-26
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 100-F-26
Revegetation - Rem Liq Wst Site - 100-F-26
Excavation Process - Rem Wst Site - 100-F-38
Loadout - Rem Wst Site - 100-F-38
Closeout Smplg - Rem Wst Site - 100-F-38
Backfill - Rem Wst Site - 100-F-38
Revegetation - Rem Wst Site - 100-F-38
Excavation Process - Rem Wst Site - 116-F-16
Loadout - Rem Wst Site - 116-F-16
Closeout Smplg - Rem Wst Site - 116-F-16
Backfill - Rem Wst Site - 116-F-16
Revegetation - Rem Wst Site - 116-F-16
Excavation Process - Rem Wst Site - 116-F-8 (inc
Loadout - Rem Wst Site - 116-F-8 (includes Waste
Closeout Smplg - Rem Wst Site - 116-F-8 (include
Backfill - Rem Wst Site - 116-F-8 (includes Wast
Revegetation - Rem Wst Site - 116-F-8 (includes
Excavation Process - Rem Wst Site - 118-F-8
Loadout - Rem Wst Site - 118-F-8
Closeout Smplg - Rem Wst Site - 118-F-8
Backfill - Rem Wst Site - 118-F-8
Revegetation - Rem Wst Site - 118-F-8
Excavation Process - Rem Wst Site - 126-F-1
Loadout - Rem Wst Site - 126-F-1
Closeout Smplg - Rem Wst Site - 126-F-1
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CCB0506C Backfill - Rem 25 09OCT08 20NOV08 0 31DEC07 12FEB08 -158 -158
CCB0506E Revegetation - 6 24NOV08 04DEC08 0 15APR08 23APR08 -124 -124
CCB0507  Remediate Waste Site - 116-F-15
CCB0507A Excavation 49 26SEP05A 15NOV05A 4,937 29AUG05 22NOV05 -15 4
CCB0507B Loadout - Rem 49 15NOV05A 15NOV05A 3,653 27SEP05 27DEC05 -28 20
CCB0507D Closeout Smplg 159 15DEC05A 15AUG07 30,843 28DEC05 10OCT06 5 -169
CCB0507C Backfill - Rem 1 16AUG07 16AUG07 333 08OCT07 19NOV07 28 52
CCB0507E Revegetation - 1 18DEC08 18DEC08 230 06FEB07 14FEB07 -375 -370
CCB0508  Remediate Waste Site - 100-F-31
CCB0508D Closeout Smplg 18 27OCT05A 24AUG06A 31,432 29AUG05 28SEP05 -34 -181
CCB0508C Backfill - Rem 1 16JUN08* 16JUN08 2,448 01OCT07* 12NOV07 -141 -117
CCB0508E Revegetation - 1 10DEC08 10DEC08 444 15MAY08 27MAY08 -114 -109
CCB0509  Remediate Waste Site - 100-F-33
CCB0509B Loadout - Rem 49 19SEP05A 22SEP05A 10,959 27SEP05* 27DEC05 5 50
CCB0509D Closeout Smplg 159 17OCT05A 24AUG06A 30,843 28DEC05 10OCT06 38 25
CCB0509C Backfill - Rem 1 17JUN08* 17JUN08 4,407 13NOV07 02JAN08 -117 -93
CCB0509E Revegetation - 1 11DEC08 11DEC08 582 28MAY08 05JUN08 -109 -104
CCB0510  Remediate Waste Site - 100-F-36
CCB0510A Excavation 3 06NOV06A 12DEC06A 46,026 02OCT06 02JAN07 -20 9
CCB0510B Loadout - Rem 8 06NOV06A 12DEC06A 25,571 30OCT06 30JAN07 -4 25
CCB0510D Closeout Smplg 118 06NOV06A 11JUL07 20,979 31JAN07 12NOV07 45 69
CCB0510C Backfill - Rem 1 14JUL08* 14JUL08 17,159 13FEB08 27MAR08 -83 -59
CCB0510E Revegetation - 1 08DEC08 08DEC08 1,396 24APR08 05MAY08 -124 -119
CCB0511  Remediate Waste Site - 126-F-2
CCB0511B Loadout - Rem 49 29AUG05A 21SEP05A 85,481 29AUG07 27NOV07 400 435
CCB0511A Excavation 49 29AUG05A 29SEP05A 133,573 01AUG07* 25OCT07 384 414
CCB0511D Closeout Smplg 159 03OCT05A 04MAY06A 50,135 28NOV07 11SEP08 430 471
CCB0511C Backfill - Rem 9 18JUN08* 02JUL08 97,680 15SEP08 27OCT08 48 64
CCB0511E Revegetation - 1 15DEC08 15DEC08 2,999 28OCT08 05NOV08 -25 -20
CCB0512  Remediate Waste Site - 128-F-2
CCB0512A Excavation 49 14SEP05A 09APR07 197,934 01AUG07* 25OCT07 375 112
CCB0512B Loadout - Rem 49 26SEP05A 24APR07 160,734 29AUG07 27NOV07 385 119
CCB0512D Closeout Smplg 159 28NOV05A 14AUG07 91,488 28NOV07 11SEP08 400 216
CCB0512C Backfill - Rem 4 18AUG08* 21AUG08 84,633 28OCT08 11DEC08 40 61
CCB0512E Revegetation - 1 16DEC08 16DEC08 6,623 15DEC08 23DEC08 -1 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 126-F-1
Revegetation - Rem Wst Site - 126-F-1
Excavation Process - Rem Wst Site - 116-F-15
Loadout - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 116-F-15
Backfill - Rem Wst Site - 116-F-15
Revegetation - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 100-F-31
Backfill - Rem Wst Site - 100-F-31
Revegetation - Rem Wst Site - 100-F-31
Loadout - Rem Wst Site - 100-F-33
Closeout Smplg - Rem Wst Site - 100-F-33
Backfill - Rem Wst Site - 100-F-33
Revegetation - Rem Wst Site - 100-F-33
Excavation Process - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 100-F-36
Closeout Smplg - Rem Wst Site - 100-F-36
Backfill - Rem Wst Site - 100-F-36
Revegetation - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 126-F-2
Closeout Smplg - Rem Wst Site - 126-F-2
Backfill - Rem Wst Site - 126-F-2
Revegetation - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 128-F-2
Loadout - Rem Wst Site - 128-F-2
Closeout Smplg - Rem Wst Site - 128-F-2
Backfill - Rem Wst Site - 128-F-2
Revegetation - Rem Wst Site - 128-F-2
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CCB0513  Remediate Waste Site - 132-F-1
CCB0513B Loadout - Rem 49 06SEP05A 06SEP05A 2,192 29AUG05 22NOV05 -4 44
CCB0513D Closeout Smplg 159 12OCT05A 24AUG06A 24,843 28NOV05 12SEP06 24 9
CCB0513C Backfill - Rem 2 26MAR08* 27MAR08 15,915 13SEP06 25OCT06 -305 -282
CCB0513E Revegetation - 1 09DEC08 09DEC08 1,775 06MAY08 14MAY08 -119 -114
CCB0514  Remediate Waste Site - 141-C
CCB0514B Loadout - Rem 49 22SEP05A 26SEP05A 10,959 29AUG05 22NOV05 -14 33
CCB0514D Closeout Smplg 159 19OCT05A 24MAY06A 19,223 28NOV05 12SEP06 20 60
CCB0514C Backfill - Rem 1 31MAR08* 31MAR08 6,960 26OCT06 12DEC06 -282 -258
CCB0514E Revegetation - 1 10DEC08 10DEC08 1,172 15MAY08 27MAY08 -114 -109
CCB0515  Remediate Waste Site - 1607-F3
CCB0515A Excavation 49 27SEP05A 15NOV05A 52,727 29AUG05 22NOV05 -16 4
CCB0515B Loadout - Rem 49 10NOV05A 12DEC06A 21,918 27SEP05 27DEC05 -26 -193
CCB0515D Closeout Smplg 159 17NOV05A 23MAY07 38,446 28DEC05 10OCT06 19 -123
CCB0515C Backfill - Rem 1 20AUG07 20AUG07 14,020 20NOV07 09JAN08 52 76
CCB0515E Revegetation - 1 22DEC08 22DEC08 1,629 15FEB07 27FEB07 -370 -365
CCB0516  Remediate Waste Site - 1607-F4
CCB0516A Excavation 1 26MAR07 26MAR07 15,942 02OCT06 02JAN07 -94 -46
CCB0516B Loadout - Rem 1 23APR07 23APR07 3,653 30OCT06 30JAN07 -94 -46
CCB0516D Closeout Smplg 106 24APR07 30OCT07 19,223 31JAN07 12NOV07 -46 7
CCB0516C Backfill - Rem 1 15JUL08 15JUL08 1,704 31MAR08 12MAY08 -59 -35
CCB0516E Revegetation - 1 09DEC08 09DEC08 260 06MAY08 14MAY08 -119 -114
CCB0517  Remediate Waste Site - 1607-F5
CCB0517A Excavation 49 29AUG05A 10NOV05A 38,316 29AUG05 22NOV05 0 6
CCB0517B Loadout - Rem 49 08NOV05A 10NOV05A 18,265 27SEP05 27DEC05 -24 22
CCB0517D Closeout Smplg 159 01DEC05A 19SEP06A 19,223 28DEC05 10OCT06 13 12
CCB0517C Backfill - Rem 1 21AUG08* 21AUG08 6,923 10JAN08 25FEB08 -125 -101
CCB0517E Revegetation - 1 23DEC08 23DEC08 750 28FEB07 08MAR07 -365 -360
CCB0518  Remediate Waste Site - 1607-F7
CCB0518B Loadout - Rem 49 22SEP05A 22SEP05A 3,653 27SEP05 27DEC05 2 50
CCB0518A Excavation 49 27SEP05A 27SEP05A 24,443 29AUG05 22NOV05 -16 32
CCB0518D Closeout Smplg 159 17OCT05A 30OCT06A 19,223 28DEC05 10OCT06 38 -11
CCB0518C Backfill - Rem 1 18AUG08* 18AUG08 1,822 13DEC06 30JAN07 -335 -311
CCB0518E Revegetation - 1 11DEC08 11DEC08 352 28MAY08 05JUN08 -109 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 132-F-1
Closeout Smplg - Rem Wst Site - 132-F-1
Backfill - Rem Wst Site - 132-F-1
Revegetation - Rem Wst Site - 132-F-1
Loadout - Rem Wst Site - 141-C
Closeout Smplg - Rem Wst Site - 141-C
Backfill - Rem Wst Site - 141-C
Revegetation - Rem Wst Site - 141-C
Excavation Process - Rem Wst Site - 1607-F3
Loadout - Rem Wst Site - 1607-F3
Closeout Smplg - Rem Wst Site - 1607-F3
Backfill - Rem Wst Site - 1607-F3
Revegetation - Rem Wst Site - 1607-F3
Excavation Process - Rem Wst Site - 1607-F4
Loadout - Rem Wst Site - 1607-F4
Closeout Smplg - Rem Wst Site - 1607-F4
Backfill - Rem Wst Site - 1607-F4
Revegetation - Rem Wst Site - 1607-F4
Excavation Process - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F5
Closeout Smplg - Rem Wst Site - 1607-F5
Backfill - Rem Wst Site - 1607-F5
Revegetation - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F7
Excavation Process - Rem Wst Site - 1607-F7
Closeout Smplg - Rem Wst Site - 1607-F7
Backfill - Rem Wst Site - 1607-F7
Revegetation - Rem Wst Site - 1607-F7
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CCB0519  Remediate Waste Site - 182-F
CCB0519C Backfill - Rem 25 08FEB06A 27MAR06A 429,635 31JAN07 15MAR07 195 194
CCB0519E Revegetation - 2 15DEC08 16DEC08 3,240 31JAN07 08FEB07 -375 -371
CCC0501  Remediate Waste Site - 120-F-1
CCC0501A Excavation 5 19JAN06A 09APR07 18,249 29AUG05 06SEP05 -77 -316
CCC0501B Loadout - Rem 2 10APR07 11APR07 972 27SEP05 04OCT05 -305 -302
CCC0501D Closeout Smplg 118 12APR07 08NOV07 3,564 05OCT05 24JUL06 -302 -261
CCC0501C Backfill - Rem 3 12NOV07 14NOV07 880 03OCT07 04OCT07 -22 -23
CCC0501E Revegetation - 1 16DEC08 16DEC08 192 01FEB07 01FEB07 -375 -375
CCC0502  Remediate Waste Site - 128-F-3
CCC0502A Excavation 6 20SEP05A 17NOV05A 107,950 29AUG05 07SEP05 -12 -41
CCC0502B Loadout - Rem 6 15NOV05A 17NOV05A 5,750 27SEP05 05OCT05 -28 -25
CCC0502D Closeout Smplg 159 28NOV05A 30OCT06A 21,080 06OCT05 25JUL06 -27 -54
CCC0502C Backfill - Rem 1 16JUN08* 16JUN08 5,203 26FEB08 27FEB08 -62 -61
CCC0502E Revegetation - 1 17DEC08 17DEC08 1,135 05FEB07 05FEB07 -375 -375
CCC0503  Remediate Waste Site - 1607-F1
CCC0503A Excavation 1 26MAR07 26MAR07 26,780 02OCT06 28DEC06 -94 -47
CCC0503B Loadout - Rem 1 01APR08* 01APR08 3,653 30OCT06 29JAN07 -282 -235
CCC0503E Revegetation - 1 02JUL08 02JUL08 505 03APR08 14APR08 -50 -45
CCC0503D Closeout Smplg 105 02APR08 07OCT08 19,223 30JAN07 08NOV07 -235 -181
CCC0503C Backfill - Rem 1 08OCT08 08OCT08 2,595 12NOV07* 27DEC07 -181 -158
CCC0601  Remediate Burial Ground - 100-F-20
CCC0601A Excavation - 39 05DEC05A 25MAY06A 136,365 01AUG06 09OCT06 131 74
CCC0601B Loadout - Rem 39 10APR06A 24AUG06A 75,493 29AUG06 06NOV06 79 40
CCC0601D Closeout Smplg 69 15MAY06A 29JAN07A 3,353 07NOV06 23AUG07 98 116
CCC0601C Backfill - Rem 3 21AUG07 23AUG07 75,543 10OCT07 01NOV07 28 39
CCC0601E Revegetation - 1 27AUG08* 27AUG08 936 15JUL08 17JUL08 -25 -23
CCC0602  Remediate Burial Ground - 118-F-1
CCC0602A Excavation - 176 03JAN06A 07MAY07 3,571,130 01JUN06* 18APR07 84 -10
CCC0602B Loadout - Rem 56 28AUG06A 28JUN07 1,625,724 29JUN06 16MAY07 -32 -24
CCC0602M Complete 0 28JUN07 0 16MAY07 -24 -24
CCC0602D Closeout Smplg 118 02JUL07 04FEB08 71,574 17MAY07 05MAR08 -24 17
CCC0602C Backfill - Rem 10 05FEB08 21FEB08 1,614,509 06MAR08 25JUN08 17 70
CCC0602E Revegetation - 4 25FEB08 28FEB08 19,995 26JUN08 21JUL08 70 79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 182-F
Revegetation - Rem Wst Site - 182-F
Excavation Process - Rem Wst Site - 120-F-1
Loadout - Rem Wst Site - 120-F-1
Closeout Smplg - Rem Wst Site - 120-F-1
Backfill - Rem Wst Site - 120-F-1
Revegetation - Rem Wst Site - 120-F-1
Excavation Process - Rem Wst Site - 128-F-3
Loadout - Rem Wst Site - 128-F-3
Closeout Smplg - Rem Wst Site - 128-F-3
Backfill - Rem Wst Site - 128-F-3
Revegetation - Rem Wst Site - 128-F-3
Excavation Process - Rem Wst Site - 1607-F1
Loadout - Rem Wst Site - 1607-F1
Revegetation - Rem Wst Site - 1607-F1
Closeout Smplg - Rem Wst Site - 1607-F1
Backfill - Rem Wst Site - 1607-F1
Excavation - Rem BG - 100-F-20
Loadout - Rem BG - 100-F-20
Closeout Smplg - Rem BG - 100-F-20
Backfill - Rem BG - 100-F-20
Revegetation - Rem BG - 100-F-20
Excavation - Rem BG - 118-F-1
Loadout - Rem BG - 118-F-1
Complete 118-F-1 Loadout
Closeout Smplg - Rem BG - 118-F-1
Backfill - Rem BG - 118-F-1
Revegetation - Rem BG - 118-F-1
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CCC0603  Remediate Burial Ground - 118-F-2
CCC0603A Excavation - 94 16JAN06A 24APR07 1,508,358 01JUN06 15NOV06 77 -85
CCC0603B Loadout - Rem 94 12JUL06A 05JUN07 672,126 29JUN06 18DEC06 -6 -92
CCC0603D Closeout Smplg 112 06JUN07 27DEC07 29,820 19DEC06 03OCT07 -92 -45
CCC0603C Backfill - Rem 6 31DEC07 09JAN08 672,673 04OCT07 05DEC07 -45 -17
CCC0603E Revegetation - 4 10JAN08 16JAN08 8,331 06DEC07 18DEC07 -17 -14
CCC0604  Remediate Burial Ground - 118-F-3
CCC0604A Excavation - 15 01FEB06A 27APR06A 187,997 29AUG06 25SEP06 116 82
CCC0604B Loadout - Rem 4 15MAY06A 23MAY06A 69,488 27SEP06 23OCT06 75 84
CCC0604D Closeout Smplg 51 17JUL06A 04JAN07A 3,080 24OCT06 09AUG07 56 121
CCC0604C Backfill - Rem 2 16AUG07* 20AUG07 69,534 01OCT07* 09OCT07 24 28
CCC0604E Revegetation - 1 21AUG08* 21AUG08 861 14JUL08 14JUL08 -23 -23
CCC0605  Remediate Burial Ground - 118-F-5
CCC0605A Excavation - 81 28NOV05A 06APR06A 732,044 03JUL06* 27NOV06 119 128
CCC0605B Loadout - Rem 81 28NOV05A 14MAY07 883,162 01AUG06 27DEC06 135 -76
CCC0605D Closeout Smplg 93 15MAY08* 29OCT08 14,099 28DEC06 10OCT07 -277 -211
CCC0605C Backfill - Rem 5 30OCT08 06NOV08 318,094 11OCT07 04DEC07 -211 -187
CCC0605E Revegetation - 4 10NOV08 13NOV08 3,939 05DEC07 13DEC07 -187 -185
CCC0606  Remediate Burial Ground - 118-F-6
CCC0606A Excavation - 101 08DEC05A 21JUN07 2,526,823 29MAY07* 27NOV07 292 86
CCC0606B Loadout - Rem 101 10APR06A 21JUN07 1,137,045 26JUN07 27DEC07 243 102
CCC0606D Closeout Smplg 91 25JUN08* 08DEC08 50,441 31DEC07 09OCT08 -99 -31
CCC0606C Backfill - Rem 6 09DEC08 17DEC08 1,137,952 13OCT08 16DEC08 -31 -1
CCC0606E Revegetation - 6 18DEC08 31DEC08 14,093 17DEC08 31DEC08 -1 0
CCC0607  Remediate Burial Ground - 118-F-7
CCC0607A Excavation - 5 26JAN06A 04APR06A 44,059 29JUN06 10JUL06 86 53
CCC0607B Loadout - Rem 5 04APR06A 04APR06A 778 31JUL06 07AUG06 65 69
CCC0607D Closeout Smplg 159 05APR06A 02NOV06A 35 08AUG06 23MAY07 69 109
CCC0607E Revegetation - 1 03MAR08 03MAR08 10 22JUL08 22JUL08 79 79
CCC0607C Backfill - Rem 1 18AUG08* 18AUG08 819 26JUN08 30JUN08 -28 -27
CCC0608  Remediate Burial Ground - 118-F-9
CCC0608A Excavation - 17 08DEC05A 12DEC05A 72,820 31JUL06 28AUG06 127 142
CCC0608B Loadout - Rem 17 12DEC05A 12DEC05A 12,928 28AUG06 26SEP06 142 158
CCC0608D Closeout Smplg 51 24APR06A 25MAY06A 572 27SEP06 16JUL07 87 226
CCC0608C Backfill - Rem 1 19OCT06A 19OCT06A 12,916 01JUL08 10JUL08 338 343
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-F-2
Loadout - Rem BG - 118-F-2
Closeout Smplg - Rem BG - 118-F-2
Backfill - Rem BG - 118-F-2
Revegetation - Rem BG - 118-F-2
Excavation - Rem BG - 118-F-3
Loadout - Rem BG - 118-F-3
Closeout Smplg - Rem BG - 118-F-3
Backfill - Rem BG - 118-F-3
Revegetation - Rem BG - 118-F-3
Excavation - Rem BG - 118-F-5
Loadout - Rem BG - 118-F-5
Closeout Smplg - Rem BG - 118-F-5
Backfill - Rem BG - 118-F-5
Revegetation - Rem BG - 118-F-5
Excavation - Rem BG - 118-F-6
Loadout - Rem BG - 118-F-6
Closeout Smplg - Rem BG - 118-F-6
Backfill - Rem BG - 118-F-6
Revegetation - Rem BG - 118-F-6
Excavation - Rem BG - 118-F-7
Loadout - Rem BG - 118-F-7
Closeout Smplg - Rem BG - 118-F-7
Revegetation - Rem BG - 118-F-7
Backfill - Rem BG - 118-F-7
Excavation - Rem BG - 118-F-9
Loadout - Rem BG - 118-F-9
Closeout Smplg - Rem BG - 118-F-9
Backfill - Rem BG - 118-F-9
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CCC0608E Revegetation - 1 04MAR08 04MAR08 160 23JUL08 23JUL08 79 79
CCR2501  Fld. Rem.-100 F Non Site Specific Support
CCR2501A5 Fld. Rem.-100 51 01OCT07* 03JAN08 110,955 01JUL10* 30SEP10 550 550
CCR2501A6 Fld. Rem.-100 199 01OCT07 25SEP08 625,442 04OCT10 29SEP11 601 601
CCR2501A7 Fld. Rem.-100 199 01OCT07 25SEP08 269,855 03OCT11 27SEP12 800 800
CCR2501A8 Fld. Rem.-100 116 29SEP08 28APR09 308,981 01OCT12 30APR13 800 800
100 H AREA
DE  Remedial Design
CDD0101  Fld. Rem.-100 H Area Design
CDD0101A Fld. Rem.-100 130 26JAN06A 27SEP07 211,020 01FEB06* 28SEP06 3 -199
DD  D4
AAD0702  D4 Building - MO-229
AAD0702A Plan & 8 12OCT10* 25OCT10 8,030 13JAN11 26JAN11 49 49
AAD0702B Deact & Decom 12 18OCT10 04NOV10 0 19JAN11 08FEB11 49 49
AAD0702C Demolition 3 08NOV10 10NOV10 25,765 09FEB11 14FEB11 49 49
AAD0702D Demolition 5 11NOV10 18NOV10 0 15FEB11 23FEB11 49 49
AAD0702E Loadout - 6 16NOV10 29NOV10 0 17FEB11 01MAR11 49 49
AAD0702F Transition/Final 5 30NOV10 07DEC10 576 03MAR11 10MAR11 50 50
AAD1001  D4 Retention Basin - 183H WstClearwell(100-H-34)
AAD1001B Deact & Decom 8 16AUG10 26AUG10 0 16AUG10 11OCT10 0 24
AAD1001C Demolition 8 07SEP10 20SEP10 13,808 12OCT10 12JAN11 20 61
AAD1001D Demolition 17 21SEP10 19OCT10 222,773 13JAN11 02FEB11 61 56
AAD1001E Loadout - 183H 23 23SEP10 02NOV10 206,018 20JAN11 16FEB11 63 56
AAD1001F Transition/Final 16 03NOV10 02DEC10 117,567 17FEB11 10MAR11 56 52
RA  Field Remediation
CDA0301  Confirmatory Sampling Site - 100-H-28
CDA0301A Work 70 25JAN06A 25APR07 75 05DEC05* 11APR06 -27 -208
CDA0301B Smplg and 34 02APR08* 02JUN08 0 01OCT07* 20NOV07 -100 -104
CDA0301C RSVP or RTD 102 05MAY08 03NOV08 0 31OCT07 29OCT08 -100 -2
CDA0302  Confirmatory Sampling Site - 100-H-10
CDA0302A Work 50 05DEC05A 16FEB06A 12,408 19DEC05 21MAR06 8 17
CDA0302B Smplg and 25 21MAR06A 23MAR06A 17,268 03OCT07 14NOV07 309 331
CDA0302C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 05NOV07 08APR08 327 357
CDA0303  Confirmatory Sampling Site - 100-H-3
CDA0303A Work 50 19DEC05A 14MAR06A 12,333 05JAN06 04APR06 8 12
CDA0303B Smplg and 25 23APR08* 05JUN08 17,268 08OCT07 19NOV07 -108 -108
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-F-9
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 H Area Design
Plan & Document - MO-229
Deact & Decom - MO-229
Demolition Above Grade - MO-229
Demolition Below Grade - MO-229
Loadout - MO-229
Transition/Final Closure - MO-229
Deact & Decom - 183H West Clearwell (incl Wast
Demolition Above Grade - 183H West Clearwell (
Demolition Below Grade - 183H West Clearwell 
Loadout - 183H West Clearwell (includes Wast
Transition/Final Closure - 183H West Clearwell (
Work Instructions - CS Site - 100-H-28 (Costs in
Smplg and Analysis - CS Site - 100-H-28 (Costs i
RSVP or RTD Report - CS Site - 100-H-28 (Costs i
Work Instructions - CS Site - 100-H-10
Smplg and Analysis - CS Site - 100-H-10
RSVP or RTD Report - CS Site - 100-H-10
Work Instructions - CS Site - 100-H-3
Smplg and Analysis - CS Site - 100-H-3
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CDA0303C RSVP or RTD 93 26MAR09* 09SEP09 10,137 07NOV07 10APR08 -274 -283
CDA0304  Confirmatory Sampling Site - 100-H-4
CDA0304A Work 50 06DEC05A 26JUL06A 12,333 19JAN06 18APR06 23 -55
CDA0304B Smplg and 25 29APR08* 11JUN08 17,268 10OCT07 26NOV07 -109 -109
CDA0304C RSVP or RTD 93 31MAR09* 14SEP09 10,137 12NOV07 15APR08 -274 -283
CDA0305  Confirmatory Sampling Site - 100-H-7
CDA0305A Work 50 06DEC05A 28FEB06A 12,333 02FEB06 02MAY06 31 36
CDA0305B Smplg and 25 05MAY08* 17JUN08 17,268 15OCT07 28NOV07 -110 -110
CDA0305C RSVP or RTD 93 02APR09 16SEP09 10,137 14NOV07 17APR08 -274 -283
CDA0306  Confirmatory Sampling Site - 100-H-8
CDA0306A Work 41 27MAR06A 06DEC06A 12,333 16FEB06 16MAY06 -20 -112
CDA0306B Smplg and 25 07MAY08 19JUN08 17,268 17OCT07 03DEC07 -110 -110
CDA0306C RSVP or RTD 84 07APR09* 02SEP09 10,137 19NOV07 22APR08 -274 -274
CDA0307  Confirmatory Sampling Site - 100-H-9
CDA0307A Work 50 05DEC05A 16FEB06A 12,333 05DEC05* 07MAR06 0 9
CDA0307B Smplg and 25 21MAR06A 23MAR06A 17,268 22OCT07 05DEC07 319 341
CDA0307C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 26NOV07 24APR08 337 367
CDA0308  Confirmatory Sampling Site - 116-H-4
CDA0308A Work 41 01MAY06A 29MAR07 12,333 05DEC05 07MAR06 -80 -213
CDA0308B Smplg and 25 26MAR08* 07MAY08 29,530 24OCT07 10DEC07 -82 -82
CDA0308C RSVP or RTD 84 26MAR08* 21AUG08 10,137 28NOV07 29APR08 -64 -64
CDA0309  Confirmatory Sampling Site - 126-H-2
CDA0309B Smplg and 25 24APR06A 24APR06A 40,121 29OCT07 12DEC07 304 328
CDA0309A Work 50 05JAN06A 18MAY06A 12,333 19DEC05 21MAR06 -8 -34
CDA0309C RSVP or RTD 84 24APR06A 18MAY06A 10,137 03DEC07 01MAY08 322 390
CDA0310  Confirmatory Sampling Site - 128-H-1
CDA0310A Work 50 18JAN06A 16FEB06A 12,333 05JAN06 04APR06 -7 25
CDA0310B Smplg and 25 16FEB06A 16FEB06A 40,121 31OCT07 17DEC07 342 366
CDA0310C RSVP or RTD 84 16FEB06A 16FEB06A 10,137 05DEC07 06MAY08 360 443
CDA0311  Confirmatory Sampling Site - 128-H-2
CDA0311B Smplg and 1 22MAR07A 22MAR07A 40,121 05NOV07 19DEC07 126 150
CDA0311A Work 50 18JAN06A 29MAR07 12,333 19JAN06 18APR06 1 -189
CDA0311C RSVP or RTD 80 07MAY09* 29SEP09 10,137 10DEC07 08MAY08 -282 -278
CDA0312  Confirmatory Sampling Site - 128-H-3
CDA0312B Smplg and 1 22MAR07A 22MAR07A 40,121 07NOV07 26DEC07 128 152
CDA0312A Work 50 18JAN06A 29MAR07 12,333 02FEB06 02MAY06 9 -181
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-H-3
Work Instructions - CS Site - 100-H-4
Smplg and Analysis - CS Site - 100-H-4
RSVP or RTD Report - CS Site - 100-H-4
Work Instructions - CS Site - 100-H-7
Smplg and Analysis - CS Site - 100-H-7
RSVP or RTD Report - CS Site - 100-H-7
Work Instructions - CS Site - 100-H-8
Smplg and Analysis - CS Site - 100-H-8
RSVP or RTD Report - CS Site - 100-H-8
Work Instructions - CS Site - 100-H-9
Smplg and Analysis - CS Site - 100-H-9
RSVP or RTD Report - CS Site - 100-H-9
Work Instructions - CS Site - 116-H-4
Smplg and Analysis - CS Site - 116-H-4
RSVP or RTD Report - CS Site - 116-H-4
Smplg and Analysis - CS Site - 126-H-2
Work Instructions - CS Site - 126-H-2
RSVP or RTD Report - CS Site - 126-H-2
Work Instructions - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-1
RSVP or RTD Report - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-2
Work Instructions - CS Site - 128-H-2
RSVP or RTD Report - CS Site - 128-H-2
Smplg and Analysis - CS Site - 128-H-3
Work Instructions - CS Site - 128-H-3
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CDA0312C RSVP or RTD 75 12MAY09* 23SEP09 10,137 12DEC07 13MAY08 -282 -273
CDA0313  Confirmatory Sampling Site - 132-H-1
CDA0313A Work 50 24APR06A 24APR06A 12,333 05DEC05* 07MAR06 -76 -27
CDA0313B Smplg and 25 24APR06A 24APR06A 40,121 12NOV07 31DEC07 312 336
CDA0313C RSVP or RTD 64 30MAY06A 26APR07 10,137 17DEC07 15MAY08 310 211
CDA0314  Confirmatory Sampling Site - 132-H-2
CDA0314A Work 50 24APR06A 24APR06A 12,333 19DEC05 21MAR06 -68 -19
CDA0314B Smplg and 25 24APR06A 24APR06A 40,121 14NOV07 03JAN08 314 338
CDA0314C RSVP or RTD 64 30MAY06A 24AUG06A 10,137 19DEC07 20MAY08 312 346
CDA0315  Confirmatory Sampling Site - 132-H-3
CDA0315A Work 50 24APR06A 24APR06A 12,333 05JAN06 04APR06 -60 -11
CDA0315B Smplg and 25 24APR06A 24APR06A 40,121 19NOV07 08JAN08 316 340
CDA0315C RSVP or RTD 64 30MAY06A 26APR07 10,137 26DEC07 22MAY08 314 215
CDA0316  Confirmatory Sampling Site - 1607-H1
CDA0316A Work 50 27DEC05A 23JAN07A 12,333 19JAN06 18APR06 13 -152
CDA0316B Smplg and 25 23JAN07A 23JAN07A 29,530 26NOV07 10JAN08 169 193
CDA0316C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 31DEC07 28MAY08 187 270
CDA0317  Confirmatory Sampling Site - 1607-H3
CDA0317A Work 50 19DEC05A 23JAN07A 12,333 02FEB06 02MAY06 24 -144
CDA0317B Smplg and 25 23JAN07A 23JAN07A 29,530 28NOV07 15JAN08 171 195
CDA0317C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 03JAN08 02JUN08 189 272
CDA0318  Confirmatory Sampling Site - 600-151
CDA0318A Work 50 27DEC05A 16FEB06A 12,333 16FEB06 16MAY06 29 49
CDA0318B Smplg and 25 21MAR06A 23MAR06A 40,121 03DEC07 17JAN08 341 363
CDA0318C RSVP or RTD 84 21MAR06A 23MAR06A 10,137 08JAN08 04JUN08 359 440
CDB0401  Remediate Liquid Waste Site  - 100-H-11
CDB0401A Excavation 5 03JUL06A 25JAN07A 0 31JUL07 07AUG07 215 107
CDB0401B Loadout - Rem 5 06JUL06A 25JAN07A 0 31JUL07 07AUG07 213 107
CDB0401C Backfill - Rem 4 11JUL06A 25JAN07A 0 25JUN08 01JUL08 392 287
CDB0401D Closeout 159 13JUL06A 25JAN07A 0 08AUG07 22MAY08 214 266
CDB0401E Revegetation - 1 18JUL06A 25JAN07A 0 28JUL08 28JUL08 405 301
CDB0402  Remediate Liquid Waste Site  - 100-H-12
CDB0402A Excavation 5 03JUL06A 25JAN07A 0 08AUG07 15AUG07 220 112
CDB0402B Loadout - Rem 5 06JUL06A 25JAN07A 0 08AUG07 15AUG07 218 112
CDB0402C Backfill - Rem 4 11JUL06A 25JAN07A 0 02JUL08 09JUL08 396 291
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 128-H-3
Work Instructions - CS Site - 132-H-1
Smplg and Analysis - CS Site - 132-H-1
RSVP or RTD Report - CS Site - 132-H-1
Work Instructions - CS Site - 132-H-2
Smplg and Analysis - CS Site - 132-H-2
RSVP or RTD Report - CS Site - 132-H-2
Work Instructions - CS Site - 132-H-3
Smplg and Analysis - CS Site - 132-H-3
RSVP or RTD Report - CS Site - 132-H-3
Work Instructions - CS Site - 1607-H1
Smplg and Analysis - CS Site - 1607-H1
RSVP or RTD Report - CS Site - 1607-H1
Work Instructions - CS Site - 1607-H3
Smplg and Analysis - CS Site - 1607-H3
RSVP or RTD Report - CS Site - 1607-H3
Work Instructions - CS Site - 600-151
Smplg and Analysis - CS Site - 600-151
RSVP or RTD Report - CS Site - 600-151
Excavation Process - Rem Liq Wst Site - 100-H-11
Loadout - Rem Liq Wst Site - 100-H-11
Backfill - Rem Liq Wst Site - 100-H-11
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-11
Excavation Process - Rem Liq Wst Site - 100-H-12
Loadout - Rem Liq Wst Site - 100-H-12
Backfill - Rem Liq Wst Site - 100-H-12
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CDB0402D Closeout 159 13JUL06A 25JAN07A 0 16AUG07 03JUN08 219 271
CDB0402E Revegetation - 1 18JUL06A 25JAN07A 0 29JUL08 29JUL08 406 302
CDB0403  Remediate Liquid Waste Site  - 100-H-13
CDB0403A Excavation 5 03JUL06A 25JAN07A 0 16AUG07 23AUG07 225 117
CDB0403B Loadout - Rem 5 06JUL06A 25JAN07A 0 16AUG07 23AUG07 223 117
CDB0403C Backfill - Rem 4 11JUL06A 25JAN07A 0 10JUL08 16JUL08 400 295
CDB0403D Closeout 159 13JUL06A 25JAN07A 0 27AUG07 11JUN08 224 276
CDB0403E Revegetation - 1 18JUL06A 25JAN07A 0 30JUL08 30JUL08 407 303
CDB0404  Remediate Liquid Waste Site  - 116-H-9
CDB0404A Excavation 2 01OCT08* 02OCT08 42,016 27AUG07 06SEP07 -220 -215
CDB0404B Loadout - Rem 2 01OCT08 02OCT08 7,306 27AUG07 06SEP07 -220 -215
CDB0404D Closeout 243 06OCT08 22DEC09 19,223 10SEP07 24JUN08 -215 -299
CDB0404C Backfill - Rem 1 28DEC09 28DEC09 9,370 17JUL08 24JUL08 -287 -283
CDB0404E Revegetation - 49 29DEC09 25MAR10 628 31JUL08 31JUL08 -280 -328
CDB0501  Remediate Waste Site - 100-H-14
CDB0501A Excavation 1 03JUL06A 25JAN07A 29,180 24JUL08 24JUL08 412 300
CDB0501B Loadout - Rem 1 06JUL06A 25JAN07A 14,612 21AUG08 21AUG08 426 316
CDB0501C Backfill - Rem 1 11JUL06A 25JAN07A 6,220 02DEC09 02DEC09 679 571
CDB0501D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 25AUG08 10JUN09 423 475
CDB0501E Revegetation - 1 18JUL06A 25JAN07A 444 25JAN10 25JAN10 702 598
CDB0502  Remediate Waste Site - 100-H-31
CDB0502A Excavation 5 03JUL06A 25JAN07A 19,903 28JUL08 04AUG08 413 305
CDB0502B Loadout - Rem 5 06JUL06A 25JAN07A 3,653 25AUG08 02SEP08 427 321
CDB0502C Backfill - Rem 2 11JUL06A 25JAN07A 3,003 03DEC09 07DEC09 680 573
CDB0502D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 03SEP08 18JUN09 428 480
CDB0502E Revegetation - 1 18JUL06A 25JAN07A 505 26JAN10 26JAN10 703 599
CDB0503  Remediate Waste Site - 116-H-5
CDB0503A Excavation 19 07OCT08* 06NOV08 110,980 05AUG08 04SEP08 -35 -36
CDB0503B Loadout - Rem 41 04NOV08 21JAN09 10,396 03SEP08 02OCT08 -35 -58
CDB0503D Closeout Smplg 238 22JAN09 31MAR10 36,471 06OCT08 22JUL09 -58 -137
CDB0503C Backfill - Rem 8 01APR10 14APR10 20,827 08DEC09 17DEC09 -62 -63
CDB0503E Revegetation - 49 15APR10 13JUL10 1,191 27JAN10 27JAN10 -44 -92
CDB0504  Remediate Waste Site - 118-H-6
CDB0504A Excavation 1 10NOV08 10NOV08 0 08SEP08 08SEP08 -36 -36
CDB0504B Loadout - Rem 1 10DEC08 10DEC08 0 06OCT08 06OCT08 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-12
Excavation Process - Rem Liq Wst Site - 100-H-13
Loadout - Rem Liq Wst Site - 100-H-13
Backfill - Rem Liq Wst Site - 100-H-13
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-13
Excavation Process - Rem Liq Wst Site - 116-H-9
Loadout - Rem Liq Wst Site - 116-H-9
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 116-H-9
Revegetation - Rem Liq Wst Site - 116-H-9
Excavation Process - Rem Wst Site - 100-H-14
Loadout - Rem Wst Site - 100-H-14
Backfill - Rem Wst Site - 100-H-14
Closeout Smplg - Rem Wst Site - 100-H-14
Revegetation - Rem Wst Site - 100-H-14
Excavation Process - Rem Wst Site - 100-H-31
Loadout - Rem Wst Site - 100-H-31
Backfill - Rem Wst Site - 100-H-31
Closeout Smplg - Rem Wst Site - 100-H-31
Revegetation - Rem Wst Site - 100-H-31
Excavation Process - Rem Wst Site - 116-H-5
Loadout - Rem Wst Site - 116-H-5
Closeout Smplg - Rem Wst Site - 116-H-5
Backfill - Rem Wst Site - 116-H-5
Revegetation - Rem Wst Site - 116-H-5
Excavation Process - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 118-H-6
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 O
-30
Sheet 31 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CDB0504D Closeout Smplg 243 11DEC08 03MAR10 0 07OCT08 23JUL09 -36 -120
CDB0504C Backfill - Rem 1 05APR11 05APR11 0 01DEC09 01DEC09 -267 -267
CDB0504E Revegetation - 49 30JUN11 27SEP11 0 21JAN10 21JAN10 -289 -337
CDB0505  Remediate Waste Site - 100H Mud Dauber
CDB0505B Loadout - Rem 1 29OCT08 29OCT08 255,713 01NOV10 10MAR11 400 469
CDB0505A Excavation 23 01OCT08* 10NOV08 353,003 04OCT10* 09FEB11 400 447
CDB0505D Closeout Smplg 237 30OCT08 12JAN10 748,472 14MAR11 22DEC11 469 391
CDB0505C Backfill - Rem 1 13JAN10 13JAN10 183,176 28DEC11 23JAN12 391 404
CDB0505E Revegetation - 55 14JAN10 21APR10 43,086 24JAN12 30JAN12 404 353
CDC0501  Remediate Waste Site - 100-H-34 (Bldg 183-H)
CDC0501A Excavation 175 06OCT08 19AUG09 0 10SEP07* 23JUL08 -215 -215
CDC0501B Loadout - Rem 175 03NOV08 17SEP09 0 08OCT07 20AUG08 -215 -215
CDC0501D Closeout Smplg 243 21SEP09 07DEC10 0 21AUG08 09JUN09 -215 -299
CDC0501C Backfill - Rem 63 08DEC10 04APR11 0 06AUG09 30NOV09 -267 -267
CDC0501E Revegetation - 49 05APR11 29JUN11 0 29DEC09 20JAN10 -253 -289
CDC0502  Remediate Waste Site - 600-152
CDC0502A Excavation 12 10NOV08 02DEC08 6,010 09SEP08 18SEP08 -35 -40
CDC0502B Loadout - Rem 13 10DEC08 06JAN09 563 07OCT08 16OCT08 -35 -41
CDC0502D Closeout Smplg 243 07JAN09 24MAR10 1,975 20OCT08 05AUG09 -41 -125
CDC0502C Backfill - Rem 6 15APR10 26APR10 1,128 21DEC09 28DEC09 -63 -66
CDC0502E Revegetation - 49 14JUL10 07OCT10 64 28JAN10 28JAN10 -92 -140
CDC0503  Remediate Waste Site - 100-H-33
CDC0503A Excavation 28 11NOV08 06JAN09 186,577 16JAN12* 26JUN12 631 695
CDC0503B Loadout - Rem 12 07JAN09 27JAN09 62,102 13FEB12 09MAY12 619 657
CDC0503D Closeout Smplg 244 28JAN09 15APR10 38,192 10MAY12 27FEB13 657 572
CDC0503C Backfill - Rem 7 27APR10 06MAY10 149,193 28FEB13 11APR13 567 585
CDC0503E Revegetation - 49 11OCT10 11JAN11 2,585 15APR13 23APR13 500 457
CDC0601  Remediate Burial Ground - 118-H-1
CDC0601A Excavation - 93 20AUG09 09FEB10 4,825,856 05JAN09* 14JUL09 -128 -114
CDC0601B Loadout - Rem 92 21SEP09 09MAR10 1,795,946 02FEB09 11AUG09 -128 -113
CDC0601D Closeout Smplg 243 10MAR10 24MAY11 91,544 12AUG09 27MAY10 -113 -197
CDC0601C Backfill - Rem 17 25MAY11 23JUN11 1,403,836 01JUN10 05AUG10 -197 -176
CDC0601E Revegetation - 50 27JUL11 24OCT11 27,200 14SEP10 27SEP10 -173 -215
CDC0602  Remediate Burial Ground - 118-H-2
CDC0602A Excavation - 7 10FEB10 23FEB10 127,220 15JUL09 06AUG09 -114 -107
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 118-H-6
Backfill - Rem Wst Site - 118-H-6
Revegetation - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 100H Mud Dauber
Excavation Process -Rem Wst Site-100H Mud Dauber
Closeout Smplg - Rem Wst Site - 100H Mud Dauber
Backfill - Rem Wst Site - 100H Mud Dauber
Revegetation - Rem Wst Site - 100H Mud Dauber
Excavation Process - Rem Wst Site - 100-H-34 (D4
Loadout - Rem Wst Site - 100-H-34 (D4 183-H)
Closeout Smplg - Rem Wst Site - 100-H-34 (D4 
Backfill - Rem Wst Site - 100-H-34 (D4 183-H)
Revegetation - Rem Wst Site - 100-H-34 (D4 183-H
Excavation Process - Rem Wst Site - 600-152
Loadout - Rem Wst Site - 600-152
Closeout Smplg - Rem Wst Site - 600-152
Backfill - Rem Wst Site - 600-152
Revegetation - Rem Wst Site - 600-152
Excavation Process - Rem Wst Site - 100-H-33
Loadout - Rem Wst Site - 100-H-33
Closeout Smplg - Rem Wst Site - 100-H-33
Backfill - Rem Wst Site - 100-H-33
Revegetation - Rem Wst Site - 100-H-33
Excavation - Rem BG - 118-H-1
Loadout - Rem BG - 118-H-1
Closeout Smplg - Rem BG - 118-H-1
Backfill - Rem BG - 118-H-1
Revegetation - Rem BG - 118-H-1
Excavation - Rem BG - 118-H-2
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CDC0602B Loadout - Rem 5 11MAR10 18MAR10 70,196 12AUG09 03SEP09 -114 -105
CDC0602D Closeout Smplg 243 22MAR10 06JUN11 1,060 08SEP09 23JUN10 -105 -189
CDC0602C Backfill - Rem 2 27JUN11 28JUN11 16,260 09AUG10 16AUG10 -176 -173
CDC0602E Revegetation - 49 25OCT11 25JAN12 316 28SEP10 28SEP10 -215 -263
CDC0603  Remediate Burial Ground - 118-H-3
CDC0603A Excavation - 16 24FEB10 23MAR10 1,527,904 10AUG09 29SEP09 -107 -94
CDC0603B Loadout - Rem 20 24MAR10 27APR10 470,158 08SEP09 27OCT09 -107 -98
CDC0603D Closeout Smplg 243 28APR10 14JUL11 20,720 28OCT09 16AUG10 -98 -182
CDC0603C Backfill - Rem 4 18JUL11 21JUL11 317,762 17AUG10 01SEP10 -182 -176
CDC0603E Revegetation - 49 26JAN12 23APR12 6,156 29SEP10 30SEP10 -263 -310
CDC0604  Remediate Burial Ground - 118-H-4
CDC0604A Excavation - 2 24MAR10 25MAR10 197,712 30SEP09 13OCT09 -94 -88
CDC0604B Loadout - Rem 4 21APR10 27APR10 99,040 28OCT09 10NOV09 -94 -90
CDC0604D Closeout Smplg 243 28APR10 14JUL11 2,572 11NOV09 30AUG10 -90 -174
CDC0604C Backfill - Rem 1 25JUL11 25JUL11 39,440 02SEP10 08SEP10 -176 -174
CDC0604E Revegetation - 49 24APR12 19JUL12 764 04OCT10 04OCT10 -310 -358
CDC0605  Remediate Burial Ground - 118-H-5
CDC0605A Excavation - 2 29MAR10 30MAR10 1,397,490 14OCT09 20OCT09 -88 -86
CDC0605B Loadout - Rem 2 26APR10 27APR10 563,552 11NOV09 17NOV09 -88 -86
CDC0605D Closeout Smplg 243 28APR10 14JUL11 1,449,282 18NOV09 07SEP10 -86 -170
CDC0605C Backfill - Rem 1 26JUL11 26JUL11 417,926 09SEP10 13SEP10 -174 -173
CDC0605E Revegetation - 55 23JUL12 25OCT12 86,204 05OCT10 05OCT10 -358 -412
CDR25  Fld. Rem.-100 H Non Site Specific Support
0041.99918 TPA M-16-50 0 01OCT08* 0 31JUL07* -235 -235
0041.99922 TPA M-16-51 0 25OCT12* 0 29DEC10* -367 -367
CDR2501  Fld. Rem.-100 H Non Site Specific Support
CDR2501A1 Fld. Rem.-100 165 03OCT05A 28SEP06A 67,833 05DEC05* 28SEP06 34 0
CDR2501A2 Fld. Rem.-100 165 01OCT07* 28JUL08 356,208 02OCT06 27SEP07 -199 -165
CDR2501A3 Fld. Rem.-100 16 21JUL08* 14AUG08 107,951 01OCT07 30SEP08 -160 25
CDR2501A4 Fld. Rem.-100 242 21JUL08 01OCT09 1,514,877 01OCT08 30SEP09 41 -1
CDR2501A6 Fld. Rem.-100 200 01OCT09* 30SEP10 20,972 04OCT10 29DEC10 200 47
CDR2501A7 Fld. Rem.-100 200 01OCT09 30SEP10 131,172 03JAN12* 27SEP12 447 398
CDR2501A5 Fld. Rem.-100 401 01OCT08* 04OCT10 1,341,927 01OCT09 30SEP10 200 -1
CDR2501A8 Fld. Rem.-100 464 04JAN10* 25APR12 98,957 01OCT12* 30APR13 550 202
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem BG - 118-H-2
Closeout Smplg - Rem BG - 118-H-2
Backfill - Rem BG - 118-H-2
Revegetation - Rem BG - 118-H-2
Excavation - Rem BG - 118-H-3
Loadout - Rem BG - 118-H-3
Closeout Smplg - Rem BG - 118-H-3
Backfill - Rem BG - 118-H-3
Revegetation - Rem BG - 118-H-3
Excavation - Rem BG - 118-H-4
Loadout - Rem BG - 118-H-4
Closeout Smplg - Rem BG - 118-H-4
Backfill - Rem BG - 118-H-4
Revegetation - Rem BG - 118-H-4
Excavation - Rem BG - 118-H-5
Loadout - Rem BG - 118-H-5
Closeout Smplg - Rem BG - 118-H-5
Backfill - Rem BG - 118-H-5
Revegetation - Rem BG - 118-H-5
TPA M-16-50 Init RA 100 H
TPA M-16-51 Comp RA 100 H
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific S
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IS  ISS
BBA  Iss-Interim Safe Storage
0041.99935 TPA M-93-18 0 20OCT05A 0 29DEC05* 36 36
BBA2101  Interim Safe Storage  - 105-H REACTOR (ISS)
BBA2101B Deact & Decom 4 29AUG05A 29AUG05A 0 31AUG05 07SEP05 2 5
BBA2101C Demolition 3 29AUG05A 29AUG05A 0 08SEP05 13SEP05 6 8
BBA2101D Demolition 4 29AUG05A 29AUG05A 0 14SEP05 20SEP05 9 12
BBA2101E Loadout - ISS - 5 29AUG05A 29AUG05A 0 06OCT05 13OCT05 22 26
BBA2101F SSE Design - 5 29AUG05A 29AUG05A 0 01SEP05 12SEP05 3 7
BBA2101H Closeout/Transit 8 29AUG05A 01SEP05A 154,677 03JAN06 28SEP06 67 214
BBA2101G SSE - ISS - 141 29AUG05A 29JUN06A 1,205,762 17OCT05 29DEC05 27 -101
BBA2101A Plan & 215 29AUG05A 20JUL06A 0 29AUG05 31AUG05 0 -176
100 K AREA  100 K Area
DE  Remedial Design
CED0101  Fld. Rem.-100K Area Design
CED0101A Fld. Rem.-100K 400 03OCT05A 30SEP08 624,018 02OCT06* 30SEP08 199 0
DD  D4
AAE0755  D4 Building - 183 KW
AAE0755A Plan & 2 29AUG05A 30AUG05A 62,945 03JAN06* 24JAN06 67 78
AAE0755B Deact & Decom 21 29AUG05A 29SEP05A 218,265 11JAN06 15FEB06 72 74
AAE0755E Loadout - 183 10 03OCT05A 18OCT05A 42,050 06MAR06 21MAR06 82 82
AAE0755C Demolition 33 29AUG05A 25OCT05A 100,587 16FEB06 27FEB06 93 65
AAE0757  D4 Building - 183.1KW
AAE0757B Deact & Decom 32 19SEP05A 10NOV05A 274,256 22APR08 16JUL08 517 533
AAE0757A Plan & 4 03JUL06A 16MAY07 0 01APR08* 21MAY08 348 203
AAE10  D4-Retention Basins
0041.00219 Release KE 0 26MAR07* 0 02OCT06* -94 -94
RA  Field Remediation
CEA0316  Confirmatory Sampling Site - 100-K-63
CEA0316B Smplg and 25 26MAR07 07MAY07 40,121 15DEC10 01FEB11 746 746
CEA0316A Work 50 26MAR07 20JUN07 7,532 29OCT09 02FEB10 522 522
CEA0316C RSVP or RTD 84 26MAR07 21AUG07 10,137 07FEB11 06JUL11 773 773
CEA0317  Confirmatory Sampling Site - 100-K-64
CEA0317B Smplg and 25 28MAR07 09MAY07 40,121 20DEC10 03FEB11 746 746
CEA0317A Work 50 09APR07 05JUL07 7,532 12NOV09 17FEB10 522 522
CEA0317C RSVP or RTD 84 28MAR07 23AUG07 10,137 09FEB11 11JUL11 773 773
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
TPA M-93-18 Comp ISS 105 H
Deact & Decom - ISS - 105-H Reactor
Demolition Above Grade - ISS - 105-H Reactor
Demolition Below Grade - ISS - 105-H Reactor
Loadout - ISS - 105-H Reactor
SSE Design - ISS - 105-H Reactor
Closeout/Transition - ISS - 105-H Reactor
SSE - ISS - 105-H Reactor
Plan & Document - ISS - 105-H Reactor
Fld. Rem.-100K Area Design
Plan & Document - 183 KW
Deact & Decom - 183 KW
Loadout - 183 KW
Demolition Above Grade - 183 KW
Deact & Decom - 183.1KW
Plan & Document - 183.1KW
Release KE Reactor
Smplg and Analysis - CS Site - 100-K-63
Work Instructions - CS Site - 100-K-63
RSVP or RTD Report - CS Site - 100-K-63
Smplg and Analysis - CS Site - 100-K-64
Work Instructions - CS Site - 100-K-64
RSVP or RTD Report - CS Site - 100-K-64
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CEA0335  Confirmatory Sampling Site - 126-K-1
CEA0335B Smplg and 25 26MAR07 07MAY07 40,121 11JAN11 23FEB11 758 758
CEA0335A Work 50 26MAR07 20JUN07 7,532 01FEB10 28APR10 570 570
CEA0335C RSVP or RTD 84 26MAR07 21AUG07 10,137 01MAR11 27JUL11 785 785
CEA0336  Confirmatory Sampling Site - 128-K-2
CEA0336A Work 50 01DEC10* 03MAR11 7,532 01OCT09* 05JAN10 -232 -232
CEA0336B Smplg and 25 07MAR11 18APR11 17,268 13JAN11 28FEB11 -28 -28
CEA0336C RSVP or RTD 84 19APR11 15SEP11 10,137 03MAR11 01AUG11 -26 -26
CEA0348  Confirmatory Sampling Site - 600-29
CEA0348A Work 50 01DEC10* 03MAR11 7,532 01DEC09 03MAR10 -200 -200
CEA0348B Smplg and 25 07MAR11 18APR11 29,530 27JAN11 14MAR11 -20 -20
CEA0348C RSVP or RTD 84 19APR11 15SEP11 10,137 17MAR11 15AUG11 -18 -18
CEA0353  Confirmatory Sampling Site - 100-K-57
CEA0353A Work 50 15DEC10* 17MAR11 7,532 15DEC09 17MAR10 -200 -200
CEA0353B Smplg and 25 09MAR11 20APR11 17,268 01FEB11 16MAR11 -20 -20
CEA0353C RSVP or RTD 84 21APR11 20SEP11 10,137 22MAR11 17AUG11 -18 -18
CEA0355  Confirmatory Sampling Site - 100-K-78
CEA0355A Work 50 04JAN11* 31MAR11 10,702 04JAN10 31MAR10 -200 -200
CEA0355B Smplg and 25 14MAR11 25APR11 40,121 03FEB11 21MAR11 -20 -20
CEA0355C RSVP or RTD 84 26APR11 22SEP11 10,137 24MAR11 22AUG11 -18 -18
CEA0360  Confirmatory Sampling Site - 100-K-83
CEA0360A Work 50 18JAN11* 14APR11 7,532 18JAN10 14APR10 -200 -200
CEA0360B Smplg and 25 16MAR11 27APR11 25,532 08FEB11 23MAR11 -20 -20
CEA0360C RSVP or RTD 84 28APR11 27SEP11 10,137 29MAR11 24AUG11 -18 -18
CEB0401  Remediate Liquid Waste Site  - 116-K-2
CEB0401E Revegetation - 5 08FEB06A 28MAR06A 18,130 15NOV06 27NOV06 156 134
CEB0401D Closeout 159 29AUG05A 04APR06A 168,866 29NOV05 13SEP06 50 90
CEB0401A Excavation 50 29AUG05A 02OCT06A 206,393 29AUG05 28NOV05 0 -169
CEB0401B Loadout - Rem 50 29AUG05A 02OCT06A 701,151 29AUG05 28NOV05 0 -169
CEB0401C Backfill - Rem 35 03OCT05A 02OCT06A 1,292,012 14SEP06 14NOV06 190 25
CEC0402  Remediate Liquid Waste Site  -100-K-55(100-K-56)
CEC0402A1 Excavation 67 29AUG05A 28SEP05A 183,794 29AUG05 29DEC05 0 49
CEC0541  Remediate Waste Site - 116-KE-4
CEC0541C Backfill - Rem 9 29AUG05A 11JAN06A 492,501 13OCT05* 27OCT05 26 -38
CEC0541E Revegetation - 1 08FEB06A 28MAR06A 19,871 31OCT05 31OCT05 -53 -79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 126-K-1
Work Instructions - CS Site - 126-K-1
RSVP or RTD Report - CS Site - 126-K-1
Work Instructions - CS Site - 128-K-2
Smplg and Analysis - CS Site - 128-K-2
RSVP or RTD Report - CS Site - 128-K-2
Work Instructions - CS Site - 600-29
Smplg and Analysis - CS Site - 600-29
RSVP or RTD Report - CS Site - 600-29
Work Instructions - CS Site - 100-K-57
Smplg and Analysis - CS Site - 100-K-57
RSVP or RTD Report - CS Site - 100-K-57
Work Instructions - CS Site - 100-K-78
Smplg and Analysis - CS Site - 100-K-78
RSVP or RTD Report - CS Site - 100-K-78
Work Instructions - CS Site - 100-K-83
Smplg and Analysis - CS Site - 100-K-83
RSVP or RTD Report - CS Site - 100-K-83
Revegetation - Rem Liq Wst Site - 116-K-2
Closeout Sampling & Documentation - Rem Liq Wst
Excavation Process - Rem Liq Wst Site - 116-K-2
Loadout - Rem Liq Wst Site - 116-K-2
Backfill - Rem Liq Wst Site - 116-K-2
Excavation Process - Rem Liq Wst Site - 100-K-55
Backfill - Rem Wst Site - 116-KE-4
Revegetation - Rem Wst Site - 116-KE-4
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CEC0542  Remediate Waste Site - 116-KW-3
CEC0542E Revegetation - 2 08FEB06A 28MAR06A 19,871 01NOV05 02NOV05 -52 -77
CEC0543  Remediate Waste Site - 116-K-1
CEC0543E Revegetation - 2 08FEB06A 28MAR06A 11,788 03NOV05 07NOV05 -50 -75
CEC0602  Remediate Burial Ground - 118-K-1
CEC0602A Excavation - 131 30MAY06A 31MAR09 4,191,479 03JAN06* 14DEC06 -82 -456
CEC0602B Loadout - Rem 131 30MAY06A 31MAR09 2,507,123 31JAN06 17JAN07 -66 -440
CEC0602D Closeout Smplg 350 01OCT07* 30JUN09 57,462 18JAN07 30OCT07 -141 -332
CEC0602C Backfill - Rem 352 31DEC07 29SEP09 1,270,964 31OCT07 10MAR08 -30 -313
CEC0602E Revegetation - 200 01OCT09* 30SEP10 40,122 11MAR08 02APR08 -314 -500
CER2501  Fld. Rem.-100K Non Site Specific Support
CER2501A3 Fld. Rem.-100K 199 14SEP06A 27SEP07 295,059 02OCT06 27SEP07 9 0
CER2501A4 Fld. Rem.-100K 201 01OCT07 30SEP08 388,416 01OCT07 31MAR08 0 -102
CER2501A5 Fld. Rem.-100K 200 01OCT08 30SEP09 70,587 01APR09* 30SEP09 98 0
CER2501A9 Fld. Rem.-100K 116 09MAR10 30SEP10 1,298,960 01OCT12 30APR13 514 514
IS  ISS
BCA21  Iss-Interim Safe Storage
0041.99936 TPA M-93-23 0 03MAR06A 0 31JUL06* 83 83
BCA2101  Interim Safe Storage  - 105-KE REACTOR (ISS)
BCA2101A Plan & 201 05OCT05A 22MAR07A 186,009 01MAY06* 31JAN07 112 -28
BCA2102  Interim Safe Storage  - 105-KW REACTOR (ISS)
BCA2102A Plan & 122 27JUL06A 22MAR07A 67,701 03DEC07* 10JUL08 269 261
100 N AREA
DE  Remedial Design
CFC0101  Fld. Rem.-100 N Area Design
CFC0101A Fld. Rem.-100 167 12SEP05A 27SEP07 718,143 02OCT06* 01AUG07 211 -32
DD  D4
AAF0702  D4 Building - 105NB
AAF0702B Deact & Decom 41 18MAY06A 25JAN07A 499,268 10MAR09 19MAY09 559 463
AAF0702A Plan & 26 27DEC05A 22MAR07 48,601 19FEB09 06APR09 629 407
AAF0702C Demolition 12 02JUL08* 23JUL08 57,421 20MAY09 08JUN09 176 174
AAF0702D Demolition 4 24JUL08 30JUL08 38,012 09JUN09 06JUL09 174 185
AAF0702E Loadout - 16 22JUL08 18AUG08 15,225 17JUN09 22JUL09 181 185
AAF0702F Transition/Final 16 19AUG08 16SEP08 13,151 23JUL09 18AUG09 185 184
AAF0703  D4 Building - 107N
AAF0703B Deact & Decom 22 29AUG05A 28SEP06A 231,173 01JUL08* 18FEB09 567 475
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-KW-3
Revegetation - Rem Wst Site - 116-K-1
Excavation - Rem BG - 118-K-1
Loadout - Rem BG - 118-K-1
Closeout Smplg - Rem BG - 118-K-1
Backfill - Rem BG - 118-K-1
Revegetation - Rem BG - 118-K-1
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
TPA M-93-23 Sub EECA KE/KW
Plan & Document - ISS - 105-KE Reactor
Plan & Document - ISS - 105-KW Reactor
Fld. Rem.-100 N Area Design
Deact & Decom - 105NB
Plan & Document - 105NB
Demolition Above Grade - 105NB
Demolition Below Grade - 105NB
Loadout - 105NB
Transition/Final Closure - 105NB
Deact & Decom - 107N
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AAF0703A Plan & 256 29AUG05A 01APR08 21,204 29AUG05 23JAN06 0 -438
AAF0703C Demolition 50 19FEB09 18MAY09 48,960 19FEB09 15APR09 0 -18
AAF0703D Demolition 102 19MAY09 17NOV09 42,378 16APR09 09JUL09 -18 -73
AAF0703E Loadout - 107N 201 17NOV08 17NOV09 15,573 14MAY09 03SEP09 97 -41
AAF0703F Transition/Final 20 18NOV09 29DEC09 10,355 08SEP09 01DEC09 -41 -14
AAF0703M Complete Bldg 0 09MAR10 0 03SEP09 -99 -99
AAF0704  D4 Building - 108N
AAF0704A Plan & 1 23JAN06A 21MAR06A 5,939 02APR12 03MAY12 1,237 1,224
AAF0704B Deact & Decom 1 07MAR06A 22MAR06A 103,755 16APR12 11JUN12 1,221 1,243
AAF0704C Demolition 1 23MAR06A 23MAR06A 29,832 12JUN12 25JUN12 1,243 1,250
AAF0704D Demolition 1 04APR06A 30SEP06A 1,606 26JUN12 17JUL12 1,245 1,157
AAF0704E Loadout - 108N 40 03APR06A 30SEP06A 1,798 03JUL12 31JUL12 1,250 1,165
AAF0704F Transition/Final 16 17MAY07 14JUN07 3,645 01AUG12 21AUG12 1,040 1,036
AAF0704M Compl 100N 0 13DEC12 0 31JUL12 -75 -75
AAF0706  D4 Building - 1112N
AAF0706A Plan & 25 03JUL06A 30SEP06A 1,238 01OCT07* 12NOV07 249 224
AAF0706B Deact & Decom 8 23JUL08* 05AUG08 26,829 17OCT07 31DEC07 -152 -121
AAF0706C Demolition 12 06AUG08 26AUG08 14,151 02JAN08 17JAN08 -121 -123
AAF0706D Demolition 8 27AUG08 10SEP08 0 21JAN08 13FEB08 -123 -116
AAF0706E Loadout - 20 25AUG08 29SEP08 4,125 29JAN08 04MAR08 -116 -116
AAF0706F Transition/Final 16 30SEP08 27OCT08 4,625 05MAR08 31MAR08 -116 -117
AAF0707  D4 Building - 1120N
AAF0707A Plan & 5 04OCT10* 11OCT10 39,477 02AUG10* 28SEP10 -35 -7
AAF0707B Deact & Decom 8 26OCT10 08NOV10 154,655 24AUG10 29NOV10 -35 10
AAF0707C Demolition 4 09NOV10 15NOV10 60,077 30NOV10 21DEC10 10 19
AAF0707D Demolition 4 16NOV10 22NOV10 0 27DEC10 31JAN11 19 35
AAF0707E Loadout - 8 06DEC10 16DEC10 26,935 06JAN11 23FEB11 16 35
AAF0707F Transition/Final 16 20DEC10 19JAN11 16,561 24FEB11 30MAR11 35 39
AAF0708  D4 Building - 1143N
AAF0708A Plan & 21 03JUL06A 24APR07 17,301 01DEC10* 11JAN11 882 741
AAF0708B Deact & Decom 2 12MAY11* 16MAY11 178,740 15DEC10 15FEB11 -81 -50
AAF0708C Demolition 4 17MAY11 23MAY11 26,008 16FEB11 02MAR11 -50 -46
AAF0708D Demolition 3 24MAY11 26MAY11 0 03MAR11 23MAR11 -46 -37
AAF0708E Loadout - 7 01JUN11 13JUN11 11,661 09MAR11 06APR11 -47 -37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 107N
Demolition Above Grade - 107N
Demolition Below Grade - 107N
Loadout - 107N
Transition/Final Closure - 107N
Complete Bldg 107N Demolition & 118-H-1 Loadout
Plan & Document - 108N
Deact & Decom - 108N
Demolition Above Grade - 108N
Demolition Below Grade - 108N
Loadout - 108N
Transition/Final Closure - 108N
Compl 100N Ancillary Facil Demo(exl 105-N,109-N)
Plan & Document - 1112N
Deact & Decom - 1112N
Demolition Above Grade - 1112N
Demolition Below Grade - 1112N
Loadout - 1112N
Transition/Final Closure - 1112N
Plan & Document - 1120N
Deact & Decom - 1120N
Demolition Above Grade - 1120N
Demolition Below Grade - 1120N
Loadout - 1120N
Transition/Final Closure - 1120N
Plan & Document - 1143N
Deact & Decom - 1143N
Demolition Above Grade - 1143N
Demolition Below Grade - 1143N
Loadout - 1143N
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AAF0708F Transition/Final 16 14JUN11 12JUL11 7,169 07APR11 27APR11 -37 -41
AAF0709  D4 Building - 117N
AAF0709A Plan & 70 21AUG06A 12APR07 28,296 05SEP06* 11JAN07 8 -51
AAF0709B Deact & Decom 8 07MAY08* 20MAY08 847,060 24OCT06 16MAY07 -306 -202
AAF0709C Demolition 12 21MAY08 11JUN08 43,713 17MAY07 09JUL07 -202 -186
AAF0709D Demolition 16 12JUN08 10JUL08 10,434 10JUL07 20SEP07 -186 -160
AAF0709E Loadout - 117N 28 14JUL08 28AUG08 6,391 02AUG07 08NOV07 -188 -160
AAF0709F Transition/Final 16 02SEP08 29SEP08 9,451 12NOV07 30JAN08 -160 -134
AAF0710  D4 Building - 117NVH
AAF0710A Plan & 50 03JUL06A 29MAR07 319 15JAN07 11APR07 105 7
AAF0710B Deact & Decom 8 07MAY08 20MAY08 12,702 20FEB07 11JUL07 -244 -172
AAF0710C Demolition 12 21MAY08 11JUN08 2,652 12JUL07 15AUG07 -172 -164
AAF0710D Demolition 16 12JUN08 10JUL08 505 16AUG07 09OCT07 -164 -150
AAF0710E Loadout - 28 26JUN08 14AUG08 663 05SEP07 13NOV07 -162 -150
AAF0710F Transition/Final 16 02SEP08 29SEP08 335 05DEC07 30JAN08 -148 -134
AAF0711  D4 Building - 119N
AAF0711A Plan & 23 03OCT05A 22JUN06A 1,100 03JUL06* 15AUG06 149 29
AAF0711B Deact & Decom 8 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0711C Demolition 1 03JUL06A 10JUL06A 5,701 28SEP06 16OCT06 49 55
AAF0711D Demolition 1 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0711E Loadout - 119N 1 05JUL06A 10JUL06A 1,321 25OCT06 30NOV06 63 80
AAF0711F Transition/Final 1 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0712  D4 Building - 119NA
AAF0712A Plan & 25 03OCT05A 16FEB06A 1,100 03JUL06 15AUG06 149 99
AAF0712B Deact & Decom 39 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0712C Demolition 10 26JUN06A 29JUN06A 5,701 28SEP06 16OCT06 53 59
AAF0712D Demolition 15 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0712E Loadout - 20 03JUL06A 10JUL06A 1,321 25OCT06 30NOV06 64 80
AAF0712F Transition/Final 15 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0713  D4 Building - 11N
AAF0713B Deact & Decom 2 08JAN07A 09JAN07A 7,208 09FEB09 02MAR09 418 428
AAF0713A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0713C Demolition 2 29JAN07A 06MAR07A 2,629 03MAR09 05MAR09 418 400
AAF0713D Demolition 2 29JAN07A 06MAR07A 716 09MAR09 16MAR09 421 405
AAF0713E Loadout - 11N 21 27FEB07A 08MAR07A 651 11MAR09 19MAR09 407 406
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1143N
Plan & Document - 117N
Deact & Decom - 117N
Demolition Above Grade - 117N
Demolition Below Grade - 117N
Loadout - 117N
Transition/Final Closure - 117N
Plan & Document - 117NVH
Deact & Decom - 117NVH
Demolition Above Grade - 117NVH
Demolition Below Grade - 117NVH
Loadout - 117NVH
Transition/Final Closure - 117NVH
Plan & Document - 119N
Deact & Decom - 119N
Demolition Above Grade - 119N
Demolition Below Grade - 119N
Loadout - 119N
Transition/Final Closure - 119N
Plan & Document - 119NA
Deact & Decom - 119NA
Demolition Above Grade - 119NA
Demolition Below Grade - 119NA
Loadout - 119NA
Transition/Final Closure - 119NA
Deact & Decom - 11N
Plan & Document - 11N
Demolition Above Grade - 11N
Demolition Below Grade - 11N
Loadout - 11N
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AAF0713F Transition/Final 17 15JUL08 11AUG08 350 23MAR09 30MAR09 136 125
AAF0714  D4 Building - 1303N
AAF0714A Plan & 20 26AUG08* 30SEP08 32,998 04OCT10* 28OCT10 420 416
AAF0714B Deact & Decom 16 01OCT08 28OCT08 69,470 13OCT10 29NOV10 406 415
AAF0714C Demolition 6 01OCT09* 12OCT09 0 30NOV10 08DEC10 231 231
AAF0714D Demolition 9 13OCT09 27OCT09 10,981 09DEC10 28DEC10 231 231
AAF0714E Loadout - 13 15OCT09 05NOV09 32,805 14DEC10 10JAN11 231 231
AAF0714F Transition/Final 14 09NOV09 03DEC09 18,966 11JAN11 25JAN11 231 226
AAF0715  D4 Building - 1313N
AAF0715B Deact & Decom 80 03OCT05A 09MAR06A 14,825 04OCT05 01MAR06 1 -5
AAF0715D Demolition 30 13MAR06A 18APR06A 1,415 06APR06 30MAY06 15 23
AAF0715E Loadout - 40 19APR06A 27APR06A 1,518 25APR06 05JUL06 3 37
AAF0715A Plan & 148 19SEP05A 21SEP06A 1,371 29AUG05 28NOV05 -11 -164
AAF0715C Demolition 33 03OCT05A 21SEP06A 6,795 02MAR06 05APR06 81 -94
AAF0715F Transition/Final 16 04JAN07A 16APR07 853 06JUL06 28AUG06 -98 -125
AAF0716  D4 Building - 1314N
AAF0716A Plan & 54 05JUN06A 19JUL06A 12,022 29AUG05 05DEC05 -152 -124
AAF0716B Deact & Decom 87 18JAN06A 17AUG06A 200,472 06OCT05 16MAR06 -54 -86
AAF0716C Demolition 22 05SEP06A 07SEP06A 18,341 20MAR06 25APR06 -94 -75
AAF0716D Demolition 33 13SEP06A 21DEC06A 4,378 26APR06 22JUN06 -77 -100
AAF0716E Loadout - 43 21SEP06A 22JAN07A 2,682 17MAY06 02AUG06 -70 -92
AAF0716F Transition/Final 16 04JAN07A 16APR07 3,965 03AUG06 02OCT06 -82 -106
AAF0718  D4 Building - 1322N
AAF0718A Plan & 50 03JUL06A 26APR07A 1,744 02OCT06* 03JAN07 50 -64
AAF0718B Deact & Decom 2 21JUL08* 22JUL08 101,049 06NOV06 03APR07 -339 -261
AAF0718C Demolition 2 23JUL08 24JUL08 21,148 04APR07 08MAY07 -261 -243
AAF0718D Demolition 3 28JUL08 30JUL08 4,376 09MAY07 02JUL07 -243 -216
AAF0718E Loadout - 5 27AUG08 04SEP08 4,848 29MAY07 07AUG07 -251 -216
AAF0718F Transition/Final 16 08SEP08 02OCT08 2,588 08AUG07 01OCT07 -216 -202
AAF0719  D4 Building - 1322NA
AAF0719A Plan & 20 03JUL06A 30SEP06A 501 02OCT06 03JAN07 50 50
AAF0719B Deact & Decom 2 28JUL08 29JUL08 47,823 06NOV06 03APR07 -343 -265
AAF0719C Demolition 2 30JUL08 31JUL08 10,010 04APR07 08MAY07 -265 -247
AAF0719D Demolition 3 04AUG08 06AUG08 2,108 09MAY07 02JUL07 -247 -220
AAF0719E Loadout - 5 04SEP08 11SEP08 2,309 29MAY07 07AUG07 -255 -220
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 11N
Plan & Document - 1303N
Deact & Decom - 1303N
Demolition Above Grade - 1303N
Demolition Below Grade - 1303N
Loadout - 1303N
Transition/Final Closure - 1303N
Deact & Decom - 1313N
Demolition Below Grade - 1313N
Loadout - 1313N
Plan & Document - 1313N
Demolition Above Grade - 1313N
Transition/Final Closure - 1313N
Plan & Document - 1314N
Deact & Decom - 1314N
Demolition Above Grade - 1314N
Demolition Below Grade - 1314N
Loadout - 1314N
Transition/Final Closure - 1314N
Plan & Document - 1322N
Deact & Decom - 1322N
Demolition Above Grade - 1322N
Demolition Below Grade - 1322N
Loadout - 1322N
Transition/Final Closure - 1322N
Plan & Document - 1322NA
Deact & Decom - 1322NA
Demolition Above Grade - 1322NA
Demolition Below Grade - 1322NA
Loadout - 1322NA
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AAF0719F Transition/Final 16 15SEP08 09OCT08 1,219 08AUG07 01OCT07 -220 -206
AAF0720  D4 Building - 1322NB
AAF0720A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0720B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0720C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0720D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0720E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0720F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0721  D4 Building - 1322NC
AAF0721A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0721B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0721C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0721D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0721E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0721F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0722  D4 Building - 1330N
AAF0722B Deact & Decom 2 15OCT08 16OCT08 119,484 15OCT08 11DEC08 0 30
AAF0722A Plan & 42 01OCT08* 16DEC08 30,662 01OCT08* 04NOV08 0 -22
AAF0722C Demolition 2 17DEC08 18DEC08 46,414 15DEC08 30DEC08 -2 4
AAF0722D Demolition 2 22DEC08 23DEC08 0 31DEC08 21JAN09 4 14
AAF0722E Loadout - 4 06JAN09 12JAN09 20,810 08JAN09 04FEB09 2 14
AAF0722F Transition/Final 16 13JAN09 09FEB09 12,794 05FEB09 26FEB09 14 10
AAF0723  D4 Building - 1331N
AAF0723A Plan & 71 03OCT05A 19DEC05A 104 01FEB10* 07JUN10 863 891
AAF0723B Deact & Decom 2 05DEC05A 19DEC05A 2,278 24MAR10 13OCT10 858 963
AAF0723C Demolition 2 27DEC05A 27DEC05A 2,063 14OCT10 07DEC10 961 989
AAF0723D Demolition 2 17JAN06A 18JAN06A 0 08DEC10 28FEB11 979 1,020
AAF0723E Loadout - 12 18JAN06A 26JAN06A 652 10JAN11 19APR11 993 1,044
AAF0723F Transition/Final 5 06FEB06A 16MAR06A 315 20APR11 06JUL11 1,040 1,060
AAF0724  D4 Building - 1332N
AAF0724A Plan & 6 03OCT05A 21NOV05A 900 03MAY10* 16AUG10 914 944
AAF0724B Deact & Decom 2 22NOV05A 22NOV05A 7,550 14JUN10 30NOV10 908 1,001
AAF0724C Demolition 2 22NOV05A 22NOV05A 6,838 01DEC10 13JAN11 1,002 1,024
AAF0724D Demolition 2 22NOV05A 22NOV05A 0 17JAN11 17MAR11 1,025 1,059
AAF0724E Loadout - 2 22NOV05A 22NOV05A 2,162 03FEB11 27APR11 1,036 1,082
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1322NA
Plan & Document - 1322NB
Deact & Decom - 1322NB
Demolition Above Grade - 1322NB
Demolition Below Grade - 1322NB
Loadout - 1322NB
Transition/Final Closure - 1322NB
Plan & Document - 1322NC
Deact & Decom - 1322NC
Demolition Above Grade - 1322NC
Demolition Below Grade - 1322NC
Loadout - 1322NC
Transition/Final Closure - 1322NC
Deact & Decom - 1330N
Plan & Document - 1330N
Demolition Above Grade - 1330N
Demolition Below Grade - 1330N
Loadout - 1330N
Transition/Final Closure - 1330N
Plan & Document - 1331N
Deact & Decom - 1331N
Demolition Above Grade - 1331N
Demolition Below Grade - 1331N
Loadout - 1331N
Transition/Final Closure - 1331N
Plan & Document - 1332N
Deact & Decom - 1332N
Demolition Above Grade - 1332N
Demolition Below Grade - 1332N
Loadout - 1332N
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AAF0724F Transition/Final 5 22NOV05A 22NOV05A 1,043 28APR11 29JUN11 1,083 1,117
AAF0725  D4 Building - 13N
AAF0725A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0725B Deact & Decom 2 24JAN07A 25JAN07A 7,182 09FEB09 02MAR09 408 418
AAF0725C Demolition 2 02JUL08* 07JUL08 2,619 03MAR09 05MAR09 131 132
AAF0725D Demolition 2 02JUL08 07JUL08 714 09MAR09 16MAR09 134 137
AAF0725E Loadout - 13N 4 08JUL08 14JUL08 648 11MAR09 19MAR09 134 136
AAF0725F Transition/Final 16 15JUL08 11AUG08 349 23MAR09 30MAR09 136 125
AAF0726  D4 Building - 1515N
AAF0726A Plan & 23 03OCT05A 19DEC05A 36,341 01APR08* 08MAY08 497 477
AAF0726B Deact & Decom 2 05DEC05A 19DEC05A 369,943 16APR08 18JUN08 472 499
AAF0726C Demolition 5 29DEC05A 29DEC05A 42,561 19JUN08 07JUL08 495 503
AAF0726D Demolition 6 12JAN06A 12JAN06A 28,175 08JUL08 30JUL08 497 510
AAF0726E Loadout - 8 03JAN06A 02FEB06A 11,285 16JUL08 14AUG08 508 507
AAF0726F Transition/Final 5 06FEB06A 16MAR06A 9,748 18AUG08 10SEP08 507 498
AAF0727  D4 Building - 1516N
AAF0727A Plan & 23 03OCT05A 19DEC05A 2,960 01APR08 08MAY08 497 477
AAF0727B Deact & Decom 3 05DEC05A 19DEC05A 21,602 16APR08 18JUN08 472 499
AAF0727C Demolition 4 20DEC05A 21DEC05A 19,564 19JUN08 07JUL08 499 506
AAF0727D Demolition 5 20DEC05A 21DEC05A 0 08JUL08 30JUL08 508 520
AAF0727E Loadout - 16 09JAN06A 02FEB06A 6,186 16JUL08 14AUG08 505 507
AAF0727F Transition/Final 5 06FEB06A 16MAR06A 2,983 18AUG08 10SEP08 507 498
AAF0728  D4 Building - 1517N
AAF0728A Plan & 23 03OCT05A 19DEC05A 3,977 01APR08 08MAY08 497 477
AAF0728B Deact & Decom 3 05DEC05A 19DEC05A 37,533 16APR08 18JUN08 472 499
AAF0728C Demolition 4 27DEC05A 27DEC05A 6,656 19JUN08 07JUL08 497 505
AAF0728D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0728E Loadout - 12 18JAN06A 26JAN06A 1,940 16JUL08 14AUG08 499 511
AAF0728F Transition/Final 5 06FEB06A 16MAR06A 2,175 18AUG08 10SEP08 507 498
AAF0729  D4 Building - 1518N
AAF0729A Plan & 23 03OCT05A 19DEC05A 2,785 01APR08 08MAY08 497 477
AAF0729B Deact & Decom 3 05DEC05A 19DEC05A 36,843 16APR08 18JUN08 472 499
AAF0729C Demolition 4 27DEC05A 27DEC05A 18,104 19JUN08 07JUL08 497 505
AAF0729D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0729E Loadout - 7 18JAN06A 26JAN06A 5,724 16JUL08 14AUG08 499 511
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1332N
Plan & Document - 13N
Deact & Decom - 13N
Demolition Above Grade - 13N
Demolition Below Grade - 13N
Loadout - 13N
Transition/Final Closure - 13N
Plan & Document - 1515N
Deact & Decom - 1515N
Demolition Above Grade - 1515N
Demolition Below Grade - 1515N
Loadout - 1515N
Transition/Final Closure - 1515N
Plan & Document - 1516N
Deact & Decom - 1516N
Demolition Above Grade - 1516N
Demolition Below Grade - 1516N
Loadout - 1516N
Transition/Final Closure - 1516N
Plan & Document - 1517N
Deact & Decom - 1517N
Demolition Above Grade - 1517N
Demolition Below Grade - 1517N
Loadout - 1517N
Transition/Final Closure - 1517N
Plan & Document - 1518N
Deact & Decom - 1518N
Demolition Above Grade - 1518N
Demolition Below Grade - 1518N
Loadout - 1518N
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AAF0729F Transition/Final 5 06FEB06A 16MAR06A 2,760 18AUG08 10SEP08 507 498
AAF0730  D4 Building - 1519N
AAF0730A Plan & 23 03OCT05A 19DEC05A 2,959 01APR08 08MAY08 497 477
AAF0730B Deact & Decom 3 05DEC05A 19DEC05A 57,663 16APR08 18JUN08 472 499
AAF0730C Demolition 4 20DEC05A 21DEC05A 19,495 19JUN08 07JUL08 499 506
AAF0730D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0730E Loadout - 11 18JAN06A 26JAN06A 6,164 16JUL08 14AUG08 499 511
AAF0730F Transition/Final 5 06FEB06A 16MAR06A 2,972 18AUG08 10SEP08 507 498
AAF0731  D4 Building - 151N
AAF0731A Plan & 71 03OCT05A 15NOV05A 8,021 14JAN08* 15MAY08 453 498
AAF0731B Deact & Decom 7 17NOV05A 05DEC05A 130,674 05MAR08 24SEP08 455 561
AAF0731C Demolition 12 06DEC05A 08DEC05A 13,904 25SEP08 13NOV08 561 587
AAF0731D Demolition 20 12DEC05A 26JAN06A 0 17NOV08 05FEB09 587 605
AAF0731F Transition/Final 5 23FEB06A 30MAR06A 4,544 01APR09 16JUN09 620 642
AAF0731E Loadout - 151N 12 06DEC05A 27APR06A 4,053 16DEC08 31MAR09 605 583
AAF0732  D4 Building - 153N
AAF0732A Plan & 71 03OCT05A 15NOV05A 14,767 14JAN08* 15MAY08 453 498
AAF0732B Deact & Decom 9 17NOV05A 12DEC05A 242,484 04MAR08 23SEP08 454 556
AAF0732C Demolition 13 27FEB06A 23FEB06A 25,822 24SEP08 11NOV08 517 545
AAF0732D Demolition 18 29MAR06A 30MAY06A 0 12NOV08 03FEB09 527 535
AAF0732E Loadout - 153N 6 07MAR06A 29JUN06A 7,527 10DEC08 25MAR09 554 545
AAF0732F Transition/Final 1 03JUL06A 09NOV06A 8,439 26MAR09 10JUN09 545 514
AAF0734  D4 Building - 1614N
AAF0734A Plan & 50 13FEB12* 09MAY12 9 05JUL11* 29SEP11 -121 -121
AAF0734B Deact & Decom 80 20MAR12 08AUG12 1,152 09AUG11 04JAN12 -121 -121
AAF0734C Demolition 20 09AUG12 13SEP12 1,043 05JAN12 08FEB12 -121 -121
AAF0734D Demolition 30 17SEP12 06NOV12 0 09FEB12 03APR12 -121 -121
AAF0734E Loadout - 40 03OCT12 13DEC12 330 29FEB12 08MAY12 -121 -121
AAF0734F Transition/Final 30 17DEC12 11FEB13 159 09MAY12 02JUL12 -121 -121
AAF0735  D4 Building - 163N
AAF0735B Deact & Decom 14 13MAR06A 19APR06A 1,583,896 01MAY06* 20SEP07 28 285
AAF0735A Plan & 202 29AUG05A 28SEP06A 93,505 03OCT05* 04JAN06 19 -149
AAF0735C Demolition 1 12JUL06A 11OCT06A 141,816 24SEP07 25OCT07 240 208
AAF0735D Demolition 20 05DEC06A 15FEB07A 0 29OCT07 20DEC07 180 170
AAF0735E Loadout - 163N 19 01OCT07* 31OCT07 63,583 14NOV07 30JAN08 26 47
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1518N
Plan & Document - 1519N
Deact & Decom - 1519N
Demolition Above Grade - 1519N
Demolition Below Grade - 1519N
Loadout - 1519N
Transition/Final Closure - 1519N
Plan & Document - 151N
Deact & Decom - 151N
Demolition Above Grade - 151N
Demolition Below Grade - 151N
Transition/Final Closure - 151N
Loadout - 151N
Plan & Document - 153N
Deact & Decom - 153N
Demolition Above Grade - 153N
Demolition Below Grade - 153N
Loadout - 153N
Transition/Final Closure - 153N
Plan & Document - 1614N
Deact & Decom - 1614N
Demolition Above Grade - 1614N
Demolition Below Grade - 1614N
Loadout - 1614N
Transition/Final Closure - 1614N
Deact & Decom - 163N
Plan & Document - 163N
Demolition Above Grade - 163N
Demolition Below Grade - 163N
Loadout - 163N
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AAF0735F Transition/Final 16 01NOV07 03DEC07 39,093 31JAN08 25MAR08 47 61
AAF0736  D4 Building - 166N
AAF0736B Deact & Decom 80 27DEC05A 05JAN06A 25,061 07NOV05 04APR06 -25 49
AAF0736D Demolition 30 24APR06A 15MAY06A 0 10MAY06 03JUL06 10 27
AAF0736C Demolition 157 12SEP05A 18MAY06A 15,389 05APR06 09MAY06 112 -6
AAF0736E Loadout - 166N 40 16MAR06A 18MAY06A 5,921 30MAY06 08AUG06 41 44
AAF0736F Transition/Final 30 22MAY06A 15JUN06A 2,874 09AUG06 02OCT06 44 59
AAF0736A Plan & 101 29AUG05A 24AUG06A 1,153 03OCT05* 04JAN06 19 -130
AAF0737  D4 Building - 1701N
AAF0737A Plan & 55 08MAY06A 16MAY06A 1,154 01JUN10* 07SEP10 812 861
AAF0737B Deact & Decom 87 18MAY06A 31MAY06A 0 12JUL10 14DEC10 827 907
AAF0737C Demolition 8 27JUN06A 03JUL06A 5,479 15DEC10 26JAN11 893 911
AAF0737D Demolition 4 03JUL06A 10JUL06A 0 27JAN11 28MAR11 912 941
AAF0737E Loadout - 4 05JUL06A 10JUL06A 0 16FEB11 04MAY11 922 963
AAF0737F Transition/Final 16 10JUL06A 24AUG06A 501 05MAY11 05JUL11 964 969
AAF0738  D4 Building - 1705N
AAF0738A Plan & 185 03OCT05A 30MAR06A 41,925 03JUL06* 25JAN07 149 164
AAF0738B Deact & Decom 1 03JUL06A 20SEP06A 435,203 21SEP06 15AUG07 45 180
AAF0738C Demolition 1 19SEP06A 21SEP06A 63,316 16AUG07 05NOV07 182 224
AAF0738D Demolition 6 02JUL08 14JUL08 0 06NOV07 12MAR08 -130 -68
AAF0738E Loadout - 3 15JUL08 17JUL08 28,388 19DEC07 02JUN08 -113 -26
AAF0738F Transition/Final 16 21JUL08 14AUG08 17,453 03JUN08 01OCT08 -26 26
AAF0739  D4 Building - 1705NA
AAF0739B Deact & Decom 1 03JUL06A 06JUL06A 116,442 10OCT06 13NOV07 55 272
AAF0739A Plan & 1 01AUG06A 24AUG06A 7,368 03JUL06 13MAR07 -16 107
AAF0739C Demolition 1 19SEP06A 21SEP06A 12,395 14NOV07 27FEB08 232 284
AAF0739D Demolition 4 02JUL08* 09JUL08 0 28FEB08 24JUL08 -70 9
AAF0739E Loadout - 2 10JUL08 14JUL08 3,613 17APR08 30OCT08 -46 62
AAF0739F Transition/Final 16 15JUL08 11AUG08 4,051 03NOV08 06APR09 62 129
AAF0740  D4 Building - 1706N
AAF0740B Deact & Decom 1 03JUL06A 13JUL06A 109,490 10OCT06 13NOV07 55 268
AAF0740A Plan & 1 01AUG06A 24AUG06A 6,130 03JUL06 13MAR07 -16 107
AAF0740C Demolition 1 19SEP06A 21SEP06A 31,489 14NOV07 27FEB08 232 284
AAF0740D Demolition 2 02JUL08 07JUL08 6,495 28FEB08 24JUL08 -70 11
AAF0740E Loadout - 2 08JUL08 09JUL08 7,342 17APR08 30OCT08 -44 64
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 163N
Deact & Decom - 166N
Demolition Below Grade - 166N
Demolition Above Grade - 166N
Loadout - 166N
Transition/Final Closure - 166N
Plan & Document - 166N
Plan & Document - 1701N (MO-992)
Deact & Decom - 1701N (MO-992)
Demolition Above Grade - 1701N (MO-992)
Demolition Below Grade - 1701N (MO-992)
Loadout - 1701N (MO-992)
Transition/Final Closure - 1701N (MO-992)
Plan & Document - 1705N
Deact & Decom - 1705N
Demolition Above Grade - 1705N
Demolition Below Grade - 1705N
Loadout - 1705N
Transition/Final Closure - 1705N
Deact & Decom - 1705NA
Plan & Document - 1705NA
Demolition Above Grade - 1705NA
Demolition Below Grade - 1705NA
Loadout - 1705NA
Transition/Final Closure - 1705NA
Deact & Decom - 1706N
Plan & Document - 1706N
Demolition Above Grade - 1706N
Demolition Below Grade - 1706N
Loadout - 1706N
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AAF0740F Transition/Final 16 10JUL08 06AUG08 3,858 03NOV08 06APR09 64 131
AAF0741  D4 Building - 1707N
AAF0741A Plan & 36 20MAR06A 10MAY06A 2,663 01JUN11 29AUG11 1,040 1,059
AAF0741B Deact & Decom 1 10JUL06A 10JUL06A 19,196 07JUL11 29NOV11 998 1,077
AAF0741C Demolition 1 11JUL06A 11JUL06A 17,385 30NOV11 09JAN12 1,077 1,096
AAF0741D Demolition 1 12JUL06A 12JUL06A 0 10JAN12 01MAR12 1,096 1,125
AAF0741E Loadout - 1 11JUL06A 13JUL06A 5,497 26JAN12 05APR12 1,107 1,144
AAF0741F Transition/Final 1 27JUL06A 03MAY07 2,651 09APR12 30MAY12 1,137 1,013
AAF0742  D4 Building - 1712N
AAF0742A Plan & 8 03JUL06A 29JAN07A 102 31JAN08* 13FEB08 315 209
AAF0742B Deact & Decom 3 14JUL08* 16JUL08 2,038 06FEB08 27FEB08 -87 -78
AAF0742C Demolition 3 17JUL08 22JUL08 1,855 28FEB08 04MAR08 -78 -78
AAF0742D Demolition 3 23JUL08 28JUL08 0 05MAR08 12MAR08 -78 -76
AAF0742E Loadout - 6 23JUL08 31JUL08 586 10MAR08 18MAR08 -76 -76
AAF0742F Transition/Final 16 04AUG08 28AUG08 283 19MAR08 26MAR08 -76 -87
AAF0743  D4 Building - 1714N
AAF0743A Plan & 8 03JUL06A 29JAN07A 1,014 31JAN08 13FEB08 315 209
AAF0743B Deact & Decom 3 30JUL08* 04AUG08 3,473 06FEB08 27FEB08 -97 -88
AAF0743C Demolition 3 05AUG08 07AUG08 1,836 28FEB08 04MAR08 -88 -88
AAF0743D Demolition 3 11AUG08 13AUG08 0 05MAR08 12MAR08 -88 -86
AAF0743E Loadout - 6 11AUG08 19AUG08 535 10MAR08 18MAR08 -86 -86
AAF0743F Transition/Final 16 20AUG08 17SEP08 600 19MAR08 26MAR08 -86 -97
AAF0744  D4 Building - 1714NA
AAF0744A Plan & 8 08JAN07A 29JAN07A 1,371 31JAN08 13FEB08 214 209
AAF0744B Deact & Decom 3 14AUG08* 19AUG08 4,341 06FEB08 27FEB08 -106 -97
AAF0744C Demolition 3 20AUG08 25AUG08 2,294 28FEB08 04MAR08 -97 -97
AAF0744D Demolition 3 26AUG08 28AUG08 0 05MAR08 12MAR08 -97 -95
AAF0744E Loadout - 6 26AUG08 04SEP08 669 10MAR08 18MAR08 -95 -95
AAF0744F Transition/Final 16 08SEP08 02OCT08 750 19MAR08 26MAR08 -95 -106
AAF0745  D4 Building - 1714NB
AAF0745A Plan & 20 08JAN07A 29JAN07A 788 31JAN08 13FEB08 214 209
AAF0745B Deact & Decom 3 02SEP08* 04SEP08 3,464 06FEB08 27FEB08 -115 -106
AAF0745C Demolition 3 08SEP08 10SEP08 1,394 28FEB08 04MAR08 -106 -106
AAF0745D Demolition 3 11SEP08 16SEP08 330 05MAR08 12MAR08 -106 -104
AAF0745E Loadout - 6 11SEP08 22SEP08 204 10MAR08 18MAR08 -104 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1706N
Plan & Document - 1707N
Deact & Decom - 1707N
Demolition Above Grade - 1707N
Demolition Below Grade - 1707N
Loadout - 1707N
Transition/Final Closure - 1707N
Plan & Document - 1712N
Deact & Decom - 1712N
Demolition Above Grade - 1712N
Demolition Below Grade - 1712N
Loadout - 1712N
Transition/Final Closure - 1712N
Plan & Document - 1714N
Deact & Decom - 1714N
Demolition Above Grade - 1714N
Demolition Below Grade - 1714N
Loadout - 1714N
Transition/Final Closure - 1714N
Plan & Document - 1714NA
Deact & Decom - 1714NA
Demolition Above Grade - 1714NA
Demolition Below Grade - 1714NA
Loadout - 1714NA
Transition/Final Closure - 1714NA
Plan & Document - 1714NB
Deact & Decom - 1714NB
Demolition Above Grade - 1714NB
Demolition Below Grade - 1714NB
Loadout - 1714NB
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AAF0745F Transition/Final 16 23SEP08 20OCT08 301 19MAR08 26MAR08 -104 -115
AAF0747  D4 Building - 1723N
AAF0747B Deact & Decom 1 17MAY06A 17MAY06A 809,641 07JUL11 29NOV11 1,026 1,105
AAF0747A Plan & 1 13MAR06A 18MAY06A 79,300 01JUN11* 29AUG11 1,044 1,054
AAF0747C Demolition 1 18MAY06A 25MAY06A 93,115 30NOV11 09JAN12 1,105 1,120
AAF0747D Demolition 1 25MAY06A 08JUN06A 61,641 10JAN12 01MAR12 1,121 1,143
AAF0747E Loadout - 1 25MAY06A 08JUN06A 24,690 26JAN12 05APR12 1,131 1,163
AAF0747F Transition/Final 16 21JUN06A 07SEP06A 21,326 09APR12 30MAY12 1,157 1,143
AAF0748  D4 Building - 181N
AAF0748A Plan & 20 27FEB12* 29MAR12 0 01JUN11 29AUG11 -146 -116
AAF0748B Deact & Decom 16 02APR12 26APR12 562,522 07JUL11 29NOV11 -146 -82
AAF0748C Demolition 12 30APR12 17MAY12 33,192 30NOV11 09JAN12 -82 -74
AAF0748D Demolition 8 21MAY12 04JUN12 8,965 10JAN12 01MAR12 -74 -52
AAF0748E Loadout - 181N 20 05JUN12 10JUL12 24,630 26JAN12 05APR12 -72 -52
AAF0748F Transition/Final 16 11JUL12 07AUG12 15,143 09APR12 30MAY12 -52 -38
AAF0749  D4 Building - 181NE
AAF0749A Plan & 20 10JAN12* 13FEB12 36,389 01JUN11 29AUG11 -120 -90
AAF0749B Deact & Decom 4 14FEB12 21FEB12 627,112 07JUL11 29NOV11 -120 -44
AAF0749C Demolition 4 22FEB12 28FEB12 33,228 30NOV11 09JAN12 -44 -28
AAF0749D Demolition 4 29FEB12 06MAR12 8,975 10JAN12 01MAR12 -28 -2
AAF0749E Loadout - 8 28MAR12 10APR12 24,657 26JAN12 05APR12 -34 -2
AAF0749F Transition/Final 16 11APR12 08MAY12 15,160 09APR12 30MAY12 -2 12
AAF0750  D4 Building - 182N
AAF0750A Plan & 214 29AUG05A 19APR07 129,579 04OCT10* 12JAN11 1,018 744
AAF0750B Deact & Decom 38 01OCT07* 06DEC07 1,322,049 10NOV10 20APR11 623 672
AAF0750C Demolition 12 10DEC07 02JAN08 152,041 21APR11 31MAY11 672 682
AAF0750D Demolition 20 03JAN08 06FEB08 100,650 01JUN11 28JUL11 682 695
AAF0750E Loadout - 182N 32 18DEC07 14FEB08 40,314 22JUN11 07SEP11 701 712
AAF0750F Transition/Final 16 19FEB08 17MAR08 34,821 08SEP11 03NOV11 712 729
AAF0751  D4 Building - 183N
AAF0751B Deact & Decom 143 29AUG05A 25MAY06A 323,742 03OCT11* 29DEC11 1,217 1,116
AAF0751D Demolition 16 05SEP06A 29MAR07 0 24JAN12 23FEB12 1,074 979
AAF0751C Demolition 231 06SEP05A 05APR07 34,464 03JAN12 23JAN12 1,261 957
AAF0751A Plan & 247 29AUG05A 24MAY07 19,875 03OCT05* 22NOV05 19 -299
AAF0751E Loadout - 183N 24 05DEC06A 24MAY07 10,046 02FEB12 15MAR12 1,030 959
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1714NB
Deact & Decom - 1723N
Plan & Document - 1723N
Demolition Above Grade - 1723N
Demolition Below Grade - 1723N
Loadout - 1723N
Transition/Final Closure - 1723N
Plan & Document - 181N
Deact & Decom - 181N
Demolition Above Grade - 181N
Demolition Below Grade - 181N
Loadout - 181N
Transition/Final Closure - 181N
Plan & Document - 181NE
Deact & Decom - 181NE
Demolition Above Grade - 181NE
Demolition Below Grade - 181NE
Loadout - 181NE
Transition/Final Closure - 181NE
Plan & Document - 182N
Deact & Decom - 182N
Demolition Above Grade - 182N
Demolition Below Grade - 182N
Loadout - 182N
Transition/Final Closure - 182N
Deact & Decom - 183N
Demolition Below Grade - 183N
Demolition Above Grade - 183N
Plan & Document - 183N
Loadout - 183N
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AAF0751F Transition/Final 16 29MAY07 25JUN07 11,264 19MAR12 17APR12 959 961
AAF0752  D4 Building - 184N
AAF0752B Deact & Decom 20 12JUN07* 17JUL07 1,015,530 28JUN07* 22JAN08 10 102
AAF0752A Plan & 188 03OCT05A 27AUG07 0 05SEP06* 11JAN07 184 -126
AAF0752C Demolition 59 12JUN08* 25SEP08 166,862 23JAN08 12MAR08 -79 -110
AAF0752D Demolition 12 29SEP08 16OCT08 110,461 13MAR08 27MAY08 -110 -80
AAF0752M Complete 0 16OCT08 0 27MAY08 -80 -80
AAF0752E Loadout - 184N 32 13OCT08 09DEC08 44,244 08APR08 16JUL08 -104 -80
AAF0752F Transition/Final 16 10DEC08 12JAN09 38,216 17JUL08 30SEP08 -80 -54
AAF0753  D4 Building - 184NA
AAF0753A Plan & 70 14AUG06A 27AUG07 0 05SEP06 11JAN07 12 -126
AAF0753B Deact & Decom 12 28AUG08* 18SEP08 361,077 28JUN07* 22JAN08 -234 -134
AAF0753C Demolition 12 22SEP08 09OCT08 45,853 23JAN08 12MAR08 -134 -118
AAF0753D Demolition 12 13OCT08 30OCT08 10,945 13MAR08 27MAY08 -118 -88
AAF0753E Loadout - 24 10NOV08 23DEC08 6,704 08APR08 16JUL08 -120 -88
AAF0753F Transition/Final 16 29DEC08 26JAN09 9,914 17JUL08 30SEP08 -88 -62
AAF0754  D4 Building - 184NB
AAF0754C Demolition 28 26APR06A 27APR06A 30,760 23JAN08 12MAR08 347 373
AAF0754A Plan & 70 17APR06A 03MAY06A 6,075 05SEP06 11JAN07 78 137
AAF0754D Demolition 42 01MAY06A 04MAY06A 6,357 13MAR08 27MAY08 373 411
AAF0754E Loadout - 56 09MAY06A 17MAY06A 7,104 08APR08 16JUL08 382 432
AAF0754B Deact & Decom 1 22JUN06A 22JUN06A 146,960 28JUN07* 22JAN08 203 314
AAF0754F Transition/Final 42 22MAY06A 20NOV07 3,739 17JUL08 30SEP08 431 171
AAF0755  D4 Building - 184NC
AAF0755A Plan & 1 23JAN06A 09MAR06A 2,785 05SEP06 11JAN07 125 168
AAF0755B Deact & Decom 1 09MAR06A 09MAR06A 53,819 28JUN07* 22JAN08 262 373
AAF0755C Demolition 1 09MAR06A 09MAR06A 18,174 23JAN08 12MAR08 374 401
AAF0755D Demolition 2 06APR06A 13APR06A 0 13MAR08 27MAY08 386 423
AAF0755E Loadout - 25 13MAR06A 20APR06A 5,746 08APR08 16JUL08 415 447
AAF0755F Transition/Final 1 22MAY06A 20NOV07 2,771 17JUL08 30SEP08 431 171
AAF0756  D4 Building - 186N
AAF0756B Deact & Decom 4 12OCT11 18OCT11 46,621 11APR12 22MAY12 98 118
AAF0756A Plan & 50 03OCT11* 04JAN12 2,100 02APR12* 25APR12 98 63
AAF0756C Demolition 4 05JAN12 11JAN12 15,763 23MAY12 04JUN12 78 80
AAF0756D Demolition 4 12JAN12 18JAN12 0 05JUN12 19JUN12 80 85
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 183N
Deact & Decom - 184N
Plan & Document - 184N
Demolition Above Grade - 184N
Demolition Below Grade - 184N
Complete Building 184N Demolition
Loadout - 184N
Transition/Final Closure - 184N
Plan & Document - 184NA
Deact & Decom - 184NA
Demolition Above Grade - 184NA
Demolition Below Grade - 184NA
Loadout - 184NA
Transition/Final Closure - 184NA
Demolition Above Grade - 184NB
Plan & Document - 184NB
Demolition Below Grade - 184NB
Loadout - 184NB
Deact & Decom - 184NB
Transition/Final Closure - 184NB
Plan & Document - 184NC
Deact & Decom - 184NC
Demolition Above Grade - 184NC
Demolition Below Grade - 184NC
Loadout - 184NC
Transition/Final Closure - 184NC
Deact & Decom - 186N
Plan & Document - 186N
Demolition Above Grade - 186N
Demolition Below Grade - 186N
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AAF0756E Loadout - 186N 8 17JAN12 30JAN12 4,984 11JUN12 28JUN12 81 85
AAF0756F Transition/Final 16 31JAN12 28FEB12 2,403 02JUL12 17JUL12 85 78
AAF0757  D4 Building - 1902N81
AAF0757B Deact & Decom 2 15DEC11 19DEC11 34,623 11APR12 22MAY12 63 85
AAF0757A Plan & 20 06DEC11* 12JAN12 1,563 02APR12 25APR12 63 58
AAF0757C Demolition 2 16JAN12 17JAN12 11,706 23MAY12 04JUN12 73 77
AAF0757D Demolition 2 18JAN12 19JAN12 0 05JUN12 19JUN12 77 84
AAF0757E Loadout - 4 25JAN12 31JAN12 3,701 11JUN12 28JUN12 76 84
AAF0757F Transition/Final 16 01FEB12 29FEB12 1,785 02JUL12 17JUL12 84 77
AAF0758  D4 Building - 1908N
AAF0758A Plan & 26 10JAN12* 23FEB12 0 01JUN11 29AUG11 -120 -96
AAF0758B Deact & Decom 8 14FEB12 28FEB12 0 07JUL11 29NOV11 -120 -48
AAF0758C Demolition 8 29FEB12 13MAR12 0 30NOV11 09JAN12 -48 -36
AAF0758D Demolition 8 14MAR12 27MAR12 0 10JAN12 01MAR12 -36 -14
AAF0758E Loadout - 10 16APR12 01MAY12 0 26JAN12 05APR12 -44 -14
AAF0758F Transition/Final 22 02MAY12 11JUN12 0 09APR12 30MAY12 -14 -6
AAF0759  D4 Building - HS0007
AAF0759A Plan & 20 19JUL10* 19AUG10 7 01JUL10* 06OCT10 -8 26
AAF0759B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0759C Demolition 2 30AUG10 31AUG10 485 19JAN11 28FEB11 76 96
AAF0759D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0759E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0759F Transition/Final 16 14OCT10 10NOV10 44 06JUN11 01AUG11 126 142
AAF0760  D4 Building - HS0008
AAF0760A Plan & 20 19JUL10 19AUG10 227 01JUL10* 06OCT10 -8 26
AAF0760B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0760C Demolition 2 30AUG10 31AUG10 1,819 19JAN11 28FEB11 76 96
AAF0760D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0760E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0760F Transition/Final 16 14OCT10 10NOV10 166 06JUN11 01AUG11 126 142
AAF0761  D4 Building - MO-013
AAF0761B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0761A Plan & 20 17JUL08* 20AUG08 2,786 02APR12* 16APR12 739 728
AAF0761C Demolition 2 21AUG08 25AUG08 11,928 01MAY12 03MAY12 736 737
AAF0761D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 186N
Transition/Final Closure - 186N
Deact & Decom - 1902N81
Plan & Document - 1902N81
Demolition Above Grade - 1902N81
Demolition Below Grade - 1902N81
Loadout - 1902N81
Transition/Final Closure - 1902N81
Plan & Document - 1908N
Deact & Decom - 1908N
Demolition Above Grade - 1908N
Demolition Below Grade - 1908N
Loadout - 1908N
Transition/Final Closure - 1908N
Plan & Document - HS0007
Deact & Decom - HS0007
Demolition Above Grade - HS0007
Demolition Below Grade - HS0007
Loadout - HS0007
Transition/Final Closure - HS0007
Plan & Document - HS0008
Deact & Decom - HS0008
Demolition Above Grade - HS0008
Demolition Below Grade - HS0008
Loadout - HS0008
Transition/Final Closure - HS0008
Deact & Decom - MO-013
Plan & Document - MO-013
Demolition Above Grade - MO-013
Demolition Below Grade - MO-013
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AAF0761E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0761F Transition/Final 16 04SEP08 01OCT08 1,091 21MAY12 29MAY12 740 729
AAF0762  D4 Building - MO-050
AAF0762A Plan & 9 03JUL06A 28SEP06A 12,214 02APR12 16APR12 1,147 1,106
AAF0762B Deact & Decom 14 05SEP06A 02OCT06A 0 05APR12 30APR12 1,115 1,113
AAF0762C Demolition 3 25OCT06A 30NOV06A 55,001 01MAY12 03MAY12 1,100 1,083
AAF0762D Demolition 5 05DEC06A 05DEC06A 0 07MAY12 14MAY12 1,082 1,086
AAF0762E Loadout - 8 05DEC06A 11JAN07A 0 08MAY12 17MAY12 1,083 1,070
AAF0762F Transition/Final 16 09APR07* 03MAY07 5,029 21MAY12 29MAY12 1,023 1,012
AAF0763  D4 Building - MO-055
AAF0763A Plan & 20 22JAN07A 19APR07 4,372 02APR12 16APR12 1,038 996
AAF0763B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0763C Demolition 3 05JUL07 10JUL07 20,021 01MAY12 03MAY12 963 963
AAF0763D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
AAF0763E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0763F Transition/Final 16 25JUL07 21AUG07 1,830 21MAY12 29MAY12 963 952
AAF0764  D4 Building - MO-100
AAF0764B Deact & Decom 2 04OCT07* 08OCT07 0 05APR12 30APR12 898 910
AAF0764A Plan & 20 01OCT07* 01NOV07 2,101 02APR12 16APR12 898 887
AAF0764C Demolition 3 05NOV07 07NOV07 10,306 01MAY12 03MAY12 895 895
AAF0764D Demolition 5 08NOV07 15NOV07 0 07MAY12 14MAY12 895 895
AAF0764E Loadout - 8 08NOV07 26NOV07 0 08MAY12 17MAY12 896 895
AAF0764F Transition/Final 16 27NOV07 26DEC07 942 21MAY12 29MAY12 895 884
AAF0765  D4 Building - MO-358
AAF0765A Plan & 9 03JUL06A 28SEP06A 10,288 02APR12 16APR12 1,147 1,106
AAF0765B Deact & Decom 14 05SEP06A 18OCT06A 136,125 05APR12 30APR12 1,115 1,103
AAF0765C Demolition 3 04DEC06A 04DEC06A 47,939 01MAY12 03MAY12 1,080 1,082
AAF0765D Demolition 5 08JAN07A 11JAN07A 0 07MAY12 14MAY12 1,066 1,067
AAF0765E Loadout - 8 02JAN07A 16APR07 0 08MAY12 17MAY12 1,070 1,018
AAF0765F Transition/Final 16 17APR08* 14MAY08 4,383 21MAY12 29MAY12 817 806
AAF0766  D4 Building - MO-390
AAF0766B Deact & Decom 2 10JUL08 14JUL08 0 05APR12 30APR12 746 758
AAF0766A Plan & 20 07JUL08* 07AUG08 317 02APR12 16APR12 746 735
AAF0766C Demolition 3 11AUG08 13AUG08 2,311 01MAY12 03MAY12 743 743
AAF0766D Demolition 5 14AUG08 21AUG08 0 07MAY12 14MAY12 743 743
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-013
Transition/Final Closure - MO-013
Plan & Document - MO-050
Deact & Decom - MO-050
Demolition Above Grade - MO-050
Demolition Below Grade - MO-050
Loadout - MO-050
Transition/Final Closure - MO-050
Plan & Document - MO-055
Deact & Decom - MO-055
Demolition Above Grade - MO-055
Demolition Below Grade - MO-055
Loadout - MO-055
Transition/Final Closure - MO-055
Deact & Decom - MO-100
Plan & Document - MO-100
Demolition Above Grade - MO-100
Demolition Below Grade - MO-100
Loadout - MO-100
Transition/Final Closure - MO-100
Plan & Document - MO-358
Deact & Decom - MO-358
Demolition Above Grade - MO-358
Demolition Below Grade - MO-358
Loadout - MO-358
Transition/Final Closure - MO-358
Deact & Decom - MO-390
Plan & Document - MO-390
Demolition Above Grade - MO-390
Demolition Below Grade - MO-390
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AAF0766E Loadout - 8 14AUG08 27AUG08 0 08MAY12 17MAY12 744 743
AAF0766F Transition/Final 16 28AUG08 25SEP08 211 21MAY12 29MAY12 743 732
AAF0767  D4 Building - MO-403
AAF0767B Deact & Decom 2 05AUG08 06AUG08 0 13OCT08 22DEC08 38 75
AAF0767A Plan & 20 17JUL08* 20AUG08 4,560 24SEP08* 04NOV08 38 42
AAF0767C Demolition 2 21AUG08 25AUG08 21,165 23DEC08 13JAN09 67 75
AAF0767D Demolition 2 26AUG08 27AUG08 0 14JAN09 09FEB09 75 88
AAF0767E Loadout - 4 10SEP08 16SEP08 0 26JAN09 26FEB09 73 88
AAF0767F Transition/Final 16 17SEP08 14OCT08 1,935 02MAR09 25MAR09 88 87
AAF0768  D4 Building - MO-415 (also 1103N)
AAF0768B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0768A Plan & 20 17JUL12* 20AUG12 24,124 02APR12 16APR12 -59 -70
AAF0768C Demolition 2 21AUG12 22AUG12 111,018 01MAY12 03MAY12 -62 -61
AAF0768D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0768E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0768F Transition/Final 16 04SEP12 01OCT12 10,150 21MAY12 29MAY12 -58 -69
AAF0769  D4 Building - MO-425
AAF0769B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0769A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0769C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0769D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0769E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0769F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0770  D4 Building - MO-426
AAF0770B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0770A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0770C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0770D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0770E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0770F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0771  D4 Building - MO-427
AAF0771B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0771A Plan & 20 17JUL12 20AUG12 786 02APR12 16APR12 -59 -70
AAF0771C Demolition 2 21AUG12 22AUG12 4,009 01MAY12 03MAY12 -62 -61
AAF0771D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-390
Transition/Final Closure - MO-390
Deact & Decom - MO-403
Plan & Document - MO-403
Demolition Above Grade - MO-403
Demolition Below Grade - MO-403
Loadout - MO-403
Transition/Final Closure - MO-403
Deact & Decom - MO-415 (also 1103N)
Plan & Document - MO-415 (also 1103N)
Demolition Above Grade - MO-415 (also 1103N)
Demolition Below Grade - MO-415 (also 1103N)
Loadout - MO-415 (also 1103N)
Transition/Final Closure - MO-415 (also 1103N)
Deact & Decom - MO-425
Plan & Document - MO-425
Demolition Above Grade - MO-425
Demolition Below Grade - MO-425
Loadout - MO-425
Transition/Final Closure - MO-425
Deact & Decom - MO-426
Plan & Document - MO-426
Demolition Above Grade - MO-426
Demolition Below Grade - MO-426
Loadout - MO-426
Transition/Final Closure - MO-426
Deact & Decom - MO-427
Plan & Document - MO-427
Demolition Above Grade - MO-427
Demolition Below Grade - MO-427
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EF
AAF0771E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0771F Transition/Final 16 04SEP12 01OCT12 367 21MAY12 29MAY12 -58 -69
AAF0772  D4 Building - MO-740
AAF0772B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0772A Plan & 20 17JUL08* 20AUG08 102 02APR12 16APR12 739 728
AAF0772C Demolition 2 21AUG08 25AUG08 1,197 01MAY12 03MAY12 736 737
AAF0772D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0772E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0772F Transition/Final 16 04SEP08 01OCT08 109 21MAY12 29MAY12 740 729
AAF0773  D4 Building - MO-827
AAF0773B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0773A Plan & 20 17JUL08 20AUG08 3,779 02APR12 16APR12 739 728
AAF0773C Demolition 2 21AUG08 25AUG08 17,043 01MAY12 03MAY12 736 737
AAF0773D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0773E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0773F Transition/Final 16 04SEP08 01OCT08 1,558 21MAY12 29MAY12 740 729
AAF0774  D4 Building - MO-848
AAF0774B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0774A Plan & 20 17JUL08 20AUG08 227 02APR12 16APR12 739 728
AAF0774C Demolition 2 21AUG08 25AUG08 1,819 01MAY12 03MAY12 736 737
AAF0774D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0774E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0774F Transition/Final 16 04SEP08 01OCT08 166 21MAY12 29MAY12 740 729
AAF0775  D4 Building - MO-900
AAF0775A Plan & 9 03JUL06A 28SEP06A 1,997 02APR12 16APR12 1,147 1,106
AAF0775B Deact & Decom 14 05SEP06A 28SEP06A 0 05APR12 30APR12 1,115 1,114
AAF0775C Demolition 3 11OCT06A 19OCT06A 10,033 01MAY12 03MAY12 1,108 1,105
AAF0775D Demolition 5 19OCT06A 02NOV06A 0 07MAY12 14MAY12 1,106 1,102
AAF0775E Loadout - 7 19OCT06A 02NOV06A 0 08MAY12 17MAY12 1,107 1,105
AAF0775F Transition/Final 16 01OCT07* 25OCT07 917 21MAY12 29MAY12 926 915
AAF0776  D4 Building - MO-911
AAF0776A Plan & 20 29JAN07A 11APR07 4,053 02APR12 16APR12 1,034 1,001
AAF0776B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0776C Demolition 3 05JUL07 10JUL07 18,195 01MAY12 03MAY12 963 963
AAF0776D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-427
Transition/Final Closure - MO-427
Deact & Decom - MO-740
Plan & Document - MO-740
Demolition Above Grade - MO-740
Demolition Below Grade - MO-740
Loadout - MO-740
Transition/Final Closure - MO-740
Deact & Decom - MO-827
Plan & Document - MO-827
Demolition Above Grade - MO-827
Demolition Below Grade - MO-827
Loadout - MO-827
Transition/Final Closure - MO-827
Deact & Decom - MO-848
Plan & Document - MO-848
Demolition Above Grade - MO-848
Demolition Below Grade - MO-848
Loadout - MO-848
Transition/Final Closure - MO-848
Plan & Document - MO-900
Deact & Decom - MO-900
Demolition Above Grade - MO-900
Demolition Below Grade - MO-900
Loadout - MO-900
Transition/Final Closure - MO-900
Plan & Document - MO-911
Deact & Decom - MO-911
Demolition Above Grade - MO-911
Demolition Below Grade - MO-911
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Early Start
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EF
AAF0776E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0776F Transition/Final 16 25JUL07 21AUG07 1,664 21MAY12 29MAY12 963 952
AAF0777  D4 Building - MO-913
AAF0777A Plan & 9 15MAY06A 25MAY06A 705 02APR12 16APR12 1,174 1,175
AAF0777B Deact & Decom 14 06JUN06A 12JUN06A 0 05APR12 30APR12 1,165 1,175
AAF0777C Demolition 3 13JUN06A 13JUN06A 3,562 01MAY12 03MAY12 1,175 1,177
AAF0777D Demolition 5 14JUN06A 15JUN06A 0 07MAY12 14MAY12 1,177 1,180
AAF0777E Loadout - 7 14JUN06A 15JUN06A 0 08MAY12 17MAY12 1,178 1,183
AAF0777F Transition/Final 5 11DEC06A 14DEC06A 326 21MAY12 29MAY12 1,087 1,088
AAF0778  D4 Building - MO-950
AAF0778B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0778A Plan & 20 17JUL08* 20AUG08 708 02APR12 16APR12 739 728
AAF0778C Demolition 2 21AUG08 25AUG08 3,789 01MAY12 03MAY12 736 737
AAF0778D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0778E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0778F Transition/Final 16 04SEP08 01OCT08 346 21MAY12 29MAY12 740 729
AAF0779  D4 Building - MO-765
AAF0779B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0779A Plan & 20 17JUL08 20AUG08 1,318 02APR12 16APR12 739 728
AAF0779C Demolition 2 21AUG08 25AUG08 4,575 01MAY12 03MAY12 736 737
AAF0779D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0779E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0779F Transition/Final 16 04SEP08 01OCT08 101 21MAY12 29MAY12 740 729
AAF0780  D4 Building - MO-766
AAF0780B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0780A Plan & 20 17JUL08 20AUG08 587 02APR12 16APR12 739 728
AAF0780C Demolition 2 21AUG08 25AUG08 2,056 01MAY12 03MAY12 736 737
AAF0780D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0780E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0780F Transition/Final 16 04SEP08 01OCT08 47 21MAY12 29MAY12 740 729
AAF0781  D4 Building - MO-767
AAF0781B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0781A Plan & 20 17JUL08 20AUG08 706 02APR12 16APR12 739 728
AAF0781C Demolition 2 21AUG08 25AUG08 2,646 01MAY12 03MAY12 736 737
AAF0781D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-911
Transition/Final Closure - MO-911
Plan & Document - MO-913
Deact & Decom - MO-913
Demolition Above Grade - MO-913
Demolition Below Grade - MO-913
Loadout - MO-913
Transition/Final Closure - MO-913
Deact & Decom - MO-950
Plan & Document - MO-950
Demolition Above Grade - MO-950
Demolition Below Grade - MO-950
Loadout - MO-950
Transition/Final Closure - MO-950
Deact & Decom - MO-765
Plan & Document - MO-765
Demolition Above Grade - MO-765
Demolition Below Grade - MO-765
Loadout - MO-765
Transition/Final Closure - MO-765
Deact & Decom - MO-766
Plan & Document - MO-766
Demolition Above Grade - MO-766
Demolition Below Grade - MO-766
Loadout - MO-766
Transition/Final Closure - MO-766
Deact & Decom - MO-767
Plan & Document - MO-767
Demolition Above Grade - MO-767
Demolition Below Grade - MO-767
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AAF0781E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0781F Transition/Final 16 04SEP08 01OCT08 59 21MAY12 29MAY12 740 729
AAF0803  D4 Remaining Facilities - 105NE
AAF0803A Plan & 50 21AUG06A 31MAY07 1,782 03JUL06* 28SEP06 -27 -133
AAF0803B Deact & Decom 20 21JUL08* 21AUG08 79,735 01OCT07* 26FEB08 -160 -100
AAF0803C Demolition 12 23AUG10* 13SEP10 6,929 27FEB08 01APR08 -498 -490
AAF0803D Demolition 22 14SEP10 20OCT10 5,576 02APR08 22MAY08 -490 -482
AAF0803E Loadout - 34 28SEP10 29NOV10 2,435 21APR08 30JUN08 -488 -482
AAF0803F Transition/Final 16 30NOV10 29DEC10 1,310 01JUL08 21AUG08 -482 -468
AAF0804  D4 Remaining Facilities - 116N
AAF0804B Deact & Decom 80 25APR06A 18MAY06A 76,941 09OCT07 05MAR08 292 357
AAF0804A Plan & 50 03OCT05A 27AUG07 15,014 04SEP07* 03DEC07 383 53
AAF0804C Demolition 16 01OCT09* 28OCT09 204,151 06MAR08 09APR08 -316 -312
AAF0804D Demolition 14 29OCT09* 23NOV09 71,304 10APR08 03JUN08 -312 -296
AAF0804E Loadout - 116N 22 19NOV09 05JAN10 29,398 29APR08 09JUL08 -314 -296
AAF0804F Transition/Final 16 06JAN10 02FEB10 30,878 10JUL08 02SEP08 -296 -282
AAF0805  D4 Remaining Facilities - 1310N (See WS 116-N-2)
AAF0805A Plan & 50 15JUN06A 19APR07 79,800 03FEB09 30APR09 525 406
AAF0805B Deact & Decom 18 01OCT09* 02NOV09 532,596 11MAR09 30JUL09 -114 -52
AAF0805C Demolition 95 03NOV09 27APR10 29,685 03AUG09 03SEP09 -52 -127
AAF0805D Demolition 55 28APR10 04AUG10 40,466 08SEP09 28OCT09 -127 -152
AAF0805E Loadout - 83 14APR10 09SEP10 655,424 24SEP09 07DEC09 -109 -152
AAF0805F Transition/Final 16 13SEP10 07OCT10 68,131 08DEC09 02FEB10 -152 -138
AAF0806  D4 Remaining Facilities - 1524N
AAF0806A Plan & 50 03JUL06A 25JAN07A 24,595 03FEB09 30APR09 516 453
AAF0806B Deact & Decom 1 02JUL08* 02JUL08 22,733 11MAR09 30JUL09 136 215
AAF0806C Demolition 1 06JUL10* 06JUL10 36,221 03AUG09 03SEP09 -184 -165
AAF0806D Demolition 2 07JUL10 08JUL10 1,051 08SEP09 28OCT09 -165 -137
AAF0806E Loadout - 3 10AUG10 12AUG10 502 24SEP09 07DEC09 -174 -137
AAF0806F Transition/Final 16 16AUG10 13SEP10 13,170 08DEC09 02FEB10 -137 -123
AAF0807  D4 Remaining Facilities - 1525N
AAF0807A Plan & 67 03JUL06A 25JAN07A 32,998 01APR10* 29JUL10 748 702
AAF0807B Deact & Decom 29 08MAR07A 08MAR07A 20,490 19MAY10 29NOV10 640 745
AAF0807C Demolition 29 01OCT09* 19NOV09 2,709 30NOV10 19JAN11 231 229
AAF0807D Demolition 29 23NOV09 19JAN10 2,103 20JAN11 31MAR11 229 240
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-767
Transition/Final Closure - MO-767
Plan & Document - 105NE
Deact & Decom - 105NE
Demolition Above Grade - 105NE
Demolition Below Grade - 105NE
Loadout - 105NE
Transition/Final Closure - 105NE
Deact & Decom - 116N
Plan & Document - 116N
Demolition Above Grade - 116N
Demolition Below Grade - 116N
Loadout - 116N
Transition/Final Closure - 116N
Plan & Document - 1310N (incl WS 116-N-2)
Deact & Decom - 1310N (incl WS 116-N-2)
Demolition Above Grade - 1310N (incl WS 116-N-2)
Demolition Below Grade - 1310N (incl WS 116-N-2)
Loadout - 1310N (includes Waste Site 116-N-2
Transition/Final Closure - 1310N (WS 116-N-2)
Plan & Document - 1524N
Deact & Decom - 1524N
Demolition Above Grade - 1524N
Demolition Below Grade - 1524N
Loadout - 1524N
Transition/Final Closure - 1524N
Plan & Document - 1525N
Deact & Decom - 1525N
Demolition Above Grade - 1525N
Demolition Below Grade - 1525N
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EF
AAF0807E Loadout - 3 04MAR10 09MAR10 0 15FEB11 18MAY11 190 240
AAF0807F Transition/Final 16 10MAR10 06APR10 15,418 19MAY11 01AUG11 240 264
AAF0808  D4 Remaining Facilities - 1607N1
AAF0808A Plan & 20 13FEB12* 19MAR12 21,336 05JUL11* 29SEP11 -121 -91
AAF0808B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0808C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0808D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0808E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0808F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0809  D4 Remaining Facilities - 1607N2
AAF0809A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0809B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0809C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0809D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0809E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0809F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0810  D4 Remaining Facilities - 1607N3
AAF0810A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0810B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0810C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0810D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0810E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0810F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0811  D4 Remaining Facilities - 1607N9
AAF0811A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0811B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0811C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0811D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0811E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0811F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0812  D4 Remaining Facilities - 1706NA
AAF0812B Deact & Decom 12 24APR06A 24APR06A 4,019 19NOV08 04FEB09 517 556
AAF0812A Plan & 1 01AUG06A 24AUG06A 901 03NOV08 17DEC08 452 462
AAF0812C Demolition 1 19SEP06A 21SEP06A 8,969 05FEB09 24FEB09 475 482
AAF0812D Demolition 2 02JUL08* 07JUL08 40 25FEB09 23MAR09 128 141
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1525N
Transition/Final Closure - 1525N
Plan & Document - 1607N1
Deact & Decom - 1607N1
Demolition Above Grade - 1607N1
Demolition Below Grade - 1607N1
Loadout - 1607N1
Transition/Final Closure - 1607N1
Plan & Document - 1607N2
Deact & Decom - 1607N2
Demolition Above Grade - 1607N2
Demolition Below Grade - 1607N2
Loadout - 1607N2
Transition/Final Closure - 1607N2
Plan & Document - 1607N3
Deact & Decom - 1607N3
Demolition Above Grade - 1607N3
Demolition Below Grade - 1607N3
Loadout - 1607N3
Transition/Final Closure - 1607N3
Plan & Document - 1607N9
Deact & Decom - 1607N9
Demolition Above Grade - 1607N9
Demolition Below Grade - 1607N9
Loadout - 1607N9
Transition/Final Closure - 1607N9
Deact & Decom - 1706NA
Plan & Document - 1706NA
Demolition Above Grade - 1706NA
Demolition Below Grade - 1706NA
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AAF0812E Loadout - 2 08JUL08 09JUL08 364 05MAR09 08APR09 131 149
AAF0812F Transition/Final 16 10JUL08 06AUG08 1,688 09APR09 05MAY09 149 148
AAF0813  D4 Remaining Facilities - 1715N
AAF0813A Plan & 25 28NOV05A 21DEC05A 78,593 08JUN10* 02SEP10 904 939
AAF0813B Deact & Decom 4 27DEC05A 23JAN06A 163,900 14JUL10 06DEC10 909 974
AAF0813C Demolition 4 19JAN06A 26JAN06A 238,864 07DEC10 13JAN11 976 991
AAF0813D Demolition 30 08FEB06A 14FEB06A 8,216 17JAN11 09MAR11 985 1,011
AAF0813E Loadout - 4 21FEB06A 09MAR06A 27,954 02FEB11 13APR11 989 1,018
AAF0813F Transition/Final 4 07MAR06A 23MAR06A 145,169 14APR11 07JUN11 1,021 1,040
AAF0814  D4 Remaining Facilities - 1723NX
AAF0814A Plan & 1 13MAR06A 18MAY06A 172,591 01JUN11 29AUG11 1,044 1,054
AAF0814B Deact & Decom 1 31MAY06A 06JUN06A 105,418 07JUL11 29NOV11 1,019 1,095
AAF0814C Demolition 1 01JUN06A 08JUN06A 0 30NOV11 09JAN12 1,098 1,113
AAF0814D Demolition 1 08JUN06A 08JUN06A 50,130 10JAN12 01MAR12 1,114 1,143
AAF0814E Loadout - 1 01JUN06A 08JUN06A 41,477 26JAN12 05APR12 1,128 1,163
AAF0814F Transition/Final 1 03JUL06A 07SEP06A 79,388 09APR12 30MAY12 1,151 1,143
AAF0815  D4 Remaining Facilities - 1802N
AAF0815A Plan & 59 28SEP05A 17JAN06A 79,300 29AUG05 05DEC05 -17 -22
AAF0815C Demolition 56 06FEB06A 30SEP06A 142,074 20MAR06 25APR06 23 -87
AAF0815B Deact & Decom 87 26MAR07 27AUG07 0 06OCT05 16MAR06 -290 -290
AAF0815D Demolition 16 06NOV08 08DEC08 198,951 26APR06 22JUN06 -508 -491
AAF0815F Transition/Final 16 09DEC08 08JAN09 33,972 03AUG06 02OCT06 -469 -452
AAF0815E Loadout - 43 29OCT08 20JAN09 0 17MAY06 02AUG06 -491 -491
AAF0816  D4 Remaining Facilities - 181NA
AAF0816A Plan & 20 30APR12* 04JUN12 1,661 01JUN11 29AUG11 -182 -152
AAF0816B Deact & Decom 2 05JUN12 06JUN12 52,972 07JUL11 29NOV11 -182 -104
AAF0816C Demolition 2 07JUN12 11JUN12 30,503 30NOV11 09JAN12 -104 -86
AAF0816D Demolition 2 12JUN12 13JUN12 4,469 10JAN12 01MAR12 -86 -58
AAF0816E Loadout - 4 16JUL12 19JUL12 8,691 26JAN12 05APR12 -94 -58
AAF0816F Transition/Final 16 23JUL12 16AUG12 2,479 09APR12 30MAY12 -58 -44
AAF0817  D4 Remaining Facilities - 181NB
AAF0817A Plan & 20 04OCT11* 07NOV11 1,780 01JUN11 29AUG11 -69 -39
AAF0817B Deact & Decom 2 08NOV11 09NOV11 41,089 07JUL11 29NOV11 -69 9
AAF0817C Demolition 4 10NOV11 16NOV11 13,908 30NOV11 09JAN12 9 25
AAF0817D Demolition 4 17NOV11 28NOV11 0 10JAN12 01MAR12 25 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1706NA
Transition/Final Closure - 1706NA
Plan & Document - 1715N
Deact & Decom - 1715N
Demolition Above Grade - 1715N
Demolition Below Grade - 1715N
Loadout - 1715N
Transition/Final Closure - 1715N
Plan & Document - 1723NX
Deact & Decom - 1723NX
Demolition Above Grade - 1723NX
Demolition Below Grade - 1723NX
Loadout - 1723NX
Transition/Final Closure - 1723NX
Plan & Document - 1802N
Demolition Above Grade - 1802N
Deact & Decom - 1802N
Demolition Below Grade - 1802N
Transition/Final Closure - 1802N
Loadout - 1802N
Plan & Document - 181NA
Deact & Decom - 181NA
Demolition Above Grade - 181NA
Demolition Below Grade - 181NA
Loadout - 181NA
Transition/Final Closure - 181NA
Plan & Document - 181NB
Deact & Decom - 181NB
Demolition Above Grade - 181NB
Demolition Below Grade - 181NB
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AAF0817E Loadout - 8 20DEC11 05JAN12 4,397 26JAN12 05APR12 19 51
AAF0817F Transition/Final 16 09JAN12 02FEB12 2,120 09APR12 30MAY12 51 65
AAF0818  D4 Remaining Facilities - 181NC
AAF0818A Plan & 1 06MAR06A 21MAR06A 10 01JUN11 29AUG11 1,048 1,088
AAF0818B Deact & Decom 1 22MAR06A 22MAR06A 2,290 07JUL11 29NOV11 1,058 1,137
AAF0818C Demolition 1 23MAR06A 23MAR06A 1,159 30NOV11 09JAN12 1,137 1,156
AAF0818D Demolition 1 23MAR06A 23MAR06A 0 10JAN12 01MAR12 1,157 1,186
AAF0818E Loadout - 1 23MAR06A 23MAR06A 366 26JAN12 05APR12 1,167 1,206
AAF0818F Transition/Final 1 27MAR06A 24APR06A 177 09APR12 30MAY12 1,206 1,219
AAF0819  D4 Remaining Facilities - 183NA
AAF0819B Deact & Decom 48 29AUG05A 16FEB06A 107,855 21MAR06 13JUN06 110 64
AAF0819A Plan & 30 15FEB06A 22MAR06A 6,374 28FEB06* 19APR06 6 16
AAF0819C Demolition 12 31MAY06A 28SEP06A 11,477 14JUN06 05JUL06 8 -48
AAF0819D Demolition 18 26MAR07 24APR07 0 06JUL06 07AUG06 -142 -142
AAF0819E Loadout - 24 04APR07 15MAY07 3,345 18JUL06 28AUG06 -142 -142
AAF0819F Transition/Final 18 16MAY07 18JUN07 3,751 29AUG06 28SEP06 -142 -142
AAF0820  D4 Remaining Facilities - 183NB
AAF0820A Plan & 22 02OCT07* 07NOV07 19,806 28FEB06 19APR06 -320 -312
AAF0820B Deact & Decom 48 23OCT07 07NOV07 45,499 21MAR06 13JUN06 -320 -282
AAF0820C Demolition 12 08NOV07 03DEC07 102,834 14JUN06 05JUL06 -282 -282
AAF0820D Demolition 18 04DEC07 08JAN08 448 06JUL06 07AUG06 -282 -282
AAF0820E Loadout - 24 13DEC07 29JAN08 0 18JUL06 28AUG06 -282 -282
AAF0820F Transition/Final 18 30JAN08 03MAR08 37,155 29AUG06 28SEP06 -282 -282
AAF0821  D4 Remaining Facilities - 183NC
AAF0821A Plan & 22 02OCT07* 07NOV07 3,007 28FEB06 19APR06 -320 -312
AAF0821B Deact & Decom 48 23OCT07 07NOV07 60,076 21MAR06 13JUN06 -320 -282
AAF0821C Demolition 12 08NOV07 03DEC07 20,283 14JUN06 05JUL06 -282 -282
AAF0821D Demolition 18 04DEC07 08JAN08 0 06JUL06 07AUG06 -282 -282
AAF0821E Loadout - 24 13DEC07 29JAN08 6,413 18JUL06 28AUG06 -282 -282
AAF0821F Transition/Final 18 30JAN08 03MAR08 3,092 29AUG06 28SEP06 -282 -282
AAF0822  D4 Remaining Facilities - 183ND
AAF0822B Deact & Decom 2 02DEC08 03DEC08 31,280 19MAR09 15JUN09 58 105
AAF0822A Plan & 20 10NOV08* 16DEC08 13,617 02MAR09* 22APR09 58 69
AAF0822C Demolition 2 17DEC08 18DEC08 70,699 16JUN09 07JUL09 98 108
AAF0822D Demolition 2 22DEC08 23DEC08 308 08JUL09 06AUG09 108 124
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 181NB
Transition/Final Closure - 181NB
Plan & Document - 181NC
Deact & Decom - 181NC
Demolition Above Grade - 181NC
Demolition Below Grade - 181NC
Loadout - 181NC
Transition/Final Closure - 181NC
Deact & Decom - 183NA
Plan & Document - 183NA
Demolition Above Grade - 183NA
Demolition Below Grade - 183NA
Loadout - 183NA
Transition/Final Closure - 183NA
Plan & Document - 183NB
Deact & Decom - 183NB
Demolition Above Grade - 183NB
Demolition Below Grade - 183NB
Loadout - 183NB
Transition/Final Closure - 183NB
Plan & Document - 183NC
Deact & Decom - 183NC
Demolition Above Grade - 183NC
Demolition Below Grade - 183NC
Loadout - 183NC
Transition/Final Closure - 183NC
Deact & Decom - 183ND
Plan & Document - 183ND
Demolition Above Grade - 183ND
Demolition Below Grade - 183ND
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AAF0822E Loadout - 4 13JAN09 19JAN09 0 20JUL09 27AUG09 104 124
AAF0822F Transition/Final 16 20JAN09 17FEB09 25,544 31AUG09 30SEP09 124 126
AAF0823  D4 Remaining Facilities - 184NE
AAF0823A Plan & 31 03JUL06A 28SEP06A 366 06JUN05 28JUL05 -215 -234
AAF0823B Deact & Decom 12 12JUN08* 02JUL08 13,007 27JUN05 21SEP05 -592 -555
AAF0823C Demolition 12 07JUL08 24JUL08 4,404 22SEP05 12OCT05 -555 -555
AAF0823D Demolition 12 28JUL08 14AUG08 0 13OCT05 14NOV05 -555 -549
AAF0823E Loadout - 24 28JUL08 08SEP08 1,393 25OCT05 07DEC05 -549 -549
AAF0823F Transition/Final 16 09SEP08 06OCT08 671 08DEC05 12JAN06 -549 -547
AAF0824  D4 Remaining Facilities - 184NF
AAF0824A Plan & 31 03JUL06A 28SEP06A 172 06JUN05 28JUL05 -215 -234
AAF0824B Deact & Decom 12 14JUL08* 31JUL08 6,595 27JUN05 21SEP05 -608 -571
AAF0824C Demolition 12 04AUG08 21AUG08 2,225 22SEP05 12OCT05 -571 -571
AAF0824D Demolition 12 25AUG08 15SEP08 0 13OCT05 14NOV05 -571 -565
AAF0824E Loadout - 24 25AUG08 06OCT08 704 25OCT05 07DEC05 -565 -565
AAF0824F Transition/Final 16 07OCT08 03NOV08 339 08DEC05 12JAN06 -565 -563
AAF0826  D4 Remaining Facilities - 1902N
AAF0826A Plan & 20 24OCT11* 29NOV11 2,657 01JUN11 29AUG11 -80 -50
AAF0826B Deact & Decom 2 30NOV11 01DEC11 49,407 07JUL11 29NOV11 -80 -2
AAF0826C Demolition 2 05DEC11 06DEC11 16,690 30NOV11 09JAN12 -2 16
AAF0826D Demolition 2 07DEC11 08DEC11 0 10JAN12 01MAR12 16 44
AAF0826E Loadout - 4 12JAN12 18JAN12 5,277 26JAN12 05APR12 8 44
AAF0826F Transition/Final 16 19JAN12 15FEB12 2,545 09APR12 30MAY12 44 58
AAF0827  D4 Remaining Facilities - 1903N
AAF0827A Plan & 20 24OCT11 29NOV11 8,330 01JUN11 29AUG11 -80 -50
AAF0827B Deact & Decom 2 30NOV11 01DEC11 6,929 07JUL11 29NOV11 -80 -2
AAF0827C Demolition 2 05DEC11 06DEC11 4,656 30NOV11 09JAN12 -2 16
AAF0827D Demolition 2 07DEC11 08DEC11 533 10JAN12 01MAR12 16 44
AAF0827E Loadout - 4 12JAN12 18JAN12 502 26JAN12 05APR12 8 44
AAF0827F Transition/Final 16 19JAN12 15FEB12 5,272 09APR12 30MAY12 44 58
AAF0828  D4 Remaining Facilities - 1904NA
AAF0828A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0828B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0828C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0828D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 183ND
Transition/Final Closure - 183ND
Plan & Document - 184NE
Deact & Decom - 184NE
Demolition Above Grade - 184NE
Demolition Below Grade - 184NE
Loadout - 184NE
Transition/Final Closure - 184NE
Plan & Document - 184NF
Deact & Decom - 184NF
Demolition Above Grade - 184NF
Demolition Below Grade - 184NF
Loadout - 184NF
Transition/Final Closure - 184NF
Plan & Document - 1902N
Deact & Decom - 1902N
Demolition Above Grade - 1902N
Demolition Below Grade - 1902N
Loadout - 1902N
Transition/Final Closure - 1902N
Plan & Document - 1903N
Deact & Decom - 1903N
Demolition Above Grade - 1903N
Demolition Below Grade - 1903N
Loadout - 1903N
Transition/Final Closure - 1903N
Plan & Document - 1904NA
Deact & Decom - 1904NA
Demolition Above Grade - 1904NA
Demolition Below Grade - 1904NA
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AAF0828E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0828F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0829  D4 Remaining Facilities - 1904NB
AAF0829A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0829B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0829C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0829D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0829E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0829F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0830  D4 Remaining Facilities - 1904NC
AAF0830A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0830B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0830C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0830D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0830E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0830F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0831  D4 Remaining Facilities - 1908NE (WS - 1908NE)
AAF0831A Plan & 50 10JAN12* 05APR12 0 01JUN11 29AUG11 -120 -120
AAF0831B Deact & Decom 80 14FEB12 05JUL12 0 07JUL11 29NOV11 -120 -120
AAF0831C Demolition 20 09JUL12 09AUG12 0 30NOV11 09JAN12 -120 -120
AAF0831D Demolition 30 13AUG12 03OCT12 0 10JAN12 01MAR12 -120 -120
AAF0831E Loadout - 40 29AUG12 07NOV12 0 26JAN12 05APR12 -120 -120
AAF0831F Transition/Final 30 08NOV12 08JAN13 0 09APR12 30MAY12 -120 -120
AAF0832  D4 Remaining Facilities - 1926N
AAF0832A Plan & 20 10JAN12 13FEB12 2,789 01JUN11 29AUG11 -120 -90
AAF0832B Deact & Decom 2 14FEB12 15FEB12 69,778 07JUL11 29NOV11 -120 -42
AAF0832C Demolition 2 16FEB12 21FEB12 12,953 30NOV11 09JAN12 -42 -24
AAF0832D Demolition 2 22FEB12 23FEB12 3,393 10JAN12 01MAR12 -24 4
AAF0832E Loadout - 4 26MAR12 29MAR12 3,182 26JAN12 05APR12 -32 4
AAF0832F Transition/Final 16 02APR12 26APR12 1,713 09APR12 30MAY12 4 18
AAF1001  D4 Retention Basin - 1312N
AAF1001B Deact & Decom 4 11JAN07A 25JAN07A 0 11MAR09 30JUL09 432 503
AAF1001A Plan & 50 03JUL06A 27FEB07A 297,257 03FEB09 30APR09 516 436
AAF1001C Demolition 16 29JAN07A 05MAR07A 0 03AUG09 03SEP09 503 503
AAF1001D Demolition 16 20FEB07A 26APR07 918,717 08SEP09 28OCT09 511 502
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1904NA
Transition/Final Closure - 1904NA
Plan & Document - 1904NB
Deact & Decom - 1904NB
Demolition Above Grade - 1904NB
Demolition Below Grade - 1904NB
Loadout - 1904NB
Transition/Final Closure - 1904NB
Plan & Document - 1904NC
Deact & Decom - 1904NC
Demolition Above Grade - 1904NC
Demolition Below Grade - 1904NC
Loadout - 1904NC
Transition/Final Closure - 1904NC
Plan & Document - 1908NE Outfall Structure (incl
Deact & Decom - 1908NE Outfall Structure (incl
Demolition Above Grade - 1908NE Outfall Structur
Demolition Below Grade - 1908NE Outfall Structur
Loadout - 1908NE Outfall Structure (includes
Transition/Final Closure - 1908NE Outfall Struct
Plan & Document - 1926N
Deact & Decom - 1926N
Demolition Above Grade - 1926N
Demolition Below Grade - 1926N
Loadout - 1926N
Transition/Final Closure - 1926N
Deact & Decom - 1312N
Plan & Document - 1312N
Demolition Above Grade - 1312N
Demolition Below Grade - 1312N
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AAF1001E Loadout - 25 05MAR07A 26APR07 141,694 24SEP09 07DEC09 514 522
AAF1001F Transition/Final 16 30APR07 24MAY07 270,112 08DEC09 02FEB10 522 536
AAF1002  D4 Retention Basin - 1904N
AAF1002A Plan & 20 30NOV11 09JAN12 16,685 01JUN11 29AUG11 -100 -70
AAF1002B Deact & Decom 2 10JAN12 11JAN12 0 07JUL11 29NOV11 -100 -22
AAF1002C Demolition 2 12JAN12 16JAN12 0 30NOV11 09JAN12 -22 -4
AAF1002D Demolition 2 17JAN12 18JAN12 51,097 10JAN12 01MAR12 -4 24
AAF1002E Loadout - 4 16FEB12 23FEB12 7,881 26JAN12 05APR12 -12 24
AAF1002F Transition/Final 16 27FEB12 22MAR12 15,023 09APR12 30MAY12 24 38
AAF1003  D4 Retention Basin - 1909N
AAF1003A Plan & 20 10JAN12 13FEB12 8,330 01JUN11 29AUG11 -120 -90
AAF1003B Deact & Decom 2 14FEB12 15FEB12 27,711 07JUL11 29NOV11 -120 -42
AAF1003C Demolition 2 16FEB12 21FEB12 55,593 30NOV11 09JAN12 -42 -24
AAF1003D Demolition 2 22FEB12 23FEB12 7,133 10JAN12 01MAR12 -24 4
AAF1003E Loadout - 4 26MAR12 29MAR12 4,101 26JAN12 05APR12 -32 4
AAF1003F Transition/Final 16 02APR12 26APR12 23,017 09APR12 30MAY12 4 18
RA  Field Remediation
CFA0301  Confirmatory Sampling Site - 100 N -Misc Piping
CFA0301A Work 74 23JAN08* 03JUN08 83,455 01JUL08* 03NOV08 89 85
CFA0301B Smplg and 45 25MAR08 11JUN08 240,304 11NOV08 08JAN09 129 114
CFA0301C RSVP or RTD 93 12JUN08 25NOV08 101,351 08DEC08 07DEC09 97 204
CFA0302  Confirmatory Sampling Site - 100-N-28
CFA0302A Work 57 01OCT07* 15JAN08 15,669 16JUL08 13OCT08 158 151
CFA0302B Smplg and 25 16JAN08 28FEB08 17,268 13NOV08 05JAN09 169 169
CFA0302C RSVP or RTD 93 03MAR08 13AUG08 10,137 10DEC08 12MAY09 157 148
CFA0303  Confirmatory Sampling Site - 100-N-53
CFA0303A Work 57 15OCT07 29JAN08 15,669 30JUL08 27OCT08 158 151
CFA0303B Smplg and 25 21JAN08 04MAR08 17,268 18NOV08 07JAN09 169 169
CFA0303C RSVP or RTD 93 05MAR08 18AUG08 10,137 15DEC08 14MAY09 157 148
CFA0304  Confirmatory Sampling Site - 100-N-54
CFA0304A Work 50 03JAN06A 30MAR06A 15,669 13AUG08 10NOV08 524 524
CFA0304B Smplg and 25 30MAR06A 30MAR06A 17,268 20NOV08 12JAN09 531 555
CFA0304C RSVP or RTD 84 10APR06A 30MAY06A 10,137 17DEC08 19MAY09 539 594
CFA0305  Confirmatory Sampling Site - 100-N-55
CFA0305A Work 57 15OCT07* 29JAN08 15,669 01JUL08* 29SEP08 142 135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1312N
Transition/Final Closure - 1312N
Plan & Document - 1904N
Deact & Decom - 1904N
Demolition Above Grade - 1904N
Demolition Below Grade - 1904N
Loadout - 1904N
Transition/Final Closure - 1904N
Plan & Document - 1909N
Deact & Decom - 1909N
Demolition Above Grade - 1909N
Demolition Below Grade - 1909N
Loadout - 1909N
Transition/Final Closure - 1909N
Work Instructions - CS Site - 100 N - Misc. Pipi
Smplg and Analysis - CS Site - 100 N - Misc. Pip
RSVP or RTD Report - CS Site - 100 N - Misc. Pip
Work Instructions - CS Site - 100-N-28
Smplg and Analysis - CS Site - 100-N-28
RSVP or RTD Report - CS Site - 100-N-28
Work Instructions - CS Site - 100-N-53
Smplg and Analysis - CS Site - 100-N-53
RSVP or RTD Report - CS Site - 100-N-53
Work Instructions - CS Site - 100-N-54
Smplg and Analysis - CS Site - 100-N-54
RSVP or RTD Report - CS Site - 100-N-54
Work Instructions - CS Site - 100-N-55
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CFA0305B Smplg and 25 30JAN08 13MAR08 17,268 25NOV08 14JAN09 167 167
CFA0305C RSVP or RTD 93 17MAR08 27AUG08 10,137 22DEC08 21MAY09 155 146
CFA0306  Confirmatory Sampling Site - 100-N-62
CFA0306A Work 77 15OCT07 05MAR08 15,669 16JUL08 13OCT08 150 123
CFA0306B Smplg and 45 04FEB08 22APR08 25,530 02DEC08 19JAN09 167 147
CFA0306C RSVP or RTD 93 19MAR08 02SEP08 10,137 29DEC08 27MAY09 155 146
CFA0308  Confirmatory Sampling Site - 100-N-65
CFA0308A Work 57 29OCT07 12FEB08 15,669 30JUL08 27OCT08 150 143
CFA0308B Smplg and 25 06FEB08 20MAR08 25,530 04DEC08 21JAN09 167 167
CFA0308C RSVP or RTD 93 24MAR08 04SEP08 10,137 31DEC08 01JUN09 155 146
CFA0309  Confirmatory Sampling Site - 100-N-66
CFA0309A Work 57 12NOV07 27FEB08 0 13AUG08 10NOV08 150 143
CFA0309B Smplg and 25 11FEB08 25MAR08 0 09DEC08 26JAN09 167 167
CFA0309C RSVP or RTD 93 26MAR08 09SEP08 0 06JAN09 03JUN09 155 146
CFA0310  Confirmatory Sampling Site - 100-N-68
CFA0310A Work 57 05NOV07* 20FEB08 15,669 01JUL08* 29SEP08 130 123
CFA0310B Smplg and 25 13FEB08 27MAR08 17,268 11DEC08 28JAN09 167 167
CFA0310C RSVP or RTD 93 31MAR08 11SEP08 10,137 08JAN09 08JUN09 155 146
CFA0311  Confirmatory Sampling Site - 120-N-4
CFA0311A Work 57 19NOV07 05MAR08 15,669 16JUL08 13OCT08 130 123
CFA0311B Smplg and 25 19FEB08 01APR08 40,121 16DEC08 02FEB09 167 167
CFA0311C RSVP or RTD 93 02APR08 16SEP08 10,137 13JAN09 10JUN09 155 146
CFA0312  Confirmatory Sampling Site - 100-N-79
CFA0312A Work 57 05DEC07 19MAR08 7,532 30JUL08 27OCT08 130 123
CFA0312B Smplg and 25 21FEB08 03APR08 25,532 18DEC08 04FEB09 167 167
CFA0312C RSVP or RTD 93 07APR08 18SEP08 10,137 15JAN09 15JUN09 155 146
CFA0313  Confirmatory Sampling Site - 628-2
CFA0313A Work 57 19DEC07 02APR08 7,532 13AUG08 10NOV08 130 123
CFA0313B Smplg and 25 26FEB08 08APR08 40,121 23DEC08 09FEB09 167 167
CFA0313C RSVP or RTD 93 09APR08 23SEP08 10,137 10FEB09 09JUL09 167 158
CFB0501  Remediate Waste Site - 100-N-13
CFB0501A Excavation 1 01JUL08 01JUL08 2,156 01JUL08 09JUL08 0 4
CFB0501C Backfill - Rem 2 27MAY09 28MAY09 820 13OCT11 17OCT11 477 477
CFB0501E Revegetation - 1 01JUN09 01JUN09 33 16JUL12* 16JUL12 624 624
CFB0502  Remediate Waste Site - 100-N-14
CFB0502A Excavation 1 07JUL08 07JUL08 2,156 22JUL08 29JUL08 9 13
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100-N-55
RSVP or RTD Report - CS Site - 100-N-55
Work Instructions - CS Site - 100-N-62
Smplg and Analysis - CS Site - 100-N-62
RSVP or RTD Report - CS Site - 100-N-62
Work Instructions - CS Site - 100-N-65
Smplg and Analysis - CS Site - 100-N-65
RSVP or RTD Report - CS Site - 100-N-65
Work Instructions - CS Site - 100-N-66
Smplg and Analysis - CS Site - 100-N-66
RSVP or RTD Report - CS Site - 100-N-66
Work Instructions - CS Site - 100-N-68
Smplg and Analysis - CS Site - 100-N-68
RSVP or RTD Report - CS Site - 100-N-68
Work Instructions - CS Site - 120-N-4
Smplg and Analysis - CS Site - 120-N-4
RSVP or RTD Report - CS Site - 120-N-4
Work Instructions - CS Site - 100-N-79
Smplg and Analysis - CS Site - 100-N-79
RSVP or RTD Report - CS Site - 100-N-79
Work Instructions - CS Site - 628-2
Smplg and Analysis - CS Site - 628-2
RSVP or RTD Report - CS Site - 628-2
Excavation Process - Rem Wst Site - 100-N-13
Backfill - Rem Wst Site - 100-N-13
Revegetation - Rem Wst Site - 100-N-13
Excavation Process - Rem Wst Site - 100-N-14
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CFB0502B Loadout - Rem 5 04AUG08 11AUG08 868 19AUG08 26AUG08 9 9
CFB0502D Closeout Smplg 159 12AUG08 28MAY09 961 27AUG08 15JUN09 9 9
CFB0502C Backfill - Rem 2 01JUN09 02JUN09 820 02MAR10 03MAR10 149 149
CFB0502E Revegetation - 1 03JUN09 03JUN09 33 06JUN12 06JUN12 601 601
CFB0503  Remediate Waste Site - 100-N-16
CFB0503A Excavation 1 01JUL08 01JUL08 36,307 01JUL08 10JUL08 0 5
CFB0503C Backfill - Rem 2 28MAY09 01JUN09 3,685 23FEB10 24FEB10 146 146
CFB0503E Revegetation - 1 02JUN09 02JUN09 768 22MAY12 22MAY12 594 594
CFB0504  Remediate Waste Site - 100-N-17
CFB0504A Excavation 1 02JUL08 02JUL08 4,729 14JUL08 21JUL08 5 9
CFB0504B Loadout - Rem 5 20OCT08* 27OCT08 555 11AUG08 18AUG08 -39 -39
CFB0504E Revegetation - 1 03JUN09 03JUN09 100 23MAY12 23MAY12 594 594
CFB0504D Closeout Smplg 159 28OCT08 13AUG09 822 19AUG08 04JUN09 -39 -39
CFB0504C Backfill - Rem 2 17AUG09 18AUG09 480 25FEB10 01MAR10 104 104
CFB0505  Remediate Waste Site - 100-N-18
CFB0505A Excavation 5 06AUG08 13AUG08 5,721 20NOV08 02DEC08 60 60
CFB0505B Loadout - Rem 5 04SEP08 11SEP08 672 23DEC08 05JAN09 60 60
CFB0505D Closeout Smplg 159 15SEP08 30JUN09 994 06JAN09 15OCT09 60 60
CFB0505C Backfill - Rem 2 30SEP09 01OCT09 581 15DEC11 19DEC11 441 441
CFB0505E Revegetation - 1 12OCT09 12OCT09 121 02AUG12 02AUG12 561 561
CFB0506  Remediate Waste Site - 100-N-22
CFB0506A Excavation 1 07JUL08 07JUL08 0 23JUL08 28JUL08 10 12
CFB0506B Loadout - Rem 3 04AUG08 06AUG08 0 20AUG08 25AUG08 10 10
CFB0506D Closeout Smplg 159 07AUG08 26MAY09 11,231 26AUG08 11JUN09 10 10
CFB0506C Backfill - Rem 1 27MAY09 27MAY09 0 23FEB12 23FEB12 547 547
CFB0506E Revegetation - 1 28MAY09 28MAY09 0 05JUN12 05JUN12 603 603
CFB0507  Remediate Waste Site - 100-N-23
CFB0507A Excavation 3 14AUG08 19AUG08 0 03DEC08 08DEC08 60 60
CFB0507B Loadout - Rem 3 15SEP08 17SEP08 0 06JAN09 08JAN09 60 60
CFB0507D Closeout Smplg 159 18SEP08 07JUL09 11,231 12JAN09 21OCT09 60 60
CFB0507C Backfill - Rem 1 05OCT09 05OCT09 0 20DEC11 20DEC11 441 441
CFB0507E Revegetation - 1 13OCT09 13OCT09 0 06AUG12 06AUG12 561 561
CFB0508  Remediate Waste Site - 100-N-24
CFB0508E Revegetation - 1 19JUL12 19JUL12 194 09APR12 09APR12 -57 -57
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-14
Closeout Smplg - Rem Wst Site - 100-N-14
Backfill - Rem Wst Site - 100-N-14
Revegetation - Rem Wst Site - 100-N-14
Excavation Process - Rem Wst Site - 100-N-16
Backfill - Rem Wst Site - 100-N-16
Revegetation - Rem Wst Site - 100-N-16
Excavation Process - Rem Wst Site - 100-N-17
Loadout - Rem Wst Site - 100-N-17
Revegetation - Rem Wst Site - 100-N-17
Closeout Smplg - Rem Wst Site - 100-N-17
Backfill - Rem Wst Site - 100-N-17
Excavation Process - Rem Wst Site - 100-N-18
Loadout - Rem Wst Site - 100-N-18
Closeout Smplg - Rem Wst Site - 100-N-18
Backfill - Rem Wst Site - 100-N-18
Revegetation - Rem Wst Site - 100-N-18
Excavation Process - Rem Wst Site - 100-N-22
Loadout - Rem Wst Site - 100-N-22
Closeout Smplg - Rem Wst Site - 100-N-22
Backfill - Rem Wst Site - 100-N-22
Revegetation - Rem Wst Site - 100-N-22
Excavation Process - Rem Wst Site - 100-N-23
Loadout - Rem Wst Site - 100-N-23
Closeout Smplg - Rem Wst Site - 100-N-23
Backfill - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-24
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CFB0509  Remediate Waste Site - 100-N-25
CFB0509A Excavation 1 10SEP08* 10SEP08 5,640 09SEP08 16SEP08 -1 3
CFB0509B Loadout - Rem 5 08OCT08 15OCT08 1,768 07OCT08 14OCT08 -1 -1
CFB0509D Closeout Smplg 159 16OCT08 04AUG09 3,213 15OCT08 03AUG09 -1 -1
CFB0509C Backfill - Rem 2 05AUG09 06AUG09 1,572 09APR12 10APR12 533 533
CFB0509E Revegetation - 1 10AUG09 10AUG09 76 21JUN12 21JUN12 573 573
CFB0510  Remediate Waste Site - 100-N-26
CFB0510A Excavation 1 15JUL08 15JUL08 5,640 28AUG08 08SEP08 26 30
CFB0510B Loadout - Rem 5 12AUG08 19AUG08 1,768 29SEP08 06OCT08 26 26
CFB0510D Closeout Smplg 159 20AUG08 08JUN09 3,213 07OCT08 23JUL09 26 26
CFB0510C Backfill - Rem 2 09JUN09 10JUN09 1,572 14MAR12 15MAR12 551 551
CFB0510E Revegetation - 1 11JUN09 11JUN09 76 14JUN12 14JUN12 601 601
CFB0511  Remediate Waste Site - 100-N-29
CFB0511A Excavation 3 31JAN11 02FEB11 0 19MAY10 24MAY10 -138 -138
CFB0511B Loadout - Rem 3 01MAR11 03MAR11 0 17JUN10 22JUN10 -138 -138
CFB0511D Closeout Smplg 159 07MAR11 15DEC11 11,231 23JUN10 11APR11 -138 -138
CFB0511C Backfill - Rem 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0511E Revegetation - 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512  Remediate Waste Site - 100-N-30
CFB0512A Excavation 3 25JAN11 27JAN11 0 13MAY10 18MAY10 -138 -138
CFB0512B Loadout - Rem 3 23FEB11 28FEB11 0 14JUN10 16JUN10 -138 -138
CFB0512D Closeout Smplg 159 01MAR11 12DEC11 11,231 17JUN10 05APR11 -138 -138
CFB0512C Backfill - Rem 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512E Revegetation - 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0513  Remediate Waste Site - 100-N-31
CFB0513A Excavation 1 07FEB11 07FEB11 0 26MAY10 26MAY10 -138 -138
CFB0513B Loadout - Rem 1 08MAR11 08MAR11 0 24JUN10 24JUN10 -138 -138
CFB0513D Closeout Smplg 159 09MAR11 20DEC11 0 28JUN10 13APR11 -138 -138
CFB0513C Backfill - Rem 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0513E Revegetation - 1 17JAN12 17JAN12 0 26JAN12 26JAN12 6 6
CFB0514  Remediate Waste Site - 100-N-32
CFB0514A Excavation 1 11NOV10 11NOV10 0 10MAR10 10MAR10 -138 -138
CFB0514B Loadout - Rem 1 14DEC10 14DEC10 0 07APR10 07APR10 -138 -138
CFB0514E Revegetation - 1 26SEP11 26SEP11 0 19DEC11 19DEC11 46 46
CFB0514D Closeout Smplg 159 15DEC10 29SEP11 0 08APR10 25JAN11 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-N-25
Loadout - Rem Wst Site - 100-N-25
Closeout Smplg - Rem Wst Site - 100-N-25
Backfill - Rem Wst Site - 100-N-25
Revegetation - Rem Wst Site - 100-N-25
Excavation Process - Rem Wst Site - 100-N-26
Loadout - Rem Wst Site - 100-N-26
Closeout Smplg - Rem Wst Site - 100-N-26
Backfill - Rem Wst Site - 100-N-26
Revegetation - Rem Wst Site - 100-N-26
Excavation Process - Rem Wst Site - 100-N-29
Loadout - Rem Wst Site - 100-N-29
Closeout Smplg - Rem Wst Site - 100-N-29
Backfill - Rem Wst Site - 100-N-29
Revegetation - Rem Wst Site - 100-N-29
Excavation Process - Rem Wst Site - 100-N-30
Loadout - Rem Wst Site - 100-N-30
Closeout Smplg - Rem Wst Site - 100-N-30
Backfill - Rem Wst Site - 100-N-30
Revegetation - Rem Wst Site - 100-N-30
Excavation Process - Rem Wst Site - 100-N-31
Loadout - Rem Wst Site - 100-N-31
Closeout Smplg - Rem Wst Site - 100-N-31
Backfill - Rem Wst Site - 100-N-31
Revegetation - Rem Wst Site - 100-N-31
Excavation Process - Rem Wst Site - 100-N-32
Loadout - Rem Wst Site - 100-N-32
Revegetation - Rem Wst Site - 100-N-32
Closeout Smplg - Rem Wst Site - 100-N-32
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CFB0514C Backfill - Rem 1 03OCT11 03OCT11 0 15DEC11 15DEC11 41 41
CFB0515  Remediate Waste Site - 100-N-33
CFB0515A Excavation 1 10JUL08 10JUL08 0 14AUG08 19AUG08 20 22
CFB0515B Loadout - Rem 3 07AUG08 12AUG08 0 15SEP08 17SEP08 20 20
CFB0515D Closeout Smplg 159 13AUG08 01JUN09 11,231 18SEP08 07JUL09 20 20
CFB0515C Backfill - Rem 1 02JUN09 02JUN09 0 06MAR12 06MAR12 550 550
CFB0515E Revegetation - 1 03JUN09 03JUN09 0 11JUN12 11JUN12 603 603
CFB0516  Remediate Waste Site - 100-N-34
CFB0516A Excavation 3 01JUL08* 07JUL08 248,657 22JUN11* 12JUL11 594 602
CFB0516B Loadout - Rem 11 30JUL08 18AUG08 29,196 21JUL11 09AUG11 594 594
CFB0516D Closeout Smplg 159 19AUG08 04JUN09 43,204 10AUG11 24MAY12 594 594
CFB0516C Backfill - Rem 4 08JUN09 11JUN09 25,240 29MAY12 04JUN12 594 594
CFB0516E Revegetation - 1 15JUN09 15JUN09 5,262 05JUN12 05JUN12 594 594
CFB0517  Remediate Waste Site - 100-N-36
CFB0517A Excavation 5 14OCT08 21OCT08 166 30MAR09 06APR09 89 89
CFB0517B Loadout - Rem 5 11NOV08 18NOV08 52 27APR09 04MAY09 89 89
CFB0517D Closeout Smplg 159 19NOV08 08SEP09 95 05MAY09 22FEB10 89 89
CFB0517E Revegetation - 1 10NOV09 10NOV09 2 02JUL12 02JUL12 526 526
CFB0517C Backfill - Rem 2 18NOV09 19NOV09 46 19MAY10 20MAY10 98 98
CFB0518  Remediate Waste Site - 100-N-37
CFB0518A Excavation 6 12AUG08 20AUG08 7,395 09MAR09 17MAR09 112 112
CFB0518B Loadout - Rem 6 10SEP08 18SEP08 2,976 06APR09 14APR09 112 112
CFB0518D Closeout Smplg 159 22SEP08 08JUL09 3,295 15APR09 01FEB10 112 112
CFB0518C Backfill - Rem 2 03AUG09 04AUG09 2,813 26JAN12 30JAN12 495 495
CFB0518E Revegetation - 1 05AUG09 05AUG09 113 20AUG12 20AUG12 607 607
CFB0519  Remediate Waste Site - 100-N-38
CFB0519A Excavation 1 03FEB11 03FEB11 0 25MAY10 25MAY10 -138 -138
CFB0519B Loadout - Rem 1 07MAR11 07MAR11 0 23JUN10 23JUN10 -138 -138
CFB0519D Closeout Smplg 159 08MAR11 19DEC11 0 24JUN10 12APR11 -138 -138
CFB0519C Backfill - Rem 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0519E Revegetation - 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0520  Remediate Waste Site - 100-N-47
CFB0520A Excavation 3 14JUL08* 16JUL08 248,657 18JUL11* 03AUG11 601 609
CFB0520B Loadout - Rem 11 11AUG08 27AUG08 29,196 15AUG11 31AUG11 601 601
CFB0520D Closeout Smplg 159 28AUG08 16JUN09 43,204 01SEP11 19JUN12 601 601
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-32
Excavation Process - Rem Wst Site - 100-N-33
Loadout - Rem Wst Site - 100-N-33
Closeout Smplg - Rem Wst Site - 100-N-33
Backfill - Rem Wst Site - 100-N-33
Revegetation - Rem Wst Site - 100-N-33
Excavation Process - Rem Wst Site - 100-N-34
Loadout - Rem Wst Site - 100-N-34
Closeout Smplg - Rem Wst Site - 100-N-34
Backfill - Rem Wst Site - 100-N-34
Revegetation - Rem Wst Site - 100-N-34
Excavation Process - Rem Wst Site - 100-N-36
Loadout - Rem Wst Site - 100-N-36
Closeout Smplg - Rem Wst Site - 100-N-36
Revegetation - Rem Wst Site - 100-N-36
Backfill - Rem Wst Site - 100-N-36
Excavation Process - Rem Wst Site - 100-N-37
Loadout - Rem Wst Site - 100-N-37
Closeout Smplg - Rem Wst Site - 100-N-37
Backfill - Rem Wst Site - 100-N-37
Revegetation - Rem Wst Site - 100-N-37
Excavation Process - Rem Wst Site - 100-N-38
Loadout - Rem Wst Site - 100-N-38
Closeout Smplg - Rem Wst Site - 100-N-38
Backfill - Rem Wst Site - 100-N-38
Revegetation - Rem Wst Site - 100-N-38
Excavation Process - Rem Wst Site - 100-N-47
Loadout - Rem Wst Site - 100-N-47
Closeout Smplg - Rem Wst Site - 100-N-47
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CFB0520C Backfill - Rem 4 17JUN09 23JUN09 25,240 20JUN12 26JUN12 601 601
CFB0520E Revegetation - 1 24JUN09 24JUN09 5,262 21AUG12 21AUG12 631 631
CFB0521  Remediate Waste Site - 100-N-57
CFB0521A Excavation 8 08JUL08 21JUL08 69,705 07AUG08 03SEP08 18 25
CFB0521B Loadout - Rem 15 05AUG08 28AUG08 40,012 08SEP08 01OCT08 18 18
CFB0521D Closeout Smplg 159 02SEP08 17JUN09 76,669 02OCT08 21JUL09 18 18
CFB0521C Backfill - Rem 5 18JUN09 25JUN09 45,646 29NOV11 06DEC11 488 488
CFB0521E Revegetation - 1 29JUN09 29JUN09 5,113 07DEC11 07DEC11 488 488
CFB0522  Remediate Waste Site - 100-N-59
CFB0522A Excavation 1 14JUL08 14JUL08 3,122 20AUG08 27AUG08 22 26
CFB0522B Loadout - Rem 5 11AUG08 18AUG08 979 18SEP08 25SEP08 22 22
CFB0522D Closeout Smplg 159 19AUG08 04JUN09 1,778 29SEP08 15JUL09 22 22
CFB0522C Backfill - Rem 2 08JUN09 09JUN09 870 19MAR12 20MAR12 554 554
CFB0522E Revegetation - 1 10JUN09 10JUN09 42 18JUN12 18JUN12 603 603
CFB0523  Remediate Waste Site - 100-N-6
CFB0523E Revegetation - 1 17AUG09 17AUG09 0 27JUN12 27JUN12 572 572
CFB0523C Backfill - Rem 1 23FEB12 23FEB12 0 19APR12 19APR12 32 32
CFB0524  Remediate Waste Site - 100-N-60
CFB0524A Excavation 6 09JUL08 17JUL08 19,270 23OCT08 03NOV08 60 60
CFB0524B Loadout - Rem 6 06AUG08 14AUG08 6,042 20NOV08 03DEC08 60 60
CFB0524D Closeout Smplg 159 18AUG08 03JUN09 10,978 04DEC08 21SEP09 60 60
CFB0524E Revegetation - 1 04JUN09 04JUN09 261 19JUL12 19JUL12 624 624
CFB0524C Backfill - Rem 2 04JUN09 08JUN09 5,370 25OCT11 26OCT11 478 478
CFB0525  Remediate Waste Site - 100-N-61 (WS 100-N-64)
CFB0525E Revegetation - 20 11JUN12 16JUL12 52,547 09JUL12 09AUG12 15 15
CFB0526  Remediate Waste Site - 100-N-77
CFB0526A Excavation 1 14JUL08 14JUL08 0 21AUG08 27AUG08 23 26
CFB0526B Loadout - Rem 4 11AUG08 14AUG08 0 22SEP08 25SEP08 23 23
CFB0526D Closeout Smplg 159 18AUG08 03JUN09 16,304 29SEP08 15JUL09 23 23
CFB0526C Backfill - Rem 1 04JUN09 04JUN09 0 15MAR10 15MAR10 153 153
CFB0526E Revegetation - 1 08JUN09 08JUN09 0 12JUN12 12JUN12 602 602
CFB0527  Remediate Waste Site - 116-N-1
CFB0527A Excavation 24 12SEP05A 02OCT06A 187,726 29AUG05 13MAR06 -7 -113
CFB0527B Loadout - Rem 113 29AUG05A 02OCT06A 69,338 27SEP05 10APR06 16 -97
CFB0527C Backfill - Rem 197 03OCT05A 02OCT06A 1,911,932 29JAN07 04APR07 262 100
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-47
Revegetation - Rem Wst Site - 100-N-47
Excavation Process - Rem Wst Site - 100-N-57 (D4
Loadout - Rem Wst Site - 100-N-57 (D4 1304N)
Closeout Smplg - Rem Wst Site - 100-N-57 (D4 130
Backfill - Rem Wst Site - 100-N-57 (D4 1304N)
Revegetation - Rem Wst Site - 100-N-57 (D4 1304N
Excavation Process - Rem Wst Site - 100-N-59
Loadout - Rem Wst Site - 100-N-59
Closeout Smplg - Rem Wst Site - 100-N-59
Backfill - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-6
Backfill - Rem Wst Site - 100-N-6
Excavation Process - Rem Wst Site - 100-N-60
Loadout - Rem Wst Site - 100-N-60
Closeout Smplg - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-60
Backfill - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-61 (includes
Excavation Process - Rem Wst Site - 100-N-77
Loadout - Rem Wst Site - 100-N-77
Closeout Smplg - Rem Wst Site - 100-N-77
Backfill - Rem Wst Site - 100-N-77
Revegetation - Rem Wst Site - 100-N-77
Excavation Process - Rem Wst Site - 116-N-1
Loadout - Rem Wst Site - 116-N-1
Backfill - Rem Wst Site - 116-N-1
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CFB0527E Revegetation - 17 27NOV06A 08JAN07A 45,252 05APR07 18APR07 71 57
CFB0527D Closeout Smplg 137 03OCT05A 29MAR07 671,901 11APR06 25JAN07 103 -35
CFB0528  Remediate Waste Site - 116-N-2 (Bldg 1310N)
CFB0528A Excavation 2 11SEP08 15SEP08 41,884 17SEP08 29SEP08 3 8
CFB0528B Loadout - Rem 7 09OCT08 21OCT08 15,671 15OCT08 27OCT08 3 3
CFB0528D Closeout Smplg 159 22OCT08 10AUG09 19,223 28OCT08 13AUG09 3 3
CFB0528C Backfill - Rem 3 11AUG09 13AUG09 12,373 11APR12 16APR12 532 532
CFB0528E Revegetation - 1 17AUG09 17AUG09 1,086 25JUN12 25JUN12 570 570
CFB0529  Remediate Waste Site - 116-N-4
CFB0529A Excavation 36 15NOV10 24JAN11 179,938 11MAR10 12MAY10 -138 -138
CFB0529B Loadout - Rem 36 15DEC10 22FEB11 18,265 08APR10 10JUN10 -138 -138
CFB0529D Closeout Smplg 159 23FEB11 06DEC11 33,274 14JUN10 30MAR11 -138 -138
CFB0529C Backfill - Rem 13 07DEC11 03JAN12 85,115 19DEC11 12JAN12 6 6
CFB0529E Revegetation - 3 04JAN12 09JAN12 2,775 16JAN12 18JAN12 6 6
CFB0531  Remediate Waste Site - 118-N-1
CFB0531A Excavation 11 18AUG08 04SEP08 105,699 29JAN09 18FEB09 89 89
CFB0531B Loadout - Rem 11 16SEP08 02OCT08 9,094 02MAR09 18MAR09 89 89
CFB0531D Closeout Smplg 159 06OCT08 22JUL09 12,322 19MAR09 05JAN10 89 89
CFB0531E Revegetation - 1 04NOV09 04NOV09 862 26JUN12 26JUN12 526 526
CFB0531C Backfill - Rem 4 11NOV09 17NOV09 17,262 12MAY10 18MAY10 98 98
CFB0532  Remediate Waste Site - 120-N-3
CFB0532A Excavation 1 02JUL08 02JUL08 11,175 10JUL08 21JUL08 4 9
CFB0532B Loadout - Rem 6 31JUL08 11AUG08 3,504 07AUG08 18AUG08 4 4
CFB0532D Closeout Smplg 159 12AUG08 28MAY09 6,366 19AUG08 04JUN09 4 4
CFB0532C Backfill - Rem 2 01JUN09 02JUN09 3,114 20OCT11 24OCT11 479 479
CFB0532E Revegetation - 1 03JUN09 03JUN09 151 17JUL12 17JUL12 623 623
CFB0533  Remediate Waste Site - 120-N-7
CFB0533A Excavation 15 28JUN07* 25JUL07 312 17DEC08 29DEC08 294 284
CFB0533B Loadout - Rem 15 30JUL07 22AUG07 98 20JAN09 27JAN09 294 284
CFB0533D Closeout Smplg 15 23AUG07 19SEP07 178 28JAN09 09NOV09 284 428
CFB0533C Backfill - Rem 15 20SEP07 16OCT07 87 28DEC11 29DEC11 851 838
CFB0533E Revegetation - 15 17OCT07 12NOV07 4 08AUG12 08AUG12 960 946
CFB0534  Remediate Waste Site - 124-N-1
CFB0534A Excavation 5 29JUL08 05AUG08 286 12NOV08 19NOV08 60 60
CFB0534B Loadout - Rem 5 26AUG08 03SEP08 115 15DEC08 22DEC08 60 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-N-1
Closeout Smplg - Rem Wst Site - 116-N-1
Excavation Process - Rem Wst Site - 116-N-2 (D4
Loadout - Rem Wst Site - 116-N-2 (D4 1310N)
Closeout Smplg - Rem Wst Site - 116-N-2 (D4 1310
Backfill - Rem Wst Site - 116-N-2 (D4 1310N)
Revegetation - Rem Wst Site - 116-N-2 (D4 1310N)
Excavation Process - Rem Wst Site - 116-N-4
Loadout - Rem Wst Site - 116-N-4
Closeout Smplg - Rem Wst Site - 116-N-4
Backfill - Rem Wst Site - 116-N-4
Revegetation - Rem Wst Site - 116-N-4
Excavation Process - Rem Wst Site - 118-N-1
Loadout - Rem Wst Site - 118-N-1
Closeout Smplg - Rem Wst Site - 118-N-1
Revegetation - Rem Wst Site - 118-N-1
Backfill - Rem Wst Site - 118-N-1
Excavation Process - Rem Wst Site - 120-N-3
Loadout - Rem Wst Site - 120-N-3
Closeout Smplg - Rem Wst Site - 120-N-3
Backfill - Rem Wst Site - 120-N-3
Revegetation - Rem Wst Site - 120-N-3
Excavation Process - Rem Wst Site - 120-N-7
Loadout - Rem Wst Site - 120-N-7
Closeout Smplg - Rem Wst Site - 120-N-7
Backfill - Rem Wst Site - 120-N-7
Revegetation - Rem Wst Site - 120-N-7
Excavation Process - Rem Wst Site - 124-N-1
Loadout - Rem Wst Site - 124-N-1
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CFB0534D Closeout Smplg 159 04SEP08 22JUN09 128 23DEC08 07OCT09 60 60
CFB0534C Backfill - Rem 2 06OCT09 07OCT09 109 21DEC11 22DEC11 441 441
CFB0534E Revegetation - 1 14OCT09 14OCT09 4 07AUG12 07AUG12 561 561
CFB0535  Remediate Waste Site - 124-N-10
CFB0535E Revegetation - 2 11JUN09 15JUN09 9,703 19JUN12 20JUN12 603 603
CFB0535C Backfill - Rem 10 06MAR12 21MAR12 86,616 21MAR12 05APR12 9 9
CFB0536  Remediate Waste Site - 124-N-2
CFB0536A Excavation 5 17JUL08 24JUL08 286 30DEC08 07JAN09 89 89
CFB0536B Loadout - Rem 5 14AUG08 21AUG08 115 28JAN09 04FEB09 89 89
CFB0536D Closeout Smplg 159 25AUG08 10JUN09 128 05FEB09 17NOV09 89 89
CFB0536C Backfill - Rem 2 26OCT09 27OCT09 109 26APR10 27APR10 98 98
CFB0536E Revegetation - 1 02NOV09 02NOV09 4 21JUN12 21JUN12 526 526
CFB0537  Remediate Waste Site - 124-N-3
CFB0537A Excavation 5 07AUG08 14AUG08 286 21JAN09 28JAN09 89 89
CFB0537B Loadout - Rem 5 08SEP08 15SEP08 115 19FEB09 26FEB09 89 89
CFB0537D Closeout Smplg 159 16SEP08 01JUL09 128 02MAR09 10DEC09 89 89
CFB0537C Backfill - Rem 2 03NOV09 04NOV09 109 04MAY10 05MAY10 98 98
CFB0537E Revegetation - 1 05NOV09 05NOV09 4 27JUN12 27JUN12 526 526
CFB0538  Remediate Waste Site - 124-N-4
CFB0538A Excavation 5 08FEB11 15FEB11 143 21APR11 28APR11 41 41
CFB0538B Loadout - Rem 5 09MAR11 16MAR11 82 19MAY11 26MAY11 41 41
CFB0538D Closeout Smplg 159 17MAR11 03JAN12 158 31MAY11 15MAR12 41 41
CFB0538C Backfill - Rem 2 17JAN12 18JAN12 94 19MAR12 20MAR12 34 34
CFB0538E Revegetation - 1 19JAN12 19JAN12 11 21MAR12 21MAR12 34 34
CFB0539  Remediate Waste Site - 124-N-9
CFB0539A Excavation 5 21JUL08 28JUL08 573 04NOV08 11NOV08 60 60
CFB0539B Loadout - Rem 5 18AUG08 25AUG08 231 04DEC08 11DEC08 60 60
CFB0539E Revegetation - 1 08JUN09 08JUN09 9 23JUL12 23JUL12 624 624
CFB0539D Closeout Smplg 159 26AUG08 11JUN09 255 15DEC08 29SEP09 60 60
CFB0539C Backfill - Rem 2 15JUN09 16JUN09 218 27OCT11 31OCT11 475 475
CFB0540  Remediate Waste Site - 128-N-1
CFB0540E Revegetation - 1 18AUG09 18AUG09 526 28JUN12 28JUN12 572 572
CFB0540C Backfill - Rem 2 27FEB12 28FEB12 2,524 23APR12 24APR12 32 32
CFB0541  Remediate Waste Site - 130-N-1
CFB0541A Excavation 1 01JUL08 01JUL08 0 30DEC08 26JAN09 98 112
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 124-N-1
Backfill - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-10
Backfill - Rem Wst Site - 124-N-10
Excavation Process - Rem Wst Site - 124-N-2
Loadout - Rem Wst Site - 124-N-2
Closeout Smplg - Rem Wst Site - 124-N-2
Backfill - Rem Wst Site - 124-N-2
Revegetation - Rem Wst Site - 124-N-2
Excavation Process - Rem Wst Site - 124-N-3
Loadout - Rem Wst Site - 124-N-3
Closeout Smplg - Rem Wst Site - 124-N-3
Backfill - Rem Wst Site - 124-N-3
Revegetation - Rem Wst Site - 124-N-3
Excavation Process - Rem Wst Site - 124-N-4
Loadout - Rem Wst Site - 124-N-4
Closeout Smplg - Rem Wst Site - 124-N-4
Backfill - Rem Wst Site - 124-N-4
Revegetation - Rem Wst Site - 124-N-4
Excavation Process - Rem Wst Site - 124-N-9
Loadout - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 124-N-9
Closeout Smplg - Rem Wst Site - 124-N-9
Backfill - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 128-N-1
Backfill - Rem Wst Site - 128-N-1
Excavation Process - Rem Wst Site - 130-N-1
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CFB0541B Loadout - Rem 15 30JUL08 25AUG08 0 28JAN09 24FEB09 98 98
CFB0541D Closeout Smplg 159 26AUG08 11JUN09 159,776 25FEB09 08DEC09 98 98
CFB0541C Backfill - Rem 5 15JUN09 22JUN09 0 03JAN12 10JAN12 508 508
CFB0541E Revegetation - 1 23JUN09 23JUN09 0 09AUG12 09AUG12 626 626
CFB0542  Remediate Waste Site - 1908-N
CFB0542A Excavation 12 10JAN12 30JAN12 56,687 01JUN11 21JUN11 -120 -120
CFB0542B Loadout - Rem 12 07FEB12 28FEB12 17,773 29JUN11 20JUL11 -120 -120
CFB0542D Closeout Smplg 159 29FEB12 11DEC12 32,293 21JUL11 07MAY12 -120 -120
CFB0542C Backfill - Rem 4 12DEC12 18DEC12 15,797 08MAY12 14MAY12 -120 -120
CFB0542E Revegetation - 1 19DEC12 19DEC12 767 15MAY12 15MAY12 -120 -120
CFB0543  Remediate Waste Site - 1908-NE (Bldg 1908-NE)
CFB0543A Excavation 7 14JUL08 23JUL08 80,259 04FEB09 17FEB09 112 112
CFB0543B Loadout - Rem 7 11AUG08 20AUG08 10,447 05MAR09 17MAR09 112 112
CFB0543D Closeout Smplg 159 21AUG08 09JUN09 19,223 18MAR09 04JAN10 112 112
CFB0543C Backfill - Rem 3 21JUL09 23JUL09 12,807 16JAN12 18JAN12 495 495
CFB0543E Revegetation - 1 27JUL09 27JUL09 750 14AUG12 14AUG12 610 610
CFB0544  Remediate Waste Site - 600-35
CFB0544A Excavation 1 08JUL08 08JUL08 28,832 30JUL08 07AUG08 13 18
CFB0544B Loadout - Rem 6 05AUG08 13AUG08 3,385 27AUG08 08SEP08 13 13
CFB0544D Closeout Smplg 159 14AUG08 02JUN09 5,010 09SEP08 24JUN09 13 13
CFB0544C Backfill - Rem 2 03JUN09 04JUN09 2,927 04MAR10 08MAR10 149 149
CFB0544E Revegetation - 1 08JUN09 08JUN09 610 07JUN12 07JUN12 600 600
CFB0545  Remediate Waste Site - UPR-100-N-1
CFB0545A Excavation 1 07JUL08 07JUL08 0 28JUL08 06AUG08 12 18
CFB0545B Loadout - Rem 7 04AUG08 13AUG08 0 25AUG08 04SEP08 12 12
CFB0545D Closeout Smplg 159 14AUG08 02JUN09 0 08SEP08 23JUN09 12 12
CFB0545C Backfill - Rem 3 03JUN09 08JUN09 0 09NOV11 14NOV11 488 488
CFB0545E Revegetation - 1 09JUN09 09JUN09 0 30JUN11 30JUN11 412 412
CFB0546  Remediate Waste Site - UPR-100-N-10
CFB0546A Excavation 7 01OCT08 13OCT08 0 17MAR09 26MAR09 89 89
CFB0546B Loadout - Rem 7 29OCT08 10NOV08 0 14APR09 23APR09 89 89
CFB0546D Closeout Smplg 159 11NOV08 27AUG09 0 27APR09 10FEB10 89 89
CFB0546E Revegetation - 1 11NOV09 11NOV09 0 03JUL12 03JUL12 526 526
CFB0546C Backfill - Rem 3 23NOV09 30NOV09 0 24MAY10 26MAY10 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 130-N-1
Closeout Smplg - Rem Wst Site - 130-N-1
Backfill - Rem Wst Site - 130-N-1
Revegetation - Rem Wst Site - 130-N-1
Excavation Process - Rem Wst Site - 1908-N
Loadout - Rem Wst Site - 1908-N
Closeout Smplg - Rem Wst Site - 1908-N
Backfill - Rem Wst Site - 1908-N
Revegetation - Rem Wst Site - 1908-N
Excavation Process - Rem Wste Site - 1908-NE Out
Loadout - Rem Wste Site - 1908-NE Outfall Struct
Closeout Smplg - Rem Wste Site - 1908-NE Outfall
Backfill - Rem Wste Site - 1908-NE Outfall Struc
Revegetation - Rem Wst Site - 1908-NE Outfall S
Excavation Process - Rem Wst Site - 600-35
Loadout - Rem Wst Site - 600-35
Closeout Smplg - Rem Wst Site - 600-35
Backfill - Rem Wst Site - 600-35
Revegetation - Rem Wst Site - 600-35
Excavation Process - Rem Wst Site - UPR-100-N-1
Loadout - Rem Wst Site - UPR-100-N-1
Closeout Smplg - Rem Wst Site - UPR-100-N-1
Backfill - Rem Wst Site - UPR-100-N-1
Revegetation - Rem Wst Site - UPR-100-N-1
Excavation Process - Rem Wst Site - UPR-100-N-10
Loadout - Rem Wst Site - UPR-100-N-10
Closeout Smplg - Rem Wst Site - UPR-100-N-10
Revegetation - Rem Wst Site - UPR-100-N-10
Backfill - Rem Wst Site - UPR-100-N-10
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CFB0547  Remediate Waste Site - UPR-100-N-11
CFB0547A Excavation 2 09JUL08 10JUL08 0 11AUG08 20AUG08 18 23
CFB0547B Loadout - Rem 7 06AUG08 18AUG08 0 09SEP08 18SEP08 18 18
CFB0547D Closeout Smplg 159 19AUG08 04JUN09 0 22SEP08 08JUL09 18 18
CFB0547C Backfill - Rem 3 08JUN09 10JUN09 0 09MAR10 11MAR10 149 149
CFB0547E Revegetation - 1 11JUN09 11JUN09 0 11JUN12 11JUN12 598 598
CFB0548  Remediate Waste Site - UPR-100-N-12
CFB0548A Excavation 7 18SEP08 30SEP08 0 04MAR09 16MAR09 89 89
CFB0548B Loadout - Rem 7 16OCT08 28OCT08 0 01APR09 13APR09 89 89
CFB0548D Closeout Smplg 159 29OCT08 17AUG09 0 14APR09 28JAN10 89 89
CFB0548E Revegetation - 1 12NOV09 12NOV09 0 05JUL12 05JUL12 526 526
CFB0548C Backfill - Rem 3 01DEC09 03DEC09 0 27MAY10 02JUN10 98 98
CFB0549  Remediate Waste Site - UPR-100-N-13
CFB0549A Excavation 1 07JUL08 07JUL08 250 22JUL08 29JUL08 9 13
CFB0549B Loadout - Rem 5 04AUG08 11AUG08 78 19AUG08 26AUG08 9 9
CFB0549D Closeout Smplg 159 12AUG08 28MAY09 142 27AUG08 15JUN09 9 9
CFB0549C Backfill - Rem 2 01JUN09 02JUN09 70 18OCT11 19OCT11 477 477
CFB0549E Revegetation - 1 03JUN09 03JUN09 3 18JUL12 18JUL12 624 624
CFB0550  Remediate Waste Site - UPR-100-N-14
CFB0550A Excavation 5 24JUL08 31JUL08 957 18FEB09 25FEB09 112 112
CFB0550B Loadout - Rem 5 21AUG08 28AUG08 300 18MAR09 25MAR09 112 112
CFB0550D Closeout Smplg 159 02SEP08 17JUN09 545 26MAR09 12JAN10 112 112
CFB0550C Backfill - Rem 2 27JUL09 28JUL09 267 19JAN12 23JAN12 495 495
CFB0550E Revegetation - 1 29JUL09 29JUL09 13 15AUG12 15AUG12 609 609
CFB0551  Remediate Waste Site - UPR-100-N-17
CFB0551E Revegetation - 4 19AUG09 25AUG09 7,785 02JUL12 09JUL12 572 572
CFB0551C Backfill - Rem 22 29FEB12 05APR12 160,269 25APR12 04JUN12 32 32
CFB0552  Remediate Waste Site - UPR-100-N-18
CFB0552A Excavation 1 15JUL08 15JUL08 6,597 28AUG08 08SEP08 26 30
CFB0552B Loadout - Rem 5 12AUG08 19AUG08 2,068 29SEP08 06OCT08 26 26
CFB0552D Closeout Smplg 159 20AUG08 08JUN09 3,758 07OCT08 23JUL09 26 26
CFB0552C Backfill - Rem 2 09JUN09 10JUN09 1,838 16MAR10 17MAR10 152 152
CFB0552E Revegetation - 1 11JUN09 11JUN09 89 13JUN12 13JUN12 600 600
CFB0553  Remediate Waste Site - UPR-100-N-19
CFB0553A Excavation 7 17MAR11 29MAR11 0 07JUL10 19JUL10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-100-N-11
Loadout - Rem Wst Site - UPR-100-N-11
Closeout Smplg - Rem Wst Site - UPR-100-N-11
Backfill - Rem Wst Site - UPR-100-N-11
Revegetation - Rem Wst Site - UPR-100-N-11
Excavation Process - Rem Wst Site - UPR-100-N-12
Loadout - Rem Wst Site - UPR-100-N-12
Closeout Smplg - Rem Wst Site - UPR-100-N-12
Revegetation - Rem Wst Site - UPR-100-N-12
Backfill - Rem Wst Site - UPR-100-N-12
Excavation Process - Rem Wst Site - UPR-100-N-13
Loadout - Rem Wst Site - UPR-100-N-13
Closeout Smplg - Rem Wst Site - UPR-100-N-13
Backfill - Rem Wst Site - UPR-100-N-13
Revegetation - Rem Wst Site - UPR-100-N-13
Excavation Process - Rem Wst Site - UPR-100-N-14
Loadout - Rem Wst Site - UPR-100-N-14
Closeout Smplg - Rem Wst Site - UPR-100-N-14
Backfill - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-17
Backfill - Rem Wst Site - UPR-100-N-17
Excavation Process - Rem Wst Site - UPR-100-N-18
Loadout - Rem Wst Site - UPR-100-N-18
Closeout Smplg - Rem Wst Site - UPR-100-N-18
Backfill - Rem Wst Site - UPR-100-N-18
Revegetation - Rem Wst Site - UPR-100-N-18
Excavation Process - Rem Wst Site - UPR-10
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CFB0553B Loadout - Rem 7 14APR11 26APR11 0 04AUG10 16AUG10 -138 -138
CFB0553E Revegetation - 1 23JAN12 23JAN12 0 22MAR12 22MAR12 34 34
CFB0553D Closeout Smplg 159 27APR11 13FEB12 0 17AUG10 02JUN11 -138 -138
CFB0553C Backfill - Rem 3 14FEB12 16FEB12 0 22MAR12 27MAR12 21 21
CFB0554  Remediate Waste Site - UPR-100-N-2
CFB0554A Excavation 1 01JUL08 01JUL08 0 01JUL08 14JUL08 0 6
CFB0554C Backfill - Rem 3 01JUN09 03JUN09 0 15NOV11 17NOV11 493 493
CFB0554E Revegetation - 1 04JUN09 04JUN09 0 05JUL11 05JUL11 415 415
CFB0555  Remediate Waste Site - UPR-100-N-20
CFB0555A Excavation 5 04AUG08 11AUG08 5,307 26FEB09 05MAR09 112 112
CFB0555B Loadout - Rem 5 02SEP08 09SEP08 1,664 26MAR09 02APR09 112 112
CFB0555D Closeout Smplg 159 10SEP08 25JUN09 3,023 06APR09 20JAN10 112 112
CFB0555E Revegetation - 1 25JUN09 25JUN09 72 22AUG12 22AUG12 631 631
CFB0555C Backfill - Rem 2 29JUN09 30JUN09 1,479 27JUN12 28JUN12 599 599
CFB0556  Remediate Waste Site - UPR-100-N-21
CFB0556E Revegetation - 1 26JAN12 26JAN12 0 28MAR12 28MAR12 34 34
CFB0556C Backfill - Rem 3 05MAR12 07MAR12 0 10APR12 12APR12 21 21
CFB0557  Remediate Waste Site - UPR-100-N-22
CFB0557E Revegetation - 1 30JAN12 30JAN12 92 29MAR12 29MAR12 34 34
CFB0557C Backfill - Rem 2 08MAR12 12MAR12 1,896 16APR12 17APR12 21 21
CFB0558  Remediate Waste Site - UPR-100-N-23
CFB0558A Excavation 5 09MAR11 16MAR11 3,829 28JUN10 06JUL10 -138 -138
CFB0558B Loadout - Rem 5 06APR11 13APR11 1,201 27JUL10 03AUG10 -138 -138
CFB0558E Revegetation - 1 24JAN12 24JAN12 52 26MAR12 26MAR12 34 34
CFB0558D Closeout Smplg 159 14APR11 31JAN12 2,181 04AUG10 19MAY11 -138 -138
CFB0558C Backfill - Rem 2 21FEB12 22FEB12 1,067 28MAR12 29MAR12 21 21
CFB0559  Remediate Waste Site - UPR-100-N-24
CFB0559A Excavation 1 01JUL08 01JUL08 7,200 01JUL08 09JUL08 0 4
CFB0559C Backfill - Rem 2 27MAY09 28MAY09 2,007 27FEB12 28FEB12 548 548
CFB0559E Revegetation - 1 01JUN09 01JUN09 97 06JUN12 06JUN12 603 603
CFB0560  Remediate Waste Site - UPR-100-N-25
CFB0560A Excavation 5 11OCT10 18OCT10 1,769 03FEB10 10FEB10 -138 -138
CFB0560B Loadout - Rem 5 08NOV10 15NOV10 555 04MAR10 11MAR10 -138 -138
CFB0560D Closeout Smplg 159 16NOV10 01SEP11 1,008 15MAR10 28DEC10 -138 -138
CFB0560C Backfill - Rem 2 06SEP11 07SEP11 493 07DEC11 08DEC11 51 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - UPR-100-N-19
Revegetation - Rem Wst Site - UPR-100-N-19
Closeout Smplg - Rem Wst Site - UPR-100-N-19
Backfill - Rem Wst Site - UPR-100-N-19
Excavation Process - Rem Wst Site - UPR-100-N-2
Backfill - Rem Wst Site - UPR-100-N-2
Revegetation - Rem Wst Site - UPR-100-N-2
Excavation Process - Rem Wst Site - UPR-100-N-20
Loadout - Rem Wst Site - UPR-100-N-20
Closeout Smplg - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-20
Backfill - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-21
Backfill - Rem Wst Site - UPR-100-N-21
Revegetation - Rem Wst Site - UPR-100-N-22
Backfill - Rem Wst Site - UPR-100-N-22
Excavation Process - Rem Wst Site - UPR-10
Loadout - Rem Wst Site - UPR-100-N-23
Revegetation - Rem Wst Site - UPR-100-N-23
Closeout Smplg - Rem Wst Site - UPR-100-N-23
Backfill - Rem Wst Site - UPR-100-N-23
Excavation Process - Rem Wst Site - UPR-100-N-24
Backfill - Rem Wst Site - UPR-100-N-24
Revegetation - Rem Wst Site - UPR-100-N-24
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-25
Closeout Smplg - Rem Wst Site - UPR-100-N-25
Backfill - Rem Wst Site - UPR-100-N-25
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CFB0560E Revegetation - 1 08SEP11 08SEP11 24 12DEC11 12DEC11 51 51
CFB0561  Remediate Waste Site - UPR-100-N-26
CFB0561A Excavation 5 20AUG08 27AUG08 2,310 09DEC08 16DEC08 60 60
CFB0561B Loadout - Rem 5 18SEP08 25SEP08 724 12JAN09 19JAN09 60 60
CFB0561D Closeout Smplg 159 29SEP08 15JUL09 1,316 20JAN09 29OCT09 60 60
CFB0561C Backfill - Rem 2 16JUL09 20JUL09 644 11JAN12 12JAN12 495 495
CFB0561E Revegetation - 1 21JUL09 21JUL09 31 13AUG12 13AUG12 612 612
CFB0562  Remediate Waste Site - UPR-100-N-29
CFB0562A Excavation 7 01NOV10 10NOV10 0 25FEB10 09MAR10 -138 -138
CFB0562B Loadout - Rem 7 01DEC10 13DEC10 0 25MAR10 06APR10 -138 -138
CFB0562D Closeout Smplg 159 14DEC10 28SEP11 0 07APR10 24JAN11 -138 -138
CFB0562C Backfill - Rem 3 04JAN12 09JAN12 0 16JAN12 18JAN12 6 6
CFB0562E Revegetation - 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0563  Remediate Waste Site - UPR-100-N-3
CFB0563A Excavation 7 08SEP08 17SEP08 0 19FEB09 03MAR09 89 89
CFB0563B Loadout - Rem 7 06OCT08 15OCT08 0 19MAR09 31MAR09 89 89
CFB0563D Closeout Smplg 159 16OCT08 04AUG09 0 01APR09 18JAN10 89 89
CFB0563E Revegetation - 1 09NOV09 09NOV09 0 28JUN12 28JUN12 526 526
CFB0563C Backfill - Rem 3 05NOV09 10NOV09 0 06MAY10 11MAY10 98 98
CFB0564  Remediate Waste Site - UPR-100-N-30
CFB0564A Excavation 1 02JUL08 02JUL08 0 15JUL08 24JUL08 6 12
CFB0564B Loadout - Rem 7 31JUL08 12AUG08 0 12AUG08 21AUG08 6 6
CFB0564D Closeout Smplg 159 13AUG08 01JUN09 0 25AUG08 10JUN09 6 6
CFB0564C Backfill - Rem 3 02JUN09 04JUN09 0 21NOV11 28NOV11 495 495
CFB0564E Revegetation - 1 08JUN09 08JUN09 0 06JUL11 06JUL11 415 415
CFB0565  Remediate Waste Site - UPR-100-N-31(with116-N-1)
CFB0565A Excavation 1 16JUL08 16JUL08 0 09SEP08 29DEC08 30 89
CFB0565B Loadout - Rem 60 13AUG08 01DEC08 0 07OCT08 27JAN09 30 30
CFB0565D Closeout Smplg 159 02DEC08 16SEP09 0 28JAN09 09NOV09 30 30
CFB0565C Backfill - Rem 21 17SEP09 22OCT09 0 18MAR10 22APR10 98 98
CFB0565E Revegetation - 4 26OCT09 29OCT09 0 14JUN12 20JUN12 526 526
CFB0566  Remediate Waste Site - UPR-100-N-32
CFB0566A Excavation 7 28JUL08 06AUG08 0 08JAN09 20JAN09 89 89
CFB0566B Loadout - Rem 7 25AUG08 04SEP08 0 05FEB09 18FEB09 89 89
CFB0566D Closeout Smplg 159 08SEP08 23JUN09 0 19FEB09 02DEC09 89 89
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - UPR-100-N-25
Excavation Process - Rem Wst Site - UPR-100-N-26
Loadout - Rem Wst Site - UPR-100-N-26
Closeout Smplg - Rem Wst Site - UPR-100-N-26
Backfill - Rem Wst Site - UPR-100-N-26
Revegetation - Rem Wst Site - UPR-100-N-26
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-29
Closeout Smplg - Rem Wst Site - UPR-100-N-29
Backfill - Rem Wst Site - UPR-100-N-29
Revegetation - Rem Wst Site - UPR-100-N-29
Excavation Process - Rem Wst Site - UPR-100-N-3
Loadout - Rem Wst Site - UPR-100-N-3
Closeout Smplg - Rem Wst Site - UPR-100-N-3
Revegetation - Rem Wst Site - UPR-100-N-3
Backfill - Rem Wst Site - UPR-100-N-3
Excavation Process - Rem Wst Site - UPR-100-N-30
Loadout - Rem Wst Site - UPR-100-N-30
Closeout Smplg - Rem Wst Site - UPR-100-N-30
Backfill - Rem Wst Site - UPR-100-N-30
Revegetation - Rem Wst Site - UPR-100-N-30
Excavation Process - Rem Wst Site - UPR-100-N-31
Loadout - Rem Wst Site - UPR-100-N-31
Closeout Smplg - Rem Wst Site - UPR-100-N-31
Backfill - Rem Wst Site - UPR-100-N-31
Revegetation - Rem Wst Site - UPR-100-N-31
Excavation Process - Rem Wst Site - UPR-100-N-32
Loadout - Rem Wst Site - UPR-100-N-32
Closeout Smplg - Rem Wst Site - UPR-100-N-32
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CFB0566C Backfill - Rem 3 28OCT09 02NOV09 0 28APR10 03MAY10 98 98
CFB0566E Revegetation - 1 03NOV09 03NOV09 0 25JUN12 25JUN12 526 526
CFB0567  Remediate Waste Site - UPR-100-N-35
CFB0567A Excavation 3 08FEB11 10FEB11 0 27MAY10 02JUN10 -138 -138
CFB0567B Loadout - Rem 3 09MAR11 14MAR11 0 28JUN10 30JUN10 -138 -138
CFB0567D Closeout Smplg 159 15MAR11 28DEC11 11,231 01JUL10 19APR11 -138 -138
CFB0567E Revegetation - 1 18JAN12 18JAN12 0 30JAN12 30JAN12 6 6
CFB0567C Backfill - Rem 1 19JAN12 19JAN12 0 21MAR12 21MAR12 34 34
CFB0568  Remediate Waste Site - UPR-100-N-36
CFB0568C Backfill - Rem 2 19DEC12 20DEC12 436 15MAY12 16MAY12 -120 -120
CFB0568E Revegetation - 1 20DEC12 20DEC12 18 16MAY12 16MAY12 -120 -120
CFB0569  Remediate Waste Site - UPR-100-N-39
CFB0569A Excavation 1 02JUL08 02JUL08 0 10JUL08 22JUL08 4 10
CFB0569B Loadout - Rem 7 31JUL08 12AUG08 0 07AUG08 19AUG08 4 4
CFB0569D Closeout Smplg 159 13AUG08 01JUN09 0 20AUG08 08JUN09 4 4
CFB0569C Backfill - Rem 3 02JUN09 04JUN09 0 29FEB12 05MAR12 547 547
CFB0569E Revegetation - 1 08JUN09 08JUN09 0 07JUN12 07JUN12 600 600
CFB0570  Remediate Waste Site - UPR-100-N-4
CFB0570A Excavation 1 16SEP08 16SEP08 1,213 30SEP08 07OCT08 8 12
CFB0570B Loadout - Rem 5 14OCT08 21OCT08 488 28OCT08 04NOV08 8 8
CFB0570D Closeout Smplg 159 22OCT08 10AUG09 540 05NOV08 24AUG09 8 8
CFB0570C Backfill - Rem 2 11AUG09 12AUG09 461 17APR12 18APR12 535 535
CFB0570E Revegetation - 1 13AUG09 13AUG09 19 26JUN12 26JUN12 572 572
CFB0571  Remediate Waste Site - UPR-100-N-42
CFB0571A Excavation 61 30MAR11* 18JUL11 465,516 27SEP10* 18JAN11 -100 -100
CFB0571B Loadout - Rem 61 27APR11 15AUG11 187,374 25OCT10 15FEB11 -100 -100
CFB0571D Closeout Smplg 159 16AUG11 31MAY12 207,452 16FEB11 30NOV11 -100 -100
CFB0571C Backfill - Rem 22 04JUN12 11JUL12 177,082 01DEC11 12JAN12 -100 -100
CFB0571E Revegetation - 4 12JUL12 18JUL12 7,127 02APR12 05APR12 -57 -57
CFB0572  Remediate Waste Site - UPR-100-N-43
CFB0572C Backfill - Rem 1 26DEC12 26DEC12 0 17MAY12 17MAY12 -120 -120
CFB0572E Revegetation - 1 27DEC12 27DEC12 0 21MAY12 21MAY12 -120 -120
CFB0573  Remediate Waste Site - UPR-100-N-5
CFB0573A Excavation 7 19OCT10 28OCT10 28,655 11FEB10 24FEB10 -138 -138
CFB0573B Loadout - Rem 7 16NOV10 30NOV10 8,985 15MAR10 24MAR10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - UPR-100-N-32
Revegetation - Rem Wst Site - UPR-100-N-32
Excavation Process - Rem Wst Site - UPR-100
Loadout - Rem Wst Site - UPR-100-N-35
Closeout Smplg - Rem Wst Site - UPR-100-N-35
Revegetation - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-36
Revegetation - Rem Wst Site - UPR-100-N-36
Excavation Process - Rem Wst Site - UPR-100-N-39
Loadout - Rem Wst Site - UPR-100-N-39
Closeout Smplg - Rem Wst Site - UPR-100-N-39
Backfill - Rem Wst Site - UPR-100-N-39
Revegetation - Rem Wst Site - UPR-100-N-39
Excavation Process - Rem Wst Site - UPR-100-N-4
Loadout - Rem Wst Site - UPR-100-N-4
Closeout Smplg - Rem Wst Site - UPR-100-N-4
Backfill - Rem Wst Site - UPR-100-N-4
Revegetation - Rem Wst Site - UPR-100-N-4
Excavation Process - Rem Wst Site - UPR
Loadout - Rem Wst Site - UPR-100-N-42
Closeout Smplg - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-42
Revegetation - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-43
Revegetation - Rem Wst Site - UPR-100-N-43
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-5
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CFB0573D Closeout Smplg 159 01DEC10 15SEP11 16,324 25MAR10 11JAN11 -138 -138
CFB0573C Backfill - Rem 3 19SEP11 21SEP11 7,986 12DEC11 14DEC11 46 46
CFB0573E Revegetation - 1 22SEP11 22SEP11 388 15DEC11 15DEC11 46 46
CFB0574  Remediate Waste Site - UPR-100-N-6
CFB0574A Excavation 1 08JUL08 08JUL08 5,431 29JUL08 05AUG08 12 16
CFB0574B Loadout - Rem 5 05AUG08 12AUG08 1,703 26AUG08 03SEP08 12 12
CFB0574D Closeout Smplg 159 13AUG08 01JUN09 3,094 04SEP08 22JUN09 12 12
CFB0574C Backfill - Rem 2 02JUN09 03JUN09 1,514 07MAR12 08MAR12 551 551
CFB0574E Revegetation - 1 04JUN09 04JUN09 74 12JUN12 12JUN12 603 603
CFB0575  Remediate Waste Site - UPR-100-N-7
CFB0575A Excavation 13 14FEB11 08MAR11 85,862 03JUN10 24JUN10 -138 -138
CFB0575B Loadout - Rem 13 15MAR11 05APR11 26,921 01JUL10 26JUL10 -138 -138
CFB0575D Closeout Smplg 159 06APR11 23JAN12 48,914 27JUL10 11MAY11 -138 -138
CFB0575E Revegetation - 1 25JAN12 25JAN12 1,162 27MAR12 27MAR12 34 34
CFB0575C Backfill - Rem 5 23FEB12 01MAR12 23,928 02APR12 09APR12 21 21
CFB0576  Remediate Waste Site - UPR-100-N-8
CFB0576A Excavation 1 09JUL08 09JUL08 916 06AUG08 13AUG08 16 20
CFB0576B Loadout - Rem 5 06AUG08 13AUG08 287 04SEP08 11SEP08 16 16
CFB0576D Closeout Smplg 159 14AUG08 02JUN09 522 15SEP08 30JUN09 16 16
CFB0576C Backfill - Rem 2 03JUN09 04JUN09 255 12MAR12 13MAR12 552 552
CFB0576E Revegetation - 1 08JUN09 08JUN09 12 13JUN12 13JUN12 603 603
CFB0577  Remediate Waste Site - UPR-100-N-9
CFB0577A Excavation 5 02JUL08 10JUL08 3,163 27JAN09 03FEB09 112 112
CFB0577B Loadout - Rem 5 31JUL08 07AUG08 992 25FEB09 04MAR09 112 112
CFB0577D Closeout Smplg 159 11AUG08 27MAY09 1,802 05MAR09 16DEC09 112 112
CFB0577C Backfill - Rem 2 29JUL09 30JUL09 881 24JAN12 25JAN12 495 495
CFB0577E Revegetation - 1 03AUG09 03AUG09 43 16AUG12 16AUG12 608 608
CFB0578  Remediate Waste Site - 100-N-63
CFB0578A Excavation 44 01OCT08* 18DEC08 293,634 01SEP10* 17NOV10 383 383
CFB0578B Loadout - Rem 48 29OCT08 28JAN09 40,183 30SEP10 29DEC10 383 383
CFB0578D Closeout Smplg 160 29JAN09 11NOV09 119,440 03JAN11 12OCT11 383 382
CFB0578C Backfill - Rem 24 12NOV09 30DEC09 207,411 13OCT11 28NOV11 382 382
CFB0578E Revegetation - 6 04JAN10 12JAN10 0 02JUL12 11JUL12 500 500
CFB0579  Remediate Waste Site - 100-N-80
CFB0579A Excavation 1 08JUL08 08JUL08 0 30JUL08 22OCT08 13 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - UPR-100-N-5
Backfill - Rem Wst Site - UPR-100-N-5
Revegetation - Rem Wst Site - UPR-100-N-5
Excavation Process - Rem Wst Site - UPR-100-N-6
Loadout - Rem Wst Site - UPR-100-N-6
Closeout Smplg - Rem Wst Site - UPR-100-N-6
Backfill - Rem Wst Site - UPR-100-N-6
Revegetation - Rem Wst Site - UPR-100-N-6
Excavation Process - Rem Wst Site - UPR-100-N-7
Loadout - Rem Wst Site - UPR-100-N-7
Closeout Smplg - Rem Wst Site - UPR-100-N-7
Revegetation - Rem Wst Site - UPR-100-N-7
Backfill - Rem Wst Site - UPR-100-N-7
Excavation Process - Rem Wst Site - UPR-100-N-8
Loadout - Rem Wst Site - UPR-100-N-8
Closeout Smplg - Rem Wst Site - UPR-100-N-8
Backfill - Rem Wst Site - UPR-100-N-8
Revegetation - Rem Wst Site - UPR-100-N-8
Excavation Process - Rem Wst Site - UPR-100-N-9
Loadout - Rem Wst Site - UPR-100-N-9
Closeout Smplg - Rem Wst Site - UPR-100-N-9
Backfill - Rem Wst Site - UPR-100-N-9
Revegetation - Rem Wst Site - UPR-100-N-9
Excavation Process - Rem Wst Site - 100-N-63
Loadout - Rem Wst Site - 100-N-63
Closeout Smplg - Rem Wst Site - 100-N-63
Backfill - Rem Wst Site - 100-N-63
Revegetation - Rem Wst Site - 100-N-63
Excavation Process - Rem Wst Site - 100-N-80
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CFB0579B Loadout - Rem 48 05AUG08 28OCT08 0 27AUG08 19NOV08 13 13
CFB0579D Closeout Smplg 159 29OCT08 17AUG09 0 20NOV08 09SEP09 13 13
CFB0579C Backfill - Rem 24 18AUG09 29SEP09 0 01NOV11 14DEC11 441 441
CFB0579E Revegetation - 6 30SEP09 08OCT09 0 24JUL12 01AUG12 561 561
IS  ISS
BDA21  Iss-Interim Safe Storage
0041.99938 TPA M-93-19 0 07SEP06A 0 30SEP09* 612 612
BDA2101  Interim Safe Storage  - 105-N REACTOR (ISS)
BDA2101A Plan & 219 29AUG05A 13DEC07 2,287,586 03JUL06* 21MAR07 168 -148
BDA2101B Deact & Decom 418 21SEP06A 30SEP08 3,849,756 02OCT06 30OCT08 5 18
BDA2101G SSE - ISS - 152 28FEB11* 28NOV11 4,227,731 03JAN11 29SEP11 -31 -31
BDA2101H Closeout/Transit 48 29NOV11 27FEB12 837,366 03OCT11 29DEC11 -31 -31
BDA2102  D4 Building - 109N
BDA2102A Plan & 216 15AUG06A 30SEP08 532,841 03APR06* 30APR07 -75 -285
BDA2102B Deact & Decom 162 22JAN07A 30SEP09 8,696,663 02OCT06* 30SEP09 -59 0
BDA2102C Demolition 174 15DEC08* 26OCT09 5,676,332 28JUN07 23SEP10 -292 182
BDA2102D Demolition 129 10MAR09 26OCT09 3,168,381 28JUN07 23SEP10 -337 182
BDA2102E2 SSE - 109N 152 28FEB11* 28NOV11 2,000,000 03JAN11 29SEP11 -31 -31
BDA2103  D4 Building - 1605NE
BDA2103A Plan & 7 19MAY09* 01JUN09 285 05JUL11* 26JUL11 424 430
BDA2103B Deact & Decom 7 27MAY09 08JUN09 3,481 12JUL11 15AUG11 424 437
BDA2103C Demolition 5 09JUN09 16JUN09 3,153 16AUG11 23AUG11 437 437
BDA2103D Demolition 8 17JUN09 30JUN09 0 24AUG11 07SEP11 437 437
BDA2103E Loadout - 10 23JUN09 09JUL09 997 30AUG11 15SEP11 437 437
BDA2103F Transition/Final 8 13JUL09 23JUL09 481 19SEP11 29SEP11 437 437
BDA2104  D4 Building - 1722N
BDA2104A Plan & 44 16JAN06A 27MAR06A 5,636 05SEP06* 09OCT06 129 109
BDA2104B Deact & Decom 23 05MAY09* 15JUN09 99,654 19SEP06 13NOV06 -524 -515
BDA2104C Demolition 8 16JUN09 29JUN09 28,639 14NOV06 29NOV06 -515 -515
BDA2104D Demolition 12 30JUN09 21JUL09 5,982 30NOV06 20DEC06 -515 -515
BDA2104E Loadout - 16 08JUL09 04AUG09 6,603 07DEC06 09JAN07 -515 -515
BDA2104F Transition/Final 12 05AUG09 25AUG09 3,548 10JAN07 30JAN07 -515 -515
BDA2105  D4 Building - 105NA
BDA2105A Plan & 25 08NOV05A 11APR07 1,270 10NOV10 29DEC10 1,000 742
BDA2105B Deact & Decom 7 02JUN09* 11JUN09 46,912 01DEC10 10FEB11 300 332
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-80
Closeout Smplg - Rem Wst Site - 100-N-80
Backfill - Rem Wst Site - 100-N-80
Revegetation - Rem Wst Site - 100-N-80
TPA M-93-19 Sub Dsgn Rpt 109-N (105/109N)
Plan & Document - ISS - 105-N Reactor
Deact & Decom - ISS - 105-N Reactor
SSE - ISS - 105-N Reactor
Closeout/Transition - ISS - 105-N Reactor
Plan & Document - 109N
Deact & Decom - 109N
Demolition Above Grade - 109N
Demolition Below Grade - 109N
SSE - 109N
Plan & Document - 1605NE
Deact & Decom - 1605NE
Demolition Above Grade - 1605NE
Demolition Below Grade - 1605NE
Loadout - 1605NE
Transition/Final Closure - 1605NE
Plan & Document - 1722N
Deact & Decom - 1722N
Demolition Above Grade - 1722N
Demolition Below Grade - 1722N
Loadout - 1722N
Transition/Final Closure - 1722N
Plan & Document - 105NA
Deact & Decom - 105NA
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BDA2105C Demolition 10 15JUN09 30JUN09 6,364 14FEB11 02MAR11 332 332
BDA2105D Demolition 15 01JUL09 28JUL09 1,356 03MAR11 29MAR11 332 332
BDA2105E Loadout - 20 13JUL09 13AUG09 1,458 14MAR11 14APR11 332 332
BDA2105F Transition/Final 15 17AUG09 10SEP09 829 18APR11 11MAY11 332 332
BDA2106  D4 Remaining Facilities - 105ND
BDA2106A Plan & 12 05MAR07A 05MAR07A 18 03DEC07* 20DEC07 151 162
BDA2106B Deact & Decom 19 06MAR07A 06MAR07A 2,409 11DEC07 16JAN08 155 173
BDA2106C Demolition 10 23AUG07* 11SEP07 4,801 17JAN08 24JAN08 78 73
BDA2106D Demolition 10 12SEP07 27SEP07 11 28JAN08 06FEB08 73 70
BDA2106E Loadout - 5 01OCT07 08OCT07 1,759 30JAN08 14FEB08 65 70
BDA2106F Transition/Final 6 09OCT07 17OCT07 467 19FEB08 28FEB08 70 71
100 AREA
DE  Remedial Design
CGD0101  Fld. Rem. - 100 Area Burial Design
CGD0101A Design - 100 417 03OCT05A 27SEP07 172,621 29AUG05 27SEP07 -19 0
CGD0102  Fld. Rem. - 100-IU-2 Remedial Action Design
CGD0102A Design - 98 26MAR07* 17SEP07 0 02OCT06* 29MAR07 -94 -94
CGD0103  Fld. Rem. - 100-IU-6 Remedial Action Design
CGD0103A Design - 98 30JAN06A 27SEP07 36,982 02OCT06* 29MAR07 136 -101
DD  D4
AAR2501  D4-Non-Site Specific Support 100 Area
AAR2501A1 D4-100 Area 19 29AUG05A 01SEP05A 399,929 29AUG05 29SEP05 0 15
ASA2901  D4-Management and Support
ASA2901A9 D4-Managemen 200 01OCT12 30SEP13 7,398,181 01OCT12 30APR13 0 -84
ASA2901AA D4-Managemen 9 01OCT13 15OCT13 322,742 0 0
RA  Field Remediation
CGB0501  Remediate Waste Site - 600-176
CGB0501A Excavation 5 26JUL11 02AUG11 1,297 25OCT06 01NOV06 -947 -947
CGB0501B Loadout - Rem 5 23AUG11 30AUG11 141 27NOV06 04DEC06 -947 -947
CGB0501C Backfill - Rem 2 31AUG11 01SEP11 341 05DEC06 06DEC06 -947 -947
CGB0501D Closeout Smplg 159 06SEP11 20JUN12 106 07DEC06 24SEP07 -947 -947
CGB0501E Revegetation - 1 21JUN12 21JUN12 74 25SEP07 25SEP07 -947 -947
CGB0502  Remediate Waste Site - 600-182
CGB0502A Excavation 5 05JUL11* 12JUL11 160 03OCT07 10OCT07 -748 -748
CGB0502B Loadout - Rem 5 02AUG11 09AUG11 17 31OCT07 07NOV07 -748 -748
CGB0502C Backfill - Rem 2 10AUG11 11AUG11 42 08NOV07 12NOV07 -748 -748
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 105NA
Demolition Below Grade - 105NA
Loadout - 105NA
Transition/Final Closure - 105NA
Plan & Document - 105ND
Deact & Decom - 105ND
Demolition Above Grade - 105ND
Demolition Below Grade - 105ND
Loadout - 105ND
Transition/Final Closure - 105ND
Design - 100 Area Burial Design
Design - 100-IU-2 Remedial Action Design
Design - 100-IU-6 Remedial Action Design
D4-100 Area Non-Site Specific Support FY05
D4-Management and Support FY13
D4-Management and Support FY14
Excavation Process - Rem Wst Site - 600-176
Loadout - Rem Wst Site - 600-176
Backfill - Rem Wst Site - 600-176
Closeout Smplg - Rem Wst Site - 600-176
Revegetation - Rem Wst Site - 600-176
Excavation Process - Rem Wst Site - 600-182
Loadout - Rem Wst Site - 600-182
Backfill - Rem Wst Site - 600-182
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CGB0502D Closeout Smplg 159 15AUG11 30MAY12 13 13NOV07 28AUG08 -748 -748
CGB0502E Revegetation - 1 31MAY12 31MAY12 9 02SEP08 02SEP08 -748 -748
CGC05  Fld. Rem.-Waste Sites.-100-IU-6
0041.99919 TPA M-16-56 0 31DEC12* 0 31DEC08* -798 -798
CGC0501  Remediate Waste Site - 600-108 (incl 600-257)
CGC0501A Excavation 12 05JUL11* 25JUL11 42,788 02OCT06* 19OCT06 -949 -949
CGC0501B Loadout - Rem 12 02AUG11 22AUG11 6,827 30OCT06 16NOV06 -949 -949
CGC0501D Closeout Smplg 159 23AUG11 07JUN12 32,366 20NOV06 06SEP07 -949 -949
CGC0501C Backfill - Rem 4 11JUN12 14JUN12 6,317 10SEP07 13SEP07 -949 -949
CGC0501E Revegetation - 1 18JUN12 18JUN12 983 17SEP07 17SEP07 -949 -949
CGC0502  Remediate Waste Site - 600-149
CGC0502A Excavation 7 01OCT07* 10OCT07 27,001 17OCT06 26OCT06 -190 -190
CGC0502B Loadout - Rem 7 29OCT07 07NOV07 2,933 14NOV06 28NOV06 -190 -190
CGC0502D Closeout Smplg 159 08NOV07 26AUG08 2,198 29NOV06 13SEP07 -190 -190
CGC0502C Backfill - Rem 3 27AUG08 02SEP08 7,106 17SEP07 19SEP07 -190 -190
CGC0502E Revegetation - 1 03SEP08 03SEP08 1,538 20SEP07 20SEP07 -190 -190
CGC0503  Remediate Waste Site - 600-178
CGC0503A Excavation 3 01AUG11 03AUG11 1,057,019 01OCT07* 03OCT07 -765 -765
CGC0503B Loadout - Rem 3 29AUG11 31AUG11 0 29OCT07 31OCT07 -765 -765
CGC0503D Closeout Smplg 159 01SEP11 19JUN12 11,181 01NOV07 19AUG08 -765 -765
CGC0503C Backfill - Rem 1 20JUN12 20JUN12 0 20AUG08 20AUG08 -765 -765
CGC0503E Revegetation - 1 21JUN12 21JUN12 0 21AUG08 21AUG08 -765 -765
CGC0504  Remediate Waste Site - 600-186
CGC0504A Excavation 4 01AUG11 04AUG11 0 09OCT07 15OCT07 -760 -760
CGC0504B Loadout - Rem 4 29AUG11 01SEP11 0 06NOV07 12NOV07 -760 -760
CGC0504D Closeout Smplg 159 06SEP11 20JUN12 16,231 13NOV07 28AUG08 -760 -760
CGC0504C Backfill - Rem 1 21JUN12 21JUN12 0 02SEP08 02SEP08 -760 -760
CGC0504E Revegetation - 1 25JUN12 25JUN12 0 03SEP08 03SEP08 -760 -760
CGC0505  Remediate Waste Site - 600-213
CGC0505A Excavation 5 03AUG11 10AUG11 7,458 11OCT07 18OCT07 -760 -760
CGC0505B Loadout - Rem 5 31AUG11 08SEP11 1,268 08NOV07 15NOV07 -760 -760
CGC0505D Closeout Smplg 159 12SEP11 26JUN12 6,671 19NOV07 04SEP08 -760 -760
CGC0505C Backfill - Rem 2 27JUN12 28JUN12 925 08SEP08 09SEP08 -760 -760
CGC0505E Revegetation - 1 02JUL12 02JUL12 120 10SEP08 10SEP08 -760 -760
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 600-182
Revegetation - Rem Wst Site - 600-182
TPA M-16-56 Comp RA 100 IU2 and IU6
Excavation Process - Rem Wst Site - 600-108 (inc
Loadout - Rem Wst Site - 600-108 (includes 600-2
Closeout Smplg - Rem Wst Site - 600-108 (include
Backfill - Rem Wst Site - 600-108 (600-257)
Revegetation - Rem Wst Site - 600-108 (includes
Excavation Process - Rem Wst Site - 600-149
Loadout - Rem Wst Site - 600-149
Closeout Smplg - Rem Wst Site - 600-149
Backfill - Rem Wst Site - 600-149
Revegetation - Rem Wst Site - 600-149
Excavation Process - Rem Wst Site - 600-178
Loadout - Rem Wst Site - 600-178
Closeout Smplg - Rem Wst Site - 600-178
Backfill - Rem Wst Site - 600-178
Revegetation - Rem Wst Site - 600-178
Excavation Process - Rem Wst Site - 600-186
Loadout - Rem Wst Site - 600-186
Closeout Smplg - Rem Wst Site - 600-186
Backfill - Rem Wst Site - 600-186
Revegetation - Rem Wst Site - 600-186
Excavation Process - Rem Wst Site - 600-213
Loadout - Rem Wst Site - 600-213
Closeout Smplg - Rem Wst Site - 600-213
Backfill - Rem Wst Site - 600-213
Revegetation - Rem Wst Site - 600-213
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CGC0506  Remediate Waste Site - 600-3
CGC0506A Excavation 96 01NOV10* 26APR11 175,806 15MAR07* 04SEP07 -727 -727
CGC0506B Loadout - Rem 96 01DEC10 24MAY11 127,282 12APR07 02OCT07 -727 -727
CGC0506D Closeout Smplg 159 25MAY11 13MAR12 86,038 03OCT07 21JUL08 -727 -727
CGC0506C Backfill - Rem 34 14MAR12 10MAY12 278,171 22JUL08 18SEP08 -727 -727
CGC0506E Revegetation - 7 14MAY12 23MAY12 60,198 22SEP08 01OCT08 -727 -727
CGC0507  Remediate Waste Site - 600-239
CGC0507A Excavation 48 22SEP11* 19DEC11 0 05MAY08* 29JUL08 -677 -677
CGC0507B Loadout - Rem 48 20OCT11 19JAN12 0 03JUN08 26AUG08 -677 -677
CGC0507C Backfill - Rem 24 23JAN12 05MAR12 0 27AUG08 08OCT08 -677 -677
CGC0507D Closeout Smplg 18 06MAR12 04APR12 0 09OCT08 10NOV08 -677 -677
CGC0507E Revegetation - 6 05APR12 16APR12 0 11NOV08 19NOV08 -677 -677
CGC0508  Remediate Waste Site - 600-146
CGC0508A Excavation 2 03OCT11* 04OCT11 31,088 05MAY08* 06MAY08 -682 -682
CGC0508B Loadout - Rem 48 31OCT11 30JAN12 3,653 03JUN08 26AUG08 -682 -682
CGC0508D Closeout Smplg 18 31JAN12 01MAR12 19,223 27AUG08 29SEP08 -682 -682
CGC0508C Backfill - Rem 24 05MAR12 12APR12 6,714 30SEP08 10NOV08 -682 -682
CGC0508E Revegetation - 6 16APR12 24APR12 449 11NOV08 19NOV08 -682 -682
CGC0509  Remediate Waste Site - 600-280
CGC0509A Excavation 48 22SEP11* 19DEC11 36,959 18JUN07* 11SEP07 -853 -853
CGC0509B Loadout - Rem 48 20OCT11 19JAN12 14,612 17JUL07 09OCT07 -853 -853
CGC0509D Closeout Smplg 159 23JAN12 31OCT12 19,223 10OCT07 28JUL08 -853 -853
CGC0509C Backfill - Rem 24 01NOV12 17DEC12 19,547 29JUL08 09SEP08 -853 -853
CGC0509E Revegetation - 6 18DEC12 31DEC12 1,017 10SEP08 18SEP08 -853 -853
CGC0510  Remediate Waste Site - 600-5
CGC0510A Excavation 48 03OCT11* 29DEC11 29,435 26JUN07 19SEP07 -853 -853
CGC0510B Loadout - Rem 48 19OCT11 18JAN12 7,306 25JUL07 17OCT07 -847 -847
CGC0510D Closeout Smplg 159 19JAN12 30OCT12 38,446 18OCT07 05AUG08 -847 -847
CGC0510C Backfill - Rem 24 31OCT12 13DEC12 3,746 06AUG08 17SEP08 -847 -847
CGC0510E Revegetation - 6 17DEC12 27DEC12 741 18SEP08 29SEP08 -847 -847
CGC0511  Remediate Waste Site - 600-100
CGC0511A Excavation 48 03OCT11 29DEC11 26,480 05JUL07 27SEP07 -848 -848
CGC0511B Loadout - Rem 48 19OCT11 18JAN12 7,306 02AUG07 25OCT07 -842 -842
CGC0511D Closeout Smplg 159 19JAN12 30OCT12 47,325 29OCT07 13AUG08 -842 -842
CGC0511C Backfill - Rem 24 31OCT12 13DEC12 5,728 14AUG08 25SEP08 -842 -842
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 600-3
Loadout - Rem Wst Site - 600-3
Closeout Smplg - Rem Wst Site - 600-3
Backfill - Rem Wst Site - 600-3
Revegetation - Rem Wst Site - 600-3
Excavation Process - Rem Wst Site - 600-239
Loadout - Rem Wst Site - 600-239
Backfill - Rem Wst Site - 600-239
Closeout Smplg - Rem Wst Site - 600-239
Revegetation - Rem Wst Site - 600-239
Excavation Process - Rem Wst Site - 600-146
Loadout - Rem Wst Site - 600-146
Closeout Smplg - Rem Wst Site - 600-146
Backfill - Rem Wst Site - 600-146
Revegetation - Rem Wst Site - 600-146
Excavation Process - Rem Wst Site - 600-280
Loadout - Rem Wst Site - 600-280
Closeout Smplg - Rem Wst Site - 600-280
Backfill - Rem Wst Site - 600-280
Revegetation - Rem Wst Site - 600-280
Excavation Process - Rem Wst Site - 600-5
Loadout - Rem Wst Site - 600-5
Closeout Smplg - Rem Wst Site - 600-5
Backfill - Rem Wst Site - 600-5
Revegetation - Rem Wst Site - 600-5
Excavation Process - Rem Wst Site - 600-100
Loadout - Rem Wst Site - 600-100
Closeout Smplg - Rem Wst Site - 600-100
Backfill - Rem Wst Site - 600-100
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CGC0511E Revegetation - 6 17DEC12 27DEC12 3,671 29SEP08 07OCT08 -842 -842
CGC0512  Remediate Waste Site - 600-109
CGC0512A Excavation 48 03OCT11 29DEC11 1,062,104 16JUL07 08OCT07 -843 -843
CGC0512B Loadout - Rem 48 19OCT11 18JAN12 752,527 13AUG07 05NOV07 -837 -837
CGC0512D Closeout Smplg 159 19JAN12 30OCT12 62,430 06NOV07 21AUG08 -837 -837
CGC0512C Backfill - Rem 24 31OCT12 13DEC12 926,150 25AUG08 06OCT08 -837 -837
CGC0512E Revegetation - 6 17DEC12 27DEC12 5,400 07OCT08 15OCT08 -837 -837
CGC0513  Remediate Waste Site - 600-111
CGC0513A Excavation 48 11OCT07 10JAN08 47,572 24JUL07 16OCT07 -45 -45
CGC0513B Loadout - Rem 48 08NOV07 07FEB08 25,571 21AUG07 13NOV07 -45 -45
CGC0513D Closeout Smplg 159 11FEB08 19NOV08 25,897 14NOV07 02SEP08 -45 -45
CGC0513C Backfill - Rem 24 20NOV08 08JAN09 24,979 03SEP08 14OCT08 -45 -45
CGC0513E Revegetation - 6 12JAN09 20JAN09 1,229 15OCT08 23OCT08 -45 -45
CGC0514  Remediate Waste Site - 600-120
CGC0514A Excavation 48 03OCT11 29DEC11 149,157 01AUG07 24OCT07 -833 -833
CGC0514B Loadout - Rem 48 19OCT11 18JAN12 91,326 29AUG07 26NOV07 -827 -827
CGC0514D Closeout Smplg 159 19JAN12 30OCT12 34,933 27NOV07 10SEP08 -827 -827
CGC0514C Backfill - Rem 24 31OCT12 13DEC12 39,128 11SEP08 22OCT08 -827 -827
CGC0514E Revegetation - 6 17DEC12 27DEC12 3,727 23OCT08 03NOV08 -827 -827
CGC0515  Remediate Waste Site - 600-124
CGC0515A Excavation 48 03OCT11 29DEC11 85,972 09AUG07 01NOV07 -828 -828
CGC0515B Loadout - Rem 48 19OCT11 18JAN12 51,143 10SEP07 04DEC07 -822 -822
CGC0515D Closeout Smplg 159 19JAN12 30OCT12 34,679 05DEC07 18SEP08 -822 -822
CGC0515C Backfill - Rem 24 31OCT12 13DEC12 9,565 22SEP08 30OCT08 -822 -822
CGC0515E Revegetation - 6 17DEC12 27DEC12 2,497 03NOV08 11NOV08 -822 -822
CGC0516  Remediate Waste Site - 600-125
CGC0516A Excavation 48 03OCT11 29DEC11 18,476 20AUG07 12NOV07 -823 -823
CGC0516B Loadout - Rem 48 19OCT11 18JAN12 3,653 18SEP07 12DEC07 -817 -817
CGC0516D Closeout Smplg 159 19JAN12 30OCT12 9,738 13DEC07 29SEP08 -817 -817
CGC0516C Backfill - Rem 24 31OCT12 13DEC12 2,967 30SEP08 10NOV08 -817 -817
CGC0516E Revegetation - 6 17DEC12 27DEC12 478 11NOV08 19NOV08 -817 -817
CGC0517  Remediate Waste Site - 600-127
CGC0517A Excavation 48 03OCT11 29DEC11 141,313 28AUG07 20NOV07 -818 -818
CGC0517B Loadout - Rem 48 31OCT11 30JAN12 91,326 26SEP07 20DEC07 -818 -818
CGC0517D Closeout Smplg 18 31JAN12 01MAR12 33,976 26DEC07 28JAN08 -818 -818
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 600-100
Excavation Process - Rem Wst Site - 600-109
Loadout - Rem Wst Site - 600-109
Closeout Smplg - Rem Wst Site - 600-109
Backfill - Rem Wst Site - 600-109
Revegetation - Rem Wst Site - 600-109
Excavation Process - Rem Wst Site - 600-111
Loadout - Rem Wst Site - 600-111
Closeout Smplg - Rem Wst Site - 600-111
Backfill - Rem Wst Site - 600-111
Revegetation - Rem Wst Site - 600-111
Excavation Process - Rem Wst Site - 600-120
Loadout - Rem Wst Site - 600-120
Closeout Smplg - Rem Wst Site - 600-120
Backfill - Rem Wst Site - 600-120
Revegetation - Rem Wst Site - 600-120
Excavation Process - Rem Wst Site - 600-124
Loadout - Rem Wst Site - 600-124
Closeout Smplg - Rem Wst Site - 600-124
Backfill - Rem Wst Site - 600-124
Revegetation - Rem Wst Site - 600-124
Excavation Process - Rem Wst Site - 600-125
Loadout - Rem Wst Site - 600-125
Closeout Smplg - Rem Wst Site - 600-125
Backfill - Rem Wst Site - 600-125
Revegetation - Rem Wst Site - 600-125
Excavation Process - Rem Wst Site - 600-127
Loadout - Rem Wst Site - 600-127
Closeout Smplg - Rem Wst Site - 600-127
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CGC0517C Backfill - Rem 24 05MAR12 12APR12 63,606 29JAN08 11MAR08 -818 -818
CGC0517E Revegetation - 6 16APR12 24APR12 2,589 12MAR08 20MAR08 -818 -818
CGC0518  Remediate Waste Site - 600-188
CGC0518A Excavation 48 03OCT11 29DEC11 18,894 06SEP07 03DEC07 -813 -813
CGC0518B Loadout - Rem 48 19OCT11 18JAN12 3,653 04OCT07 03JAN08 -807 -807
CGC0518D Closeout Smplg 159 19JAN12 30OCT12 23,789 07JAN08 15OCT08 -807 -807
CGC0518C Backfill - Rem 24 31OCT12 13DEC12 2,923 16OCT08 01DEC08 -807 -807
CGC0518E Revegetation - 6 17DEC12 27DEC12 1,693 02DEC08 10DEC08 -807 -807
CGC0519  Remediate Waste Site - 600-202
CGA0302A Excavation 48 22SEP11* 19DEC11 295,382 17SEP07 11DEC07 -803 -803
CGA0302B Loadout - Rem 48 20OCT11 19JAN12 200,917 15OCT07 14JAN08 -803 -803
CGA0302D Closeout Smplg 159 23JAN12 31OCT12 466,696 15JAN08 23OCT08 -803 -803
CGA0302C Backfill - Rem 24 01NOV12 17DEC12 288,728 27OCT08 09DEC08 -803 -803
CGA0302E Revegetation - 6 18DEC12 31DEC12 7,453 10DEC08 18DEC08 -803 -803
CGC0520  Remediate Waste Site - 600-205
CGA0303A Excavation 48 13JUL11 05OCT11 16,229 25SEP07 19DEC07 -758 -758
CGA0303B Loadout - Rem 48 10AUG11 02NOV11 3,653 23OCT07 22JAN08 -758 -758
CGA0303D Closeout Smplg 159 03NOV11 21AUG12 372,905 23JAN08 03NOV08 -758 -758
CGA0303C Backfill - Rem 24 22AUG12 03OCT12 2,197 04NOV08 17DEC08 -758 -758
CGA0303E Revegetation - 6 04OCT12 15OCT12 274 18DEC08 31DEC08 -758 -758
CGR2501  Fld. Rem.-100 Area RS Non Site Specific Support
CGR2501A1 Fld. Rem.-100 199 29AUG05A 28SEP06A 228,610 02OCT06* 27SEP07 218 199
CGR2501A2 Fld. Rem.-100 263 04OCT10* 30JAN12 4,666,698 01OCT07 30SEP08 -601 -663
CGR2501A3 Fld. Rem.-100 200 31JAN12 29JAN13 596,265 01OCT08 30SEP09 -663 -663
200 AREA C
IS  ISS
BSA2901  Iss-Management and Support
BSA2901A1 ISS-Managemen 19 07NOV05A 02FEB06A 175,084 29AUG05 29SEP05 -39 -67
200 AREA E
WO  Waste Operations
DAA3001  Waste Ops - ERDF Construction Cells 7 & 8
ROCAS010 Design Cells 128 29AUG05A 23APR07 762,319 04SEP07* 23APR08 402 201
ROCAS020 Procure Cells 62 14MAR07A 05JUL07 76,232 24APR08 21JUL08 224 208
ROCAS030 Construct Cells 286 09JUL07 08DEC08 14,831,594 22JUL08 01OCT09 208 164
ROCAS030M Complete 0 08DEC08 0 01OCT09 164 164
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 600-127
Revegetation - Rem Wst Site - 600-127
Excavation Process - Rem Wst Site - 600-188
Loadout - Rem Wst Site - 600-188
Closeout Smplg - Rem Wst Site - 600-188
Backfill - Rem Wst Site - 600-188
Revegetation - Rem Wst Site - 600-188
Excavation Process - Rem Wst Site - 600-202
Loadout - Rem Wst Site - 600-202
Closeout Smplg - Rem Wst Site - 600-202
Backfill - Rem Wst Site - 600-202
Revegetation - Rem Wst Site - 600-202
Excavation Process - Rem Wst Site - 600-205
Loadout - Rem Wst Site - 600-205
Closeout Smplg - Rem Wst Site - 600-205
Backfill - Rem Wst Site - 600-205
Revegetation - Rem Wst Site - 600-205
Fld. Rem.-100 Area RS Non Site Specific Support
Fld. Rem.-100 Area RS Non Site Spec
Fld. Rem.-100 Area RS Non Site Specific Support
ISS-Management and Support FY05
Design Cells 7/8
Procure Cells 7/8
Construct Cells 7/8
Complete Construction of ERDF Cells 7 & 8
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DAA3002  Waste Ops - ERDF Construction Cells 9 & 10
ROCAT010 Design Cells 106 02OCT06A 23APR07 406,570 03AUG11* 26MAR12 966 983
ROCAT020 Procure Cells 62 14MAR07A 05JUL07 40,657 27MAR12 19JUN12 1,006 990
DAA3075  Waste Ops - ERDF Construction Support
ROCAA010 Construction 417 29AUG05A 09DEC08 1,700,115 04SEP07 01OCT09 402 163
DAC3701  Waste Ops-Transportation Routes/Methods
ROTKK010 300/600 Area 27 03OCT05A 22MAR07A 167,954 01OCT08* 31MAR09 599 404
ROTKK030 Procure 1,049 14NOV06A 22MAR07A 78,364 01APR09 29JUN09 473 454
ROTKK060 Construct 1,099 12JUN06A 22MAR07A 644,307 30JUN09 29JUN10 610 654
DAD3B01  Waste Ops-Closure Cells 3 & 4
ROXNQ010 Design & Const 96 13FEB06A 27SEP07 639,777 03APR06* 20SEP06 27 -204
DAD3B75  Closure Support - Interim Cover Cells
ROXNN010 Closure 96 05JUL07* 27DEC07 0 03APR06 20SEP06 -252 -252
DSA2901  Waste Ops-Management and Support
RMMOO010 Waste Ops 199 03JAN06A 28SEP06A 343,826 03OCT05 28SEP06 -48 0
RMMOO080 Waste Ops 200 01OCT12 30SEP13 78,939 01OCT12 29AUG13 0 -16
RMMOO090 Waste Ops 9 01OCT13 15OCT13 27,554 0 0
DSB2901  Waste Ops-Field Operations Support
RMFPP005 Waste Ops 19 15SEP05A 15SEP05A 55,137 29AUG05 29SEP05 -10 8
RMFPP070 Waste Ops 199 29AUG05A 27SEP12 1,925,620 03OCT11 27SEP12 1,217 0
RMFPP080 Waste Ops 200 01OCT12 30SEP13 148,995 01OCT12 29AUG13 0 -16
RMFPP090 Waste Ops 184 01OCT13 15OCT13 52,079 0 0
300 AREA  300 Area
DE  Remedial Design
CMC0101  Fld. Rem.-300 Area RS Design
CMC0101A Fld. Rem.-300 818 03OCT05A 05JUN08 3,501,240 29AUG05 30SEP09 -19 264
DD  D4
ACA0701  D4 Building - 324 and Assoc Structs (WS 300-25)
ACA0701A Plan & 203 26SEP05A 28SEP06A 248,655 29AUG05 03OCT06 -15 2
ACA0701B Deact & Decom 199 03OCT05A 30SEP09 15,230,903 05SEP06* 26FEB09 184 -120
ACA0701D Demolition 48 01OCT09 30DEC09 83,992 23SEP09 22SEP10 -5 147
ACA0701C Demolition 96 01OCT09 29MAR10 8,308,480 29DEC08 23JUN10 -154 49
ACA0701E Loadout - 324 170 29OCT09 07SEP10 416,692 27JAN09 22SEP10 -154 9
ACA0701N Complete 0 07SEP10 0 22SEP10 9 9
ACA0701F Transition/Final 30 08SEP10 28OCT10 108,800 23SEP10 23MAY11 9 111
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Design Cells 9/10
Procure Cells 9/10
Construction Support Cells 7/8
300/600 Area Haul Road Design
Procure 300/600 Area Haul Road
Construct 300/600 Area Haul Road
Design & Const Interim Cover Cells 3&4
Closure Support - Interim Cover Cells 3&4
Waste Ops Direct Project Support - FY06
Waste Ops Direct Project Support - FY13
Waste Ops Direct Project Support - FY14
Waste Ops Field Operations Support - FY05
Waste Ops Field Operations Sup
Waste Ops Field Operations Support - FY13
Waste Ops Field Operations Support - FY13
Fld. Rem.-300 Area RS Design
Plan & Document - 324 and Associated Structures
Deact & Decom - 324 and Associated Structures
Demolition Below Grade - 324 and Associated Stru
Demolition Above Grade - 324 and Associated Stru
Loadout - 324 and Associated Structures (inc
Complete Building 324 Demolition
Transition/Final Closure - 324 and Associated St
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ACA0702  D4 Building - 324A
ACA0702A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0702B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0702C Demolition 32 01OCT09 30NOV09 0 02MAR09 23APR09 -120 -120
ACA0702D Demolition 16 01DEC09 30DEC09 0 27APR09 21MAY09 -120 -120
ACA0702E Loadout - 324A 49 08OCT09 11JAN10 0 09MAR09 02JUN09 -120 -120
ACA0702F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
ACA0703  D4 Building - 324-BA
ACA0703A Plan & 12 08SEP10 28SEP10 0 23SEP10 13OCT10 9 9
ACA0703B Deact & Decom 19 16SEP10 19OCT10 0 04OCT10 03NOV10 9 9
ACA0703C Demolition 5 20OCT10 27OCT10 0 04NOV10 11NOV10 9 9
ACA0703D Demolition 7 28OCT10 09NOV10 0 15NOV10 29NOV10 9 9
ACA0703E Loadout - 9 03NOV10 17NOV10 0 18NOV10 07DEC10 9 9
ACA0703F Transition/Final 7 18NOV10 02DEC10 0 08DEC10 20DEC10 9 9
ACA0704  D4 Building - 324D
ACA0704A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0704B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0704C Demolition 49 01OCT09 04JAN10 0 02MAR09 26MAY09 -120 -120
ACA0704D Demolition 16 05JAN10 01FEB10 0 27MAY09 23JUN09 -120 -120
ACA0704E Loadout - 324D 32 05JAN10 02MAR10 0 27MAY09 22JUL09 -120 -120
ACA0704F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
ACA0801  D4 Remaining Facilities - 324B
ACA0801A Plan & 204 26MAR07 31MAR08 5,602 04OCT06 10OCT07 -92 -92
ACA0801F Transition/Final 123 23SEP10 05MAY11 4,296 11OCT10 23MAY11 9 9
ACB0701  D4 Building - 327 and Assoc Structs (WS 300-264)
ACB0701C Demolition 158 29JUL09* 12MAY10 2,759,736 01APR09 04JAN10 -66 -73
ACB0701B Deact & Decom 199 03OCT05A 01JUL10 9,768,163 05SEP06 31MAR09 184 -252
ACB0701D Demolition 86 09MAR10* 09AUG10 579 05JAN10 15JUL10 -35 -13
ACB0701E Loadout - 327 180 22SEP09* 16AUG10 361,787 30APR09 15JUL10 -79 -17
ACB0701M Complete 0 16AUG10 0 15JUL10 -17 -17
ACB0701F Transition/Final 92 17AUG10 30SEP10 86,274 19JUL10 04JAN11 -17 49
ACB0702  D4 Building - 327BA
ACB0702A Plan & 104 06JUL10 12JAN11 0 01APR09 05OCT09 -252 -252
ACB0702B Deact & Decom 166 16SEP10 18JUL11 0 15JUN09 13APR10 -252 -252
ACB0702C Demolition 41 19JUL11 28SEP11 0 14APR10 24JUN10 -252 -252
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 324A (Cost included in D4 324)
Deact & Decom - 324A (Cost included in D4 324)
Demolition Above Grade - 324A (incl in D4 324)
Demolition Below Grade - 324A (incl in D4 324)
Loadout - 324A (Cost included in D4 324)
Transition/Final Closure - 324A (incl in D4 324)
Plan & Document - 324-BA (included in D4 324)
Deact & Decom - 324-BA (Cost included in D4 3
Demolition Above Grade - 324-BA (incl in D4 32
Demolition Below Grade - 324-BA (incl in D4 32
Loadout - 324-BA (Cost included in D4 324)
Transition/Final Closure - 324-BA (incl in D4 32
Plan & Document - 324D (Cost included in D4 324)
Deact & Decom - 324D (Cost included in D4 324)
Demolition Above Grade - 324D (incl in D4 324)
Demolition Below Grade - 324D (incl in D4 324)
Loadout - 324D (Cost included in D4 324)
Transition/Final Closure - 324D (incl in D4 324)
Plan & Document - 324B
Transition/Final Closure - 324B
Demolition Above Grade - 327 and Associated Stru
Deact & Decom - 327 and Associated Structures (i
Demolition Below Grade - 327 and Associated St
Loadout - 327 and Associated Structures (inc
Complete Building 327 Demolition
Transition/Final Closure - 327 and Associated St
Plan & Document - 327BA (included with D4 3
Deact & Decom - 327BA (included with D4 327)
Demolition Above Grade - 327BA (incl with D4 327
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ACB0702D Demolition 62 29SEP11 24JAN12 0 28JUN10 14OCT10 -252 -252
ACB0702E Loadout - 83 03NOV11 05APR12 0 03AUG10 04JAN11 -252 -252
ACB0702F Transition/Final 62 09APR12 26JUL12 0 05JAN11 25APR11 -252 -252
ADA  D4-300 Area Sites
0041.99952 TPA M-92-16 0 03OCT05A 0 28SEP06* 198 198
0041.99953 TPA M-94-05 0 16FEB06A 0 28SEP06* 124 124
ADA01  D4-300 Area Sites
0041.99970 M-94-06 Compl 0 31DEC07* 0 27DEC07* -1 -1
ADA0701   D4 Building - 3225
ADA0701B Deact & Decom 28 24OCT05A 10NOV05A 8,100 16JAN06 06MAR06 43 59
ADA0701C Demolition 7 24OCT05A 10NOV05A 7,860 07MAR06 16MAR06 71 66
ADA0701D Demolition 10 24OCT05A 10NOV05A 310 20MAR06 04APR06 78 76
ADA0701E Loadout - 3225 14 01NOV05A 10NOV05A 2,448 23MAR06 17APR06 76 83
ADA0701A Plan & 17 03OCT05A 30NOV05A 1,044 03JAN06* 31JAN06 48 32
ADA0701F Transition/Final 10 04SEP07* 19SEP07 1,180 18APR06 03MAY06 -276 -276
ADA0702   D4 Building - 332
ADA0702A Plan & 13 02JUN10* 23JUN10 1,307 01JUL10* 26JUL10 17 17
ADA0702B Deact & Decom 20 10JUN10 15JUL10 9,700 13JUL10 16AUG10 17 17
ADA0702C Demolition 5 19JUL10 26JUL10 9,413 17AUG10 24AUG10 17 17
ADA0702D Demolition 8 27JUL10 09AUG10 371 25AUG10 08SEP10 17 17
ADA0702E Loadout - 332 10 02AUG10 17AUG10 2,932 31AUG10 16SEP10 17 17
ADA0702F Transition/Final 8 18AUG10 31AUG10 1,414 20SEP10 30SEP10 17 17
ADA0703   D4 Building - 334
ADA0703A Plan & 35 29AUG05A 27OCT05A 1,826 29AUG05 27SEP05 0 -18
ADA0703B Deact & Decom 9 24OCT05A 22NOV05A 39,483 12SEP05 25OCT05 -24 -16
ADA0703C Demolition 19 03NOV05A 07DEC05A 11,371 26OCT05 07NOV05 -5 -16
ADA0703D Demolition 5 01MAY08* 08MAY08 2,385 08NOV05 28NOV05 -494 -489
ADA0703E Loadout - 334 13 07NOV05A 21MAY08 2,458 15NOV05 08DEC05 5 -489
ADA0703F Transition/Final 20 22MAY08 26JUN08 1,323 12DEC05 29DEC05 -489 -499
ADA0704   D4 Building - 334A
ADA0704A Plan & 17 21SEP05A 18OCT05A 5,964 29AUG05 27SEP05 -13 -12
ADA0704B Deact & Decom 26 24OCT05A 22NOV05A 151,613 12SEP05 25OCT05 -24 -16
ADA0704C Demolition 7 03NOV05A 07DEC05A 32,605 26OCT05 07NOV05 -5 -16
ADA0704D Demolition 10 03NOV05A 07DEC05A 6,839 08NOV05 28NOV05 2 -6
ADA0704E Loadout - 334A 13 07DEC05A 08DEC05A 7,049 15NOV05 08DEC05 -11 0
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 327BA (incl with D4 327
Loadout - 327BA (Costs included with D4 327)
Transition/Final Closure - 327BA (incl D4 327)
TPA M-92-16 300 Area
TPA M-94-05 Complete D4 of 313 & 314 Facilities
M-94-06 Compl Removal 3/19 High Priority Facils
Deact & Decom - 3225
Demolition Above Grade - 3225
Demolition Below Grade - 3225
Loadout - 3225
Plan & Document - 3225
Transition/Final Closure - 3225
Plan & Document - 332
Deact & Decom - 332
Demolition Above Grade - 332
Demolition Below Grade - 332
Loadout - 332
Transition/Final Closure - 332
Plan & Document - 334
Deact & Decom - 334
Demolition Above Grade - 334
Demolition Below Grade - 334
Loadout - 334
Transition/Final Closure - 334
Plan & Document - 334A
Deact & Decom - 334A
Demolition Above Grade - 334A
Demolition Below Grade - 334A
Loadout - 334A
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ADA0704F Transition/Final 20 25JUN08* 30JUL08 3,794 12DEC05 29DEC05 -507 -517
ADA0705   D4 Building - 3727
ADA0705A Plan & 20 07JUN10* 12JUL10 5,959 25JUL11* 15AUG11 226 219
ADA0705B Deact & Decom 20 15JUN10 20JUL10 74,471 02AUG11 06SEP11 226 226
ADA0705C Demolition 5 21JUL10 28JUL10 32,237 07SEP11 14SEP11 226 226
ADA0705D Demolition 8 29JUL10 11AUG10 6,761 15SEP11 28SEP11 226 226
ADA0705E Loadout - 3727 10 04AUG10 19AUG10 6,970 21SEP11 06OCT11 226 226
ADA0705F Transition/Final 8 23AUG10 02SEP10 3,751 10OCT11 20OCT11 226 226
ADA0707  D4 Building - 303A
ADA0707B Deact & Decom 6 23JAN06A 02FEB06A 30,147 16OCT08 18NOV08 549 560
ADA0707D Demolition 7 19DEC05A 02FEB06A 2,730 02DEC08 11DEC08 590 572
ADA0707A Plan & 54 07NOV05A 15FEB06A 8,706 08OCT08* 28OCT08 583 541
ADA0707C Demolition 8 16FEB06A 16FEB06A 16,243 19NOV08 01DEC08 553 557
ADA0707E Loadout - 303A 9 27FEB06A 28MAR07 1,931 08DEC08 22DEC08 557 348
ADA0707F Transition/Final 15 08SEP09* 01OCT09 2,855 23DEC08 07JAN09 -141 -149
ADA0708  D4 Building - 303B
ADA0708B Deact & Decom 6 21FEB06A 06MAR06A 30,147 16OCT08 18NOV08 533 544
ADA0708A Plan & 43 09JAN06A 23MAR06A 8,706 08OCT08 28OCT08 552 521
ADA0708C Demolition 2 04APR06A 05APR06A 16,243 19NOV08 01DEC08 528 531
ADA0708E Loadout - 303B 9 04APR06A 22MAR07A 1,641 08DEC08 22DEC08 536 351
ADA0708D Demolition 7 01OCT08* 13OCT08 2,730 02DEC08 11DEC08 33 33
ADA0708F Transition/Final 7 22OCT08 03NOV08 2,855 23DEC08 07JAN09 33 33
ADA0709  D4 Building - 303C
ADA0709A Plan & 54 09JAN06A 14JUN06A 8,706 08OCT08 28OCT08 552 475
ADA0709B Deact & Decom 8 05JUN06A 14JUN06A 30,147 16OCT08 18NOV08 475 487
ADA0709C Demolition 1 03JUL06A 06JUL06A 16,243 19NOV08 01DEC08 478 480
ADA0709D Demolition 5 02JUN08* 09JUN08 2,730 02DEC08 11DEC08 101 103
ADA0709E Loadout - 303C 9 01AUG06A 17JUN08 1,931 08DEC08 22DEC08 470 103
ADA0709F Transition/Final 20 18JUN08 23JUL08 2,855 23DEC08 07JAN09 103 90
ADA0710  D4 Building - 303E
ADA0710A Plan & 53 22NOV05A 02MAR06A 8,706 06JUL09* 03AUG09 720 684
ADA0710B Deact & Decom 6 21FEB06A 02MAR06A 30,147 16JUL09 01SEP09 681 701
ADA0710C Demolition 3 15MAR06A 16MAR06A 16,243 02SEP09 15SEP09 695 700
ADA0710D Demolition 5 02JUL08* 10JUL08 2,730 16SEP09 01OCT09 241 246
ADA0710E Loadout - 303E 14 16MAR06A 23JUL08 1,931 22SEP09 14OCT09 704 246
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 334A
Plan & Document - 3727
Deact & Decom - 3727
Demolition Above Grade - 3727
Demolition Below Grade - 3727
Loadout - 3727
Transition/Final Closure - 3727
Deact & Decom - 303A
Demolition Below Grade - 303A
Plan & Document - 303A
Demolition Above Grade - 303A
Loadout - 303A
Transition/Final Closure - 303A
Deact & Decom - 303B
Plan & Document - 303B
Demolition Above Grade - 303B
Loadout - 303B
Demolition Below Grade - 303B
Transition/Final Closure - 303B
Plan & Document - 303C
Deact & Decom - 303C
Demolition Above Grade - 303C
Demolition Below Grade - 303C
Loadout - 303C
Transition/Final Closure - 303C
Plan & Document - 303E
Deact & Decom - 303E
Demolition Above Grade - 303E
Demolition Below Grade - 303E
Loadout - 303E
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ADA0710F Transition/Final 20 24JUL08 27AUG08 2,855 15OCT09 02NOV09 246 236
ADA0711  D4 Building - 303F
ADA0711A Plan & 48 28NOV05A 23FEB06A 8,706 02OCT06* 19OCT06 169 133
ADA0711B Deact & Decom 19 01FEB06A 02MAR06A 141,662 10OCT06 09NOV06 139 141
ADA0711C Demolition 3 29MAR06A 30MAR06A 16,243 13NOV06 20NOV06 127 130
ADA0711D Demolition 10 15MAY08* 03JUN08 2,730 21NOV06 05DEC06 -295 -298
ADA0711E Loadout - 303F 10 29MAR06A 11JUN08 1,931 28NOV06 13DEC06 134 -298
ADA0711F Transition/Final 20 12JUN08 17JUL08 2,855 14DEC06 28DEC06 -298 -311
ADA0712  D4 Building - 303G
ADA0712B Deact & Decom 4 24JAN06A 02FEB06A 30,147 10OCT06 09NOV06 144 156
ADA0712A Plan & 42 21NOV05A 08FEB06A 8,706 02OCT06 19OCT06 171 141
ADA0712C Demolition 5 09FEB06A 09FEB06A 16,243 13NOV06 20NOV06 153 157
ADA0712D Demolition 11 01AUG07* 20AUG07 2,730 21NOV06 05DEC06 -137 -141
ADA0712E Loadout - 303G 1 13FEB06A 28AUG07 1,931 28NOV06 13DEC06 159 -141
ADA0712F Transition/Final 20 11AUG08* 15SEP08 2,855 14DEC06 28DEC06 -330 -343
ADA0713  D4 Building - 303J
ADA0713B Deact & Decom 24 09JAN06A 16FEB06A 242,123 16JUL09 01SEP09 705 708
ADA0713C Demolition 5 07MAR06A 08MAR06A 45,771 02SEP09 15SEP09 700 705
ADA0713A Plan & 35 19DEC05A 09MAR06A 24,389 06JUL09 03AUG09 707 680
ADA0713D Demolition 5 04JUN09* 11JUN09 7,692 16SEP09 01OCT09 57 62
ADA0713E Loadout - 303J 1 08MAR06A 24JUN09 5,441 22SEP09 14OCT09 709 62
ADA0713F Transition/Final 12 25JUN09* 16JUL09 8,045 15OCT09 02NOV09 62 60
ADA0714  D4 Building - 303M
ADA0714A Plan & 101 29AUG05A 19JAN06A 13,944 29AUG05 02NOV05 0 -40
ADA0714C Demolition 25 09MAR06A 22MAR06A 26,257 17JAN06 09FEB06 -29 -22
ADA0714B Deact & Decom 50 21DEC05A 23MAR06A 229,028 26SEP05 16JAN06 -48 -38
ADA0714M Complete 0 13JUN06A 0 09FEB06 -68 -68
ADA0714D Demolition 5 01AUG07* 08AUG07 4,413 13FEB06 23MAR06 -294 -276
ADA0714E Loadout - 303M 30 22MAR06A 05SEP07 3,121 28FEB06 19APR06 -13 -276
ADA0714F Transition/Final 10 06SEP07 24SEP07 4,615 20APR06 31MAY06 -276 -263
ADA0715  D4 Building - 304 (See Also Waste Site 300-249)
ADA0715B Deact & Decom 7 24JAN06A 02FEB06A 84,067 16OCT08 18NOV08 548 560
ADA0715A Plan & 26 03JAN06A 15FEB06A 8,638 08OCT08 28OCT08 555 541
ADA0715C Demolition 4 21FEB06A 23FEB06A 15,892 19NOV08 01DEC08 552 554
ADA0715E Loadout - 304 9 01MAR06A 02MAR06A 1,889 08DEC08 22DEC08 555 562
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 303E
Plan & Document - 303F
Deact & Decom - 303F
Demolition Above Grade - 303F
Demolition Below Grade - 303F
Loadout - 303F
Transition/Final Closure - 303F
Deact & Decom - 303G
Plan & Document - 303G
Demolition Above Grade - 303G
Demolition Below Grade - 303G
Loadout - 303G
Transition/Final Closure - 303G
Deact & Decom - 303J
Demolition Above Grade - 303J
Plan & Document - 303J
Demolition Below Grade - 303J
Loadout - 303J
Transition/Final Closure - 303J
Plan & Document - 303M
Demolition Above Grade - 303M
Deact & Decom - 303M
Complete Building 303M Above Grade Demolition
Demolition Below Grade - 303M
Loadout - 303M
Transition/Final Closure - 303M
Deact & Decom - 304 (incl WS 300-249)
Plan & Document - 304 (incl WS 300-249)
Demolition Above Grade - 304 (incl WS 300-249)
Loadout - 304 (includes Waste Site 300-249)
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ADA0715D Demolition 5 23JUN08* 30JUN08 2,671 02DEC08 11DEC08 89 91
ADA0715F Transition/Final 20 07AUG08* 11SEP08 2,793 23DEC08 07JAN09 75 62
ADA0716  D4 Building - 304A
ADA0716B Deact & Decom 19 24JAN06A 02FEB06A 16,323 16OCT08 18NOV08 548 560
ADA0716A Plan & 4 09JAN06A 15FEB06A 1,297 08OCT08 28OCT08 552 541
ADA0716C Demolition 5 21FEB06A 23FEB06A 7,066 19NOV08 01DEC08 552 554
ADA0716D Demolition 5 23JUN08 30JUN08 1,482 02DEC08 11DEC08 89 91
ADA0716E Loadout - 304A 9 01MAR06A 09JUL08 1,528 08DEC08 22DEC08 555 91
ADA0716F Transition/Final 20 07AUG08 11SEP08 822 23DEC08 07JAN09 75 62
ADA0717  D4 Building - 305
ADA0717A Plan & 143 17JAN06A 24JUL06A 103,392 05SEP06* 31OCT06 128 56
ADA0717B Deact & Decom 20 19JUN06A 17AUG06A 991,159 26JUN08* 30SEP08 405 423
ADA0717C Demolition 8 28AUG06A 05SEP06A 166,852 01OCT08 22OCT08 419 427
ADA0717D Demolition 10 23OCT06A 07DEC06A 0 23OCT08 01DEC08 401 395
ADA0717E Loadout - 305 11 12SEP06A 21DEC06A 31,294 04NOV08 23DEC08 430 400
ADA0717F Transition/Final 15 08SEP09* 01OCT09 3,014 29DEC08 02FEB09 -140 -135
ADA0718  D4 Building - 305A
ADA0718A Plan & 33 26MAR09* 21MAY09 337 05SEP06 31OCT06 -510 -510
ADA0718B Deact & Decom 53 20APR09 22JUL09 7,278 27SEP06 04JAN07 -510 -510
ADA0718C Demolition 13 23JUL09 13AUG09 2,523 08JAN07 29JAN07 -510 -510
ADA0718D Demolition 20 17AUG09 21SEP09 424 30JAN07 06MAR07 -510 -510
ADA0718E Loadout - 305A 27 26AUG09 13OCT09 300 08FEB07 28MAR07 -510 -510
ADA0718F Transition/Final 20 14OCT09 17NOV09 444 29MAR07 02MAY07 -510 -510
ADA0719  D4 Building - 305B
ADA0719A Plan & 1 19JUN06A 17AUG06A 54,205 01OCT07* 19NOV07 257 251
ADA0719B Deact & Decom 41 17JUL06A 24AUG06A 921,164 22OCT07 16JUL09 254 577
ADA0719C Demolition 1 21AUG06A 24AUG06A 93,050 20JUL09 06AUG09 581 589
ADA0719D Demolition 16 05OCT06A 02NOV06A 45,543 10AUG09 08SEP09 567 567
ADA0719E Loadout - 305B 18 12SEP06A 06NOV06A 17,624 19AUG09 29SEP09 587 578
ADA0719F Transition/Final 15 08SEP09 01OCT09 11,719 30SEP09 28OCT09 13 15
ADA0720  D4 Building - 305-BA
ADA0720A Plan & 16 02OCT06A 09OCT06A 926 20JUL09 13AUG09 558 569
ADA0720B Deact & Decom 25 02OCT06A 09OCT06A 20,035 29JUL09 10SEP09 564 584
ADA0720C Demolition 6 10OCT06A 10OCT06A 7,012 14SEP09 22SEP09 584 589
ADA0720D Demolition 9 11OCT06A 17OCT06A 277 23SEP09 07OCT09 589 594
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 304 (incl WS 300-249)
Transition/Final Closure - 304 (incl WS 300-249)
Deact & Decom - 304A
Plan & Document - 304A
Demolition Above Grade - 304A
Demolition Below Grade - 304A
Loadout - 304A
Transition/Final Closure - 304A
Plan & Document - 305
Deact & Decom - 305
Demolition Above Grade - 305
Demolition Below Grade - 305
Loadout - 305
Transition/Final Closure - 305
Plan & Document - 305A
Deact & Decom - 305A
Demolition Above Grade - 305A
Demolition Below Grade - 305A
Loadout - 305A
Transition/Final Closure - 305A
Plan & Document - 305B
Deact & Decom - 305B
Demolition Above Grade - 305B
Demolition Below Grade - 305B
Loadout - 305B
Transition/Final Closure - 305B
Plan & Document - 305-BA
Deact & Decom - 305-BA
Demolition Above Grade - 305-BA
Demolition Below Grade - 305-BA
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ADA0720E Loadout - 13 17OCT06A 17OCT06A 2,184 28SEP09 19OCT09 588 600
ADA0720F Transition/Final 15 07SEP10* 30SEP10 1,053 20OCT09 03NOV09 -175 -181
ADA0721  D4 Building - 305P
ADA0721A Plan & 8 04MAY09* 14MAY09 111 20JUL09* 30JUL09 42 42
ADA0721B Deact & Decom 12 07MAY09 28MAY09 0 23JUL09 12AUG09 42 42
ADA0721C Demolition 3 01JUN09 03JUN09 0 13AUG09 18AUG09 42 42
ADA0721D Demolition 5 04JUN09 11JUN09 0 19AUG09 26AUG09 42 42
ADA0721E Loadout - 305P 6 09JUN09 17JUN09 0 24AUG09 01SEP09 42 42
ADA0721F Transition/Final 5 18JUN09 25JUN09 260 02SEP09 10SEP09 42 42
ADA0722  D4 Building - 306E (See Also Waste Site 300-41)
ADA0722A Plan & 133 29AUG05A 28SEP06A 309,034 01DEC05* 26JUN06 52 -53
ADA0722B Deact & Decom 60 09JAN06A 28SEP06A 4,517,106 03APR06 29MAR07 47 98
ADA0722C Demolition 20 21NOV06A 21DEC06A 353,845 01OCT07* 05DEC07 170 190
ADA0722D Demolition 20 26MAR07 26APR07 0 06DEC07 18MAR08 142 177
ADA0722E Loadout - 306E 302 15JAN07A 05SEP07 64,252 15JAN08 21MAY08 200 142
ADA0722M Complete 0 05SEP07 0 21MAY08 142 142
ADA0722F Transition/Final 20 14JUL08* 14AUG08 9,086 22MAY08 28AUG08 -27 8
ADA0723  D4 Building - 306E-BA
ADA0723A Plan & 30 01APR08* 21MAY08 1,610 05SEP06* 21FEB07 -313 -251
ADA0723B Deact & Decom 10 05JUN08 23JUN08 34,771 08NOV06 02AUG07 -313 -177
ADA0723C Demolition 5 24JUN08 01JUL08 12,166 06AUG07 09OCT07 -177 -145
ADA0723D Demolition 5 02JUL08 10JUL08 480 10OCT07 22JAN08 -145 -95
ADA0723E Loadout - 5 09SEP08 16SEP08 3,789 13NOV07 27MAR08 -163 -95
ADA0723F Transition/Final 20 17SEP08 21OCT08 1,827 31MAR08 07JUL08 -95 -60
ADA0724  D4 Building - 306W
ADA0724A Plan & 152 03OCT05A 28SEP06A 541,711 01NOV05* 19APR06 17 -90
ADA0724B Deact & Decom 1 03JUL06A 28SEP06A 7,820,056 01MAR06* 05DEC07 -69 236
ADA0724C Demolition 20 26MAR08* 29APR08 612,579 01OCT07* 05DEC07 -96 -79
ADA0724D Demolition 30 30APR08* 23JUN08 675,889 06DEC07 18MAR08 -79 -54
ADA0724E Loadout - 72 28APR08 03SEP08 111,233 15JAN08 21MAY08 -58 -57
ADA0724F Transition/Final 13 04SEP08 25SEP08 15,729 22MAY08 28AUG08 -57 -15
ADA0726  D4 Building -309(300-39,TW1,TW2,TW3,WS1,WS2,WS3)
ADA0726A Plan & 231 02NOV09* 03JAN11 322,245 01SEP10* 01FEB11 166 17
ADA0726B Deact & Decom 216 06JAN10 02FEB11 4,662,725 01NOV10 28DEC11 166 180
ADA0726C Demolition 60 03FEB11 19MAY11 3,895,303 29DEC11 28FEB12 180 153
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 305-BA
Transition/Final Closure - 305-BA
Plan & Document - 305P
Deact & Decom - 305P
Demolition Above Grade - 305P
Demolition Below Grade - 305P
Loadout - 305P
Transition/Final Closure - 305P
Plan & Document - 306E (incl WS 300-41)
Deact & Decom - 306E (incl WS300-41)
Demolition Above Grade - 306E (incl WS 300-41)
Demolition Below Grade - 306E (incl WS 300-41)
Loadout - 306E (includes Waste Site 300-41)
Complete Building 306E Demolition
Transition/Final Closure - 306E (incl WS 300-41)
Plan & Document - 306E-BA
Deact & Decom - 306E-BA
Demolition Above Grade - 306E-BA
Demolition Below Grade - 306E-BA
Loadout - 306E-BA
Transition/Final Closure - 306E-BA
Plan & Document - 306W
Deact & Decom - 306W
Demolition Above Grade - 306W
Demolition Below Grade - 306W
Loadout - 306W
Transition/Final Closure - 306W
Plan & Document - 309 (incl WS 300-39,
Deact & Decom - 309 (incl WS 300-39,
Demolition Above Grade - 309 (incl WS 300-39,
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ADA0726D Demolition 60 23MAY11 07SEP11 1,183,623 29FEB12 23MAY12 153 142
ADA0726E Loadout - 309 60 21JUL11 03NOV11 65,804 28MAR12 24JUL12 136 142
ADA0726F Transition/Final 30 07NOV11 04JAN12 264,711 25JUL12 18OCT12 142 161
ADA0731  D4 Building - 314 (See Also Waste Site 300-218)
ADA0731A Plan & 9 29AUG05A 22SEP05A 140,570 29AUG05 02NOV05 0 23
ADA0731B Deact & Decom 60 29AUG05A 29SEP05A 999,360 26SEP05 16JAN06 15 56
ADA0731C Demolition 82 29AUG05A 05DEC05A 280,400 17JAN06 09FEB06 75 36
ADA0731E Loadout - 314 30 04OCT05A 26JAN06A 55,360 28FEB06 19APR06 78 46
ADA0731D Demolition 20 04JUN08* 09JUL08 0 13FEB06 23MAR06 -462 -459
ADA0731F Transition/Final 20 10JUL08 13AUG08 5,332 20APR06 31MAY06 -444 -441
ADA0732  D4 Building - 314B
ADA0732A Plan & 38 29AUG05A 29SEP05A 4,429 29AUG05 02NOV05 0 19
ADA0732B Deact & Decom 60 29AUG05A 29SEP05A 52,930 26SEP05 16JAN06 15 56
ADA0732C Demolition 15 29AUG05A 29SEP05A 30,066 17JAN06 09FEB06 75 71
ADA0732D Demolition 23 29AUG05A 29SEP05A 6,638 13FEB06 23MAR06 90 94
ADA0732E Loadout - 314B 30 29AUG05A 02APR07 6,842 28FEB06 19APR06 98 -189
ADA0732F Transition/Final 20 10JUL12* 13AUG12 3,682 20APR06 31MAY06 -1,242-1,239
ADA0733  D4 Building - 315A
ADA0733A Plan & 60 03JAN12* 17APR12 13,250 09FEB12 15MAR12 22 -18
ADA0733B Deact & Decom 32 18APR12 13JUN12 21,342 27FEB12 19APR12 -30 -30
ADA0733C Demolition 8 14JUN12 27JUN12 1,336 23APR12 03MAY12 -30 -30
ADA0733D Demolition 12 28JUN12 19JUL12 49,577 07MAY12 24MAY12 -30 -30
ADA0733E Loadout - 315A 16 09JUL12 02AUG12 6,691 14MAY12 11JUN12 -30 -30
ADA0733F Transition/Final 12 06AUG12 23AUG12 14,271 12JUN12 02JUL12 -30 -30
ADA0734  D4 Building - 315B
ADA0734A Plan & 60 03JAN12 17APR12 1,173 09FEB12 15MAR12 22 -18
ADA0734B Deact & Decom 32 18APR12 13JUN12 11,279 27FEB12 19APR12 -30 -30
ADA0734C Demolition 8 14JUN12 27JUN12 2,016 23APR12 03MAY12 -30 -30
ADA0734D Demolition 12 28JUN12 19JUL12 353 07MAY12 24MAY12 -30 -30
ADA0734E Loadout - 315B 16 09JUL12 02AUG12 599 14MAY12 11JUN12 -30 -30
ADA0734F Transition/Final 12 06AUG12 23AUG12 671 12JUN12 02JUL12 -30 -30
ADA0735  D4 Building - 315C
ADA0735A Plan & 60 03JAN12 17APR12 3,758 09FEB12 15MAR12 22 -18
ADA0735B Deact & Decom 32 18APR12 13JUN12 4,686 27FEB12 19APR12 -30 -30
ADA0735C Demolition 8 14JUN12 27JUN12 15,898 23APR12 03MAY12 -30 -30
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 309 (incl WS 300-39,
Loadout - 309 (includes Waste Sites 300-39,
Transition/Final Closure - 309 (incl WS 300-39,
Plan & Document - 314 (incl WS 300-218)
Deact & Decom - 314 (incl WS 300-218)
Demolition Above Grade - 314 (incl WS 300-218)
Loadout - 314 (includes Waste Site 300-218)
Demolition Below Grade - 314 (incl WS 300-218)
Transition/Final Closure - 314 (incl WS 300-218)
Plan & Document - 314B
Deact & Decom - 314B
Demolition Above Grade - 314B
Demolition Below Grade - 314B
Loadout - 314B
Transition/Final Closure - 314B
Plan & Document - 315A
Deact & Decom - 315A
Demolition Above Grade - 315A
Demolition Below Grade - 315A
Loadout - 315A
Transition/Final Closure - 315A
Plan & Document - 315B
Deact & Decom - 315B
Demolition Above Grade - 315B
Demolition Below Grade - 315B
Loadout - 315B
Transition/Final Closure - 315B
Plan & Document - 315C
Deact & Decom - 315C
Demolition Above Grade - 315C
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ADA0735D Demolition 12 28JUN12 19JUL12 2,380 07MAY12 24MAY12 -30 -30
ADA0735E Loadout - 315C 16 09JUL12 02AUG12 1,075 14MAY12 11JUN12 -30 -30
ADA0735F Transition/Final 12 06AUG12 23AUG12 4,005 12JUN12 02JUL12 -30 -30
ADA0736  D4 Building - 315D
ADA0736A Plan & 60 03JAN12 17APR12 800 09FEB12 15MAR12 22 -18
ADA0736B Deact & Decom 32 18APR12 13JUN12 10,627 27FEB12 19APR12 -30 -30
ADA0736C Demolition 8 14JUN12 27JUN12 4,600 23APR12 03MAY12 -30 -30
ADA0736D Demolition 12 28JUN12 19JUL12 965 07MAY12 24MAY12 -30 -30
ADA0736E Loadout - 315D 16 09JUL12 02AUG12 995 14MAY12 11JUN12 -30 -30
ADA0736F Transition/Final 12 06AUG12 23AUG12 535 12JUN12 02JUL12 -30 -30
ADA0740  D4 Building - 320
ADA0740A Plan & 35 05JUL11* 01SEP11 198,774 01MAR11* 28APR11 -70 -70
ADA0740B Deact & Decom 235 28JUL11 27SEP12 3,066,177 24MAR11 23MAY12 -70 -70
ADA0740C Demolition 14 01OCT12 23OCT12 240,240 24MAY12 19JUN12 -70 -70
ADA0740D Demolition 21 24OCT12 03DEC12 207,123 20JUN12 26JUL12 -70 -70
ADA0740E Loadout - 320 28 06NOV12 31DEC12 43,857 03JUL12 21AUG12 -70 -70
ADA0740F Transition/Final 21 02JAN13 06FEB13 40,533 22AUG12 27SEP12 -70 -70
ADA0741  D4 Building - 320-BA
ADA0741A Plan & 25 08AUG12 20SEP12 2,288 04APR12* 16MAY12 -70 -70
ADA0741B Deact & Decom 39 27AUG12 01NOV12 46,808 23APR12 28JUN12 -70 -70
ADA0741C Demolition 10 05NOV12 20NOV12 16,378 02JUL12 18JUL12 -70 -70
ADA0741D Demolition 15 26NOV12 19DEC12 646 19JUL12 14AUG12 -70 -70
ADA0741E Loadout - 20 04DEC12 10JAN13 5,101 30JUL12 30AUG12 -70 -70
ADA0741F Transition/Final 15 14JAN13 06FEB13 2,460 04SEP12 27SEP12 -70 -70
ADA0742  D4 Building - 321
ADA0742A Plan & 58 04DEC06A 12APR07 183,668 04JAN10* 10MAR10 614 580
ADA0742B Deact & Decom 48 07JUN10* 30AUG10 2,951,166 28JAN10 27JUN11 -71 164
ADA0742C Demolition 27 31AUG10 18OCT10 298,063 28JUN11 25JUL11 164 152
ADA0742D Demolition 23 19OCT10 30NOV10 0 26JUL11 01SEP11 152 152
ADA0742E Loadout - 321 30 02NOV10 29DEC10 55,904 09AUG11 29SEP11 152 152
ADA0742F Transition/Final 23 03JAN11 09FEB11 5,384 03OCT11 09NOV11 152 152
ADA0743  D4 Building - 321B
ADA0743A Plan & 52 22JAN07A 10MAY07 12,229 04JAN10 10MAR10 589 564
ADA0743B Deact & Decom 37 24JUN10 30AUG10 196,698 10MAR11 27JUN11 140 164
ADA0743C Demolition 15 31AUG10 27SEP10 22,560 28JUN11 25JUL11 164 164
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 315C
Loadout - 315C
Transition/Final Closure - 315C
Plan & Document - 315D
Deact & Decom - 315D
Demolition Above Grade - 315D
Demolition Below Grade - 315D
Loadout - 315D
Transition/Final Closure - 315D
Plan & Document - 320
Deact & Decom - 320
Demolition Above Grade - 320
Demolition Below Grade - 320
Loadout - 320
Transition/Final Closure - 320
Plan & Document - 320-BA
Deact & Decom - 320-BA
Demolition Above Grade - 320-BA
Demolition Below Grade - 320-BA
Loadout - 320-BA
Transition/Final Closure - 320-BA
Plan & Document - 321
Deact & Decom - 321
Demolition Above Grade - 321
Demolition Below Grade - 321
Loadout - 321
Transition/Final Closure - 321
Plan & Document - 321B
Deact & Decom - 321B
Demolition Above Grade - 321B
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ADA0743D Demolition 23 28SEP10 04NOV10 3,791 26JUL11 01SEP11 164 164
ADA0743E Loadout - 321B 30 12OCT10 06DEC10 2,682 09AUG11 29SEP11 164 164
ADA0743F Transition/Final 23 07DEC10 19JAN11 3,965 03OCT11 09NOV11 164 164
ADA0744  D4 Building - 321C
ADA0744A Plan & 52 22JAN07A 10MAY07 10,409 04JAN10 10MAR10 589 564
ADA0744B Deact & Decom 37 24JUN10 30AUG10 172,754 10MAR11 27JUN11 140 164
ADA0744C Demolition 15 31AUG10 27SEP10 19,815 28JUN11 25JUL11 164 164
ADA0744D Demolition 23 28SEP10 04NOV10 3,330 26JUL11 01SEP11 164 164
ADA0744E Loadout - 321C 30 12OCT10 06DEC10 2,355 09AUG11 29SEP11 164 164
ADA0744F Transition/Final 20 07DEC10 13JAN11 3,483 03OCT11 09NOV11 164 167
ADA0745  D4 Building - 321D
ADA0745A Plan & 15 22JAN07A 10MAY07 4,859 04JAN10 10MAR10 589 564
ADA0745B Deact & Decom 37 24JUN10 30AUG10 126,051 10MAR11 27JUN11 140 164
ADA0745C Demolition 15 31AUG10 27SEP10 27,122 28JUN11 25JUL11 164 164
ADA0745D Demolition 23 28SEP10 04NOV10 5,688 26JUL11 01SEP11 164 164
ADA0745E Loadout - 321D 30 12OCT10 06DEC10 5,864 09AUG11 29SEP11 164 164
ADA0745F Transition/Final 23 07DEC10 19JAN11 3,156 03OCT11 09NOV11 164 164
ADA0748  D4 Building - 323 (WS 323-TK-1, TK-2, TK-3,TK-4)
ADA0748A Plan & 100 01OCT07* 01APR08 47,115 04JAN10* 01FEB10 449 366
ADA0748B Deact & Decom 100 11OCT07 14APR08 925,688 14JAN10 03MAR11 449 576
ADA0748C Demolition 10 15APR08 30APR08 53,241 07MAR11 16MAR11 576 573
ADA0748D Demolition 45 01MAY08 22JUL08 77,913 17MAR11 04APR11 573 538
ADA0748E Loadout - 323 55 28APR08 04AUG08 47,869 23MAR11 14APR11 579 538
ADA0748F Transition/Final 26 05AUG08 18SEP08 62,749 18APR11 03MAY11 538 522
ADA0751  D4 Building - 323-BA
ADA0751A Plan & 17 15NOV11* 15DEC11 1,038 04JAN10* 01FEB10 -376 -376
ADA0751B Deact & Decom 27 30NOV11 19JAN12 21,200 14JAN10 03MAR10 -376 -376
ADA0751C Demolition 7 23JAN12 01FEB12 7,413 04MAR10 16MAR10 -376 -376
ADA0751D Demolition 10 02FEB12 21FEB12 292 17MAR10 01APR10 -376 -376
ADA0751E Loadout - 14 08FEB12 05MAR12 2,309 23MAR10 14APR10 -376 -376
ADA0751F Transition/Final 10 06MAR12 21MAR12 1,113 15APR10 03MAY10 -376 -376
ADA0752  D4 Building - 328
ADA0752A Plan & 60 16OCT06A 26MAR07 129,620 04OCT10* 01DEC10 792 738
ADA0752B Deact & Decom 50 01OCT08* 05JAN09 1,279,071 26OCT10 02FEB11 413 416
ADA0752E Loadout - 328 13 19JAN09 09FEB09 86,543 14MAR11 26APR11 429 442
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 321B
Loadout - 321B
Transition/Final Closure - 321B
Plan & Document - 321C
Deact & Decom - 321C
Demolition Above Grade - 321C
Demolition Below Grade - 321C
Loadout - 321C
Transition/Final Closure - 321C
Plan & Document - 321D
Deact & Decom - 321D
Demolition Above Grade - 321D
Demolition Below Grade - 321D
Loadout - 321D
Transition/Final Closure - 321D
Plan & Document - 323 (incl WS 323-TK-1
Deact & Decom - 323 (incl WS 323-TK-1
Demolition Above Grade - 323 (incl WS 323-TK-1
Demolition Below Grade - 323 (incl WS 323-TK-1
Loadout - 323 (includes Waste Sites 323-TK-1
Transition/Final Closure - 323 (incl WS 323-TK-1
Plan & Document - 323-BA
Deact & Decom - 323-BA
Demolition Above Grade - 323-BA
Demolition Below Grade - 323-BA
Loadout - 323-BA
Transition/Final Closure - 323-BA
Plan & Document - 328
Deact & Decom - 328
Loadout - 328
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ADA0752F Transition/Final 20 10FEB09 17MAR09 53,209 27APR11 01JUN11 442 442
ADA0752C Demolition 51 06JAN09 06APR09 207,016 03FEB11 28FEB11 416 378
ADA0752M Complete 0 22AUG12 0 26APR11 -266 -266
ADA0753  D4 Building - 328A
ADA0753A Plan & 30 30OCT06A 26MAR07 4,178 04OCT10 01DEC10 784 738
ADA0753B Deact & Decom 30 01OCT08 20NOV08 12,094 26OCT10 02FEB11 413 436
ADA0753C Demolition 13 24NOV08 17DEC08 6,843 03FEB11 28FEB11 436 436
ADA0753E Loadout - 328A 12 09DEC08 31DEC08 2,032 14MAR11 26APR11 449 463
ADA0753F Transition/Final 20 05JAN09 05FEB09 2,279 27APR11 01JUN11 463 463
ADA0754  D4 Building - 328-BA
ADA0754A Plan & 20 04JUN12* 09JUL12 1,045 04OCT10 01DEC10 -332 -319
ADA0754B Deact & Decom 10 26JUN12 12JUL12 23,003 26OCT10 02FEB11 -332 -289
ADA0754C Demolition 5 16JUL12 23JUL12 8,048 03FEB11 28FEB11 -289 -281
ADA0754D Demolition 5 24JUL12 31JUL12 318 01MAR11 04APR11 -281 -266
ADA0754E Loadout - 5 15AUG12 22AUG12 2,507 14MAR11 26APR11 -287 -266
ADA0754F Transition/Final 20 23AUG12 27SEP12 1,209 27APR11 01JUN11 -266 -266
ADA0755  D4 Building - 333 (333-WSTF,333-TK-11,333-TK-7)
ADA0755BM Complete D&D 0 19SEP06A 0 28SEP06 6 6
ADA0755B Deact & Decom 145 14NOV05A 19SEP06A 8,963,542 20OCT05 19APR07 -13 116
ADA0755A Plan & 204 29AUG05A 28SEP06A 326,055 29AUG05 12JAN06 0 -144
ADA0755C Demolition 1 20SEP06A 28SEP06A 373,065 23APR07 13JUN07 116 140
ADA0755E Loadout - 333 59 03OCT06A 22MAR07A 35,980 12JUL07 24OCT07 154 120
ADA0755D Demolition 30 07JAN08* 27FEB08 0 14JUN07 30AUG07 -110 -96
ADA0755M Complete 0 09MAR09 0 24OCT07 -271 -271
ADA0755F Transition/Final 20 10MAR09 13APR09 87,518 25OCT07 17JAN08 -271 -247
ADA0756  D4 Building - 335
ADA0756A Plan & 20 03JAN12* 06FEB12 36,045 09FEB12 15MAR12 22 22
ADA0756B Deact & Decom 32 17JAN12 13MAR12 354,551 27FEB12 19APR12 22 22
ADA0756C Demolition 8 14MAR12 27MAR12 57,381 23APR12 03MAY12 22 22
ADA0756D Demolition 12 28MAR12 17APR12 8,731 07MAY12 24MAY12 22 22
ADA0756E Loadout - 335 16 04APR12 01MAY12 23,988 14MAY12 11JUN12 22 22
ADA0756F Transition/Final 12 02MAY12 22MAY12 14,749 12JUN12 02JUL12 22 22
ADA0758  D4 Building - 337
ADA0758A Plan & 50 11DEC06A 08MAY07 120,867 06FEB12* 03APR12 1,028 979
ADA0758B Deact & Decom 118 02JAN08* 30JUL08 419,197 29FEB12 31MAY12 831 766
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 328
Demolition Above Grade - 328
Complete Building 328, 328A and 328BA Demolition
Plan & Document - 328A
Deact & Decom - 328A
Demolition Above Grade - 328A
Loadout - 328A
Transition/Final Closure - 328A
Plan & Document - 328-BA
Deact & Decom - 328-BA
Demolition Above Grade - 328-BA
Demolition Below Grade - 328-BA
Loadout - 328-BA
Transition/Final Closure - 328-BA
Complete D&D of Bldg 333and Bldg 166N Demolition
Deact & Decom - 333 (incl WS 333-WSTF
Plan & Document - 333 (incl WS 333-WSTF
Demolition Above Grade - 333 (incl WS 333-WSTF
Loadout - 333 (includes Waste Sites 333-WSTF
Demolition Below Grade - 333 (incl WS 333-WSTF
Complete Building 333 Demolition
Transition/Final Closure - 333 (incl WS 333-WSTF
Plan & Document - 335
Deact & Decom - 335
Demolition Above Grade - 335
Demolition Below Grade - 335
Loadout - 335
Transition/Final Closure - 335
Plan & Document - 337
Deact & Decom - 337
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ADA0758C Demolition 30 31JUL08 23SEP08 193,024 04JUN12 25JUN12 766 749
ADA0758D Demolition 20 24SEP08 28OCT08 29,371 26JUN12 31JUL12 749 749
ADA0758E Loadout - 337 27 06OCT08 19NOV08 80,694 09JUL12 22AUG12 749 749
ADA0758F Transition/Final 15 20NOV08 18DEC08 49,613 23AUG12 27SEP12 749 754
ADA0759  D4 Building - 337B
ADA0759A Plan & 33 02JAN07A 03DEC07 73,365 06FEB12 03APR12 1,018 865
ADA0759B Deact & Decom 53 24OCT11* 31JAN12 830,848 29FEB12 31MAY12 68 68
ADA0759C Demolition 30 01FEB12 26MAR12 553,515 04JUN12 25JUN12 68 51
ADA0759D Demolition 20 27MAR12 30APR12 96,250 26JUN12 31JUL12 51 51
ADA0759E Loadout - 337B 27 05APR12 22MAY12 259,880 09JUL12 22AUG12 51 51
ADA0759F Transition/Final 20 23MAY12 27JUN12 39,952 23AUG12 27SEP12 51 51
ADA0760  D4 Building - 337-BA
ADA0760B Deact & Decom 15 24APR12 17MAY12 41,914 29FEB12 31MAY12 -31 7
ADA0760A Plan & 33 02APR12* 29MAY12 1,934 06FEB12 03APR12 -31 -31
ADA0760C Demolition 13 30MAY12 20JUN12 14,684 04JUN12 25JUN12 2 2
ADA0760D Demolition 5 21JUN12 28JUN12 579 26JUN12 31JUL12 2 17
ADA0760E Loadout - 10 09JUL12 24JUL12 4,573 09JUL12 22AUG12 0 17
ADA0760F Transition/Final 20 25JUL12 28AUG12 2,205 23AUG12 27SEP12 17 17
ADA0761  D4 Building - 338
ADA0761A Plan & 25 03JAN12* 14FEB12 62,737 09FEB12 26MAR12 22 22
ADA0761B Deact & Decom 39 19JAN12 28MAR12 620,016 29FEB12 07MAY12 22 22
ADA0761C Demolition 10 29MAR12 16APR12 100,367 08MAY12 23MAY12 22 22
ADA0761D Demolition 15 17APR12 10MAY12 15,272 24MAY12 20JUN12 22 22
ADA0761E Loadout - 338 20 25APR12 30MAY12 41,958 05JUN12 10JUL12 22 22
ADA0761F Transition/Final 15 31MAY12 26JUN12 25,797 11JUL12 06AUG12 22 22
ADA0764  D4 Building - 340A
ADA0764A Plan & 25 01SEP10* 14OCT10 29,173 04OCT10 15NOV10 17 17
ADA0764B Deact & Decom 30 21SEP10 10NOV10 354,771 20OCT10 05JAN11 17 27
ADA0764C Demolition 10 11NOV10 01DEC10 32,684 06JAN11 24JAN11 27 27
ADA0764D Demolition 15 02DEC10 03JAN11 3,082 25JAN11 17FEB11 27 27
ADA0764E Loadout - 340A 20 13DEC10 19JAN11 64,237 02FEB11 09MAR11 27 27
ADA0764F Transition/Final 15 20JAN11 15FEB11 3,223 10MAR11 05APR11 27 27
ADA0765  D4 Building - 340B
ADA0765A Plan & 25 01SEP10 14OCT10 21,470 04OCT10 15NOV10 17 17
ADA0765B Deact & Decom 40 21SEP10 01DEC10 349,744 20OCT10 05JAN11 17 17
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 337
Demolition Below Grade - 337
Loadout - 337
Transition/Final Closure - 337
Plan & Document - 337B
Deact & Decom - 337B
Demolition Above Grade - 337B
Demolition Below Grade - 337B
Loadout - 337B
Transition/Final Closure - 337B
Deact & Decom - 337-BA
Plan & Document - 337-BA
Demolition Above Grade - 337-BA
Demolition Below Grade - 337-BA
Loadout - 337-BA
Transition/Final Closure - 337-BA
Plan & Document - 338
Deact & Decom - 338
Demolition Above Grade - 338
Demolition Below Grade - 338
Loadout - 338
Transition/Final Closure - 338
Plan & Document - 340A
Deact & Decom - 340A
Demolition Above Grade - 340A
Demolition Below Grade - 340A
Loadout - 340A
Transition/Final Closure - 340A
Plan & Document - 340B
Deact & Decom - 340B
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ADA0765C Demolition 10 02DEC10 20DEC10 40,106 06JAN11 24JAN11 17 17
ADA0765D Demolition 15 21DEC10 19JAN11 6,740 25JAN11 17FEB11 17 17
ADA0765E Loadout - 340B 20 04JAN11 07FEB11 4,768 02FEB11 09MAR11 17 17
ADA0765F Transition/Final 15 08FEB11 07MAR11 7,050 10MAR11 05APR11 17 17
ADA0766  D4 Building - 342
ADA0766A Plan & 25 01SEP10 14OCT10 10,203 04OCT10 15NOV10 17 17
ADA0766B Deact & Decom 40 21SEP10 01DEC10 15,543 20OCT10 05JAN11 17 17
ADA0766C Demolition 10 02DEC10 20DEC10 59,585 06JAN11 24JAN11 17 17
ADA0766D Demolition 15 21DEC10 19JAN11 2,410 25JAN11 17FEB11 17 17
ADA0766E Loadout - 342 20 04JAN11 07FEB11 2,029 02FEB11 09MAR11 17 17
ADA0766F Transition/Final 15 08FEB11 07MAR11 5,080 10MAR11 05APR11 17 17
ADA0767  D4 Building - 342A
ADA0767A Plan & 25 01SEP10 14OCT10 726 04OCT10 15NOV10 17 17
ADA0767B Deact & Decom 40 21SEP10 01DEC10 10,809 20OCT10 05JAN11 17 17
ADA0767C Demolition 10 02DEC10 20DEC10 5,601 06JAN11 24JAN11 17 17
ADA0767D Demolition 15 21DEC10 19JAN11 221 25JAN11 17FEB11 17 17
ADA0767E Loadout - 342A 20 04JAN11 07FEB11 1,744 02FEB11 09MAR11 17 17
ADA0767F Transition/Final 15 08FEB11 07MAR11 841 10MAR11 05APR11 17 17
ADA0768  D4 Building - 342B
ADA0768A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0768B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0768C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0768D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0768E Loadout - 342B 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0768F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0769  D4 Building - 342C
ADA0769A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0769B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0769C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0769D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0769E Loadout - 342C 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0769F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0771  D4 Building - 3503A
ADA0771A Plan & 10 06NOV06A 17APR07 329 04OCT10 08DEC10 780 729
ADA0771B Deact & Decom 10 26APR07* 14MAY07 10,201 28OCT10 17FEB11 702 752
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 340B
Demolition Below Grade - 340B
Loadout - 340B
Transition/Final Closure - 340B
Plan & Document - 342
Deact & Decom - 342
Demolition Above Grade - 342
Demolition Below Grade - 342
Loadout - 342
Transition/Final Closure - 342
Plan & Document - 342A
Deact & Decom - 342A
Demolition Above Grade - 342A
Demolition Below Grade - 342A
Loadout - 342A
Transition/Final Closure - 342A
Plan & Document - 342B
Deact & Decom - 342B
Demolition Above Grade - 342B
Demolition Below Grade - 342B
Loadout - 342B
Transition/Final Closure - 342B
Plan & Document - 342C
Deact & Decom - 342C
Demolition Above Grade - 342C
Demolition Below Grade - 342C
Loadout - 342C
Transition/Final Closure - 342C
Plan & Document - 3503A
Deact & Decom - 3503A
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ADA0771C Demolition 10 15MAY07 31MAY07 2,944 22FEB11 17MAR11 752 757
ADA0771D Demolition 10 04JUN07 19JUN07 617 21MAR11 26APR11 757 769
ADA0771E Loadout - 10 28JUN07 17JUL07 636 31MAR11 23MAY11 749 769
ADA0771F Transition/Final 15 18JUL07 13AUG07 343 24MAY11 30JUN11 769 776
ADA0772  D4 Building - 3506A
ADA0772A Plan & 8 26MAR09* 08APR09 52 08OCT08 21OCT08 -91 -91
ADA0772B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0772C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0772D Demolition 5 28APR09 05MAY09 766 10NOV08 17NOV08 -91 -91
ADA0772E Loadout - 6 30APR09 11MAY09 1,209 12NOV08 20NOV08 -91 -91
ADA0772F Transition/Final 5 12MAY09 19MAY09 2,916 24NOV08 03DEC08 -91 -91
ADA0773  D4 Building - 3506B
ADA0773F Transition/Final 5 26MAR07 02APR07 3,191 24NOV08 03DEC08 336 336
ADA0773A Plan & 8 26MAR09* 08APR09 98 08OCT08 21OCT08 -91 -91
ADA0773B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0773C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0773D Demolition 5 28APR09 05MAY09 838 10NOV08 17NOV08 -91 -91
ADA0773E Loadout - 6 30APR09 11MAY09 1,324 12NOV08 20NOV08 -91 -91
ADA0788  D4 Building - 3621BC
ADA0788A Plan & 33 17OCT11* 14DEC11 6,046 03OCT11 30NOV11 -8 -8
ADA0788B Deact & Decom 53 08NOV11 15FEB12 96,576 25OCT11 01FEB12 -8 -8
ADA0788C Demolition 13 16FEB12 12MAR12 10,268 02FEB12 27FEB12 -8 -8
ADA0788D Demolition 20 13MAR12 16APR12 1,796 28FEB12 02APR12 -8 -8
ADA0788E Loadout - 27 22MAR12 08MAY12 3,049 08MAR12 24APR12 -8 -8
ADA0788F Transition/Final 20 09MAY12 13JUN12 3,419 25APR12 30MAY12 -8 -8
ADA0789  D4 Building - 3621D
ADA0789A Plan & 30 17OCT11* 08DEC11 9,026 03OCT11 22NOV11 -8 -8
ADA0789B Deact & Decom 48 07NOV11 06FEB12 142,676 24OCT11 23JAN12 -8 -8
ADA0789C Demolition 12 07FEB12 28FEB12 15,168 24JAN12 13FEB12 -8 -8
ADA0789D Demolition 18 29FEB12 29MAR12 2,653 14FEB12 15MAR12 -8 -8
ADA0789E Loadout - 24 12MAR12 19APR12 4,505 27FEB12 05APR12 -8 -8
ADA0789F Transition/Final 18 23APR12 22MAY12 5,050 09APR12 08MAY12 -8 -8
ADA0791  D4 Building - 366A (Also WS 300-6 and 300-123)
ADA0791A Plan & 17 03OCT11* 31OCT11 0 17OCT11 14NOV11 8 8
ADA0791B Deact & Decom 27 13OCT11 01DEC11 0 27OCT11 15DEC11 8 8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 3503A
Demolition Below Grade - 3503A
Loadout - 3503A
Transition/Final Closure - 3503A
Plan & Document - 3506A
Deact & Decom - 3506A
Demolition Above Grade - 3506A
Demolition Below Grade - 3506A
Loadout - 3506A
Transition/Final Closure - 3506A
Transition/Final Closure - 3506B
Plan & Document - 3506B
Deact & Decom - 3506B
Demolition Above Grade - 3506B
Demolition Below Grade - 3506B
Loadout - 3506B
Plan & Document - 3621BC
Deact & Decom - 3621BC
Demolition Above Grade - 3621BC
Demolition Below Grade - 3621BC
Loadout - 3621BC
Transition/Final Closure - 3621BC
Plan & Document - 3621D
Deact & Decom - 3621D
Demolition Above Grade - 3621D
Demolition Below Grade - 3621D
Loadout - 3621D
Transition/Final Closure - 3621D
Plan & Document - 366A (incl WS 300-6 a
Deact & Decom - 366A (incl WS 300-6 a
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ADA0791C Demolition 7 05DEC11 14DEC11 9,069 19DEC11 03JAN12 8 8
ADA0791D Demolition 10 15DEC11 05JAN12 0 04JAN12 19JAN12 8 8
ADA0791E Loadout - 366A 13 22DEC11 18JAN12 251 11JAN12 01FEB12 8 8
ADA0791F Transition/Final 10 19JAN12 06FEB12 0 02FEB12 21FEB12 8 8
ADA0793  D4 Building - 3701U
ADA0793A Plan & 8 17OCT11 27OCT11 0 03OCT11 13OCT11 -8 -8
ADA0793B Deact & Decom 12 20OCT11 09NOV11 0 06OCT11 26OCT11 -8 -8
ADA0793C Demolition 3 10NOV11 15NOV11 0 27OCT11 01NOV11 -8 -8
ADA0793D Demolition 5 16NOV11 28NOV11 1,883 02NOV11 09NOV11 -8 -8
ADA0793E Loadout - 6 21NOV11 01DEC11 639 07NOV11 15NOV11 -8 -8
ADA0793F Transition/Final 5 05DEC11 12DEC11 3,584 16NOV11 28NOV11 -8 -8
ADA0796  D4 Building - 3705
ADA0796B Deact & Decom 30 03MAY06A 12JUN06A 449,834 24MAY10 22JUL10 810 822
ADA0796A Plan & 21 17APR06A 19JUN06A 46,549 10MAY10 15JUN10 812 797
ADA0796C Demolition 7 19JUN06A 22JUN06A 75,724 26JUL10 05AUG10 819 823
ADA0796D Demolition 1 26JUN06A 29JUN06A 0 09AUG10 30AUG10 823 832
ADA0796E Loadout - 3705 1 26JUN06A 29JUN06A 14,203 16AUG10 14SEP10 827 840
ADA0796F Transition/Final 13 07SEP10* 28SEP10 1,368 15SEP10 06OCT10 5 5
ADA0797  D4 Building - 3705-BA
ADA0797B Deact & Decom 10 01DEC10 16DEC10 12,253 24MAY10 22JUL10 -105 -81
ADA0797A Plan & 21 15NOV10* 27DEC10 380 10MAY10 15JUN10 -105 -105
ADA0797C Demolition 8 28DEC10 11JAN11 4,283 26JUL10 05AUG10 -84 -84
ADA0797D Demolition 4 12JAN11 18JAN11 169 09AUG10 30AUG10 -84 -75
ADA0797E Loadout - 4 26JAN11 01FEB11 1,334 16AUG10 14SEP10 -88 -75
ADA0797F Transition/Final 13 02FEB11 24FEB11 643 15SEP10 06OCT10 -75 -75
ADA0798  D4 Building - 3706
ADA0798B Deact & Decom 20 11OCT06A 29MAR07 2,125,662 01NOV06 16AUG07 12 78
ADA0798A Plan & 193 03OCT05A 10APR07 263,185 01AUG06* 31OCT06 165 -86
ADA0798C Demolition 12 11APR07 01MAY07 297,883 20AUG07 13SEP07 72 75
ADA0798M Complete 0 01MAY07 0 13SEP07 75 75
ADA0798D Demolition 15 05MAY08* 29MAY08 328,926 17SEP07 23OCT07 -126 -119
ADA0798E Loadout - 3706 30 05MAY08 25JUN08 54,090 27SEP07 19NOV07 -119 -119
ADA0798F Transition/Final 15 26JUN08 23JUL08 7,649 20NOV07 03JAN08 -119 -112
ADA07A1  D4 Building - 3706A
ADA07A1A Plan & 30 02FEB06A 15MAR07A 10,906 01AUG06* 31OCT06 99 -72
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 366A (incl WS 300-6 a
Demolition Below Grade - 366A (incl WS 300-6 a
Loadout - 366A (includes Waste Sites 300-6 a
Transition/Final Closure - 366A (incl WS 300-6 a
Plan & Document - 3701U
Deact & Decom - 3701U
Demolition Above Grade - 3701U
Demolition Below Grade - 3701U
Loadout - 3701U
Transition/Final Closure - 3701U
Deact & Decom - 3705
Plan & Document - 3705
Demolition Above Grade - 3705
Demolition Below Grade - 3705
Loadout - 3705
Transition/Final Closure - 3705
Deact & Decom - 3705-BA
Plan & Document - 3705-BA
Demolition Above Grade - 3705-BA
Demolition Below Grade - 3705-BA
Loadout - 3705-BA
Transition/Final Closure - 3705-BA
Deact & Decom - 3706
Plan & Document - 3706
Demolition Above Grade - 3706
Complete Building 3706  Above Grade Demolition
Demolition Below Grade - 3706
Loadout - 3706
Transition/Final Closure - 3706
Plan & Document - 3706A
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ADA07A1B Deact & Decom 18 05FEB07A 29MAR07 165,222 03MAY07 16AUG07 50 78
ADA07A1C Demolition 8 18APR07 01MAY07 18,938 20AUG07 13SEP07 68 75
ADA07A1D Demolition 22 05MAY08* 11JUN08 3,183 17SEP07 23OCT07 -126 -126
ADA07A1E Loadout - 30 15MAY08 09JUL08 2,251 27SEP07 19NOV07 -126 -126
ADA07A1F Transition/Final 15 10JUL08 05AUG08 3,329 20NOV07 03JAN08 -126 -119
ADA07A2  D4 Building - 3706-BA
ADA07A2A Plan & 10 04APR11* 19APR11 366 10MAY10 10AUG10 -179 -137
ADA07A2B Deact & Decom 5 28APR11 05MAY11 30,934 07JUN10 20SEP10 -179 -125
ADA07A2C Demolition 1 09MAY11 09MAY11 10,825 21SEP10 14OCT10 -125 -111
ADA07A2D Demolition 1 10MAY11 10MAY11 427 18OCT10 23NOV10 -111 -90
ADA07A2E Loadout - 1 07JUN11 07JUN11 3,371 28OCT10 27DEC10 -119 -90
ADA07A2F Transition/Final 10 08JUN11 23JUN11 1,626 28DEC10 03FEB11 -90 -78
ADA07A3  D4 Building - 3707D
ADA07A3B Deact & Decom 45 26JAN06A 20MAR06A 100,013 18JUL11 31AUG11 1,093 1,091
ADA07A3A Plan & 86 17OCT05A 23MAR06A 28,732 05JUL11* 02AUG11 1,140 1,071
ADA07A3C Demolition 6 20MAR06A 23MAR06A 46,052 01SEP11 14SEP11 1,092 1,095
ADA07A3D Demolition 10 14MAY08* 02JUN08 7,007 15SEP11 03OCT11 667 667
ADA07A3E Loadout - 1 20MAR06A 12JUN08 19,252 21SEP11 13OCT11 1,102 667
ADA07A3F Transition/Final 20 07JUL08* 07AUG08 11,837 17OCT11 01NOV11 656 646
ADA07A6  D4 Building - 3707H
ADA07A6A Plan & 17 02OCT06A 12OCT06A 8,012 05JUL11 02AUG11 949 958
ADA07A6B Deact & Decom 27 09OCT06A 18OCT06A 27,914 18JUL11 31AUG11 952 972
ADA07A6C Demolition 10 26MAR07 10APR07 15,040 01SEP11 14SEP11 889 886
ADA07A6D Demolition 10 11APR11* 26APR11 2,528 15SEP11 03OCT11 88 88
ADA07A6E Loadout - 10 21APR11 09MAY11 1,788 22SEP11 13OCT11 85 88
ADA07A6F Transition/Final 10 10MAY11* 25MAY11 2,644 17OCT11 01NOV11 88 88
ADA07A7  D4 Building - 3708
ADA07A7A Plan & 21 10APR06A 23MAY06A 27,025 10MAY10* 15JUN10 816 811
ADA07A7B Deact & Decom 14 22MAY06A 06JUL06A 440,256 24MAY10 22JUL10 800 808
ADA07A7C Demolition 1 06JUL06A 11JUL06A 50,471 26JUL10 05AUG10 809 814
ADA07A7D Demolition 1 09AUG06A 10AUG06A 8,482 09AUG10 30AUG10 798 809
ADA07A7E Loadout - 3708 1 01AUG06A 10AUG06A 6,000 16AUG10 14SEP10 807 817
ADA07A7F Transition/Final 13 07SEP10* 28SEP10 8,872 15SEP10 06OCT10 5 5
ADA07A8  D4 Building - 3709
ADA07A8B Deact & Decom 15 15OCT07 07NOV07 96,151 18DEC08 19FEB09 236 254
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3706A
Demolition Above Grade - 3706A
Demolition Below Grade - 3706A
Loadout - 3706A
Transition/Final Closure - 3706A
Plan & Document - 3706-BA
Deact & Decom - 3706-BA
Demolition Above Grade - 3706-BA
Demolition Below Grade - 3706-BA
Loadout - 3706-BA
Transition/Final Closure - 3706-BA
Deact & Decom - 3707D
Plan & Document - 3707D
Demolition Above Grade - 3707D
Demolition Below Grade - 3707D
Loadout - 3707D
Transition/Final Closure - 3707D
Plan & Document - 3707H
Deact & Decom - 3707H
Demolition Above Grade - 3707H
Demolition Below Grade - 3707H
Loadout - 3707H
Transition/Final Closure - 3707H
Plan & Document - 3708
Deact & Decom - 3708
Demolition Above Grade - 3708
Demolition Below Grade - 3708
Loadout - 3708
Transition/Final Closure - 3708
Deact & Decom - 3709
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ADA07A8A Plan & 24 01OCT07* 08NOV07 10,114 04DEC08 14JAN09 236 233
ADA07A8C Demolition 6 12NOV07 20NOV07 17,184 23FEB09 05MAR09 253 255
ADA07A8D Demolition 6 26NOV07 04DEC07 3,006 09MAR09 26MAR09 255 261
ADA07A8E Loadout - 3709 8 05DEC07 18DEC07 5,104 16MAR09 09APR09 253 261
ADA07A8F Transition/Final 12 19DEC07 14JAN08 5,722 13APR09 30APR09 261 261
ADA07B2  D4 Building - 3711
ADA07B2A Plan & 85 14NOV05A 19APR06A 10,524 05JUL11 02AUG11 1,124 1,056
ADA07B2B Deact & Decom 7 04APR06A 19APR06A 31,853 18JUL11 31AUG11 1,056 1,073
ADA07B2C Demolition 7 20APR06A 26APR06A 18,023 01SEP11 14SEP11 1,073 1,076
ADA07B2D Demolition 4 26APR06A 26APR06A 3,152 15SEP11 03OCT11 1,077 1,086
ADA07B2E Loadout - 3711 4 26APR06A 27APR06A 5,353 21SEP11 13OCT11 1,080 1,092
ADA07B2F Transition/Final 20 04AUG08* 08SEP08 6,001 17OCT11 01NOV11 640 630
ADA07B3  D4 Building - 3712 (See Also WS 3712-USSA)
ADA07B3A Plan & 34 03OCT05A 01DEC05A 65,012 01DEC05* 05JAN06 33 17
ADA07B3B Deact & Decom 16 01DEC05A 15DEC05A 208,940 14DEC05 31JUL06 7 123
ADA07B3C Demolition 12 27DEC05A 05JAN06A 105,586 01AUG06 10AUG06 120 121
ADA07B3E Loadout - 3712 14 09JAN06A 17JAN06A 19,803 21AUG06 13SEP06 125 133
ADA07B3D Demolition 10 12MAY08* 28MAY08 0 14AUG06 30AUG06 -348 -347
ADA07B3F Transition/Final 20 29MAY08 02JUL08 1,907 14SEP06 03OCT06 -340 -349
ADA07B4  D4 Building - 3713
ADA07B4A Plan & 19 03JAN06A 02FEB06A 16,076 07OCT10 03NOV10 954 951
ADA07B4B Deact & Decom 20 09JAN06A 02FEB06A 151,197 19OCT10 06DEC10 957 967
ADA07B4C Demolition 9 08FEB06A 09FEB06A 27,035 07DEC10 15DEC10 965 969
ADA07B4E Loadout - 3713 1 14FEB06A 30SEP06A 3,922 27DEC10 18JAN11 971 857
ADA07B4D Demolition 10 30AUG10* 15SEP10 4,729 16DEC10 06JAN11 60 60
ADA07B4F Transition/Final 20 28SEP10 01NOV10 9,002 19JAN11 03FEB11 60 50
ADA07B5  D4 Building - 3714
ADA07B5A Plan & 33 03OCT11 30NOV11 7,913 17OCT11 14DEC11 8 8
ADA07B5B Deact & Decom 53 25OCT11 01FEB12 26,704 08NOV11 15FEB12 8 8
ADA07B5C Demolition 13 02FEB12 27FEB12 14,388 16FEB12 12MAR12 8 8
ADA07B5D Demolition 20 28FEB12 02APR12 2,418 13MAR12 16APR12 8 8
ADA07B5E Loadout - 3714 26 12MAR12 24APR12 1,710 26MAR12 08MAY12 8 8
ADA07B5F Transition/Final 20 25APR12 30MAY12 2,529 09MAY12 13JUN12 8 8
ADA07B6  D4 Building - 3715
ADA07B6B Deact & Decom 65 05OCT05A 02FEB06A 74,628 18JUL11 31AUG11 1,153 1,115
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3709
Demolition Above Grade - 3709
Demolition Below Grade - 3709
Loadout - 3709
Transition/Final Closure - 3709
Plan & Document - 3711
Deact & Decom - 3711
Demolition Above Grade - 3711
Demolition Below Grade - 3711
Loadout - 3711
Transition/Final Closure - 3711
Plan & Document - 3712 (incl WS 3712-USS
Deact & Decom - 3712 (incl WS 3712-USS
Demolition Above Grade - 3712 (incl WS 3712-USS
Loadout - 3712 (includes Waste Site 3712-USS
Demolition Below Grade - 3712 (incl WS 3712-USS
Transition/Final Closure - 3712 (WS 3712-USS)
Plan & Document - 3713
Deact & Decom - 3713
Demolition Above Grade - 3713
Loadout - 3713
Demolition Below Grade - 3713
Transition/Final Closure - 3713
Plan & Document - 3714
Deact & Decom - 3714
Demolition Above Grade - 3714
Demolition Below Grade - 3714
Loadout - 3714
Transition/Final Closure - 3714
Deact & Decom - 3715
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ADA07B6A Plan & 23 05JAN06A 14FEB06A 21,590 05JUL11 02AUG11 1,098 1,092
ADA07B6C Demolition 4 16FEB06A 23FEB06A 34,363 01SEP11 14SEP11 1,108 1,111
ADA07B6D Demolition 10 01OCT07* 16OCT07 5,229 15SEP11 03OCT11 791 791
ADA07B6E Loadout - 3715 1 21FEB06A 29OCT07 14,365 21SEP11 13OCT11 1,117 791
ADA07B6F Transition/Final 20 30OCT07 05DEC07 8,832 17OCT11 01NOV11 791 781
ADA07B7  D4 Building - 3716
ADA07B7A Plan & 18 01DEC05A 15DEC05A 21,470 01DEC05* 05JAN06 0 9
ADA07B7B Deact & Decom 125 05DEC05A 15DEC05A 74,437 14DEC05 31JUL06 6 123
ADA07B7C Demolition 7 03JAN06A 05JAN06A 40,106 01AUG06 10AUG06 117 121
ADA07B7D Demolition 10 21JUL08* 05AUG08 6,740 14AUG06 30AUG06 -386 -385
ADA07B7E Loadout - 3716 14 16JAN06A 18AUG08 4,768 21AUG06 13SEP06 121 -385
ADA07B7F Transition/Final 20 19AUG08 23SEP08 7,050 14SEP06 03OCT06 -385 -394
ADA07B8  D4 Building - 3717
ADA07B8A Plan & 21 10APR06A 08JUN06A 32,381 10MAY10 15JUN10 816 802
ADA07B8B Deact & Decom 30 01MAY06A 08JUN06A 112,606 24MAY10 22JUL10 812 823
ADA07B8C Demolition 1 28JUN06A 28JUN06A 51,851 26JUL10 05AUG10 813 820
ADA07B8D Demolition 1 03JUL06A 06JUL06A 7,890 09AUG10 30AUG10 819 829
ADA07B8E Loadout - 3717 1 24JUL06A 01AUG06A 21,676 16AUG10 14SEP10 812 823
ADA07B8F Transition/Final 13 07SEP10* 28SEP10 13,327 15SEP10 06OCT10 5 5
ADA07B9  D4 Building - 3717B
ADA07B9A Plan & 21 03APR06A 08JUN06A 73,642 10MAY10 15JUN10 820 802
ADA07B9B Deact & Decom 30 03APR06A 08JUN06A 1,183,495 24MAY10 22JUL10 828 823
ADA07B9C Demolition 1 27JUN06A 28JUN06A 119,523 26JUL10 05AUG10 814 820
ADA07B9D Demolition 1 27JUN06A 28JUN06A 0 09AUG10 30AUG10 822 833
ADA07B9E Loadout - 1 24JUL06A 01AUG06A 22,417 16AUG10 14SEP10 812 823
ADA07B9F Transition/Final 13 07SEP10* 28SEP10 2,159 15SEP10 06OCT10 5 5
ADA07C1  D4 Building - 3717C
ADA07C1A Plan & 50 03OCT11* 04JAN12 7,887 01MAY12* 30JUL12 115 115
ADA07C1B Deact & Decom 40 07NOV11 23JAN12 22,934 06JUN12 25OCT12 115 155
ADA07C1C Demolition 20 24JAN12 28FEB12 12,977 29OCT12 04DEC12 155 155
ADA07C1D Demolition 30 29FEB12 19APR12 2,270 05DEC12 30JAN13 155 155
ADA07C1E Loadout - 20 23APR12 24MAY12 3,854 26DEC12 07MAR13 135 155
ADA07C1F Transition/Final 30 29MAY12 19JUL12 4,321 11MAR13 30APR13 155 155
ADA07C2  D4 Building - 3718
ADA07C2A Plan & 25 03OCT11* 14NOV11 12,576 28SEP10* 09NOV10 -202 -202
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3715
Demolition Above Grade - 3715
Demolition Below Grade - 3715
Loadout - 3715
Transition/Final Closure - 3715
Plan & Document - 3716
Deact & Decom - 3716
Demolition Above Grade - 3716
Demolition Below Grade - 3716
Loadout - 3716
Transition/Final Closure - 3716
Plan & Document - 3717
Deact & Decom - 3717
Demolition Above Grade - 3717
Demolition Below Grade - 3717
Loadout - 3717
Transition/Final Closure - 3717
Plan & Document - 3717B
Deact & Decom - 3717B
Demolition Above Grade - 3717B
Demolition Below Grade - 3717B
Loadout - 3717B
Transition/Final Closure - 3717B
Plan & Document - 3717C
Deact & Decom - 3717C
Demolition Above Grade - 3717C
Demolition Below Grade - 3717C
Loadout - 3717C
Transition/Final Closure - 3717C
Plan & Document - 3718
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ADA07C2B Deact & Decom 40 19OCT11 04JAN12 37,049 14OCT10 29DEC10 -202 -202
ADA07C2C Demolition 10 05JAN12 23JAN12 20,964 03JAN11 18JAN11 -202 -202
ADA07C2D Demolition 10 24JAN12 08FEB12 3,667 19JAN11 14FEB11 -202 -197
ADA07C2E Loadout - 3718 10 09FEB12 28FEB12 5,353 27JAN11 03MAR11 -207 -197
ADA07C2F Transition/Final 15 29FEB12 26MAR12 6,980 07MAR11 30MAR11 -197 -197
ADA07C3  D4 Building - 3718A
ADA07C3A Plan & 30 01NOV11* 28DEC11 21,590 31MAY12* 10JUL12 115 107
ADA07C3B Deact & Decom 34 16NOV11 23JAN12 74,628 18JUN12 15AUG12 115 115
ADA07C3C Demolition 9 24JAN12 07FEB12 34,363 16AUG12 30AUG12 115 115
ADA07C3D Demolition 13 08FEB12 01MAR12 5,229 04SEP12 25SEP12 115 115
ADA07C3E Loadout - 17 16FEB12 19MAR12 14,365 12SEP12 10OCT12 115 115
ADA07C3F Transition/Final 13 20MAR12 10APR12 8,832 11OCT12 01NOV12 115 115
ADA07C4  D4 Building - 3718B
ADA07C4A Plan & 30 01NOV11 28DEC11 10,524 31MAY12 10JUL12 115 107
ADA07C4B Deact & Decom 34 16NOV11 23JAN12 31,853 18JUN12 15AUG12 115 115
ADA07C4C Demolition 9 24JAN12 07FEB12 18,023 16AUG12 30AUG12 115 115
ADA07C4D Demolition 13 08FEB12 01MAR12 3,152 04SEP12 25SEP12 115 115
ADA07C4E Loadout - 17 16FEB12 19MAR12 6,226 12SEP12 10OCT12 115 115
ADA07C4F Transition/Final 13 20MAR12 10APR12 6,001 11OCT12 01NOV12 115 115
ADA07C5  D4 Building - 3718C
ADA07C5B Deact & Decom 20 16NOV11 22DEC11 44,594 18JUN12 15AUG12 115 129
ADA07C5A Plan & 30 01NOV11 28DEC11 14,967 31MAY12 10JUL12 115 107
ADA07C5C Demolition 9 29DEC11 16JAN12 25,233 16AUG12 30AUG12 128 128
ADA07C5D Demolition 13 17JAN12 07FEB12 4,413 04SEP12 25SEP12 128 128
ADA07C5E Loadout - 17 25JAN12 23FEB12 7,494 12SEP12 10OCT12 128 128
ADA07C5F Transition/Final 13 27FEB12 19MAR12 8,402 11OCT12 01NOV12 128 128
ADA07C6  D4 Building - 3718E
ADA07C6A Plan & 13 09OCT06A 12OCT06A 10,034 01AUG11* 22AUG11 960 969
ADA07C6B Deact & Decom 20 16OCT06A 02NOV06A 29,862 09AUG11 13SEP11 961 969
ADA07C6C Demolition 5 01MAY07* 08MAY07 16,897 14SEP11 21SEP11 874 874
ADA07C6D Demolition 8 09MAY07 22MAY07 2,955 22SEP11 05OCT11 874 874
ADA07C6E Loadout - 15 07MAY07 31MAY07 5,018 28SEP11 13OCT11 879 874
ADA07C6F Transition/Final 8 04JUN07 14JUN07 5,626 17OCT11 27OCT11 874 874
ADA07C7  D4 Building - 3718G
ADA07C7A Plan & 13 04APR11* 25APR11 13,513 01AUG11 22AUG11 66 66
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3718
Demolition Above Grade - 3718
Demolition Below Grade - 3718
Loadout - 3718
Transition/Final Closure - 3718
Plan & Document - 3718A
Deact & Decom - 3718A
Demolition Above Grade - 3718A
Demolition Below Grade - 3718A
Loadout - 3718A
Transition/Final Closure - 3718A
Plan & Document - 3718B
Deact & Decom - 3718B
Demolition Above Grade - 3718B
Demolition Below Grade - 3718B
Loadout - 3718B
Transition/Final Closure - 3718B
Deact & Decom - 3718C
Plan & Document - 3718C
Demolition Above Grade - 3718C
Demolition Below Grade - 3718C
Loadout - 3718C
Transition/Final Closure - 3718C
Plan & Document - 3718E
Deact & Decom - 3718E
Demolition Above Grade - 3718E
Demolition Below Grade - 3718E
Loadout - 3718E
Transition/Final Closure - 3718E
Plan & Document - 3718G
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ADA07C7B Deact & Decom 20 12APR11 16MAY11 39,816 09AUG11 13SEP11 66 66
ADA07C7C Demolition 5 17MAY11 24MAY11 22,529 14SEP11 21SEP11 66 66
ADA07C7D Demolition 8 25MAY11 08JUN11 3,941 22SEP11 05OCT11 66 66
ADA07C7E Loadout - 10 01JUN11 16JUN11 6,691 28SEP11 13OCT11 66 66
ADA07C7F Transition/Final 8 20JUN11 30JUN11 7,502 17OCT11 27OCT11 66 66
ADA07C8  D4 Building - 3718M
ADA07C8A Plan & 33 12FEB07A 09APR07 8,101 03OCT11 30NOV11 928 929
ADA07C8B Deact & Decom 16 26MAR07 19APR07 24,089 25OCT11 01FEB12 918 955
ADA07C8C Demolition 13 23APR07 14MAY07 13,630 02FEB12 27FEB12 955 955
ADA07C8D Demolition 4 15MAY07 21MAY07 2,384 28FEB12 02APR12 955 971
ADA07C8E Loadout - 11 24MAY07 13JUN07 4,048 08MAR12 24APR12 955 971
ADA07C8F Transition/Final 20 14JUN07 19JUL07 4,538 25APR12 30MAY12 971 971
ADA07C9  D4 Building - 3718N
ADA07C9A Plan & 15 02JUL12* 26JUL12 9,714 01MAY12 22MAY12 -34 -36
ADA07C9B Deact & Decom 10 11JUL12 26JUL12 28,668 09MAY12 13JUN12 -34 -24
ADA07C9C Demolition 5 30JUL12 06AUG12 16,221 14JUN12 21JUN12 -24 -24
ADA07C9D Demolition 8 07AUG12 20AUG12 2,837 25JUN12 09JUL12 -24 -24
ADA07C9E Loadout - 10 13AUG12 28AUG12 4,817 28JUN12 17JUL12 -24 -24
ADA07C9F Transition/Final 8 29AUG12 12SEP12 5,401 18JUL12 31JUL12 -24 -24
ADA07D2  D4 Building - 3718S
ADA07D2A Plan & 23 07FEB07A 26MAR07 1,832 04JAN10 10MAR10 579 591
ADA07D2B Deact & Decom 28 01FEB07A 19APR07 14,623 28JAN10 17MAY10 597 614
ADA07D2C Demolition 5 23APR07 30APR07 14,190 18MAY10 14JUN10 614 624
ADA07D2D Demolition 5 01MAY07 08MAY07 560 15JUN10 26JUL10 624 642
ADA07D2E Loadout - 3 31MAY07 05JUN07 4,419 29JUN10 19AUG10 615 642
ADA07D2F Transition/Final 15 06JUN07 02JUL07 2,131 23AUG10 30SEP10 642 650
ADA07D3  D4 Building - 3719
ADA07D3A Plan & 25 01MAR07A 12APR07 9,714 04OCT10 15NOV10 719 719
ADA07D3B Deact & Decom 40 26MAR07 04JUN07 90,676 20OCT10 05JAN11 716 716
ADA07D3C Demolition 10 05JUN07 20JUN07 16,221 06JAN11 24JAN11 716 716
ADA07D3D Demolition 15 21JUN11* 18JUL11 2,837 25JAN11 17FEB11 -82 -82
ADA07D3E Loadout - 3719 20 29JUN11 03AUG11 4,817 02FEB11 09MAR11 -82 -82
ADA07D3F Transition/Final 15 04AUG11 30AUG11 5,401 10MAR11 05APR11 -82 -82
ADA07D4  D4 Building - 3720
ADA07D4A Plan & 195 10OCT05A 22JAN07A 179,236 01DEC05* 28SEP06 29 -60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3718G
Demolition Above Grade - 3718G
Demolition Below Grade - 3718G
Loadout - 3718G
Transition/Final Closure - 3718G
Plan & Document - 3718M
Deact & Decom - 3718M
Demolition Above Grade - 3718M
Demolition Below Grade - 3718M
Loadout - 3718M
Transition/Final Closure - 3718M
Plan & Document - 3718N
Deact & Decom - 3718N
Demolition Above Grade - 3718N
Demolition Below Grade - 3718N
Loadout - 3718N
Transition/Final Closure - 3718N
Plan & Document - 3718S
Deact & Decom - 3718S
Demolition Above Grade - 3718S
Demolition Below Grade - 3718S
Loadout - 3718S
Transition/Final Closure - 3718S
Plan & Document - 3719
Deact & Decom - 3719
Demolition Above Grade - 3719
Demolition Below Grade - 3719
Loadout - 3719
Transition/Final Closure - 3719
Plan & Document - 3720
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ADA07D4B Deact & Decom 5 16OCT06A 21MAR07A 5,193,135 02JUL07* 30SEP08 141 307
ADA07D4C Demolition 64 26MAR07 24SEP07 291,372 01OCT08 30OCT08 306 222
ADA07D4D Demolition 27 25SEP07 08NOV07 0 03NOV08 22DEC08 222 222
ADA07D4E Loadout - 3720 93 28JUN07 13DEC07 54,649 17NOV08 27JAN09 278 222
ADA07D4M Complete 0 13DEC07 0 27JAN09 222 222
ADA07D4F Transition/Final 15 17DEC07 15JAN08 5,263 28JAN09 17MAR09 222 234
ADA07D5  D4 Building - 3720-BA
ADA07D5B Deact & Decom 229 01MAR07A 21MAR07A 37,988 25AUG08 03DEC08 298 342
ADA07D5A Plan & 254 01MAR07A 30MAY07 1,709 30JUL08 30SEP08 284 268
ADA07D5C Demolition 5 31MAY07 07JUN07 13,272 04DEC08 31DEC08 303 312
ADA07D5D Demolition 5 11JUN07 18JUN07 524 05JAN09 09FEB09 312 328
ADA07D5E Loadout - 5 05JUL07 12JUL07 4,134 15JAN09 05MAR09 305 328
ADA07D5F Transition/Final 21 16JUL07 20AUG07 1,993 09MAR09 13APR09 328 328
ADA07D6  D4 Building - 3721
ADA07D6A Plan & 20 01NOV11* 07DEC11 725 01MAY12 22MAY12 98 91
ADA07D6B Deact & Decom 20 09NOV11 15DEC11 5,675 09MAY12 13JUN12 98 98
ADA07D6C Demolition 5 19DEC11 28DEC11 5,506 14JUN12 21JUN12 98 98
ADA07D6D Demolition 8 29DEC11 12JAN12 217 25JUN12 09JUL12 98 98
ADA07D6E Loadout - 3721 10 05JAN12 23JAN12 1,715 28JUN12 17JUL12 98 98
ADA07D6F Transition/Final 8 24JAN12 06FEB12 827 18JUL12 31JUL12 98 98
ADA07D7  D4 Building - 3722
ADA07D7B Deact & Decom 26 09JAN06A 02FEB06A 161,871 20OCT10 07DEC10 958 968
ADA07D7A Plan & 26 27DEC05A 09FEB06A 16,630 07OCT10 03NOV10 957 947
ADA07D7C Demolition 12 09FEB06A 14FEB06A 28,691 08DEC10 20DEC10 965 969
ADA07D7D Demolition 10 30AUG07* 18SEP07 0 21DEC10 11JAN11 660 660
ADA07D7E Loadout - 3722 1 14FEB06A 01OCT07 8,364 03JAN11 24JAN11 974 660
ADA07D7F Transition/Final 20 02OCT07 05NOV07 9,377 25JAN11 09FEB11 660 650
ADA07D9  D4 Building - 3728
ADA07D9A Plan & 17 04JUN12* 02JUL12 21,470 31MAY12 28JUN12 -1 -1
ADA07D9B Deact & Decom 20 14JUN12 19JUL12 212,113 13JUN12 31JUL12 -1 6
ADA07D9C Demolition 7 23JUL12 01AUG12 40,106 01AUG12 13AUG12 6 6
ADA07D9D Demolition 10 02AUG12 20AUG12 6,740 14AUG12 29AUG12 6 6
ADA07D9E Loadout - 3728 14 08AUG12 30AUG12 4,768 20AUG12 12SEP12 6 6
ADA07D9F Transition/Final 10 04SEP12 19SEP12 7,050 13SEP12 01OCT12 6 6
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3720
Demolition Above Grade - 3720
Demolition Below Grade - 3720
Loadout - 3720
Complete Building 3720 Demolition
Transition/Final Closure - 3720
Deact & Decom - 3720-BA
Plan & Document - 3720-BA
Demolition Above Grade - 3720-BA
Demolition Below Grade - 3720-BA
Loadout - 3720-BA
Transition/Final Closure - 3720-BA
Plan & Document - 3721
Deact & Decom - 3721
Demolition Above Grade - 3721
Demolition Below Grade - 3721
Loadout - 3721
Transition/Final Closure - 3721
Deact & Decom - 3722
Plan & Document - 3722
Demolition Above Grade - 3722
Demolition Below Grade - 3722
Loadout - 3722
Transition/Final Closure - 3722
Plan & Document - 3728
Deact & Decom - 3728
Demolition Above Grade - 3728
Demolition Below Grade - 3728
Loadout - 3728
Transition/Final Closure - 3728
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ADA07E1  D4 Building - 3730
ADA07E1A Plan & 19 01OCT08* 03NOV08 23,113 03OCT11* 02NOV11 599 599
ADA07E1B Deact & Decom 31 15OCT08 10DEC08 711,648 17OCT11 12DEC11 599 599
ADA07E1C Demolition 32 11DEC08 10FEB09 45,658 13DEC11 28DEC11 599 575
ADA07E1D Demolition 12 11FEB09 04MAR09 7,673 29DEC11 19JAN12 575 575
ADA07E1E Loadout - 3730 15 23FEB09 18MAR09 5,428 10JAN12 02FEB12 575 575
ADA07E1M Complete 0 18MAR09 0 02FEB12 575 575
ADA07E1F Transition/Final 12 19MAR09 08APR09 8,026 06FEB12 27FEB12 575 575
ADA07E2  D4 Building - 3731
ADA07E2A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E2B Deact & Decom 27 09OCT06A 16OCT06A 100,674 18JUL11 31AUG11 952 974
ADA07E2C Demolition 10 26MAR07 10APR07 18,023 01SEP11 14SEP11 889 886
ADA07E2D Demolition 10 11APR07 26APR07 3,152 15SEP11 03OCT11 886 886
ADA07E2E Loadout - 3731 10 24APR07 09MAY07 5,353 22SEP11 13OCT11 883 886
ADA07E2F Transition/Final 10 04SEP07* 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E3  D4 Building - 3731A
ADA07E3A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E3B Deact & Decom 27 09OCT06A 16OCT06A 169,523 18JUL11 31AUG11 952 974
ADA07E3C Demolition 7 26MAR07 04APR07 18,023 01SEP11 14SEP11 889 889
ADA07E3D Demolition 10 05APR07 23APR07 3,152 15SEP11 03OCT11 889 889
ADA07E3E Loadout - 13 12APR07 03MAY07 5,353 22SEP11 13OCT11 889 889
ADA07E3F Transition/Final 10 04SEP07 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E4  D4 Building - 3745
ADA07E4A Plan & 24 16OCT06A 26MAR07 34,219 07DEC09* 14JAN10 627 561
ADA07E4B Deact & Decom 31 22FEB07A 05APR07 553,986 21DEC09 23FEB10 566 575
ADA07E4C Demolition 20 09APR07 10MAY07 55,965 24FEB10 09MAR10 575 563
ADA07E4D Demolition 13 14MAY07 05JUN07 0 10MAR10 31MAR10 563 563
ADA07E4E Loadout - 3745 17 21MAY07 19JUN07 10,497 17MAR10 14APR10 563 563
ADA07E4F Transition/Final 13 04SEP07 25SEP07 1,011 15APR10 06MAY10 522 522
ADA07E5  D4 Building - 3745A
ADA07E5B Deact & Decom 31 22FEB07A 14MAR07A 139,666 21DEC09 23FEB10 566 588
ADA07E5A Plan & 24 13NOV06A 26MAR07 8,641 07DEC09 14JAN10 611 561
ADA07E5C Demolition 8 27MAR07 09APR07 16,005 24FEB10 09MAR10 582 582
ADA07E5D Demolition 13 10APR07 01MAY07 2,690 10MAR10 31MAR10 582 582
ADA07E5E Loadout - 17 17APR07 15MAY07 1,903 17MAR10 14APR10 582 582
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3730
Deact & Decom - 3730
Demolition Above Grade - 3730
Demolition Below Grade - 3730
Loadout - 3730
Complete Building 3730 Demolition
Transition/Final Closure - 3730
Plan & Document - 3731
Deact & Decom - 3731
Demolition Above Grade - 3731
Demolition Below Grade - 3731
Loadout - 3731
Transition/Final Closure - 3731
Plan & Document - 3731A
Deact & Decom - 3731A
Demolition Above Grade - 3731A
Demolition Below Grade - 3731A
Loadout - 3731A
Transition/Final Closure - 3731A
Plan & Document - 3745
Deact & Decom - 3745
Demolition Above Grade - 3745
Demolition Below Grade - 3745
Loadout - 3745
Transition/Final Closure - 3745
Deact & Decom - 3745A
Plan & Document - 3745A
Demolition Above Grade - 3745A
Demolition Below Grade - 3745A
Loadout - 3745A
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ADA07E5F Transition/Final 13 04SEP07 25SEP07 2,813 15APR10 06MAY10 522 522
ADA07E6  D4 Building - 3745B
ADA07E6A Plan & 16 13NOV06A 26MAR07 45,029 07DEC09 14JAN10 611 561
ADA07E6B Deact & Decom 20 22FEB07A 27MAR07 725,449 21DEC09 22FEB10 566 580
ADA07E6C Demolition 25 28MAR07 09MAY07 73,258 23FEB10 08MAR10 580 563
ADA07E6D Demolition 12 10MAY07 31MAY07 0 09MAR10 29MAR10 563 563
ADA07E6E Loadout - 16 17MAY07 14JUN07 13,740 16MAR10 12APR10 563 563
ADA07E6F Transition/Final 12 04SEP07 24SEP07 1,323 13APR10 03MAY10 520 520
ADA07E7  D4 Building - 3746
ADA07E7A Plan & 30 12FEB07A 29MAY07 14,694 07DEC09 14JAN10 564 525
ADA07E7B Deact & Decom 13 16JUN08* 08JUL08 146,030 21DEC09 23FEB10 303 324
ADA07E7C Demolition 16 16JUN08 14JUL08 27,611 24FEB10 09MAR10 337 329
ADA07E7D Demolition 8 15JUL08 28JUL08 4,640 10MAR10 31MAR10 329 334
ADA07E7E Loadout - 3746 12 22JUL08 11AUG08 3,282 17MAR10 14APR10 329 334
ADA07E7F Transition/Final 13 12AUG08 03SEP08 4,853 15APR10 06MAY10 334 334
ADA07E8  D4 Building - 3746A
ADA07E8A Plan & 50 12FEB07A 29MAY07 34,064 07DEC09 14JAN10 564 525
ADA07E8B Deact & Decom 34 26MAR08* 22MAY08 329,091 21DEC09 23FEB10 348 348
ADA07E8C Demolition 8 27MAY08 09JUN08 55,400 24FEB10 09MAR10 348 348
ADA07E8D Demolition 13 10JUN08 01JUL08 0 10MAR10 31MAR10 348 348
ADA07E8E Loadout - 12 25JUN08 16JUL08 10,391 17MAR10 14APR10 343 348
ADA07E8F Transition/Final 13 17JUL08 07AUG08 1,001 15APR10 06MAY10 348 348
ADA07E9  D4 Building - 3746D
ADA07E9B Deact & Decom 34 24APR06A 25APR06A 39,775 21DEC09 23FEB10 732 764
ADA07E9A Plan & 21 10APR06A 27APR06A 4,306 07DEC09 14JAN10 732 741
ADA07E9C Demolition 8 26APR06A 27APR06A 7,097 24FEB10 09MAR10 764 770
ADA07E9D Demolition 13 27APR06A 27APR06A 1,241 10MAR10 31MAR10 771 783
ADA07E9E Loadout - 17 27APR06A 02MAY06A 2,108 17MAR10 14APR10 775 789
ADA07E9F Transition/Final 13 07SEP10* 28SEP10 2,363 15APR10 06MAY10 -79 -79
ADA07F3  D4 Building - 3763
ADA07F3A Plan & 8 07FEB12* 21FEB12 0 01AUG12 14AUG12 98 98
ADA07F3B Deact & Decom 12 13FEB12 05MAR12 0 07AUG12 27AUG12 98 98
ADA07F3C Demolition 3 06MAR12 08MAR12 0 28AUG12 30AUG12 98 98
ADA07F3D Demolition 5 12MAR12 19MAR12 5,951 04SEP12 11SEP12 98 98
ADA07F3E Loadout - 3763 6 14MAR12 22MAR12 3,270 06SEP12 17SEP12 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 3745A
Plan & Document - 3745B
Deact & Decom - 3745B
Demolition Above Grade - 3745B
Demolition Below Grade - 3745B
Loadout - 3745B
Transition/Final Closure - 3745B
Plan & Document - 3746
Deact & Decom - 3746
Demolition Above Grade - 3746
Demolition Below Grade - 3746
Loadout - 3746
Transition/Final Closure - 3746
Plan & Document - 3746A
Deact & Decom - 3746A
Demolition Above Grade - 3746A
Demolition Below Grade - 3746A
Loadout - 3746A
Transition/Final Closure - 3746A
Deact & Decom - 3746D
Plan & Document - 3746D
Demolition Above Grade - 3746D
Demolition Below Grade - 3746D
Loadout - 3746D
Transition/Final Closure - 3746D
Plan & Document - 3763
Deact & Decom - 3763
Demolition Above Grade - 3763
Demolition Below Grade - 3763
Loadout - 3763
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ADA07F3F Transition/Final 5 26MAR12 02APR12 10,052 18SEP12 25SEP12 98 98
ADA07F5  D4 Building - 3766
ADA07F5A Plan & 20 07FEB12 13MAR12 10,464 01AUG12 22AUG12 98 91
ADA07F5B Deact & Decom 21 15FEB12 22MAR12 31,455 09AUG12 17SEP12 98 98
ADA07F5C Demolition 5 26MAR12 02APR12 17,798 18SEP12 25SEP12 98 98
ADA07F5D Demolition 8 03APR12 16APR12 3,113 26SEP12 09OCT12 98 98
ADA07F5E Loadout - 3766 10 09APR12 24APR12 5,286 02OCT12 17OCT12 98 98
ADA07F5F Transition/Final 8 25APR12 08MAY12 5,926 18OCT12 31OCT12 98 98
ADA07F8  D4 Building - 377
ADA07F8B Deact & Decom 39 10APR06A 11MAY06A 239,362 21SEP06 30NOV06 92 111
ADA07F8A Plan & 143 04OCT05A 15MAY06A 24,006 05SEP06* 16OCT06 183 85
ADA07F8C Demolition 10 11MAY06A 01JUN06A 45,245 04DEC06 19DEC06 112 110
ADA07F8D Demolition 15 11MAY06A 20JUL06A 7,604 20DEC06 18JAN07 122 98
ADA07F8E Loadout - 377 19 15MAY06A 02AUG06A 6,127 04JAN07 06FEB07 127 101
ADA07F8M Complete 0 23MAR07A 0 06FEB07 -25 -25
ADA07F8F Transition/Final 14 04SEP07* 26SEP07 7,953 07FEB07 06MAR07 -115 -114
ADA07G1  D4 Building - 3790
ADA07G1A Plan & 30 01FEB11* 24MAR11 73,112 22SEP11 14NOV11 130 130
ADA07G1B Deact & Decom 48 23FEB11 17MAY11 253,430 13OCT11 12JAN12 130 130
ADA07G1C Demolition 12 18MAY11 08JUN11 116,695 16JAN12 02FEB12 130 130
ADA07G1D Demolition 18 09JUN11 12JUL11 17,756 06FEB12 07MAR12 130 130
ADA07G1E Loadout - 3790 24 21JUN11 02AUG11 48,784 15FEB12 28MAR12 130 130
ADA07G1F Transition/Final 18 03AUG11 01SEP11 29,994 29MAR12 30APR12 130 130
ADA07G6  D4 Building - 384 (WS 300-222,300-223,UPR-300-42
ADA07G6A Plan & 90 06NOV06A 24APR07 120,390 04OCT10* 08DEC10 780 725
ADA07G6B Deact & Decom 90 23JAN07A 31MAY07 2,968,064 28OCT10 17FEB11 755 742
ADA07G6C Demolition 65 04JUN07 27SEP07 454,693 22FEB11 17MAR11 742 691
ADA07G6D Demolition 15 10JUL08* 05AUG08 12,644 21MAR11 26APR11 536 543
ADA07G6E Loadout - 384 59 19MAY08 02SEP08 199,310 31MAR11 23MAY11 572 543
ADA07G6EM Complete 0 02SEP08 0 23MAY11 543 543
ADA07G6F Transition/Final 15 03SEP08 29SEP08 44,601 24MAY11 30JUN11 543 550
ADA07G9  D4 Building - MO-026
ADA07G9A Plan & 21 03APR06A 23MAY06A 2,654 07DEC09 14JAN10 736 727
ADA07G9B Deact & Decom 12 30MAY06A 08JUN06A 0 21DEC09 23FEB10 712 739
ADA07G9C Demolition 8 22JUN06A 22JUN06A 10,276 24FEB10 09MAR10 732 739
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 3763
Plan & Document - 3766
Deact & Decom - 3766
Demolition Above Grade - 3766
Demolition Below Grade - 3766
Loadout - 3766
Transition/Final Closure - 3766
Deact & Decom - 377
Plan & Document - 377
Demolition Above Grade - 377
Demolition Below Grade - 377
Loadout - 377
Complete 118-K-1 Loadout and Bldg 377 Demolition
Transition/Final Closure - 377
Plan & Document - 3790
Deact & Decom - 3790
Demolition Above Grade - 3790
Demolition Below Grade - 3790
Loadout - 3790
Transition/Final Closure - 3790
Plan & Document - 384 (incl Wastes Sites 300-222
Deact & Decom - 384 (incl Wastes Sites 300-222
Demolition Above Grade - 384 (incl WS 300-222
Demolition Below Grade - 384 (incl WS 300-222
Loadout - 384 (includes Wastes Sites 300-222
Complete Building 384 Demolition
Transition/Final Closure - 384 (incl WS 300-222
Plan & Document - MO-026
Deact & Decom - MO-026
Demolition Above Grade - MO-026
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ADA07G9D Demolition 1 22JUN06A 22JUN06A 0 10MAR10 31MAR10 740 752
ADA07G9E Loadout - 1 26JUN06A 28JUN06A 0 17MAR10 14APR10 743 757
ADA07G9F Transition/Final 13 04SEP07* 25SEP07 939 15APR10 06MAY10 522 522
ADA07H2  D4 Building - MO-052
ADA07H2A Plan & 16 10OCT05A 03NOV05A 3,246 03JAN06* 31JAN06 44 45
ADA07H2B Deact & Decom 28 24OCT05A 10NOV05A 0 16JAN06 06MAR06 43 59
ADA07H2C Demolition 5 24OCT05A 10NOV05A 13,913 07MAR06 16MAR06 71 66
ADA07H2D Demolition 10 24OCT05A 10NOV05A 0 20MAR06 04APR06 78 76
ADA07H2E Loadout - 14 01NOV05A 10NOV05A 0 23MAR06 17APR06 76 83
ADA07H2F Transition/Final 20 02APR08* 06MAY08 1,272 18APR06 03MAY06 -391 -401
ADA07J2  D4 Building - MO-270
ADA07J2A Plan & 13 07FEB12* 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J2B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J2C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J2D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J2E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J2F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07J3  D4 Building - MO-271
ADA07J3A Plan & 13 07FEB12 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J3B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J3C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J3D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J3E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J3F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07L1  D4 Building - 308
ADA07L1C Demolition 53 08NOV10 15FEB11 458,700 08NOV10 16FEB11 0 1
ADA07L1D Demolition 81 16FEB11 12JUL11 395,469 17FEB11 13JUL11 1 1
ADA07L1E Loadout - 308 108 06APR11 17OCT11 83,739 07APR11 18OCT11 1 1
ADA07L1M Complete 0 17OCT11 0 18OCT11 1 1
ADA07L1F Transition/Final 81 18OCT11 15MAR12 77,392 19OCT11 19MAR12 1 1
ADA07N1  D4 Building - 326
ADA07N1A Plan & 130 24JUN10 17FEB11 480,579 01OCT09* 26MAY10 -145 -145
ADA07N1B Deact & Decom 399 01FEB11* 29JAN13 11,982,527 10MAY10* 07MAY12 -145 -145
ADA07N1C Demolition 52 30JAN13 01MAY13 482,213 08MAY12 08AUG12 -145 -145
ADA07N1DM Complete 0 18JUN13 0 04APR13 -41 -41
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - MO-026
Loadout - MO-026
Transition/Final Closure - MO-026
Plan & Document - MO-052
Deact & Decom - MO-052
Demolition Above Grade - MO-052
Demolition Below Grade - MO-052
Loadout - MO-052
Transition/Final Closure - MO-052
Plan & Document - MO-270
Deact & Decom - MO-270
Demolition Above Grade - MO-270
Demolition Below Grade - MO-270
Loadout - MO-270
Transition/Final Closure - MO-270
Plan & Document - MO-271
Deact & Decom - MO-271
Demolition Above Grade - MO-271
Demolition Below Grade - MO-271
Loadout - MO-271
Transition/Final Closure - MO-271
Demolition Above Grade - 308
Demolition Below Grade - 308
Loadout - 308
Complete Demolition of Building 308
Transition/Final Closure - 308
Plan & Document - 326
Deact & Decom - 326
Demolition Above Grade - 326
Complete Building 326 Demolition
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ADA07N1E Loadout - 326 52 19MAR13 18JUN13 110,320 26SEP12 04APR13 -93 -41
ADA07N1F Transition/Final 66 19JUN13 15OCT13 81,359 08APR13 22AUG13 -41 -29
ADA07N2  D4 Building - 326-BA
ADA07N2A Plan & 80 01DEC10 26APR11 1,980 04OCT10* 01MAR11 -32 -32
ADA07N2B Deact & Decom 128 01FEB11* 19SEP11 43,123 01DEC10 21JUL11 -32 -32
ADA07N2C Demolition 32 20SEP11 14NOV11 15,084 25JUL11 19SEP11 -32 -32
ADA07N2D Demolition 48 15NOV11 14FEB12 595 20SEP11 14DEC11 -32 -32
ADA07N2E Loadout - 64 15DEC11 11APR12 4,698 18OCT11 14FEB12 -32 -32
ADA07N2F Transition/Final 48 12APR12 09JUL12 2,265 15FEB12 09MAY12 -32 -32
ADA07P1  D4 Building - 329
ADA07P1A Plan & 83 30NOV10 28APR11 263,172 30SEP10* 03MAR11 -32 -32
ADA07P1B Deact & Decom 309 01FEB11* 14AUG12 7,237,078 01DEC10 18JUN12 -32 -32
ADA07P1C Demolition 33 15AUG12 11OCT12 301,246 19JUN12 15AUG12 -32 -32
ADA07P1E Loadout - 329 50 17SEP12 13DEC12 54,994 17SEP12 17JAN13 0 17
ADA07P1M Complete 0 13DEC12 0 17JAN13 17 17
ADA07P1F Transition/Final 50 17DEC12 19MAR13 50,826 21JAN13 17APR13 17 17
ADA07Q3  D4 Building - 331C
ADA07Q3A Plan & 92 01FEB11* 14JUL11 23,232 01JUL10 15DEC10 -115 -115
ADA07Q3B Deact & Decom 147 07APR11 03JAN12 80,619 08SEP10 02JUN11 -115 -115
ADA07Q3C Demolition 37 04JAN12 08MAR12 37,155 06JUN11 09AUG11 -115 -115
ADA07Q3D Demolition 55 12MAR12 14JUN12 5,654 10AUG11 15NOV11 -115 -115
ADA07Q3E Loadout - 331C 73 12APR12 21AUG12 15,533 14SEP11 26JAN12 -115 -115
ADA07Q3F Transition/Final 55 22AUG12 29NOV12 9,550 30JAN12 03MAY12 -115 -115
ADA07Q4  D4 Building - 331D
ADA07Q4A Plan & 92 01FEB11 14JUL11 4,557 01JUL10 15DEC10 -115 -115
ADA07Q4B Deact & Decom 147 07APR11 03JAN12 13,037 08SEP10 02JUN11 -115 -115
ADA07Q4C Demolition 37 04JAN12 08MAR12 7,576 06JUN11 09AUG11 -115 -115
ADA07Q4D Demolition 55 12MAR12 14JUN12 1,325 10AUG11 15NOV11 -115 -115
ADA07Q4E Loadout - 331D 73 12APR12 21AUG12 2,250 14SEP11 26JAN12 -115 -115
ADA07Q4F Transition/Final 55 22AUG12 29NOV12 2,522 30JAN12 03MAY12 -115 -115
ADA07Q5  D4 Building - 331G
ADA07Q5A Plan & 92 01FEB11 14JUL11 4,444 01JUL10 15DEC10 -115 -115
ADA07Q5B Deact & Decom 147 07APR11 03JAN12 41,627 08SEP10 02JUN11 -115 -115
ADA07Q5C Demolition 37 04JAN12 08MAR12 7,384 06JUN11 09AUG11 -115 -115
ADA07Q5D Demolition 55 12MAR12 14JUN12 1,292 10AUG11 15NOV11 -115 -115
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 326
Transition/Final Closure - 326
Plan & Document - 326-BA
Deact & Decom - 326-BA
Demolition Above Grade - 326-BA
Demolition Below Grade - 326-BA
Loadout - 326-BA
Transition/Final Closure - 326-BA
Plan & Document - 329
Deact & Decom - 329
Demolition Above Grade - 329
Loadout - 329
Complete Building 329 Demolition
Transition/Final Closure - 329
Plan & Document - 331C
Deact & Decom - 331C
Demolition Above Grade - 331C
Demolition Below Grade - 331C
Loadout - 331C
Transition/Final Closure - 331C
Plan & Document - 331D
Deact & Decom - 331D
Demolition Above Grade - 331D
Demolition Below Grade - 331D
Loadout - 331D
Transition/Final Closure - 331D
Plan & Document - 331G
Deact & Decom - 331G
Demolition Above Grade - 331G
Demolition Below Grade - 331G
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ADA07Q5E Loadout - 331G 73 12APR12 21AUG12 2,193 14SEP11 26JAN12 -115 -115
ADA07Q5F Transition/Final 55 22AUG12 29NOV12 2,459 30JAN12 03MAY12 -115 -115
ADA07Q6  D4 Building - 331H
ADA07Q6A Plan & 92 01FEB11 14JUL11 18,084 01JUL10 15DEC10 -115 -115
ADA07Q6B Deact & Decom 147 07APR11 03JAN12 176,478 08SEP10 02JUN11 -115 -115
ADA07Q6C Demolition 37 04JAN12 08MAR12 33,351 06JUN11 09AUG11 -115 -115
ADA07Q6D Demolition 55 12MAR12 14JUN12 5,605 10AUG11 15NOV11 -115 -115
ADA07Q6E Loadout - 331H 73 12APR12 21AUG12 3,964 14SEP11 26JAN12 -115 -115
ADA07Q6F Transition/Final 55 22AUG12 29NOV12 5,862 30JAN12 03MAY12 -115 -115
ADA07R1  D4 Building - 3503B
ADA07R1A Plan & 12 17OCT11 03NOV11 385 03OCT11 20OCT11 -8 -8
ADA07R1B Deact & Decom 19 25OCT11 29NOV11 7,281 11OCT11 10NOV11 -8 -8
ADA07R1C Demolition 5 30NOV11 07DEC11 2,353 14NOV11 21NOV11 -8 -8
ADA07R1D Demolition 7 08DEC11 20DEC11 93 22NOV11 06DEC11 -8 -8
ADA07R1E Loadout - 9 14DEC11 03JAN12 733 30NOV11 14DEC11 -8 -8
ADA07R1F Transition/Final 7 04JAN12 16JAN12 353 15DEC11 29DEC11 -8 -8
ADA07R6  D4 Building - 3128
ADA07R6A Plan & 8 02JUN08* 12JUN08 385 31MAY12* 13JUN12 799 799
ADA07R6B Deact & Decom 12 05JUN08 25JUN08 7,281 06JUN12 26JUN12 799 799
ADA07R6C Demolition 3 26JUN08 01JUL08 2,353 27JUN12 02JUL12 799 799
ADA07R6D Demolition 5 02JUL08 10JUL08 93 03JUL12 11JUL12 799 799
ADA07R6E Loadout - 3128 6 08JUL08 16JUL08 733 09JUL12 17JUL12 799 799
ADA07R6F Transition/Final 5 17JUL08 24JUL08 353 18JUL12 25JUL12 799 799
ADA07R7  D4 Building - 315
ADA07R7B Deact & Decom 32 17JAN12 13MAR12 231,952 27FEB12 19APR12 22 22
ADA07R7A Plan & 60 03JAN12 17APR12 389 09FEB12 15MAR12 22 -18
ADA07R7C Demolition 8 18APR12 01MAY12 35,786 23APR12 03MAY12 2 2
ADA07R7D Demolition 12 02MAY12 22MAY12 5,445 07MAY12 24MAY12 2 2
ADA07R7E Loadout - 315 16 09MAY12 06JUN12 14,960 14MAY12 11JUN12 2 2
ADA07R7F Transition/Final 12 07JUN12 27JUN12 9,198 12JUN12 02JUL12 2 2
ADA0801  D4 Remaining Facils - 311 (311-TK-40, 311-TK-50)
ADA0801A Plan & 57 19OCT05A 02FEB06A 8,110 14APR09 28APR09 694 646
ADA0801B Deact & Decom 5 25JAN06A 02FEB06A 10,252 21APR09 13MAY09 647 655
ADA0801C Demolition 6 08FEB06A 09FEB06A 27,710 14MAY09 20MAY09 653 655
ADA0801D Demolition 5 02JUL07* 10JUL07 197 21MAY09 01JUN09 378 378
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 331G
Transition/Final Closure - 331G
Plan & Document - 331H
Deact & Decom - 331H
Demolition Above Grade - 331H
Demolition Below Grade - 331H
Loadout - 331H
Transition/Final Closure - 331H
Plan & Document - 3503B
Deact & Decom - 3503B
Demolition Above Grade - 3503B
Demolition Below Grade - 3503B
Loadout - 3503B
Transition/Final Closure - 3503B
Plan & Document - 3128
Deact & Decom - 3128
Demolition Above Grade - 3128
Demolition Below Grade - 3128
Loadout - 3128
Transition/Final Closure - 3128
Deact & Decom - 315
Plan & Document - 315
Demolition Above Grade - 315
Demolition Below Grade - 315
Loadout - 315
Transition/Final Closure - 315
Plan & Document - 311 (incl WS 311-TK-4
Deact & Decom - 311 (incl WS 311-TK-4
Demolition Above Grade - 311 (incl WS 311-TK-4
Demolition Below Grade - 311 (incl WS 311-TK-4
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ADA0801E Loadout - 311 165 13FEB06A 17JUL07 4,594 27MAY09 08JUN09 657 378
ADA0801F Transition/Final 20 13AUG08* 17SEP08 3,274 09JUN09 16JUN09 163 148
ADA0803  D4 Remaining Facilities - 334TF
ADA0803A Plan & 17 21SEP05A 11OCT05A 1,822 29AUG05 27SEP05 -13 -8
ADA0803B Deact & Decom 26 19OCT05A 24OCT05A 6,784 12SEP05 25OCT05 -22 1
ADA0803C Demolition 7 25OCT05A 26OCT05A 35,433 26OCT05 07NOV05 1 6
ADA0803D Demolition 10 26MAR07 10APR07 793 08NOV05 28NOV05 -272 -272
ADA0803E Loadout - 13 07DEC05A 23APR07 17,142 15NOV05 08DEC05 -11 -272
ADA0803F Transition/Final 20 25JUN08* 30JUL08 1,284 12DEC05 29DEC05 -507 -517
ADR2501  D4-Non Site Specific Support 300 Area Sites
ADR2501A1 D4-300 Area 24 29AUG05A 24OCT05A 447,277 29AUG05 29SEP05 0 -13
ADR2501A2 D4-300 Area 203 23AUG06A 28DEC06A 2,181,211 03OCT05 28SEP06 -178 -48
ADR2501A9 D4-300 Area 143 01OCT12 18JUN13 5,046,431 01OCT12 30APR13 0 -27
RA  Field Remediation
CMA0302  Confirmatory Sampling Site - 300-2
CMA0302A Work 57 01NOV07* 19FEB08 23,263 06AUG12 31OCT12 949 942
CMA0302B Smplg and 25 20FEB08 02APR08 17,268 01NOV12 18DEC12 942 942
CMA0302C RSVP or RTD 93 03APR08 17SEP08 10,137 19DEC12 27FEB13 942 886
CMA0303  Confirmatory Sampling Site - 300-32 (333 Bldg)
CMA0303A Work 57 16OCT07* 30JAN08 8,199 29AUG05 28NOV05 -426 -433
CMA0303B Smplg and 25 28FEB08 10APR08 17,268 04SEP07 16OCT07 -96 -96
CMA0303C RSVP or RTD 93 22OCT08 13APR09 10,137 17OCT07 20MAR08 -203 -212
CMA0304  Confirmatory Sampling Site - 300-7
CMA0304B Smplg and 26 27MAR06A 20JUN06A 40,121 17MAY06 29JUN06 30 6
CMA0304C RSVP or RTD 39 30MAY06A 26JUL06A 10,137 28JUN06 28NOV06 17 68
CMA0305  Confirmatory Sampling Site - 300-9
CMA0305B Smplg and 28 28MAR06A 20JUN06A 40,121 22MAY06 05JUL06 31 8
CMA0305C RSVP or RTD 39 30MAY06A 05JUL06A 10,137 03JUL06 30NOV06 19 82
CMA0306  Confirmatory Sampling Site - 303-M UOF
CMA0306A Work 57 30OCT07* 13FEB08 15,732 13SEP05 12DEC05 -426 -433
CMA0306B Smplg and 25 14FEB08 31MAR08 40,121 15MAY06 27JUN06 -350 -350
CMA0306C RSVP or RTD 93 01APR08 15SEP08 10,137 06JUL06 05DEC06 -346 -355
CMA0307  Confirmatory Sampling Site - UPR-300-2
CMA0307A Work 57 19NOV07* 05MAR08 15,732 04OCT10* 05JAN11 573 566
CMA0307C RSVP or RTD 93 25APR11 06OCT11 10,137 25APR11 21SEP11 0 -9
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 311 (includes Waste Sites 311-TK-4
Transition/Final Closure - 311 (incl WS 311-TK-4
Plan & Document - 334TF
Deact & Decom - 334TF
Demolition Above Grade - 334TF
Demolition Below Grade - 334TF
Loadout - 334TF
Transition/Final Closure - 334TF
D4-300 Area Non-Site Specific Support FY05
D4-300 Area Non-Site Specific Support FY06
D4-300 Area Non-Site Specific Support FY13
Work Instructions - CS Site - 300-2
Smplg and Analysis - CS Site - 300-2
RSVP or RTD Report - CS Site - 300-2
Work Instructions - CS Site - 300-32 (Associated
Smplg and Analysis - CS Site - 300-32 (Associate
RSVP or RTD Report - CS Site - 300-32 (Associate
Smplg and Analysis - CS Site - 300-7
RSVP or RTD Report - CS Site - 300-7
Smplg and Analysis - CS Site - 300-9
RSVP or RTD Report - CS Site - 300-9
Work Instructions - CS Site - 303-M UOF
Smplg and Analysis - CS Site - 303-M UOF
RSVP or RTD Report - CS Site - 303-M UOF
Work Instructions - CS Site - UPR-300-2
RSVP or RTD Report - CS Site - UPR-300-2
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CMA0308  Confirmatory Sampling Site - 331 LSLDF
CMA0308A Work 34 06DEC05A 19JUN06A 15,732 15MAR06* 11MAY06 53 -20
CMA0308B Smplg and 28 18APR06A 11JUN07 17,268 24MAY06 10JUL06 21 -184
CMA0308C RSVP or RTD 59 03APR08 17JUL08 10,137 11JUL06 08NOV06 -346 -336
CMA0309  Confirmatory Sampling Site - 331 LSLT1
CMA0309A Work 34 29AUG05A 24AUG06A 15,732 01MAR06* 27APR06 99 -66
CMA0310  Confirmatory Sampling Site - 331 LSLT2
CMA0310A Work 34 06DEC05A 01MAY06A 15,732 15MAR06 11MAY06 53 7
CMA0311  Confirmatory Sampling Site - 600-276
CMA0311A Work 57 13NOV07* 28FEB08 23,968 01OCT07* 16JAN08 -25 -24
CMA0311B Smplg and 25 03MAR08 14APR08 25,532 17JAN08 19FEB08 -24 -31
CMA0311C RSVP or RTD 93 15APR08 29SEP08 10,137 20FEB08 17JUL08 -31 -40
CMB0501   Remediate Waste Site - 300-39 (Building 309)
CMB0501A Excavation 4 23MAY11 26MAY11 89,022 29FEB12 06MAR12 153 153
CMB0501B Loadout - Rem 4 21JUN11 27JUN11 8,936 28MAR12 03APR12 153 153
CMB0501D Closeout Smplg 159 28JUN11 12APR12 19,169 04APR12 21JAN13 153 153
CMB0501C Backfill - Rem 1 16APR12 16APR12 14,969 22JAN13 22JAN13 153 153
CMB0501E Revegetation - 1 17APR12 17APR12 1,059 23JAN13 23JAN13 153 153
CMB0502   Remediate Waste Site - 309-TW-1 (Building 309)
CMB0502A Excavation 19 04OCT10* 03NOV10 111,133 04OCT10* 27OCT10 0 -4
CMB0502E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0503   Remediate Waste Site - 309-TW-2 (Building 309)
CMB0503A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0503E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0504   Remediate Waste Site - 309-TW-3 (Building 309)
CMB0504A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0504E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0505   Remediate Waste Site - 309-WS-1 (Building 309)
CMB0505E Revegetation - 2 03JAN12 04JAN12 1,058 17OCT12 18OCT12 161 161
CMB0506   Remediate Waste Site - 309-WS-2 (Building 309)
CMB0506E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0507   Remediate Waste Site - 309-WS-3 (Building 309)
CMB0507E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0509  Remediate Waste Site - 300 RLWS
CMB0509A Excavation 401 16FEB10* 15FEB12 233,116 04OCT10* 10MAY12 128 48
CMB0509B Loadout - Rem 26 24JAN12 08MAR12 33,413 18APR12 04JUN12 48 48
CMB0509D Closeout Smplg 159 12MAR12 20DEC12 68,961 05JUN12 21MAR13 48 48
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 331 LSLDF
Smplg and Analysis - CS Site - 331 LSLDF
RSVP or RTD Report - CS Site - 331 LSLDF
Work Instructions - CS Site - 331 LSLT1
Work Instructions - CS Site - 331 LSLT2
Work Instructions - CS Site - 600-276
Smplg and Analysis - CS Site - 600-276
RSVP or RTD Report - CS Site - 600-276
Excavation Process - Rem Wst Site - 300-39 (D4 3
Loadout - Rem Wst Site - 300-39 (D4 309)
Closeout Smplg - Rem Wst Site - 300-39 (D4 309)
Backfill - Rem Wst Site - 300-39 (D4 309)
Revegetation - Rem Wst Site - 300-39 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-1 
Revegetation - Rem Wst Site - 309-TW-1 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-2 
Revegetation - Rem Wst Site - 309-TW-2 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-3 
Revegetation - Rem Wst Site - 309-TW-3 (D4 309)
Revegetation - Rem Wst Site - 309-WS-1 (D4 309)
Revegetation - Rem Wst Site - 309-WS-2 (D4 309)
Revegetation - Rem Wst Site - 309-WS-3 (D4 309)
Excavation Process - Rem Wst Site - 
Loadout - Rem Wst Site - 300 RLWS
Closeout Smplg - Rem Wst Site - 300 RLWS
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CMB0509C Backfill - Rem 9 26DEC12 10JAN13 115,657 25MAR13 08APR13 48 48
CMB0509E Revegetation - 2 14JAN13 15JAN13 10,148 09APR13 10APR13 48 48
CMB0510  Remediate Waste Site - 300 RRLWS
CMB0510A Excavation 381 16FEB10* 11JAN12 668,736 04OCT10* 12APR12 128 52
CMB0510B Loadout - Rem 81 06SEP11 01FEB12 95,853 08DEC11 03MAY12 52 52
CMB0510D Closeout Smplg 159 02FEB12 13NOV12 197,826 07MAY12 21FEB13 52 52
CMB0510C Backfill - Rem 29 14NOV12 10JAN13 331,783 25FEB13 15APR13 52 52
CMB0510E Revegetation - 6 14JAN13 22JAN13 29,110 16APR13 24APR13 52 52
CMB0511  Remediate Waste Site - 300 VTS
CMB0511D Closeout Smplg 159 03OCT05A 08MAR06A 21,126 29AUG05 14JUN06 -19 55
CMB0511C Backfill - Rem 34 14AUG06A 17AUG06A 145,032 06JUL06 21AUG06 -21 1
CMB0511E Revegetation - 5 20SEP11* 27SEP11 5,549 28AUG06 05SEP06 -1,011-1,011
CMB0512  Remediate Waste Site - 300-109
CMB0512A Excavation 5 14APR09 21APR09 4,065 21JAN08 28JAN08 -247 -247
CMB0512B Loadout - Rem 5 12MAY09 19MAY09 1,263 19FEB08 26FEB08 -247 -247
CMB0512D Closeout Smplg 159 20MAY09 09MAR10 4,474 27FEB08 09DEC08 -247 -247
CMB0512C Backfill - Rem 2 10MAR10 11MAR10 983 10DEC08 11DEC08 -247 -247
CMB0512E Revegetation - 1 15MAR10 15MAR10 163 15DEC08 15DEC08 -247 -247
CMB0514  Remediate Waste Site - 300-110
CMB0514A Excavation 5 02SEP08* 09SEP08 56 25OCT07* 01NOV07 -169 -169
CMB0514B Loadout - Rem 5 30SEP08 07OCT08 17 27NOV07 04DEC07 -169 -169
CMB0514D Closeout Smplg 159 08OCT08 27JUL09 61 05DEC07 18SEP08 -169 -169
CMB0514C Backfill - Rem 2 28JUL09 29JUL09 13 22SEP08 23SEP08 -169 -169
CMB0514E Revegetation - 1 30JUL09 30JUL09 2 24SEP08 24SEP08 -169 -169
CMB0515  Remediate Waste Site - 300-121
CMB0515A Excavation 5 23MAY12 31MAY12 70 09MAY12 15MAY12 -8 -9
CMB0515B Loadout - Rem 4 21JUN12 27JUN12 17 07JUN12 13JUN12 -8 -8
CMB0515D Closeout Smplg 159 28JUN12 16APR13 61 14JUN12 02APR13 -8 -8
CMB0515C Backfill - Rem 1 17APR13 17APR13 13 03APR13 03APR13 -8 -8
CMB0515E Revegetation - 1 18APR13 18APR13 2 04APR13 04APR13 -8 -8
CMB0516  Remediate Waste Site - 300-123 (Building 366A)
CMB0516A Excavation 5 25APR12* 02MAY12 121,729 09MAY12* 16MAY12 8 8
CMB0516B Loadout - Rem 5 23MAY12 31MAY12 40,438 07JUN12 14JUN12 8 8
CMB0516D Closeout Smplg 159 04JUN12 20MAR13 54,108 18JUN12 03APR13 8 8
CMB0516C Backfill - Rem 2 21MAR13 25MAR13 41,366 04APR13 08APR13 8 8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 300 RLWS
Revegetation - Rem Wst Site - 300 RLWS
Excavation Process - Rem Wst Site - 3
Loadout - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 RRLWS
Backfill - Rem Wst Site - 300 RRLWS
Revegetation - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 VTS
Backfill - Rem Wst Site - 300 VTS
Revegetation - Rem Wst Site - 300 VTS
Excavation Process - Rem Wst Site - 300-109
Loadout - Rem Wst Site - 300-109
Closeout Smplg - Rem Wst Site - 300-109
Backfill - Rem Wst Site - 300-109
Revegetation - Rem Wst Site - 300-109
Excavation Process - Rem Wst Site - 300-110
Loadout - Rem Wst Site - 300-110
Closeout Smplg - Rem Wst Site - 300-110
Backfill - Rem Wst Site - 300-110
Revegetation - Rem Wst Site - 300-110
Excavation Process - Rem Wst Site - 300-121
Loadout - Rem Wst Site - 300-121
Closeout Smplg - Rem Wst Site - 300-121
Backfill - Rem Wst Site - 300-121
Revegetation - Rem Wst Site - 300-121
Excavation Process - Rem Wst Site - 300-123 (D4
Loadout - Rem Wst Site - 300-123 (D4 366A)
Closeout Smplg - Rem Wst Site - 300-123 (D4 366A
Backfill - Rem Wst Site - 300-123 (D4 366A)
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CMB0516E Revegetation - 1 26MAR13 26MAR13 1,298 09APR13 09APR13 8 8
CMB0517  Remediate Waste Site - 300-15
CMB0517A Excavation 225 04OCT10* 15NOV11 2,594,675 25MAY11* 18APR12 128 83
CMB0517B Loadout - Rem 180 20JAN11 12DEC11 384,376 23JUN11 16MAY12 86 86
CMB0517D Closeout Smplg 159 13DEC11 26SEP12 767,559 17MAY12 06MAR13 86 86
CMB0517C Backfill - Rem 123 11APR12 15NOV12 1,287,309 13SEP12 25APR13 86 86
CMB0517E Revegetation - 2 19NOV12 20NOV12 112,946 29APR13 30APR13 86 86
CMB0518  Remediate Waste Site - 300-16
CMB0518A Excavation 6 05OCT09 13OCT09 16,481 29OCT09 09NOV09 15 15
CMB0518B Loadout - Rem 6 02NOV09 10NOV09 5,120 01DEC09 09DEC09 15 15
CMB0518D Closeout Smplg 159 11NOV09 30AUG10 18,139 10DEC09 27SEP10 15 15
CMB0518C Backfill - Rem 2 31AUG10 01SEP10 3,985 28SEP10 29SEP10 15 15
CMB0518E Revegetation - 1 02SEP10 02SEP10 662 30SEP10 30SEP10 15 15
CMB0520  Remediate Waste Site - 300-18
CMB0520C Backfill - Rem 2 14AUG06A 17AUG06A 2,430 15JUN06 19JUN06 -32 -34
CMB0520E Revegetation - 1 21DEC06A 28DEC06A 875 22AUG06 22AUG06 -67 -69
CMB0521  Remediate Waste Site - 300-214
CMB0521A Excavation 638 12FEB09* 23APR12 77,309 01OCT09* 23APR12 128 0
CMB0521E Revegetation - 1 19MAR13 19MAR13 3,365 17APR13 17APR13 17 17
CMB0523  Remediate Waste Site - 300-219
CMB0523A Excavation 25 18SEP08 30OCT08 0 17JUN09 30JUL09 148 148
CMB0523B Loadout - Rem 4 18NOV08 24NOV08 0 18AUG09 24AUG09 148 148
CMB0523D Closeout Smplg 159 25NOV08 14SEP09 17,885 25AUG09 10JUN10 148 148
CMB0523C Backfill - Rem 1 15SEP09 15SEP09 0 14JUN10 14JUN10 148 148
CMB0523E Revegetation - 1 16SEP09 16SEP09 0 15JUN10 15JUN10 148 148
CMB0524  Remediate Waste Site - 300-22
CMB0524E Revegetation - 1 04JAN12 04JAN12 25 18OCT12 18OCT12 161 161
CMB0527  Remediate Waste Site - 300-224
CMB0527A Excavation 25 18SEP08 30OCT08 29,195 17JUN09 30JUL09 148 148
CMB0527B Loadout - Rem 7 12NOV08 24NOV08 4,572 12AUG09 24AUG09 148 148
CMB0527D Closeout Smplg 159 25NOV08 14SEP09 21,282 25AUG09 10JUN10 148 148
CMB0527C Backfill - Rem 3 15SEP09 17SEP09 5,234 14JUN10 16JUN10 148 148
CMB0527E Revegetation - 1 21SEP09 21SEP09 822 17JUN10 17JUN10 148 148
CMB0528  Remediate Waste Site - 300-24
CMB0528A Excavation 11 14AUG08* 03SEP08 37,831 01OCT07* 17OCT07 -175 -175
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300-123 (D4 366A)
Excavation Process - Rem Wst Site - 300-15
Loadout - Rem Wst Site - 300-15
Closeout Smplg - Rem Wst Site - 300-15
Backfill - Rem Wst Site - 300-15
Revegetation - Rem Wst Site - 300-15
Excavation Process - Rem Wst Site - 300-16
Loadout - Rem Wst Site - 300-16
Closeout Smplg - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-16
Revegetation - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-18
Revegetation - Rem Wst Site - 300-18
Excavation Process - Rem Wst Site 
Revegetation - Rem Wst Site - 300-214
Excavation Process - Rem Wst Site - 300-219
Loadout - Rem Wst Site - 300-219
Closeout Smplg - Rem Wst Site - 300-219
Backfill - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-22
Excavation Process - Rem Wst Site - 300-224
Loadout - Rem Wst Site - 300-224
Closeout Smplg - Rem Wst Site - 300-224
Backfill - Rem Wst Site - 300-224
Revegetation - Rem Wst Site - 300-224
Excavation Process - Rem Wst Site - 300-24
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CMB0528B Loadout - Rem 11 15SEP08 01OCT08 20,881 29OCT07 14NOV07 -175 -175
CMB0528D Closeout Smplg 159 02OCT08 21JUL09 11,942 15NOV07 03SEP08 -175 -175
CMB0528C Backfill - Rem 4 22JUL09 28JUL09 21,704 04SEP08 10SEP08 -175 -175
CMB0528E Revegetation - 1 29JUL09 29JUL09 825 11SEP08 11SEP08 -175 -175
CMB0529  Remediate Waste Site - 300-251
CMB0529A Excavation 6 05OCT09 13OCT09 6,746 03FEB09 11FEB09 -135 -135
CMB0529B Loadout - Rem 6 02NOV09 10NOV09 3,724 04MAR09 12MAR09 -135 -135
CMB0529D Closeout Smplg 159 11NOV09 30AUG10 2,130 16MAR09 29DEC09 -135 -135
CMB0529C Backfill - Rem 2 31AUG10 01SEP10 3,870 30DEC09 04JAN10 -135 -135
CMB0529E Revegetation - 1 02SEP10 02SEP10 147 05JAN10 05JAN10 -135 -135
CMB0530  Remediate Waste Site - 300-255
CMB0530A Excavation 8 04OCT10* 14OCT10 7,765 04OCT10* 12OCT10 0 -2
CMB0530E Revegetation - 1 04JAN12 04JAN12 135 18OCT12 18OCT12 161 161
CMB0532  Remediate Waste Site - 300-257
CMB0532A Excavation 23 04OCT10* 10NOV10 119,855 04OCT10* 02NOV10 0 -5
CMB0532B Loadout - Rem 18 03NOV10 07DEC10 17,179 01NOV10 02DEC10 -2 -2
CMB0532D Closeout Smplg 159 08DEC10 22SEP11 35,456 06DEC10 20SEP11 -2 -2
CMB0532C Backfill - Rem 7 26SEP11 05OCT11 59,464 21SEP11 03OCT11 -2 -2
CMB0532E Revegetation - 1 06OCT11 06OCT11 5,217 04OCT11 04OCT11 -2 -2
CMB0533  Remediate Waste Site - 300-258
CMB0533A Excavation 6 26MAR07* 03APR07 12,690 25JAN07* 05FEB07 -32 -32
CMB0533B Loadout - Rem 6 23APR07 01MAY07 1,987 26FEB07 06MAR07 -32 -32
CMB0533D Closeout Smplg 159 02MAY07 19FEB08 9,251 07MAR07 18DEC07 -32 -32
CMB0533C Backfill - Rem 2 20FEB08 21FEB08 2,275 19DEC07 20DEC07 -32 -32
CMB0533E Revegetation - 1 25FEB08 25FEB08 357 26DEC07 26DEC07 -32 -32
CMB0534  Remediate Waste Site - 300-259
CMB0534A Excavation 15 02SEP08* 25SEP08 64,859 25OCT07* 20NOV07 -169 -169
CMB0534B Loadout - Rem 15 30SEP08 23OCT08 35,798 27NOV07 20DEC07 -169 -169
CMB0534D Closeout Smplg 159 27OCT08 12AUG09 20,474 26DEC07 07OCT08 -169 -169
CMB0534C Backfill - Rem 6 13AUG09 24AUG09 37,210 08OCT08 16OCT08 -169 -169
CMB0534E Revegetation - 1 11JAN10 11JAN10 1,414 20OCT08 20OCT08 -242 -242
CMB0535  Remediate Waste Site - 300-260
CMB0535A Excavation 7 05OCT09* 14OCT09 13,109 03FEB09* 12FEB09 -135 -135
CMB0535B Loadout - Rem 7 02NOV09 11NOV09 7,235 04MAR09 16MAR09 -135 -135
CMB0535D Closeout Smplg 159 12NOV09 31AUG10 4,138 17MAR09 30DEC09 -135 -135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 300-24
Closeout Smplg - Rem Wst Site - 300-24
Backfill - Rem Wst Site - 300-24
Revegetation - Rem Wst Site - 300-24
Excavation Process - Rem Wst Site - 300-251
Loadout - Rem Wst Site - 300-251
Closeout Smplg - Rem Wst Site - 300-251
Backfill - Rem Wst Site - 300-251
Revegetation - Rem Wst Site - 300-251
Excavation Process - Rem Wst Site - 300-255
Revegetation - Rem Wst Site - 300-255
Excavation Process - Rem Wst Site - 300-257
Loadout - Rem Wst Site - 300-257
Closeout Smplg - Rem Wst Site - 300-257
Backfill - Rem Wst Site - 300-257
Revegetation - Rem Wst Site - 300-257
Excavation Process - Rem Wst Site - 300-258
Loadout - Rem Wst Site - 300-258
Closeout Smplg - Rem Wst Site - 300-258
Backfill - Rem Wst Site - 300-258
Revegetation - Rem Wst Site - 300-258
Excavation Process - Rem Wst Site - 300-259
Loadout - Rem Wst Site - 300-259
Closeout Smplg - Rem Wst Site - 300-259
Backfill - Rem Wst Site - 300-259
Revegetation - Rem Wst Site - 300-259
Excavation Process - Rem Wst Site - 300-260
Loadout - Rem Wst Site - 300-260
Closeout Smplg - Rem Wst Site - 300-260
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CMB0535C Backfill - Rem 3 01SEP10 07SEP10 7,520 04JAN10 06JAN10 -135 -135
CMB0535E Revegetation - 1 08SEP10 08SEP10 286 07JAN10 07JAN10 -135 -135
CMB0539  Remediate Waste Site - 300-28
CMB0539A Excavation 7 05OCT09 14OCT09 16,559 17JUN09 29JUN09 -60 -60
CMB0539B Loadout - Rem 7 02NOV09 11NOV09 8,600 16JUL09 28JUL09 -60 -60
CMB0539D Closeout Smplg 159 12NOV09 31AUG10 5,305 29JUL09 13MAY10 -60 -60
CMB0539C Backfill - Rem 3 01SEP10 07SEP10 9,567 17MAY10 19MAY10 -60 -60
CMB0539E Revegetation - 1 08SEP10 08SEP10 408 20MAY10 20MAY10 -60 -60
CMB0540  Remediate Waste Site - 300-29
CMB0540A Excavation 6 05OCT09 13OCT09 31,264 29OCT09 09NOV09 15 15
CMB0540B Loadout - Rem 6 02NOV09 10NOV09 9,712 01DEC09 09DEC09 15 15
CMB0540D Closeout Smplg 159 11NOV09 30AUG10 34,409 10DEC09 27SEP10 15 15
CMB0540C Backfill - Rem 2 31AUG10 01SEP10 7,560 28SEP10 29SEP10 15 15
CMB0540E Revegetation - 1 02SEP10 02SEP10 1,257 30SEP10 30SEP10 15 15
CMB0544  Remediate Waste Site - 300-40
CMB0544A Excavation 4 21JUL08* 24JUL08 0 08OCT07* 11OCT07 -156 -156
CMB0544B Loadout - Rem 4 18AUG08 21AUG08 0 05NOV07 08NOV07 -156 -156
CMB0544D Closeout Smplg 159 25AUG08 10JUN09 17,885 12NOV07 27AUG08 -156 -156
CMB0544C Backfill - Rem 1 11JUN09 11JUN09 0 28AUG08 28AUG08 -156 -156
CMB0544E Revegetation - 1 15JUN09 15JUN09 0 02SEP08 02SEP08 -156 -156
CMB0546  Remediate Waste Site - 300-43
CMB0546A Excavation 6 05OCT09 13OCT09 20,996 08JAN09 19JAN09 -149 -149
CMB0546B Loadout - Rem 6 02NOV09 10NOV09 3,288 05FEB09 17FEB09 -149 -149
CMB0546D Closeout Smplg 159 11NOV09 30AUG10 15,305 18FEB09 01DEC09 -149 -149
CMB0546C Backfill - Rem 2 31AUG10 01SEP10 3,764 02DEC09 03DEC09 -149 -149
CMB0546E Revegetation - 1 02SEP10 02SEP10 591 07DEC09 07DEC09 -149 -149
CMB0548  Remediate Waste Site - 300-48
CMB0548A Excavation 122 09APR08* 12NOV08 23,574 07JAN09* 15JAN09 148 32
CMB0548B Loadout - Rem 56 03SEP08 11DEC08 6,380 04FEB09 12FEB09 83 33
CMB0548M Complete 0 17FEB09 0 12FEB09 -1 -1
CMB0548D Closeout Smplg 160 15DEC08 30SEP09 10,349 17FEB09 30NOV09 33 32
CMB0548C Backfill - Rem 8 01OCT09 14OCT09 5,994 01DEC09 02DEC09 32 26
CMB0548E Revegetation - 2 15OCT09 19OCT09 606 03DEC09 03DEC09 26 25
CMB0549  Remediate Waste Site - 300-5
CMB0549A Excavation 9 02MAY11* 16MAY11 62,071 02MAY11* 11MAY11 0 -2
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 300-260
Revegetation - Rem Wst Site - 300-260
Excavation Process - Rem Wst Site - 300-28
Loadout - Rem Wst Site - 300-28
Closeout Smplg - Rem Wst Site - 300-28
Backfill - Rem Wst Site - 300-28
Revegetation - Rem Wst Site - 300-28
Excavation Process - Rem Wst Site - 300-29
Loadout - Rem Wst Site - 300-29
Closeout Smplg - Rem Wst Site - 300-29
Backfill - Rem Wst Site - 300-29
Revegetation - Rem Wst Site - 300-29
Excavation Process - Rem Wst Site - 300-40
Loadout - Rem Wst Site - 300-40
Closeout Smplg - Rem Wst Site - 300-40
Backfill - Rem Wst Site - 300-40
Revegetation - Rem Wst Site - 300-40
Excavation Process - Rem Wst Site - 300-43
Loadout - Rem Wst Site - 300-43
Closeout Smplg - Rem Wst Site - 300-43
Backfill - Rem Wst Site - 300-43
Revegetation - Rem Wst Site - 300-43
Excavation Process - Rem Wst Site - 300-48
Loadout - Rem Wst Site - 300-48
Complete 300-48 and 100-D-41 Loadout
Closeout Smplg - Rem Wst Site - 300-48
Backfill - Rem Wst Site - 300-48
Revegetation - Rem Wst Site - 300-48
Excavation Process - Rem Wst Site - 300-5
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CMB0549B Loadout - Rem 7 01JUN11 13JUN11 7,776 31MAY11 09JUN11 -1 -1
CMB0549D Closeout Smplg 159 14JUN11 29MAR12 36,198 13JUN11 28MAR12 -1 -1
CMB0549C Backfill - Rem 3 02APR12 04APR12 8,903 29MAR12 03APR12 -1 -1
CMB0549E Revegetation - 1 05APR12 05APR12 1,398 04APR12 04APR12 -1 -1
CMB0551  Remediate Waste Site - 300-8
CMB0551D Closeout Smplg 159 29AUG05A 05OCT05A 290,442 29AUG05 14JUN06 0 137
CMB0551C Backfill - Rem 34 14AUG06A 17AUG06A 63,814 20JUN06 05JUL06 -30 -25
CMB0551E Revegetation - 2 21DEC06A 28DEC06A 10,607 23AUG06 24AUG06 -66 -67
CMB0552  Remediate Waste Site - 300-80
CMB0552A Excavation 5 05OCT09 12OCT09 251 03FEB09 10FEB09 -135 -135
CMB0552B Loadout - Rem 5 02NOV09 09NOV09 78 04MAR09 11MAR09 -135 -135
CMB0552D Closeout Smplg 159 10NOV09 26AUG10 276 12MAR09 28DEC09 -135 -135
CMB0552C Backfill - Rem 2 30AUG10 31AUG10 61 29DEC09 30DEC09 -135 -135
CMB0552E Revegetation - 1 01SEP10 01SEP10 10 04JAN10 04JAN10 -135 -135
CMB0553  Remediate Waste Site - 303-M SA
CMB0553A Excavation 6 14APR09 22APR09 4,242 21JAN08 29JAN08 -247 -247
CMB0553B Loadout - Rem 6 12MAY09 20MAY09 664 19FEB08 27FEB08 -247 -247
CMB0553D Closeout Smplg 159 21MAY09 10MAR10 3,092 28FEB08 10DEC08 -247 -247
CMB0553C Backfill - Rem 2 11MAR10 15MAR10 761 11DEC08 15DEC08 -247 -247
CMB0553E Revegetation - 1 16MAR10 16MAR10 119 16DEC08 16DEC08 -247 -247
CMB0554  Remediate Waste Site - 305-B SF
CMB0554A Excavation 100 26MAR07 19SEP07 0 12MAR09 08SEP09 393 393
CMB0554B Loadout - Rem 100 23APR07 17OCT07 0 09APR09 06OCT09 393 393
CMB0554D Closeout Smplg 159 18OCT07 05AUG08 0 07OCT09 26JUL10 393 393
CMB0554C Backfill - Rem 13 06AUG08 27AUG08 0 27JUL10 17AUG10 393 393
CMB0554E Revegetation - 3 29SEP09 01OCT09 0 18AUG10 23AUG10 177 177
CMB0558  Remediate Waste Site - 313 ESSP
CMB0558A Excavation 21 21JUL08* 25AUG08 40,792 08OCT07* 12NOV07 -156 -156
CMB0558B Loadout - Rem 21 18AUG08 23SEP08 11,041 05NOV07 12DEC07 -156 -156
CMB0558D Closeout Smplg 159 24SEP08 13JUL09 17,907 13DEC07 29SEP08 -156 -156
CMB0558C Backfill - Rem 8 14JUL09 27JUL09 10,372 30SEP08 13OCT08 -156 -156
CMB0558E Revegetation - 2 28JUL09 29JUL09 1,048 14OCT08 15OCT08 -156 -156
CMB0560  Remediate Waste Site - 316-3
CMB0560A Excavation 115 03OCT11* 30APR12 681,576 03OCT11* 20MAR12 0 -23
CMB0560B Loadout - Rem 92 13DEC11 29MAY12 300,953 31OCT11 17APR12 -23 -23
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-5
Backfill - Rem Wst Site - 300-5
Revegetation - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-8
Backfill - Rem Wst Site - 300-8
Revegetation - Rem Wst Site - 300-8
Excavation Process - Rem Wst Site - 300-80
Loadout - Rem Wst Site - 300-80
Closeout Smplg - Rem Wst Site - 300-80
Backfill - Rem Wst Site - 300-80
Revegetation - Rem Wst Site - 300-80
Excavation Process - Rem Wst Site - 303-M SA
Loadout - Rem Wst Site - 303-M SA
Closeout Smplg - Rem Wst Site - 303-M SA
Backfill - Rem Wst Site - 303-M SA
Revegetation - Rem Wst Site - 303-M SA
Excavation Process - Rem Wst Site - 305-B SF
Loadout - Rem Wst Site - 305-B SF
Closeout Smplg - Rem Wst Site - 305-B SF
Backfill - Rem Wst Site - 305-B SF
Revegetation - Rem Wst Site - 305-B SF
Excavation Process - Rem Wst Site - 313 ESSP
Loadout - Rem Wst Site - 313 ESSP
Closeout Smplg - Rem Wst Site - 313 ESSP
Backfill - Rem Wst Site - 313 ESSP
Revegetation - Rem Wst Site - 313 ESSP
Excavation Process - Rem Wst Site - 316-3
Loadout - Rem Wst Site - 316-3
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CMB0560D Closeout Smplg 159 30MAY12 18MAR13 172,120 18APR12 04FEB13 -23 -23
CMB0560C Backfill - Rem 33 19MAR13 14MAY13 312,819 05FEB13 03APR13 -23 -23
CMB0560E Revegetation - 7 15MAY13 28MAY13 11,885 04APR13 16APR13 -23 -23
CMB0570  Remediate Waste Site - 333 ESHWSA
CMB0570A Excavation 5 14APR09 21APR09 1,225 21JAN08 28JAN08 -247 -247
CMB0570B Loadout - Rem 5 12MAY09 19MAY09 381 19FEB08 26FEB08 -247 -247
CMB0570D Closeout Smplg 159 20MAY09 09MAR10 1,348 27FEB08 09DEC08 -247 -247
CMB0570C Backfill - Rem 2 10MAR10 11MAR10 296 10DEC08 11DEC08 -247 -247
CMB0570E Revegetation - 1 15MAR10 15MAR10 49 15DEC08 15DEC08 -247 -247
CMB0575  Remediate Waste Site - 340 Complex
CMB0575E Revegetation - 1 15APR13 15APR13 2,252 24APR13 24APR13 6 6
CMB0579  Remediate Waste Site - 600-243
CMB0579A Excavation 6 26MAR07* 03APR07 7,181 02OCT06* 10OCT06 -94 -94
CMB0579B Loadout - Rem 6 23APR07 01MAY07 3,963 30OCT06 07NOV06 -94 -94
CMB0579D Closeout Smplg 159 05MAY08* 19FEB09 2,267 08NOV06 27AUG07 -295 -295
CMB0579C Backfill - Rem 2 23FEB09 24FEB09 4,120 28AUG07 29AUG07 -295 -295
CMB0579E Revegetation - 1 25FEB09 25FEB09 157 30AUG07 30AUG07 -295 -295
CMB0580  Remediate Waste Site - 600-259
CMB0580A Excavation 5 29AUG05A 29AUG05A 6,730 29AUG05 06SEP05 0 4
CMB0580B Loadout - Rem 5 29AUG05A 29AUG05A 3,714 27SEP05 04OCT05 16 20
CMB0580D Closeout Smplg 159 14SEP05A 19JAN06A 2,124 05OCT05 24JUL06 12 102
CMB0580C Backfill - Rem 2 14AUG06A 17AUG06A 4,626 08AUG06 09AUG06 -3 -5
CMB0580E Revegetation - 1 21DEC06A 28DEC06A 147 16AUG06 16AUG06 -70 -72
CMB0581  Remediate Waste Site - 600-47
CMB0581A Excavation 8 29AUG05A 29AUG05A 30,609 07SEP05 20SEP05 5 12
CMB0581B Loadout - Rem 8 29AUG05A 29AUG05A 16,894 05OCT05 18OCT05 21 28
CMB0581D Closeout Smplg 159 29AUG05A 29AUG05A 9,662 19OCT05 07AUG06 29 187
CMB0581C Backfill - Rem 34 14AUG06A 17AUG06A 17,561 10AUG06 15AUG06 -1 -2
CMB0581E Revegetation - 1 21DEC06A 28DEC06A 1,590 17AUG06 17AUG06 -69 -71
CMB0589  Remediate Waste Site - UPR-300-17
CMB0589A Excavation 5 14APR09 21APR09 557 21JAN08 28JAN08 -247 -247
CMB0589B Loadout - Rem 5 19MAY09 27MAY09 173 26FEB08 04MAR08 -247 -247
CMB0589D Closeout Smplg 159 28MAY09 16MAR10 613 05MAR08 16DEC08 -247 -247
CMB0589C Backfill - Rem 2 17MAR10 18MAR10 135 17DEC08 18DEC08 -247 -247
CMB0589E Revegetation - 1 22MAR10 22MAR10 22 22DEC08 22DEC08 -247 -247
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 316-3
Backfill - Rem Wst Site - 316-3
Revegetation - Rem Wst Site - 316-3
Excavation Process - Rem Wst Site - 333 ESHWSA
Loadout - Rem Wst Site - 333 ESHWSA
Closeout Smplg - Rem Wst Site - 333 ESHWSA
Backfill - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 340 Complex
Excavation Process - Rem Wst Site - 600-243
Loadout - Rem Wst Site - 600-243
Closeout Smplg - Rem Wst Site - 600-243
Backfill - Rem Wst Site - 600-243
Revegetation - Rem Wst Site - 600-243
Excavation Process - Rem Wst Site - 600-259
Loadout - Rem Wst Site - 600-259
Closeout Smplg - Rem Wst Site - 600-259
Backfill - Rem Wst Site - 600-259
Revegetation - Rem Wst Site - 600-259
Excavation Process - Rem Wst Site - 600-47
Loadout - Rem Wst Site - 600-47
Closeout Smplg - Rem Wst Site - 600-47
Backfill - Rem Wst Site - 600-47
Revegetation - Rem Wst Site - 600-47
Excavation Process - Rem Wst Site - UPR-300-17
Loadout - Rem Wst Site - UPR-300-17
Closeout Smplg - Rem Wst Site - UPR-300-17
Backfill - Rem Wst Site - UPR-300-17
Revegetation - Rem Wst Site - UPR-300-17
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CMB0590  Remediate Waste Site - UPR-300-38
CMB0590A Excavation 41 21JUL08* 30SEP08 228,374 08OCT07* 19DEC07 -156 -156
CMB0590B Loadout - Rem 41 25AUG08 04NOV08 126,050 12NOV07 29JAN08 -156 -156
CMB0590D Closeout Smplg 159 05NOV08 24AUG09 72,090 30JAN08 10NOV08 -156 -156
CMB0590C Backfill - Rem 15 25AUG09 21SEP09 131,019 11NOV08 09DEC08 -156 -156
CMB0590E Revegetation - 3 22SEP09 24SEP09 4,978 10DEC08 15DEC08 -156 -156
CMB0591  Remediate Waste Site - UPR-300-39
CMB0591A Excavation 6 16SEP08* 24SEP08 11,656 09JUN09* 17JUN09 145 145
CMB0591B Loadout - Rem 6 21OCT08 29OCT08 6,433 15JUL09 23JUL09 145 145
CMB0591D Closeout Smplg 159 30OCT08 18AUG09 3,679 27JUL09 11MAY10 145 145
CMB0591C Backfill - Rem 2 19AUG09 20AUG09 6,687 12MAY10 13MAY10 145 145
CMB0591E Revegetation - 1 24AUG09 24AUG09 254 17MAY10 17MAY10 145 145
CMB0592  Remediate Waste Site - UPR-300-4
CMB0592A Excavation 140 19SEP11* 30MAY12 827,869 19DEC11* 10JUL12 50 22
CMB0592B Loadout - Rem 112 19DEC11 10JUL12 365,549 31JAN12 16AUG12 22 22
CMB0592D Closeout Smplg 139 11JUL12 21MAR13 209,064 20AUG12 30APR13 22 22
CMB0592C Backfill - Rem 40 14JAN13 25MAR13 379,962 16JAN13 27MAR13 2 2
CMB0592E Revegetation - 8 26MAR13 08APR13 14,435 28MAR13 10APR13 2 2
CMB0593  Remediate Waste Site - UPR-300-40
CMB0593A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0593B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0593D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0593C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0593E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0595  Remediate Waste Site - UPR-300-45
CMB0595A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0595B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0595D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0595C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0595E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0596  Remediate Waste Site - UPR-300-46
CMB0596A Excavation 5 02SEP08* 09SEP08 2,422 25OCT07* 01NOV07 -169 -169
CMB0596B Loadout - Rem 5 09OCT08 16OCT08 752 06DEC07 13DEC07 -169 -169
CMB0596D Closeout Smplg 159 20OCT08 05AUG09 2,666 17DEC07 30SEP08 -169 -169
CMB0596C Backfill - Rem 2 06AUG09 10AUG09 586 01OCT08 02OCT08 -169 -169
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-300-38
Loadout - Rem Wst Site - UPR-300-38
Closeout Smplg - Rem Wst Site - UPR-300-38
Backfill - Rem Wst Site - UPR-300-38
Revegetation - Rem Wst Site - UPR-300-38
Excavation Process - Rem Wst Site - UPR-300-39
Loadout - Rem Wst Site - UPR-300-39
Closeout Smplg - Rem Wst Site - UPR-300-39
Backfill - Rem Wst Site - UPR-300-39
Revegetation - Rem Wst Site - UPR-300-39
Excavation Process - Rem Wst Site - UPR-300-4
Loadout - Rem Wst Site - UPR-300-4
Closeout Smplg - Rem Wst Site - UPR-300-4
Backfill - Rem Wst Site - UPR-300-4
Revegetation - Rem Wst Site - UPR-300-4
Excavation Process - Rem Wst Site - UPR-300-40
Loadout - Rem Wst Site - UPR-300-40
Closeout Smplg - Rem Wst Site - UPR-300-40
Backfill - Rem Wst Site - UPR-300-40
Revegetation - Rem Wst Site - UPR-300-40
Excavation Process - Rem Wst Site - UPR-300-45
Loadout - Rem Wst Site - UPR-300-45
Closeout Smplg - Rem Wst Site - UPR-300-45
Backfill - Rem Wst Site - UPR-300-45
Revegetation - Rem Wst Site - UPR-300-45
Excavation Process - Rem Wst Site - UPR-300-46
Loadout - Rem Wst Site - UPR-300-46
Closeout Smplg - Rem Wst Site - UPR-300-46
Backfill - Rem Wst Site - UPR-300-46
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CMB0596E Revegetation - 1 11AUG09 11AUG09 97 06OCT08 06OCT08 -169 -169
CMB0597  Remediate Waste Site - UPR-300-5
CMB0597E Revegetation - 1 04JAN12 04JAN12 10 18OCT12 18OCT12 161 161
CMB0598  Remediate Waste Site - UPR-600-22
CMB0598A Excavation 4 15JAN08 21JAN08 0 20NOV08 01DEC08 174 174
CMB0598B Loadout - Rem 4 26FEB08 03MAR08 0 08JAN09 14JAN09 174 174
CMB0598D Closeout Smplg 159 04MAR08 15DEC08 17,885 15JAN09 27OCT09 174 174
CMB0598C Backfill - Rem 1 16DEC08 16DEC08 0 28OCT09 28OCT09 174 174
CMB0598E Revegetation - 1 17DEC08 17DEC08 0 29OCT09 29OCT09 174 174
CMB05A1  Remediate Waste Site - 300-25 (Bldg 324)
CMB05A1A Excavation 7 25AUG10 07SEP10 0 13SEP10 22SEP10 9 9
CMB05A1B Loadout - Rem 7 06OCT10 18OCT10 0 21OCT10 02NOV10 9 9
CMB05A1D Closeout Smplg 159 19OCT10 04AUG11 0 03NOV10 22AUG11 9 9
CMB05A1C Backfill - Rem 3 08AUG11 10AUG11 0 23AUG11 25AUG11 9 9
CMB05A1E Revegetation - 1 11AUG11 11AUG11 0 29AUG11 29AUG11 9 9
CMB05A2  Remediate Waste Site - 300-263
CMB05A2A Excavation 6 01NOV10* 09NOV10 24,736 24MAY11* 02JUN11 111 111
CMB05A2B Loadout - Rem 6 14DEC10 27DEC10 3,653 06JUL11 14JUL11 111 111
CMB05A2D Closeout Smplg 159 28DEC10 10OCT11 19,223 18JUL11 01MAY12 111 111
CMB05A2C Backfill - Rem 2 11OCT11 12OCT11 3,531 02MAY12 03MAY12 111 111
CMB05A2E Revegetation - 1 13OCT11 13OCT11 429 07MAY12 07MAY12 111 111
CMB05A3  Remediate Waste Site - 300-265
CMB05A3A Excavation 9 08SEP10* 22SEP10 39,223 23SEP10* 04OCT10 9 6
CMB05A3B Loadout - Rem 6 25OCT10 02NOV10 3,653 03NOV10 11NOV10 6 6
CMB05A3D Closeout Smplg 159 03NOV10 22AUG11 24,946 15NOV10 31AUG11 6 6
CMB05A3C Backfill - Rem 2 23AUG11 24AUG11 13,564 01SEP11 06SEP11 6 6
CMB05A3E Revegetation - 1 25AUG11 25AUG11 2,740 07SEP11 07SEP11 6 6
CMB05A4  Remediate Waste Site - 300-93 (Bldg 324)
CMB05A4A Excavation 48 08SEP10 02DEC10 30,502 23SEP10 20DEC10 9 9
CMB05A4B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A4D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A4C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A4E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A5  Remediate Waste Site - 300-94 (Bldg 324)
CMB05A5A Excavation 1 08SEP10 08SEP10 30,502 23SEP10 23SEP10 9 9
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - UPR-300-46
Revegetation - Rem Wst Site - UPR-300-5
Excavation Process - Rem Wst Site - UPR-600-22
Loadout - Rem Wst Site - UPR-600-22
Closeout Smplg - Rem Wst Site - UPR-600-22
Backfill - Rem Wst Site - UPR-600-22
Revegetation - Rem Wst Site - UPR-600-22
Excavation Process - Rem Wst Site - 300-25 (D4 3
Loadout - Rem Wst Site - 300-25 (D4 324)
Closeout Smplg - Rem Wst Site - 300-25 (
Backfill - Rem Wst Site - 300-25 (D4 324)
Revegetation - Rem Wst Site - 300-25 (D4 324)
Excavation Process - Rem Wst Site - 300-263
Loadout - Rem Wst Site - 300-263
Closeout Smplg - Rem Wst Site - 300-263
Backfill - Rem Wst Site - 300-263
Revegetation - Rem Wst Site - 300-263
Excavation Process - Rem Wst Site - 300-265
Loadout - Rem Wst Site - 300-265
Closeout Smplg - Rem Wst Site - 300-265
Backfill - Rem Wst Site - 300-265
Revegetation - Rem Wst Site - 300-265
Excavation Process - Rem Wst Site - 300-93 (B
Loadout - Rem Wst Site - 300-93 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-93 (Bldg
Backfill - Rem Wst Site - 300-93 (Bldg 324)
Revegetation - Rem Wst Site - 300-93 (Bldg 324)
Excavation Process - Rem Wst Site - 300-94 (Bldg
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CMB05A5B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A5D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A5C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A5E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A6  Remediate Waste Site - 300-95 (Bldg 324/336)
CMB05A6A Excavation 1 08SEP10 08SEP10 38,128 23SEP10 23SEP10 9 9
CMB05A6B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A6D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A6C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A6E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05C1  Remediate Waste Site - 300-264 (Bldg 327)
CMB05C1A Excavation 5 04OCT10 11OCT10 174,210 05JAN11 11JAN11 49 48
CMB05C1B Loadout - Rem 4 30NOV10 06DEC10 0 01MAR11 07MAR11 48 48
CMB05C1D Closeout Smplg 159 07DEC10 21SEP11 16,297 08MAR11 19DEC11 48 48
CMB05C1C Backfill - Rem 1 22SEP11 22SEP11 138,389 20DEC11 20DEC11 48 48
CMB05C1E Revegetation - 1 26SEP11 26SEP11 5,105 21DEC11 21DEC11 48 48
CMB0601  Remediate Burial Ground  - 618-1
CMB0601B Loadout - Rem 124 30SEP08 13MAY09 745,720 27NOV07 12FEB08 -169 -251
CMB0601M Complete 618-1 0 13MAY09 0 12FEB08 -251 -251
CMB0601A Excavation - 237 02SEP08* 04NOV09 5,191,936 25OCT07 15JAN08 -169 -364
CMB0601D Closeout Smplg 159 14MAY09 03MAR10 420,704 13FEB08 24NOV08 -251 -251
CMB0601C Backfill - Rem 60 04MAR10 17JUN10 243,554 25NOV08 23DEC08 -251 -296
CMB0601E Revegetation - 3 21JUN10 23JUN10 8,732 29DEC08 31DEC08 -296 -296
CMB0602  Remediate Burial Ground  - 618-13
CMB0602A Excavation - 50 02JUL07* 27SEP07 402,168 16JAN08 07APR08 107 103
CMB0602B Loadout - Rem 34 31JUL07 27SEP07 126,490 13FEB08 05MAY08 107 119
CMB0602D Closeout Smplg 159 01OCT07 16JUL08 823,896 06MAY08 23FEB09 119 119
CMB0602C Backfill - Rem 17 17JUL08 14AUG08 41,340 24FEB09 24MAR09 119 119
CMB0602E Revegetation - 3 18AUG08 20AUG08 1,482 25MAR09 30MAR09 119 119
CMB0603  Remediate Burial Ground  - 618-2
CMB0603C Backfill - Rem 11 21NOV06A 12DEC06A 96,387 02OCT06 25OCT06 -29 -25
CMB0603M Compl 618-2 0 21DEC06A 0 27DEC06 1 1
CMB0603A Excavation - 43 29AUG05A 28DEC06A 3,119,400 29AUG05 10NOV05 0 -223
CMB0603B Loadout - Rem 43 14DEC05A 28DEC06A 1,707,683 27SEP05 13DEC05 -43 -207
CMB0603D Closeout Smplg 101 10JUL06A 28DEC06A 277,755 14DEC05 28SEP06 -112 -48
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 300-94 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-94 (Bldg
Backfill - Rem Wst Site - 300-94 (Bldg 324)
Revegetation - Rem Wst Site - 300-94 (Bldg 324)
Excavation Process - Rem Wst Site - 300-95 (Bldg
Loadout - Rem Wst Site - 300-95 (Bldg 324/336)
Closeout Smplg - Rem Wst Site - 300-95 (Bldg
Backfill - Rem Wst Site - 300-95 (Bldg 324/336)
Revegetation - Rem Wst Site - 300-95 (Bldg 324/2
Excavation Process - Rem Wst Site - 300-264 (D4
Loadout - Rem Wst Site - 300-264 (D4 327)
Closeout Smplg - Rem Wst Site - 300-264
Backfill - Rem Wst Site - 300-264 (D4 327)
Revegetation - Rem Wst Site - 300-264 (D4 327)
Loadout - Rem BG - 618-1
Complete 618-1 Loadout
Excavation - Rem BG - 618-1
Closeout Smplg - Rem BG - 618-1
Backfill - Rem BG - 618-1
Revegetation - Rem BG - 618-1
Excavation - Rem BG - 618-13
Loadout - Rem BG - 618-13
Closeout Smplg - Rem BG - 618-13
Backfill - Rem BG - 618-13
Revegetation - Rem BG - 618-13
Backfill - Rem BG - 618-2
Compl 618-2 BF/Reveg & 118-F-3, 118-F-5 Loadout
Excavation - Rem BG - 618-2
Loadout - Rem BG - 618-2
Closeout Smplg - Rem BG - 618-2
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CMB0603E Revegetation - 3 14SEP06A 28DEC06A 6,280 26OCT06 31OCT06 24 -30
CMB0604  Remediate Burial Ground  - 618-3
CMB0604M Complete 618-3 0 12JAN06A 0 02MAR06 27 27
CMB0604D Closeout Smplg 159 05DEC05A 12SEP06A 171,918 06MAR06 14DEC06 48 52
CMB0604B Loadout - Rem 101 29AUG05A 19OCT06A 1,050,356 29AUG05 02MAR06 0 -129
CMB0604C Backfill - Rem 11 21NOV06A 12DEC06A 87,553 04FEB08 07APR08 237 262
CMB0604E Revegetation - 7 21DEC06A 28DEC06A 4,432 08APR08 17APR08 257 261
CMB0605  Remediate Burial Ground  - 618-7
CMB0605A Excavation - 177 21MAY07* 08APR08 8,051,608 20MAR06* 09MAY07 -235 -182
CMB0605B Loadout - Rem 202 09APR08 13APR09 1,345,245 17APR06 07JUN07 -396 -368
CMB0605D Closeout Smplg 163 14APR09 04FEB10 457,823 11JUN07 26MAR08 -368 -372
CMB0605C Backfill - Rem 35 08FEB10 08APR10 308,648 27MAR08 20AUG08 -372 -325
CMB0605E Revegetation - 10 12APR10 27APR10 11,067 21AUG08 18SEP08 -325 -319
CMB0606  Remediate Burial Ground - 618-8
CMB0606A Excavation - 91 29AUG05A 08NOV05A 351,277 02OCT06* 19MAR07 218 268
CMB0606D Closeout Smplg 159 05DEC05A 10AUG06A 249,970 17APR07 31JAN08 272 293
CMB0606B Loadout - Rem 91 29AUG05A 24AUG06A 992,395 30OCT06 16APR07 234 126
CMB0606C Backfill - Rem 34 24AUG06A 24AUG06A 120,859 04FEB08 01APR08 286 318
CMB0606E Revegetation - 7 21DEC06A 28DEC06A 5,274 21APR08 30APR08 264 268
CMR25  Fld. Rem.-300 Area Non Site Specific Support
0041.99902 TPA M-16-03H 0 29AUG05A 0 29JUN06* 167 167
0041.99920 TPA M-16-61 0 27APR10* 0 31DEC08* -264 -264
CMR2501  Fld. Rem.-300 Area Non Site Specific Support
CMR2501A2 Fld. Rem.-300 199 03OCT05A 17MAY07 2,188,522 03OCT05 28SEP06 0 -126
CMR2501A3 Fld. Rem.-300 199 28SEP06A 27SEP07 1,749,192 02OCT06 27SEP07 1 0
CMR2501A5 Fld. Rem.-300 186 01OCT08 29SEP09 1,007,237 01OCT08 30SEP09 0 1
CMR2501A6 Fld. Rem.-300 200 30SEP09 29SEP10 726,179 01OCT09 30SEP10 1 1
CMR2501A7 Fld. Rem.-300 199 30SEP10 28SEP11 2,968,641 04OCT10 29SEP11 1 1
CMR2501A8 Fld. Rem.-300 199 29SEP11 26SEP12 4,158,440 03OCT11 27SEP12 1 1
400 AREA
DD  D4
AEA0705  D4 Building - 4701B
AEA0705A Plan & 30 01NOV11* 28DEC11 3,033 21NOV11 02APR12 11 52
AEA0705B Deact & Decom 5 28DEC11 05JAN12 20,498 18JAN12 08AUG12 11 120
AEA0705C Demolition 5 09JAN12 16JAN12 19,908 09AUG12 01OCT12 120 144
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 618-2
Complete 618-3 Loadout
Closeout Smplg - Rem BG - 618-3
Loadout - Rem BG - 618-3
Backfill - Rem BG - 618-3
Revegetation - Rem BG - 618-3
Excavation - Rem BG - 618-7
Loadout - Rem BG - 618-7
Closeout Smplg - Rem BG - 618-7
Backfill - Rem BG - 618-7
Revegetation - Rem BG - 618-7
Excavation - Rem BG - 618-8
Closeout Smplg - Rem BG - 618-8
Loadout - Rem BG - 618-8
Backfill - Rem BG - 618-8
Revegetation - Rem BG - 618-8
TPA M-16-03H Comp RA 300 FF 1
TPA M-16-61 Comp RA 300 FF 2
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Plan & Document - 4701B
Deact & Decom - 4701B
Demolition Above Grade - 4701B
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AEA0705D Demolition 5 17JAN12 24JAN12 786 02OCT12 18DEC12 144 182
AEA0705E Loadout - 3 13MAR12 15MAR12 6,200 29OCT12 12FEB13 128 182
AEA0705F Transition/Final 20 19MAR12 19APR12 2,990 13FEB13 30APR13 182 205
AEA0706  D4 Building - 4701C
AEA0706A Plan & 30 01NOV11 28DEC11 10,442 21NOV11 02APR12 11 52
AEA0706B Deact & Decom 5 28DEC11 05JAN12 30,567 18JAN12 08AUG12 11 120
AEA0706C Demolition 5 09JAN12 16JAN12 17,314 09AUG12 01OCT12 120 144
AEA0706D Demolition 5 17JAN12 24JAN12 2,878 02OCT12 18DEC12 144 182
AEA0706E Loadout - 3 13MAR12 15MAR12 5,142 29OCT12 12FEB13 128 182
AEA0706F Transition/Final 20 19MAR12 19APR12 5,479 13FEB13 30APR13 182 205
AEA0707  D4 Building - 4702
AEA0707A Plan & 28 01NOV11 21DEC11 71,464 21NOV11 02APR12 11 54
AEA0707B Deact & Decom 25 28DEC11 09FEB12 253,926 18JAN12 08AUG12 11 100
AEA0707C Demolition 15 13FEB12 08MAR12 116,448 09AUG12 01OCT12 100 114
AEA0707D Demolition 15 12MAR12 04APR12 17,719 02OCT12 18DEC12 114 142
AEA0707E Loadout - 4702 15 01MAY12 24MAY12 48,681 29OCT12 12FEB13 100 142
AEA0707F Transition/Final 10 29MAY12 13JUN12 29,930 13FEB13 30APR13 142 175
AEA0708  D4 Building - 4704N
AEA0708A Plan & 30 01NOV11 28DEC11 26,684 21NOV11 02APR12 11 52
AEA0708B Deact & Decom 10 28DEC11 16JAN12 284,644 18JAN12 08AUG12 11 115
AEA0708C Demolition 5 17JAN12 24JAN12 42,954 09AUG12 01OCT12 115 139
AEA0708D Demolition 5 25JAN12 01FEB12 6,536 02OCT12 18DEC12 139 177
AEA0708E Loadout - 15 29FEB12 26MAR12 17,957 29OCT12 12FEB13 135 177
AEA0708F Transition/Final 20 27MAR12 30APR12 11,040 13FEB13 30APR13 177 200
AEA0709  D4 Building - 4704S
AEA0709A Plan & 71 01NOV11 13MAR12 26,579 21NOV11 02APR12 11 11
AEA0709B Deact & Decom 114 28DEC11 19JUL12 284,159 18JAN12 08AUG12 11 11
AEA0709C Demolition 29 23JUL12 11SEP12 42,884 09AUG12 01OCT12 11 11
AEA0709D Demolition 43 12SEP12 28NOV12 6,525 02OCT12 18DEC12 11 11
AEA0709E Loadout - 57 09OCT12 23JAN13 17,928 29OCT12 12FEB13 11 11
AEA0709F Transition/Final 43 24JAN13 10APR13 11,022 13FEB13 30APR13 11 11
AEA0710  D4 Building - 4706
AEA0710B Deact & Decom 15 28DEC11 24JAN12 220,839 18JAN12 08AUG12 11 110
AEA0710A Plan & 45 01NOV11 25JAN12 62,180 21NOV11 02APR12 11 37
AEA0710C Demolition 15 26JAN12 22FEB12 101,274 09AUG12 01OCT12 109 123
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4701B
Loadout - 4701B
Transition/Final Closure - 4701B
Plan & Document - 4701C
Deact & Decom - 4701C
Demolition Above Grade - 4701C
Demolition Below Grade - 4701C
Loadout - 4701C
Transition/Final Closure - 4701C
Plan & Document - 4702
Deact & Decom - 4702
Demolition Above Grade - 4702
Demolition Below Grade - 4702
Loadout - 4702
Transition/Final Closure - 4702
Plan & Document - 4704N
Deact & Decom - 4704N
Demolition Above Grade - 4704N
Demolition Below Grade - 4704N
Loadout - 4704N
Transition/Final Closure - 4704N
Plan & Document - 4704S
Deact & Decom - 4704S
Demolition Above Grade - 4704S
Demolition Below Grade - 4704S
Loadout - 4704S
Transition/Final Closure - 4704S
Deact & Decom - 4706
Plan & Document - 4706
Demolition Above Grade - 4706
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AEA0710D Demolition 15 23FEB12 20MAR12 15,410 02OCT12 18DEC12 123 151
AEA0710E Loadout - 4706 15 16APR12 09MAY12 42,338 29OCT12 12FEB13 109 151
AEA0710F Transition/Final 10 10MAY12 29MAY12 26,030 13FEB13 30APR13 151 184
AEA0711  D4 Building - 4707
AEA0711B Deact & Decom 10 28DEC11 16JAN12 25,993 18JAN12 08AUG12 11 115
AEA0711A Plan & 45 01NOV11 25JAN12 8,845 21NOV11 02APR12 11 37
AEA0711C Demolition 5 26JAN12 02FEB12 14,723 09AUG12 01OCT12 109 133
AEA0711D Demolition 15 06FEB12 01MAR12 2,447 02OCT12 18DEC12 133 161
AEA0711E Loadout - 4707 15 28MAR12 23APR12 4,373 29OCT12 12FEB13 119 161
AEA0711F Transition/Final 10 24APR12 09MAY12 4,659 13FEB13 30APR13 161 194
AEA0712  D4 Building - 4719
AEA0712A Plan & 30 01NOV11 28DEC11 6,708 21NOV11 02APR12 11 52
AEA0712B Deact & Decom 10 28DEC11 16JAN12 20,415 18JAN12 08AUG12 11 115
AEA0712C Demolition 15 17JAN12 09FEB12 11,563 09AUG12 01OCT12 115 129
AEA0712D Demolition 15 13FEB12 08MAR12 1,922 02OCT12 18DEC12 129 157
AEA0712E Loadout - 4719 15 04APR12 30APR12 3,434 29OCT12 12FEB13 115 157
AEA0712F Transition/Final 10 01MAY12 16MAY12 3,659 13FEB13 30APR13 157 190
AEA0713  D4 Building - 4722B
AEA0713B Deact & Decom 10 28DEC11 16JAN12 136,656 18JAN12 08AUG12 11 115
AEA0713A Plan & 45 01NOV11 25JAN12 13,691 21NOV11 02APR12 11 37
AEA0713C Demolition 10 26JAN12 13FEB12 22,760 09AUG12 01OCT12 109 128
AEA0713D Demolition 15 14FEB12 12MAR12 3,783 02OCT12 18DEC12 128 156
AEA0713E Loadout - 15 05APR12 01MAY12 6,760 29OCT12 12FEB13 114 156
AEA0713F Transition/Final 10 02MAY12 17MAY12 7,202 13FEB13 30APR13 156 189
AEA0714  D4 Building - 4722C
AEA0714A Plan & 71 01NOV11 13MAR12 14,197 21NOV11 02APR12 11 11
AEA0714B Deact & Decom 114 28DEC11 19JUL12 145,117 18JAN12 08AUG12 11 11
AEA0714C Demolition 29 23JUL12 11SEP12 24,174 09AUG12 01OCT12 11 11
AEA0714D Demolition 43 12SEP12 28NOV12 4,018 02OCT12 18DEC12 11 11
AEA0714E Loadout - 57 09OCT12 23JAN13 7,179 29OCT12 12FEB13 11 11
AEA0714F Transition/Final 43 24JAN13 10APR13 7,649 13FEB13 30APR13 11 11
AEA0715  D4 Building - 4726
AEA0715B Deact & Decom 5 28DEC11 05JAN12 10,031 18JAN12 08AUG12 11 120
AEA0715A Plan & 45 01NOV11 25JAN12 1,408 21NOV11 02APR12 11 37
AEA0715C Demolition 15 26JAN12 22FEB12 9,742 09AUG12 01OCT12 109 123
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4706
Loadout - 4706
Transition/Final Closure - 4706
Deact & Decom - 4707
Plan & Document - 4707
Demolition Above Grade - 4707
Demolition Below Grade - 4707
Loadout - 4707
Transition/Final Closure - 4707
Plan & Document - 4719
Deact & Decom - 4719
Demolition Above Grade - 4719
Demolition Below Grade - 4719
Loadout - 4719
Transition/Final Closure - 4719
Deact & Decom - 4722B
Plan & Document - 4722B
Demolition Above Grade - 4722B
Demolition Below Grade - 4722B
Loadout - 4722B
Transition/Final Closure - 4722B
Plan & Document - 4722C
Deact & Decom - 4722C
Demolition Above Grade - 4722C
Demolition Below Grade - 4722C
Loadout - 4722C
Transition/Final Closure - 4722C
Deact & Decom - 4726
Plan & Document - 4726
Demolition Above Grade - 4726
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AEA0715D Demolition 15 23FEB12 20MAR12 384 02OCT12 18DEC12 123 151
AEA0715E Loadout - 4726 15 16APR12 09MAY12 3,034 29OCT12 12FEB13 109 151
AEA0715F Transition/Final 10 10MAY12 29MAY12 1,463 13FEB13 30APR13 151 184
AEA0716  D4 Building - 4727
AEA0716B Deact & Decom 5 28DEC11 05JAN12 6,879 18JAN12 08AUG12 11 120
AEA0716A Plan & 45 01NOV11 25JAN12 327 21NOV11 02APR12 11 37
AEA0716C Demolition 5 26JAN12 02FEB12 3,389 09AUG12 01OCT12 109 133
AEA0716D Demolition 5 06FEB12 13FEB12 134 02OCT12 18DEC12 133 171
AEA0716E Loadout - 4727 15 12MAR12 04APR12 1,055 29OCT12 12FEB13 129 171
AEA0716F Transition/Final 10 05APR12 23APR12 509 13FEB13 30APR13 171 204
AEA0717  D4 Building - 4732A
AEA0717A Plan & 30 01NOV11 28DEC11 47,361 21NOV11 02APR12 11 52
AEA0717B Deact & Decom 15 28DEC11 24JAN12 168,339 18JAN12 08AUG12 11 110
AEA0717C Demolition 5 25JAN12 01FEB12 77,199 09AUG12 01OCT12 110 134
AEA0717D Demolition 5 02FEB12 09FEB12 11,747 02OCT12 18DEC12 134 172
AEA0717E Loadout - 5 27MAR12 03APR12 32,273 29OCT12 12FEB13 120 172
AEA0717F Transition/Final 10 04APR12 19APR12 19,842 13FEB13 30APR13 172 205
AEA0718  D4 Building - 4732B (See Also Waste Site 400-37)
AEA0718A Plan & 30 01NOV11 28DEC11 81,388 21NOV11 02APR12 11 52
AEA0718B Deact & Decom 15 28DEC11 24JAN12 289,179 18JAN12 08AUG12 11 110
AEA0718C Demolition 5 25JAN12 01FEB12 132,615 09AUG12 01OCT12 110 134
AEA0718D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0718E Loadout - 5 27MAR12 03APR12 55,440 29OCT12 12FEB13 120 172
AEA0718F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0719  D4 Building - 4732C
AEA0719A Plan & 30 01NOV11 28DEC11 64,886 21NOV11 02APR12 11 52
AEA0719B Deact & Decom 15 28DEC11 24JAN12 229,877 18JAN12 08AUG12 11 110
AEA0719C Demolition 5 25JAN12 01FEB12 105,419 09AUG12 01OCT12 110 134
AEA0719D Demolition 5 02FEB12 09FEB12 16,041 02OCT12 18DEC12 134 172
AEA0719E Loadout - 5 27MAR12 03APR12 44,071 29OCT12 12FEB13 120 172
AEA0719F Transition/Final 10 04APR12 19APR12 27,096 13FEB13 30APR13 172 205
AEA0720  D4 Building - 4734B
AEA0720A Plan & 71 01NOV11 13MAR12 29,473 21NOV11 02APR12 11 11
AEA0720B Deact & Decom 114 28DEC11 19JUL12 316,953 18JAN12 08AUG12 11 11
AEA0720C Demolition 29 23JUL12 11SEP12 47,845 09AUG12 01OCT12 11 11
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4726
Loadout - 4726
Transition/Final Closure - 4726
Deact & Decom - 4727
Plan & Document - 4727
Demolition Above Grade - 4727
Demolition Below Grade - 4727
Loadout - 4727
Transition/Final Closure - 4727
Plan & Document - 4732A
Deact & Decom - 4732A
Demolition Above Grade - 4732A
Demolition Below Grade - 4732A
Loadout - 4732A
Transition/Final Closure - 4732A
Plan & Document - 4732B (incl WS 400-37)
Deact & Decom - 4732B (incl WS 400-37)
Demolition Above Grade - 4732B (incl WS 400-37)
Demolition Below Grade - 4732B (incl WS 400-37)
Loadout - 4732B (Includes Waste Site 400-37)
Transition/Final Closure - 4732B (WS 400-37)
Plan & Document - 4732C
Deact & Decom - 4732C
Demolition Above Grade - 4732C
Demolition Below Grade - 4732C
Loadout - 4732C
Transition/Final Closure - 4732C
Plan & Document - 4734B
Deact & Decom - 4734B
Demolition Above Grade - 4734B
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AEA0720D Demolition 43 12SEP12 28NOV12 7,280 02OCT12 18DEC12 11 11
AEA0720E Loadout - 57 09OCT12 23JAN13 20,002 29OCT12 12FEB13 11 11
AEA0720F Transition/Final 43 24JAN13 10APR13 12,298 13FEB13 30APR13 11 11
AEA0721  D4 Building - 4734C
AEA0721A Plan & 71 01NOV11 13MAR12 27,162 21NOV11 02APR12 11 11
AEA0721B Deact & Decom 114 28DEC11 19JUL12 95,972 18JAN12 08AUG12 11 11
AEA0721C Demolition 29 23JUL12 11SEP12 44,012 09AUG12 01OCT12 11 11
AEA0721D Demolition 43 12SEP12 28NOV12 6,697 02OCT12 18DEC12 11 11
AEA0721E Loadout - 57 09OCT12 23JAN13 18,399 29OCT12 12FEB13 11 11
AEA0721F Transition/Final 43 24JAN13 10APR13 11,312 13FEB13 30APR13 11 11
AEA0722  D4 Building - 4734D
AEA0722A Plan & 30 01NOV11 28DEC11 26,360 21NOV11 02APR12 11 52
AEA0722B Deact & Decom 15 28DEC11 24JAN12 92,728 18JAN12 08AUG12 11 110
AEA0722C Demolition 5 25JAN12 01FEB12 42,524 09AUG12 01OCT12 110 134
AEA0722D Demolition 5 02FEB12 09FEB12 6,471 02OCT12 18DEC12 134 172
AEA0722E Loadout - 5 27MAR12 03APR12 17,777 29OCT12 12FEB13 120 172
AEA0722F Transition/Final 10 04APR12 19APR12 10,930 13FEB13 30APR13 172 205
AEA0723  D4 Building - 4760
AEA0723A Plan & 30 01NOV11 28DEC11 14,017 21NOV11 02APR12 11 52
AEA0723B Deact & Decom 15 28DEC11 24JAN12 141,370 18JAN12 08AUG12 11 110
AEA0723C Demolition 5 25JAN12 01FEB12 23,554 09AUG12 01OCT12 110 134
AEA0723D Demolition 5 02FEB12 09FEB12 3,915 02OCT12 18DEC12 134 172
AEA0723E Loadout - 4760 5 27MAR12 03APR12 6,995 29OCT12 12FEB13 120 172
AEA0723F Transition/Final 10 04APR12 19APR12 7,453 13FEB13 30APR13 172 205
AEA0724  D4 Building - 4790
AEA0724A Plan & 30 01NOV11 28DEC11 13,938 21NOV11 02APR12 11 52
AEA0724B Deact & Decom 15 28DEC11 24JAN12 41,197 18JAN12 08AUG12 11 110
AEA0724C Demolition 5 25JAN12 01FEB12 23,335 09AUG12 01OCT12 110 134
AEA0724D Demolition 5 02FEB12 09FEB12 3,879 02OCT12 18DEC12 134 172
AEA0724E Loadout - 4790 5 27MAR12 03APR12 6,930 29OCT12 12FEB13 120 172
AEA0724F Transition/Final 10 04APR12 19APR12 7,384 13FEB13 30APR13 172 205
AEA0725  D4 Building - 4790A
AEA0725A Plan & 71 01NOV11 13MAR12 3,484 21NOV11 02APR12 11 11
AEA0725B Deact & Decom 114 28DEC11 19JUL12 21,677 18JAN12 08AUG12 11 11
AEA0725C Demolition 29 23JUL12 11SEP12 20,969 09AUG12 01OCT12 11 11
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4734B
Loadout - 4734B
Transition/Final Closure - 4734B
Plan & Document - 4734C
Deact & Decom - 4734C
Demolition Above Grade - 4734C
Demolition Below Grade - 4734C
Loadout - 4734C
Transition/Final Closure - 4734C
Plan & Document - 4734D
Deact & Decom - 4734D
Demolition Above Grade - 4734D
Demolition Below Grade - 4734D
Loadout - 4734D
Transition/Final Closure - 4734D
Plan & Document - 4760
Deact & Decom - 4760
Demolition Above Grade - 4760
Demolition Below Grade - 4760
Loadout - 4760
Transition/Final Closure - 4760
Plan & Document - 4790
Deact & Decom - 4790
Demolition Above Grade - 4790
Demolition Below Grade - 4790
Loadout - 4790
Transition/Final Closure - 4790
Plan & Document - 4790A
Deact & Decom - 4790A
Demolition Above Grade - 4790A
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AEA0725D Demolition 43 12SEP12 28NOV12 0 02OCT12 18DEC12 11 11
AEA0725E Loadout - 57 09OCT12 23JAN13 22,691 29OCT12 12FEB13 11 11
AEA0725F Transition/Final 43 24JAN13 10APR13 2,626 13FEB13 30APR13 11 11
AEA0726  D4 Building - 4791TC
AEA0726A Plan & 30 01NOV11 28DEC11 5,147 21NOV11 02APR12 11 52
AEA0726B Deact & Decom 5 28DEC11 05JAN12 15,304 18JAN12 08AUG12 11 120
AEA0726C Demolition 5 09JAN12 16JAN12 8,668 09AUG12 01OCT12 120 144
AEA0726D Demolition 5 17JAN12 24JAN12 1,441 02OCT12 18DEC12 144 182
AEA0726E Loadout - 5 08MAR12 15MAR12 2,574 29OCT12 12FEB13 130 182
AEA0726F Transition/Final 10 19MAR12 03APR12 2,743 13FEB13 30APR13 182 215
AEA0727  D4 Building - 4802
AEA0727A Plan & 30 01NOV11 28DEC11 4,791 21NOV11 02APR12 11 52
AEA0727B Deact & Decom 15 28DEC11 24JAN12 14,259 18JAN12 08AUG12 11 110
AEA0727C Demolition 5 25JAN12 01FEB12 8,077 09AUG12 01OCT12 110 134
AEA0727D Demolition 5 02FEB12 09FEB12 1,343 02OCT12 18DEC12 134 172
AEA0727E Loadout - 4802 5 27MAR12 03APR12 2,399 29OCT12 12FEB13 120 172
AEA0727F Transition/Final 10 04APR12 19APR12 2,556 13FEB13 30APR13 172 205
AEA0728  D4 Building - 4814
AEA0728A Plan & 30 01NOV11 28DEC11 17,424 21NOV11 02APR12 11 52
AEA0728B Deact & Decom 10 28DEC11 16JAN12 61,222 18JAN12 08AUG12 11 115
AEA0728C Demolition 5 17JAN12 24JAN12 28,076 09AUG12 01OCT12 115 139
AEA0728D Demolition 5 25JAN12 01FEB12 4,272 02OCT12 18DEC12 139 177
AEA0728E Loadout - 4814 5 19MAR12 26MAR12 11,737 29OCT12 12FEB13 125 177
AEA0728F Transition/Final 10 27MAR12 11APR12 7,216 13FEB13 30APR13 177 210
AEA0729  D4 Building - 4831
AEA0729A Plan & 30 01NOV11 28DEC11 5,339 21NOV11 02APR12 11 52
AEA0729B Deact & Decom 15 28DEC11 24JAN12 53,611 18JAN12 08AUG12 11 110
AEA0729C Demolition 5 25JAN12 01FEB12 8,927 09AUG12 01OCT12 110 134
AEA0729D Demolition 5 02FEB12 09FEB12 1,484 02OCT12 18DEC12 134 172
AEA0729E Loadout - 4831 5 27MAR12 03APR12 2,651 29OCT12 12FEB13 120 172
AEA0729F Transition/Final 10 04APR12 19APR12 2,825 13FEB13 30APR13 172 205
AEA0730  D4 Building - 4843 (See Also Waste Site 400-36)
AEA0730A Plan & 30 01NOV11 28DEC11 1 21NOV11 02APR12 11 52
AEA0730B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0730C Demolition 5 25JAN12 01FEB12 0 09AUG12 01OCT12 110 134
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4790A
Loadout - 4790A
Transition/Final Closure - 4790A
Plan & Document - 4791TC
Deact & Decom - 4791TC
Demolition Above Grade - 4791TC
Demolition Below Grade - 4791TC
Loadout - 4791TC
Transition/Final Closure - 4791TC
Plan & Document - 4802
Deact & Decom - 4802
Demolition Above Grade - 4802
Demolition Below Grade - 4802
Loadout - 4802
Transition/Final Closure - 4802
Plan & Document - 4814
Deact & Decom - 4814
Demolition Above Grade - 4814
Demolition Below Grade - 4814
Loadout - 4814
Transition/Final Closure - 4814
Plan & Document - 4831
Deact & Decom - 4831
Demolition Above Grade - 4831
Demolition Below Grade - 4831
Loadout - 4831
Transition/Final Closure - 4831
Plan & Document - 4843 (incl WS 400-36)
Deact & Decom - 4843 (incl WS 400-36)
Demolition Above Grade - 4843 (incl WS 400-36)
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 O
-120
Sheet 121 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
AEA0730D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0730E Loadout - 4843 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0730F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0731  D4 Building - CC40168
AEA0731A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0731B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0731C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0731D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0731E Loadout - 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0731F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AEA0732  D4 Building - HS 0079
AEA0732A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0732B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0732C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0732D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0732E Loadout - HS 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0732F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AER2501  D4-Non-Site Specific Support
AER2501A7 D4-400 A 199 04OCT11* 01OCT12 161,468 04OCT10* 29SEP11 -200 -200
AER2501A8 D4-400 A 199 04OCT11 01OCT12 726,714 03OCT11 27SEP12 -1 -1
AER2501A9 D4-400 A 116 02OCT12 01MAY13 726,714 01OCT12 30APR13 -1 -1
RA  Field Remediation
CNA0502  Remediate Waste Site - 400-37 (Building 4732B)
CNA0502A Excavation 3 01NOV11* 03NOV11 20,179 21NOV11* 28NOV11 11 11
CNA0502B Loadout - Rem 3 02NOV11 07NOV11 0 22NOV11 29NOV11 11 11
CNA0502C Backfill - Rem 5 16APR12 23APR12 30,324 03MAY12 10MAY12 11 11
CNA0502E Revegetation - 1 24APR12 24APR12 0 14MAY12 14MAY12 11 11
CNA0502D Closeout Smplg 159 08NOV11 23AUG12 17,486 30NOV11 13SEP12 11 11
CNA0503  Remediate Waste Site - 400-38
CNA0503A Excavation 3 07NOV11 09NOV11 0 29NOV11 01DEC11 11 11
CNA0503B Loadout - Rem 3 08NOV11 10NOV11 0 30NOV11 05DEC11 11 11
CNA0503C Backfill - Rem 1 19APR12 19APR12 0 09MAY12 09MAY12 11 11
CNA0503E Revegetation - 1 25APR12 25APR12 3,762 15MAY12 15MAY12 11 11
CNA0503D Closeout Smplg 159 14NOV11 29AUG12 11,115 06DEC11 19SEP12 11 11
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 4843 (incl WS 400-36)
Loadout - 4843 (Includes Waste Site 400-36)
Transition/Final Closure - 4843 (incl WS 400-36)
Plan & Document - CC40168
Deact & Decom - CC40168
Demolition Above Grade - CC40168
Demolition Below Grade - CC40168
Loadout - CC40168
Transition/Final Closure - CC40168
Plan & Document - HS 0079
Deact & Decom - HS 0079
Demolition Above Grade - HS 0079
Demolition Below Grade - HS 0079
Loadout - HS 0079
Transition/Final Closure - HS 0079
D4-400 A Non-Site Specific Support FY11
D4-400 A Non-Site Specific Support FY12
D4-400 A Non-Site Specific Support FY13
Excavation Process - Rem Wst Site - 400-37 (Cost
Loadout - Rem Wst Site - 400-37 (Costs included
Backfill - Rem Wst Site - 400-37 (Costs included
Revegetation - Rem Wst Site - 400-37 (Costs incl
Closeout Smplg - Rem Wst Site - 400-37 (Costs in
Excavation Process - Rem Wst Site - 400-38
Loadout - Rem Wst Site - 400-38
Backfill - Rem Wst Site - 400-38
Revegetation - Rem Wst Site - 400-38
Closeout Smplg - Rem Wst Site - 400-38
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600 AREA
DE  Remedial Design
CPA0101  Fld. Rem. - 618-10 & 11 Site Fld. Rem.
CPA0101D Design 306 26MAR07 30SEP08 711,369 02MAY07 19NOV08 22 29
CPA0101B Design 308 01MAY07* 10NOV08 711,369 02MAY07 19NOV08 1 6
CPA0101A Design - 618-10 527 26MAR07 05NOV09 0 29AUG05 17APR08 -312 -312
CPA2201  Design Solution - 618-10 & 11
CPA2201B Design Solution 284 03OCT05A 31JAN07A 195,090 29AUG05 31JAN07 -19 0
C.2.2.2 600 Area 0 15JAN09* 0 31JAN07* -713 -713
CPA2201A Design Solution 284 29AUG05A 15JAN09 195,090 29AUG05 31JAN07 0 -391
C.2.2.2A DOE Approve - 90 16JAN09 15APR09 0 01FEB07 01MAY07 -713 -713
RA  Field Remediation
CPA2301  Remediate Burial Ground 618-10
CPA2301A Excavation - 775 14NOV07* 03OCT11 5,643,165 20NOV08 08FEB12 204 69
CPA2401  Remediate Burial Ground 618-11
CPA2401A Excavation - 745 15JAN08* 03OCT11 5,930,897 20NOV08 08FEB12 174 69
CPA2401C Backfill - Rem 120 20MAR12 18OCT12 300,622 24APR12 27NOV12 20 20
CPR2501  Fld. Rem.-600 Area Non Site Specific Support
CPR2501A1 Fld. Rem.-600 484 04MAY09* 03OCT11 4,414,250 01OCT08* 30SEP09 -116 -400
CPR2501A2 Fld. Rem.-600 200 04OCT10 03OCT11 8,988,189 01OCT09 30SEP10 -200 -200
CPR2501A3 Fld. Rem.-600 199 05OCT10 03OCT11 8,943,341 04OCT10 29SEP11 -1 -1
CPR2501A4 Fld. Rem.-600 199 04OCT11 01OCT12 8,232,030 03OCT11 27SEP12 -1 -1
CPR2501A5 Fld. Rem.-600 49 02OCT12 02JAN13 233,155 01OCT12 31DEC12 -1 -1
SITE  SITE
DE  Remedial Design
CQA0101  Fld. Rem. - Miscellaneous Restoration Design
CQA0101A Design - 617 26MAR07 22APR10 0 29AUG05 29SEP08 -312 -312
RA  Field Remediation
CQR2501  Fld. Rem.-Misc Restoration Non Site Specif Sppt
CQR0501A1 Fld. Rem.-Misc 19 01OCT07* 31OCT07 19,226 29AUG05 29SEP05 -417 -417
CQR0501A2 Fld. Rem.-Misc 199 01OCT07* 25SEP08 203,133 03OCT05 28SEP06 -398 -398
CQR0501A3 Fld. Rem.-Misc 201 01OCT07* 30SEP08 203,133 02OCT06 27SEP07 -199 -201
CQR0501A4 Fld. Rem.-Misc 401 01OCT07 30SEP09 205,230 01OCT07 30SEP08 0 -200
CQR0501A6 Fld. Rem.-Misc 199 04OCT10* 29SEP11 204,131 01OCT09 30SEP10 -200 -199
CQR0501A7 Fld. Rem.-Misc 199 03OCT11 27SEP12 203,133 04OCT10 29SEP11 -199 -199
CQR0501A8 Fld. Rem.-Misc 116 01OCT12 30APR13 203,133 03OCT11 27SEP12 -199 -116
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Design Remedial Design for 618-11 Burial Ground
Design Remedial Design for 618-10 Burial Ground
Design - 618-10 & 11 Site Design
Design Solution for 618-11 Burial Ground
600 Area Remediation Design Solution - C.2.2.2
Design Solution for 618-10 Burial Ground
DOE Approve - C.2.2.2
Excavation - Rem BG - 618-10
Excavation - Rem BG - 618-11
Backfill - Rem BG - 618-11
Fld. Rem.-600 Area Non Site Specific Su
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Design - Miscellaneous Restoration Design
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Spe
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 O
-122
Sheet 123 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
FC  Final Closure
EAA4001  ES/FC-Final Closure - Independent Closure Rvws
E40.01.30M TPA M-16-70 0 13OCT05A 0 27OCT05* 8 8
E40.01.01 End State 57 03OCT05A 29DEC05A 173,142 29AUG05 08DEC05 -19 -10
C.2.2.1A DOE Approve 30 01FEB06A 01FEB06A 0 27AUG05 25SEP05 -158 -129
C.3.2.1A DOE Approve 30 29DEC05A 01FEB06A 0 27AUG05 25SEP05 -124 -129
C.3.2.1 Environ. 0 27FEB06A 0 26AUG05* -185 -185
N40.01.02 100-BC Pilot 175 29AUG05A 20APR06A 140,101 29AUG05 13JUL06 0 46
C.2.3.2 Integr RC WP 0 15MAY06A 0 30SEP06* 138 138
E40.01.04A Interim Areas 345 15MAR06A 01FEB07A 119,976 17JAN07* 02OCT08 168 335
N40.01.06 Risk Integration 197 03OCT05A 13FEB07A 383,148 03OCT05* 26SEP06 0 -75
C.2.3.2A DOE Approve 16 26MAR07* 10APR07 0 01OCT06 29NOV06 -176 -132
E40.01.09 Surface Soil 69 26OCT06A 12APR07 233,043 01OCT07* 24JAN08 184 156
N40.01.05 Columbia River 207 29SEP05A 30AUG07 578,399 29AUG05 11SEP06 -18 -195
N40.01.03 100/300 Area 430 29AUG05A 25OCT07 4,364,563 29AUG05 22OCT07 0 -3
E40.01.11 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.13 Surface Soil 69 26OCT06A 07NOV07 155,338 31AUG11* 22DEC11 967 823
E40.01.15 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.10 Surface Soil 118 16APR07 12NOV07 345,280 28JAN08 29JUL08 156 141
E40.01.04B Interim Areas 266 16OCT06A 20FEB08 2,630,938 06OCT08 07APR09 394 226
N40.01.04C Interim Areas 668 15MAR06A 20FEB08 781,000 17JAN07 18MAY10 168 449
N40.01.07 Source Areas 224 25JAN10* 08MAR11 704,235 21APR10 28APR11 49 30
N40.01.08 Source Area 190 02JUN10 12MAY11 110,027 30AUG10 08NOV11 49 99
E40.01.17 Surface Soil 69 26OCT06A 06DEC12 155,338 15AUG12* 06DEC12 1,158 0
E40.01.12 Surface Soil 103 24JUL12* 29JAN13 2,177,412 01NOV12* 09MAY13 57 57
E40.01.14 Surface Soil 103 30OCT12* 07MAY13 762,471 20SEP12* 28MAR13 -22 -22
E40.01.30H Risk 200 01OCT12 30SEP13 108,678 0 0
0041.99065 LT Stewardship 0 15OCT13* 0 29AUG13* -25 -25
EAA4101  ES/FC-Long-Term Stewardship
E41.01.01A Charter Draft 149 03OCT05A 20MAR06A 27,863 03OCT05* 29JUN06 0 58
E41.01.02 300 Area 106 20DEC05A 19JUL06A 18,899 03JAN06* 11JUL06 5 -5
E41.01.20 300-FF-1 19 26MAR07* 25APR07 0 29AUG05* 29SEP05 -312 -312
E41.01.01B Draft 249 13MAR06A 19JUN07 320,096 03JUL06 27SEP07 63 56
E41.01.07 100-BC-1 123 26MAR07* 30OCT07 105,482 02JAN07* 25SEP07 -46 -20
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
TPA M-16-70 Begin Smplg to Sppt 100/300 BL Risk
End State Strategy
DOE Approve C.2.2.1
DOE Approve C.3.2.1
Environ. Protection & Compliance Plan C.3.2.1
100-BC Pilot Risk Assessment
Integr RC WP for a CERCLA B/L Risk Asmt C.2.3.2
Interim Areas SAI/RSVP
Risk Integration Work Plan
DOE Approve C.2.3.2
Surface Soil DQO - Pilot
Columbia River Component
100/300 Area Baseline Risk Assessment
Surface Soil DQO - 100 Area
Surface Soil DQO - 300 Area
Surface Soil DQO - 400 Area
Surface Soil Survey - Pilot
Interim Areas Sampling
Interim Areas Evaluation
Source Areas Remedial Investigation Report
Source Area Proposed Plan
Surface Soil DQO - 600 Area
Surface Soil Survey - 100 Area
Surface Soil Survey - 300 Area
Risk Assessment Direct Project Supt
LT Stewardship Plan Submittal
Charter Draft Long-Term Stewardship Plan
300 Area Complex Evaluation
300-FF-1 Remedial Action Report
Draft Long-Term Stewardship Plan
100-BC-1 Remedial Action Report
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E41.01.22 Pilot 67 13NOV07 18MAR08 134,196 30JUL08 25NOV08 141 141
E41.01.30D LTS Direct 199 01OCT07 25SEP08 64,526 01OCT07 29SEP08 0 1
E41.01.09 100-FR-1 149 05JAN09* 28SEP09 105,482 29NOV12* 27AUG13 782 782
E41.01.10 100-FR-2 149 05JAN09 28SEP09 105,482 29NOV12 27AUG13 782 782
E41.01.30E LTS Direct 200 29SEP08 28SEP09 64,188 30SEP08 29SEP09 1 1
E41.01.08 100-BC-2 149 23APR09 21JAN10 105,482 29NOV12 27AUG13 720 720
E41.01.30F LTS Direct 201 29SEP09 29SEP10 64,188 30SEP09 30SEP10 1 1
E41.01.30G LTS Direct 199 30SEP10 28SEP11 63,850 04OCT10 29SEP11 1 1
E41.01.15 100-DR-1 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
E41.01.16 100-DR-2 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
E41.01.30H LTS Direct 199 29SEP11 26SEP12 63,850 03OCT11 27SEP12 1 1
E41.01.11 100-IU-2 149 05JAN12 27SEP12 105,482 29NOV12 27AUG13 182 182
E41.01.17 100-KR-1 149 05JAN12* 27SEP12 105,482 27AUG12* 23MAY13 130 130
E41.01.18 100-KR-2 149 05JAN12 27SEP12 163,460 27AUG12 23MAY13 130 130
E41.01.03 Sustain 1,014 01OCT07* 24OCT12 166,542 01OCT07* 23OCT12 0 -1
E41.01.12 100-IU-6 149 17MAY12 14FEB13 105,482 29NOV12 27AUG13 107 107
E41.01.19 100-NR-1 149 30JUL12 25APR13 163,460 27AUG12 23MAY13 16 16
E41.01.04 100 Area 101 17DEC12* 18JUN13 335,514 24OCT12* 30APR13 -28 -27
E41.01.05 300 Area 98 20DEC12 18JUN13 201,320 31OCT12 30APR13 -27 -27
E41.01.21 300-FF-2 149 19SEP12 18JUN13 165,744 27AUG12 23MAY13 -13 -13
E41.01.13 100-HR-1 149 20NOV12* 20AUG13 105,482 03JAN11* 26SEP11 -380 -380
E41.01.30I LTS Direct 184 19SEP12 20AUG13 59,008 01OCT12 29AUG13 6 6
C.2.11.3 Long-Term 0 15OCT13* 0 29AUG13* -47 -47
C.2.11.3A DOE Approve 45 01SEP13 15OCT13 0 16JUL13 29AUG13 -47 -47
E41.01.06 Final 250 18JUL12* 15OCT13 367,003 22MAY12* 20AUG13 -31 -31
E41.01.06M Submit to DOE 0 15OCT13 0 29AUG13 -25 -25
EAA4201  ES/FC-100/300 Area Orphan Site Evaluations
N42.01.02 100-FR Orphan 36 29AUG05A 17OCT05A 24,328 29AUG05 31OCT05 0 8
N42.01.12A Data 19 29AUG05A 20OCT05A 9,582 29AUG05 29SEP05 0 -12
N42.01.05A 100-D Orphan 102 21NOV05A 04MAY06A 152,178 21NOV05* 25MAY06 0 12
N42.01.05B 100-D Orphan 82 07MAR06A 15JUN06A 117,182 03APR06* 24AUG06 15 39
N42.01.05C 100-D Orphan 19 30MAY06A 13JUL06A 54,673 28AUG06 28SEP06 50 43
N42.01.05D 100-D Orphan 75 29JUN06A 14SEP06A 35,265 02OCT06 15FEB07 51 83
N42.01.03A 100-IU-2 56 02OCT06A 21DEC06A 93,165 30MAY06* 14AUG06 -69 -72
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Pilot Independent Closure Review
LTS Direct Project Supt
100-FR-1 Remedial Action Report
100-FR-2 Remedial Action Report
LTS Direct Project Supt
100-BC-2 Remedial Action Report
LTS Direct Project Supt
LTS Direct Project Supt
100-DR-1 Remedial Action Report
100-DR-2 Remedial Action Report
LTS Direct Project Supt
100-IU-2 Remedial Action Report
100-KR-1 Remedial Action Report
100-KR-2 Remedial Action Report
Sustain Long-Term Stewardship
100-IU-6 Remedial Action Report
100-NR-1 Remedial Action Report
100 Area Independent Closure Review
300 Area Independent Closure Review
300-FF-2 Remedial Action Report
100-HR-1 Remedial Action Report
LTS Direct Project Supt
Long-Term Stewardship Plan - Final C.2.11.3
DOE Approve C.2.11.3
Final Long-Term Stewardship Plan
Submit to DOE Final Long-Term Stewardship Plan
100-FR Orphan Sites
Data Management
100-D Orphan Sites- Hist Review
100-D Orphan Sites- Field Walkdown
100-D Orphan Sites- Gap Analysis
100-D Orphan Sites- Hist/Field Integration
100-IU-2 Orphan Sites- Hist Review
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N42.01.04A 100-IU-6 53 02OCT06A 21DEC06A 93,858 15AUG06* 01NOV06 -26 -27
N42.01.12B Data 199 03OCT05A 01FEB07A 89,386 03OCT05 28SEP06 0 -67
N42.01.03B 100-IU-2 111 09OCT06A 12APR07 284,928 02OCT06* 23APR07 -4 5
N42.01.06A 100-H Orphan 80 02OCT06A 12APR07 112,806 02NOV06* 08MAY07 19 14
N42.01.01 100-BC Orphan 25 26MAR07* 07MAY07 14,186 03OCT06* 16NOV06 -93 -91
N42.01.05E 100-D Orphan 81 26OCT06A 07JUN07 31,217 20FEB07 12JUL07 60 19
N42.01.04B 100-IU-6 92 10JAN07A 30AUG07 286,918 30MAY07* 17DEC07 78 58
N42.01.07A 100-K Orphan 84 22JAN07A 30AUG07 152,178 09MAY07* 07NOV07 61 38
N42.01.03C 100-IU-2 20 04SEP07* 08OCT07 62,200 24APR07 29MAY07 -73 -73
N42.01.04C 100-IU-6 57 04SEP07 08OCT07 62,626 18DEC07 24JAN08 58 58
N42.01.06B 100-H Orphan 48 04SEP07* 28NOV07 90,219 28JAN08* 08MAY08 78 89
N42.01.03D 100-IU-2 32 09OCT07 05DEC07 41,425 30MAY07 27SEP07 -73 -37
N42.01.04D 100-IU-6 69 09OCT07 05DEC07 41,777 28JAN08 22MAY08 58 93
N42.01.06C 100-H Orphan 20 29NOV07 08JAN08 54,708 12MAY08 12JUN08 89 88
N42.01.08A 100-N Orphan 75 01OCT07* 14FEB08 224,193 08NOV07* 12MAY08 23 48
N42.01.06D 100-H Orphan 32 09JAN08 05MAR08 35,411 16JUN08 23OCT08 88 130
N42.01.07B 100-K Orphan 55 28NOV07* 10MAR08 117,182 16JUN08* 05NOV08 109 135
N42.01.07C 100-K Orphan 20 11MAR08 14APR08 54,673 06NOV08* 10DEC08 135 133
N42.01.03E 100-IU-2 81 06DEC07 01MAY08 36,282 01OCT07 26FEB08 -37 -38
N42.01.04E 100-IU-6 118 06DEC07 01MAY08 36,556 27MAY08 16OCT08 93 93
N42.01.08B 100-N Orphan 48 11MAR08* 03JUN08 89,485 11DEC08* 30MAR09 153 163
N42.01.07D 100-K Orphan 32 15APR08 10JUN08 35,265 11DEC08* 23APR09 133 174
N42.01.08C 100-N Orphan 20 04JUN08 09JUL08 53,601 31MAR09 04MAY09 163 163
N42.01.06E 100-H Orphan 81 06MAR08 29JUL08 29,028 27OCT08 19MAR09 130 127
N42.01.08D 100-N Orphan 32 10JUL08 04SEP08 53,601 05MAY09 26OCT09 163 228
N42.01.12D Data 199 01OCT07 25SEP08 92,535 01OCT07 29SEP08 0 1
N42.01.30C Orphan Sites 199 01OCT07 25SEP08 284,080 01OCT07 29SEP08 0 1
N42.02.01B Interim Area 204 01OCT07* 06OCT08 753,246 01OCT07* 07APR09 0 99
N42.01.07E 100-K Orphan 81 11JUN08 03NOV08 31,217 27APR09 15SEP09 174 172
N42.01.10A 300-FF-2 106 13MAY08* 18NOV08 56,185 13MAY08* 06NOV08 0 -6
N42.01.08E 100-N Orphan 81 08SEP08 03FEB09 26,995 27OCT09 18MAR10 228 224
N42.01.11A 400 Area 102 10NOV08* 14MAY09 78,646 10NOV08* 07MAY09 0 -4
N42.01.11B 400 Area 40 18MAY09 28JUL09 61,566 01APR10* 16JUN10 174 177
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
100-IU-6 Orphan Sites- Hist Review
Data Management
100-IU-2 Orphan Sites- Field Walkdown
100-H Orphan Sites- Hist Review
100-BC Orphan Sites- Reformat
100-D Orphan Sites- Summary Report
100-IU-6 Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist Review
100-IU-2 Orphan Sites- Gap Analysis
100-IU-6 Orphan Sites- Gap Analysis
100-H Orphan Sites- Field Walkdown
100-IU-2 Orphan Sites- Hist/Field Integration
100-IU-6 Orphan Sites- Hist/Field Integration
100-H Orphan Sites- Gap Analysis
100-N Orphan Sites- Hist Review
100-H Orphan Sites- Hist/Field Integration
100-K Orphan Sites- Field Walkdown
100-K Orphan Sites- Gap Analysis
100-IU-2 Orphan Sites- Summary Report
100-IU-6 Orphan Sites- Summary Report
100-N Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist/Field Integration
100-N Orphan Sites- Gap Analysis
100-H Orphan Sites- Summary Report
100-N Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Hist Review
100-K Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist Review
100-N Orphan Sites- Summary Report
400 Area Orphan Sites- Hist Review
400 Area Orphan Sites- Field Walkdown
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N42.01.11C 400 Area 20 29JUL09 01SEP09 56,633 17JUN10 22JUL10 177 177
N42.01.12E Data 200 29SEP08 28SEP09 89,386 30SEP08 29SEP09 1 1
N42.01.30D Orphan Sites 200 29SEP08 28SEP09 274,235 30SEP08 29SEP09 1 1
N42.01.11D 400 Area 32 02SEP09 28OCT09 19,632 26JUL10 09NOV10 177 206
N42.01.10B 300-FF-2 154 05MAY09* 10FEB10 190,615 05MAY09* 24FEB10 0 7
N42.01.10C 300-FF-2 20 11FEB10 18MAR10 229,997 25FEB10 31MAR10 7 7
N42.01.11E 400 Area 81 29OCT09 30MAR10 29,330 10NOV10 04APR11 206 202
N42.01.10D 300-FF-2 32 22MAR10 13MAY10 56,185 01APR10 22SEP10 7 72
N42.01.12F Data 201 29SEP09 29SEP10 89,386 30SEP09 30SEP10 1 1
N42.01.30E Orphan Sites 201 29SEP09 29SEP10 274,235 30SEP09 30SEP10 1 1
N42.01.10E 300-FF-2 81 17MAY10 07OCT10 28,193 23SEP10 15FEB11 72 69
N42.02.01A Interim Area 764 30OCT06A 30MAR11 9,337,009 09JUL08 11JAN11 337 -44
N42.02.01G Interim Area 199 01APR10 30MAR11 4,598,965 13JAN10 11JAN11 -44 -44
N42.01.12G Data 199 30SEP10 28SEP11 89,386 04OCT10 29SEP11 1 1
N42.01.30F Orphan Sites 199 30SEP10 28SEP11 274,235 04OCT10 29SEP11 1 1
N42.02.01C Interim Area 528 07MAY09* 29DEC11 3,389,870 07OCT09* 06OCT11 84 -44
N42.02.01D Interim Area 80 03JAN12 22MAY12 376,689 10OCT11 27FEB12 -44 -49
N42.02.01E Interim Area 32 23MAY12 19JUL12 188,434 28FEB12 20NOV12 -49 69
N42.01.30G Orphan Sites 199 29SEP11 26SEP12 274,235 03OCT11 27SEP12 1 1
N42.10.12H Data 199 29SEP11 26SEP12 89,386 03OCT11 27SEP12 1 1
N42.02.01F Interim Area 81 23JUL12* 13DEC12 188,434 09JUL12* 26MAR13 -8 54
ESA2901  ES/FC-Management and Support
ESA2901D Management & 199 01OCT07 25SEP08 424,733 01OCT07 30SEP08 0 2
ESA2901E Management & 201 29SEP08 29SEP09 422,553 01OCT08 30SEP09 2 1
ESA2901F Management & 200 30SEP09 29SEP10 422,553 01OCT09 30SEP10 1 1
ESA2901G Management & 199 30SEP10 28SEP11 420,374 04OCT10 29SEP11 1 1
ESA2901H Management & 199 29SEP11 26SEP12 420,374 03OCT11 27SEP12 1 1
ESA2901I Management & 200 01OCT12 30SEP13 422,452 01OCT12 29AUG13 0 -16
ESA2901J Management & 9 01OCT13 15OCT13 19,012 0 0
MS  MS/GS-Mission Support/General Support
FAA  MS/GS-Project Integration
C.4.1 Gov't-Furnished 0 15MAY06A 0 07FEB06* -97 -97
C.4.1A DOE Approve 42 26MAR07 06MAY07 0 08FEB06 09MAR06 -411 -423
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
400 Area Orphan Sites- Gap Analysis
Data Management
Orphan Sites Direct Project Supt
400 Area Orphan Sites- Hist/Field Integration
300-FF-2 Orphan Sites- Field Walkdown
300-FF-2 Orphan Sites- Gap Analysis
400 Area Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
300-FF-2 Orphan Sites- Summary Report
Interim Area Orphan Sites- Flight Surveys
Interim Area Orphan Sites- Flight Surveys R
Data Management
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Field Walkd
Interim Area Orphan Sites- Gap Analysis
Interim Area Orphan Sites- Hist/Field Integratio
Orphan Sites Direct Project Supt
Data Management
Interim Area Orphan Sites- Summary Report
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support FY14
Gov't-Furnished Srvs & Information Rqst C.4.1
DOE Approve C.4.1
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FAA01  MS/GS-Project Integration
H.2 Human 0 05JUL05A 0 06JUL05* 1 1
C.3.2.3 Quality 0 25JUL05A 0 26AUG05* 32 32
C.3.2.5 Radiation 0 25JUL05A 0 26AUG05* 32 32
E.1 Inspection 0 27JUL05A 0 26AUG05* 30 30
C.3.2.6 Chronic 0 12AUG05A 0 26AUG05* 14 14
E.1A DOE Approve 30 16AUG05A 16AUG05A 0 27AUG05 25SEP05 11 40
C.3.2.3A DOE Approve 30 25JUL05A 18AUG05A 0 27AUG05 25SEP05 33 38
C.6.1 Risk 0 19AUG05A 0 26AUG05* 7 7
C.3.1_P1A Transition 0 22AUG05A 0 26AUG05* 4 4
C.7.2 MOA for 0 22AUG05A 0 26AUG05* 4 4
C.7.4 MOA for RC 0 22AUG05A 0 26AUG05* 4 4
C.5.1 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.3 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.4.1 Performance 0 25AUG05A 0 26AUG05* 1 1
C.3.2.5A DOE Approve 30 26AUG05A 26AUG05A 0 27AUG05 25SEP05 1 30
C.6.1A DOE Approve 15 27AUG05A 02SEP05A 0 27AUG05 10SEP05 0 8
C.7.2A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
C.7.4A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
H.20 Litigation 0 21SEP05A 0 05AUG05* -47 -47
H.2A DOE Review 15 07JUL05A 28SEP05A 0 07JUL05 21JUL05 0 -69
C.3.1_P1AA DOE Approve 90 27AUG05A 30SEP05A 0 27AUG05 24NOV05 0 55
H.20A DOE Approve 30 06AUG05A 05OCT05A 0 06AUG05 04SEP05 0 -31
C.5.2 Project 0 22NOV05A 0 24NOV05* 2 2
C.5.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.5.3A DOE Approve 15 27AUG05A 02DEC05A 0 27AUG05 10SEP05 0 -83
C.5.4.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.3.2.6A DOE Approve 30 27AUG05A 16FEB06A 0 27AUG05 25SEP05 0 -144
C.5.2A DOE Approve 60 25NOV05A 22JUN06A 0 25NOV05 23JAN06 0 -150
C.3.1_P1BA DOE Appr Final 90 28FEB06A 05SEP06A 0 28FEB06 28MAY06 0 -100
C.4.1FY07 GFSI Request 0 26MAR07* 0 17AUG06* -221 -221
C.3.1_P2 ISMSD Ph II 0 03JUN07 0 29MAY06 22FEB07 -370 -100
C.4.1FY13 GFSI Request 0 01OCT13* 0 17AUG12* -410 -410
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Human Resource Compensation Plan H.2
Quality Assurance Program Description C.3.2.3
Radiation Protection Program C.3.2.5
Inspection System E.1
Chronic Beryllium Disease Prevention Pln C.3.2.6
DOE Approve E.1
DOE Approve C.3.2.3
Risk Management Approach C.6.1
Transition ISMSD After Award Ph I C.3.1
MOA for Safeguards & Security C.7.2
MOA for RC Physical Security Srvs C.7.4
Project Management Plan C.5.1
Project Baseline Change Control Process C.5.3
Performance Mgmt System Description C.5.4.1
DOE Approve C.3.2.5
DOE Approve C.6.1
DOE Approve C.7.2
DOE Approve C.7.4
Litigation Management Plan H.20
DOE Review H.2
DOE Approve Transition ISMSD After Award C.3.1
DOE Approve H.20
Project Baseline C.5.2
DOE Approve C.5.1
DOE Approve C.5.3
DOE Approve C.5.4.1
DOE Approve C.3.2.6
DOE Approve C.5.2
DOE Appr Final ISMSD / Phase I Verif
GFSI Request 45 in Advance FY07 C.4.1
ISMSD Ph II Verification
GFSI Request 45 in Advance FY12 C.4.1
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FAA0101  MS/GS-Project Integration
FAA0101A9 MS/GS-Project 200 01OCT12 30SEP13 5,205,782 01OCT12 29AUG13 0 -16
FAA0101AA MS/GS-Project 9 01OCT13 15OCT13 218,574 0 0
FBA0101  MS/GS-Project Services
FBA0101A9 MS/GS-Project 200 01OCT12 30SEP13 15,744,208 01OCT12 29AUG13 0 -16
FBA0101AA MS/GS-Project 9 01OCT13 15OCT13 760,977 0 0
FCA0101  MS/GS-ESHQ
FCA0101A9 MS/GS-SHQ 200 01OCT12 30SEP13 9,017,131 01OCT12 29AUG13 0 -16
FCA0101AA MS/GS-SHQ 9 01OCT13 15OCT13 291,516 0 0
FDA0101  MS/GS-Engineering
FDA0101A9 MS/GS-Enginee 200 01OCT12 30SEP13 1,271,000 01OCT12 29AUG13 0 -16
FDA0101AA MS/GS-Enginee 9 01OCT13 15OCT13 55,131 0 0
FEA0101  MS/GS-Reg Integration and Outreach
FEA0101A9 MS/GS-Reg 200 01OCT12 30SEP13 1,971,861 01OCT12 29AUG13 0 -16
FEA0101AA MS/GS-Reg 9 01OCT13 15OCT13 73,807 0 0
FFA0101  MS/GS-Office of the Project Gen. Manager
FFA0101A9 MS/GS-Office 200 01OCT12 30SEP13 3,915,168 01OCT12 29AUG13 0 -16
FFA0101AA MS/GS-Office 9 01OCT13 15OCT13 136,390 0 0
Z3  Contingency
JAA0101  Contingency
JAA0101A1 Contingency 19 15MAY06A 15MAY06A 0 29AUG05 29SEP05 -141 -123
JAA0101A2 Contingency 199 15MAY06A 19OCT06A 0 03OCT05 28SEP06 -122 -12
Z  Contract End
FC  Final Closure
EAA  ES/FC-End State/Final Closure
0041.99085 Field Work 0 18JUN13* 0 30APR13* -27 -27
0041.99095 Contract End 0 15OCT13* 0 29AUG13* -25 -25
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
MS/GS-Project Integration FY13
MS/GS-Project Integration FY14
MS/GS-Project Services FY13
MS/GS-Project Services FY14
MS/GS-SHQ FY13
MS/GS-SHQ FY14
MS/GS-Engineering FY13
MS/GS-Engineering FY14
MS/GS-Reg Regulatory and Environmental Mgmt FY13
MS/GS-Reg Regulatory and Environmental Mgmt FY14
MS/GS-Office of the Project General Manager FY13
MS/GS-Office of the Project General Manager FY14
Contingency FY05
Contingency FY06
Field Work Complete
Contract End
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Early
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Early Start
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Var
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Var
EF
MARM  Scenario 3_FINAL
100 B/C AR
DE  Remedial Design
CAD0101  Fld. Rem.-100 B/C Area Design
CAD0101A Fld. Rem.-100 199 29AUG05A 23OCT06A 8,996 03OCT05* 28SEP06 19 -13
RA  Field Remediation
CAA0301  Confirmatory Sampling Site - 126-B-2
CAA0301A Work 50 05OCT06A 31JAN07A 19,521 02OCT06* 03JAN07 -3 -16
CAA0301B Smplg and 25 31JAN07A 31JAN07A 40,126 04JAN07 15FEB07 -15 9
CAA0301C RSVP or RTD 63 31JAN07A 22MAR07A 10,137 20FEB07 18JUL07 10 65
CAA0302  Confirmatory Sampling Site - 1607-B1
CAA0302A Work 57 04OCT06A 24JAN07A 19,521 05SEP06* 04DEC06 -17 -27
CAA0302B Smplg and 25 26MAR07 07MAY07 25,530 05DEC06 22JAN07 -59 -59
CAA0302C RSVP or RTD 77 08MAY07 24SEP07 10,137 23JAN07 20JUN07 -59 -52
CAA0307  Confirmatory Sampling Site - 100-B-21
CAA0307A Work 50 01SEP05A 16FEB06A 45,192 01OCT07* 02JAN08 414 373
CAA0307B Smplg and 91 01SEP05A 16FEB06A 144,183 15JAN08 27FEB08 470 404
CAA0307C RSVP or RTD 84 01SEP05A 16FEB06A 60,812 28FEB08 28JUL08 495 488
CAA0308  Confirmatory Sampling Site - 100-B-20
CAA0308A Work 50 05JAN06A 13MAR06A 7,532 31AUG05* 30NOV05 -67 -54
CAA0308B Smplg and 25 05JAN06A 13MAR06A 25,532 10JAN06 22FEB06 2 -10
CAA0308C RSVP or RTD 84 27FEB06A 27SEP06A 10,137 23FEB06 24JUL06 -1 -37
CAA0309  Confirmatory Sampling Site - 118-B-8:1
CAA0309A Work 50 05JAN06A 05JAN06A 7,532 03OCT05* 04JAN06 -50 -1
CAA0309B Smplg and 25 05JAN06A 05JAN06A 25,532 12JAN06 27FEB06 4 28
CAA0309C RSVP or RTD 84 03OCT05A 05JAN06A 10,137 28FEB06 26JUL06 79 112
CAA0310  Confirmatory Sampling Site - 118-C-3:3
CAA0310B Smplg and 25 03JAN06A 27MAR06A 25,532 17JAN06 01MAR06 8 -14
CAA0310A Work 50 03JAN06A 28MAR06A 7,532 05OCT05* 09JAN06 -46 -44
CAA0310C RSVP or RTD 84 27FEB06A 26APR06A 10,137 02MAR06 31JUL06 3 52
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 B/C Design
Work Instructions - CS Site - 126-B-2
Smplg and Analysis - CS Site - 126-B-2
RSVP or RTD Report - CS Site - 126-B-2
Work Instructions - CS Site - 1607-B1
Smplg and Analysis - CS Site - 1607-B1
RSVP or RTD Report - CS Site - 1607-B1
Work Instructions - CS Site - 100-B-21
Smplg and Analysis - CS Site - 100-B-21
RSVP or RTD Report - CS Site - 100-B-21
Work Instructions - CS Site - 100-B-20
Smplg and Analysis - CS Site - 100-B-20
RSVP or RTD Report - CS Site - 100-B-20
Work Instructions - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-B-8:1
RSVP or RTD Report - CS Site - 118-B-8:1
Smplg and Analysis - CS Site - 118-C-3:3
Work Instructions - CS Site - 118-C-3:3
RSVP or RTD Report - CS Site - 118-C-3:3
© Primavera Systems, Inc.
Start Date 31JAN05
Finish Date 15OCT13
Data Date 26MAR07
Run Date 02JUL07 14:55
Early Bar
Target Bar
Progress Bar
Critical Activity
MARM
River Corridor Closure Contract
300 Area Utility Relocation Project
Variance
Sheet 1 of 128
02JUL07 14:55
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CAA0311  Confirmatory Sampling Site - 100-B-24
CAA0311A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0311B Smplg and 25 17JAN06A 14MAR06A 25,532 03JAN08 14FEB08 392 385
CAA0311C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 19FEB08 16JUL08 395 362
CAA0312  Confirmatory Sampling Site - 100-B-25
CAA0312A Work 50 04OCT05A 30NOV05A 7,532 02OCT06* 03JAN07 198 216
CAA0312B Smplg and 25 11JAN06A 11JAN06A 25,532 08JAN08 20FEB08 397 421
CAA0312C RSVP or RTD 84 11JAN06A 11JAN06A 10,137 21FEB08 21JUL08 422 505
CAA0313  Confirmatory Sampling Site - 100-B-26
CAA0313A Work 50 04OCT05A 08DEC05A 7,532 02OCT06* 03JAN07 198 211
CAA0313B Smplg and 25 17JAN06A 14MAR06A 25,532 10JAN08 25FEB08 396 389
CAA0313C RSVP or RTD 84 27FEB06A 21SEP06A 10,137 26FEB08 23JUL08 399 366
CAB0402  Remediate Liquid Waste Site  - 100-B-8
CAB0402E Revegetation - 260 02JAN07A 22FEB07A 0 28NOV05* 16MAR06 -217 -187
CAB0404  Rem LW Site -100-B-15(116B7,132B6,132C2,100C6)
CAB0404E Revegetation - 215 02JAN07A 22FEB07A 269,475 06SEP05* 06SEP05 -262 -291
CAB0501  Remediate Waste Site - 100-B-16
CAB0501C Backfill - Rem 2 27FEB06A 27FEB06A 9,345 22NOV05* 28NOV05 -49 -48
CAB0501E Revegetation - 65 05SEP06A 12DEC07 761 29NOV05 23MAR06 -153 -345
CAB0502  Remediate Waste Site - 118-B-8
CAB0502A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0502B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0502D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0502C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0502E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0503  Remediate Waste Site - 120-B-1
CAB0503A Excavation 8 06JUN06A 13JUN06A 17,170 26OCT05* 31OCT05 -120 -122
CAB0503C Backfill - Rem 3 13JUN06A 13JUN06A 2,343 19SEP06 19SEP06 54 54
CAB0503D Closeout Smplg 129 05JUN06A 28SEP06A 19,223 01DEC05 18SEP06 -100 -7
CAB0503B Loadout - Rem 17 30MAY06A 02OCT06A 49,035 28NOV05 30NOV05 -100 -167
CAB0503E Revegetation - 260 05SEP06A 20DEC07 306 20SEP06 20SEP06 9 -250
CAB0504  Remediate Waste Site - 126-B-3, 184 B Coal Pit
CAB0504B Loadout - Rem 79 12DEC05A 27MAR06A 9,751 03OCT05* 03OCT05 -38 -94
CAB0504D Closeout Smplg 222 29AUG05A 10AUG06A 72,770 20DEC05* 04OCT06 62 30
CAB0504C Backfill - Rem 22 03OCT05A 02OCT06A 309,061 05OCT06 24OCT06 202 13
CAB0504E Revegetation - 260 05SEP06A 03JAN07A 4,547 25OCT06 30OCT06 29 -33
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-B-24
Smplg and Analysis - CS Site - 100-B-24
RSVP or RTD Report - CS Site - 100-B-24
Work Instructions - CS Site - 100-B-25
Smplg and Analysis - CS Site - 100-B-25
RSVP or RTD Report - CS Site - 100-B-25
Work Instructions - CS Site - 100-B-26
Smplg and Analysis - CS Site - 100-B-26
RSVP or RTD Report - CS Site - 100-B-26
Revegetation - Rem Liq WS -100-B-8 (inc 118-B-2)
Revegetation - Rem Liq Wst Site - 100-B-15  (inc
Backfill - Rem Wst Site - 100-B-16
Revegetation - Rem Wst Site - 100-B-16
Excavation Process - Rem Wst Site - 118-B-8
Loadout - Rem Wst Site - 118-B-8
Closeout Smplg - Rem Wst Site - 118-B-8
Backfill - Rem Wst Site - 118-B-8
Revegetation - Rem Wst Site - 118-B-8
Excavation Process - Rem Wst Site - 120-B-1
Backfill - Rem Wst Site - 120-B-1
Closeout Smplg - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 120-B-1
Revegetation - Rem Wst Site - 120-B-1
Loadout - Rem Wst Site - 126-B-3
Closeout Smplg - Rem Wst Site - 126-B-3
Backfill - Rem Wst Site - 126-B-3
Revegetation - Rem Wst Site - 126-B-3
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CAB0505  Remediate Waste Site - 128-B-3,Coal Ash,Demo Wst
CAB0505B Loadout - Rem 16 13DEC05A 03JUL06A 134,976 31OCT05 31OCT05 -23 -133
CAB0505A Excavation 1 31OCT05A 02OCT06A 732,888 03OCT05* 03OCT05 -16 -199
CAB0505D Closeout Smplg 157 09JAN06A 16NOV06A 72,007 13FEB06* 27NOV06 20 3
CAB0505C Backfill - Rem 4 18DEC06A 30JAN07A 65,190 28NOV06 04DEC06 -11 -30
CAB0505E Revegetation - 260 05SEP06A 26FEB07A 6,277 05DEC06 05DEC06 50 -43
CAB0506  Remediate Waste Site - 132-B-2
CAB0506A Excavation 3 03JAN11* 05JAN11 0 01OCT09* 06OCT09 -247 -247
CAB0506B Loadout - Rem 3 31JAN11 02FEB11 0 29OCT09 03NOV09 -247 -247
CAB0506D Closeout Smplg 159 03FEB11 15NOV11 0 04NOV09 23AUG10 -247 -247
CAB0506C Backfill - Rem 1 16NOV11 16NOV11 0 24AUG10 24AUG10 -247 -247
CAB0506E Revegetation - 1 17NOV11 17NOV11 0 25AUG10 25AUG10 -247 -247
CAB0507  Remediate Waste Site - 600-230
CAB0507A Excavation 2 30MAY06A 22JUN06A 1,964 02OCT06* 03OCT06 69 56
CAB0507B Loadout - Rem 2 30MAY06A 22JUN06A 298 30OCT06 31OCT06 85 72
CAB0507C Backfill - Rem 1 30MAY06A 22JUN06A 287 21AUG07 21AUG07 246 232
CAB0507D Closeout Smplg 159 30MAY06A 22JUN06A 264 01NOV06 20AUG07 87 231
CAB0507E Revegetation - 205 05SEP07* 11SEP08 23 22AUG07 22AUG07 -7 -211
CAB0508  Remediate Waste Site - 1607-B5
CAB0508B Loadout - Rem 11 30APR07 16MAY07 7,306 07NOV06 13NOV06 -93 -100
CAB0508A Excavation 43 02APR07* 14JUN07 45,312 10OCT06* 17OCT06 -93 -131
CAB0508D Closeout Smplg 57 17MAY07 28AUG07 38,446 14NOV06 30AUG07 -100 2
CAB0508C Backfill - Rem 4 29AUG07 05SEP07 9,886 04SEP07 05SEP07 2 0
CAB0508E Revegetation - 260 06SEP07 23DEC08 1,203 06SEP07 06SEP07 0 -259
CAB0509  Remediate Waste Site - 100-B-17
CAB0509B Loadout - Rem 11 29OCT07 14NOV07 0 02MAR06 08MAR06 -333 -340
CAB0509A Excavation 35 01OCT07* 03DEC07 16,795 01FEB06* 08FEB06 -333 -363
CAB0509D Closeout Smplg 57 15NOV07 04MAR08 10,137 09MAR06 20DEC06 -340 -238
CAB0509C Backfill - Rem 4 05MAR08 11MAR08 0 21DEC06 27DEC06 -238 -240
CAB0509E Revegetation - 260 19JUL07 03NOV08 0 28DEC06 28DEC06 -112 -371
CAB0510  Remediate Waste Site - 100-B-14
CAB0510B Loadout - Rem 47 31JAN06A 16NOV06A 18,330 02JUL12 09JUL12 1,283 1,124
CAB0510C Backfill - Rem 30 28NOV05A 21DEC06A 3,930,827 25APR13 29APR13 1,480 1,267
CAB0510D Closeout Smplg 210 03OCT05A 14MAR07A 435,993 10JUL12 24APR13 1,351 1,222
CAB0510A Excavation 42 08FEB06A 20MAR07A 204,172 04JUN12* 07JUN12 1,262 1,044
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 128-B-3
Closeout Smplg - Rem Wst Site - 128-B-3
Backfill - Rem Wst Site - 128-B-3
Revegetation - Rem Wst Site - 128-B-3
Excavation Process - Rem Wst Site - 132-B-2
Loadout - Rem Wst Site - 132-B-2
Closeout Smplg - Rem Wst Site - 132-B-2
Backfill - Rem Wst Site - 132-B-2
Revegetation - Rem Wst Site - 132-B-2
Excavation Process - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 600-230
Backfill - Rem Wst Site - 600-230
Closeout Smplg - Rem Wst Site - 600-230
Revegetation - Rem Wst Site - 600-230
Loadout - Rem Wst Site - 1607-B5
Excavation Process - Rem Wst Site - 1607-B5
Closeout Smplg - Rem Wst Site - 1607-B5
Backfill - Rem Wst Site - 1607-B5
Revegetation - Rem Wst Site - 1607-B5
Loadout - Rem Wst Site - 100-B-17
Excavation Process - Rem Wst Site - 100-B-17
Closeout Smplg - Rem Wst Site - 100-B-17
Backfill - Rem Wst Site - 100-B-17
Revegetation - Rem Wst Site - 100-B-17
Loadout - Rem Wst Site - 100-B-14
Backfill - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 100-B-14
Excavation Process - Rem Wst Site - 100-B-14
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CAB0510E Revegetation - 261 02JAN07A 14NOV07 39,484 30APR13 30APR13 1,265 1,088
CAB0511  Remediate Waste Site - 128-B-2
CAB0511D Closeout Smplg 69 29AUG05A 04JAN06A 31,674 29AUG05 27DEC05 0 -4
CAB0511C Backfill - Rem 7 03JAN06A 09JAN06A 40,757 28DEC05 29DEC05 -2 -4
CAB0511B Loadout - Rem 2 02OCT06A 02OCT06A 0 29AUG05 30AUG05 -218 -217
CAB0511E Revegetation - 65 05SEP06A 26FEB07A 2,068 06SEP05* 28DEC06 -199 -31
CAB0512  Remediate Waste Site - 100-B-27
CAB0512B Loadout - Rem 11 30APR07 16MAY07 7,306 28NOV06 04DEC06 -83 -90
CAB0512A Excavation 35 02APR07* 31MAY07 19,811 26OCT06* 01NOV06 -83 -114
CAB0512D Closeout Smplg 57 17MAY07 28AUG07 19,223 05DEC06 19SEP07 -90 12
CAB0512C Backfill - Rem 4 29AUG07 05SEP07 3,510 20SEP07 24SEP07 12 10
CAB0512E Revegetation - 259 06SEP07 22DEC08 429 25SEP07 25SEP07 10 -248
CAB0513  Remediate Waste Site - 1607-B2
CAA0303C Backfill - Rem 182 31OCT05A 21NOV05A 54,350 15JUN06 19JUN06 124 113
CAA0303E Revegetation - 260 05SEP06A 22FEB07A 5,687 20JUN06 20JUN06 -42 -134
CAA0303D Closeout Smplg 8 29AUG05A 20MAR07A 60,648 29AUG05 14JUN06 0 -151
CAB0514  Remediate Waste Site - 100-B-18
CAB0514D Closeout Smplg 48 26MAR07 18JUN07 19,223 21DEC06 08OCT07 -49 62
CAB0514C Backfill - Rem 5 19JUN07 26JUN07 2,104 09OCT07 10OCT07 62 59
CAB0514B Loadout - Rem 11 05DEC07 26DEC07 3,653 14DEC06 20DEC06 -194 -201
CAB0514A Excavation 35 05NOV07* 10JAN08 18,625 14NOV06* 20NOV06 -194 -225
CAB0514E Revegetation - 259 27JUN07 09OCT08 260 11OCT07 11OCT07 59 -199
CAB0515  Remediate Waste Site - 100-B-19
CAB0515D Closeout Smplg 48 26MAR07 18JUN07 19,223 15JAN07 24OCT07 -39 72
CAB0515C Backfill - Rem 6 19JUN07 27JUN07 2,104 25OCT07 29OCT07 72 68
CAB0515B Loadout - Rem 11 26DEC07 15JAN08 3,653 08JAN07 11JAN07 -194 -201
CAB0515A Excavation 35 26NOV07* 29JAN08 18,625 05DEC06* 11DEC06 -194 -225
CAB0515E Revegetation - 259 28JUN07 13OCT08 260 30OCT07 30OCT07 68 -190
CAB0516  Remediate Waste Site - 100-B-22
CAB0516D Closeout Smplg 48 02OCT06A 24MAY07 19,223 08MAY07 25FEB08 119 148
CAB0516B Loadout - Rem 11 15JAN08 31JAN08 3,653 01MAY07 07MAY07 -140 -147
CAB0516C Backfill - Rem 5 04FEB08 11FEB08 2,104 26FEB08 27FEB08 12 9
CAB0516A Excavation 35 12DEC07* 14FEB08 18,625 03APR07* 09APR07 -140 -171
CAB0516E Revegetation - 260 21JUN07 07OCT08 260 28FEB08 28FEB08 136 -123
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 100-B-14
Closeout Smplg - Rem Wst Site - 128-B-2
Backfill - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 128-B-2
Revegetation - Rem Wst Site - 128-B-2
Loadout - Rem Wst Site - 100-B-27
Excavation Process - Rem Wst Site - 100-B-27
Closeout Smplg - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 100-B-27
Revegetation - Rem Wst Site - 100-B-27
Backfill - Rem Wst Site - 1607-B2
Revegetation - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 1607-B2
Closeout Smplg - Rem Wst Site - 100-B-18
Backfill - Rem Wst Site - 100-B-18
Loadout - Rem Wst Site - 100-B-18
Excavation Process - Rem Wst Site - 100-B-18
Revegetation - Rem Wst Site - 100-B-18
Closeout Smplg - Rem Wst Site - 100-B-19
Backfill - Rem Wst Site - 100-B-19
Loadout - Rem Wst Site - 100-B-19
Excavation Process - Rem Wst Site - 100-B-19
Revegetation - Rem Wst Site - 100-B-19
Closeout Smplg - Rem Wst Site - 100-B-22
Loadout - Rem Wst Site - 100-B-22
Backfill - Rem Wst Site - 100-B-22
Excavation Process - Rem Wst Site - 100-B-22
Revegetation - Rem Wst Site - 100-B-22
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CAB0517  Remediate Waste Site - 1607-B7
CAB0517E Revegetation - 245 01OCT07* 18DEC08 168 21JUN06 21JUN06 -255 -499
CAB0518  Remediate Waste Site - 100-B-21
CAB0518D Closeout Smplg 48 06NOV06A 26APR07 19,223 06MAR07 17DEC07 63 128
CAB0518C Backfill - Rem 5 30APR07 07MAY07 2,104 18DEC07 09JAN08 128 134
CAB0518B Loadout - Rem 11 23APR07 09MAY07 3,653 24JAN07 05MAR07 -49 -38
CAB0518A Excavation 35 26MAR07* 23MAY07 20,427 21DEC06* 01FEB07 -49 -62
CAB0518E Revegetation - 260 08MAY07 21AUG08 260 10JAN08 15JAN08 134 -123
CAB0519  Remediate Waste Site - 600-270
CAB0519D Closeout Smplg 60 29AUG05A 14DEC05A 27,232 01FEB06 01FEB06 84 25
CAB0519C Backfill - Rem 17 29NOV05A 16JAN06A 24,962 02FEB06 06MAR06 35 27
CAB0519E Revegetation - 2 31JAN06A 07FEB06A 10,192 07MAR06 13MAR06 19 18
CAB0519B Loadout - Rem 3 15NOV05A 02OCT06A 8,214 28NOV05* 31JAN06 5 -135
CAB0601  Remediate Burial Ground - 118-B-2
CAB0601E Revegetation - 260 02JAN07A 22FEB07A 6,670 28NOV05* 28DEC05 -217 -230
CAB0602  Remediate Burial Ground - 118-B-7
CAB0602E Revegetation - 260 04SEP07* 18DEC08 0 28NOV05* 28DEC05 -353 -596
CAC0501  Remediate Waste Site - 100-B-1
CAC0501E Revegetation - 4 21FEB06A 23FEB06A 1,741 16AUG06 16AUG06 99 97
CAC0501D Closeout Smplg 135 29AUG05A 26APR06A 25,194 29SEP05* 18JUL06 18 45
CAC0501C Backfill - Rem 16 01DEC05A 20MAR07A 325,422 19JUL06 15AUG06 125 -117
CAC0502  Remediate Waste Site - 100-C-7
CAC0502A Excavation 62 12JAN06A 17JUL08 1,042,143 27JUN11* 22DEC11 1,090 686
CAC0502B Loadout - Rem 4 12JAN06A 17JUL08 646,589 26JUL11 01MAR12 1,106 722
CAC0502D Closeout Smplg 57 21JUL08 28OCT08 161,058 05MAR12 13DEC12 722 824
CAC0502C Backfill - Rem 45 29OCT08 22JAN09 0 17DEC12 19MAR13 824 829
CAC0502E Revegetation - 221 13AUG08 21SEP09 12,057 20MAR13 30APR13 917 720
CAC0503  Remediate Waste Site - 116-C-3
CAC0503A Excavation 39 12MAR07A 25APR07 591,787 31OCT05* 03NOV05 -269 -292
CAC0503B Loadout - Rem 32 09APR07 04JUN07 813,027 30NOV05 06DEC05 -269 -297
CAC0503D Closeout Smplg 98 26MAR07 17SEP07 35,164 07DEC05 21SEP06 -257 -196
CAC0503C Backfill - Rem 3 18SEP07 20SEP07 101,654 25SEP06 26SEP06 -196 -197
CAC0503E Revegetation - 259 24SEP07 12JAN09 2,248 27SEP06 27SEP06 -197 -455
CAC0505  Remediate Waste Site - 100-C-9
CAC0505B Loadout - Rem 14 04APR06A 20APR06A 32,877 13MAR12 02MAY12 1,186 1,205
CAC0505A Excavation 14 04APR06A 20MAR07A 106,204 13FEB12* 27FEB12 1,170 986
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 1607-B7
Closeout Smplg - Rem Wst Site - 100-B-21
Backfill - Rem Wst Site - 100-B-21
Loadout - Rem Wst Site - 100-B-21
Excavation Process - Rem Wst Site - 100-B-21
Revegetation - Rem Wst Site - 100-B-21
Closeout Smplg - Rem Wst Site - Horseshoe Landfi
Backfill - Rem Wst Site - Horseshoe Landfill - 6
Revegetation - Rem Wst Site - Horseshoe Landfill
Loadout - Rem Wst Site - Horseshoe Landfill - 60
Revegetation - Rem BG - 118-B-2 (Costs include
Revegetation - Rem BG - 118-B-7 (Costs included
Revegetation - Rem Wst Site - 100-B-1
Closeout Smplg - Rem Wst Site - 100-B-1
Backfill - Rem Wst Site - 100-B-1
Excavation Process - Rem Wst Site - 100-C-7
Loadout - Rem Wst Site - 100-C-7
Closeout Smplg - Rem Wst Site - 100-C-7
Backfill - Rem Wst Site - 100-C-7
Revegetation - Rem Wst Site - 100-C-7
Excavation Process - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 116-C-3
Closeout Smplg - Rem Wst Site - 116-C-3
Backfill - Rem Wst Site - 116-C-3
Revegetation - Rem Wst Site - 116-C-3
Loadout - Rem Wst Site - 100-C-9
Excavation Process - Rem Wst Site - 100-C-9
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CAC0505C Backfill - Rem 162 13DEC05A 20MAR07A 749,053 21FEB13 15APR13 1,435 1,213
CAC0505E Revegetation - 219 02JAN07A 26MAR07 21,233 16APR13 25APR13 1,257 1,217
CAC0505D Closeout Smplg 236 29AUG05A 22MAY07 156,377 03MAY12 20FEB13 1,334 1,147
CAC0506  Remediate Waste Site - 128-C-1
CAC0506E Revegetation - 3 21FEB06A 23FEB06A 3,240 31JAN06 01FEB06 -11 -12
CAC0506C Backfill - Rem 7 21NOV05A 20MAR07A 69,369 18JAN06* 30JAN06 29 -227
CAC0507  Remediate Waste Site - 100-B-23
CAC0507B Loadout - Rem 11 20FEB08 10MAR08 3,653 30OCT06 20FEB07 -259 -210
CAC0507A Excavation 35 22JAN08* 24MAR08 18,625 02OCT06* 22JAN07 -259 -234
CAC0507D Closeout Smplg 57 20FEB08 29MAY08 19,223 21FEB07 04DEC07 -199 -97
CAC0507C Backfill - Rem 5 02JUN08 09JUN08 2,104 05DEC07 30JAN08 -97 -72
CAC0507E Revegetation - 260 18OCT07 09FEB09 260 31JAN08 12FEB08 55 -198
CAC0508  Remediate Waste Site - 600-253
CAC0508C Backfill - Rem 18 01OCT08* 30OCT08 1,217 31JUL06* 28SEP06 -435 -418
CAC0508E Revegetation - 128 01OCT08 21MAY09 0 31JUL06 27DEC06 -435 -481
CAC0509  Remediate Waste Site - 600-232
CAC0509E Revegetation - 21 21FEB06A 09MAR06A 30,365 28NOV05* 28DEC05 -45 -39
CAC0510  Remediate Waste Site - 1607-B8
CAC0510E Revegetation - 260 05SEP06A 20DEC07 168 28SEP06 28SEP06 14 -245
CAC0511  Remediate Waste Site - 1607-B9
CAC0511E Revegetation - 260 05SEP06A 20DEC07 168 02OCT06 02OCT06 15 -244
CAC0512  Remediate Waste Site - 1607-B10
CAC0512E Revegetation - 260 05SEP06A 20DEC07 781 03OCT06 03OCT06 16 -243
CAC0513  Remediate Waste Site - 1607-B11
CAC0513E Revegetation - 260 05SEP06A 20DEC07 168 04OCT06 04OCT06 17 -242
CAC0514  Remediate Waste Site - 600-233
CAC0514D Closeout Smplg 23 29AUG05A 29SEP05A 16,764 29AUG05 05OCT05 0 3
CAC0514E Revegetation - 21 21FEB06A 23FEB06A 306 06OCT05 18OCT05 -72 -68
CAC0601  Remediate Burial Ground - 118-B-3
CAC0601E Revegetation - 260 05SEP06A 22FEB07A 0 12DEC06 12DEC06 54 -38
CAC0601C Backfill - Rem 9 13OCT05A 20MAR07A 171,853 07DEC06* 11DEC06 229 -53
CAC0602  Remediate Burial Ground - 118-B-6
CAC0602A Excavation - 1 12OCT05A 25OCT05A 118,961 12OCT05* 18OCT05 0 -4
CAC0602B Loadout - Rem 1 25OCT05A 25OCT05A 11,479 09NOV05 15NOV05 9 12
CAC0602D Closeout Smplg 137 26OCT05A 13JUN06A 17,548 16NOV05 05SEP06 12 46
CAC0602C Backfill - Rem 4 16JAN07A 12FEB07A 135,960 06SEP06 07SEP06 -70 -84
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 100-C-9
Closeout Smplg - Rem Wst Site - 100-C-9
Revegetation - Rem Wst Site - 128-C-1
Backfill - Rem Wst Site - 128-C-1
Loadout - Rem Wst Site - 100-B-23
Excavation Process - Rem Wst Site - 100-B-23
Closeout Smplg - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 100-B-23
Revegetation - Rem Wst Site - 100-B-23
Backfill - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-253
Revegetation - Rem Wst Site - 600-232
Revegetation - Rem Wst Site - 1607-B8
Revegetation - Rem Wst Site - 1607-B9
Revegetation - Rem Wst Site - 1607-B10
Revegetation - Rem Wst Site - 1607-B11
Closeout Smplg - Rem Wst Site - 600-233
Revegetation - Rem Wst Site - 600-233
Revegetation - Rem BG - 118-B-3
Backfill - Rem BG - 118-B-3
Excavation - Rem BG - 118-B-6
Loadout - Rem BG - 118-B-6
Closeout Smplg - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-6
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CAC0602E Revegetation - 3 05SEP06A 20DEC07 776 11SEP06 11SEP06 3 -256
CAC0603  Remediate Burial Ground - 118-B-5
CAC0603C Backfill - Rem 2 17JUL06A 20JUL06A 27,413 29AUG05 30AUG05 -175 -177
CAC0603E Revegetation - 260 04SEP07* 18DEC08 1,034 09JAN06* 06FEB06 -332 -575
CAC0604  Remediate Burial Ground - 118-B-4
CAC0604C Backfill - Rem 2 17JUL06A 20JUL06A 17,822 29AUG05 30AUG05 -175 -177
CAC0604E Revegetation - 260 04SEP07* 18DEC08 758 28NOV05* 28DEC05 -353 -596
CAC0605  Remediate Burial Ground - 118-C-2
CAC0605C Backfill - Rem 2 17JUL06A 20JUL06A 3,580 29AUG05 30AUG05 -175 -177
CAC0605E Revegetation - 260 04SEP07* 18DEC08 327 28DEC06* 28DEC06 -137 -396
CAC0606  Remediate Burial Ground - 118-B-1
CAC0606B Loadout - Rem 203 29AUG05A 07MAY07 352,115 27SEP05 28DEC05 16 -271
CAC0606D Closeout Smplg 245 29AUG05A 02JUL07 11,088 29DEC05 11OCT06 66 -143
CAC0606A Excavation - 136 29AUG05A 23AUG07 4,572,865 29AUG05 28NOV05 0 -348
CAC0606C Backfill - Rem 38 03JUL07 10SEP07 458,556 12OCT06 16OCT06 -143 -179
CAC0606E Revegetation - 260 05SEP06A 20DEC07 23,439 17OCT06 17OCT06 24 -235
CAC0607  Remediate Burial Ground - 118-C-1
CAC0607A Excavation - 171 26OCT05A 28SEP06A 3,293,767 07NOV05* 10NOV05 6 -175
CAC0607C Backfill - Rem 25 11DEC06A 20MAR07A 392,489 02OCT06 03OCT06 -38 -90
CAC0607D Closeout Smplg 284 29AUG05A 03MAY07 9,911 14DEC05 28SEP06 59 -118
CAC0607B Loadout - Rem 176 26OCT05A 09MAY07 735,141 07DEC05 13DEC05 22 -280
CAC0607E Revegetation - 260 05SEP06A 20DEC07 12,409 04OCT06 04OCT06 17 -242
CAC0608  Remediate Burial Ground - 600-33
CAC0608E Revegetation - 260 04SEP07* 18DEC08 199 27DEC06* 27DEC06 -138 -397
CAR  Fld. Rem.-100 B/C Non Site Specific Support
0041.99906 TPA M-16-45 0 18DEC08* 0 28DEC06* -396 -396
CAR2501  Fld. Rem.-100 B/C Non Site Specific Support
CAR2501A5 Fld. Rem.-100 199 02OCT06A 22MAR07A 898,035 01JUN11* 29SEP11 931 905
CAR2501A4 Fld. Rem.-100 201 01OCT07 30SEP08 251,036 01OCT07 31JUL08 0 -33
CAR2501A7 Fld. Rem.-100 201 01OCT08 01OCT09 2,164,824 03OCT11 01MAY12 599 514
100 D AREA
DE  Remedial Design
CBD0101  Fld. Rem.-100D Area Design
CBD0101A 31Fld. 218 29AUG05A 28AUG08 253,486 29AUG05 28SEP06 0 -383
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-B-6
Backfill - Rem BG - 118-B-5
Revegetation - Rem BG - 118-B-5
Backfill - Rem BG - 118-B-4
Revegetation - Rem BG - 118-B-4
Backfill - Rem BG - 118-C-2
Revegetation - Rem BG - 118-C-2
Loadout - Rem BG - 118-B-1
Closeout Smplg - Rem BG - 118-B-1
Excavation - Rem BG - 118-B-1
Backfill - Rem BG - 118-B-1
Revegetation - Rem BG - 118-B-1
Excavation - Rem BG - 118-C-1
Backfill - Rem BG - 118-C-1
Closeout Smplg - Rem BG - 118-C-1
Loadout - Rem BG - 118-C-1
Revegetation - Rem BG - 118-C-1
Revegetation - Rem BG - 600-33
TPA M-16-45 Comp IRA 100 B/C
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
Fld. Rem.-100 B/C Non Site Specific Support
31Fld. Rem.-100D Area Design
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-7
Sheet 8 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
DD  D4
AAB0704  D4 Building - 190DR (See Also WS 100-D-60)
AAB0704E Loadout - 80 29AUG05A 07SEP06A 90,538 03OCT05* 28FEB06 19 -107
AAB0704F Transition/Final 101 26MAR07 20SEP07 91,201 01MAR06 28AUG06 -213 -213
AAB0705  D4 Building - MO-200
AAB0705A Plan & 23 24APR06A 26APR06A 2,783 18APR11* 25MAY11 995 1,015
AAB0705B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0705C Demolition 9 08MAY06A 11MAY06A 11,700 11JUL11 25JUL11 1,033 1,038
AAB0705D Demolition 14 15MAY06A 18MAY06A 0 26JUL11 17AUG11 1,038 1,048
AAB0705E Loadout - 19 18MAY06A 23MAY06A 0 02AUG11 01SEP11 1,039 1,055
AAB0705F Transition/Final 14 24MAY06A 25MAY06A 1,070 06SEP11 28SEP11 1,055 1,067
AAB0708  D4 Building - MO-561
AAB0708A Plan & 23 24APR06A 26APR06A 2,791 18APR11* 25MAY11 995 1,015
AAB0708B Deact & Decom 37 27APR06A 04MAY06A 0 03MAY11 07JUL11 1,001 1,033
AAB0708C Demolition 9 01MAY06A 04MAY06A 12,284 11JUL11 25JUL11 1,037 1,042
AAB0708D Demolition 14 08MAY06A 11MAY06A 0 26JUL11 17AUG11 1,042 1,052
AAB0708E Loadout - 19 15MAY06A 18MAY06A 0 02AUG11 01SEP11 1,042 1,057
AAB0708F Transition/Final 14 22MAY06A 25MAY06A 1,123 06SEP11 28SEP11 1,057 1,067
AAB0710  D4 Building - MO-829
AAB0710A Plan & 23 16JAN07A 05APR07 2,959 18APR11* 25MAY11 850 827
AAB0710B Deact & Decom 8 02JUL07* 16JUL07 0 03MAY11 07JUL11 766 795
AAB0710C Demolition 8 17JUL07 30JUL07 12,739 11JUL11 25JUL11 795 796
AAB0710D Demolition 8 31JUL07 13AUG07 0 26JUL11 17AUG11 796 802
AAB0710E Loadout - 16 01AUG07 28AUG07 0 02AUG11 01SEP11 799 802
AAB0710F Transition/Final 16 29AUG07 26SEP07 1,165 06SEP11 28SEP11 802 800
AAB1002  D4 Retention Basin - 188D
AAB1002A Plan & 50 05JAN11 04APR11 82,778 06JAN11 05APR11 1 1
AAB1002B Deact & Decom 80 09FEB11 30JUN11 1,728 10FEB11 05JUL11 1 1
AAB1002C Demolition 20 05JUL11 08AUG11 12,241 06JUL11 09AUG11 1 1
AAB1002D Demolition 30 09AUG11 29SEP11 251,790 10AUG11 03OCT11 1 1
AAB1002E Loadout - 188D 40 25AUG11 03NOV11 182,640 29AUG11 07NOV11 1 1
AAB1002F Transition/Final 30 07NOV11 04JAN12 33,754 08NOV11 05JAN12 1 1
RA  Field Remediation
CBA0301  CS Site - 100 D-DR -MiscPipg (100-D-31,100-D-50)
CBA0301A Work 25 31AUG05A 01SEP05A 52,725 29AUG05 11OCT05 -2 21
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 190DR
Transition/Final Closure - 190DR
Plan & Document - MO-200
Deact & Decom - MO-200
Demolition Above Grade - MO-200
Demolition Below Grade - MO-200
Loadout - MO-200
Transition/Final Closure - MO-200
Plan & Document - MO-561
Deact & Decom - MO-561
Demolition Above Grade - MO-561
Demolition Below Grade - MO-561
Loadout - MO-561
Transition/Final Closure - MO-561
Plan & Document - MO-829
Deact & Decom - MO-829
Demolition Above Grade - MO-829
Demolition Below Grade - MO-829
Loadout - MO-829
Transition/Final Closure - MO-829
Plan & Document - 188D
Deact & Decom - 188D
Demolition Above Grade - 188D
Demolition Below Grade - 188D
Loadout - 188D
Transition/Final Closure - 188D
Work Instructions - CS Site - 100 DDR - Misc Pip
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CBA0301B Smplg and 49 07NOV05A 21DEC06A 168,213 12OCT05 12JAN06 -14 -190
CBA0301C RSVP or RTD 84 31AUG05A 09AUG07 70,946 16JAN06 13JUN06 72 -232
CBA0302  Confirmatory Sampling Site - 100-D-13
CBA0302C RSVP or RTD 84 29AUG05A 03OCT05A 2,539 29AUG05 31JAN06 0 64
CBA0303  Confirmatory Sampling Site - 100-D-14
CBA0303A Work 50 17OCT05A 01DEC05A 7,532 03OCT05* 04JAN06 -8 16
CBA0303B Smplg and 25 03JAN06A 12JUL07 0 05JAN06 16FEB06 2 -280
CBA0303C RSVP or RTD 84 27FEB06A 12NOV07 10,137 21FEB06 19JUL06 -3 -264
CBA0305  Confirmatory Sampling Site - 100-D-24
CBA0305B Smplg and 25 03NOV05A 17JAN06A 17,268 16NOV05* 05JAN06 7 -6
CBA0305C RSVP or RTD 84 16JAN06A 26SEP06A 10,137 09JAN06 06JUN06 -4 -62
CBA0309  Confirmatory Sampling Site - 100-D-7
CBA0309B Smplg and 25 02NOV05A 19DEC05A 69,651 31OCT05* 14DEC05 -2 -2
CBA0309C RSVP or RTD 84 28NOV05A 16FEB06A 20,270 15DEC05 17MAY06 11 50
CBA0310  Confirmatory Sampling Site - 100-D-8
CBA0310B Smplg and 25 03OCT05A 16FEB06A 69,651 27OCT05* 13DEC05 15 -35
CBA0310C RSVP or RTD 84 16FEB06A 04APR06A 20,270 14DEC05 16MAY06 -34 24
CBA0311  Confirmatory Sampling Site - 100-D-9
CBA0311A Work 50 17OCT05A 08DEC05A 15,065 17OCT05* 18JAN06 0 20
CBA0311B Smplg and 25 03JAN06A 04APR06A 46,796 19JAN06 06MAR06 10 -17
CBA0311C RSVP or RTD 84 20MAR06A 10AUG06A 20,270 07MAR06 02AUG06 -7 -5
CBA0314  Confirmatory Sampling Site - 116-DR-8
CBA0314C RSVP or RTD 84 31AUG05A 03OCT05A 2,539 03OCT05* 07MAR06 17 83
CBA0316  Confirmatory Sampling Site - 128-D-2
CBA0316B Smplg and 25 25OCT05A 12JAN06A 69,651 19JAN06* 06MAR06 45 28
CBA0316C RSVP or RTD 84 28NOV05A 06MAR06A 20,270 07MAR06 02AUG06 53 84
CBA0318  Confirmatory Sampling Site - 132-D-1
CBA0318C RSVP or RTD 84 08SEP05A 03MAY07 15,294 17JAN06 14JUN06 69 -177
CBA0318A Work 50 26MAR07 20JUN07 7,532 29AUG05 28NOV05 -312 -312
CBA0318B Smplg and 25 21JUN07 06AUG07 69,651 29NOV05 16JAN06 -312 -312
CBA0319  Confirmatory Sampling Site - 132-D-2
CBA0319C RSVP or RTD 84 29AUG05A 12DEC05A 15,294 17JAN06 14JUN06 75 101
CBA0319A Work 50 29AUG05A 16MAY06A 7,532 29AUG05 28NOV05 0 -93
CBA0319B Smplg and 25 29AUG05A 16MAY06A 69,651 29NOV05 16JAN06 50 -68
CBA0320  Confirmatory Sampling Site - 132-D-3
CBA0320C RSVP or RTD 84 08SEP05A 12DEC05A 15,294 17JAN06 14JUN06 69 101
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100 DDR - Misc Pi
RSVP or RTD Report - CS Site - 100-D-13
Work Instructions - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-14
RSVP or RTD Report - CS Site - 100-D-14
Smplg and Analysis - CS Site - 100-D-24
RSVP or RTD Report - CS Site - 100-D-24
Smplg and Analysis - CS Site - 100-D-7
RSVP or RTD Report - CS Site - 100-D-7
Smplg and Analysis - CS Site - 100-D-8
RSVP or RTD Report - CS Site - 100-D-8
Work Instructions - CS Site - 100-D-9
Smplg and Analysis - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 100-D-9
RSVP or RTD Report - CS Site - 116-DR-8
Smplg and Analysis - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 128-D-2
RSVP or RTD Report - CS Site - 132-D-1
Work Instructions - CS Site - 132-D-1
Smplg and Analysis - CS Site - 132-D-1
RSVP or RTD Report - CS Site - 132-D-2
Work Instructions - CS Site - 132-D-2
Smplg and Analysis - CS Site - 132-D-2
RSVP or RTD Report - CS Site - 132-D-3
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CBA0320A Work 50 08SEP05A 16MAY06A 15,065 29AUG05 28NOV05 -6 -93
CBA0320B Smplg and 25 08SEP05A 16MAY06A 46,796 29NOV05 16JAN06 44 -68
CBA0321  Confirmatory Sampling Site - 132-DR-1
CBA0321A Work 50 03OCT05A 03OCT05A 15,065 29AUG05 28NOV05 -19 30
CBA0321B Smplg and 25 03OCT05A 03OCT05A 46,796 29NOV05 16JAN06 31 55
CBA0321C RSVP or RTD 84 03OCT05A 03OCT05A 20,270 17JAN06 14JUN06 56 139
CBA0322  Confirmatory Sampling Site - 1607-D1
CBA0322A Work 50 17OCT05A 08DEC05A 7,532 31OCT05* 01FEB06 8 28
CBA0322B Smplg and 25 29DEC05A 16FEB06A 29,530 02FEB06 20MAR06 19 16
CBA0322C RSVP or RTD 84 21FEB06A 13JUN06A 20,270 21MAR06 16AUG06 16 36
CBA0323  Confirmatory Sampling Site - 1607-D4
CBA0323C RSVP or RTD 84 29AUG05A 27FEB06A 2,539 29AUG05 31JAN06 0 -14
CBA0324  Confirmatory Sampling Site - 1607-D5
CBA0324B Smplg and 1 03OCT05A 29SEP05A 29,530 29AUG05 29AUG05 -19 -18
CBA0324C RSVP or RTD 84 12JAN06A 30JAN06A 20,270 29AUG05 31JAN06 -73 1
CBA0328  Confirmatory Sampling Site - 100-D-65
CBA0328A Work 50 03OCT05A 08DEC05A 22,596 03OCT05* 04JAN06 0 12
CBA0328B Smplg and 25 04JAN06A 29MAR06A 80,594 05JAN06 16FEB06 1 -22
CBA0328C RSVP or RTD 84 20MAR06A 26APR06A 30,406 21FEB06 19JUL06 -15 46
CBA0329  Confirmatory Sampling Site - 100-D-66
CBA0329A Work 50 03OCT05A 08DEC05A 22,596 17OCT05* 18JAN06 8 20
CBA0329B Smplg and 25 05JAN06A 29MAR06A 80,594 19JAN06 06MAR06 8 -14
CBA0329C RSVP or RTD 84 20MAR06A 26APR06A 30,406 07MAR06 02AUG06 -7 54
CBA0330  Confirmatory Sampling Site - 100-D-67
CBA0330A Work 50 12OCT05A 27DEC05A 15,065 31OCT05* 01FEB06 10 20
CBA0330B Smplg and 25 09FEB06A 09FEB06A 55,062 02FEB06 20MAR06 -4 20
CBA0330C RSVP or RTD 84 09FEB06A 23FEB06A 20,270 21MAR06 16AUG06 21 97
CBA0331  Confirmatory Sampling Site - 100-D-62
CBA0331A Work 50 01OCT07* 02JAN08 15,065 03OCT05* 04JAN06 -398 -398
CBA0331B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0331C RSVP or RTD 84 19FEB08 16JUL08 20,270 21FEB06 19JUL06 -398 -398
CBA0332  Confirmatory Sampling Site - 100-D-63
CBA0332A Work 50 01OCT07* 02JAN08 82,852 03OCT05* 04JAN06 -398 -398
CBA0332B Smplg and 25 03JAN08 14FEB08 269,834 05JAN06 16FEB06 -398 -398
CBA0332C RSVP or RTD 84 19FEB08 16JUL08 111,488 21FEB06 19JUL06 -398 -398
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 132-D-3
Smplg and Analysis - CS Site - 132-D-3
Work Instructions - CS Site - 132-DR-1
Smplg and Analysis - CS Site - 132-DR-1
RSVP or RTD Report - CS Site - 132-DR-1
Work Instructions - CS Site - 1607-D1
Smplg and Analysis - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D1
RSVP or RTD Report - CS Site - 1607-D4
Smplg and Analysis - CS Site - 1607-D5
RSVP or RTD Report - CS Site - 1607-D5
Work Instructions - CS Site - 100-D-65
Smplg and Analysis - CS Site - 100-D-65
RSVP or RTD Report - CS Site - 100-D-65
Work Instructions - CS Site - 100-D-66
Smplg and Analysis - CS Site - 100-D-66
RSVP or RTD Report - CS Site - 100-D-66
Work Instructions - CS Site - 100-D-67
Smplg and Analysis - CS Site - 100-D-67
RSVP or RTD Report - CS Site - 100-D-67
Work Instructions - CS Site - 100-D-62
Smplg and Analysis - CS Site - 100-D-62
RSVP or RTD Report - CS Site - 100-D-62
Work Instructions - CS Site - 100-D-63
Smplg and Analysis - CS Site - 100-D-63
RSVP or RTD Report - CS Site - 100-D-63
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CBA0333  Confirmatory Sampling Site - Septic Tk 100-Drtrm
CBA0333A Work 50 01OCT07* 02JAN08 25,200 03OCT05* 04JAN06 -398 -398
CBA0333B Smplg and 25 03JAN08 14FEB08 55,062 05JAN06 16FEB06 -398 -398
CBA0333C RSVP or RTD 84 19FEB08 16JUL08 10,137 21FEB06 19JUL06 -398 -398
CBB0401  Remediate Liquid Waste Site  - 100-D-1
CBB0401A Excavation 1 22OCT08* 22OCT08 7,504 01OCT09* 07OCT09 188 191
CBB0401B Loadout - Rem 2 30JUN09* 01JUL09 5,224 01OCT09 07OCT09 52 54
CBB0401D Closeout 190 20OCT08 30SEP09 30,843 08OCT09 21SEP10 194 194
CBB0401C Backfill - Rem 2 19JUL11 20JUL11 2,614 16MAY11 17MAY11 -35 -35
CBB0401E Revegetation - 1 30NOV11* 30NOV11 352 25OCT11 25OCT11 -19 -19
CBB0402  Remediate Liquid Waste Site  - 100-D-29
CBB0402A Excavation 14 28AUG08* 23SEP08 0 08OCT09 12OCT09 222 210
CBB0402B Loadout - Rem 18 21APR09* 20MAY09 0 08OCT09 12OCT09 95 79
CBB0402D Closeout 154 15SEP08 22JUN09 11,115 13OCT09 23SEP10 216 252
CBB0402C Backfill - Rem 1 21JUL11* 21JUL11 0 18MAY11 18MAY11 -35 -35
CBB0402E Revegetation - 1 01DEC11 01DEC11 0 26OCT11 26OCT11 -19 -19
CBB0403  Remediate Liquid Waste Site  - 100-D-56
CBB0403A Excavation 50 13JUN06A 29MAR07 75,559 13OCT09 05NOV09 667 523
CBB0403B Loadout - Rem 20 28DEC06A 29MAR07 10,959 13OCT09 26OCT09 559 516
CBB0403D Closeout 141 15NOV06A 27SEP07 56,912 27OCT09 07OCT10 588 605
CBB0403C Backfill - Rem 6 01OCT08* 09OCT08 27,926 19MAY11 31MAY11 525 525
CBB0403E Revegetation - 1 05DEC11 05DEC11 13,150 27OCT11 27OCT11 -19 -19
CBB0404  Remediate Liquid Waste Site  - 120-D-2
CBB0404B Loadout - Rem 6 29SEP10 07OCT10 67,906 30NOV09 01JUN10 -167 -72
CBB0404A Excavation 7 29SEP10 11OCT10 560,845 30NOV09 01JUN10 -167 -73
CBB0404D Closeout 153 11OCT10 18JUL11 147,118 02JUN10 12MAY11 -72 -35
CBB0404C Backfill - Rem 70 19JUL11* 17NOV11 30,726 14JUN11 17OCT11 -19 -19
CBB0404E Revegetation - 10 08DEC11 28DEC11 1,482 02NOV11 17NOV11 -19 -19
CBB0405  Remediate Liquid Waste Site  - UPR-100-D-5
CBB0405A Excavation 10 12OCT10* 27OCT10 26,499 02JUN10 10JUN10 -73 -77
CBB0405B Loadout - Rem 10 12OCT10* 27OCT10 7,769 02JUN10 10JUN10 -73 -77
CBB0405D Closeout 190 22FEB10 01FEB11 18,629 14JUN10 24MAY11 63 63
CBB0405C Backfill - Rem 4 21NOV11* 29NOV11 6,907 18OCT11 24OCT11 -19 -19
CBB0405E Revegetation - 1 07DEC11 07DEC11 433 01NOV11 01NOV11 -19 -19
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - Septic Tk - 100 D
Smplg and Analysis - CS Site - Septic Tk - 100 D
RSVP or RTD Report - CS Site - Septic Tk - 100 D
Excavation Process - Rem Liq Wst Site - 100-D-1
Loadout - Rem Liq Wst Site - 100-D-1
Closeout Sampling & Doc - Rem Liq Wst - 100-D-1
Backfill - Rem Liq Wst Site - 100-D-1
Revegetation - Rem Liq Wst Site - 100-D-1
Excavation Process - Rem Liq Wst Site - 100-D-29
Loadout - Rem Liq Wst Site - 100-D-29
Closeout Sampling & Doc - Rem Liq Wst - 100-D-29
Backfill - Rem Liq Wst Site - 100-D-29
Revegetation - Rem Liq Wst Site - 100-D-29
Excavation Process - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 100-D-56
Closeout Sampling & Doc - Rem Liq Wst - 100-D-56
Backfill - Rem Liq Wst Site - 100-D-56
Revegetation - Rem Liq Wst Site - 100-D-56
Loadout - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - 120-D-2
Closeout Sampling & Doc - Rem Liq Wst -
Backfill - Rem Liq Wst Site - 120-D-2
Revegetation - Rem Liq Wst Site - 120-D-2
Excavation Process - Rem Liq Wst Site - UPR-1
Loadout - Rem Liq Wst Site - UPR-100-D-5
Closeout Samplg & Doc - Rem Liq Wst -UPR-
Backfill - Rem Liq Wst Site - UPR-100-D-5
Revegetation - Rem Liq Wst Site - UPR-100-D-5
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CBB0501  Remediate Waste Site - 100-D-2
CBB0501A Excavation 2 05JUN07* 06JUN07 20 31JUL06 26FEB07 -169 -57
CBB0501B Loadout - Rem 2 03JUL07 05JUL07 3 28AUG06 15FEB07 -169 -77
CBB0501D Closeout Smplg 161 09JUL07 24APR08 7 20FEB07 03DEC07 -77 -79
CBB0501C Backfill - Rem 47 12MAR09* 03JUN09 4 09APR09 01JUL09 16 16
CBB0501E Revegetation - 12 07DEC11 29DEC11 0 22NOV10 14DEC10 -207 -207
CBB0502  Remediate Waste Site - 100-D-3
CBB0502A Excavation 2 09OCT07* 10OCT07 46,978 27FEB07 13MAR07 -125 -118
CBB0502B Loadout - Rem 2 06NOV07 07NOV07 6,155 27MAR07 10APR07 -125 -118
CBB0502D Closeout Smplg 190 08NOV07 21OCT08 16,195 11APR07 28JAN08 -118 -149
CBB0502C Backfill - Rem 3 03MAR11* 08MAR11 9,862 06JUL09 08JUL09 -331 -331
CBB0502E Revegetation - 1 09MAR11 09MAR11 542 15DEC10 15DEC10 -44 -44
CBB0503  Remediate Waste Site - 100-D-42
CBB0503A Excavation 10 11OCT07 29OCT07 148,571 14MAR07 29MAR07 -118 -118
CBB0503B Loadout - Rem 10 08NOV07 28NOV07 11,060 11APR07 26APR07 -118 -118
CBB0503D Closeout Smplg 159 29NOV07 15SEP08 22,864 30APR07 13FEB08 -118 -118
CBB0503C Backfill - Rem 4 16SEP08 22SEP08 17,368 09JUL09 15JUL09 162 162
CBB0503E Revegetation - 1 10MAR11 10MAR11 1,407 16DEC10 16DEC10 -44 -44
CBB0504  Remediate Waste Site - 100-D-60 (Bldg 190-DR)
CBB0504A Excavation 4 22JUL09 28JUL09 0 16AUG07 22AUG07 -385 -385
CBB0504B Loadout - Rem 4 19AUG09 25AUG09 0 17SEP07 20SEP07 -385 -385
CBB0504D Closeout Smplg 159 26AUG09 14JUN10 0 24SEP07 09JUL08 -385 -385
CBB0504C Backfill - Rem 1 09MAR11 09MAR11 0 15APR10 15APR10 -178 -178
CBB0504E Revegetation - 1 18AUG11 18AUG11 0 23MAR11 23MAR11 -83 -83
CBB0505  Remediate Waste Site - 100-D-61
CBB0505A Excavation 3 03FEB11* 08FEB11 11,561 05APR07 16APR07 -765 -762
CBB0505B Loadout - Rem 2 07MAR11 08MAR11 861 03MAY07 14MAY07 -765 -761
CBB0505E Revegetation - 1 15MAR11 15MAR11 109 21DEC10 21DEC10 -44 -44
CBB0505D Closeout Smplg 144 09MAR11 21NOV11 1,779 15MAY07 03MAR08 -761 -746
CBB0505C Backfill - Rem 25 22NOV11 11JAN12 1,352 20JUL09 21JUL09 -470 -493
CBB0506  Remediate Waste Site - 116-D-5
CBB0506A Excavation 6 23OCT08* 03NOV08 113,066 17APR07 22MAY07 -306 -291
CBB0506B Loadout - Rem 11 08JUN09* 24JUN09 14,814 15MAY07 20JUN07 -412 -402
CBB0506D Closeout Smplg 190 13OCT08 23SEP09 38,977 21JUN07 08APR08 -262 -293
CBB0506C Backfill - Rem 8 24SEP09 07OCT09 23,737 22JUL09 04AUG09 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-D-2
Loadout - Rem Wst Site - 100-D-2
Closeout Smplg - Rem Wst Site - 100-D-2
Backfill - Rem Wst Site - 100-D-2
Revegetation - Rem Wst Site - 100-D-2
Excavation Process - Rem Wst Site - 100-D-3
Loadout - Rem Wst Site - 100-D-3
Closeout Smplg - Rem Wst Site - 100-D-3
Backfill - Rem Wst Site - 100-D-3
Revegetation - Rem Wst Site - 100-D-3
Excavation Process - Rem Wst Site - 100-D-42
Loadout - Rem Wst Site - 100-D-42
Closeout Smplg - Rem Wst Site - 100-D-42
Backfill - Rem Wst Site - 100-D-42
Revegetation - Rem Wst Site - 100-D-42
Excavation Process - Rem Wst Site - 100-D-60 (D4
Loadout - Rem Wst Site - 100-D-60 (D4 190-DR)
Closeout Smplg - Rem Wst Site - 100-D-60 (D4 190
Backfill - Rem Wst Site - 100-D-60 (D4 190-DR)
Revegetation - Rem Wst Site - 100-D-60 (D4 190-D
Excavation Process - Rem Wst Site - 100-D-61
Loadout - Rem Wst Site - 100-D-61
Revegetation - Rem Wst Site - 100-D-61
Closeout Smplg - Rem Wst Site - 100-D-61
Backfill - Rem Wst Site - 100-D-61
Excavation Process - Rem Wst Site - 116-D-5
Loadout - Rem Wst Site - 116-D-5
Closeout Smplg - Rem Wst Site - 116-D-5
Backfill - Rem Wst Site - 116-D-5
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CBB0507  Remediate Waste Site - 116-DR-5
CBB0507A Excavation 5 30JUN09 08JUL09 62,984 12JUL07 02AUG07 -393 -385
CBB0507B Loadout - Rem 3 29JUL09* 03AUG09 8,252 09AUG07 30AUG07 -393 -383
CBB0507D Closeout Smplg 186 04AUG09 08JUL10 21,712 04SEP07 18JUN08 -383 -410
CBB0507C Backfill - Rem 5 12JUL10 19JUL10 13,223 24AUG09 31AUG09 -175 -175
CBB0507E Revegetation - 1 24JAN11 24JAN11 726 25JAN11 25JAN11 1 1
CBB0508  Remediate Waste Site - 118-D-6
CBB0508A Excavation 7 09JUL09 21JUL09 95,644 06AUG07 15AUG07 -385 -385
CBB0508B Loadout - Rem 7 06AUG09 18AUG09 58,449 04SEP07 13SEP07 -385 -385
CBB0508D Closeout Smplg 159 19AUG09 07JUN10 27,302 17SEP07 01JUL08 -385 -385
CBB0508C Backfill - Rem 3 13DEC10 15DEC10 201,967 28JAN10 02FEB10 -175 -175
CBB0508E Revegetation - 1 02MAR11 02MAR11 1,827 03MAR11 03MAR11 1 1
CBB0510  Remediate Waste Site - 116-D-10
CBB0510A Excavation 3 22APR08* 24APR08 34,024 23AUG07 23AUG07 -131 -133
CBB0510B Loadout - Rem 5 20MAY08 28MAY08 7,306 24SEP07 19FEB08 -131 -56
CBB0510D Closeout Smplg 40 29MAY08 07AUG08 38,446 20FEB08 02DEC08 -56 63
CBB0510C Backfill - Rem 40 20JUL10 28SEP10 4,448 01SEP09 10NOV09 -175 -175
CBB0510E Revegetation - 1 04JAN11 04JAN11 674 04JAN11 05JAN11 0 1
CBB0511  Remediate Waste Site - 130-D-1
CBB0511A Excavation 3 28AUG08* 03SEP08 25,635 27AUG07 29AUG07 -202 -202
CBB0511B Loadout - Rem 80 29SEP08 24FEB09 3,653 25SEP07 20FEB08 -202 -202
CBB0511D Closeout Smplg 40 25FEB09 05MAY09 19,223 21FEB08 03DEC08 -202 -83
CBB0511C Backfill - Rem 40 29SEP10 09DEC10 6,430 11NOV09 27JAN10 -175 -175
CBB0511E Revegetation - 10 05JAN11 20JAN11 505 06JAN11 24JAN11 1 1
CBB0512  Remediate Waste Site - 628-3
CBB0512A Excavation 39 04FEB10* 14APR10 126,175 05SEP06* 27NOV06 -682 -675
CBB0512B Loadout - Rem 111 08MAR10 21SEP10 80,367 03OCT06 28FEB07 -682 -713
CBB0512D Closeout Smplg 62 31AUG10 21DEC10 124,957 01MAR07 12DEC07 -701 -604
CBB0512E Revegetation - 10 25JAN11 09FEB11 9,134 26JAN11 10FEB11 1 1
CBB0512C Backfill - Rem 40 27DEC10 08MAR11 59,456 03FEB10 14APR10 -178 -178
CBB0513  Remediate Waste Site - 1607-D2:2
CBB0513A Excavation 8 08OCT08* 21OCT08 155,474 28NOV06 22MAR07 -373 -318
CBB0513B Loadout - Rem 11 05NOV08 24NOV08 102,285 28DEC06 21MAY07 -373 -304
CBB0513D Closeout Smplg 190 25NOV08 05NOV09 65,240 22MAY07 10MAR08 -304 -335
CBB0513E Revegetation - 10 10FEB11 01MAR11 4,360 14FEB11 02MAR11 1 1
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 116-DR-5
Loadout - Rem Wst Site - 116-DR-5
Closeout Smplg - Rem Wst Site - 116-DR-5
Backfill - Rem Wst Site - 116-DR-5
Revegetation - Rem Wst Site - 116-DR-5
Excavation Process - Rem Wst Site - 118-D-6
Loadout - Rem Wst Site - 118-D-6
Closeout Smplg - Rem Wst Site - 118-D-6
Backfill - Rem Wst Site - 118-D-6
Revegetation - Rem Wst Site - 118-D-6
Excavation Process - Rem Wst Site - 116-D-10
Loadout - Rem Wst Site - 116-D-10
Closeout Smplg - Rem Wst Site - 116-D-10
Backfill - Rem Wst Site - 116-D-10
Revegetation - Rem Wst Site - 116-D-10
Excavation Process - Rem Wst Site - 130-D-1
Loadout - Rem Wst Site - 130-D-1
Closeout Smplg - Rem Wst Site - 130-D-1
Backfill - Rem Wst Site - 130-D-1
Revegetation - Rem Wst Site - 130-D-1
Excavation Process - Rem Wst Site - 628-3
Loadout - Rem Wst Site - 628-3
Closeout Smplg - Rem Wst Site - 628-3
Revegetation - Rem Wst Site - 628-3
Backfill - Rem Wst Site - 628-3
Excavation Process - Rem Wst Site - 1607-D2:2
Loadout - Rem Wst Site - 1607-D2:2
Closeout Smplg - Rem Wst Site - 1607-D2:2
Revegetation - Rem Wst Site - 1607-D2:2
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CBB0513C Backfill - Rem 40 10MAR11 18MAY11 93,004 19APR10 28JUN10 -178 -178
CBB0514  Remediate Waste Site - 100-D-30
CBB0514A Excavation 29 20JUN06A 27MAR07 75,710 26MAR07 14MAY07 151 27
CBB0514B Loadout - Rem 28 22JAN07A 27MAR07 54,796 23APR07 12SEP07 51 94
CBB0514D Closeout Smplg 94 28MAR07 27SEP07 30,112 13SEP07 30JUN08 94 150
CBB0514C Backfill - Rem 40 19MAY11 01AUG11 41,963 29JUN10 08SEP10 -178 -178
CBB0514E Revegetation - 10 02AUG11 17AUG11 2,413 07MAR11 22MAR11 -83 -83
CBB0515  Remediate Waste Site - 100-D-50:4 and 100-D-50:8
CBB0515A Excavation 45 28MAR07 14JUN07 183,510 15MAY07 02AUG07 27 27
CBB0515B Loadout - Rem 80 25APR07 17SEP07 222,836 13JUN07 01NOV07 27 27
CBB0515D Closeout Smplg 159 18SEP07 02JUL08 57,615 05NOV07 20AUG08 27 27
CBB0515C Backfill - Rem 40 05JAN10 16MAR10 413,124 25JUN09 03SEP09 -103 -103
CBB0515E Revegetation - 10 22AUG11 07SEP11 6,515 24MAR11 11APR11 -83 -83
CBB0516  Remediate Waste Site - 100-D-31
CBB0516A Excavation 381 10MAY07* 07APR09 3,940,573 05SEP06* 26OCT09 -136 112
CBB0516B Loadout - Rem 408 26MAR07 07APR09 566,222 04JUN09 26OCT09 440 112
CBB0516D Closeout Smplg 150 08APR09 07JAN10 1,608,851 27OCT09 12AUG10 112 121
CBB0516C Backfill - Rem 40 17MAR10 25MAY10 5,226,899 16AUG10 25OCT10 84 84
CBB0516E Revegetation - 10 08SEP11 26SEP11 310,217 12APR11 27APR11 -83 -83
CBB0601  Remediate Burial Ground - 100-D-32
CBB0601A Excavation - 6 14AUG08* 25AUG08 139,188 01OCT08* 08OCT08 26 25
CBB0601B Loadout - Rem 3 15SEP08 17SEP08 162,086 29OCT08 05NOV08 26 28
CBB0601D Closeout Smplg 154 18SEP08 25JUN09 7,564 06NOV08 25AUG09 28 33
CBB0601E Revegetation - 1 10MAR11 10MAR11 742 20OCT11 20OCT11 125 125
CBB0601C Backfill - Rem 2 29MAR11 30MAR11 51,196 07DEC10 08DEC10 -60 -60
CBB0602  Remediate Burial Ground - 100-D-33
CBB0602A Excavation - 2 13JAN09* 14JAN09 240,298 20NOV08 08DEC08 -25 -19
CBB0602B Loadout - Rem 2 10FEB09 11FEB09 277,028 23DEC08 08JAN09 -25 -19
CBB0602D Closeout Smplg 188 12FEB09 21JAN10 12,720 12JAN09 21OCT09 -19 -48
CBB0602E Revegetation - 1 15MAR11 15MAR11 1,248 25OCT11 25OCT11 125 125
CBB0602C Backfill - Rem 3 11APR11 13APR11 86,096 20DEC10 27DEC10 -60 -60
CBB0603  Remediate Burial Ground - 100-D-35
CBB0603A Excavation - 2 20JAN09 21JAN09 239,698 06JAN09 19JAN09 -8 -2
CBB0603B Loadout - Rem 2 18FEB09 19FEB09 276,286 03FEB09 17FEB09 -8 -2
CBB0603D Closeout Smplg 222 23FEB09 31MAR10 12,682 18FEB09 01DEC09 -2 -65
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 1607-D2:2
Excavation Process - Rem Wst Site - 100-D-30
Loadout - Rem Wst Site - 100-D-30
Closeout Smplg - Rem Wst Site - 100-D-30
Backfill - Rem Wst Site - 100-D-30
Revegetation - Rem Wst Site - 100-D-30
Excavation Process - Rem Wst Site - 100-D-50:4 &
Loadout - Rem Wst Site - 100-D-50:4 & 100-D-50:8
Closeout Smplg - Rem Wst Site - 100-D-50:4 & 100
Backfill - Rem Wst Site - 100-D-50:4 &100-D-50:8
Revegetation - Rem Wst Site - 100-D-50:4 & 100-D
Excavation Process - Rem Wst Site - 100-D-31
Loadout - Rem Wst Site - 100-D-31
Closeout Smplg - Rem Wst Site - 100-D-31
Backfill - Rem Wst Site - 100-D-31
Revegetation - Rem Wst Site - 100-D-31
Excavation - Rem BG - 100-D-32
Loadout - Rem BG - 100-D-32
Closeout Smplg - Rem BG - 100-D-32
Revegetation - Rem BG - 100-D-32
Backfill - Rem BG - 100-D-32
Excavation - Rem BG - 100-D-33
Loadout - Rem BG - 100-D-33
Closeout Smplg - Rem BG - 100-D-33
Revegetation - Rem BG - 100-D-33
Backfill - Rem BG - 100-D-33
Excavation - Rem BG - 100-D-35
Loadout - Rem BG - 100-D-35
Closeout Smplg - Rem BG - 100-D-35
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CBB0603C Backfill - Rem 3 21APR11 26APR11 85,838 05JAN11 10JAN11 -60 -60
CBB0603E Revegetation - 1 04MAY11 04MAY11 1,246 27OCT11 27OCT11 98 98
CBB0604  Remediate Burial Ground - 100-D-41
CBB0604A Excavation - 2 15JAN09 19JAN09 144,716 09DEC08 05JAN09 -19 -8
CBB0604B Loadout - Rem 2 12FEB09 17FEB09 167,152 12JAN09 02FEB09 -19 -8
CBB0604D Closeout Smplg 176 18FEB09 05JAN10 7,686 03FEB09 12NOV09 -8 -25
CBB0604E Revegetation - 1 10MAY11 10MAY11 754 02NOV11 02NOV11 98 98
CBB0604C Backfill - Rem 5 04MAY11 11MAY11 52,030 18JAN11 25JAN11 -60 -60
CBB0605  Remediate Burial Ground - 100-D-45
CBB0605A Excavation - 13 26AUG08* 17SEP08 95,608 09OCT08 30OCT08 25 25
CBB0605B Loadout - Rem 7 24SEP08 06OCT08 106,274 06NOV08 02DEC08 25 31
CBB0605D Closeout Smplg 190 07OCT08 17SEP09 4,578 03DEC08 17SEP09 31 0
CBB0605E Revegetation - 1 14MAR11 14MAR11 450 24OCT11 24OCT11 125 125
CBB0605C Backfill - Rem 5 31MAR11 07APR11 30,986 09DEC10 16DEC10 -60 -60
CBB0606  Remediate Burial Ground - 126-D-2
CBB0606A Excavation - 632 01OCT07* 29NOV10 2,214,182 08JUN10 08DEC10 536 6
CBB0606B Loadout - Rem 631 29OCT07 28DEC10 2,525,588 07JUL10 11JAN11 536 7
CBB0606C Backfill - Rem 27 09AUG11 26SEP11 751,570 02JUN11 08AUG11 -37 -27
CBB0606D Closeout Smplg 154 29DEC10 03OCT11 111,040 12JAN11 24OCT11 7 12
CBB0606E Revegetation - 7 01DEC11 13DEC11 10,902 02NOV11 14NOV11 -15 -15
CBC0401  Remediate Liquid Waste Site  - 116-DR-3
CBC0401A Excavation 10 13SEP10* 28SEP10 69,025 09NOV09 24NOV09 -167 -167
CBC0401B Loadout - Rem 10 13SEP10 28SEP10 18,349 09NOV09 24NOV09 -167 -167
CBC0401D Closeout 40 29SEP10 09DEC10 51,900 30NOV09 08NOV10 -167 -17
CBC0401C Backfill - Rem 7 13DEC10 27DEC10 19,244 01JUN11 13JUN11 93 93
CBC0401E Revegetation - 1 06DEC11 06DEC11 1,206 31OCT11 31OCT11 -19 -19
CBC0501  Remediate Waste Site - 100-D-58
CBC0501A Excavation 3 30OCT07 01NOV07 0 02APR07 04APR07 -118 -118
CBC0501B Loadout - Rem 3 29NOV07 04DEC07 0 30APR07 02MAY07 -118 -118
CBC0501D Closeout Smplg 159 05DEC07 18SEP08 13,706 03MAY07 20FEB08 -118 -118
CBC0501C Backfill - Rem 1 23SEP08 23SEP08 0 16JUL09 16JUL09 162 162
CBC0501E Revegetation - 1 14MAR11 14MAR11 0 20DEC10 20DEC10 -44 -44
CBC0502  Remediate Waste Site - 116-D-8
CBC0502A Excavation 5 22JUN09* 29JUN09 117,163 23MAY07 11JUL07 -415 -393
CBC0502B Loadout - Rem 3 21JUL09 23JUL09 36,530 21JUN07 08AUG07 -415 -391
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem BG - 100-D-35
Revegetation - Rem BG - 100-D-35
Excavation - Rem BG - 100-D-41
Loadout - Rem BG - 100-D-41
Closeout Smplg - Rem BG - 100-D-41
Revegetation - Rem BG - 100-D-41
Backfill - Rem BG - 100-D-41
Excavation - Rem BG - 100-D-45
Loadout - Rem BG - 100-D-45
Closeout Smplg - Rem BG - 100-D-45
Revegetation - Rem BG - 100-D-45
Backfill - Rem BG - 100-D-45
Excavation - Rem BG - 126-D-2
Loadout - Rem BG - 126-D-2
Backfill - Rem BG - 126-D-2
Closeout Smplg - Rem BG - 126-D-2
Revegetation - Rem BG - 126-D-2
Excavation Process - Rem Liq Wst Site - 116-DR
Loadout - Rem Liq Wst Site - 116-DR-3
Closeout Sampling & Doc - Rem Liq Wst - 116-
Backfill - Rem Liq Wst Site - 116-DR-3
Revegetation - Rem Liq Wst Site - 116-DR-3
Excavation Process - Rem Wst Site - 100-D-58
Loadout - Rem Wst Site - 100-D-58
Closeout Smplg - Rem Wst Site - 100-D-58
Backfill - Rem Wst Site - 100-D-58
Revegetation - Rem Wst Site - 100-D-58
Excavation Process - Rem Wst Site - 116-D-8
Loadout - Rem Wst Site - 116-D-8
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CBC0502D Closeout Smplg 178 27JUL09 15JUN10 25,194 09AUG07 27MAY08 -391 -410
CBC0502C Backfill - Rem 10 16JUN10 01JUL10 41,593 05AUG09 20AUG09 -172 -172
CBC0504  Remediate Waste Site - 100-D-15
CBC0504A Excavation 139 12OCT09* 22JUN10 263,557 06AUG07 04FEB08 -437 -477
CBC0504B Loadout - Rem 164 09NOV09 02SEP10 175,346 04SEP07 29JAN08 -437 -521
CBC0504D Closeout Smplg 40 07SEP10 15NOV10 266,775 30JAN08 10NOV08 -521 -402
CBC0504C Backfill - Rem 32 16NOV10 18JAN11 107,970 17NOV09* 02FEB10 -199 -191
CBC0504E Revegetation - 10 27SEP11 12OCT11 16,028 28APR11 16MAY11 -83 -83
CBC0505  Remediate Waste Site - 116-DR-10
CBC0505A Excavation 16 08JUL09* 04AUG09 41,294 30AUG07 13SEP07 -369 -377
CBC0505B Loadout - Rem 46 05AUG09 26OCT09 25,571 01OCT07 26FEB08 -369 -335
CBC0505D Closeout Smplg 40 27OCT09 12JAN10 19,223 27FEB08 09DEC08 -335 -216
CBC0505C Backfill - Rem 40 19JAN11 30MAR11 13,513 03FEB10 14APR10 -191 -191
CBC0505E Revegetation - 10 13OCT11 31OCT11 842 17MAY11 02JUN11 -83 -83
CBC0506  Remediate Waste Site - 600-30
CBC0506A Excavation 123 15MAR10* 19OCT10 330,493 17SEP07 13MAY08 -496 -487
CBC0506B Loadout - Rem 154 12APR10 18JAN11 230,142 15OCT07 11MAR08 -496 -570
CBC0506D Closeout Smplg 77 19JAN11 06JUN11 336,074 12MAR08 23DEC08 -570 -488
CBC0506C Backfill - Rem 19 07JUN11 11JUL11 164,983 15APR10 24JUN10 -228 -207
CBC0506E Revegetation - 10 01NOV11 16NOV11 23,094 06JUN11 21JUN11 -83 -83
CBC0507  Remediate Waste Site - 100-D-28:1
CBC0507A Excavation 5 15SEP09* 22SEP09 44,085 14MAY08 21MAY08 -267 -267
CBC0507B Loadout - Rem 5 13OCT09 20OCT09 7,306 12JUN08 19JUN08 -267 -267
CBC0507D Closeout Smplg 40 21OCT09 06JAN10 9,539 23JUN08 08APR09 -267 -148
CBC0507C Backfill - Rem 2 12JUL11 13JUL11 39,516 28JUN10 29JUN10 -207 -207
CBC0507E Revegetation - 1 17NOV11 17NOV11 505 22JUN11 22JUN11 -83 -83
CBC0508  Remediate Waste Site - 100-D-13
CBC0508A Excavation 24 22JUL09* 01SEP09 134,079 05FEB08 18MAR08 -293 -293
CBC0508B Loadout - Rem 65 19AUG09 15DEC09 40,183 05MAR08 24JUL08 -293 -278
CBC0508D Closeout Smplg 37 16DEC09 24FEB10 50,141 28JUL08 12MAY09 -278 -156
CBC0508C Backfill - Rem 40 14JUL11 22SEP11 97,091 30JUN10 09SEP10 -207 -207
CBC0508E Revegetation - 10 21NOV11 08DEC11 5,269 23JUN11 12JUL11 -83 -83
CBC0509  Remediate Waste Site - 116-DR-8
CBC0509A Excavation 6 02SEP09* 14SEP09 30,996 19MAR08 24MAR08 -293 -296
CBC0509B Loadout - Rem 9 01OCT09 15OCT09 3,653 16APR08 08SEP08 -293 -222
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-D-8
Backfill - Rem Wst Site - 116-D-8
Excavation Process - Rem Wst Site - 100-D-15
Loadout - Rem Wst Site - 100-D-15
Closeout Smplg - Rem Wst Site - 100-D-15
Backfill - Rem Wst Site - 100-D-15
Revegetation - Rem Wst Site - 100-D-15
Excavation Process - Rem Wst Site - 116-DR-10
Loadout - Rem Wst Site - 116-DR-10
Closeout Smplg - Rem Wst Site - 116-DR-10
Backfill - Rem Wst Site - 116-DR-10
Revegetation - Rem Wst Site - 116-DR-10
Excavation Process - Rem Wst Site - 600-30
Loadout - Rem Wst Site - 600-30
Closeout Smplg - Rem Wst Site - 600-30
Backfill - Rem Wst Site - 600-30
Revegetation - Rem Wst Site - 600-30
Excavation Process - Rem Wst Site - 100-D-28:1
Loadout - Rem Wst Site - 100-D-28:1
Closeout Smplg - Rem Wst Site - 100-D-28:1
Backfill - Rem Wst Site - 100-D-28:1
Revegetation - Rem Wst Site - 100-D-28:1
Excavation Process - Rem Wst Site - 100-D-13
Loadout - Rem Wst Site - 100-D-13
Closeout Smplg - Rem Wst Site - 100-D-13
Backfill - Rem Wst Site - 100-D-13
Revegetation - Rem Wst Site - 100-D-13
Excavation Process - Rem Wst Site - 116-DR-8
Loadout - Rem Wst Site - 116-DR-8
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CBC0509D Closeout Smplg 40 19OCT09 04JAN10 19,223 09SEP08 24JUN09 -222 -103
CBC0509C Backfill - Rem 40 26SEP11 06DEC11 6,229 13SEP10 18NOV10 -207 -207
CBC0509E Revegetation - 10 12DEC11 29DEC11 514 13JUL11 28JUL11 -83 -83
CBC0601  Remediate Burial Ground - 100-D-40
CBC0601A Excavation - 2 08JAN09* 12JAN09 85,576 03NOV08 19NOV08 -34 -25
CBC0601B Loadout - Rem 2 05FEB09 09FEB09 95,040 03DEC08 22DEC08 -34 -25
CBC0601M Complete 0 09FEB09 0 22DEC08 -25 -25
CBC0601D Closeout Smplg 160 10FEB09 23NOV09 4,094 23DEC08 07OCT09 -25 -26
CBC0601C Backfill - Rem 4 14APR11 20APR11 27,714 28DEC10 04JAN11 -60 -60
CBC0601E Revegetation - 1 05MAY11 05MAY11 402 31OCT11 31OCT11 98 98
CBC0602  Remediate Burial Ground - 100-D-43
CBC0602A Excavation - 3 01OCT08* 06OCT08 59,414 07JUN10 07JUN10 334 332
CBC0602B Loadout - Rem 5 29OCT08 05NOV08 64,546 06JUL10 06JUL10 334 330
CBC0602D Closeout Smplg 190 06NOV08 20OCT09 2,672 07JUL10 21APR11 330 299
CBC0602C Backfill - Rem 1 03MAY11 03MAY11 18,092 17JAN11 17JAN11 -60 -60
CBC0602E Revegetation - 1 09MAY11 09MAY11 262 01NOV11 01NOV11 98 98
CBC0603  Remediate Burial Ground - 100-D-47
CBC0603A Excavation - 30 20JUN07* 13AUG07 336,466 20JAN09 02FEB09 315 293
CBC0603B Loadout - Rem 23 19JUL07 28AUG07 317,344 18FEB09 03MAR09 315 300
CBC0603D Closeout Smplg 154 31AUG09* 08JUN10 9,326 04MAR09 15DEC09 -100 -95
CBC0603C Backfill - Rem 3 27APR11 02MAY11 63,128 11JAN11 13JAN11 -60 -60
CBC0603E Revegetation - 1 03MAY11 03MAY11 916 26OCT11 26OCT11 98 98
CBC0604  Remediate Burial Ground - 118-D-1
CBC0604A Excavation - 113 28JUL09* 22FEB10 1,914,340 01OCT09* 27APR10 37 37
CBC0604B Loadout - Rem 184 25AUG09 27JUL10 1,871,966 29OCT09 25MAY10 37 -34
CBC0604D Closeout Smplg 219 28JUL10 30AUG11 88,130 26MAY10 15MAR11 -34 -94
CBC0604C Backfill - Rem 40 31AUG11* 09NOV11 596,510 04AUG11* 13OCT11 -15 -15
CBC0604E Revegetation - 8 10NOV11 28NOV11 8,654 17OCT11 27OCT11 -15 -15
CBC0605  Remediate Burial Ground - 118-D-2
CBC0605A Excavation - 123 28JUL09 10MAR10 2,949,254 01OCT09 06MAY10 37 33
CBC0605B Loadout - Rem 150 25AUG09 25MAY10 2,423,216 29OCT09 07JUN10 37 6
CBC0605D Closeout Smplg 172 26MAY10 06APR11 115,522 08JUN10 24MAR11 6 -7
CBC0605C Backfill - Rem 43 31AUG11 15NOV11 781,916 04AUG11 19OCT11 -15 -15
CBC0605E Revegetation - 9 10NOV11 29NOV11 11,342 17OCT11 31OCT11 -15 -15
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 116-DR-8
Backfill - Rem Wst Site - 116-DR-8
Revegetation - Rem Wst Site - 116-DR-8
Excavation - Rem BG - 100-D-40
Loadout - Rem BG - 100-D-40
Complete 100-D-32, 100-D-45 and 100-D-40 Loadout
Closeout Smplg - Rem BG - 100-D-40
Backfill - Rem BG - 100-D-40
Revegetation - Rem BG - 100-D-40
Excavation - Rem BG - 100-D-43
Loadout - Rem BG - 100-D-43
Closeout Smplg - Rem BG - 100-D-43
Backfill - Rem BG - 100-D-43
Revegetation - Rem BG - 100-D-43
Excavation - Rem BG - 100-D-47
Loadout - Rem BG - 100-D-47
Closeout Smplg - Rem BG - 100-D-47
Backfill - Rem BG - 100-D-47
Revegetation - Rem BG - 100-D-47
Excavation - Rem BG - 118-D-1
Loadout - Rem BG - 118-D-1
Closeout Smplg - Rem BG - 118-D-1
Backfill - Rem BG - 118-D-1
Revegetation - Rem BG - 118-D-1
Excavation - Rem BG - 118-D-2
Loadout - Rem BG - 118-D-2
Closeout Smplg - Rem BG - 118-D-2
Backfill - Rem BG - 118-D-2
Revegetation - Rem BG - 118-D-2
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CBC0606  Remediate Burial Ground - 118-D-3
CBC0606A Excavation - 131 29APR09* 22DEC09 6,618,840 01OCT09 03JUN10 86 89
CBC0606B Loadout - Rem 280 28MAY09 19OCT10 6,207,486 29OCT09 01JUL10 86 -60
CBC0606C Backfill - Rem 48 12MAY11 08AUG11 2,046,466 26JAN11 20APR11 -60 -60
CBC0606D Closeout Smplg 190 20OCT10 03OCT11 345,004 06JUL10 20APR11 -60 -91
CBC0606E Revegetation - 10 10NOV11 30NOV11 29,686 17OCT11 01NOV11 -15 -15
CBC0607  Remediate Burial Ground - 118-D-4
CBC0607A Excavation - 36 22FEB10* 22APR10 4,265,038 01DEC09* 27OCT10 -43 104
CBC0607B Loadout - Rem 30 22MAR10 11MAY10 3,744,746 04JAN10 29NOV10 -43 110
CBC0607D Closeout Smplg 164 12MAY10 09MAR11 182,478 30NOV10 14SEP11 110 105
CBC0607C Backfill - Rem 65 09AUG11 05DEC11 1,235,104 26MAY11 21SEP11 -40 -40
CBC0607E Revegetation - 13 06DEC11 29DEC11 17,916 03NOV11 29NOV11 -16 -16
CBC0608  Remediate Burial Ground - 118-D-5
CBC0608A Excavation - 9 05AUG10* 19AUG10 635,296 28OCT10* 16NOV10 47 49
CBC0608B Loadout - Rem 8 02SEP10 16SEP10 121,108 30NOV10 16DEC10 47 50
CBC0608C Backfill - Rem 4 14FEB11 17FEB11 18,220 12MAY11 18MAY11 50 50
CBC0608D Closeout Smplg 190 20SEP10 30AUG11 2,692 20DEC10 04OCT11 50 19
CBC0608E Revegetation - 1 30NOV11 30NOV11 264 01NOV11 01NOV11 -15 -15
CBC0609  Remediate Burial Ground - 118-DR-1
CBC0609A Excavation - 3 23AUG10 25AUG10 912,338 17NOV10 30NOV10 49 52
CBC0609B Loadout - Rem 3 21SEP10 23SEP10 386,716 20DEC10 03JAN11 49 52
CBC0609C Backfill - Rem 2 22FEB11 23FEB11 100,980 24MAY11 25MAY11 52 52
CBC0609D Closeout Smplg 195 27SEP10 15SEP11 14,918 04JAN11 13OCT11 52 16
CBC0609E Revegetation - 1 01DEC11 01DEC11 1,464 02NOV11 02NOV11 -15 -15
CBC0610  Remediate Burial Ground - 126-DR-1
CBC0610A Excavation - 28 01OCT07 15NOV07 1,828,216 08JUN10 05JAN11 536 623
CBC0610B Loadout - Rem 28 29OCT07 18DEC07 1,735,492 07JUL10 02FEB11 536 623
CBC0610C Backfill - Rem 41 27DEC10 09MAR11 469,612 09AUG11 19OCT11 125 125
CBC0610D Closeout Smplg 174 02AUG10* 14JUN11 26,728 03FEB11 15NOV11 101 86
CBC0610E Revegetation - 8 14DEC11 29DEC11 6,812 15NOV11 30NOV11 -15 -15
CBR25  Fld. Rem.-100 D Non Site Specific Support
0041.99904 TPA M-16-46 0 13JUN06A 0 31JUL06* 26 26
CBR2501  Fld. Rem.-100 D Non Site Specific Support
CBR2501A2 Fld. Rem.-100 199 03OCT05A 03APR07 423,801 03OCT05 28SEP06 0 -100
CBR2501A4 Fld. Rem.-100 201 29AUG05A 30SEP08 1,566,435 01OCT07 30SEP08 417 0
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-D-3
Loadout - Rem BG - 118-D-3
Backfill - Rem BG - 118-D-3
Closeout Smplg - Rem BG - 118-D-3
Revegetation - Rem BG - 118-D-3
Excavation - Rem BG - 118-D-4
Loadout - Rem BG - 118-D-4
Closeout Smplg - Rem BG - 118-D-4
Backfill - Rem BG - 118-D-4
Revegetation - Rem BG - 118-D-4
Excavation - Rem BG - 118-D-5
Loadout - Rem BG - 118-D-5
Backfill - Rem BG - 118-D-5
Closeout Smplg - Rem BG - 118-D-5
Revegetation - Rem BG - 118-D-5
Excavation - Rem BG - 118-DR-1
Loadout - Rem BG - 118-DR-1
Backfill - Rem BG - 118-DR-1
Closeout Smplg - Rem BG - 118-DR-1
Revegetation - Rem BG - 118-DR-1
Excavation - Rem BG - 126-DR-1
Loadout - Rem BG - 126-DR-1
Backfill - Rem BG - 126-DR-1
Closeout Smplg - Rem BG - 126-DR-1
Revegetation - Rem BG - 126-DR-1
TPA M-16-46 Init IRA 100 D
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
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CBR2501A6 Fld. Rem.-100 184 01OCT09 01SEP10 5,824,737 01OCT09 30SEP10 0 16
CBR2501A7 Fld. Rem.-100 199 02SEP10 31AUG11 1,805,366 04OCT10 29SEP11 16 16
CBR2501A8 Fld. Rem.-100 199 01SEP11 29AUG12 89,889 03OCT11 29DEC11 16 -135
100 F AREA
DE  Remedial Design
CCD0101  Fld. Rem.-100 F Area Design
CCD0101A Fld. Rem.-100 99 29AUG05A 27SEP07 208,504 02OCT06* 02APR07 218 -100
RA  Field Remediation
CCA0305  Confirmatory Sampling Site - 100-F-31
CCA0305A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0305B Smplg and 1 01OCT05A 01OCT05A 0 03OCT06 03OCT06 200 201
CCA0305C RSVP or RTD 1 01OCT05A 01OCT05A 242 04OCT06 04OCT06 201 202
CCA0306  Confirmatory Sampling Site - 100-F-33
CCA0306A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0306B Smplg and 1 01OCT05A 01OCT05A 0 05OCT06 05OCT06 202 203
CCA0306C RSVP or RTD 1 01OCT05A 01OCT05A 242 09OCT06 09OCT06 203 204
CCA0308  Confirmatory Sampling Site - 100-F-36
CCA0308A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0308B Smplg and 1 01OCT05A 01OCT05A 0 10OCT06 10OCT06 204 205
CCA0308C RSVP or RTD 1 01OCT05A 01OCT05A 242 11OCT06 11OCT06 205 206
CCA0314  Confirmatory Sampling Site - 126-F-2
CCA0314A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0314B Smplg and 1 01OCT05A 01OCT05A 0 12OCT06 12OCT06 206 207
CCA0314C RSVP or RTD 1 01OCT05A 01OCT05A 242 16OCT06 16OCT06 207 208
CCA0315  Confirmatory Sampling Site - 128-F-2
CCA0315A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0315B Smplg and 1 01OCT05A 01OCT05A 0 17OCT06 17OCT06 208 209
CCA0315C RSVP or RTD 1 01OCT05A 01OCT05A 242 18OCT06 18OCT06 209 210
CCA0316  Confirmatory Sampling Site - 132-F-1
CCA0316A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0316B Smplg and 1 01OCT05A 01OCT05A 0 19OCT06 19OCT06 210 211
CCA0316C RSVP or RTD 1 01OCT05A 01OCT05A 242 23OCT06 23OCT06 211 212
CCA0317  Confirmatory Sampling Site - 141-C
CCA0317A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0317B Smplg and 1 01OCT05A 01OCT05A 0 24OCT06 24OCT06 212 213
CCA0317C RSVP or RTD 1 01OCT05A 01OCT05A 242 25OCT06 25OCT06 213 214
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 D Non Site Specific Support
Fld. Rem.-100 F Area Design
Work Instructions - CS Site - 100-F-31 (DONE)
Smplg and Analysis - CS Site - 100-F-31 (DONE)
RSVP or RTD Report - CS Site - 100-F-31 (DONE)
Work Instructions - CS Site - 100-F-33 (DONE)
Smplg and Analysis - CS Site - 100-F-33 (DONE)
RSVP or RTD Report - CS Site - 100-F-33 (DONE)
Work Instructions - CS Site - 100-F-36 (DONE)
Smplg and Analysis - CS Site - 100-F-36 (DONE)
RSVP or RTD Report - CS Site - 100-F-36 (DONE)
Work Instructions - CS Site - 126-F-2 (DONE)
Smplg and Analysis - CS Site - 126-F-2 (DONE)
RSVP or RTD Report - CS Site - 126-F-2 (DONE)
Work Instructions - CS Site - 128-F-2 (DONE)
Smplg and Analysis - CS Site - 128-F-2 (DONE)
RSVP or RTD Report - CS Site - 128-F-2 (DONE)
Work Instructions - CS Site - 132-F-1 (DONE)
Smplg and Analysis - CS Site - 132-F-1 (DONE)
RSVP or RTD Report - CS Site - 132-F-1 (DONE)
Work Instructions - CS Site - 141-C (DONE)
Smplg and Analysis - CS Site - 141-C (DONE)
RSVP or RTD Report - CS Site - 141-C (DONE)
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CCA0318  Confirmatory Sampling Site - 1607-F1
CCA0318A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0318B Smplg and 1 01OCT05A 01OCT05A 0 26OCT06 26OCT06 214 215
CCA0318C RSVP or RTD 1 01OCT05A 01OCT05A 242 30OCT06 30OCT06 215 216
CCA0319  Confirmatory Sampling Site - 1607-F3
CCA0319A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0319B Smplg and 1 01OCT05A 01OCT05A 0 31OCT06 31OCT06 216 217
CCA0319C RSVP or RTD 1 01OCT05A 01OCT05A 242 01NOV06 01NOV06 217 218
CCA0320  Confirmatory Sampling Site - 1607-F4
CCA0320A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0320B Smplg and 1 01OCT05A 01OCT05A 0 02NOV06 02NOV06 218 219
CCA0320C RSVP or RTD 1 01OCT05A 01OCT05A 242 06NOV06 06NOV06 219 220
CCA0321  Confirmatory Sampling Site - 1607-F5
CCA0321A Work 1 01OCT05A 01OCT05A 0 02OCT06* 02OCT06 199 200
CCA0321B Smplg and 1 01OCT05A 01OCT05A 0 07NOV06 07NOV06 220 221
CCA0321C RSVP or RTD 1 01OCT05A 01OCT05A 242 08NOV06 08NOV06 221 222
CCA0322  Confirmatory Sampling Site - 1607-F7
CCA0322A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0322B Smplg and 1 01OCT05A 01OCT05A 0 09NOV06 09NOV06 222 223
CCA0322C RSVP or RTD 1 01OCT05A 01OCT05A 242 13NOV06 13NOV06 223 224
CCA0323  Confirmatory Sampling Site - 182-F
CCA0323A Work 1 01OCT05A 01OCT05A 0 02OCT06 02OCT06 199 200
CCA0323B Smplg and 1 01OCT05A 01OCT05A 0 14NOV06 14NOV06 224 225
CCA0323C RSVP or RTD 1 01OCT05A 01OCT05A 242 15NOV06 15NOV06 225 226
CCA0324  Confirmatory Sampling Site - 100-F-42
CCA0324A Work 50 24APR06A 24APR06A 7,532 03OCT06* 04JAN07 90 139
CCA0324B Smplg and 25 24APR06A 24APR06A 25,532 16NOV06 08JAN07 116 140
CCA0324C RSVP or RTD 84 24APR06A 28SEP06A 10,137 20NOV06 24APR07 117 112
CCA0325  Confirmatory Sampling Site - 100-F-43
CCA0325A Work 50 24APR06A 24APR06A 7,532 17OCT06* 18JAN07 98 147
CCA0325B Smplg and 25 24APR06A 24APR06A 25,532 21NOV06 10JAN07 118 142
CCA0325C RSVP or RTD 84 24APR06A 19SEP06A 10,137 11JAN07 11JUN07 143 144
CCA0326  Conf Smpl Site - 100-F-44, Miscellaneous Pipelin
CCA0326A Work 73 10OCT06A 14JUN07 93,712 16OCT06* 28FEB07 3 -60
CCA0326B Smplg and 25 01AUG07* 27SEP07 240,313 01AUG07* 13SEP07 0 -8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 1607-F1 (DONE)
Smplg and Analysis - CS Site - 1607-F1 (DONE)
RSVP or RTD Report - CS Site - 1607-F1 (DONE)
Work Instructions - CS Site - 1607-F3 (DONE)
Smplg and Analysis - CS Site - 1607-F3 (DONE)
RSVP or RTD Report - CS Site - 1607-F3 (DONE)
Work Instructions - CS Site - 1607-F4 (DONE)
Smplg and Analysis - CS Site - 1607-F4 (DONE)
RSVP or RTD Report - CS Site - 1607-F4 (DONE)
Work Instructions - CS Site - 1607-F5 (DONE)
Smplg and Analysis - CS Site - 1607-F5 (DONE)
RSVP or RTD Report - CS Site - 1607-F5 (DONE)
Work Instructions - CS Site - 1607-F7 (DONE)
Smplg and Analysis - CS Site - 1607-F7 (DONE)
RSVP or RTD Report - CS Site - 1607-F7 (DONE)
Work Instructions - CS Site - 182-F (DONE)
Smplg and Analysis - CS Site - 182-F (DONE)
RSVP or RTD Report - CS Site - 182-F (DONE)
Work Instructions - CS Site - 100-F-42
Smplg and Analysis - CS Site - 100-F-42
RSVP or RTD Report - CS Site - 100-F-42
Work Instructions - CS Site - 100-F-43
Smplg and Analysis - CS Site - 100-F-43
RSVP or RTD Report - CS Site - 100-F-43
Work Instructions - CS Site - 100-F-44
Smplg and Analysis - CS Site - 100-F-44
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CCA0327  Conf Smpl Site - 100-F-41, Service Water Pipelin
CCA0327A Work 53 07DEC06A 15FEB07A 13,977 16OCT06* 28FEB07 -29 6
CCA0327B Smplg and 25 21FEB07A 21FEB07A 25,792 01MAR07* 12APR07 5 29
CCA0327C RSVP or RTD 84 21FEB07A 21FEB07A 12,012 16APR07 12SEP07 30 113
CCA0328  Conf Smpl Site - 100-F-45, Buried River Effluent
CCA0328A Work 57 27DEC06A 15MAY07 13,977 16OCT06* 28FEB07 -38 -43
CCA0329  Conf Smpl Site - 100-F-46, 119-F Stack Samplg Bl
CCA0329A Work 73 11OCT06A 14DEC06A 13,977 16OCT06* 28FEB07 2 39
CCA0330  Conf Smpl Site - 100-F-55, 1607-F Contaminated A
CCA0330B Sampg and 25 22FEB07A 22FEB07A 17,439 12MAR07* 23APR07 9 33
CCA0330A Work 57 21DEC06A 27FEB07A 13,977 06NOV06* 21MAR07 -25 13
CCA0330C RSVP or RTD 84 22FEB07A 07JUN07 12,012 24APR07 20SEP07 34 58
CCA0331  Conf Smpl Site - 100-F-47, 151-F Substation
CCA0331A Work 57 21DEC06A 24MAY07 13,977 23OCT06* 07MAR07 -33 -45
CCA0331B Sampg and 25 07APR08* 19MAY08 40,443 06AUG07* 18SEP07 -133 -133
CCA0331C RSVP or RTD 84 20MAY08 16OCT08 12,012 01OCT07* 04MAR08 -127 -127
CCA0333  Conf Smpl Site - 100-F-48, 184-F Coal Pit Debris
CCA0333A Work 57 18DEC06A 16MAY07 13,977 23OCT06* 07MAR07 -30 -40
CCA0333B Sampg and 25 29AUG07* 11OCT07 40,443 15AUG07* 27SEP07 -8 -8
CCA0333C RSVP or RTD 84 15OCT07 18MAR08 12,012 01OCT07 04MAR08 -8 -8
CCA0335  Conf Smpl Site - 100-F-49, 1716-F Maintenance Ga
CCA0335A Work 57 28NOV06A 23MAY07 13,977 23OCT06* 07MAR07 -19 -44
CCA0336  Conf Smpl Site - 100-F-50, 100-F Railroad French
CCA0336A Work 57 28NOV06A 01MAY07 13,977 23OCT06* 07MAR07 -19 -31
CCA0337  Conf Smpl Site - 100-F-51, 146-F Fish Laboratory
CCA0337A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0338  Conf Smpl Site - 100-F-52, 146-FR Radioecology/A
CCA0338A Work 57 19DEC06A 23MAY07 13,977 30OCT06* 14MAR07 -27 -40
CCA0339  Conf Smpl Site - 100-F-53, 108-F Septic System
CCA0339A Work 57 14DEC06A 12FEB07A 13,977 30OCT06* 14MAR07 -25 17
CCA0340  Conf Smpl Site - 100-F-54, 190-F Animal Farm Pas
CCA0340A Work 57 06DEC06A 04JUN07 13,977 30OCT06* 14MAR07 -20 -45
CCA0341  Conf Smpl Site - 100-F-56, 100-F Surface Debris/
CCA0341A Work 57 21DEC06A 12JUN07 13,977 06NOV06* 21MAR07 -25 -46
CCA0342  Conf Smpl Site - 100-F-57, 190-F Proc Water Pump
CCA0342A Work 57 09JAN07A 04JUN07 13,977 06NOV06* 21MAR07 -32 -41
CCA0342B Smplg and 25 05JUN08* 21JUL08 40,443 22FEB07* 05APR07 -258 -258
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 100-F-41
Smplg and Analysis - CS Site - 100-F-41
RSVP or RTD Report - CS Site - 100-F-41
Work Instructions - CS Site - 100-F-45
Work Instructions - CS Site - 100-F-46
Sampg and Analysis - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-55
RSVP or RTD Report - CS Site - 100-F-55
Work Instructions - CS Site - 100-F-47
Sampg and Analysis - CS Site - 100-F-47
RSVP or RTD Report - CS Site - 100-F-47
Work Instructions - CS Site - 100-F-48
Sampg and Analysis - CS Site - 100-F-48
RSVP or RTD Report - CS Site - 100-F-48
Work Instructions - CS Site - 100-F-49
Work Instructions - CS Site - 100-F-50
Work Instructions - CS Site - 100-F-51
Work Instructions - CS Site - 100-F-52
Work Instructions - CS Site - 100-F-53
Work Instructions - CS Site - 100-F-54
Work Instructions - CS Site - 100-F-56
Work Instructions - CS Site - 100-F-57
Smplg and Analysis - CS Site - 100-F-57
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CCA0342C RSVP or RTD 84 22JUL08 18DEC08 12,012 09APR07 05SEP07 -258 -258
CCB0401  Remediate Liquid Waste Site  - 100-F-26
CCB0401A Excavation 76 30OCT06A 09MAY07 1,632,461 09AUG10* 02AUG11 753 845
CCB0401B Loadout - Rem 82 10MAY07 04OCT07 200,917 09AUG10 02AUG11 648 763
CCB0401D Closeout 54 08OCT07* 16JAN08 452,098 03AUG11 16JUL12 763 899
CCB0401C Backfill - Rem 8 17JAN08 30JAN08 1,077,187 17JUL12 26MAR13 899 1,029
CCB0401E Revegetation - 8 24MAR08* 03APR08 52,547 27MAR13 30APR13 1,001 1,013
CCB0502  Remediate Waste Site - 100-F-38
CCB0502A Excavation 5 15SEP05A 15SEP05A 456 29AUG05 06SEP05 -10 -6
CCB0502B Loadout - Rem 5 15SEP05A 15SEP05A 32 27SEP05 04OCT05 6 10
CCB0502D Closeout Smplg 159 28NOV05A 15MAR06A 101 05OCT05 24JUL06 -28 72
CCB0502C Backfill - Rem 1 19OCT06A 19OCT06A 72 01OCT07* 02OCT07 188 189
CCB0502E Revegetation - 1 15DEC08* 15DEC08 4 31JAN07 31JAN07 -375 -375
CCB0503  Remediate Waste Site - 116-F-16
CCB0503A Excavation 26 31AUG05A 08NOV05A 129,549 29AUG05 12OCT05 -2 -15
CCB0503B Loadout - Rem 26 03NOV05A 08NOV05A 9,117 27SEP05 09NOV05 -22 1
CCB0503D Closeout Smplg 159 27DEC05A 19SEP06A 28,783 10NOV05 29AUG06 -22 -11
CCB0503C Backfill - Rem 1 21JUN07* 21JUN07 20,562 28FEB08 13MAR08 136 144
CCB0503E Revegetation - 1 29DEC08 29DEC08 1,032 12MAR07 13MAR07 -360 -359
CCB0504  Remediate Waste Site - 116-F-8 (inc WS 100-F-39)
CCB0504A Excavation 29 01SEP05A 28NOV05A 129,549 29AUG05 18OCT05 -3 -21
CCB0504B Loadout - Rem 29 07NOV05A 28NOV05A 9,117 27SEP05 15NOV05 -23 -5
CCB0504D Closeout Smplg 159 09JAN06A 26SEP06A 45,080 16NOV05 05SEP06 -25 -12
CCB0504C Backfill - Rem 4 25JUN08* 01JUL08 20,562 17MAR08 02APR08 -57 -50
CCB0504E Revegetation - 2 30DEC08 31DEC08 1,032 14MAR07 15MAR07 -359 -359
CCB0505  Remediate Waste Site - 118-F-8
CCB0505A Excavation 30 14MAR07A 04APR07 72,389 01OCT07* 20NOV07 111 128
CCB0505B Loadout - Rem 7 22MAR07A 05APR07 36,530 29OCT07 07NOV07 122 120
CCB0505D Closeout Smplg 159 09APR07 24SEP07 21,682 08NOV07 26AUG08 120 185
CCB0505C Backfill - Rem 1 25SEP08* 25SEP08 125,513 27AUG08 02SEP08 -16 -14
CCB0505E Revegetation - 1 15DEC08 15DEC08 1,017 03SEP08 03SEP08 -56 -56
CCB0506  Remediate Waste Site - 126-F-1
CCB0506A Excavation 49 26MAR07* 19JUN07 0 02OCT06* 02JAN07 -94 -94
CCB0506B Loadout - Rem 49 23APR07 18JUL07 0 30OCT06 30JAN07 -94 -94
CCB0506D Closeout Smplg 159 19JUL07 05MAY08 0 31JAN07 12NOV07 -94 -94
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-F-57
Excavation Process - Rem Liq Wst Site - 100-F-26
Loadout - Rem Liq Wst Site - 100-F-26
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 100-F-26
Revegetation - Rem Liq Wst Site - 100-F-26
Excavation Process - Rem Wst Site - 100-F-38
Loadout - Rem Wst Site - 100-F-38
Closeout Smplg - Rem Wst Site - 100-F-38
Backfill - Rem Wst Site - 100-F-38
Revegetation - Rem Wst Site - 100-F-38
Excavation Process - Rem Wst Site - 116-F-16
Loadout - Rem Wst Site - 116-F-16
Closeout Smplg - Rem Wst Site - 116-F-16
Backfill - Rem Wst Site - 116-F-16
Revegetation - Rem Wst Site - 116-F-16
Excavation Process - Rem Wst Site - 116-F-8 (inc
Loadout - Rem Wst Site - 116-F-8 (includes Waste
Closeout Smplg - Rem Wst Site - 116-F-8 (include
Backfill - Rem Wst Site - 116-F-8 (includes Wast
Revegetation - Rem Wst Site - 116-F-8 (includes
Excavation Process - Rem Wst Site - 118-F-8
Loadout - Rem Wst Site - 118-F-8
Closeout Smplg - Rem Wst Site - 118-F-8
Backfill - Rem Wst Site - 118-F-8
Revegetation - Rem Wst Site - 118-F-8
Excavation Process - Rem Wst Site - 126-F-1
Loadout - Rem Wst Site - 126-F-1
Closeout Smplg - Rem Wst Site - 126-F-1
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CCB0506C Backfill - Rem 25 09OCT08 20NOV08 0 31DEC07 12FEB08 -158 -158
CCB0506E Revegetation - 6 24NOV08 04DEC08 0 15APR08 23APR08 -124 -124
CCB0507  Remediate Waste Site - 116-F-15
CCB0507A Excavation 49 26SEP05A 15NOV05A 4,937 29AUG05 22NOV05 -15 4
CCB0507B Loadout - Rem 49 15NOV05A 15NOV05A 3,653 27SEP05 27DEC05 -28 20
CCB0507D Closeout Smplg 159 15DEC05A 15AUG07 30,843 28DEC05 10OCT06 5 -169
CCB0507C Backfill - Rem 1 16AUG07 16AUG07 333 08OCT07 19NOV07 28 52
CCB0507E Revegetation - 1 18DEC08 18DEC08 230 06FEB07 14FEB07 -375 -370
CCB0508  Remediate Waste Site - 100-F-31
CCB0508D Closeout Smplg 18 27OCT05A 24AUG06A 31,432 29AUG05 28SEP05 -34 -181
CCB0508C Backfill - Rem 1 16JUN08* 16JUN08 2,448 01OCT07* 12NOV07 -141 -117
CCB0508E Revegetation - 1 10DEC08 10DEC08 444 15MAY08 27MAY08 -114 -109
CCB0509  Remediate Waste Site - 100-F-33
CCB0509B Loadout - Rem 49 19SEP05A 22SEP05A 10,959 27SEP05* 27DEC05 5 50
CCB0509D Closeout Smplg 159 17OCT05A 24AUG06A 30,843 28DEC05 10OCT06 38 25
CCB0509C Backfill - Rem 1 17JUN08* 17JUN08 4,407 13NOV07 02JAN08 -117 -93
CCB0509E Revegetation - 1 11DEC08 11DEC08 582 28MAY08 05JUN08 -109 -104
CCB0510  Remediate Waste Site - 100-F-36
CCB0510A Excavation 3 06NOV06A 12DEC06A 46,026 02OCT06 02JAN07 -20 9
CCB0510B Loadout - Rem 8 06NOV06A 12DEC06A 25,571 30OCT06 30JAN07 -4 25
CCB0510D Closeout Smplg 118 06NOV06A 11JUL07 20,979 31JAN07 12NOV07 45 69
CCB0510C Backfill - Rem 1 14JUL08* 14JUL08 17,159 13FEB08 27MAR08 -83 -59
CCB0510E Revegetation - 1 08DEC08 08DEC08 1,396 24APR08 05MAY08 -124 -119
CCB0511  Remediate Waste Site - 126-F-2
CCB0511B Loadout - Rem 49 29AUG05A 21SEP05A 85,481 29AUG07 27NOV07 400 435
CCB0511A Excavation 49 29AUG05A 29SEP05A 133,573 01AUG07* 25OCT07 384 414
CCB0511D Closeout Smplg 159 03OCT05A 04MAY06A 50,135 28NOV07 11SEP08 430 471
CCB0511C Backfill - Rem 9 18JUN08* 02JUL08 97,680 15SEP08 27OCT08 48 64
CCB0511E Revegetation - 1 15DEC08 15DEC08 2,999 28OCT08 05NOV08 -25 -20
CCB0512  Remediate Waste Site - 128-F-2
CCB0512A Excavation 49 14SEP05A 09APR07 197,934 01AUG07* 25OCT07 375 112
CCB0512B Loadout - Rem 49 26SEP05A 24APR07 160,734 29AUG07 27NOV07 385 119
CCB0512D Closeout Smplg 159 28NOV05A 14AUG07 91,488 28NOV07 11SEP08 400 216
CCB0512C Backfill - Rem 4 18AUG08* 21AUG08 84,633 28OCT08 11DEC08 40 61
CCB0512E Revegetation - 1 16DEC08 16DEC08 6,623 15DEC08 23DEC08 -1 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 126-F-1
Revegetation - Rem Wst Site - 126-F-1
Excavation Process - Rem Wst Site - 116-F-15
Loadout - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 116-F-15
Backfill - Rem Wst Site - 116-F-15
Revegetation - Rem Wst Site - 116-F-15
Closeout Smplg - Rem Wst Site - 100-F-31
Backfill - Rem Wst Site - 100-F-31
Revegetation - Rem Wst Site - 100-F-31
Loadout - Rem Wst Site - 100-F-33
Closeout Smplg - Rem Wst Site - 100-F-33
Backfill - Rem Wst Site - 100-F-33
Revegetation - Rem Wst Site - 100-F-33
Excavation Process - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 100-F-36
Closeout Smplg - Rem Wst Site - 100-F-36
Backfill - Rem Wst Site - 100-F-36
Revegetation - Rem Wst Site - 100-F-36
Loadout - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 126-F-2
Closeout Smplg - Rem Wst Site - 126-F-2
Backfill - Rem Wst Site - 126-F-2
Revegetation - Rem Wst Site - 126-F-2
Excavation Process - Rem Wst Site - 128-F-2
Loadout - Rem Wst Site - 128-F-2
Closeout Smplg - Rem Wst Site - 128-F-2
Backfill - Rem Wst Site - 128-F-2
Revegetation - Rem Wst Site - 128-F-2
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CCB0513  Remediate Waste Site - 132-F-1
CCB0513B Loadout - Rem 49 06SEP05A 06SEP05A 2,192 29AUG05 22NOV05 -4 44
CCB0513D Closeout Smplg 159 12OCT05A 24AUG06A 24,843 28NOV05 12SEP06 24 9
CCB0513C Backfill - Rem 2 26MAR08* 27MAR08 15,915 13SEP06 25OCT06 -305 -282
CCB0513E Revegetation - 1 09DEC08 09DEC08 1,775 06MAY08 14MAY08 -119 -114
CCB0514  Remediate Waste Site - 141-C
CCB0514B Loadout - Rem 49 22SEP05A 26SEP05A 10,959 29AUG05 22NOV05 -14 33
CCB0514D Closeout Smplg 159 19OCT05A 24MAY06A 19,223 28NOV05 12SEP06 20 60
CCB0514C Backfill - Rem 1 31MAR08* 31MAR08 6,960 26OCT06 12DEC06 -282 -258
CCB0514E Revegetation - 1 10DEC08 10DEC08 1,172 15MAY08 27MAY08 -114 -109
CCB0515  Remediate Waste Site - 1607-F3
CCB0515A Excavation 49 27SEP05A 15NOV05A 52,727 29AUG05 22NOV05 -16 4
CCB0515B Loadout - Rem 49 10NOV05A 12DEC06A 21,918 27SEP05 27DEC05 -26 -193
CCB0515D Closeout Smplg 159 17NOV05A 23MAY07 38,446 28DEC05 10OCT06 19 -123
CCB0515C Backfill - Rem 1 20AUG07 20AUG07 14,020 20NOV07 09JAN08 52 76
CCB0515E Revegetation - 1 22DEC08 22DEC08 1,629 15FEB07 27FEB07 -370 -365
CCB0516  Remediate Waste Site - 1607-F4
CCB0516A Excavation 1 26MAR07 26MAR07 15,942 02OCT06 02JAN07 -94 -46
CCB0516B Loadout - Rem 1 23APR07 23APR07 3,653 30OCT06 30JAN07 -94 -46
CCB0516D Closeout Smplg 106 24APR07 30OCT07 19,223 31JAN07 12NOV07 -46 7
CCB0516C Backfill - Rem 1 15JUL08 15JUL08 1,704 31MAR08 12MAY08 -59 -35
CCB0516E Revegetation - 1 09DEC08 09DEC08 260 06MAY08 14MAY08 -119 -114
CCB0517  Remediate Waste Site - 1607-F5
CCB0517A Excavation 49 29AUG05A 10NOV05A 38,316 29AUG05 22NOV05 0 6
CCB0517B Loadout - Rem 49 08NOV05A 10NOV05A 18,265 27SEP05 27DEC05 -24 22
CCB0517D Closeout Smplg 159 01DEC05A 19SEP06A 19,223 28DEC05 10OCT06 13 12
CCB0517C Backfill - Rem 1 21AUG08* 21AUG08 6,923 10JAN08 25FEB08 -125 -101
CCB0517E Revegetation - 1 23DEC08 23DEC08 750 28FEB07 08MAR07 -365 -360
CCB0518  Remediate Waste Site - 1607-F7
CCB0518B Loadout - Rem 49 22SEP05A 22SEP05A 3,653 27SEP05 27DEC05 2 50
CCB0518A Excavation 49 27SEP05A 27SEP05A 24,443 29AUG05 22NOV05 -16 32
CCB0518D Closeout Smplg 159 17OCT05A 30OCT06A 19,223 28DEC05 10OCT06 38 -11
CCB0518C Backfill - Rem 1 18AUG08* 18AUG08 1,822 13DEC06 30JAN07 -335 -311
CCB0518E Revegetation - 1 11DEC08 11DEC08 352 28MAY08 05JUN08 -109 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 132-F-1
Closeout Smplg - Rem Wst Site - 132-F-1
Backfill - Rem Wst Site - 132-F-1
Revegetation - Rem Wst Site - 132-F-1
Loadout - Rem Wst Site - 141-C
Closeout Smplg - Rem Wst Site - 141-C
Backfill - Rem Wst Site - 141-C
Revegetation - Rem Wst Site - 141-C
Excavation Process - Rem Wst Site - 1607-F3
Loadout - Rem Wst Site - 1607-F3
Closeout Smplg - Rem Wst Site - 1607-F3
Backfill - Rem Wst Site - 1607-F3
Revegetation - Rem Wst Site - 1607-F3
Excavation Process - Rem Wst Site - 1607-F4
Loadout - Rem Wst Site - 1607-F4
Closeout Smplg - Rem Wst Site - 1607-F4
Backfill - Rem Wst Site - 1607-F4
Revegetation - Rem Wst Site - 1607-F4
Excavation Process - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F5
Closeout Smplg - Rem Wst Site - 1607-F5
Backfill - Rem Wst Site - 1607-F5
Revegetation - Rem Wst Site - 1607-F5
Loadout - Rem Wst Site - 1607-F7
Excavation Process - Rem Wst Site - 1607-F7
Closeout Smplg - Rem Wst Site - 1607-F7
Backfill - Rem Wst Site - 1607-F7
Revegetation - Rem Wst Site - 1607-F7
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CCB0519  Remediate Waste Site - 182-F
CCB0519C Backfill - Rem 25 08FEB06A 27MAR06A 429,635 31JAN07 15MAR07 195 194
CCB0519E Revegetation - 2 15DEC08 16DEC08 3,240 31JAN07 08FEB07 -375 -371
CCC0501  Remediate Waste Site - 120-F-1
CCC0501A Excavation 5 19JAN06A 09APR07 18,249 29AUG05 06SEP05 -77 -316
CCC0501B Loadout - Rem 2 10APR07 11APR07 972 27SEP05 04OCT05 -305 -302
CCC0501D Closeout Smplg 118 12APR07 08NOV07 3,564 05OCT05 24JUL06 -302 -261
CCC0501C Backfill - Rem 3 12NOV07 14NOV07 880 03OCT07 04OCT07 -22 -23
CCC0501E Revegetation - 1 16DEC08 16DEC08 192 01FEB07 01FEB07 -375 -375
CCC0502  Remediate Waste Site - 128-F-3
CCC0502A Excavation 6 20SEP05A 17NOV05A 107,950 29AUG05 07SEP05 -12 -41
CCC0502B Loadout - Rem 6 15NOV05A 17NOV05A 5,750 27SEP05 05OCT05 -28 -25
CCC0502D Closeout Smplg 159 28NOV05A 30OCT06A 21,080 06OCT05 25JUL06 -27 -54
CCC0502C Backfill - Rem 1 16JUN08* 16JUN08 5,203 26FEB08 27FEB08 -62 -61
CCC0502E Revegetation - 1 17DEC08 17DEC08 1,135 05FEB07 05FEB07 -375 -375
CCC0503  Remediate Waste Site - 1607-F1
CCC0503A Excavation 1 26MAR07 26MAR07 26,780 02OCT06 28DEC06 -94 -47
CCC0503B Loadout - Rem 1 01APR08* 01APR08 3,653 30OCT06 29JAN07 -282 -235
CCC0503E Revegetation - 1 02JUL08 02JUL08 505 03APR08 14APR08 -50 -45
CCC0503D Closeout Smplg 105 02APR08 07OCT08 19,223 30JAN07 08NOV07 -235 -181
CCC0503C Backfill - Rem 1 08OCT08 08OCT08 2,595 12NOV07* 27DEC07 -181 -158
CCC0601  Remediate Burial Ground - 100-F-20
CCC0601A Excavation - 39 05DEC05A 25MAY06A 136,365 01AUG06 09OCT06 131 74
CCC0601B Loadout - Rem 39 10APR06A 24AUG06A 75,493 29AUG06 06NOV06 79 40
CCC0601D Closeout Smplg 69 15MAY06A 29JAN07A 3,353 07NOV06 23AUG07 98 116
CCC0601C Backfill - Rem 3 21AUG07 23AUG07 75,543 10OCT07 01NOV07 28 39
CCC0601E Revegetation - 1 27AUG08* 27AUG08 936 15JUL08 17JUL08 -25 -23
CCC0602  Remediate Burial Ground - 118-F-1
CCC0602A Excavation - 176 03JAN06A 07MAY07 3,571,130 01JUN06* 18APR07 84 -10
CCC0602B Loadout - Rem 56 28AUG06A 28JUN07 1,625,724 29JUN06 16MAY07 -32 -24
CCC0602M Complete 0 28JUN07 0 16MAY07 -24 -24
CCC0602D Closeout Smplg 118 02JUL07 04FEB08 71,574 17MAY07 05MAR08 -24 17
CCC0602C Backfill - Rem 10 05FEB08 21FEB08 1,614,509 06MAR08 25JUN08 17 70
CCC0602E Revegetation - 4 25FEB08 28FEB08 19,995 26JUN08 21JUL08 70 79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 182-F
Revegetation - Rem Wst Site - 182-F
Excavation Process - Rem Wst Site - 120-F-1
Loadout - Rem Wst Site - 120-F-1
Closeout Smplg - Rem Wst Site - 120-F-1
Backfill - Rem Wst Site - 120-F-1
Revegetation - Rem Wst Site - 120-F-1
Excavation Process - Rem Wst Site - 128-F-3
Loadout - Rem Wst Site - 128-F-3
Closeout Smplg - Rem Wst Site - 128-F-3
Backfill - Rem Wst Site - 128-F-3
Revegetation - Rem Wst Site - 128-F-3
Excavation Process - Rem Wst Site - 1607-F1
Loadout - Rem Wst Site - 1607-F1
Revegetation - Rem Wst Site - 1607-F1
Closeout Smplg - Rem Wst Site - 1607-F1
Backfill - Rem Wst Site - 1607-F1
Excavation - Rem BG - 100-F-20
Loadout - Rem BG - 100-F-20
Closeout Smplg - Rem BG - 100-F-20
Backfill - Rem BG - 100-F-20
Revegetation - Rem BG - 100-F-20
Excavation - Rem BG - 118-F-1
Loadout - Rem BG - 118-F-1
Complete 118-F-1 Loadout
Closeout Smplg - Rem BG - 118-F-1
Backfill - Rem BG - 118-F-1
Revegetation - Rem BG - 118-F-1
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CCC0603  Remediate Burial Ground - 118-F-2
CCC0603A Excavation - 94 16JAN06A 24APR07 1,508,358 01JUN06 15NOV06 77 -85
CCC0603B Loadout - Rem 94 12JUL06A 05JUN07 672,126 29JUN06 18DEC06 -6 -92
CCC0603D Closeout Smplg 112 06JUN07 27DEC07 29,820 19DEC06 03OCT07 -92 -45
CCC0603C Backfill - Rem 6 31DEC07 09JAN08 672,673 04OCT07 05DEC07 -45 -17
CCC0603E Revegetation - 4 10JAN08 16JAN08 8,331 06DEC07 18DEC07 -17 -14
CCC0604  Remediate Burial Ground - 118-F-3
CCC0604A Excavation - 15 01FEB06A 27APR06A 187,997 29AUG06 25SEP06 116 82
CCC0604B Loadout - Rem 4 15MAY06A 23MAY06A 69,488 27SEP06 23OCT06 75 84
CCC0604D Closeout Smplg 51 17JUL06A 04JAN07A 3,080 24OCT06 09AUG07 56 121
CCC0604C Backfill - Rem 2 16AUG07* 20AUG07 69,534 01OCT07* 09OCT07 24 28
CCC0604E Revegetation - 1 21AUG08* 21AUG08 861 14JUL08 14JUL08 -23 -23
CCC0605  Remediate Burial Ground - 118-F-5
CCC0605A Excavation - 81 28NOV05A 06APR06A 732,044 03JUL06* 27NOV06 119 128
CCC0605B Loadout - Rem 81 28NOV05A 14MAY07 883,162 01AUG06 27DEC06 135 -76
CCC0605D Closeout Smplg 93 15MAY08* 29OCT08 14,099 28DEC06 10OCT07 -277 -211
CCC0605C Backfill - Rem 5 30OCT08 06NOV08 318,094 11OCT07 04DEC07 -211 -187
CCC0605E Revegetation - 4 10NOV08 13NOV08 3,939 05DEC07 13DEC07 -187 -185
CCC0606  Remediate Burial Ground - 118-F-6
CCC0606A Excavation - 101 08DEC05A 21JUN07 2,526,823 29MAY07* 27NOV07 292 86
CCC0606B Loadout - Rem 101 10APR06A 21JUN07 1,137,045 26JUN07 27DEC07 243 102
CCC0606D Closeout Smplg 91 25JUN08* 08DEC08 50,441 31DEC07 09OCT08 -99 -31
CCC0606C Backfill - Rem 6 09DEC08 17DEC08 1,137,952 13OCT08 16DEC08 -31 -1
CCC0606E Revegetation - 6 18DEC08 31DEC08 14,093 17DEC08 31DEC08 -1 0
CCC0607  Remediate Burial Ground - 118-F-7
CCC0607A Excavation - 5 26JAN06A 04APR06A 44,059 29JUN06 10JUL06 86 53
CCC0607B Loadout - Rem 5 04APR06A 04APR06A 778 31JUL06 07AUG06 65 69
CCC0607D Closeout Smplg 159 05APR06A 02NOV06A 35 08AUG06 23MAY07 69 109
CCC0607E Revegetation - 1 03MAR08 03MAR08 10 22JUL08 22JUL08 79 79
CCC0607C Backfill - Rem 1 18AUG08* 18AUG08 819 26JUN08 30JUN08 -28 -27
CCC0608  Remediate Burial Ground - 118-F-9
CCC0608A Excavation - 17 08DEC05A 12DEC05A 72,820 31JUL06 28AUG06 127 142
CCC0608B Loadout - Rem 17 12DEC05A 12DEC05A 12,928 28AUG06 26SEP06 142 158
CCC0608D Closeout Smplg 51 24APR06A 25MAY06A 572 27SEP06 16JUL07 87 226
CCC0608C Backfill - Rem 1 19OCT06A 19OCT06A 12,916 01JUL08 10JUL08 338 343
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation - Rem BG - 118-F-2
Loadout - Rem BG - 118-F-2
Closeout Smplg - Rem BG - 118-F-2
Backfill - Rem BG - 118-F-2
Revegetation - Rem BG - 118-F-2
Excavation - Rem BG - 118-F-3
Loadout - Rem BG - 118-F-3
Closeout Smplg - Rem BG - 118-F-3
Backfill - Rem BG - 118-F-3
Revegetation - Rem BG - 118-F-3
Excavation - Rem BG - 118-F-5
Loadout - Rem BG - 118-F-5
Closeout Smplg - Rem BG - 118-F-5
Backfill - Rem BG - 118-F-5
Revegetation - Rem BG - 118-F-5
Excavation - Rem BG - 118-F-6
Loadout - Rem BG - 118-F-6
Closeout Smplg - Rem BG - 118-F-6
Backfill - Rem BG - 118-F-6
Revegetation - Rem BG - 118-F-6
Excavation - Rem BG - 118-F-7
Loadout - Rem BG - 118-F-7
Closeout Smplg - Rem BG - 118-F-7
Revegetation - Rem BG - 118-F-7
Backfill - Rem BG - 118-F-7
Excavation - Rem BG - 118-F-9
Loadout - Rem BG - 118-F-9
Closeout Smplg - Rem BG - 118-F-9
Backfill - Rem BG - 118-F-9
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CCC0608E Revegetation - 1 04MAR08 04MAR08 160 23JUL08 23JUL08 79 79
CCR2501  Fld. Rem.-100 F Non Site Specific Support
CCR2501A5 Fld. Rem.-100 51 01OCT07* 03JAN08 110,955 01JUL10* 30SEP10 550 550
CCR2501A6 Fld. Rem.-100 199 01OCT07 25SEP08 625,442 04OCT10 29SEP11 601 601
CCR2501A7 Fld. Rem.-100 199 01OCT07 25SEP08 269,855 03OCT11 27SEP12 800 800
CCR2501A8 Fld. Rem.-100 116 29SEP08 28APR09 308,981 01OCT12 30APR13 800 800
100 H AREA
DE  Remedial Design
CDD0101  Fld. Rem.-100 H Area Design
CDD0101A Fld. Rem.-100 130 26JAN06A 27SEP07 211,020 01FEB06* 28SEP06 3 -199
DD  D4
AAD0702  D4 Building - MO-229
AAD0702A Plan & 8 12OCT10* 25OCT10 8,030 13JAN11 26JAN11 49 49
AAD0702B Deact & Decom 12 18OCT10 04NOV10 0 19JAN11 08FEB11 49 49
AAD0702C Demolition 3 08NOV10 10NOV10 25,765 09FEB11 14FEB11 49 49
AAD0702D Demolition 5 11NOV10 18NOV10 0 15FEB11 23FEB11 49 49
AAD0702E Loadout - 6 16NOV10 29NOV10 0 17FEB11 01MAR11 49 49
AAD0702F Transition/Final 5 30NOV10 07DEC10 576 03MAR11 10MAR11 50 50
AAD1001  D4 Retention Basin - 183H WstClearwell(100-H-34)
AAD1001B Deact & Decom 8 16AUG10 26AUG10 0 16AUG10 11OCT10 0 24
AAD1001C Demolition 8 07SEP10 20SEP10 13,808 12OCT10 12JAN11 20 61
AAD1001D Demolition 17 21SEP10 19OCT10 222,773 13JAN11 02FEB11 61 56
AAD1001E Loadout - 183H 23 23SEP10 02NOV10 206,018 20JAN11 16FEB11 63 56
AAD1001F Transition/Final 16 03NOV10 02DEC10 117,567 17FEB11 10MAR11 56 52
RA  Field Remediation
CDA0301  Confirmatory Sampling Site - 100-H-28
CDA0301A Work 70 25JAN06A 25APR07 75 05DEC05* 11APR06 -27 -208
CDA0301B Smplg and 34 02APR08* 02JUN08 0 01OCT07* 20NOV07 -100 -104
CDA0301C RSVP or RTD 102 05MAY08 03NOV08 0 31OCT07 29OCT08 -100 -2
CDA0302  Confirmatory Sampling Site - 100-H-10
CDA0302A Work 50 05DEC05A 16FEB06A 12,408 19DEC05 21MAR06 8 17
CDA0302B Smplg and 25 21MAR06A 23MAR06A 17,268 03OCT07 14NOV07 309 331
CDA0302C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 05NOV07 08APR08 327 357
CDA0303  Confirmatory Sampling Site - 100-H-3
CDA0303A Work 50 19DEC05A 14MAR06A 12,333 05JAN06 04APR06 8 12
CDA0303B Smplg and 25 23APR08* 05JUN08 17,268 08OCT07 19NOV07 -108 -108
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 118-F-9
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 F Non Site Specific Support
Fld. Rem.-100 H Area Design
Plan & Document - MO-229
Deact & Decom - MO-229
Demolition Above Grade - MO-229
Demolition Below Grade - MO-229
Loadout - MO-229
Transition/Final Closure - MO-229
Deact & Decom - 183H West Clearwell (incl Wast
Demolition Above Grade - 183H West Clearwell (
Demolition Below Grade - 183H West Clearwell 
Loadout - 183H West Clearwell (includes Wast
Transition/Final Closure - 183H West Clearwell (
Work Instructions - CS Site - 100-H-28 (Costs in
Smplg and Analysis - CS Site - 100-H-28 (Costs i
RSVP or RTD Report - CS Site - 100-H-28 (Costs i
Work Instructions - CS Site - 100-H-10
Smplg and Analysis - CS Site - 100-H-10
RSVP or RTD Report - CS Site - 100-H-10
Work Instructions - CS Site - 100-H-3
Smplg and Analysis - CS Site - 100-H-3
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CDA0303C RSVP or RTD 93 26MAR09* 09SEP09 10,137 07NOV07 10APR08 -274 -283
CDA0304  Confirmatory Sampling Site - 100-H-4
CDA0304A Work 50 06DEC05A 26JUL06A 12,333 19JAN06 18APR06 23 -55
CDA0304B Smplg and 25 29APR08* 11JUN08 17,268 10OCT07 26NOV07 -109 -109
CDA0304C RSVP or RTD 93 31MAR09* 14SEP09 10,137 12NOV07 15APR08 -274 -283
CDA0305  Confirmatory Sampling Site - 100-H-7
CDA0305A Work 50 06DEC05A 28FEB06A 12,333 02FEB06 02MAY06 31 36
CDA0305B Smplg and 25 05MAY08* 17JUN08 17,268 15OCT07 28NOV07 -110 -110
CDA0305C RSVP or RTD 93 02APR09 16SEP09 10,137 14NOV07 17APR08 -274 -283
CDA0306  Confirmatory Sampling Site - 100-H-8
CDA0306A Work 41 27MAR06A 06DEC06A 12,333 16FEB06 16MAY06 -20 -112
CDA0306B Smplg and 25 07MAY08 19JUN08 17,268 17OCT07 03DEC07 -110 -110
CDA0306C RSVP or RTD 84 07APR09* 02SEP09 10,137 19NOV07 22APR08 -274 -274
CDA0307  Confirmatory Sampling Site - 100-H-9
CDA0307A Work 50 05DEC05A 16FEB06A 12,333 05DEC05* 07MAR06 0 9
CDA0307B Smplg and 25 21MAR06A 23MAR06A 17,268 22OCT07 05DEC07 319 341
CDA0307C RSVP or RTD 84 21MAR06A 22JUN06A 10,137 26NOV07 24APR08 337 367
CDA0308  Confirmatory Sampling Site - 116-H-4
CDA0308A Work 41 01MAY06A 29MAR07 12,333 05DEC05 07MAR06 -80 -213
CDA0308B Smplg and 25 26MAR08* 07MAY08 29,530 24OCT07 10DEC07 -82 -82
CDA0308C RSVP or RTD 84 26MAR08* 21AUG08 10,137 28NOV07 29APR08 -64 -64
CDA0309  Confirmatory Sampling Site - 126-H-2
CDA0309B Smplg and 25 24APR06A 24APR06A 40,121 29OCT07 12DEC07 304 328
CDA0309A Work 50 05JAN06A 18MAY06A 12,333 19DEC05 21MAR06 -8 -34
CDA0309C RSVP or RTD 84 24APR06A 18MAY06A 10,137 03DEC07 01MAY08 322 390
CDA0310  Confirmatory Sampling Site - 128-H-1
CDA0310A Work 50 18JAN06A 16FEB06A 12,333 05JAN06 04APR06 -7 25
CDA0310B Smplg and 25 16FEB06A 16FEB06A 40,121 31OCT07 17DEC07 342 366
CDA0310C RSVP or RTD 84 16FEB06A 16FEB06A 10,137 05DEC07 06MAY08 360 443
CDA0311  Confirmatory Sampling Site - 128-H-2
CDA0311B Smplg and 1 22MAR07A 22MAR07A 40,121 05NOV07 19DEC07 126 150
CDA0311A Work 50 18JAN06A 29MAR07 12,333 19JAN06 18APR06 1 -189
CDA0311C RSVP or RTD 80 07MAY09* 29SEP09 10,137 10DEC07 08MAY08 -282 -278
CDA0312  Confirmatory Sampling Site - 128-H-3
CDA0312B Smplg and 1 22MAR07A 22MAR07A 40,121 07NOV07 26DEC07 128 152
CDA0312A Work 50 18JAN06A 29MAR07 12,333 02FEB06 02MAY06 9 -181
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 100-H-3
Work Instructions - CS Site - 100-H-4
Smplg and Analysis - CS Site - 100-H-4
RSVP or RTD Report - CS Site - 100-H-4
Work Instructions - CS Site - 100-H-7
Smplg and Analysis - CS Site - 100-H-7
RSVP or RTD Report - CS Site - 100-H-7
Work Instructions - CS Site - 100-H-8
Smplg and Analysis - CS Site - 100-H-8
RSVP or RTD Report - CS Site - 100-H-8
Work Instructions - CS Site - 100-H-9
Smplg and Analysis - CS Site - 100-H-9
RSVP or RTD Report - CS Site - 100-H-9
Work Instructions - CS Site - 116-H-4
Smplg and Analysis - CS Site - 116-H-4
RSVP or RTD Report - CS Site - 116-H-4
Smplg and Analysis - CS Site - 126-H-2
Work Instructions - CS Site - 126-H-2
RSVP or RTD Report - CS Site - 126-H-2
Work Instructions - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-1
RSVP or RTD Report - CS Site - 128-H-1
Smplg and Analysis - CS Site - 128-H-2
Work Instructions - CS Site - 128-H-2
RSVP or RTD Report - CS Site - 128-H-2
Smplg and Analysis - CS Site - 128-H-3
Work Instructions - CS Site - 128-H-3
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CDA0312C RSVP or RTD 75 12MAY09* 23SEP09 10,137 12DEC07 13MAY08 -282 -273
CDA0313  Confirmatory Sampling Site - 132-H-1
CDA0313A Work 50 24APR06A 24APR06A 12,333 05DEC05* 07MAR06 -76 -27
CDA0313B Smplg and 25 24APR06A 24APR06A 40,121 12NOV07 31DEC07 312 336
CDA0313C RSVP or RTD 64 30MAY06A 26APR07 10,137 17DEC07 15MAY08 310 211
CDA0314  Confirmatory Sampling Site - 132-H-2
CDA0314A Work 50 24APR06A 24APR06A 12,333 19DEC05 21MAR06 -68 -19
CDA0314B Smplg and 25 24APR06A 24APR06A 40,121 14NOV07 03JAN08 314 338
CDA0314C RSVP or RTD 64 30MAY06A 24AUG06A 10,137 19DEC07 20MAY08 312 346
CDA0315  Confirmatory Sampling Site - 132-H-3
CDA0315A Work 50 24APR06A 24APR06A 12,333 05JAN06 04APR06 -60 -11
CDA0315B Smplg and 25 24APR06A 24APR06A 40,121 19NOV07 08JAN08 316 340
CDA0315C RSVP or RTD 64 30MAY06A 26APR07 10,137 26DEC07 22MAY08 314 215
CDA0316  Confirmatory Sampling Site - 1607-H1
CDA0316A Work 50 27DEC05A 23JAN07A 12,333 19JAN06 18APR06 13 -152
CDA0316B Smplg and 25 23JAN07A 23JAN07A 29,530 26NOV07 10JAN08 169 193
CDA0316C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 31DEC07 28MAY08 187 270
CDA0317  Confirmatory Sampling Site - 1607-H3
CDA0317A Work 50 19DEC05A 23JAN07A 12,333 02FEB06 02MAY06 24 -144
CDA0317B Smplg and 25 23JAN07A 23JAN07A 29,530 28NOV07 15JAN08 171 195
CDA0317C RSVP or RTD 93 23JAN07A 23JAN07A 10,137 03JAN08 02JUN08 189 272
CDA0318  Confirmatory Sampling Site - 600-151
CDA0318A Work 50 27DEC05A 16FEB06A 12,333 16FEB06 16MAY06 29 49
CDA0318B Smplg and 25 21MAR06A 23MAR06A 40,121 03DEC07 17JAN08 341 363
CDA0318C RSVP or RTD 84 21MAR06A 23MAR06A 10,137 08JAN08 04JUN08 359 440
CDB0401  Remediate Liquid Waste Site  - 100-H-11
CDB0401A Excavation 5 03JUL06A 25JAN07A 0 31JUL07 07AUG07 215 107
CDB0401B Loadout - Rem 5 06JUL06A 25JAN07A 0 31JUL07 07AUG07 213 107
CDB0401C Backfill - Rem 4 11JUL06A 25JAN07A 0 25JUN08 01JUL08 392 287
CDB0401D Closeout 159 13JUL06A 25JAN07A 0 08AUG07 22MAY08 214 266
CDB0401E Revegetation - 1 18JUL06A 25JAN07A 0 28JUL08 28JUL08 405 301
CDB0402  Remediate Liquid Waste Site  - 100-H-12
CDB0402A Excavation 5 03JUL06A 25JAN07A 0 08AUG07 15AUG07 220 112
CDB0402B Loadout - Rem 5 06JUL06A 25JAN07A 0 08AUG07 15AUG07 218 112
CDB0402C Backfill - Rem 4 11JUL06A 25JAN07A 0 02JUL08 09JUL08 396 291
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
RSVP or RTD Report - CS Site - 128-H-3
Work Instructions - CS Site - 132-H-1
Smplg and Analysis - CS Site - 132-H-1
RSVP or RTD Report - CS Site - 132-H-1
Work Instructions - CS Site - 132-H-2
Smplg and Analysis - CS Site - 132-H-2
RSVP or RTD Report - CS Site - 132-H-2
Work Instructions - CS Site - 132-H-3
Smplg and Analysis - CS Site - 132-H-3
RSVP or RTD Report - CS Site - 132-H-3
Work Instructions - CS Site - 1607-H1
Smplg and Analysis - CS Site - 1607-H1
RSVP or RTD Report - CS Site - 1607-H1
Work Instructions - CS Site - 1607-H3
Smplg and Analysis - CS Site - 1607-H3
RSVP or RTD Report - CS Site - 1607-H3
Work Instructions - CS Site - 600-151
Smplg and Analysis - CS Site - 600-151
RSVP or RTD Report - CS Site - 600-151
Excavation Process - Rem Liq Wst Site - 100-H-11
Loadout - Rem Liq Wst Site - 100-H-11
Backfill - Rem Liq Wst Site - 100-H-11
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-11
Excavation Process - Rem Liq Wst Site - 100-H-12
Loadout - Rem Liq Wst Site - 100-H-12
Backfill - Rem Liq Wst Site - 100-H-12
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CDB0402D Closeout 159 13JUL06A 25JAN07A 0 16AUG07 03JUN08 219 271
CDB0402E Revegetation - 1 18JUL06A 25JAN07A 0 29JUL08 29JUL08 406 302
CDB0403  Remediate Liquid Waste Site  - 100-H-13
CDB0403A Excavation 5 03JUL06A 25JAN07A 0 16AUG07 23AUG07 225 117
CDB0403B Loadout - Rem 5 06JUL06A 25JAN07A 0 16AUG07 23AUG07 223 117
CDB0403C Backfill - Rem 4 11JUL06A 25JAN07A 0 10JUL08 16JUL08 400 295
CDB0403D Closeout 159 13JUL06A 25JAN07A 0 27AUG07 11JUN08 224 276
CDB0403E Revegetation - 1 18JUL06A 25JAN07A 0 30JUL08 30JUL08 407 303
CDB0404  Remediate Liquid Waste Site  - 116-H-9
CDB0404A Excavation 2 01OCT08* 02OCT08 42,016 27AUG07 06SEP07 -220 -215
CDB0404B Loadout - Rem 2 01OCT08 02OCT08 7,306 27AUG07 06SEP07 -220 -215
CDB0404D Closeout 243 06OCT08 22DEC09 19,223 10SEP07 24JUN08 -215 -299
CDB0404C Backfill - Rem 1 28DEC09 28DEC09 9,370 17JUL08 24JUL08 -287 -283
CDB0404E Revegetation - 49 29DEC09 25MAR10 628 31JUL08 31JUL08 -280 -328
CDB0501  Remediate Waste Site - 100-H-14
CDB0501A Excavation 1 03JUL06A 25JAN07A 29,180 24JUL08 24JUL08 412 300
CDB0501B Loadout - Rem 1 06JUL06A 25JAN07A 14,612 21AUG08 21AUG08 426 316
CDB0501C Backfill - Rem 1 11JUL06A 25JAN07A 6,220 02DEC09 02DEC09 679 571
CDB0501D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 25AUG08 10JUN09 423 475
CDB0501E Revegetation - 1 18JUL06A 25JAN07A 444 25JAN10 25JAN10 702 598
CDB0502  Remediate Waste Site - 100-H-31
CDB0502A Excavation 5 03JUL06A 25JAN07A 19,903 28JUL08 04AUG08 413 305
CDB0502B Loadout - Rem 5 06JUL06A 25JAN07A 3,653 25AUG08 02SEP08 427 321
CDB0502C Backfill - Rem 2 11JUL06A 25JAN07A 3,003 03DEC09 07DEC09 680 573
CDB0502D Closeout Smplg 159 13JUL06A 25JAN07A 19,223 03SEP08 18JUN09 428 480
CDB0502E Revegetation - 1 18JUL06A 25JAN07A 505 26JAN10 26JAN10 703 599
CDB0503  Remediate Waste Site - 116-H-5
CDB0503A Excavation 19 07OCT08* 06NOV08 110,980 05AUG08 04SEP08 -35 -36
CDB0503B Loadout - Rem 41 04NOV08 21JAN09 10,396 03SEP08 02OCT08 -35 -58
CDB0503D Closeout Smplg 238 22JAN09 31MAR10 36,471 06OCT08 22JUL09 -58 -137
CDB0503C Backfill - Rem 8 01APR10 14APR10 20,827 08DEC09 17DEC09 -62 -63
CDB0503E Revegetation - 49 15APR10 13JUL10 1,191 27JAN10 27JAN10 -44 -92
CDB0504  Remediate Waste Site - 118-H-6
CDB0504A Excavation 1 10NOV08 10NOV08 0 08SEP08 08SEP08 -36 -36
CDB0504B Loadout - Rem 1 10DEC08 10DEC08 0 06OCT08 06OCT08 -36 -36
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-12
Excavation Process - Rem Liq Wst Site - 100-H-13
Loadout - Rem Liq Wst Site - 100-H-13
Backfill - Rem Liq Wst Site - 100-H-13
Closeout Sampling & Documentation - Rem Liq Wst
Revegetation - Rem Liq Wst Site - 100-H-13
Excavation Process - Rem Liq Wst Site - 116-H-9
Loadout - Rem Liq Wst Site - 116-H-9
Closeout Sampling & Documentation - Rem Liq Wst
Backfill - Rem Liq Wst Site - 116-H-9
Revegetation - Rem Liq Wst Site - 116-H-9
Excavation Process - Rem Wst Site - 100-H-14
Loadout - Rem Wst Site - 100-H-14
Backfill - Rem Wst Site - 100-H-14
Closeout Smplg - Rem Wst Site - 100-H-14
Revegetation - Rem Wst Site - 100-H-14
Excavation Process - Rem Wst Site - 100-H-31
Loadout - Rem Wst Site - 100-H-31
Backfill - Rem Wst Site - 100-H-31
Closeout Smplg - Rem Wst Site - 100-H-31
Revegetation - Rem Wst Site - 100-H-31
Excavation Process - Rem Wst Site - 116-H-5
Loadout - Rem Wst Site - 116-H-5
Closeout Smplg - Rem Wst Site - 116-H-5
Backfill - Rem Wst Site - 116-H-5
Revegetation - Rem Wst Site - 116-H-5
Excavation Process - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 118-H-6
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CDB0504D Closeout Smplg 243 11DEC08 03MAR10 0 07OCT08 23JUL09 -36 -120
CDB0504C Backfill - Rem 1 05APR11 05APR11 0 01DEC09 01DEC09 -267 -267
CDB0504E Revegetation - 49 30JUN11 27SEP11 0 21JAN10 21JAN10 -289 -337
CDB0505  Remediate Waste Site - 100H Mud Dauber
CDB0505B Loadout - Rem 1 29OCT08 29OCT08 255,713 01NOV10 10MAR11 400 469
CDB0505A Excavation 23 01OCT08* 10NOV08 353,003 04OCT10* 09FEB11 400 447
CDB0505D Closeout Smplg 237 30OCT08 12JAN10 748,472 14MAR11 22DEC11 469 391
CDB0505C Backfill - Rem 1 13JAN10 13JAN10 183,176 28DEC11 23JAN12 391 404
CDB0505E Revegetation - 55 14JAN10 21APR10 43,086 24JAN12 30JAN12 404 353
CDC0501  Remediate Waste Site - 100-H-34 (Bldg 183-H)
CDC0501A Excavation 175 06OCT08 19AUG09 0 10SEP07* 23JUL08 -215 -215
CDC0501B Loadout - Rem 175 03NOV08 17SEP09 0 08OCT07 20AUG08 -215 -215
CDC0501D Closeout Smplg 243 21SEP09 07DEC10 0 21AUG08 09JUN09 -215 -299
CDC0501C Backfill - Rem 63 08DEC10 04APR11 0 06AUG09 30NOV09 -267 -267
CDC0501E Revegetation - 49 05APR11 29JUN11 0 29DEC09 20JAN10 -253 -289
CDC0502  Remediate Waste Site - 600-152
CDC0502A Excavation 12 10NOV08 02DEC08 6,010 09SEP08 18SEP08 -35 -40
CDC0502B Loadout - Rem 13 10DEC08 06JAN09 563 07OCT08 16OCT08 -35 -41
CDC0502D Closeout Smplg 243 07JAN09 24MAR10 1,975 20OCT08 05AUG09 -41 -125
CDC0502C Backfill - Rem 6 15APR10 26APR10 1,128 21DEC09 28DEC09 -63 -66
CDC0502E Revegetation - 49 14JUL10 07OCT10 64 28JAN10 28JAN10 -92 -140
CDC0503  Remediate Waste Site - 100-H-33
CDC0503A Excavation 28 11NOV08 06JAN09 186,577 16JAN12* 26JUN12 631 695
CDC0503B Loadout - Rem 12 07JAN09 27JAN09 62,102 13FEB12 09MAY12 619 657
CDC0503D Closeout Smplg 244 28JAN09 15APR10 38,192 10MAY12 27FEB13 657 572
CDC0503C Backfill - Rem 7 27APR10 06MAY10 149,193 28FEB13 11APR13 567 585
CDC0503E Revegetation - 49 11OCT10 11JAN11 2,585 15APR13 23APR13 500 457
CDC0601  Remediate Burial Ground - 118-H-1
CDC0601A Excavation - 93 20AUG09 09FEB10 4,825,856 05JAN09* 14JUL09 -128 -114
CDC0601B Loadout - Rem 92 21SEP09 09MAR10 1,795,946 02FEB09 11AUG09 -128 -113
CDC0601D Closeout Smplg 243 10MAR10 24MAY11 91,544 12AUG09 27MAY10 -113 -197
CDC0601C Backfill - Rem 17 25MAY11 23JUN11 1,403,836 01JUN10 05AUG10 -197 -176
CDC0601E Revegetation - 50 27JUL11 24OCT11 27,200 14SEP10 27SEP10 -173 -215
CDC0602  Remediate Burial Ground - 118-H-2
CDC0602A Excavation - 7 10FEB10 23FEB10 127,220 15JUL09 06AUG09 -114 -107
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 118-H-6
Backfill - Rem Wst Site - 118-H-6
Revegetation - Rem Wst Site - 118-H-6
Loadout - Rem Wst Site - 100H Mud Dauber
Excavation Process -Rem Wst Site-100H Mud Dauber
Closeout Smplg - Rem Wst Site - 100H Mud Dauber
Backfill - Rem Wst Site - 100H Mud Dauber
Revegetation - Rem Wst Site - 100H Mud Dauber
Excavation Process - Rem Wst Site - 100-H-34 (D4
Loadout - Rem Wst Site - 100-H-34 (D4 183-H)
Closeout Smplg - Rem Wst Site - 100-H-34 (D4 
Backfill - Rem Wst Site - 100-H-34 (D4 183-H)
Revegetation - Rem Wst Site - 100-H-34 (D4 183-H
Excavation Process - Rem Wst Site - 600-152
Loadout - Rem Wst Site - 600-152
Closeout Smplg - Rem Wst Site - 600-152
Backfill - Rem Wst Site - 600-152
Revegetation - Rem Wst Site - 600-152
Excavation Process - Rem Wst Site - 100-H-33
Loadout - Rem Wst Site - 100-H-33
Closeout Smplg - Rem Wst Site - 100-H-33
Backfill - Rem Wst Site - 100-H-33
Revegetation - Rem Wst Site - 100-H-33
Excavation - Rem BG - 118-H-1
Loadout - Rem BG - 118-H-1
Closeout Smplg - Rem BG - 118-H-1
Backfill - Rem BG - 118-H-1
Revegetation - Rem BG - 118-H-1
Excavation - Rem BG - 118-H-2
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CDC0602B Loadout - Rem 5 11MAR10 18MAR10 70,196 12AUG09 03SEP09 -114 -105
CDC0602D Closeout Smplg 243 22MAR10 06JUN11 1,060 08SEP09 23JUN10 -105 -189
CDC0602C Backfill - Rem 2 27JUN11 28JUN11 16,260 09AUG10 16AUG10 -176 -173
CDC0602E Revegetation - 49 25OCT11 25JAN12 316 28SEP10 28SEP10 -215 -263
CDC0603  Remediate Burial Ground - 118-H-3
CDC0603A Excavation - 16 24FEB10 23MAR10 1,527,904 10AUG09 29SEP09 -107 -94
CDC0603B Loadout - Rem 20 24MAR10 27APR10 470,158 08SEP09 27OCT09 -107 -98
CDC0603D Closeout Smplg 243 28APR10 14JUL11 20,720 28OCT09 16AUG10 -98 -182
CDC0603C Backfill - Rem 4 18JUL11 21JUL11 317,762 17AUG10 01SEP10 -182 -176
CDC0603E Revegetation - 49 26JAN12 23APR12 6,156 29SEP10 30SEP10 -263 -310
CDC0604  Remediate Burial Ground - 118-H-4
CDC0604A Excavation - 2 24MAR10 25MAR10 197,712 30SEP09 13OCT09 -94 -88
CDC0604B Loadout - Rem 4 21APR10 27APR10 99,040 28OCT09 10NOV09 -94 -90
CDC0604D Closeout Smplg 243 28APR10 14JUL11 2,572 11NOV09 30AUG10 -90 -174
CDC0604C Backfill - Rem 1 25JUL11 25JUL11 39,440 02SEP10 08SEP10 -176 -174
CDC0604E Revegetation - 49 24APR12 19JUL12 764 04OCT10 04OCT10 -310 -358
CDC0605  Remediate Burial Ground - 118-H-5
CDC0605A Excavation - 2 29MAR10 30MAR10 1,397,490 14OCT09 20OCT09 -88 -86
CDC0605B Loadout - Rem 2 26APR10 27APR10 563,552 11NOV09 17NOV09 -88 -86
CDC0605D Closeout Smplg 243 28APR10 14JUL11 1,449,282 18NOV09 07SEP10 -86 -170
CDC0605C Backfill - Rem 1 26JUL11 26JUL11 417,926 09SEP10 13SEP10 -174 -173
CDC0605E Revegetation - 55 23JUL12 25OCT12 86,204 05OCT10 05OCT10 -358 -412
CDR25  Fld. Rem.-100 H Non Site Specific Support
0041.99918 TPA M-16-50 0 01OCT08* 0 31JUL07* -235 -235
0041.99922 TPA M-16-51 0 25OCT12* 0 29DEC10* -367 -367
CDR2501  Fld. Rem.-100 H Non Site Specific Support
CDR2501A1 Fld. Rem.-100 165 03OCT05A 28SEP06A 67,833 05DEC05* 28SEP06 34 0
CDR2501A2 Fld. Rem.-100 165 01OCT07* 28JUL08 356,208 02OCT06 27SEP07 -199 -165
CDR2501A3 Fld. Rem.-100 16 21JUL08* 14AUG08 107,951 01OCT07 30SEP08 -160 25
CDR2501A4 Fld. Rem.-100 242 21JUL08 01OCT09 1,514,877 01OCT08 30SEP09 41 -1
CDR2501A6 Fld. Rem.-100 200 01OCT09* 30SEP10 20,972 04OCT10 29DEC10 200 47
CDR2501A7 Fld. Rem.-100 200 01OCT09 30SEP10 131,172 03JAN12* 27SEP12 447 398
CDR2501A5 Fld. Rem.-100 401 01OCT08* 04OCT10 1,341,927 01OCT09 30SEP10 200 -1
CDR2501A8 Fld. Rem.-100 464 04JAN10* 25APR12 98,957 01OCT12* 30APR13 550 202
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem BG - 118-H-2
Closeout Smplg - Rem BG - 118-H-2
Backfill - Rem BG - 118-H-2
Revegetation - Rem BG - 118-H-2
Excavation - Rem BG - 118-H-3
Loadout - Rem BG - 118-H-3
Closeout Smplg - Rem BG - 118-H-3
Backfill - Rem BG - 118-H-3
Revegetation - Rem BG - 118-H-3
Excavation - Rem BG - 118-H-4
Loadout - Rem BG - 118-H-4
Closeout Smplg - Rem BG - 118-H-4
Backfill - Rem BG - 118-H-4
Revegetation - Rem BG - 118-H-4
Excavation - Rem BG - 118-H-5
Loadout - Rem BG - 118-H-5
Closeout Smplg - Rem BG - 118-H-5
Backfill - Rem BG - 118-H-5
Revegetation - Rem BG - 118-H-5
TPA M-16-50 Init RA 100 H
TPA M-16-51 Comp RA 100 H
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific Support
Fld. Rem.-100 H Non Site Specific S
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IS  ISS
BBA  Iss-Interim Safe Storage
0041.99935 TPA M-93-18 0 20OCT05A 0 29DEC05* 36 36
BBA2101  Interim Safe Storage  - 105-H REACTOR (ISS)
BBA2101B Deact & Decom 4 29AUG05A 29AUG05A 0 31AUG05 07SEP05 2 5
BBA2101C Demolition 3 29AUG05A 29AUG05A 0 08SEP05 13SEP05 6 8
BBA2101D Demolition 4 29AUG05A 29AUG05A 0 14SEP05 20SEP05 9 12
BBA2101E Loadout - ISS - 5 29AUG05A 29AUG05A 0 06OCT05 13OCT05 22 26
BBA2101F SSE Design - 5 29AUG05A 29AUG05A 0 01SEP05 12SEP05 3 7
BBA2101H Closeout/Transit 8 29AUG05A 01SEP05A 154,677 03JAN06 28SEP06 67 214
BBA2101G SSE - ISS - 141 29AUG05A 29JUN06A 1,205,762 17OCT05 29DEC05 27 -101
BBA2101A Plan & 215 29AUG05A 20JUL06A 0 29AUG05 31AUG05 0 -176
100 K AREA  100 K Area
DE  Remedial Design
CED0101  Fld. Rem.-100K Area Design
CED0101A Fld. Rem.-100K 400 03OCT05A 30SEP08 624,018 02OCT06* 30SEP08 199 0
DD  D4
AAE0755  D4 Building - 183 KW
AAE0755A Plan & 2 29AUG05A 30AUG05A 62,945 03JAN06* 24JAN06 67 78
AAE0755B Deact & Decom 21 29AUG05A 29SEP05A 218,265 11JAN06 15FEB06 72 74
AAE0755E Loadout - 183 10 03OCT05A 18OCT05A 42,050 06MAR06 21MAR06 82 82
AAE0755C Demolition 33 29AUG05A 25OCT05A 100,587 16FEB06 27FEB06 93 65
AAE0757  D4 Building - 183.1KW
AAE0757B Deact & Decom 32 19SEP05A 10NOV05A 274,256 22APR08 16JUL08 517 533
AAE0757A Plan & 4 03JUL06A 16MAY07 0 01APR08* 21MAY08 348 203
AAE10  D4-Retention Basins
0041.00219 Release KE 0 26MAR07* 0 02OCT06* -94 -94
RA  Field Remediation
CEA0316  Confirmatory Sampling Site - 100-K-63
CEA0316B Smplg and 25 26MAR07 07MAY07 40,121 15DEC10 01FEB11 746 746
CEA0316A Work 50 26MAR07 20JUN07 7,532 29OCT09 02FEB10 522 522
CEA0316C RSVP or RTD 84 26MAR07 21AUG07 10,137 07FEB11 06JUL11 773 773
CEA0317  Confirmatory Sampling Site - 100-K-64
CEA0317B Smplg and 25 28MAR07 09MAY07 40,121 20DEC10 03FEB11 746 746
CEA0317A Work 50 09APR07 05JUL07 7,532 12NOV09 17FEB10 522 522
CEA0317C RSVP or RTD 84 28MAR07 23AUG07 10,137 09FEB11 11JUL11 773 773
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
TPA M-93-18 Comp ISS 105 H
Deact & Decom - ISS - 105-H Reactor
Demolition Above Grade - ISS - 105-H Reactor
Demolition Below Grade - ISS - 105-H Reactor
Loadout - ISS - 105-H Reactor
SSE Design - ISS - 105-H Reactor
Closeout/Transition - ISS - 105-H Reactor
SSE - ISS - 105-H Reactor
Plan & Document - ISS - 105-H Reactor
Fld. Rem.-100K Area Design
Plan & Document - 183 KW
Deact & Decom - 183 KW
Loadout - 183 KW
Demolition Above Grade - 183 KW
Deact & Decom - 183.1KW
Plan & Document - 183.1KW
Release KE Reactor
Smplg and Analysis - CS Site - 100-K-63
Work Instructions - CS Site - 100-K-63
RSVP or RTD Report - CS Site - 100-K-63
Smplg and Analysis - CS Site - 100-K-64
Work Instructions - CS Site - 100-K-64
RSVP or RTD Report - CS Site - 100-K-64
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CEA0335  Confirmatory Sampling Site - 126-K-1
CEA0335B Smplg and 25 26MAR07 07MAY07 40,121 11JAN11 23FEB11 758 758
CEA0335A Work 50 26MAR07 20JUN07 7,532 01FEB10 28APR10 570 570
CEA0335C RSVP or RTD 84 26MAR07 21AUG07 10,137 01MAR11 27JUL11 785 785
CEA0336  Confirmatory Sampling Site - 128-K-2
CEA0336A Work 50 01DEC10* 03MAR11 7,532 01OCT09* 05JAN10 -232 -232
CEA0336B Smplg and 25 07MAR11 18APR11 17,268 13JAN11 28FEB11 -28 -28
CEA0336C RSVP or RTD 84 19APR11 15SEP11 10,137 03MAR11 01AUG11 -26 -26
CEA0348  Confirmatory Sampling Site - 600-29
CEA0348A Work 50 01DEC10* 03MAR11 7,532 01DEC09 03MAR10 -200 -200
CEA0348B Smplg and 25 07MAR11 18APR11 29,530 27JAN11 14MAR11 -20 -20
CEA0348C RSVP or RTD 84 19APR11 15SEP11 10,137 17MAR11 15AUG11 -18 -18
CEA0353  Confirmatory Sampling Site - 100-K-57
CEA0353A Work 50 15DEC10* 17MAR11 7,532 15DEC09 17MAR10 -200 -200
CEA0353B Smplg and 25 09MAR11 20APR11 17,268 01FEB11 16MAR11 -20 -20
CEA0353C RSVP or RTD 84 21APR11 20SEP11 10,137 22MAR11 17AUG11 -18 -18
CEA0355  Confirmatory Sampling Site - 100-K-78
CEA0355A Work 50 04JAN11* 31MAR11 10,702 04JAN10 31MAR10 -200 -200
CEA0355B Smplg and 25 14MAR11 25APR11 40,121 03FEB11 21MAR11 -20 -20
CEA0355C RSVP or RTD 84 26APR11 22SEP11 10,137 24MAR11 22AUG11 -18 -18
CEA0360  Confirmatory Sampling Site - 100-K-83
CEA0360A Work 50 18JAN11* 14APR11 7,532 18JAN10 14APR10 -200 -200
CEA0360B Smplg and 25 16MAR11 27APR11 25,532 08FEB11 23MAR11 -20 -20
CEA0360C RSVP or RTD 84 28APR11 27SEP11 10,137 29MAR11 24AUG11 -18 -18
CEB0401  Remediate Liquid Waste Site  - 116-K-2
CEB0401E Revegetation - 5 08FEB06A 28MAR06A 18,130 15NOV06 27NOV06 156 134
CEB0401D Closeout 159 29AUG05A 04APR06A 168,866 29NOV05 13SEP06 50 90
CEB0401A Excavation 50 29AUG05A 02OCT06A 206,393 29AUG05 28NOV05 0 -169
CEB0401B Loadout - Rem 50 29AUG05A 02OCT06A 701,151 29AUG05 28NOV05 0 -169
CEB0401C Backfill - Rem 35 03OCT05A 02OCT06A 1,292,012 14SEP06 14NOV06 190 25
CEC0402  Remediate Liquid Waste Site  -100-K-55(100-K-56)
CEC0402A1 Excavation 67 29AUG05A 28SEP05A 183,794 29AUG05 29DEC05 0 49
CEC0541  Remediate Waste Site - 116-KE-4
CEC0541C Backfill - Rem 9 29AUG05A 11JAN06A 492,501 13OCT05* 27OCT05 26 -38
CEC0541E Revegetation - 1 08FEB06A 28MAR06A 19,871 31OCT05 31OCT05 -53 -79
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 126-K-1
Work Instructions - CS Site - 126-K-1
RSVP or RTD Report - CS Site - 126-K-1
Work Instructions - CS Site - 128-K-2
Smplg and Analysis - CS Site - 128-K-2
RSVP or RTD Report - CS Site - 128-K-2
Work Instructions - CS Site - 600-29
Smplg and Analysis - CS Site - 600-29
RSVP or RTD Report - CS Site - 600-29
Work Instructions - CS Site - 100-K-57
Smplg and Analysis - CS Site - 100-K-57
RSVP or RTD Report - CS Site - 100-K-57
Work Instructions - CS Site - 100-K-78
Smplg and Analysis - CS Site - 100-K-78
RSVP or RTD Report - CS Site - 100-K-78
Work Instructions - CS Site - 100-K-83
Smplg and Analysis - CS Site - 100-K-83
RSVP or RTD Report - CS Site - 100-K-83
Revegetation - Rem Liq Wst Site - 116-K-2
Closeout Sampling & Documentation - Rem Liq Wst
Excavation Process - Rem Liq Wst Site - 116-K-2
Loadout - Rem Liq Wst Site - 116-K-2
Backfill - Rem Liq Wst Site - 116-K-2
Excavation Process - Rem Liq Wst Site - 100-K-55
Backfill - Rem Wst Site - 116-KE-4
Revegetation - Rem Wst Site - 116-KE-4
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CEC0542  Remediate Waste Site - 116-KW-3
CEC0542E Revegetation - 2 08FEB06A 28MAR06A 19,871 01NOV05 02NOV05 -52 -77
CEC0543  Remediate Waste Site - 116-K-1
CEC0543E Revegetation - 2 08FEB06A 28MAR06A 11,788 03NOV05 07NOV05 -50 -75
CEC0602  Remediate Burial Ground - 118-K-1
CEC0602A Excavation - 131 30MAY06A 31MAR09 4,191,479 03JAN06* 14DEC06 -82 -456
CEC0602B Loadout - Rem 131 30MAY06A 31MAR09 2,507,123 31JAN06 17JAN07 -66 -440
CEC0602D Closeout Smplg 350 01OCT07* 30JUN09 57,462 18JAN07 30OCT07 -141 -332
CEC0602C Backfill - Rem 352 31DEC07 29SEP09 1,270,964 31OCT07 10MAR08 -30 -313
CEC0602E Revegetation - 200 01OCT09* 30SEP10 40,122 11MAR08 02APR08 -314 -500
CER2501  Fld. Rem.-100K Non Site Specific Support
CER2501A3 Fld. Rem.-100K 199 14SEP06A 27SEP07 295,059 02OCT06 27SEP07 9 0
CER2501A4 Fld. Rem.-100K 201 01OCT07 30SEP08 388,416 01OCT07 31MAR08 0 -102
CER2501A5 Fld. Rem.-100K 200 01OCT08 30SEP09 70,587 01APR09* 30SEP09 98 0
CER2501A9 Fld. Rem.-100K 116 09MAR10 30SEP10 1,298,960 01OCT12 30APR13 514 514
IS  ISS
BCA21  Iss-Interim Safe Storage
0041.99936 TPA M-93-23 0 03MAR06A 0 31JUL06* 83 83
BCA2101  Interim Safe Storage  - 105-KE REACTOR (ISS)
BCA2101A Plan & 201 05OCT05A 22MAR07A 186,009 01MAY06* 31JAN07 112 -28
BCA2102  Interim Safe Storage  - 105-KW REACTOR (ISS)
BCA2102A Plan & 122 27JUL06A 22MAR07A 67,701 03DEC07* 10JUL08 269 261
100 N AREA
DE  Remedial Design
CFC0101  Fld. Rem.-100 N Area Design
CFC0101A Fld. Rem.-100 167 12SEP05A 27SEP07 718,143 02OCT06* 01AUG07 211 -32
DD  D4
AAF0702  D4 Building - 105NB
AAF0702B Deact & Decom 41 18MAY06A 25JAN07A 499,268 10MAR09 19MAY09 559 463
AAF0702A Plan & 26 27DEC05A 22MAR07 48,601 19FEB09 06APR09 629 407
AAF0702C Demolition 12 02JUL08* 23JUL08 57,421 20MAY09 08JUN09 176 174
AAF0702D Demolition 4 24JUL08 30JUL08 38,012 09JUN09 06JUL09 174 185
AAF0702E Loadout - 16 22JUL08 18AUG08 15,225 17JUN09 22JUL09 181 185
AAF0702F Transition/Final 16 19AUG08 16SEP08 13,151 23JUL09 18AUG09 185 184
AAF0703  D4 Building - 107N
AAF0703B Deact & Decom 22 29AUG05A 28SEP06A 231,173 01JUL08* 18FEB09 567 475
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-KW-3
Revegetation - Rem Wst Site - 116-K-1
Excavation - Rem BG - 118-K-1
Loadout - Rem BG - 118-K-1
Closeout Smplg - Rem BG - 118-K-1
Backfill - Rem BG - 118-K-1
Revegetation - Rem BG - 118-K-1
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
Fld. Rem.-100K Non Site Specific Support
TPA M-93-23 Sub EECA KE/KW
Plan & Document - ISS - 105-KE Reactor
Plan & Document - ISS - 105-KW Reactor
Fld. Rem.-100 N Area Design
Deact & Decom - 105NB
Plan & Document - 105NB
Demolition Above Grade - 105NB
Demolition Below Grade - 105NB
Loadout - 105NB
Transition/Final Closure - 105NB
Deact & Decom - 107N
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AAF0703A Plan & 256 29AUG05A 01APR08 21,204 29AUG05 23JAN06 0 -438
AAF0703C Demolition 50 19FEB09 18MAY09 48,960 19FEB09 15APR09 0 -18
AAF0703D Demolition 102 19MAY09 17NOV09 42,378 16APR09 09JUL09 -18 -73
AAF0703E Loadout - 107N 201 17NOV08 17NOV09 15,573 14MAY09 03SEP09 97 -41
AAF0703F Transition/Final 20 18NOV09 29DEC09 10,355 08SEP09 01DEC09 -41 -14
AAF0703M Complete Bldg 0 09MAR10 0 03SEP09 -99 -99
AAF0704  D4 Building - 108N
AAF0704A Plan & 1 23JAN06A 21MAR06A 5,939 02APR12 03MAY12 1,237 1,224
AAF0704B Deact & Decom 1 07MAR06A 22MAR06A 103,755 16APR12 11JUN12 1,221 1,243
AAF0704C Demolition 1 23MAR06A 23MAR06A 29,832 12JUN12 25JUN12 1,243 1,250
AAF0704D Demolition 1 04APR06A 30SEP06A 1,606 26JUN12 17JUL12 1,245 1,157
AAF0704E Loadout - 108N 40 03APR06A 30SEP06A 1,798 03JUL12 31JUL12 1,250 1,165
AAF0704F Transition/Final 16 17MAY07 14JUN07 3,645 01AUG12 21AUG12 1,040 1,036
AAF0704M Compl 100N 0 13DEC12 0 31JUL12 -75 -75
AAF0706  D4 Building - 1112N
AAF0706A Plan & 25 03JUL06A 30SEP06A 1,238 01OCT07* 12NOV07 249 224
AAF0706B Deact & Decom 8 23JUL08* 05AUG08 26,829 17OCT07 31DEC07 -152 -121
AAF0706C Demolition 12 06AUG08 26AUG08 14,151 02JAN08 17JAN08 -121 -123
AAF0706D Demolition 8 27AUG08 10SEP08 0 21JAN08 13FEB08 -123 -116
AAF0706E Loadout - 20 25AUG08 29SEP08 4,125 29JAN08 04MAR08 -116 -116
AAF0706F Transition/Final 16 30SEP08 27OCT08 4,625 05MAR08 31MAR08 -116 -117
AAF0707  D4 Building - 1120N
AAF0707A Plan & 5 04OCT10* 11OCT10 39,477 02AUG10* 28SEP10 -35 -7
AAF0707B Deact & Decom 8 26OCT10 08NOV10 154,655 24AUG10 29NOV10 -35 10
AAF0707C Demolition 4 09NOV10 15NOV10 60,077 30NOV10 21DEC10 10 19
AAF0707D Demolition 4 16NOV10 22NOV10 0 27DEC10 31JAN11 19 35
AAF0707E Loadout - 8 06DEC10 16DEC10 26,935 06JAN11 23FEB11 16 35
AAF0707F Transition/Final 16 20DEC10 19JAN11 16,561 24FEB11 30MAR11 35 39
AAF0708  D4 Building - 1143N
AAF0708A Plan & 21 03JUL06A 24APR07 17,301 01DEC10* 11JAN11 882 741
AAF0708B Deact & Decom 2 12MAY11* 16MAY11 178,740 15DEC10 15FEB11 -81 -50
AAF0708C Demolition 4 17MAY11 23MAY11 26,008 16FEB11 02MAR11 -50 -46
AAF0708D Demolition 3 24MAY11 26MAY11 0 03MAR11 23MAR11 -46 -37
AAF0708E Loadout - 7 01JUN11 13JUN11 11,661 09MAR11 06APR11 -47 -37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 107N
Demolition Above Grade - 107N
Demolition Below Grade - 107N
Loadout - 107N
Transition/Final Closure - 107N
Complete Bldg 107N Demolition & 118-H-1 Loadout
Plan & Document - 108N
Deact & Decom - 108N
Demolition Above Grade - 108N
Demolition Below Grade - 108N
Loadout - 108N
Transition/Final Closure - 108N
Compl 100N Ancillary Facil Demo(exl 105-N,109-N)
Plan & Document - 1112N
Deact & Decom - 1112N
Demolition Above Grade - 1112N
Demolition Below Grade - 1112N
Loadout - 1112N
Transition/Final Closure - 1112N
Plan & Document - 1120N
Deact & Decom - 1120N
Demolition Above Grade - 1120N
Demolition Below Grade - 1120N
Loadout - 1120N
Transition/Final Closure - 1120N
Plan & Document - 1143N
Deact & Decom - 1143N
Demolition Above Grade - 1143N
Demolition Below Grade - 1143N
Loadout - 1143N
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AAF0708F Transition/Final 16 14JUN11 12JUL11 7,169 07APR11 27APR11 -37 -41
AAF0709  D4 Building - 117N
AAF0709A Plan & 70 21AUG06A 12APR07 28,296 05SEP06* 11JAN07 8 -51
AAF0709B Deact & Decom 8 07MAY08* 20MAY08 847,060 24OCT06 16MAY07 -306 -202
AAF0709C Demolition 12 21MAY08 11JUN08 43,713 17MAY07 09JUL07 -202 -186
AAF0709D Demolition 16 12JUN08 10JUL08 10,434 10JUL07 20SEP07 -186 -160
AAF0709E Loadout - 117N 28 14JUL08 28AUG08 6,391 02AUG07 08NOV07 -188 -160
AAF0709F Transition/Final 16 02SEP08 29SEP08 9,451 12NOV07 30JAN08 -160 -134
AAF0710  D4 Building - 117NVH
AAF0710A Plan & 50 03JUL06A 29MAR07 319 15JAN07 11APR07 105 7
AAF0710B Deact & Decom 8 07MAY08 20MAY08 12,702 20FEB07 11JUL07 -244 -172
AAF0710C Demolition 12 21MAY08 11JUN08 2,652 12JUL07 15AUG07 -172 -164
AAF0710D Demolition 16 12JUN08 10JUL08 505 16AUG07 09OCT07 -164 -150
AAF0710E Loadout - 28 26JUN08 14AUG08 663 05SEP07 13NOV07 -162 -150
AAF0710F Transition/Final 16 02SEP08 29SEP08 335 05DEC07 30JAN08 -148 -134
AAF0711  D4 Building - 119N
AAF0711A Plan & 23 03OCT05A 22JUN06A 1,100 03JUL06* 15AUG06 149 29
AAF0711B Deact & Decom 8 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0711C Demolition 1 03JUL06A 10JUL06A 5,701 28SEP06 16OCT06 49 55
AAF0711D Demolition 1 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0711E Loadout - 119N 1 05JUL06A 10JUL06A 1,321 25OCT06 30NOV06 63 80
AAF0711F Transition/Final 1 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0712  D4 Building - 119NA
AAF0712A Plan & 25 03OCT05A 16FEB06A 1,100 03JUL06 15AUG06 149 99
AAF0712B Deact & Decom 39 24MAY06A 22JUN06A 19,779 20JUL06 27SEP06 31 53
AAF0712C Demolition 10 26JUN06A 29JUN06A 5,701 28SEP06 16OCT06 53 59
AAF0712D Demolition 15 03JUL06A 10JUL06A 1,179 17OCT06 09NOV06 59 70
AAF0712E Loadout - 20 03JUL06A 10JUL06A 1,321 25OCT06 30NOV06 64 80
AAF0712F Transition/Final 15 18SEP06A 27SEP06A 714 04DEC06 02JAN07 42 50
AAF0713  D4 Building - 11N
AAF0713B Deact & Decom 2 08JAN07A 09JAN07A 7,208 09FEB09 02MAR09 418 428
AAF0713A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0713C Demolition 2 29JAN07A 06MAR07A 2,629 03MAR09 05MAR09 418 400
AAF0713D Demolition 2 29JAN07A 06MAR07A 716 09MAR09 16MAR09 421 405
AAF0713E Loadout - 11N 21 27FEB07A 08MAR07A 651 11MAR09 19MAR09 407 406
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1143N
Plan & Document - 117N
Deact & Decom - 117N
Demolition Above Grade - 117N
Demolition Below Grade - 117N
Loadout - 117N
Transition/Final Closure - 117N
Plan & Document - 117NVH
Deact & Decom - 117NVH
Demolition Above Grade - 117NVH
Demolition Below Grade - 117NVH
Loadout - 117NVH
Transition/Final Closure - 117NVH
Plan & Document - 119N
Deact & Decom - 119N
Demolition Above Grade - 119N
Demolition Below Grade - 119N
Loadout - 119N
Transition/Final Closure - 119N
Plan & Document - 119NA
Deact & Decom - 119NA
Demolition Above Grade - 119NA
Demolition Below Grade - 119NA
Loadout - 119NA
Transition/Final Closure - 119NA
Deact & Decom - 11N
Plan & Document - 11N
Demolition Above Grade - 11N
Demolition Below Grade - 11N
Loadout - 11N
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AAF0713F Transition/Final 17 15JUL08 11AUG08 350 23MAR09 30MAR09 136 125
AAF0714  D4 Building - 1303N
AAF0714A Plan & 20 26AUG08* 30SEP08 32,998 04OCT10* 28OCT10 420 416
AAF0714B Deact & Decom 16 01OCT08 28OCT08 69,470 13OCT10 29NOV10 406 415
AAF0714C Demolition 6 01OCT09* 12OCT09 0 30NOV10 08DEC10 231 231
AAF0714D Demolition 9 13OCT09 27OCT09 10,981 09DEC10 28DEC10 231 231
AAF0714E Loadout - 13 15OCT09 05NOV09 32,805 14DEC10 10JAN11 231 231
AAF0714F Transition/Final 14 09NOV09 03DEC09 18,966 11JAN11 25JAN11 231 226
AAF0715  D4 Building - 1313N
AAF0715B Deact & Decom 80 03OCT05A 09MAR06A 14,825 04OCT05 01MAR06 1 -5
AAF0715D Demolition 30 13MAR06A 18APR06A 1,415 06APR06 30MAY06 15 23
AAF0715E Loadout - 40 19APR06A 27APR06A 1,518 25APR06 05JUL06 3 37
AAF0715A Plan & 148 19SEP05A 21SEP06A 1,371 29AUG05 28NOV05 -11 -164
AAF0715C Demolition 33 03OCT05A 21SEP06A 6,795 02MAR06 05APR06 81 -94
AAF0715F Transition/Final 16 04JAN07A 16APR07 853 06JUL06 28AUG06 -98 -125
AAF0716  D4 Building - 1314N
AAF0716A Plan & 54 05JUN06A 19JUL06A 12,022 29AUG05 05DEC05 -152 -124
AAF0716B Deact & Decom 87 18JAN06A 17AUG06A 200,472 06OCT05 16MAR06 -54 -86
AAF0716C Demolition 22 05SEP06A 07SEP06A 18,341 20MAR06 25APR06 -94 -75
AAF0716D Demolition 33 13SEP06A 21DEC06A 4,378 26APR06 22JUN06 -77 -100
AAF0716E Loadout - 43 21SEP06A 22JAN07A 2,682 17MAY06 02AUG06 -70 -92
AAF0716F Transition/Final 16 04JAN07A 16APR07 3,965 03AUG06 02OCT06 -82 -106
AAF0718  D4 Building - 1322N
AAF0718A Plan & 50 03JUL06A 26APR07A 1,744 02OCT06* 03JAN07 50 -64
AAF0718B Deact & Decom 2 21JUL08* 22JUL08 101,049 06NOV06 03APR07 -339 -261
AAF0718C Demolition 2 23JUL08 24JUL08 21,148 04APR07 08MAY07 -261 -243
AAF0718D Demolition 3 28JUL08 30JUL08 4,376 09MAY07 02JUL07 -243 -216
AAF0718E Loadout - 5 27AUG08 04SEP08 4,848 29MAY07 07AUG07 -251 -216
AAF0718F Transition/Final 16 08SEP08 02OCT08 2,588 08AUG07 01OCT07 -216 -202
AAF0719  D4 Building - 1322NA
AAF0719A Plan & 20 03JUL06A 30SEP06A 501 02OCT06 03JAN07 50 50
AAF0719B Deact & Decom 2 28JUL08 29JUL08 47,823 06NOV06 03APR07 -343 -265
AAF0719C Demolition 2 30JUL08 31JUL08 10,010 04APR07 08MAY07 -265 -247
AAF0719D Demolition 3 04AUG08 06AUG08 2,108 09MAY07 02JUL07 -247 -220
AAF0719E Loadout - 5 04SEP08 11SEP08 2,309 29MAY07 07AUG07 -255 -220
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 11N
Plan & Document - 1303N
Deact & Decom - 1303N
Demolition Above Grade - 1303N
Demolition Below Grade - 1303N
Loadout - 1303N
Transition/Final Closure - 1303N
Deact & Decom - 1313N
Demolition Below Grade - 1313N
Loadout - 1313N
Plan & Document - 1313N
Demolition Above Grade - 1313N
Transition/Final Closure - 1313N
Plan & Document - 1314N
Deact & Decom - 1314N
Demolition Above Grade - 1314N
Demolition Below Grade - 1314N
Loadout - 1314N
Transition/Final Closure - 1314N
Plan & Document - 1322N
Deact & Decom - 1322N
Demolition Above Grade - 1322N
Demolition Below Grade - 1322N
Loadout - 1322N
Transition/Final Closure - 1322N
Plan & Document - 1322NA
Deact & Decom - 1322NA
Demolition Above Grade - 1322NA
Demolition Below Grade - 1322NA
Loadout - 1322NA
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AAF0719F Transition/Final 16 15SEP08 09OCT08 1,219 08AUG07 01OCT07 -220 -206
AAF0720  D4 Building - 1322NB
AAF0720A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0720B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0720C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0720D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0720E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0720F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0721  D4 Building - 1322NC
AAF0721A Plan & 20 03JUL06A 30SEP06A 500 02OCT06 03JAN07 50 50
AAF0721B Deact & Decom 2 28JUL08 29JUL08 34,074 06NOV06 03APR07 -343 -265
AAF0721C Demolition 2 30JUL08 31JUL08 9,811 04APR07 08MAY07 -265 -247
AAF0721D Demolition 3 04AUG08 06AUG08 2,081 09MAY07 02JUL07 -247 -220
AAF0721E Loadout - 5 04SEP08 11SEP08 2,282 29MAY07 07AUG07 -255 -220
AAF0721F Transition/Final 16 15SEP08 09OCT08 1,209 08AUG07 01OCT07 -220 -206
AAF0722  D4 Building - 1330N
AAF0722B Deact & Decom 2 15OCT08 16OCT08 119,484 15OCT08 11DEC08 0 30
AAF0722A Plan & 42 01OCT08* 16DEC08 30,662 01OCT08* 04NOV08 0 -22
AAF0722C Demolition 2 17DEC08 18DEC08 46,414 15DEC08 30DEC08 -2 4
AAF0722D Demolition 2 22DEC08 23DEC08 0 31DEC08 21JAN09 4 14
AAF0722E Loadout - 4 06JAN09 12JAN09 20,810 08JAN09 04FEB09 2 14
AAF0722F Transition/Final 16 13JAN09 09FEB09 12,794 05FEB09 26FEB09 14 10
AAF0723  D4 Building - 1331N
AAF0723A Plan & 71 03OCT05A 19DEC05A 104 01FEB10* 07JUN10 863 891
AAF0723B Deact & Decom 2 05DEC05A 19DEC05A 2,278 24MAR10 13OCT10 858 963
AAF0723C Demolition 2 27DEC05A 27DEC05A 2,063 14OCT10 07DEC10 961 989
AAF0723D Demolition 2 17JAN06A 18JAN06A 0 08DEC10 28FEB11 979 1,020
AAF0723E Loadout - 12 18JAN06A 26JAN06A 652 10JAN11 19APR11 993 1,044
AAF0723F Transition/Final 5 06FEB06A 16MAR06A 315 20APR11 06JUL11 1,040 1,060
AAF0724  D4 Building - 1332N
AAF0724A Plan & 6 03OCT05A 21NOV05A 900 03MAY10* 16AUG10 914 944
AAF0724B Deact & Decom 2 22NOV05A 22NOV05A 7,550 14JUN10 30NOV10 908 1,001
AAF0724C Demolition 2 22NOV05A 22NOV05A 6,838 01DEC10 13JAN11 1,002 1,024
AAF0724D Demolition 2 22NOV05A 22NOV05A 0 17JAN11 17MAR11 1,025 1,059
AAF0724E Loadout - 2 22NOV05A 22NOV05A 2,162 03FEB11 27APR11 1,036 1,082
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1322NA
Plan & Document - 1322NB
Deact & Decom - 1322NB
Demolition Above Grade - 1322NB
Demolition Below Grade - 1322NB
Loadout - 1322NB
Transition/Final Closure - 1322NB
Plan & Document - 1322NC
Deact & Decom - 1322NC
Demolition Above Grade - 1322NC
Demolition Below Grade - 1322NC
Loadout - 1322NC
Transition/Final Closure - 1322NC
Deact & Decom - 1330N
Plan & Document - 1330N
Demolition Above Grade - 1330N
Demolition Below Grade - 1330N
Loadout - 1330N
Transition/Final Closure - 1330N
Plan & Document - 1331N
Deact & Decom - 1331N
Demolition Above Grade - 1331N
Demolition Below Grade - 1331N
Loadout - 1331N
Transition/Final Closure - 1331N
Plan & Document - 1332N
Deact & Decom - 1332N
Demolition Above Grade - 1332N
Demolition Below Grade - 1332N
Loadout - 1332N
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-39
Sheet 40 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
AAF0724F Transition/Final 5 22NOV05A 22NOV05A 1,043 28APR11 29JUN11 1,083 1,117
AAF0725  D4 Building - 13N
AAF0725A Plan & 8 03JUL06A 25JAN07A 319 03FEB09 17FEB09 516 411
AAF0725B Deact & Decom 2 24JAN07A 25JAN07A 7,182 09FEB09 02MAR09 408 418
AAF0725C Demolition 2 02JUL08* 07JUL08 2,619 03MAR09 05MAR09 131 132
AAF0725D Demolition 2 02JUL08 07JUL08 714 09MAR09 16MAR09 134 137
AAF0725E Loadout - 13N 4 08JUL08 14JUL08 648 11MAR09 19MAR09 134 136
AAF0725F Transition/Final 16 15JUL08 11AUG08 349 23MAR09 30MAR09 136 125
AAF0726  D4 Building - 1515N
AAF0726A Plan & 23 03OCT05A 19DEC05A 36,341 01APR08* 08MAY08 497 477
AAF0726B Deact & Decom 2 05DEC05A 19DEC05A 369,943 16APR08 18JUN08 472 499
AAF0726C Demolition 5 29DEC05A 29DEC05A 42,561 19JUN08 07JUL08 495 503
AAF0726D Demolition 6 12JAN06A 12JAN06A 28,175 08JUL08 30JUL08 497 510
AAF0726E Loadout - 8 03JAN06A 02FEB06A 11,285 16JUL08 14AUG08 508 507
AAF0726F Transition/Final 5 06FEB06A 16MAR06A 9,748 18AUG08 10SEP08 507 498
AAF0727  D4 Building - 1516N
AAF0727A Plan & 23 03OCT05A 19DEC05A 2,960 01APR08 08MAY08 497 477
AAF0727B Deact & Decom 3 05DEC05A 19DEC05A 21,602 16APR08 18JUN08 472 499
AAF0727C Demolition 4 20DEC05A 21DEC05A 19,564 19JUN08 07JUL08 499 506
AAF0727D Demolition 5 20DEC05A 21DEC05A 0 08JUL08 30JUL08 508 520
AAF0727E Loadout - 16 09JAN06A 02FEB06A 6,186 16JUL08 14AUG08 505 507
AAF0727F Transition/Final 5 06FEB06A 16MAR06A 2,983 18AUG08 10SEP08 507 498
AAF0728  D4 Building - 1517N
AAF0728A Plan & 23 03OCT05A 19DEC05A 3,977 01APR08 08MAY08 497 477
AAF0728B Deact & Decom 3 05DEC05A 19DEC05A 37,533 16APR08 18JUN08 472 499
AAF0728C Demolition 4 27DEC05A 27DEC05A 6,656 19JUN08 07JUL08 497 505
AAF0728D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0728E Loadout - 12 18JAN06A 26JAN06A 1,940 16JUL08 14AUG08 499 511
AAF0728F Transition/Final 5 06FEB06A 16MAR06A 2,175 18AUG08 10SEP08 507 498
AAF0729  D4 Building - 1518N
AAF0729A Plan & 23 03OCT05A 19DEC05A 2,785 01APR08 08MAY08 497 477
AAF0729B Deact & Decom 3 05DEC05A 19DEC05A 36,843 16APR08 18JUN08 472 499
AAF0729C Demolition 4 27DEC05A 27DEC05A 18,104 19JUN08 07JUL08 497 505
AAF0729D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0729E Loadout - 7 18JAN06A 26JAN06A 5,724 16JUL08 14AUG08 499 511
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1332N
Plan & Document - 13N
Deact & Decom - 13N
Demolition Above Grade - 13N
Demolition Below Grade - 13N
Loadout - 13N
Transition/Final Closure - 13N
Plan & Document - 1515N
Deact & Decom - 1515N
Demolition Above Grade - 1515N
Demolition Below Grade - 1515N
Loadout - 1515N
Transition/Final Closure - 1515N
Plan & Document - 1516N
Deact & Decom - 1516N
Demolition Above Grade - 1516N
Demolition Below Grade - 1516N
Loadout - 1516N
Transition/Final Closure - 1516N
Plan & Document - 1517N
Deact & Decom - 1517N
Demolition Above Grade - 1517N
Demolition Below Grade - 1517N
Loadout - 1517N
Transition/Final Closure - 1517N
Plan & Document - 1518N
Deact & Decom - 1518N
Demolition Above Grade - 1518N
Demolition Below Grade - 1518N
Loadout - 1518N
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AAF0729F Transition/Final 5 06FEB06A 16MAR06A 2,760 18AUG08 10SEP08 507 498
AAF0730  D4 Building - 1519N
AAF0730A Plan & 23 03OCT05A 19DEC05A 2,959 01APR08 08MAY08 497 477
AAF0730B Deact & Decom 3 05DEC05A 19DEC05A 57,663 16APR08 18JUN08 472 499
AAF0730C Demolition 4 20DEC05A 21DEC05A 19,495 19JUN08 07JUL08 499 506
AAF0730D Demolition 5 17JAN06A 18JAN06A 0 08JUL08 30JUL08 495 507
AAF0730E Loadout - 11 18JAN06A 26JAN06A 6,164 16JUL08 14AUG08 499 511
AAF0730F Transition/Final 5 06FEB06A 16MAR06A 2,972 18AUG08 10SEP08 507 498
AAF0731  D4 Building - 151N
AAF0731A Plan & 71 03OCT05A 15NOV05A 8,021 14JAN08* 15MAY08 453 498
AAF0731B Deact & Decom 7 17NOV05A 05DEC05A 130,674 05MAR08 24SEP08 455 561
AAF0731C Demolition 12 06DEC05A 08DEC05A 13,904 25SEP08 13NOV08 561 587
AAF0731D Demolition 20 12DEC05A 26JAN06A 0 17NOV08 05FEB09 587 605
AAF0731F Transition/Final 5 23FEB06A 30MAR06A 4,544 01APR09 16JUN09 620 642
AAF0731E Loadout - 151N 12 06DEC05A 27APR06A 4,053 16DEC08 31MAR09 605 583
AAF0732  D4 Building - 153N
AAF0732A Plan & 71 03OCT05A 15NOV05A 14,767 14JAN08* 15MAY08 453 498
AAF0732B Deact & Decom 9 17NOV05A 12DEC05A 242,484 04MAR08 23SEP08 454 556
AAF0732C Demolition 13 27FEB06A 23FEB06A 25,822 24SEP08 11NOV08 517 545
AAF0732D Demolition 18 29MAR06A 30MAY06A 0 12NOV08 03FEB09 527 535
AAF0732E Loadout - 153N 6 07MAR06A 29JUN06A 7,527 10DEC08 25MAR09 554 545
AAF0732F Transition/Final 1 03JUL06A 09NOV06A 8,439 26MAR09 10JUN09 545 514
AAF0734  D4 Building - 1614N
AAF0734A Plan & 50 13FEB12* 09MAY12 9 05JUL11* 29SEP11 -121 -121
AAF0734B Deact & Decom 80 20MAR12 08AUG12 1,152 09AUG11 04JAN12 -121 -121
AAF0734C Demolition 20 09AUG12 13SEP12 1,043 05JAN12 08FEB12 -121 -121
AAF0734D Demolition 30 17SEP12 06NOV12 0 09FEB12 03APR12 -121 -121
AAF0734E Loadout - 40 03OCT12 13DEC12 330 29FEB12 08MAY12 -121 -121
AAF0734F Transition/Final 30 17DEC12 11FEB13 159 09MAY12 02JUL12 -121 -121
AAF0735  D4 Building - 163N
AAF0735B Deact & Decom 14 13MAR06A 19APR06A 1,583,896 01MAY06* 20SEP07 28 285
AAF0735A Plan & 202 29AUG05A 28SEP06A 93,505 03OCT05* 04JAN06 19 -149
AAF0735C Demolition 1 12JUL06A 11OCT06A 141,816 24SEP07 25OCT07 240 208
AAF0735D Demolition 20 05DEC06A 15FEB07A 0 29OCT07 20DEC07 180 170
AAF0735E Loadout - 163N 19 01OCT07* 31OCT07 63,583 14NOV07 30JAN08 26 47
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1518N
Plan & Document - 1519N
Deact & Decom - 1519N
Demolition Above Grade - 1519N
Demolition Below Grade - 1519N
Loadout - 1519N
Transition/Final Closure - 1519N
Plan & Document - 151N
Deact & Decom - 151N
Demolition Above Grade - 151N
Demolition Below Grade - 151N
Transition/Final Closure - 151N
Loadout - 151N
Plan & Document - 153N
Deact & Decom - 153N
Demolition Above Grade - 153N
Demolition Below Grade - 153N
Loadout - 153N
Transition/Final Closure - 153N
Plan & Document - 1614N
Deact & Decom - 1614N
Demolition Above Grade - 1614N
Demolition Below Grade - 1614N
Loadout - 1614N
Transition/Final Closure - 1614N
Deact & Decom - 163N
Plan & Document - 163N
Demolition Above Grade - 163N
Demolition Below Grade - 163N
Loadout - 163N
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AAF0735F Transition/Final 16 01NOV07 03DEC07 39,093 31JAN08 25MAR08 47 61
AAF0736  D4 Building - 166N
AAF0736B Deact & Decom 80 27DEC05A 05JAN06A 25,061 07NOV05 04APR06 -25 49
AAF0736D Demolition 30 24APR06A 15MAY06A 0 10MAY06 03JUL06 10 27
AAF0736C Demolition 157 12SEP05A 18MAY06A 15,389 05APR06 09MAY06 112 -6
AAF0736E Loadout - 166N 40 16MAR06A 18MAY06A 5,921 30MAY06 08AUG06 41 44
AAF0736F Transition/Final 30 22MAY06A 15JUN06A 2,874 09AUG06 02OCT06 44 59
AAF0736A Plan & 101 29AUG05A 24AUG06A 1,153 03OCT05* 04JAN06 19 -130
AAF0737  D4 Building - 1701N
AAF0737A Plan & 55 08MAY06A 16MAY06A 1,154 01JUN10* 07SEP10 812 861
AAF0737B Deact & Decom 87 18MAY06A 31MAY06A 0 12JUL10 14DEC10 827 907
AAF0737C Demolition 8 27JUN06A 03JUL06A 5,479 15DEC10 26JAN11 893 911
AAF0737D Demolition 4 03JUL06A 10JUL06A 0 27JAN11 28MAR11 912 941
AAF0737E Loadout - 4 05JUL06A 10JUL06A 0 16FEB11 04MAY11 922 963
AAF0737F Transition/Final 16 10JUL06A 24AUG06A 501 05MAY11 05JUL11 964 969
AAF0738  D4 Building - 1705N
AAF0738A Plan & 185 03OCT05A 30MAR06A 41,925 03JUL06* 25JAN07 149 164
AAF0738B Deact & Decom 1 03JUL06A 20SEP06A 435,203 21SEP06 15AUG07 45 180
AAF0738C Demolition 1 19SEP06A 21SEP06A 63,316 16AUG07 05NOV07 182 224
AAF0738D Demolition 6 02JUL08 14JUL08 0 06NOV07 12MAR08 -130 -68
AAF0738E Loadout - 3 15JUL08 17JUL08 28,388 19DEC07 02JUN08 -113 -26
AAF0738F Transition/Final 16 21JUL08 14AUG08 17,453 03JUN08 01OCT08 -26 26
AAF0739  D4 Building - 1705NA
AAF0739B Deact & Decom 1 03JUL06A 06JUL06A 116,442 10OCT06 13NOV07 55 272
AAF0739A Plan & 1 01AUG06A 24AUG06A 7,368 03JUL06 13MAR07 -16 107
AAF0739C Demolition 1 19SEP06A 21SEP06A 12,395 14NOV07 27FEB08 232 284
AAF0739D Demolition 4 02JUL08* 09JUL08 0 28FEB08 24JUL08 -70 9
AAF0739E Loadout - 2 10JUL08 14JUL08 3,613 17APR08 30OCT08 -46 62
AAF0739F Transition/Final 16 15JUL08 11AUG08 4,051 03NOV08 06APR09 62 129
AAF0740  D4 Building - 1706N
AAF0740B Deact & Decom 1 03JUL06A 13JUL06A 109,490 10OCT06 13NOV07 55 268
AAF0740A Plan & 1 01AUG06A 24AUG06A 6,130 03JUL06 13MAR07 -16 107
AAF0740C Demolition 1 19SEP06A 21SEP06A 31,489 14NOV07 27FEB08 232 284
AAF0740D Demolition 2 02JUL08 07JUL08 6,495 28FEB08 24JUL08 -70 11
AAF0740E Loadout - 2 08JUL08 09JUL08 7,342 17APR08 30OCT08 -44 64
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 163N
Deact & Decom - 166N
Demolition Below Grade - 166N
Demolition Above Grade - 166N
Loadout - 166N
Transition/Final Closure - 166N
Plan & Document - 166N
Plan & Document - 1701N (MO-992)
Deact & Decom - 1701N (MO-992)
Demolition Above Grade - 1701N (MO-992)
Demolition Below Grade - 1701N (MO-992)
Loadout - 1701N (MO-992)
Transition/Final Closure - 1701N (MO-992)
Plan & Document - 1705N
Deact & Decom - 1705N
Demolition Above Grade - 1705N
Demolition Below Grade - 1705N
Loadout - 1705N
Transition/Final Closure - 1705N
Deact & Decom - 1705NA
Plan & Document - 1705NA
Demolition Above Grade - 1705NA
Demolition Below Grade - 1705NA
Loadout - 1705NA
Transition/Final Closure - 1705NA
Deact & Decom - 1706N
Plan & Document - 1706N
Demolition Above Grade - 1706N
Demolition Below Grade - 1706N
Loadout - 1706N
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AAF0740F Transition/Final 16 10JUL08 06AUG08 3,858 03NOV08 06APR09 64 131
AAF0741  D4 Building - 1707N
AAF0741A Plan & 36 20MAR06A 10MAY06A 2,663 01JUN11 29AUG11 1,040 1,059
AAF0741B Deact & Decom 1 10JUL06A 10JUL06A 19,196 07JUL11 29NOV11 998 1,077
AAF0741C Demolition 1 11JUL06A 11JUL06A 17,385 30NOV11 09JAN12 1,077 1,096
AAF0741D Demolition 1 12JUL06A 12JUL06A 0 10JAN12 01MAR12 1,096 1,125
AAF0741E Loadout - 1 11JUL06A 13JUL06A 5,497 26JAN12 05APR12 1,107 1,144
AAF0741F Transition/Final 1 27JUL06A 03MAY07 2,651 09APR12 30MAY12 1,137 1,013
AAF0742  D4 Building - 1712N
AAF0742A Plan & 8 03JUL06A 29JAN07A 102 31JAN08* 13FEB08 315 209
AAF0742B Deact & Decom 3 14JUL08* 16JUL08 2,038 06FEB08 27FEB08 -87 -78
AAF0742C Demolition 3 17JUL08 22JUL08 1,855 28FEB08 04MAR08 -78 -78
AAF0742D Demolition 3 23JUL08 28JUL08 0 05MAR08 12MAR08 -78 -76
AAF0742E Loadout - 6 23JUL08 31JUL08 586 10MAR08 18MAR08 -76 -76
AAF0742F Transition/Final 16 04AUG08 28AUG08 283 19MAR08 26MAR08 -76 -87
AAF0743  D4 Building - 1714N
AAF0743A Plan & 8 03JUL06A 29JAN07A 1,014 31JAN08 13FEB08 315 209
AAF0743B Deact & Decom 3 30JUL08* 04AUG08 3,473 06FEB08 27FEB08 -97 -88
AAF0743C Demolition 3 05AUG08 07AUG08 1,836 28FEB08 04MAR08 -88 -88
AAF0743D Demolition 3 11AUG08 13AUG08 0 05MAR08 12MAR08 -88 -86
AAF0743E Loadout - 6 11AUG08 19AUG08 535 10MAR08 18MAR08 -86 -86
AAF0743F Transition/Final 16 20AUG08 17SEP08 600 19MAR08 26MAR08 -86 -97
AAF0744  D4 Building - 1714NA
AAF0744A Plan & 8 08JAN07A 29JAN07A 1,371 31JAN08 13FEB08 214 209
AAF0744B Deact & Decom 3 14AUG08* 19AUG08 4,341 06FEB08 27FEB08 -106 -97
AAF0744C Demolition 3 20AUG08 25AUG08 2,294 28FEB08 04MAR08 -97 -97
AAF0744D Demolition 3 26AUG08 28AUG08 0 05MAR08 12MAR08 -97 -95
AAF0744E Loadout - 6 26AUG08 04SEP08 669 10MAR08 18MAR08 -95 -95
AAF0744F Transition/Final 16 08SEP08 02OCT08 750 19MAR08 26MAR08 -95 -106
AAF0745  D4 Building - 1714NB
AAF0745A Plan & 20 08JAN07A 29JAN07A 788 31JAN08 13FEB08 214 209
AAF0745B Deact & Decom 3 02SEP08* 04SEP08 3,464 06FEB08 27FEB08 -115 -106
AAF0745C Demolition 3 08SEP08 10SEP08 1,394 28FEB08 04MAR08 -106 -106
AAF0745D Demolition 3 11SEP08 16SEP08 330 05MAR08 12MAR08 -106 -104
AAF0745E Loadout - 6 11SEP08 22SEP08 204 10MAR08 18MAR08 -104 -104
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1706N
Plan & Document - 1707N
Deact & Decom - 1707N
Demolition Above Grade - 1707N
Demolition Below Grade - 1707N
Loadout - 1707N
Transition/Final Closure - 1707N
Plan & Document - 1712N
Deact & Decom - 1712N
Demolition Above Grade - 1712N
Demolition Below Grade - 1712N
Loadout - 1712N
Transition/Final Closure - 1712N
Plan & Document - 1714N
Deact & Decom - 1714N
Demolition Above Grade - 1714N
Demolition Below Grade - 1714N
Loadout - 1714N
Transition/Final Closure - 1714N
Plan & Document - 1714NA
Deact & Decom - 1714NA
Demolition Above Grade - 1714NA
Demolition Below Grade - 1714NA
Loadout - 1714NA
Transition/Final Closure - 1714NA
Plan & Document - 1714NB
Deact & Decom - 1714NB
Demolition Above Grade - 1714NB
Demolition Below Grade - 1714NB
Loadout - 1714NB
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AAF0745F Transition/Final 16 23SEP08 20OCT08 301 19MAR08 26MAR08 -104 -115
AAF0747  D4 Building - 1723N
AAF0747B Deact & Decom 1 17MAY06A 17MAY06A 809,641 07JUL11 29NOV11 1,026 1,105
AAF0747A Plan & 1 13MAR06A 18MAY06A 79,300 01JUN11* 29AUG11 1,044 1,054
AAF0747C Demolition 1 18MAY06A 25MAY06A 93,115 30NOV11 09JAN12 1,105 1,120
AAF0747D Demolition 1 25MAY06A 08JUN06A 61,641 10JAN12 01MAR12 1,121 1,143
AAF0747E Loadout - 1 25MAY06A 08JUN06A 24,690 26JAN12 05APR12 1,131 1,163
AAF0747F Transition/Final 16 21JUN06A 07SEP06A 21,326 09APR12 30MAY12 1,157 1,143
AAF0748  D4 Building - 181N
AAF0748A Plan & 20 27FEB12* 29MAR12 0 01JUN11 29AUG11 -146 -116
AAF0748B Deact & Decom 16 02APR12 26APR12 562,522 07JUL11 29NOV11 -146 -82
AAF0748C Demolition 12 30APR12 17MAY12 33,192 30NOV11 09JAN12 -82 -74
AAF0748D Demolition 8 21MAY12 04JUN12 8,965 10JAN12 01MAR12 -74 -52
AAF0748E Loadout - 181N 20 05JUN12 10JUL12 24,630 26JAN12 05APR12 -72 -52
AAF0748F Transition/Final 16 11JUL12 07AUG12 15,143 09APR12 30MAY12 -52 -38
AAF0749  D4 Building - 181NE
AAF0749A Plan & 20 10JAN12* 13FEB12 36,389 01JUN11 29AUG11 -120 -90
AAF0749B Deact & Decom 4 14FEB12 21FEB12 627,112 07JUL11 29NOV11 -120 -44
AAF0749C Demolition 4 22FEB12 28FEB12 33,228 30NOV11 09JAN12 -44 -28
AAF0749D Demolition 4 29FEB12 06MAR12 8,975 10JAN12 01MAR12 -28 -2
AAF0749E Loadout - 8 28MAR12 10APR12 24,657 26JAN12 05APR12 -34 -2
AAF0749F Transition/Final 16 11APR12 08MAY12 15,160 09APR12 30MAY12 -2 12
AAF0750  D4 Building - 182N
AAF0750A Plan & 214 29AUG05A 19APR07 129,579 04OCT10* 12JAN11 1,018 744
AAF0750B Deact & Decom 38 01OCT07* 06DEC07 1,322,049 10NOV10 20APR11 623 672
AAF0750C Demolition 12 10DEC07 02JAN08 152,041 21APR11 31MAY11 672 682
AAF0750D Demolition 20 03JAN08 06FEB08 100,650 01JUN11 28JUL11 682 695
AAF0750E Loadout - 182N 32 18DEC07 14FEB08 40,314 22JUN11 07SEP11 701 712
AAF0750F Transition/Final 16 19FEB08 17MAR08 34,821 08SEP11 03NOV11 712 729
AAF0751  D4 Building - 183N
AAF0751B Deact & Decom 143 29AUG05A 25MAY06A 323,742 03OCT11* 29DEC11 1,217 1,116
AAF0751D Demolition 16 05SEP06A 29MAR07 0 24JAN12 23FEB12 1,074 979
AAF0751C Demolition 231 06SEP05A 05APR07 34,464 03JAN12 23JAN12 1,261 957
AAF0751A Plan & 247 29AUG05A 24MAY07 19,875 03OCT05* 22NOV05 19 -299
AAF0751E Loadout - 183N 24 05DEC06A 24MAY07 10,046 02FEB12 15MAR12 1,030 959
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 1714NB
Deact & Decom - 1723N
Plan & Document - 1723N
Demolition Above Grade - 1723N
Demolition Below Grade - 1723N
Loadout - 1723N
Transition/Final Closure - 1723N
Plan & Document - 181N
Deact & Decom - 181N
Demolition Above Grade - 181N
Demolition Below Grade - 181N
Loadout - 181N
Transition/Final Closure - 181N
Plan & Document - 181NE
Deact & Decom - 181NE
Demolition Above Grade - 181NE
Demolition Below Grade - 181NE
Loadout - 181NE
Transition/Final Closure - 181NE
Plan & Document - 182N
Deact & Decom - 182N
Demolition Above Grade - 182N
Demolition Below Grade - 182N
Loadout - 182N
Transition/Final Closure - 182N
Deact & Decom - 183N
Demolition Below Grade - 183N
Demolition Above Grade - 183N
Plan & Document - 183N
Loadout - 183N
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AAF0751F Transition/Final 16 29MAY07 25JUN07 11,264 19MAR12 17APR12 959 961
AAF0752  D4 Building - 184N
AAF0752B Deact & Decom 20 12JUN07* 17JUL07 1,015,530 28JUN07* 22JAN08 10 102
AAF0752A Plan & 188 03OCT05A 27AUG07 0 05SEP06* 11JAN07 184 -126
AAF0752C Demolition 59 12JUN08* 25SEP08 166,862 23JAN08 12MAR08 -79 -110
AAF0752D Demolition 12 29SEP08 16OCT08 110,461 13MAR08 27MAY08 -110 -80
AAF0752M Complete 0 16OCT08 0 27MAY08 -80 -80
AAF0752E Loadout - 184N 32 13OCT08 09DEC08 44,244 08APR08 16JUL08 -104 -80
AAF0752F Transition/Final 16 10DEC08 12JAN09 38,216 17JUL08 30SEP08 -80 -54
AAF0753  D4 Building - 184NA
AAF0753A Plan & 70 14AUG06A 27AUG07 0 05SEP06 11JAN07 12 -126
AAF0753B Deact & Decom 12 28AUG08* 18SEP08 361,077 28JUN07* 22JAN08 -234 -134
AAF0753C Demolition 12 22SEP08 09OCT08 45,853 23JAN08 12MAR08 -134 -118
AAF0753D Demolition 12 13OCT08 30OCT08 10,945 13MAR08 27MAY08 -118 -88
AAF0753E Loadout - 24 10NOV08 23DEC08 6,704 08APR08 16JUL08 -120 -88
AAF0753F Transition/Final 16 29DEC08 26JAN09 9,914 17JUL08 30SEP08 -88 -62
AAF0754  D4 Building - 184NB
AAF0754C Demolition 28 26APR06A 27APR06A 30,760 23JAN08 12MAR08 347 373
AAF0754A Plan & 70 17APR06A 03MAY06A 6,075 05SEP06 11JAN07 78 137
AAF0754D Demolition 42 01MAY06A 04MAY06A 6,357 13MAR08 27MAY08 373 411
AAF0754E Loadout - 56 09MAY06A 17MAY06A 7,104 08APR08 16JUL08 382 432
AAF0754B Deact & Decom 1 22JUN06A 22JUN06A 146,960 28JUN07* 22JAN08 203 314
AAF0754F Transition/Final 42 22MAY06A 20NOV07 3,739 17JUL08 30SEP08 431 171
AAF0755  D4 Building - 184NC
AAF0755A Plan & 1 23JAN06A 09MAR06A 2,785 05SEP06 11JAN07 125 168
AAF0755B Deact & Decom 1 09MAR06A 09MAR06A 53,819 28JUN07* 22JAN08 262 373
AAF0755C Demolition 1 09MAR06A 09MAR06A 18,174 23JAN08 12MAR08 374 401
AAF0755D Demolition 2 06APR06A 13APR06A 0 13MAR08 27MAY08 386 423
AAF0755E Loadout - 25 13MAR06A 20APR06A 5,746 08APR08 16JUL08 415 447
AAF0755F Transition/Final 1 22MAY06A 20NOV07 2,771 17JUL08 30SEP08 431 171
AAF0756  D4 Building - 186N
AAF0756B Deact & Decom 4 12OCT11 18OCT11 46,621 11APR12 22MAY12 98 118
AAF0756A Plan & 50 03OCT11* 04JAN12 2,100 02APR12* 25APR12 98 63
AAF0756C Demolition 4 05JAN12 11JAN12 15,763 23MAY12 04JUN12 78 80
AAF0756D Demolition 4 12JAN12 18JAN12 0 05JUN12 19JUN12 80 85
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 183N
Deact & Decom - 184N
Plan & Document - 184N
Demolition Above Grade - 184N
Demolition Below Grade - 184N
Complete Building 184N Demolition
Loadout - 184N
Transition/Final Closure - 184N
Plan & Document - 184NA
Deact & Decom - 184NA
Demolition Above Grade - 184NA
Demolition Below Grade - 184NA
Loadout - 184NA
Transition/Final Closure - 184NA
Demolition Above Grade - 184NB
Plan & Document - 184NB
Demolition Below Grade - 184NB
Loadout - 184NB
Deact & Decom - 184NB
Transition/Final Closure - 184NB
Plan & Document - 184NC
Deact & Decom - 184NC
Demolition Above Grade - 184NC
Demolition Below Grade - 184NC
Loadout - 184NC
Transition/Final Closure - 184NC
Deact & Decom - 186N
Plan & Document - 186N
Demolition Above Grade - 186N
Demolition Below Grade - 186N
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AAF0756E Loadout - 186N 8 17JAN12 30JAN12 4,984 11JUN12 28JUN12 81 85
AAF0756F Transition/Final 16 31JAN12 28FEB12 2,403 02JUL12 17JUL12 85 78
AAF0757  D4 Building - 1902N81
AAF0757B Deact & Decom 2 15DEC11 19DEC11 34,623 11APR12 22MAY12 63 85
AAF0757A Plan & 20 06DEC11* 12JAN12 1,563 02APR12 25APR12 63 58
AAF0757C Demolition 2 16JAN12 17JAN12 11,706 23MAY12 04JUN12 73 77
AAF0757D Demolition 2 18JAN12 19JAN12 0 05JUN12 19JUN12 77 84
AAF0757E Loadout - 4 25JAN12 31JAN12 3,701 11JUN12 28JUN12 76 84
AAF0757F Transition/Final 16 01FEB12 29FEB12 1,785 02JUL12 17JUL12 84 77
AAF0758  D4 Building - 1908N
AAF0758A Plan & 26 10JAN12* 23FEB12 0 01JUN11 29AUG11 -120 -96
AAF0758B Deact & Decom 8 14FEB12 28FEB12 0 07JUL11 29NOV11 -120 -48
AAF0758C Demolition 8 29FEB12 13MAR12 0 30NOV11 09JAN12 -48 -36
AAF0758D Demolition 8 14MAR12 27MAR12 0 10JAN12 01MAR12 -36 -14
AAF0758E Loadout - 10 16APR12 01MAY12 0 26JAN12 05APR12 -44 -14
AAF0758F Transition/Final 22 02MAY12 11JUN12 0 09APR12 30MAY12 -14 -6
AAF0759  D4 Building - HS0007
AAF0759A Plan & 20 19JUL10* 19AUG10 7 01JUL10* 06OCT10 -8 26
AAF0759B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0759C Demolition 2 30AUG10 31AUG10 485 19JAN11 28FEB11 76 96
AAF0759D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0759E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0759F Transition/Final 16 14OCT10 10NOV10 44 06JUN11 01AUG11 126 142
AAF0760  D4 Building - HS0008
AAF0760A Plan & 20 19JUL10 19AUG10 227 01JUL10* 06OCT10 -8 26
AAF0760B Deact & Decom 2 25AUG10 26AUG10 0 11AUG10 18JAN11 -8 76
AAF0760C Demolition 2 30AUG10 31AUG10 1,819 19JAN11 28FEB11 76 96
AAF0760D Demolition 2 01SEP10 02SEP10 0 01MAR11 25APR11 96 126
AAF0760E Loadout - 4 07OCT10 13OCT10 0 21MAR11 02JUN11 87 126
AAF0760F Transition/Final 16 14OCT10 10NOV10 166 06JUN11 01AUG11 126 142
AAF0761  D4 Building - MO-013
AAF0761B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0761A Plan & 20 17JUL08* 20AUG08 2,786 02APR12* 16APR12 739 728
AAF0761C Demolition 2 21AUG08 25AUG08 11,928 01MAY12 03MAY12 736 737
AAF0761D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 186N
Transition/Final Closure - 186N
Deact & Decom - 1902N81
Plan & Document - 1902N81
Demolition Above Grade - 1902N81
Demolition Below Grade - 1902N81
Loadout - 1902N81
Transition/Final Closure - 1902N81
Plan & Document - 1908N
Deact & Decom - 1908N
Demolition Above Grade - 1908N
Demolition Below Grade - 1908N
Loadout - 1908N
Transition/Final Closure - 1908N
Plan & Document - HS0007
Deact & Decom - HS0007
Demolition Above Grade - HS0007
Demolition Below Grade - HS0007
Loadout - HS0007
Transition/Final Closure - HS0007
Plan & Document - HS0008
Deact & Decom - HS0008
Demolition Above Grade - HS0008
Demolition Below Grade - HS0008
Loadout - HS0008
Transition/Final Closure - HS0008
Deact & Decom - MO-013
Plan & Document - MO-013
Demolition Above Grade - MO-013
Demolition Below Grade - MO-013
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AAF0761E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0761F Transition/Final 16 04SEP08 01OCT08 1,091 21MAY12 29MAY12 740 729
AAF0762  D4 Building - MO-050
AAF0762A Plan & 9 03JUL06A 28SEP06A 12,214 02APR12 16APR12 1,147 1,106
AAF0762B Deact & Decom 14 05SEP06A 02OCT06A 0 05APR12 30APR12 1,115 1,113
AAF0762C Demolition 3 25OCT06A 30NOV06A 55,001 01MAY12 03MAY12 1,100 1,083
AAF0762D Demolition 5 05DEC06A 05DEC06A 0 07MAY12 14MAY12 1,082 1,086
AAF0762E Loadout - 8 05DEC06A 11JAN07A 0 08MAY12 17MAY12 1,083 1,070
AAF0762F Transition/Final 16 09APR07* 03MAY07 5,029 21MAY12 29MAY12 1,023 1,012
AAF0763  D4 Building - MO-055
AAF0763A Plan & 20 22JAN07A 19APR07 4,372 02APR12 16APR12 1,038 996
AAF0763B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0763C Demolition 3 05JUL07 10JUL07 20,021 01MAY12 03MAY12 963 963
AAF0763D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
AAF0763E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0763F Transition/Final 16 25JUL07 21AUG07 1,830 21MAY12 29MAY12 963 952
AAF0764  D4 Building - MO-100
AAF0764B Deact & Decom 2 04OCT07* 08OCT07 0 05APR12 30APR12 898 910
AAF0764A Plan & 20 01OCT07* 01NOV07 2,101 02APR12 16APR12 898 887
AAF0764C Demolition 3 05NOV07 07NOV07 10,306 01MAY12 03MAY12 895 895
AAF0764D Demolition 5 08NOV07 15NOV07 0 07MAY12 14MAY12 895 895
AAF0764E Loadout - 8 08NOV07 26NOV07 0 08MAY12 17MAY12 896 895
AAF0764F Transition/Final 16 27NOV07 26DEC07 942 21MAY12 29MAY12 895 884
AAF0765  D4 Building - MO-358
AAF0765A Plan & 9 03JUL06A 28SEP06A 10,288 02APR12 16APR12 1,147 1,106
AAF0765B Deact & Decom 14 05SEP06A 18OCT06A 136,125 05APR12 30APR12 1,115 1,103
AAF0765C Demolition 3 04DEC06A 04DEC06A 47,939 01MAY12 03MAY12 1,080 1,082
AAF0765D Demolition 5 08JAN07A 11JAN07A 0 07MAY12 14MAY12 1,066 1,067
AAF0765E Loadout - 8 02JAN07A 16APR07 0 08MAY12 17MAY12 1,070 1,018
AAF0765F Transition/Final 16 17APR08* 14MAY08 4,383 21MAY12 29MAY12 817 806
AAF0766  D4 Building - MO-390
AAF0766B Deact & Decom 2 10JUL08 14JUL08 0 05APR12 30APR12 746 758
AAF0766A Plan & 20 07JUL08* 07AUG08 317 02APR12 16APR12 746 735
AAF0766C Demolition 3 11AUG08 13AUG08 2,311 01MAY12 03MAY12 743 743
AAF0766D Demolition 5 14AUG08 21AUG08 0 07MAY12 14MAY12 743 743
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-013
Transition/Final Closure - MO-013
Plan & Document - MO-050
Deact & Decom - MO-050
Demolition Above Grade - MO-050
Demolition Below Grade - MO-050
Loadout - MO-050
Transition/Final Closure - MO-050
Plan & Document - MO-055
Deact & Decom - MO-055
Demolition Above Grade - MO-055
Demolition Below Grade - MO-055
Loadout - MO-055
Transition/Final Closure - MO-055
Deact & Decom - MO-100
Plan & Document - MO-100
Demolition Above Grade - MO-100
Demolition Below Grade - MO-100
Loadout - MO-100
Transition/Final Closure - MO-100
Plan & Document - MO-358
Deact & Decom - MO-358
Demolition Above Grade - MO-358
Demolition Below Grade - MO-358
Loadout - MO-358
Transition/Final Closure - MO-358
Deact & Decom - MO-390
Plan & Document - MO-390
Demolition Above Grade - MO-390
Demolition Below Grade - MO-390
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AAF0766E Loadout - 8 14AUG08 27AUG08 0 08MAY12 17MAY12 744 743
AAF0766F Transition/Final 16 28AUG08 25SEP08 211 21MAY12 29MAY12 743 732
AAF0767  D4 Building - MO-403
AAF0767B Deact & Decom 2 05AUG08 06AUG08 0 13OCT08 22DEC08 38 75
AAF0767A Plan & 20 17JUL08* 20AUG08 4,560 24SEP08* 04NOV08 38 42
AAF0767C Demolition 2 21AUG08 25AUG08 21,165 23DEC08 13JAN09 67 75
AAF0767D Demolition 2 26AUG08 27AUG08 0 14JAN09 09FEB09 75 88
AAF0767E Loadout - 4 10SEP08 16SEP08 0 26JAN09 26FEB09 73 88
AAF0767F Transition/Final 16 17SEP08 14OCT08 1,935 02MAR09 25MAR09 88 87
AAF0768  D4 Building - MO-415 (also 1103N)
AAF0768B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0768A Plan & 20 17JUL12* 20AUG12 24,124 02APR12 16APR12 -59 -70
AAF0768C Demolition 2 21AUG12 22AUG12 111,018 01MAY12 03MAY12 -62 -61
AAF0768D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0768E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0768F Transition/Final 16 04SEP12 01OCT12 10,150 21MAY12 29MAY12 -58 -69
AAF0769  D4 Building - MO-425
AAF0769B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0769A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0769C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0769D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0769E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0769F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0770  D4 Building - MO-426
AAF0770B Deact & Decom 2 23JUL12 24JUL12 37,038 05APR12 30APR12 -59 -47
AAF0770A Plan & 20 17JUL12 20AUG12 2,964 02APR12 16APR12 -59 -70
AAF0770C Demolition 2 21AUG12 22AUG12 13,057 01MAY12 03MAY12 -62 -61
AAF0770D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
AAF0770E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0770F Transition/Final 16 04SEP12 01OCT12 1,194 21MAY12 29MAY12 -58 -69
AAF0771  D4 Building - MO-427
AAF0771B Deact & Decom 2 23JUL12 24JUL12 0 05APR12 30APR12 -59 -47
AAF0771A Plan & 20 17JUL12 20AUG12 786 02APR12 16APR12 -59 -70
AAF0771C Demolition 2 21AUG12 22AUG12 4,009 01MAY12 03MAY12 -62 -61
AAF0771D Demolition 2 23AUG12 27AUG12 0 07MAY12 14MAY12 -61 -58
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-390
Transition/Final Closure - MO-390
Deact & Decom - MO-403
Plan & Document - MO-403
Demolition Above Grade - MO-403
Demolition Below Grade - MO-403
Loadout - MO-403
Transition/Final Closure - MO-403
Deact & Decom - MO-415 (also 1103N)
Plan & Document - MO-415 (also 1103N)
Demolition Above Grade - MO-415 (also 1103N)
Demolition Below Grade - MO-415 (also 1103N)
Loadout - MO-415 (also 1103N)
Transition/Final Closure - MO-415 (also 1103N)
Deact & Decom - MO-425
Plan & Document - MO-425
Demolition Above Grade - MO-425
Demolition Below Grade - MO-425
Loadout - MO-425
Transition/Final Closure - MO-425
Deact & Decom - MO-426
Plan & Document - MO-426
Demolition Above Grade - MO-426
Demolition Below Grade - MO-426
Loadout - MO-426
Transition/Final Closure - MO-426
Deact & Decom - MO-427
Plan & Document - MO-427
Demolition Above Grade - MO-427
Demolition Below Grade - MO-427
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AAF0771E Loadout - 4 27AUG12 30AUG12 0 08MAY12 17MAY12 -61 -58
AAF0771F Transition/Final 16 04SEP12 01OCT12 367 21MAY12 29MAY12 -58 -69
AAF0772  D4 Building - MO-740
AAF0772B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0772A Plan & 20 17JUL08* 20AUG08 102 02APR12 16APR12 739 728
AAF0772C Demolition 2 21AUG08 25AUG08 1,197 01MAY12 03MAY12 736 737
AAF0772D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0772E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0772F Transition/Final 16 04SEP08 01OCT08 109 21MAY12 29MAY12 740 729
AAF0773  D4 Building - MO-827
AAF0773B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0773A Plan & 20 17JUL08 20AUG08 3,779 02APR12 16APR12 739 728
AAF0773C Demolition 2 21AUG08 25AUG08 17,043 01MAY12 03MAY12 736 737
AAF0773D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0773E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0773F Transition/Final 16 04SEP08 01OCT08 1,558 21MAY12 29MAY12 740 729
AAF0774  D4 Building - MO-848
AAF0774B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0774A Plan & 20 17JUL08 20AUG08 227 02APR12 16APR12 739 728
AAF0774C Demolition 2 21AUG08 25AUG08 1,819 01MAY12 03MAY12 736 737
AAF0774D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0774E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0774F Transition/Final 16 04SEP08 01OCT08 166 21MAY12 29MAY12 740 729
AAF0775  D4 Building - MO-900
AAF0775A Plan & 9 03JUL06A 28SEP06A 1,997 02APR12 16APR12 1,147 1,106
AAF0775B Deact & Decom 14 05SEP06A 28SEP06A 0 05APR12 30APR12 1,115 1,114
AAF0775C Demolition 3 11OCT06A 19OCT06A 10,033 01MAY12 03MAY12 1,108 1,105
AAF0775D Demolition 5 19OCT06A 02NOV06A 0 07MAY12 14MAY12 1,106 1,102
AAF0775E Loadout - 7 19OCT06A 02NOV06A 0 08MAY12 17MAY12 1,107 1,105
AAF0775F Transition/Final 16 01OCT07* 25OCT07 917 21MAY12 29MAY12 926 915
AAF0776  D4 Building - MO-911
AAF0776A Plan & 20 29JAN07A 11APR07 4,053 02APR12 16APR12 1,034 1,001
AAF0776B Deact & Decom 2 02JUL07* 03JUL07 0 05APR12 30APR12 951 963
AAF0776C Demolition 3 05JUL07 10JUL07 18,195 01MAY12 03MAY12 963 963
AAF0776D Demolition 5 11JUL07 18JUL07 0 07MAY12 14MAY12 963 963
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-427
Transition/Final Closure - MO-427
Deact & Decom - MO-740
Plan & Document - MO-740
Demolition Above Grade - MO-740
Demolition Below Grade - MO-740
Loadout - MO-740
Transition/Final Closure - MO-740
Deact & Decom - MO-827
Plan & Document - MO-827
Demolition Above Grade - MO-827
Demolition Below Grade - MO-827
Loadout - MO-827
Transition/Final Closure - MO-827
Deact & Decom - MO-848
Plan & Document - MO-848
Demolition Above Grade - MO-848
Demolition Below Grade - MO-848
Loadout - MO-848
Transition/Final Closure - MO-848
Plan & Document - MO-900
Deact & Decom - MO-900
Demolition Above Grade - MO-900
Demolition Below Grade - MO-900
Loadout - MO-900
Transition/Final Closure - MO-900
Plan & Document - MO-911
Deact & Decom - MO-911
Demolition Above Grade - MO-911
Demolition Below Grade - MO-911
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AAF0776E Loadout - 8 11JUL07 24JUL07 0 08MAY12 17MAY12 964 963
AAF0776F Transition/Final 16 25JUL07 21AUG07 1,664 21MAY12 29MAY12 963 952
AAF0777  D4 Building - MO-913
AAF0777A Plan & 9 15MAY06A 25MAY06A 705 02APR12 16APR12 1,174 1,175
AAF0777B Deact & Decom 14 06JUN06A 12JUN06A 0 05APR12 30APR12 1,165 1,175
AAF0777C Demolition 3 13JUN06A 13JUN06A 3,562 01MAY12 03MAY12 1,175 1,177
AAF0777D Demolition 5 14JUN06A 15JUN06A 0 07MAY12 14MAY12 1,177 1,180
AAF0777E Loadout - 7 14JUN06A 15JUN06A 0 08MAY12 17MAY12 1,178 1,183
AAF0777F Transition/Final 5 11DEC06A 14DEC06A 326 21MAY12 29MAY12 1,087 1,088
AAF0778  D4 Building - MO-950
AAF0778B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0778A Plan & 20 17JUL08* 20AUG08 708 02APR12 16APR12 739 728
AAF0778C Demolition 2 21AUG08 25AUG08 3,789 01MAY12 03MAY12 736 737
AAF0778D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0778E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0778F Transition/Final 16 04SEP08 01OCT08 346 21MAY12 29MAY12 740 729
AAF0779  D4 Building - MO-765
AAF0779B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0779A Plan & 20 17JUL08 20AUG08 1,318 02APR12 16APR12 739 728
AAF0779C Demolition 2 21AUG08 25AUG08 4,575 01MAY12 03MAY12 736 737
AAF0779D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0779E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0779F Transition/Final 16 04SEP08 01OCT08 101 21MAY12 29MAY12 740 729
AAF0780  D4 Building - MO-766
AAF0780B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0780A Plan & 20 17JUL08 20AUG08 587 02APR12 16APR12 739 728
AAF0780C Demolition 2 21AUG08 25AUG08 2,056 01MAY12 03MAY12 736 737
AAF0780D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
AAF0780E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0780F Transition/Final 16 04SEP08 01OCT08 47 21MAY12 29MAY12 740 729
AAF0781  D4 Building - MO-767
AAF0781B Deact & Decom 2 23JUL08 24JUL08 0 05APR12 30APR12 739 751
AAF0781A Plan & 20 17JUL08 20AUG08 706 02APR12 16APR12 739 728
AAF0781C Demolition 2 21AUG08 25AUG08 2,646 01MAY12 03MAY12 736 737
AAF0781D Demolition 2 26AUG08 27AUG08 0 07MAY12 14MAY12 737 740
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-911
Transition/Final Closure - MO-911
Plan & Document - MO-913
Deact & Decom - MO-913
Demolition Above Grade - MO-913
Demolition Below Grade - MO-913
Loadout - MO-913
Transition/Final Closure - MO-913
Deact & Decom - MO-950
Plan & Document - MO-950
Demolition Above Grade - MO-950
Demolition Below Grade - MO-950
Loadout - MO-950
Transition/Final Closure - MO-950
Deact & Decom - MO-765
Plan & Document - MO-765
Demolition Above Grade - MO-765
Demolition Below Grade - MO-765
Loadout - MO-765
Transition/Final Closure - MO-765
Deact & Decom - MO-766
Plan & Document - MO-766
Demolition Above Grade - MO-766
Demolition Below Grade - MO-766
Loadout - MO-766
Transition/Final Closure - MO-766
Deact & Decom - MO-767
Plan & Document - MO-767
Demolition Above Grade - MO-767
Demolition Below Grade - MO-767
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EF
AAF0781E Loadout - 4 27AUG08 03SEP08 0 08MAY12 17MAY12 737 740
AAF0781F Transition/Final 16 04SEP08 01OCT08 59 21MAY12 29MAY12 740 729
AAF0803  D4 Remaining Facilities - 105NE
AAF0803A Plan & 50 21AUG06A 31MAY07 1,782 03JUL06* 28SEP06 -27 -133
AAF0803B Deact & Decom 20 21JUL08* 21AUG08 79,735 01OCT07* 26FEB08 -160 -100
AAF0803C Demolition 12 23AUG10* 13SEP10 6,929 27FEB08 01APR08 -498 -490
AAF0803D Demolition 22 14SEP10 20OCT10 5,576 02APR08 22MAY08 -490 -482
AAF0803E Loadout - 34 28SEP10 29NOV10 2,435 21APR08 30JUN08 -488 -482
AAF0803F Transition/Final 16 30NOV10 29DEC10 1,310 01JUL08 21AUG08 -482 -468
AAF0804  D4 Remaining Facilities - 116N
AAF0804B Deact & Decom 80 25APR06A 18MAY06A 76,941 09OCT07 05MAR08 292 357
AAF0804A Plan & 50 03OCT05A 27AUG07 15,014 04SEP07* 03DEC07 383 53
AAF0804C Demolition 16 01OCT09* 28OCT09 204,151 06MAR08 09APR08 -316 -312
AAF0804D Demolition 14 29OCT09* 23NOV09 71,304 10APR08 03JUN08 -312 -296
AAF0804E Loadout - 116N 22 19NOV09 05JAN10 29,398 29APR08 09JUL08 -314 -296
AAF0804F Transition/Final 16 06JAN10 02FEB10 30,878 10JUL08 02SEP08 -296 -282
AAF0805  D4 Remaining Facilities - 1310N (See WS 116-N-2)
AAF0805A Plan & 50 15JUN06A 19APR07 79,800 03FEB09 30APR09 525 406
AAF0805B Deact & Decom 18 01OCT09* 02NOV09 532,596 11MAR09 30JUL09 -114 -52
AAF0805C Demolition 95 03NOV09 27APR10 29,685 03AUG09 03SEP09 -52 -127
AAF0805D Demolition 55 28APR10 04AUG10 40,466 08SEP09 28OCT09 -127 -152
AAF0805E Loadout - 83 14APR10 09SEP10 655,424 24SEP09 07DEC09 -109 -152
AAF0805F Transition/Final 16 13SEP10 07OCT10 68,131 08DEC09 02FEB10 -152 -138
AAF0806  D4 Remaining Facilities - 1524N
AAF0806A Plan & 50 03JUL06A 25JAN07A 24,595 03FEB09 30APR09 516 453
AAF0806B Deact & Decom 1 02JUL08* 02JUL08 22,733 11MAR09 30JUL09 136 215
AAF0806C Demolition 1 06JUL10* 06JUL10 36,221 03AUG09 03SEP09 -184 -165
AAF0806D Demolition 2 07JUL10 08JUL10 1,051 08SEP09 28OCT09 -165 -137
AAF0806E Loadout - 3 10AUG10 12AUG10 502 24SEP09 07DEC09 -174 -137
AAF0806F Transition/Final 16 16AUG10 13SEP10 13,170 08DEC09 02FEB10 -137 -123
AAF0807  D4 Remaining Facilities - 1525N
AAF0807A Plan & 67 03JUL06A 25JAN07A 32,998 01APR10* 29JUL10 748 702
AAF0807B Deact & Decom 29 08MAR07A 08MAR07A 20,490 19MAY10 29NOV10 640 745
AAF0807C Demolition 29 01OCT09* 19NOV09 2,709 30NOV10 19JAN11 231 229
AAF0807D Demolition 29 23NOV09 19JAN10 2,103 20JAN11 31MAR11 229 240
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - MO-767
Transition/Final Closure - MO-767
Plan & Document - 105NE
Deact & Decom - 105NE
Demolition Above Grade - 105NE
Demolition Below Grade - 105NE
Loadout - 105NE
Transition/Final Closure - 105NE
Deact & Decom - 116N
Plan & Document - 116N
Demolition Above Grade - 116N
Demolition Below Grade - 116N
Loadout - 116N
Transition/Final Closure - 116N
Plan & Document - 1310N (incl WS 116-N-2)
Deact & Decom - 1310N (incl WS 116-N-2)
Demolition Above Grade - 1310N (incl WS 116-N-2)
Demolition Below Grade - 1310N (incl WS 116-N-2)
Loadout - 1310N (includes Waste Site 116-N-2
Transition/Final Closure - 1310N (WS 116-N-2)
Plan & Document - 1524N
Deact & Decom - 1524N
Demolition Above Grade - 1524N
Demolition Below Grade - 1524N
Loadout - 1524N
Transition/Final Closure - 1524N
Plan & Document - 1525N
Deact & Decom - 1525N
Demolition Above Grade - 1525N
Demolition Below Grade - 1525N
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AAF0807E Loadout - 3 04MAR10 09MAR10 0 15FEB11 18MAY11 190 240
AAF0807F Transition/Final 16 10MAR10 06APR10 15,418 19MAY11 01AUG11 240 264
AAF0808  D4 Remaining Facilities - 1607N1
AAF0808A Plan & 20 13FEB12* 19MAR12 21,336 05JUL11* 29SEP11 -121 -91
AAF0808B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0808C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0808D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0808E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0808F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0809  D4 Remaining Facilities - 1607N2
AAF0809A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0809B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0809C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0809D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0809E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0809F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0810  D4 Remaining Facilities - 1607N3
AAF0810A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0810B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0810C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0810D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0810E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0810F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0811  D4 Remaining Facilities - 1607N9
AAF0811A Plan & 20 13FEB12 19MAR12 21,336 05JUL11 29SEP11 -121 -91
AAF0811B Deact & Decom 2 20MAR12 21MAR12 30,800 09AUG11 04JAN12 -121 -43
AAF0811C Demolition 2 22MAR12 26MAR12 67,161 05JAN12 08FEB12 -43 -25
AAF0811D Demolition 2 27MAR12 28MAR12 515 09FEB12 03APR12 -25 3
AAF0811E Loadout - 4 26APR12 02MAY12 0 29FEB12 08MAY12 -33 3
AAF0811F Transition/Final 16 03MAY12 31MAY12 42,189 09MAY12 02JUL12 3 17
AAF0812  D4 Remaining Facilities - 1706NA
AAF0812B Deact & Decom 12 24APR06A 24APR06A 4,019 19NOV08 04FEB09 517 556
AAF0812A Plan & 1 01AUG06A 24AUG06A 901 03NOV08 17DEC08 452 462
AAF0812C Demolition 1 19SEP06A 21SEP06A 8,969 05FEB09 24FEB09 475 482
AAF0812D Demolition 2 02JUL08* 07JUL08 40 25FEB09 23MAR09 128 141
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1525N
Transition/Final Closure - 1525N
Plan & Document - 1607N1
Deact & Decom - 1607N1
Demolition Above Grade - 1607N1
Demolition Below Grade - 1607N1
Loadout - 1607N1
Transition/Final Closure - 1607N1
Plan & Document - 1607N2
Deact & Decom - 1607N2
Demolition Above Grade - 1607N2
Demolition Below Grade - 1607N2
Loadout - 1607N2
Transition/Final Closure - 1607N2
Plan & Document - 1607N3
Deact & Decom - 1607N3
Demolition Above Grade - 1607N3
Demolition Below Grade - 1607N3
Loadout - 1607N3
Transition/Final Closure - 1607N3
Plan & Document - 1607N9
Deact & Decom - 1607N9
Demolition Above Grade - 1607N9
Demolition Below Grade - 1607N9
Loadout - 1607N9
Transition/Final Closure - 1607N9
Deact & Decom - 1706NA
Plan & Document - 1706NA
Demolition Above Grade - 1706NA
Demolition Below Grade - 1706NA
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AAF0812E Loadout - 2 08JUL08 09JUL08 364 05MAR09 08APR09 131 149
AAF0812F Transition/Final 16 10JUL08 06AUG08 1,688 09APR09 05MAY09 149 148
AAF0813  D4 Remaining Facilities - 1715N
AAF0813A Plan & 25 28NOV05A 21DEC05A 78,593 08JUN10* 02SEP10 904 939
AAF0813B Deact & Decom 4 27DEC05A 23JAN06A 163,900 14JUL10 06DEC10 909 974
AAF0813C Demolition 4 19JAN06A 26JAN06A 238,864 07DEC10 13JAN11 976 991
AAF0813D Demolition 30 08FEB06A 14FEB06A 8,216 17JAN11 09MAR11 985 1,011
AAF0813E Loadout - 4 21FEB06A 09MAR06A 27,954 02FEB11 13APR11 989 1,018
AAF0813F Transition/Final 4 07MAR06A 23MAR06A 145,169 14APR11 07JUN11 1,021 1,040
AAF0814  D4 Remaining Facilities - 1723NX
AAF0814A Plan & 1 13MAR06A 18MAY06A 172,591 01JUN11 29AUG11 1,044 1,054
AAF0814B Deact & Decom 1 31MAY06A 06JUN06A 105,418 07JUL11 29NOV11 1,019 1,095
AAF0814C Demolition 1 01JUN06A 08JUN06A 0 30NOV11 09JAN12 1,098 1,113
AAF0814D Demolition 1 08JUN06A 08JUN06A 50,130 10JAN12 01MAR12 1,114 1,143
AAF0814E Loadout - 1 01JUN06A 08JUN06A 41,477 26JAN12 05APR12 1,128 1,163
AAF0814F Transition/Final 1 03JUL06A 07SEP06A 79,388 09APR12 30MAY12 1,151 1,143
AAF0815  D4 Remaining Facilities - 1802N
AAF0815A Plan & 59 28SEP05A 17JAN06A 79,300 29AUG05 05DEC05 -17 -22
AAF0815C Demolition 56 06FEB06A 30SEP06A 142,074 20MAR06 25APR06 23 -87
AAF0815B Deact & Decom 87 26MAR07 27AUG07 0 06OCT05 16MAR06 -290 -290
AAF0815D Demolition 16 06NOV08 08DEC08 198,951 26APR06 22JUN06 -508 -491
AAF0815F Transition/Final 16 09DEC08 08JAN09 33,972 03AUG06 02OCT06 -469 -452
AAF0815E Loadout - 43 29OCT08 20JAN09 0 17MAY06 02AUG06 -491 -491
AAF0816  D4 Remaining Facilities - 181NA
AAF0816A Plan & 20 30APR12* 04JUN12 1,661 01JUN11 29AUG11 -182 -152
AAF0816B Deact & Decom 2 05JUN12 06JUN12 52,972 07JUL11 29NOV11 -182 -104
AAF0816C Demolition 2 07JUN12 11JUN12 30,503 30NOV11 09JAN12 -104 -86
AAF0816D Demolition 2 12JUN12 13JUN12 4,469 10JAN12 01MAR12 -86 -58
AAF0816E Loadout - 4 16JUL12 19JUL12 8,691 26JAN12 05APR12 -94 -58
AAF0816F Transition/Final 16 23JUL12 16AUG12 2,479 09APR12 30MAY12 -58 -44
AAF0817  D4 Remaining Facilities - 181NB
AAF0817A Plan & 20 04OCT11* 07NOV11 1,780 01JUN11 29AUG11 -69 -39
AAF0817B Deact & Decom 2 08NOV11 09NOV11 41,089 07JUL11 29NOV11 -69 9
AAF0817C Demolition 4 10NOV11 16NOV11 13,908 30NOV11 09JAN12 9 25
AAF0817D Demolition 4 17NOV11 28NOV11 0 10JAN12 01MAR12 25 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1706NA
Transition/Final Closure - 1706NA
Plan & Document - 1715N
Deact & Decom - 1715N
Demolition Above Grade - 1715N
Demolition Below Grade - 1715N
Loadout - 1715N
Transition/Final Closure - 1715N
Plan & Document - 1723NX
Deact & Decom - 1723NX
Demolition Above Grade - 1723NX
Demolition Below Grade - 1723NX
Loadout - 1723NX
Transition/Final Closure - 1723NX
Plan & Document - 1802N
Demolition Above Grade - 1802N
Deact & Decom - 1802N
Demolition Below Grade - 1802N
Transition/Final Closure - 1802N
Loadout - 1802N
Plan & Document - 181NA
Deact & Decom - 181NA
Demolition Above Grade - 181NA
Demolition Below Grade - 181NA
Loadout - 181NA
Transition/Final Closure - 181NA
Plan & Document - 181NB
Deact & Decom - 181NB
Demolition Above Grade - 181NB
Demolition Below Grade - 181NB
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AAF0817E Loadout - 8 20DEC11 05JAN12 4,397 26JAN12 05APR12 19 51
AAF0817F Transition/Final 16 09JAN12 02FEB12 2,120 09APR12 30MAY12 51 65
AAF0818  D4 Remaining Facilities - 181NC
AAF0818A Plan & 1 06MAR06A 21MAR06A 10 01JUN11 29AUG11 1,048 1,088
AAF0818B Deact & Decom 1 22MAR06A 22MAR06A 2,290 07JUL11 29NOV11 1,058 1,137
AAF0818C Demolition 1 23MAR06A 23MAR06A 1,159 30NOV11 09JAN12 1,137 1,156
AAF0818D Demolition 1 23MAR06A 23MAR06A 0 10JAN12 01MAR12 1,157 1,186
AAF0818E Loadout - 1 23MAR06A 23MAR06A 366 26JAN12 05APR12 1,167 1,206
AAF0818F Transition/Final 1 27MAR06A 24APR06A 177 09APR12 30MAY12 1,206 1,219
AAF0819  D4 Remaining Facilities - 183NA
AAF0819B Deact & Decom 48 29AUG05A 16FEB06A 107,855 21MAR06 13JUN06 110 64
AAF0819A Plan & 30 15FEB06A 22MAR06A 6,374 28FEB06* 19APR06 6 16
AAF0819C Demolition 12 31MAY06A 28SEP06A 11,477 14JUN06 05JUL06 8 -48
AAF0819D Demolition 18 26MAR07 24APR07 0 06JUL06 07AUG06 -142 -142
AAF0819E Loadout - 24 04APR07 15MAY07 3,345 18JUL06 28AUG06 -142 -142
AAF0819F Transition/Final 18 16MAY07 18JUN07 3,751 29AUG06 28SEP06 -142 -142
AAF0820  D4 Remaining Facilities - 183NB
AAF0820A Plan & 22 02OCT07* 07NOV07 19,806 28FEB06 19APR06 -320 -312
AAF0820B Deact & Decom 48 23OCT07 07NOV07 45,499 21MAR06 13JUN06 -320 -282
AAF0820C Demolition 12 08NOV07 03DEC07 102,834 14JUN06 05JUL06 -282 -282
AAF0820D Demolition 18 04DEC07 08JAN08 448 06JUL06 07AUG06 -282 -282
AAF0820E Loadout - 24 13DEC07 29JAN08 0 18JUL06 28AUG06 -282 -282
AAF0820F Transition/Final 18 30JAN08 03MAR08 37,155 29AUG06 28SEP06 -282 -282
AAF0821  D4 Remaining Facilities - 183NC
AAF0821A Plan & 22 02OCT07* 07NOV07 3,007 28FEB06 19APR06 -320 -312
AAF0821B Deact & Decom 48 23OCT07 07NOV07 60,076 21MAR06 13JUN06 -320 -282
AAF0821C Demolition 12 08NOV07 03DEC07 20,283 14JUN06 05JUL06 -282 -282
AAF0821D Demolition 18 04DEC07 08JAN08 0 06JUL06 07AUG06 -282 -282
AAF0821E Loadout - 24 13DEC07 29JAN08 6,413 18JUL06 28AUG06 -282 -282
AAF0821F Transition/Final 18 30JAN08 03MAR08 3,092 29AUG06 28SEP06 -282 -282
AAF0822  D4 Remaining Facilities - 183ND
AAF0822B Deact & Decom 2 02DEC08 03DEC08 31,280 19MAR09 15JUN09 58 105
AAF0822A Plan & 20 10NOV08* 16DEC08 13,617 02MAR09* 22APR09 58 69
AAF0822C Demolition 2 17DEC08 18DEC08 70,699 16JUN09 07JUL09 98 108
AAF0822D Demolition 2 22DEC08 23DEC08 308 08JUL09 06AUG09 108 124
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 181NB
Transition/Final Closure - 181NB
Plan & Document - 181NC
Deact & Decom - 181NC
Demolition Above Grade - 181NC
Demolition Below Grade - 181NC
Loadout - 181NC
Transition/Final Closure - 181NC
Deact & Decom - 183NA
Plan & Document - 183NA
Demolition Above Grade - 183NA
Demolition Below Grade - 183NA
Loadout - 183NA
Transition/Final Closure - 183NA
Plan & Document - 183NB
Deact & Decom - 183NB
Demolition Above Grade - 183NB
Demolition Below Grade - 183NB
Loadout - 183NB
Transition/Final Closure - 183NB
Plan & Document - 183NC
Deact & Decom - 183NC
Demolition Above Grade - 183NC
Demolition Below Grade - 183NC
Loadout - 183NC
Transition/Final Closure - 183NC
Deact & Decom - 183ND
Plan & Document - 183ND
Demolition Above Grade - 183ND
Demolition Below Grade - 183ND
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Early Start
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AAF0822E Loadout - 4 13JAN09 19JAN09 0 20JUL09 27AUG09 104 124
AAF0822F Transition/Final 16 20JAN09 17FEB09 25,544 31AUG09 30SEP09 124 126
AAF0823  D4 Remaining Facilities - 184NE
AAF0823A Plan & 31 03JUL06A 28SEP06A 366 06JUN05 28JUL05 -215 -234
AAF0823B Deact & Decom 12 12JUN08* 02JUL08 13,007 27JUN05 21SEP05 -592 -555
AAF0823C Demolition 12 07JUL08 24JUL08 4,404 22SEP05 12OCT05 -555 -555
AAF0823D Demolition 12 28JUL08 14AUG08 0 13OCT05 14NOV05 -555 -549
AAF0823E Loadout - 24 28JUL08 08SEP08 1,393 25OCT05 07DEC05 -549 -549
AAF0823F Transition/Final 16 09SEP08 06OCT08 671 08DEC05 12JAN06 -549 -547
AAF0824  D4 Remaining Facilities - 184NF
AAF0824A Plan & 31 03JUL06A 28SEP06A 172 06JUN05 28JUL05 -215 -234
AAF0824B Deact & Decom 12 14JUL08* 31JUL08 6,595 27JUN05 21SEP05 -608 -571
AAF0824C Demolition 12 04AUG08 21AUG08 2,225 22SEP05 12OCT05 -571 -571
AAF0824D Demolition 12 25AUG08 15SEP08 0 13OCT05 14NOV05 -571 -565
AAF0824E Loadout - 24 25AUG08 06OCT08 704 25OCT05 07DEC05 -565 -565
AAF0824F Transition/Final 16 07OCT08 03NOV08 339 08DEC05 12JAN06 -565 -563
AAF0826  D4 Remaining Facilities - 1902N
AAF0826A Plan & 20 24OCT11* 29NOV11 2,657 01JUN11 29AUG11 -80 -50
AAF0826B Deact & Decom 2 30NOV11 01DEC11 49,407 07JUL11 29NOV11 -80 -2
AAF0826C Demolition 2 05DEC11 06DEC11 16,690 30NOV11 09JAN12 -2 16
AAF0826D Demolition 2 07DEC11 08DEC11 0 10JAN12 01MAR12 16 44
AAF0826E Loadout - 4 12JAN12 18JAN12 5,277 26JAN12 05APR12 8 44
AAF0826F Transition/Final 16 19JAN12 15FEB12 2,545 09APR12 30MAY12 44 58
AAF0827  D4 Remaining Facilities - 1903N
AAF0827A Plan & 20 24OCT11 29NOV11 8,330 01JUN11 29AUG11 -80 -50
AAF0827B Deact & Decom 2 30NOV11 01DEC11 6,929 07JUL11 29NOV11 -80 -2
AAF0827C Demolition 2 05DEC11 06DEC11 4,656 30NOV11 09JAN12 -2 16
AAF0827D Demolition 2 07DEC11 08DEC11 533 10JAN12 01MAR12 16 44
AAF0827E Loadout - 4 12JAN12 18JAN12 502 26JAN12 05APR12 8 44
AAF0827F Transition/Final 16 19JAN12 15FEB12 5,272 09APR12 30MAY12 44 58
AAF0828  D4 Remaining Facilities - 1904NA
AAF0828A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0828B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0828C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0828D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 183ND
Transition/Final Closure - 183ND
Plan & Document - 184NE
Deact & Decom - 184NE
Demolition Above Grade - 184NE
Demolition Below Grade - 184NE
Loadout - 184NE
Transition/Final Closure - 184NE
Plan & Document - 184NF
Deact & Decom - 184NF
Demolition Above Grade - 184NF
Demolition Below Grade - 184NF
Loadout - 184NF
Transition/Final Closure - 184NF
Plan & Document - 1902N
Deact & Decom - 1902N
Demolition Above Grade - 1902N
Demolition Below Grade - 1902N
Loadout - 1902N
Transition/Final Closure - 1902N
Plan & Document - 1903N
Deact & Decom - 1903N
Demolition Above Grade - 1903N
Demolition Below Grade - 1903N
Loadout - 1903N
Transition/Final Closure - 1903N
Plan & Document - 1904NA
Deact & Decom - 1904NA
Demolition Above Grade - 1904NA
Demolition Below Grade - 1904NA
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AAF0828E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0828F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0829  D4 Remaining Facilities - 1904NB
AAF0829A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0829B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0829C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0829D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0829E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0829F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0830  D4 Remaining Facilities - 1904NC
AAF0830A Plan & 20 10JAN12 13FEB12 901 01JUN11 29AUG11 -120 -90
AAF0830B Deact & Decom 2 14FEB12 15FEB12 4,019 07JUL11 29NOV11 -120 -42
AAF0830C Demolition 2 16FEB12 21FEB12 8,969 30NOV11 09JAN12 -42 -24
AAF0830D Demolition 2 22FEB12 23FEB12 40 10JAN12 01MAR12 -24 4
AAF0830E Loadout - 4 26MAR12 29MAR12 364 26JAN12 05APR12 -32 4
AAF0830F Transition/Final 16 02APR12 26APR12 1,688 09APR12 30MAY12 4 18
AAF0831  D4 Remaining Facilities - 1908NE (WS - 1908NE)
AAF0831A Plan & 50 10JAN12* 05APR12 0 01JUN11 29AUG11 -120 -120
AAF0831B Deact & Decom 80 14FEB12 05JUL12 0 07JUL11 29NOV11 -120 -120
AAF0831C Demolition 20 09JUL12 09AUG12 0 30NOV11 09JAN12 -120 -120
AAF0831D Demolition 30 13AUG12 03OCT12 0 10JAN12 01MAR12 -120 -120
AAF0831E Loadout - 40 29AUG12 07NOV12 0 26JAN12 05APR12 -120 -120
AAF0831F Transition/Final 30 08NOV12 08JAN13 0 09APR12 30MAY12 -120 -120
AAF0832  D4 Remaining Facilities - 1926N
AAF0832A Plan & 20 10JAN12 13FEB12 2,789 01JUN11 29AUG11 -120 -90
AAF0832B Deact & Decom 2 14FEB12 15FEB12 69,778 07JUL11 29NOV11 -120 -42
AAF0832C Demolition 2 16FEB12 21FEB12 12,953 30NOV11 09JAN12 -42 -24
AAF0832D Demolition 2 22FEB12 23FEB12 3,393 10JAN12 01MAR12 -24 4
AAF0832E Loadout - 4 26MAR12 29MAR12 3,182 26JAN12 05APR12 -32 4
AAF0832F Transition/Final 16 02APR12 26APR12 1,713 09APR12 30MAY12 4 18
AAF1001  D4 Retention Basin - 1312N
AAF1001B Deact & Decom 4 11JAN07A 25JAN07A 0 11MAR09 30JUL09 432 503
AAF1001A Plan & 50 03JUL06A 27FEB07A 297,257 03FEB09 30APR09 516 436
AAF1001C Demolition 16 29JAN07A 05MAR07A 0 03AUG09 03SEP09 503 503
AAF1001D Demolition 16 20FEB07A 26APR07 918,717 08SEP09 28OCT09 511 502
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1904NA
Transition/Final Closure - 1904NA
Plan & Document - 1904NB
Deact & Decom - 1904NB
Demolition Above Grade - 1904NB
Demolition Below Grade - 1904NB
Loadout - 1904NB
Transition/Final Closure - 1904NB
Plan & Document - 1904NC
Deact & Decom - 1904NC
Demolition Above Grade - 1904NC
Demolition Below Grade - 1904NC
Loadout - 1904NC
Transition/Final Closure - 1904NC
Plan & Document - 1908NE Outfall Structure (incl
Deact & Decom - 1908NE Outfall Structure (incl
Demolition Above Grade - 1908NE Outfall Structur
Demolition Below Grade - 1908NE Outfall Structur
Loadout - 1908NE Outfall Structure (includes
Transition/Final Closure - 1908NE Outfall Struct
Plan & Document - 1926N
Deact & Decom - 1926N
Demolition Above Grade - 1926N
Demolition Below Grade - 1926N
Loadout - 1926N
Transition/Final Closure - 1926N
Deact & Decom - 1312N
Plan & Document - 1312N
Demolition Above Grade - 1312N
Demolition Below Grade - 1312N
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AAF1001E Loadout - 25 05MAR07A 26APR07 141,694 24SEP09 07DEC09 514 522
AAF1001F Transition/Final 16 30APR07 24MAY07 270,112 08DEC09 02FEB10 522 536
AAF1002  D4 Retention Basin - 1904N
AAF1002A Plan & 20 30NOV11 09JAN12 16,685 01JUN11 29AUG11 -100 -70
AAF1002B Deact & Decom 2 10JAN12 11JAN12 0 07JUL11 29NOV11 -100 -22
AAF1002C Demolition 2 12JAN12 16JAN12 0 30NOV11 09JAN12 -22 -4
AAF1002D Demolition 2 17JAN12 18JAN12 51,097 10JAN12 01MAR12 -4 24
AAF1002E Loadout - 4 16FEB12 23FEB12 7,881 26JAN12 05APR12 -12 24
AAF1002F Transition/Final 16 27FEB12 22MAR12 15,023 09APR12 30MAY12 24 38
AAF1003  D4 Retention Basin - 1909N
AAF1003A Plan & 20 10JAN12 13FEB12 8,330 01JUN11 29AUG11 -120 -90
AAF1003B Deact & Decom 2 14FEB12 15FEB12 27,711 07JUL11 29NOV11 -120 -42
AAF1003C Demolition 2 16FEB12 21FEB12 55,593 30NOV11 09JAN12 -42 -24
AAF1003D Demolition 2 22FEB12 23FEB12 7,133 10JAN12 01MAR12 -24 4
AAF1003E Loadout - 4 26MAR12 29MAR12 4,101 26JAN12 05APR12 -32 4
AAF1003F Transition/Final 16 02APR12 26APR12 23,017 09APR12 30MAY12 4 18
RA  Field Remediation
CFA0301  Confirmatory Sampling Site - 100 N -Misc Piping
CFA0301A Work 74 23JAN08* 03JUN08 83,455 01JUL08* 03NOV08 89 85
CFA0301B Smplg and 45 25MAR08 11JUN08 240,304 11NOV08 08JAN09 129 114
CFA0301C RSVP or RTD 93 12JUN08 25NOV08 101,351 08DEC08 07DEC09 97 204
CFA0302  Confirmatory Sampling Site - 100-N-28
CFA0302A Work 57 01OCT07* 15JAN08 15,669 16JUL08 13OCT08 158 151
CFA0302B Smplg and 25 16JAN08 28FEB08 17,268 13NOV08 05JAN09 169 169
CFA0302C RSVP or RTD 93 03MAR08 13AUG08 10,137 10DEC08 12MAY09 157 148
CFA0303  Confirmatory Sampling Site - 100-N-53
CFA0303A Work 57 15OCT07 29JAN08 15,669 30JUL08 27OCT08 158 151
CFA0303B Smplg and 25 21JAN08 04MAR08 17,268 18NOV08 07JAN09 169 169
CFA0303C RSVP or RTD 93 05MAR08 18AUG08 10,137 15DEC08 14MAY09 157 148
CFA0304  Confirmatory Sampling Site - 100-N-54
CFA0304A Work 50 03JAN06A 30MAR06A 15,669 13AUG08 10NOV08 524 524
CFA0304B Smplg and 25 30MAR06A 30MAR06A 17,268 20NOV08 12JAN09 531 555
CFA0304C RSVP or RTD 84 10APR06A 30MAY06A 10,137 17DEC08 19MAY09 539 594
CFA0305  Confirmatory Sampling Site - 100-N-55
CFA0305A Work 57 15OCT07* 29JAN08 15,669 01JUL08* 29SEP08 142 135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 1312N
Transition/Final Closure - 1312N
Plan & Document - 1904N
Deact & Decom - 1904N
Demolition Above Grade - 1904N
Demolition Below Grade - 1904N
Loadout - 1904N
Transition/Final Closure - 1904N
Plan & Document - 1909N
Deact & Decom - 1909N
Demolition Above Grade - 1909N
Demolition Below Grade - 1909N
Loadout - 1909N
Transition/Final Closure - 1909N
Work Instructions - CS Site - 100 N - Misc. Pipi
Smplg and Analysis - CS Site - 100 N - Misc. Pip
RSVP or RTD Report - CS Site - 100 N - Misc. Pip
Work Instructions - CS Site - 100-N-28
Smplg and Analysis - CS Site - 100-N-28
RSVP or RTD Report - CS Site - 100-N-28
Work Instructions - CS Site - 100-N-53
Smplg and Analysis - CS Site - 100-N-53
RSVP or RTD Report - CS Site - 100-N-53
Work Instructions - CS Site - 100-N-54
Smplg and Analysis - CS Site - 100-N-54
RSVP or RTD Report - CS Site - 100-N-54
Work Instructions - CS Site - 100-N-55
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CFA0305B Smplg and 25 30JAN08 13MAR08 17,268 25NOV08 14JAN09 167 167
CFA0305C RSVP or RTD 93 17MAR08 27AUG08 10,137 22DEC08 21MAY09 155 146
CFA0306  Confirmatory Sampling Site - 100-N-62
CFA0306A Work 77 15OCT07 05MAR08 15,669 16JUL08 13OCT08 150 123
CFA0306B Smplg and 45 04FEB08 22APR08 25,530 02DEC08 19JAN09 167 147
CFA0306C RSVP or RTD 93 19MAR08 02SEP08 10,137 29DEC08 27MAY09 155 146
CFA0308  Confirmatory Sampling Site - 100-N-65
CFA0308A Work 57 29OCT07 12FEB08 15,669 30JUL08 27OCT08 150 143
CFA0308B Smplg and 25 06FEB08 20MAR08 25,530 04DEC08 21JAN09 167 167
CFA0308C RSVP or RTD 93 24MAR08 04SEP08 10,137 31DEC08 01JUN09 155 146
CFA0309  Confirmatory Sampling Site - 100-N-66
CFA0309A Work 57 12NOV07 27FEB08 0 13AUG08 10NOV08 150 143
CFA0309B Smplg and 25 11FEB08 25MAR08 0 09DEC08 26JAN09 167 167
CFA0309C RSVP or RTD 93 26MAR08 09SEP08 0 06JAN09 03JUN09 155 146
CFA0310  Confirmatory Sampling Site - 100-N-68
CFA0310A Work 57 05NOV07* 20FEB08 15,669 01JUL08* 29SEP08 130 123
CFA0310B Smplg and 25 13FEB08 27MAR08 17,268 11DEC08 28JAN09 167 167
CFA0310C RSVP or RTD 93 31MAR08 11SEP08 10,137 08JAN09 08JUN09 155 146
CFA0311  Confirmatory Sampling Site - 120-N-4
CFA0311A Work 57 19NOV07 05MAR08 15,669 16JUL08 13OCT08 130 123
CFA0311B Smplg and 25 19FEB08 01APR08 40,121 16DEC08 02FEB09 167 167
CFA0311C RSVP or RTD 93 02APR08 16SEP08 10,137 13JAN09 10JUN09 155 146
CFA0312  Confirmatory Sampling Site - 100-N-79
CFA0312A Work 57 05DEC07 19MAR08 7,532 30JUL08 27OCT08 130 123
CFA0312B Smplg and 25 21FEB08 03APR08 25,532 18DEC08 04FEB09 167 167
CFA0312C RSVP or RTD 93 07APR08 18SEP08 10,137 15JAN09 15JUN09 155 146
CFA0313  Confirmatory Sampling Site - 628-2
CFA0313A Work 57 19DEC07 02APR08 7,532 13AUG08 10NOV08 130 123
CFA0313B Smplg and 25 26FEB08 08APR08 40,121 23DEC08 09FEB09 167 167
CFA0313C RSVP or RTD 93 09APR08 23SEP08 10,137 10FEB09 09JUL09 167 158
CFB0501  Remediate Waste Site - 100-N-13
CFB0501A Excavation 1 01JUL08 01JUL08 2,156 01JUL08 09JUL08 0 4
CFB0501C Backfill - Rem 2 27MAY09 28MAY09 820 13OCT11 17OCT11 477 477
CFB0501E Revegetation - 1 01JUN09 01JUN09 33 16JUL12* 16JUL12 624 624
CFB0502  Remediate Waste Site - 100-N-14
CFB0502A Excavation 1 07JUL08 07JUL08 2,156 22JUL08 29JUL08 9 13
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Smplg and Analysis - CS Site - 100-N-55
RSVP or RTD Report - CS Site - 100-N-55
Work Instructions - CS Site - 100-N-62
Smplg and Analysis - CS Site - 100-N-62
RSVP or RTD Report - CS Site - 100-N-62
Work Instructions - CS Site - 100-N-65
Smplg and Analysis - CS Site - 100-N-65
RSVP or RTD Report - CS Site - 100-N-65
Work Instructions - CS Site - 100-N-66
Smplg and Analysis - CS Site - 100-N-66
RSVP or RTD Report - CS Site - 100-N-66
Work Instructions - CS Site - 100-N-68
Smplg and Analysis - CS Site - 100-N-68
RSVP or RTD Report - CS Site - 100-N-68
Work Instructions - CS Site - 120-N-4
Smplg and Analysis - CS Site - 120-N-4
RSVP or RTD Report - CS Site - 120-N-4
Work Instructions - CS Site - 100-N-79
Smplg and Analysis - CS Site - 100-N-79
RSVP or RTD Report - CS Site - 100-N-79
Work Instructions - CS Site - 628-2
Smplg and Analysis - CS Site - 628-2
RSVP or RTD Report - CS Site - 628-2
Excavation Process - Rem Wst Site - 100-N-13
Backfill - Rem Wst Site - 100-N-13
Revegetation - Rem Wst Site - 100-N-13
Excavation Process - Rem Wst Site - 100-N-14
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EF
CFB0502B Loadout - Rem 5 04AUG08 11AUG08 868 19AUG08 26AUG08 9 9
CFB0502D Closeout Smplg 159 12AUG08 28MAY09 961 27AUG08 15JUN09 9 9
CFB0502C Backfill - Rem 2 01JUN09 02JUN09 820 02MAR10 03MAR10 149 149
CFB0502E Revegetation - 1 03JUN09 03JUN09 33 06JUN12 06JUN12 601 601
CFB0503  Remediate Waste Site - 100-N-16
CFB0503A Excavation 1 01JUL08 01JUL08 36,307 01JUL08 10JUL08 0 5
CFB0503C Backfill - Rem 2 28MAY09 01JUN09 3,685 23FEB10 24FEB10 146 146
CFB0503E Revegetation - 1 02JUN09 02JUN09 768 22MAY12 22MAY12 594 594
CFB0504  Remediate Waste Site - 100-N-17
CFB0504A Excavation 1 02JUL08 02JUL08 4,729 14JUL08 21JUL08 5 9
CFB0504B Loadout - Rem 5 20OCT08* 27OCT08 555 11AUG08 18AUG08 -39 -39
CFB0504E Revegetation - 1 03JUN09 03JUN09 100 23MAY12 23MAY12 594 594
CFB0504D Closeout Smplg 159 28OCT08 13AUG09 822 19AUG08 04JUN09 -39 -39
CFB0504C Backfill - Rem 2 17AUG09 18AUG09 480 25FEB10 01MAR10 104 104
CFB0505  Remediate Waste Site - 100-N-18
CFB0505A Excavation 5 06AUG08 13AUG08 5,721 20NOV08 02DEC08 60 60
CFB0505B Loadout - Rem 5 04SEP08 11SEP08 672 23DEC08 05JAN09 60 60
CFB0505D Closeout Smplg 159 15SEP08 30JUN09 994 06JAN09 15OCT09 60 60
CFB0505C Backfill - Rem 2 30SEP09 01OCT09 581 15DEC11 19DEC11 441 441
CFB0505E Revegetation - 1 12OCT09 12OCT09 121 02AUG12 02AUG12 561 561
CFB0506  Remediate Waste Site - 100-N-22
CFB0506A Excavation 1 07JUL08 07JUL08 0 23JUL08 28JUL08 10 12
CFB0506B Loadout - Rem 3 04AUG08 06AUG08 0 20AUG08 25AUG08 10 10
CFB0506D Closeout Smplg 159 07AUG08 26MAY09 11,231 26AUG08 11JUN09 10 10
CFB0506C Backfill - Rem 1 27MAY09 27MAY09 0 23FEB12 23FEB12 547 547
CFB0506E Revegetation - 1 28MAY09 28MAY09 0 05JUN12 05JUN12 603 603
CFB0507  Remediate Waste Site - 100-N-23
CFB0507A Excavation 3 14AUG08 19AUG08 0 03DEC08 08DEC08 60 60
CFB0507B Loadout - Rem 3 15SEP08 17SEP08 0 06JAN09 08JAN09 60 60
CFB0507D Closeout Smplg 159 18SEP08 07JUL09 11,231 12JAN09 21OCT09 60 60
CFB0507C Backfill - Rem 1 05OCT09 05OCT09 0 20DEC11 20DEC11 441 441
CFB0507E Revegetation - 1 13OCT09 13OCT09 0 06AUG12 06AUG12 561 561
CFB0508  Remediate Waste Site - 100-N-24
CFB0508E Revegetation - 1 19JUL12 19JUL12 194 09APR12 09APR12 -57 -57
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-14
Closeout Smplg - Rem Wst Site - 100-N-14
Backfill - Rem Wst Site - 100-N-14
Revegetation - Rem Wst Site - 100-N-14
Excavation Process - Rem Wst Site - 100-N-16
Backfill - Rem Wst Site - 100-N-16
Revegetation - Rem Wst Site - 100-N-16
Excavation Process - Rem Wst Site - 100-N-17
Loadout - Rem Wst Site - 100-N-17
Revegetation - Rem Wst Site - 100-N-17
Closeout Smplg - Rem Wst Site - 100-N-17
Backfill - Rem Wst Site - 100-N-17
Excavation Process - Rem Wst Site - 100-N-18
Loadout - Rem Wst Site - 100-N-18
Closeout Smplg - Rem Wst Site - 100-N-18
Backfill - Rem Wst Site - 100-N-18
Revegetation - Rem Wst Site - 100-N-18
Excavation Process - Rem Wst Site - 100-N-22
Loadout - Rem Wst Site - 100-N-22
Closeout Smplg - Rem Wst Site - 100-N-22
Backfill - Rem Wst Site - 100-N-22
Revegetation - Rem Wst Site - 100-N-22
Excavation Process - Rem Wst Site - 100-N-23
Loadout - Rem Wst Site - 100-N-23
Closeout Smplg - Rem Wst Site - 100-N-23
Backfill - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-23
Revegetation - Rem Wst Site - 100-N-24
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CFB0509  Remediate Waste Site - 100-N-25
CFB0509A Excavation 1 10SEP08* 10SEP08 5,640 09SEP08 16SEP08 -1 3
CFB0509B Loadout - Rem 5 08OCT08 15OCT08 1,768 07OCT08 14OCT08 -1 -1
CFB0509D Closeout Smplg 159 16OCT08 04AUG09 3,213 15OCT08 03AUG09 -1 -1
CFB0509C Backfill - Rem 2 05AUG09 06AUG09 1,572 09APR12 10APR12 533 533
CFB0509E Revegetation - 1 10AUG09 10AUG09 76 21JUN12 21JUN12 573 573
CFB0510  Remediate Waste Site - 100-N-26
CFB0510A Excavation 1 15JUL08 15JUL08 5,640 28AUG08 08SEP08 26 30
CFB0510B Loadout - Rem 5 12AUG08 19AUG08 1,768 29SEP08 06OCT08 26 26
CFB0510D Closeout Smplg 159 20AUG08 08JUN09 3,213 07OCT08 23JUL09 26 26
CFB0510C Backfill - Rem 2 09JUN09 10JUN09 1,572 14MAR12 15MAR12 551 551
CFB0510E Revegetation - 1 11JUN09 11JUN09 76 14JUN12 14JUN12 601 601
CFB0511  Remediate Waste Site - 100-N-29
CFB0511A Excavation 3 31JAN11 02FEB11 0 19MAY10 24MAY10 -138 -138
CFB0511B Loadout - Rem 3 01MAR11 03MAR11 0 17JUN10 22JUN10 -138 -138
CFB0511D Closeout Smplg 159 07MAR11 15DEC11 11,231 23JUN10 11APR11 -138 -138
CFB0511C Backfill - Rem 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0511E Revegetation - 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512  Remediate Waste Site - 100-N-30
CFB0512A Excavation 3 25JAN11 27JAN11 0 13MAY10 18MAY10 -138 -138
CFB0512B Loadout - Rem 3 23FEB11 28FEB11 0 14JUN10 16JUN10 -138 -138
CFB0512D Closeout Smplg 159 01MAR11 12DEC11 11,231 17JUN10 05APR11 -138 -138
CFB0512C Backfill - Rem 1 11JAN12 11JAN12 0 23JAN12 23JAN12 6 6
CFB0512E Revegetation - 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0513  Remediate Waste Site - 100-N-31
CFB0513A Excavation 1 07FEB11 07FEB11 0 26MAY10 26MAY10 -138 -138
CFB0513B Loadout - Rem 1 08MAR11 08MAR11 0 24JUN10 24JUN10 -138 -138
CFB0513D Closeout Smplg 159 09MAR11 20DEC11 0 28JUN10 13APR11 -138 -138
CFB0513C Backfill - Rem 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0513E Revegetation - 1 17JAN12 17JAN12 0 26JAN12 26JAN12 6 6
CFB0514  Remediate Waste Site - 100-N-32
CFB0514A Excavation 1 11NOV10 11NOV10 0 10MAR10 10MAR10 -138 -138
CFB0514B Loadout - Rem 1 14DEC10 14DEC10 0 07APR10 07APR10 -138 -138
CFB0514E Revegetation - 1 26SEP11 26SEP11 0 19DEC11 19DEC11 46 46
CFB0514D Closeout Smplg 159 15DEC10 29SEP11 0 08APR10 25JAN11 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 100-N-25
Loadout - Rem Wst Site - 100-N-25
Closeout Smplg - Rem Wst Site - 100-N-25
Backfill - Rem Wst Site - 100-N-25
Revegetation - Rem Wst Site - 100-N-25
Excavation Process - Rem Wst Site - 100-N-26
Loadout - Rem Wst Site - 100-N-26
Closeout Smplg - Rem Wst Site - 100-N-26
Backfill - Rem Wst Site - 100-N-26
Revegetation - Rem Wst Site - 100-N-26
Excavation Process - Rem Wst Site - 100-N-29
Loadout - Rem Wst Site - 100-N-29
Closeout Smplg - Rem Wst Site - 100-N-29
Backfill - Rem Wst Site - 100-N-29
Revegetation - Rem Wst Site - 100-N-29
Excavation Process - Rem Wst Site - 100-N-30
Loadout - Rem Wst Site - 100-N-30
Closeout Smplg - Rem Wst Site - 100-N-30
Backfill - Rem Wst Site - 100-N-30
Revegetation - Rem Wst Site - 100-N-30
Excavation Process - Rem Wst Site - 100-N-31
Loadout - Rem Wst Site - 100-N-31
Closeout Smplg - Rem Wst Site - 100-N-31
Backfill - Rem Wst Site - 100-N-31
Revegetation - Rem Wst Site - 100-N-31
Excavation Process - Rem Wst Site - 100-N-32
Loadout - Rem Wst Site - 100-N-32
Revegetation - Rem Wst Site - 100-N-32
Closeout Smplg - Rem Wst Site - 100-N-32
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CFB0514C Backfill - Rem 1 03OCT11 03OCT11 0 15DEC11 15DEC11 41 41
CFB0515  Remediate Waste Site - 100-N-33
CFB0515A Excavation 1 10JUL08 10JUL08 0 14AUG08 19AUG08 20 22
CFB0515B Loadout - Rem 3 07AUG08 12AUG08 0 15SEP08 17SEP08 20 20
CFB0515D Closeout Smplg 159 13AUG08 01JUN09 11,231 18SEP08 07JUL09 20 20
CFB0515C Backfill - Rem 1 02JUN09 02JUN09 0 06MAR12 06MAR12 550 550
CFB0515E Revegetation - 1 03JUN09 03JUN09 0 11JUN12 11JUN12 603 603
CFB0516  Remediate Waste Site - 100-N-34
CFB0516A Excavation 3 01JUL08* 07JUL08 248,657 22JUN11* 12JUL11 594 602
CFB0516B Loadout - Rem 11 30JUL08 18AUG08 29,196 21JUL11 09AUG11 594 594
CFB0516D Closeout Smplg 159 19AUG08 04JUN09 43,204 10AUG11 24MAY12 594 594
CFB0516C Backfill - Rem 4 08JUN09 11JUN09 25,240 29MAY12 04JUN12 594 594
CFB0516E Revegetation - 1 15JUN09 15JUN09 5,262 05JUN12 05JUN12 594 594
CFB0517  Remediate Waste Site - 100-N-36
CFB0517A Excavation 5 14OCT08 21OCT08 166 30MAR09 06APR09 89 89
CFB0517B Loadout - Rem 5 11NOV08 18NOV08 52 27APR09 04MAY09 89 89
CFB0517D Closeout Smplg 159 19NOV08 08SEP09 95 05MAY09 22FEB10 89 89
CFB0517E Revegetation - 1 10NOV09 10NOV09 2 02JUL12 02JUL12 526 526
CFB0517C Backfill - Rem 2 18NOV09 19NOV09 46 19MAY10 20MAY10 98 98
CFB0518  Remediate Waste Site - 100-N-37
CFB0518A Excavation 6 12AUG08 20AUG08 7,395 09MAR09 17MAR09 112 112
CFB0518B Loadout - Rem 6 10SEP08 18SEP08 2,976 06APR09 14APR09 112 112
CFB0518D Closeout Smplg 159 22SEP08 08JUL09 3,295 15APR09 01FEB10 112 112
CFB0518C Backfill - Rem 2 03AUG09 04AUG09 2,813 26JAN12 30JAN12 495 495
CFB0518E Revegetation - 1 05AUG09 05AUG09 113 20AUG12 20AUG12 607 607
CFB0519  Remediate Waste Site - 100-N-38
CFB0519A Excavation 1 03FEB11 03FEB11 0 25MAY10 25MAY10 -138 -138
CFB0519B Loadout - Rem 1 07MAR11 07MAR11 0 23JUN10 23JUN10 -138 -138
CFB0519D Closeout Smplg 159 08MAR11 19DEC11 0 24JUN10 12APR11 -138 -138
CFB0519C Backfill - Rem 1 12JAN12 12JAN12 0 24JAN12 24JAN12 6 6
CFB0519E Revegetation - 1 16JAN12 16JAN12 0 25JAN12 25JAN12 6 6
CFB0520  Remediate Waste Site - 100-N-47
CFB0520A Excavation 3 14JUL08* 16JUL08 248,657 18JUL11* 03AUG11 601 609
CFB0520B Loadout - Rem 11 11AUG08 27AUG08 29,196 15AUG11 31AUG11 601 601
CFB0520D Closeout Smplg 159 28AUG08 16JUN09 43,204 01SEP11 19JUN12 601 601
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-32
Excavation Process - Rem Wst Site - 100-N-33
Loadout - Rem Wst Site - 100-N-33
Closeout Smplg - Rem Wst Site - 100-N-33
Backfill - Rem Wst Site - 100-N-33
Revegetation - Rem Wst Site - 100-N-33
Excavation Process - Rem Wst Site - 100-N-34
Loadout - Rem Wst Site - 100-N-34
Closeout Smplg - Rem Wst Site - 100-N-34
Backfill - Rem Wst Site - 100-N-34
Revegetation - Rem Wst Site - 100-N-34
Excavation Process - Rem Wst Site - 100-N-36
Loadout - Rem Wst Site - 100-N-36
Closeout Smplg - Rem Wst Site - 100-N-36
Revegetation - Rem Wst Site - 100-N-36
Backfill - Rem Wst Site - 100-N-36
Excavation Process - Rem Wst Site - 100-N-37
Loadout - Rem Wst Site - 100-N-37
Closeout Smplg - Rem Wst Site - 100-N-37
Backfill - Rem Wst Site - 100-N-37
Revegetation - Rem Wst Site - 100-N-37
Excavation Process - Rem Wst Site - 100-N-38
Loadout - Rem Wst Site - 100-N-38
Closeout Smplg - Rem Wst Site - 100-N-38
Backfill - Rem Wst Site - 100-N-38
Revegetation - Rem Wst Site - 100-N-38
Excavation Process - Rem Wst Site - 100-N-47
Loadout - Rem Wst Site - 100-N-47
Closeout Smplg - Rem Wst Site - 100-N-47
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CFB0520C Backfill - Rem 4 17JUN09 23JUN09 25,240 20JUN12 26JUN12 601 601
CFB0520E Revegetation - 1 24JUN09 24JUN09 5,262 21AUG12 21AUG12 631 631
CFB0521  Remediate Waste Site - 100-N-57
CFB0521A Excavation 8 08JUL08 21JUL08 69,705 07AUG08 03SEP08 18 25
CFB0521B Loadout - Rem 15 05AUG08 28AUG08 40,012 08SEP08 01OCT08 18 18
CFB0521D Closeout Smplg 159 02SEP08 17JUN09 76,669 02OCT08 21JUL09 18 18
CFB0521C Backfill - Rem 5 18JUN09 25JUN09 45,646 29NOV11 06DEC11 488 488
CFB0521E Revegetation - 1 29JUN09 29JUN09 5,113 07DEC11 07DEC11 488 488
CFB0522  Remediate Waste Site - 100-N-59
CFB0522A Excavation 1 14JUL08 14JUL08 3,122 20AUG08 27AUG08 22 26
CFB0522B Loadout - Rem 5 11AUG08 18AUG08 979 18SEP08 25SEP08 22 22
CFB0522D Closeout Smplg 159 19AUG08 04JUN09 1,778 29SEP08 15JUL09 22 22
CFB0522C Backfill - Rem 2 08JUN09 09JUN09 870 19MAR12 20MAR12 554 554
CFB0522E Revegetation - 1 10JUN09 10JUN09 42 18JUN12 18JUN12 603 603
CFB0523  Remediate Waste Site - 100-N-6
CFB0523E Revegetation - 1 17AUG09 17AUG09 0 27JUN12 27JUN12 572 572
CFB0523C Backfill - Rem 1 23FEB12 23FEB12 0 19APR12 19APR12 32 32
CFB0524  Remediate Waste Site - 100-N-60
CFB0524A Excavation 6 09JUL08 17JUL08 19,270 23OCT08 03NOV08 60 60
CFB0524B Loadout - Rem 6 06AUG08 14AUG08 6,042 20NOV08 03DEC08 60 60
CFB0524D Closeout Smplg 159 18AUG08 03JUN09 10,978 04DEC08 21SEP09 60 60
CFB0524E Revegetation - 1 04JUN09 04JUN09 261 19JUL12 19JUL12 624 624
CFB0524C Backfill - Rem 2 04JUN09 08JUN09 5,370 25OCT11 26OCT11 478 478
CFB0525  Remediate Waste Site - 100-N-61 (WS 100-N-64)
CFB0525E Revegetation - 20 11JUN12 16JUL12 52,547 09JUL12 09AUG12 15 15
CFB0526  Remediate Waste Site - 100-N-77
CFB0526A Excavation 1 14JUL08 14JUL08 0 21AUG08 27AUG08 23 26
CFB0526B Loadout - Rem 4 11AUG08 14AUG08 0 22SEP08 25SEP08 23 23
CFB0526D Closeout Smplg 159 18AUG08 03JUN09 16,304 29SEP08 15JUL09 23 23
CFB0526C Backfill - Rem 1 04JUN09 04JUN09 0 15MAR10 15MAR10 153 153
CFB0526E Revegetation - 1 08JUN09 08JUN09 0 12JUN12 12JUN12 602 602
CFB0527  Remediate Waste Site - 116-N-1
CFB0527A Excavation 24 12SEP05A 02OCT06A 187,726 29AUG05 13MAR06 -7 -113
CFB0527B Loadout - Rem 113 29AUG05A 02OCT06A 69,338 27SEP05 10APR06 16 -97
CFB0527C Backfill - Rem 197 03OCT05A 02OCT06A 1,911,932 29JAN07 04APR07 262 100
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 100-N-47
Revegetation - Rem Wst Site - 100-N-47
Excavation Process - Rem Wst Site - 100-N-57 (D4
Loadout - Rem Wst Site - 100-N-57 (D4 1304N)
Closeout Smplg - Rem Wst Site - 100-N-57 (D4 130
Backfill - Rem Wst Site - 100-N-57 (D4 1304N)
Revegetation - Rem Wst Site - 100-N-57 (D4 1304N
Excavation Process - Rem Wst Site - 100-N-59
Loadout - Rem Wst Site - 100-N-59
Closeout Smplg - Rem Wst Site - 100-N-59
Backfill - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-59
Revegetation - Rem Wst Site - 100-N-6
Backfill - Rem Wst Site - 100-N-6
Excavation Process - Rem Wst Site - 100-N-60
Loadout - Rem Wst Site - 100-N-60
Closeout Smplg - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-60
Backfill - Rem Wst Site - 100-N-60
Revegetation - Rem Wst Site - 100-N-61 (includes
Excavation Process - Rem Wst Site - 100-N-77
Loadout - Rem Wst Site - 100-N-77
Closeout Smplg - Rem Wst Site - 100-N-77
Backfill - Rem Wst Site - 100-N-77
Revegetation - Rem Wst Site - 100-N-77
Excavation Process - Rem Wst Site - 116-N-1
Loadout - Rem Wst Site - 116-N-1
Backfill - Rem Wst Site - 116-N-1
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CFB0527E Revegetation - 17 27NOV06A 08JAN07A 45,252 05APR07 18APR07 71 57
CFB0527D Closeout Smplg 137 03OCT05A 29MAR07 671,901 11APR06 25JAN07 103 -35
CFB0528  Remediate Waste Site - 116-N-2 (Bldg 1310N)
CFB0528A Excavation 2 11SEP08 15SEP08 41,884 17SEP08 29SEP08 3 8
CFB0528B Loadout - Rem 7 09OCT08 21OCT08 15,671 15OCT08 27OCT08 3 3
CFB0528D Closeout Smplg 159 22OCT08 10AUG09 19,223 28OCT08 13AUG09 3 3
CFB0528C Backfill - Rem 3 11AUG09 13AUG09 12,373 11APR12 16APR12 532 532
CFB0528E Revegetation - 1 17AUG09 17AUG09 1,086 25JUN12 25JUN12 570 570
CFB0529  Remediate Waste Site - 116-N-4
CFB0529A Excavation 36 15NOV10 24JAN11 179,938 11MAR10 12MAY10 -138 -138
CFB0529B Loadout - Rem 36 15DEC10 22FEB11 18,265 08APR10 10JUN10 -138 -138
CFB0529D Closeout Smplg 159 23FEB11 06DEC11 33,274 14JUN10 30MAR11 -138 -138
CFB0529C Backfill - Rem 13 07DEC11 03JAN12 85,115 19DEC11 12JAN12 6 6
CFB0529E Revegetation - 3 04JAN12 09JAN12 2,775 16JAN12 18JAN12 6 6
CFB0531  Remediate Waste Site - 118-N-1
CFB0531A Excavation 11 18AUG08 04SEP08 105,699 29JAN09 18FEB09 89 89
CFB0531B Loadout - Rem 11 16SEP08 02OCT08 9,094 02MAR09 18MAR09 89 89
CFB0531D Closeout Smplg 159 06OCT08 22JUL09 12,322 19MAR09 05JAN10 89 89
CFB0531E Revegetation - 1 04NOV09 04NOV09 862 26JUN12 26JUN12 526 526
CFB0531C Backfill - Rem 4 11NOV09 17NOV09 17,262 12MAY10 18MAY10 98 98
CFB0532  Remediate Waste Site - 120-N-3
CFB0532A Excavation 1 02JUL08 02JUL08 11,175 10JUL08 21JUL08 4 9
CFB0532B Loadout - Rem 6 31JUL08 11AUG08 3,504 07AUG08 18AUG08 4 4
CFB0532D Closeout Smplg 159 12AUG08 28MAY09 6,366 19AUG08 04JUN09 4 4
CFB0532C Backfill - Rem 2 01JUN09 02JUN09 3,114 20OCT11 24OCT11 479 479
CFB0532E Revegetation - 1 03JUN09 03JUN09 151 17JUL12 17JUL12 623 623
CFB0533  Remediate Waste Site - 120-N-7
CFB0533A Excavation 15 28JUN07* 25JUL07 312 17DEC08 29DEC08 294 284
CFB0533B Loadout - Rem 15 30JUL07 22AUG07 98 20JAN09 27JAN09 294 284
CFB0533D Closeout Smplg 15 23AUG07 19SEP07 178 28JAN09 09NOV09 284 428
CFB0533C Backfill - Rem 15 20SEP07 16OCT07 87 28DEC11 29DEC11 851 838
CFB0533E Revegetation - 15 17OCT07 12NOV07 4 08AUG12 08AUG12 960 946
CFB0534  Remediate Waste Site - 124-N-1
CFB0534A Excavation 5 29JUL08 05AUG08 286 12NOV08 19NOV08 60 60
CFB0534B Loadout - Rem 5 26AUG08 03SEP08 115 15DEC08 22DEC08 60 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 116-N-1
Closeout Smplg - Rem Wst Site - 116-N-1
Excavation Process - Rem Wst Site - 116-N-2 (D4
Loadout - Rem Wst Site - 116-N-2 (D4 1310N)
Closeout Smplg - Rem Wst Site - 116-N-2 (D4 1310
Backfill - Rem Wst Site - 116-N-2 (D4 1310N)
Revegetation - Rem Wst Site - 116-N-2 (D4 1310N)
Excavation Process - Rem Wst Site - 116-N-4
Loadout - Rem Wst Site - 116-N-4
Closeout Smplg - Rem Wst Site - 116-N-4
Backfill - Rem Wst Site - 116-N-4
Revegetation - Rem Wst Site - 116-N-4
Excavation Process - Rem Wst Site - 118-N-1
Loadout - Rem Wst Site - 118-N-1
Closeout Smplg - Rem Wst Site - 118-N-1
Revegetation - Rem Wst Site - 118-N-1
Backfill - Rem Wst Site - 118-N-1
Excavation Process - Rem Wst Site - 120-N-3
Loadout - Rem Wst Site - 120-N-3
Closeout Smplg - Rem Wst Site - 120-N-3
Backfill - Rem Wst Site - 120-N-3
Revegetation - Rem Wst Site - 120-N-3
Excavation Process - Rem Wst Site - 120-N-7
Loadout - Rem Wst Site - 120-N-7
Closeout Smplg - Rem Wst Site - 120-N-7
Backfill - Rem Wst Site - 120-N-7
Revegetation - Rem Wst Site - 120-N-7
Excavation Process - Rem Wst Site - 124-N-1
Loadout - Rem Wst Site - 124-N-1
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CFB0534D Closeout Smplg 159 04SEP08 22JUN09 128 23DEC08 07OCT09 60 60
CFB0534C Backfill - Rem 2 06OCT09 07OCT09 109 21DEC11 22DEC11 441 441
CFB0534E Revegetation - 1 14OCT09 14OCT09 4 07AUG12 07AUG12 561 561
CFB0535  Remediate Waste Site - 124-N-10
CFB0535E Revegetation - 2 11JUN09 15JUN09 9,703 19JUN12 20JUN12 603 603
CFB0535C Backfill - Rem 10 06MAR12 21MAR12 86,616 21MAR12 05APR12 9 9
CFB0536  Remediate Waste Site - 124-N-2
CFB0536A Excavation 5 17JUL08 24JUL08 286 30DEC08 07JAN09 89 89
CFB0536B Loadout - Rem 5 14AUG08 21AUG08 115 28JAN09 04FEB09 89 89
CFB0536D Closeout Smplg 159 25AUG08 10JUN09 128 05FEB09 17NOV09 89 89
CFB0536C Backfill - Rem 2 26OCT09 27OCT09 109 26APR10 27APR10 98 98
CFB0536E Revegetation - 1 02NOV09 02NOV09 4 21JUN12 21JUN12 526 526
CFB0537  Remediate Waste Site - 124-N-3
CFB0537A Excavation 5 07AUG08 14AUG08 286 21JAN09 28JAN09 89 89
CFB0537B Loadout - Rem 5 08SEP08 15SEP08 115 19FEB09 26FEB09 89 89
CFB0537D Closeout Smplg 159 16SEP08 01JUL09 128 02MAR09 10DEC09 89 89
CFB0537C Backfill - Rem 2 03NOV09 04NOV09 109 04MAY10 05MAY10 98 98
CFB0537E Revegetation - 1 05NOV09 05NOV09 4 27JUN12 27JUN12 526 526
CFB0538  Remediate Waste Site - 124-N-4
CFB0538A Excavation 5 08FEB11 15FEB11 143 21APR11 28APR11 41 41
CFB0538B Loadout - Rem 5 09MAR11 16MAR11 82 19MAY11 26MAY11 41 41
CFB0538D Closeout Smplg 159 17MAR11 03JAN12 158 31MAY11 15MAR12 41 41
CFB0538C Backfill - Rem 2 17JAN12 18JAN12 94 19MAR12 20MAR12 34 34
CFB0538E Revegetation - 1 19JAN12 19JAN12 11 21MAR12 21MAR12 34 34
CFB0539  Remediate Waste Site - 124-N-9
CFB0539A Excavation 5 21JUL08 28JUL08 573 04NOV08 11NOV08 60 60
CFB0539B Loadout - Rem 5 18AUG08 25AUG08 231 04DEC08 11DEC08 60 60
CFB0539E Revegetation - 1 08JUN09 08JUN09 9 23JUL12 23JUL12 624 624
CFB0539D Closeout Smplg 159 26AUG08 11JUN09 255 15DEC08 29SEP09 60 60
CFB0539C Backfill - Rem 2 15JUN09 16JUN09 218 27OCT11 31OCT11 475 475
CFB0540  Remediate Waste Site - 128-N-1
CFB0540E Revegetation - 1 18AUG09 18AUG09 526 28JUN12 28JUN12 572 572
CFB0540C Backfill - Rem 2 27FEB12 28FEB12 2,524 23APR12 24APR12 32 32
CFB0541  Remediate Waste Site - 130-N-1
CFB0541A Excavation 1 01JUL08 01JUL08 0 30DEC08 26JAN09 98 112
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 124-N-1
Backfill - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-1
Revegetation - Rem Wst Site - 124-N-10
Backfill - Rem Wst Site - 124-N-10
Excavation Process - Rem Wst Site - 124-N-2
Loadout - Rem Wst Site - 124-N-2
Closeout Smplg - Rem Wst Site - 124-N-2
Backfill - Rem Wst Site - 124-N-2
Revegetation - Rem Wst Site - 124-N-2
Excavation Process - Rem Wst Site - 124-N-3
Loadout - Rem Wst Site - 124-N-3
Closeout Smplg - Rem Wst Site - 124-N-3
Backfill - Rem Wst Site - 124-N-3
Revegetation - Rem Wst Site - 124-N-3
Excavation Process - Rem Wst Site - 124-N-4
Loadout - Rem Wst Site - 124-N-4
Closeout Smplg - Rem Wst Site - 124-N-4
Backfill - Rem Wst Site - 124-N-4
Revegetation - Rem Wst Site - 124-N-4
Excavation Process - Rem Wst Site - 124-N-9
Loadout - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 124-N-9
Closeout Smplg - Rem Wst Site - 124-N-9
Backfill - Rem Wst Site - 124-N-9
Revegetation - Rem Wst Site - 128-N-1
Backfill - Rem Wst Site - 128-N-1
Excavation Process - Rem Wst Site - 130-N-1
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CFB0541B Loadout - Rem 15 30JUL08 25AUG08 0 28JAN09 24FEB09 98 98
CFB0541D Closeout Smplg 159 26AUG08 11JUN09 159,776 25FEB09 08DEC09 98 98
CFB0541C Backfill - Rem 5 15JUN09 22JUN09 0 03JAN12 10JAN12 508 508
CFB0541E Revegetation - 1 23JUN09 23JUN09 0 09AUG12 09AUG12 626 626
CFB0542  Remediate Waste Site - 1908-N
CFB0542A Excavation 12 10JAN12 30JAN12 56,687 01JUN11 21JUN11 -120 -120
CFB0542B Loadout - Rem 12 07FEB12 28FEB12 17,773 29JUN11 20JUL11 -120 -120
CFB0542D Closeout Smplg 159 29FEB12 11DEC12 32,293 21JUL11 07MAY12 -120 -120
CFB0542C Backfill - Rem 4 12DEC12 18DEC12 15,797 08MAY12 14MAY12 -120 -120
CFB0542E Revegetation - 1 19DEC12 19DEC12 767 15MAY12 15MAY12 -120 -120
CFB0543  Remediate Waste Site - 1908-NE (Bldg 1908-NE)
CFB0543A Excavation 7 14JUL08 23JUL08 80,259 04FEB09 17FEB09 112 112
CFB0543B Loadout - Rem 7 11AUG08 20AUG08 10,447 05MAR09 17MAR09 112 112
CFB0543D Closeout Smplg 159 21AUG08 09JUN09 19,223 18MAR09 04JAN10 112 112
CFB0543C Backfill - Rem 3 21JUL09 23JUL09 12,807 16JAN12 18JAN12 495 495
CFB0543E Revegetation - 1 27JUL09 27JUL09 750 14AUG12 14AUG12 610 610
CFB0544  Remediate Waste Site - 600-35
CFB0544A Excavation 1 08JUL08 08JUL08 28,832 30JUL08 07AUG08 13 18
CFB0544B Loadout - Rem 6 05AUG08 13AUG08 3,385 27AUG08 08SEP08 13 13
CFB0544D Closeout Smplg 159 14AUG08 02JUN09 5,010 09SEP08 24JUN09 13 13
CFB0544C Backfill - Rem 2 03JUN09 04JUN09 2,927 04MAR10 08MAR10 149 149
CFB0544E Revegetation - 1 08JUN09 08JUN09 610 07JUN12 07JUN12 600 600
CFB0545  Remediate Waste Site - UPR-100-N-1
CFB0545A Excavation 1 07JUL08 07JUL08 0 28JUL08 06AUG08 12 18
CFB0545B Loadout - Rem 7 04AUG08 13AUG08 0 25AUG08 04SEP08 12 12
CFB0545D Closeout Smplg 159 14AUG08 02JUN09 0 08SEP08 23JUN09 12 12
CFB0545C Backfill - Rem 3 03JUN09 08JUN09 0 09NOV11 14NOV11 488 488
CFB0545E Revegetation - 1 09JUN09 09JUN09 0 30JUN11 30JUN11 412 412
CFB0546  Remediate Waste Site - UPR-100-N-10
CFB0546A Excavation 7 01OCT08 13OCT08 0 17MAR09 26MAR09 89 89
CFB0546B Loadout - Rem 7 29OCT08 10NOV08 0 14APR09 23APR09 89 89
CFB0546D Closeout Smplg 159 11NOV08 27AUG09 0 27APR09 10FEB10 89 89
CFB0546E Revegetation - 1 11NOV09 11NOV09 0 03JUL12 03JUL12 526 526
CFB0546C Backfill - Rem 3 23NOV09 30NOV09 0 24MAY10 26MAY10 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 130-N-1
Closeout Smplg - Rem Wst Site - 130-N-1
Backfill - Rem Wst Site - 130-N-1
Revegetation - Rem Wst Site - 130-N-1
Excavation Process - Rem Wst Site - 1908-N
Loadout - Rem Wst Site - 1908-N
Closeout Smplg - Rem Wst Site - 1908-N
Backfill - Rem Wst Site - 1908-N
Revegetation - Rem Wst Site - 1908-N
Excavation Process - Rem Wste Site - 1908-NE Out
Loadout - Rem Wste Site - 1908-NE Outfall Struct
Closeout Smplg - Rem Wste Site - 1908-NE Outfall
Backfill - Rem Wste Site - 1908-NE Outfall Struc
Revegetation - Rem Wst Site - 1908-NE Outfall S
Excavation Process - Rem Wst Site - 600-35
Loadout - Rem Wst Site - 600-35
Closeout Smplg - Rem Wst Site - 600-35
Backfill - Rem Wst Site - 600-35
Revegetation - Rem Wst Site - 600-35
Excavation Process - Rem Wst Site - UPR-100-N-1
Loadout - Rem Wst Site - UPR-100-N-1
Closeout Smplg - Rem Wst Site - UPR-100-N-1
Backfill - Rem Wst Site - UPR-100-N-1
Revegetation - Rem Wst Site - UPR-100-N-1
Excavation Process - Rem Wst Site - UPR-100-N-10
Loadout - Rem Wst Site - UPR-100-N-10
Closeout Smplg - Rem Wst Site - UPR-100-N-10
Revegetation - Rem Wst Site - UPR-100-N-10
Backfill - Rem Wst Site - UPR-100-N-10
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CFB0547  Remediate Waste Site - UPR-100-N-11
CFB0547A Excavation 2 09JUL08 10JUL08 0 11AUG08 20AUG08 18 23
CFB0547B Loadout - Rem 7 06AUG08 18AUG08 0 09SEP08 18SEP08 18 18
CFB0547D Closeout Smplg 159 19AUG08 04JUN09 0 22SEP08 08JUL09 18 18
CFB0547C Backfill - Rem 3 08JUN09 10JUN09 0 09MAR10 11MAR10 149 149
CFB0547E Revegetation - 1 11JUN09 11JUN09 0 11JUN12 11JUN12 598 598
CFB0548  Remediate Waste Site - UPR-100-N-12
CFB0548A Excavation 7 18SEP08 30SEP08 0 04MAR09 16MAR09 89 89
CFB0548B Loadout - Rem 7 16OCT08 28OCT08 0 01APR09 13APR09 89 89
CFB0548D Closeout Smplg 159 29OCT08 17AUG09 0 14APR09 28JAN10 89 89
CFB0548E Revegetation - 1 12NOV09 12NOV09 0 05JUL12 05JUL12 526 526
CFB0548C Backfill - Rem 3 01DEC09 03DEC09 0 27MAY10 02JUN10 98 98
CFB0549  Remediate Waste Site - UPR-100-N-13
CFB0549A Excavation 1 07JUL08 07JUL08 250 22JUL08 29JUL08 9 13
CFB0549B Loadout - Rem 5 04AUG08 11AUG08 78 19AUG08 26AUG08 9 9
CFB0549D Closeout Smplg 159 12AUG08 28MAY09 142 27AUG08 15JUN09 9 9
CFB0549C Backfill - Rem 2 01JUN09 02JUN09 70 18OCT11 19OCT11 477 477
CFB0549E Revegetation - 1 03JUN09 03JUN09 3 18JUL12 18JUL12 624 624
CFB0550  Remediate Waste Site - UPR-100-N-14
CFB0550A Excavation 5 24JUL08 31JUL08 957 18FEB09 25FEB09 112 112
CFB0550B Loadout - Rem 5 21AUG08 28AUG08 300 18MAR09 25MAR09 112 112
CFB0550D Closeout Smplg 159 02SEP08 17JUN09 545 26MAR09 12JAN10 112 112
CFB0550C Backfill - Rem 2 27JUL09 28JUL09 267 19JAN12 23JAN12 495 495
CFB0550E Revegetation - 1 29JUL09 29JUL09 13 15AUG12 15AUG12 609 609
CFB0551  Remediate Waste Site - UPR-100-N-17
CFB0551E Revegetation - 4 19AUG09 25AUG09 7,785 02JUL12 09JUL12 572 572
CFB0551C Backfill - Rem 22 29FEB12 05APR12 160,269 25APR12 04JUN12 32 32
CFB0552  Remediate Waste Site - UPR-100-N-18
CFB0552A Excavation 1 15JUL08 15JUL08 6,597 28AUG08 08SEP08 26 30
CFB0552B Loadout - Rem 5 12AUG08 19AUG08 2,068 29SEP08 06OCT08 26 26
CFB0552D Closeout Smplg 159 20AUG08 08JUN09 3,758 07OCT08 23JUL09 26 26
CFB0552C Backfill - Rem 2 09JUN09 10JUN09 1,838 16MAR10 17MAR10 152 152
CFB0552E Revegetation - 1 11JUN09 11JUN09 89 13JUN12 13JUN12 600 600
CFB0553  Remediate Waste Site - UPR-100-N-19
CFB0553A Excavation 7 17MAR11 29MAR11 0 07JUL10 19JUL10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-100-N-11
Loadout - Rem Wst Site - UPR-100-N-11
Closeout Smplg - Rem Wst Site - UPR-100-N-11
Backfill - Rem Wst Site - UPR-100-N-11
Revegetation - Rem Wst Site - UPR-100-N-11
Excavation Process - Rem Wst Site - UPR-100-N-12
Loadout - Rem Wst Site - UPR-100-N-12
Closeout Smplg - Rem Wst Site - UPR-100-N-12
Revegetation - Rem Wst Site - UPR-100-N-12
Backfill - Rem Wst Site - UPR-100-N-12
Excavation Process - Rem Wst Site - UPR-100-N-13
Loadout - Rem Wst Site - UPR-100-N-13
Closeout Smplg - Rem Wst Site - UPR-100-N-13
Backfill - Rem Wst Site - UPR-100-N-13
Revegetation - Rem Wst Site - UPR-100-N-13
Excavation Process - Rem Wst Site - UPR-100-N-14
Loadout - Rem Wst Site - UPR-100-N-14
Closeout Smplg - Rem Wst Site - UPR-100-N-14
Backfill - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-14
Revegetation - Rem Wst Site - UPR-100-N-17
Backfill - Rem Wst Site - UPR-100-N-17
Excavation Process - Rem Wst Site - UPR-100-N-18
Loadout - Rem Wst Site - UPR-100-N-18
Closeout Smplg - Rem Wst Site - UPR-100-N-18
Backfill - Rem Wst Site - UPR-100-N-18
Revegetation - Rem Wst Site - UPR-100-N-18
Excavation Process - Rem Wst Site - UPR-10
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CFB0553B Loadout - Rem 7 14APR11 26APR11 0 04AUG10 16AUG10 -138 -138
CFB0553E Revegetation - 1 23JAN12 23JAN12 0 22MAR12 22MAR12 34 34
CFB0553D Closeout Smplg 159 27APR11 13FEB12 0 17AUG10 02JUN11 -138 -138
CFB0553C Backfill - Rem 3 14FEB12 16FEB12 0 22MAR12 27MAR12 21 21
CFB0554  Remediate Waste Site - UPR-100-N-2
CFB0554A Excavation 1 01JUL08 01JUL08 0 01JUL08 14JUL08 0 6
CFB0554C Backfill - Rem 3 01JUN09 03JUN09 0 15NOV11 17NOV11 493 493
CFB0554E Revegetation - 1 04JUN09 04JUN09 0 05JUL11 05JUL11 415 415
CFB0555  Remediate Waste Site - UPR-100-N-20
CFB0555A Excavation 5 04AUG08 11AUG08 5,307 26FEB09 05MAR09 112 112
CFB0555B Loadout - Rem 5 02SEP08 09SEP08 1,664 26MAR09 02APR09 112 112
CFB0555D Closeout Smplg 159 10SEP08 25JUN09 3,023 06APR09 20JAN10 112 112
CFB0555E Revegetation - 1 25JUN09 25JUN09 72 22AUG12 22AUG12 631 631
CFB0555C Backfill - Rem 2 29JUN09 30JUN09 1,479 27JUN12 28JUN12 599 599
CFB0556  Remediate Waste Site - UPR-100-N-21
CFB0556E Revegetation - 1 26JAN12 26JAN12 0 28MAR12 28MAR12 34 34
CFB0556C Backfill - Rem 3 05MAR12 07MAR12 0 10APR12 12APR12 21 21
CFB0557  Remediate Waste Site - UPR-100-N-22
CFB0557E Revegetation - 1 30JAN12 30JAN12 92 29MAR12 29MAR12 34 34
CFB0557C Backfill - Rem 2 08MAR12 12MAR12 1,896 16APR12 17APR12 21 21
CFB0558  Remediate Waste Site - UPR-100-N-23
CFB0558A Excavation 5 09MAR11 16MAR11 3,829 28JUN10 06JUL10 -138 -138
CFB0558B Loadout - Rem 5 06APR11 13APR11 1,201 27JUL10 03AUG10 -138 -138
CFB0558E Revegetation - 1 24JAN12 24JAN12 52 26MAR12 26MAR12 34 34
CFB0558D Closeout Smplg 159 14APR11 31JAN12 2,181 04AUG10 19MAY11 -138 -138
CFB0558C Backfill - Rem 2 21FEB12 22FEB12 1,067 28MAR12 29MAR12 21 21
CFB0559  Remediate Waste Site - UPR-100-N-24
CFB0559A Excavation 1 01JUL08 01JUL08 7,200 01JUL08 09JUL08 0 4
CFB0559C Backfill - Rem 2 27MAY09 28MAY09 2,007 27FEB12 28FEB12 548 548
CFB0559E Revegetation - 1 01JUN09 01JUN09 97 06JUN12 06JUN12 603 603
CFB0560  Remediate Waste Site - UPR-100-N-25
CFB0560A Excavation 5 11OCT10 18OCT10 1,769 03FEB10 10FEB10 -138 -138
CFB0560B Loadout - Rem 5 08NOV10 15NOV10 555 04MAR10 11MAR10 -138 -138
CFB0560D Closeout Smplg 159 16NOV10 01SEP11 1,008 15MAR10 28DEC10 -138 -138
CFB0560C Backfill - Rem 2 06SEP11 07SEP11 493 07DEC11 08DEC11 51 51
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - UPR-100-N-19
Revegetation - Rem Wst Site - UPR-100-N-19
Closeout Smplg - Rem Wst Site - UPR-100-N-19
Backfill - Rem Wst Site - UPR-100-N-19
Excavation Process - Rem Wst Site - UPR-100-N-2
Backfill - Rem Wst Site - UPR-100-N-2
Revegetation - Rem Wst Site - UPR-100-N-2
Excavation Process - Rem Wst Site - UPR-100-N-20
Loadout - Rem Wst Site - UPR-100-N-20
Closeout Smplg - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-20
Backfill - Rem Wst Site - UPR-100-N-20
Revegetation - Rem Wst Site - UPR-100-N-21
Backfill - Rem Wst Site - UPR-100-N-21
Revegetation - Rem Wst Site - UPR-100-N-22
Backfill - Rem Wst Site - UPR-100-N-22
Excavation Process - Rem Wst Site - UPR-10
Loadout - Rem Wst Site - UPR-100-N-23
Revegetation - Rem Wst Site - UPR-100-N-23
Closeout Smplg - Rem Wst Site - UPR-100-N-23
Backfill - Rem Wst Site - UPR-100-N-23
Excavation Process - Rem Wst Site - UPR-100-N-24
Backfill - Rem Wst Site - UPR-100-N-24
Revegetation - Rem Wst Site - UPR-100-N-24
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-25
Closeout Smplg - Rem Wst Site - UPR-100-N-25
Backfill - Rem Wst Site - UPR-100-N-25
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CFB0560E Revegetation - 1 08SEP11 08SEP11 24 12DEC11 12DEC11 51 51
CFB0561  Remediate Waste Site - UPR-100-N-26
CFB0561A Excavation 5 20AUG08 27AUG08 2,310 09DEC08 16DEC08 60 60
CFB0561B Loadout - Rem 5 18SEP08 25SEP08 724 12JAN09 19JAN09 60 60
CFB0561D Closeout Smplg 159 29SEP08 15JUL09 1,316 20JAN09 29OCT09 60 60
CFB0561C Backfill - Rem 2 16JUL09 20JUL09 644 11JAN12 12JAN12 495 495
CFB0561E Revegetation - 1 21JUL09 21JUL09 31 13AUG12 13AUG12 612 612
CFB0562  Remediate Waste Site - UPR-100-N-29
CFB0562A Excavation 7 01NOV10 10NOV10 0 25FEB10 09MAR10 -138 -138
CFB0562B Loadout - Rem 7 01DEC10 13DEC10 0 25MAR10 06APR10 -138 -138
CFB0562D Closeout Smplg 159 14DEC10 28SEP11 0 07APR10 24JAN11 -138 -138
CFB0562C Backfill - Rem 3 04JAN12 09JAN12 0 16JAN12 18JAN12 6 6
CFB0562E Revegetation - 1 10JAN12 10JAN12 0 19JAN12 19JAN12 6 6
CFB0563  Remediate Waste Site - UPR-100-N-3
CFB0563A Excavation 7 08SEP08 17SEP08 0 19FEB09 03MAR09 89 89
CFB0563B Loadout - Rem 7 06OCT08 15OCT08 0 19MAR09 31MAR09 89 89
CFB0563D Closeout Smplg 159 16OCT08 04AUG09 0 01APR09 18JAN10 89 89
CFB0563E Revegetation - 1 09NOV09 09NOV09 0 28JUN12 28JUN12 526 526
CFB0563C Backfill - Rem 3 05NOV09 10NOV09 0 06MAY10 11MAY10 98 98
CFB0564  Remediate Waste Site - UPR-100-N-30
CFB0564A Excavation 1 02JUL08 02JUL08 0 15JUL08 24JUL08 6 12
CFB0564B Loadout - Rem 7 31JUL08 12AUG08 0 12AUG08 21AUG08 6 6
CFB0564D Closeout Smplg 159 13AUG08 01JUN09 0 25AUG08 10JUN09 6 6
CFB0564C Backfill - Rem 3 02JUN09 04JUN09 0 21NOV11 28NOV11 495 495
CFB0564E Revegetation - 1 08JUN09 08JUN09 0 06JUL11 06JUL11 415 415
CFB0565  Remediate Waste Site - UPR-100-N-31(with116-N-1)
CFB0565A Excavation 1 16JUL08 16JUL08 0 09SEP08 29DEC08 30 89
CFB0565B Loadout - Rem 60 13AUG08 01DEC08 0 07OCT08 27JAN09 30 30
CFB0565D Closeout Smplg 159 02DEC08 16SEP09 0 28JAN09 09NOV09 30 30
CFB0565C Backfill - Rem 21 17SEP09 22OCT09 0 18MAR10 22APR10 98 98
CFB0565E Revegetation - 4 26OCT09 29OCT09 0 14JUN12 20JUN12 526 526
CFB0566  Remediate Waste Site - UPR-100-N-32
CFB0566A Excavation 7 28JUL08 06AUG08 0 08JAN09 20JAN09 89 89
CFB0566B Loadout - Rem 7 25AUG08 04SEP08 0 05FEB09 18FEB09 89 89
CFB0566D Closeout Smplg 159 08SEP08 23JUN09 0 19FEB09 02DEC09 89 89
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - UPR-100-N-25
Excavation Process - Rem Wst Site - UPR-100-N-26
Loadout - Rem Wst Site - UPR-100-N-26
Closeout Smplg - Rem Wst Site - UPR-100-N-26
Backfill - Rem Wst Site - UPR-100-N-26
Revegetation - Rem Wst Site - UPR-100-N-26
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-29
Closeout Smplg - Rem Wst Site - UPR-100-N-29
Backfill - Rem Wst Site - UPR-100-N-29
Revegetation - Rem Wst Site - UPR-100-N-29
Excavation Process - Rem Wst Site - UPR-100-N-3
Loadout - Rem Wst Site - UPR-100-N-3
Closeout Smplg - Rem Wst Site - UPR-100-N-3
Revegetation - Rem Wst Site - UPR-100-N-3
Backfill - Rem Wst Site - UPR-100-N-3
Excavation Process - Rem Wst Site - UPR-100-N-30
Loadout - Rem Wst Site - UPR-100-N-30
Closeout Smplg - Rem Wst Site - UPR-100-N-30
Backfill - Rem Wst Site - UPR-100-N-30
Revegetation - Rem Wst Site - UPR-100-N-30
Excavation Process - Rem Wst Site - UPR-100-N-31
Loadout - Rem Wst Site - UPR-100-N-31
Closeout Smplg - Rem Wst Site - UPR-100-N-31
Backfill - Rem Wst Site - UPR-100-N-31
Revegetation - Rem Wst Site - UPR-100-N-31
Excavation Process - Rem Wst Site - UPR-100-N-32
Loadout - Rem Wst Site - UPR-100-N-32
Closeout Smplg - Rem Wst Site - UPR-100-N-32
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CFB0566C Backfill - Rem 3 28OCT09 02NOV09 0 28APR10 03MAY10 98 98
CFB0566E Revegetation - 1 03NOV09 03NOV09 0 25JUN12 25JUN12 526 526
CFB0567  Remediate Waste Site - UPR-100-N-35
CFB0567A Excavation 3 08FEB11 10FEB11 0 27MAY10 02JUN10 -138 -138
CFB0567B Loadout - Rem 3 09MAR11 14MAR11 0 28JUN10 30JUN10 -138 -138
CFB0567D Closeout Smplg 159 15MAR11 28DEC11 11,231 01JUL10 19APR11 -138 -138
CFB0567E Revegetation - 1 18JAN12 18JAN12 0 30JAN12 30JAN12 6 6
CFB0567C Backfill - Rem 1 19JAN12 19JAN12 0 21MAR12 21MAR12 34 34
CFB0568  Remediate Waste Site - UPR-100-N-36
CFB0568C Backfill - Rem 2 19DEC12 20DEC12 436 15MAY12 16MAY12 -120 -120
CFB0568E Revegetation - 1 20DEC12 20DEC12 18 16MAY12 16MAY12 -120 -120
CFB0569  Remediate Waste Site - UPR-100-N-39
CFB0569A Excavation 1 02JUL08 02JUL08 0 10JUL08 22JUL08 4 10
CFB0569B Loadout - Rem 7 31JUL08 12AUG08 0 07AUG08 19AUG08 4 4
CFB0569D Closeout Smplg 159 13AUG08 01JUN09 0 20AUG08 08JUN09 4 4
CFB0569C Backfill - Rem 3 02JUN09 04JUN09 0 29FEB12 05MAR12 547 547
CFB0569E Revegetation - 1 08JUN09 08JUN09 0 07JUN12 07JUN12 600 600
CFB0570  Remediate Waste Site - UPR-100-N-4
CFB0570A Excavation 1 16SEP08 16SEP08 1,213 30SEP08 07OCT08 8 12
CFB0570B Loadout - Rem 5 14OCT08 21OCT08 488 28OCT08 04NOV08 8 8
CFB0570D Closeout Smplg 159 22OCT08 10AUG09 540 05NOV08 24AUG09 8 8
CFB0570C Backfill - Rem 2 11AUG09 12AUG09 461 17APR12 18APR12 535 535
CFB0570E Revegetation - 1 13AUG09 13AUG09 19 26JUN12 26JUN12 572 572
CFB0571  Remediate Waste Site - UPR-100-N-42
CFB0571A Excavation 61 30MAR11* 18JUL11 465,516 27SEP10* 18JAN11 -100 -100
CFB0571B Loadout - Rem 61 27APR11 15AUG11 187,374 25OCT10 15FEB11 -100 -100
CFB0571D Closeout Smplg 159 16AUG11 31MAY12 207,452 16FEB11 30NOV11 -100 -100
CFB0571C Backfill - Rem 22 04JUN12 11JUL12 177,082 01DEC11 12JAN12 -100 -100
CFB0571E Revegetation - 4 12JUL12 18JUL12 7,127 02APR12 05APR12 -57 -57
CFB0572  Remediate Waste Site - UPR-100-N-43
CFB0572C Backfill - Rem 1 26DEC12 26DEC12 0 17MAY12 17MAY12 -120 -120
CFB0572E Revegetation - 1 27DEC12 27DEC12 0 21MAY12 21MAY12 -120 -120
CFB0573  Remediate Waste Site - UPR-100-N-5
CFB0573A Excavation 7 19OCT10 28OCT10 28,655 11FEB10 24FEB10 -138 -138
CFB0573B Loadout - Rem 7 16NOV10 30NOV10 8,985 15MAR10 24MAR10 -138 -138
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - UPR-100-N-32
Revegetation - Rem Wst Site - UPR-100-N-32
Excavation Process - Rem Wst Site - UPR-100
Loadout - Rem Wst Site - UPR-100-N-35
Closeout Smplg - Rem Wst Site - UPR-100-N-35
Revegetation - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-35
Backfill - Rem Wst Site - UPR-100-N-36
Revegetation - Rem Wst Site - UPR-100-N-36
Excavation Process - Rem Wst Site - UPR-100-N-39
Loadout - Rem Wst Site - UPR-100-N-39
Closeout Smplg - Rem Wst Site - UPR-100-N-39
Backfill - Rem Wst Site - UPR-100-N-39
Revegetation - Rem Wst Site - UPR-100-N-39
Excavation Process - Rem Wst Site - UPR-100-N-4
Loadout - Rem Wst Site - UPR-100-N-4
Closeout Smplg - Rem Wst Site - UPR-100-N-4
Backfill - Rem Wst Site - UPR-100-N-4
Revegetation - Rem Wst Site - UPR-100-N-4
Excavation Process - Rem Wst Site - UPR
Loadout - Rem Wst Site - UPR-100-N-42
Closeout Smplg - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-42
Revegetation - Rem Wst Site - UPR-100-N-42
Backfill - Rem Wst Site - UPR-100-N-43
Revegetation - Rem Wst Site - UPR-100-N-43
Excavation Process - Rem Wst Site - UPR-100-N
Loadout - Rem Wst Site - UPR-100-N-5
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CFB0573D Closeout Smplg 159 01DEC10 15SEP11 16,324 25MAR10 11JAN11 -138 -138
CFB0573C Backfill - Rem 3 19SEP11 21SEP11 7,986 12DEC11 14DEC11 46 46
CFB0573E Revegetation - 1 22SEP11 22SEP11 388 15DEC11 15DEC11 46 46
CFB0574  Remediate Waste Site - UPR-100-N-6
CFB0574A Excavation 1 08JUL08 08JUL08 5,431 29JUL08 05AUG08 12 16
CFB0574B Loadout - Rem 5 05AUG08 12AUG08 1,703 26AUG08 03SEP08 12 12
CFB0574D Closeout Smplg 159 13AUG08 01JUN09 3,094 04SEP08 22JUN09 12 12
CFB0574C Backfill - Rem 2 02JUN09 03JUN09 1,514 07MAR12 08MAR12 551 551
CFB0574E Revegetation - 1 04JUN09 04JUN09 74 12JUN12 12JUN12 603 603
CFB0575  Remediate Waste Site - UPR-100-N-7
CFB0575A Excavation 13 14FEB11 08MAR11 85,862 03JUN10 24JUN10 -138 -138
CFB0575B Loadout - Rem 13 15MAR11 05APR11 26,921 01JUL10 26JUL10 -138 -138
CFB0575D Closeout Smplg 159 06APR11 23JAN12 48,914 27JUL10 11MAY11 -138 -138
CFB0575E Revegetation - 1 25JAN12 25JAN12 1,162 27MAR12 27MAR12 34 34
CFB0575C Backfill - Rem 5 23FEB12 01MAR12 23,928 02APR12 09APR12 21 21
CFB0576  Remediate Waste Site - UPR-100-N-8
CFB0576A Excavation 1 09JUL08 09JUL08 916 06AUG08 13AUG08 16 20
CFB0576B Loadout - Rem 5 06AUG08 13AUG08 287 04SEP08 11SEP08 16 16
CFB0576D Closeout Smplg 159 14AUG08 02JUN09 522 15SEP08 30JUN09 16 16
CFB0576C Backfill - Rem 2 03JUN09 04JUN09 255 12MAR12 13MAR12 552 552
CFB0576E Revegetation - 1 08JUN09 08JUN09 12 13JUN12 13JUN12 603 603
CFB0577  Remediate Waste Site - UPR-100-N-9
CFB0577A Excavation 5 02JUL08 10JUL08 3,163 27JAN09 03FEB09 112 112
CFB0577B Loadout - Rem 5 31JUL08 07AUG08 992 25FEB09 04MAR09 112 112
CFB0577D Closeout Smplg 159 11AUG08 27MAY09 1,802 05MAR09 16DEC09 112 112
CFB0577C Backfill - Rem 2 29JUL09 30JUL09 881 24JAN12 25JAN12 495 495
CFB0577E Revegetation - 1 03AUG09 03AUG09 43 16AUG12 16AUG12 608 608
CFB0578  Remediate Waste Site - 100-N-63
CFB0578A Excavation 44 01OCT08* 18DEC08 293,634 01SEP10* 17NOV10 383 383
CFB0578B Loadout - Rem 48 29OCT08 28JAN09 40,183 30SEP10 29DEC10 383 383
CFB0578D Closeout Smplg 160 29JAN09 11NOV09 119,440 03JAN11 12OCT11 383 382
CFB0578C Backfill - Rem 24 12NOV09 30DEC09 207,411 13OCT11 28NOV11 382 382
CFB0578E Revegetation - 6 04JAN10 12JAN10 0 02JUL12 11JUL12 500 500
CFB0579  Remediate Waste Site - 100-N-80
CFB0579A Excavation 1 08JUL08 08JUL08 0 30JUL08 22OCT08 13 60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - UPR-100-N-5
Backfill - Rem Wst Site - UPR-100-N-5
Revegetation - Rem Wst Site - UPR-100-N-5
Excavation Process - Rem Wst Site - UPR-100-N-6
Loadout - Rem Wst Site - UPR-100-N-6
Closeout Smplg - Rem Wst Site - UPR-100-N-6
Backfill - Rem Wst Site - UPR-100-N-6
Revegetation - Rem Wst Site - UPR-100-N-6
Excavation Process - Rem Wst Site - UPR-100-N-7
Loadout - Rem Wst Site - UPR-100-N-7
Closeout Smplg - Rem Wst Site - UPR-100-N-7
Revegetation - Rem Wst Site - UPR-100-N-7
Backfill - Rem Wst Site - UPR-100-N-7
Excavation Process - Rem Wst Site - UPR-100-N-8
Loadout - Rem Wst Site - UPR-100-N-8
Closeout Smplg - Rem Wst Site - UPR-100-N-8
Backfill - Rem Wst Site - UPR-100-N-8
Revegetation - Rem Wst Site - UPR-100-N-8
Excavation Process - Rem Wst Site - UPR-100-N-9
Loadout - Rem Wst Site - UPR-100-N-9
Closeout Smplg - Rem Wst Site - UPR-100-N-9
Backfill - Rem Wst Site - UPR-100-N-9
Revegetation - Rem Wst Site - UPR-100-N-9
Excavation Process - Rem Wst Site - 100-N-63
Loadout - Rem Wst Site - 100-N-63
Closeout Smplg - Rem Wst Site - 100-N-63
Backfill - Rem Wst Site - 100-N-63
Revegetation - Rem Wst Site - 100-N-63
Excavation Process - Rem Wst Site - 100-N-80
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-70
Sheet 71 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CFB0579B Loadout - Rem 48 05AUG08 28OCT08 0 27AUG08 19NOV08 13 13
CFB0579D Closeout Smplg 159 29OCT08 17AUG09 0 20NOV08 09SEP09 13 13
CFB0579C Backfill - Rem 24 18AUG09 29SEP09 0 01NOV11 14DEC11 441 441
CFB0579E Revegetation - 6 30SEP09 08OCT09 0 24JUL12 01AUG12 561 561
IS  ISS
BDA21  Iss-Interim Safe Storage
0041.99938 TPA M-93-19 0 07SEP06A 0 30SEP09* 612 612
BDA2101  Interim Safe Storage  - 105-N REACTOR (ISS)
BDA2101A Plan & 219 29AUG05A 13DEC07 2,287,586 03JUL06* 21MAR07 168 -148
BDA2101B Deact & Decom 418 21SEP06A 30SEP08 3,849,756 02OCT06 30OCT08 5 18
BDA2101G SSE - ISS - 152 28FEB11* 28NOV11 4,227,731 03JAN11 29SEP11 -31 -31
BDA2101H Closeout/Transit 48 29NOV11 27FEB12 837,366 03OCT11 29DEC11 -31 -31
BDA2102  D4 Building - 109N
BDA2102A Plan & 216 15AUG06A 30SEP08 532,841 03APR06* 30APR07 -75 -285
BDA2102B Deact & Decom 162 22JAN07A 30SEP09 8,696,663 02OCT06* 30SEP09 -59 0
BDA2102C Demolition 174 15DEC08* 26OCT09 5,676,332 28JUN07 23SEP10 -292 182
BDA2102D Demolition 129 10MAR09 26OCT09 3,168,381 28JUN07 23SEP10 -337 182
BDA2102E2 SSE - 109N 152 28FEB11* 28NOV11 2,000,000 03JAN11 29SEP11 -31 -31
BDA2103  D4 Building - 1605NE
BDA2103A Plan & 7 19MAY09* 01JUN09 285 05JUL11* 26JUL11 424 430
BDA2103B Deact & Decom 7 27MAY09 08JUN09 3,481 12JUL11 15AUG11 424 437
BDA2103C Demolition 5 09JUN09 16JUN09 3,153 16AUG11 23AUG11 437 437
BDA2103D Demolition 8 17JUN09 30JUN09 0 24AUG11 07SEP11 437 437
BDA2103E Loadout - 10 23JUN09 09JUL09 997 30AUG11 15SEP11 437 437
BDA2103F Transition/Final 8 13JUL09 23JUL09 481 19SEP11 29SEP11 437 437
BDA2104  D4 Building - 1722N
BDA2104A Plan & 44 16JAN06A 27MAR06A 5,636 05SEP06* 09OCT06 129 109
BDA2104B Deact & Decom 23 05MAY09* 15JUN09 99,654 19SEP06 13NOV06 -524 -515
BDA2104C Demolition 8 16JUN09 29JUN09 28,639 14NOV06 29NOV06 -515 -515
BDA2104D Demolition 12 30JUN09 21JUL09 5,982 30NOV06 20DEC06 -515 -515
BDA2104E Loadout - 16 08JUL09 04AUG09 6,603 07DEC06 09JAN07 -515 -515
BDA2104F Transition/Final 12 05AUG09 25AUG09 3,548 10JAN07 30JAN07 -515 -515
BDA2105  D4 Building - 105NA
BDA2105A Plan & 25 08NOV05A 11APR07 1,270 10NOV10 29DEC10 1,000 742
BDA2105B Deact & Decom 7 02JUN09* 11JUN09 46,912 01DEC10 10FEB11 300 332
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 100-N-80
Closeout Smplg - Rem Wst Site - 100-N-80
Backfill - Rem Wst Site - 100-N-80
Revegetation - Rem Wst Site - 100-N-80
TPA M-93-19 Sub Dsgn Rpt 109-N (105/109N)
Plan & Document - ISS - 105-N Reactor
Deact & Decom - ISS - 105-N Reactor
SSE - ISS - 105-N Reactor
Closeout/Transition - ISS - 105-N Reactor
Plan & Document - 109N
Deact & Decom - 109N
Demolition Above Grade - 109N
Demolition Below Grade - 109N
SSE - 109N
Plan & Document - 1605NE
Deact & Decom - 1605NE
Demolition Above Grade - 1605NE
Demolition Below Grade - 1605NE
Loadout - 1605NE
Transition/Final Closure - 1605NE
Plan & Document - 1722N
Deact & Decom - 1722N
Demolition Above Grade - 1722N
Demolition Below Grade - 1722N
Loadout - 1722N
Transition/Final Closure - 1722N
Plan & Document - 105NA
Deact & Decom - 105NA
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BDA2105C Demolition 10 15JUN09 30JUN09 6,364 14FEB11 02MAR11 332 332
BDA2105D Demolition 15 01JUL09 28JUL09 1,356 03MAR11 29MAR11 332 332
BDA2105E Loadout - 20 13JUL09 13AUG09 1,458 14MAR11 14APR11 332 332
BDA2105F Transition/Final 15 17AUG09 10SEP09 829 18APR11 11MAY11 332 332
BDA2106  D4 Remaining Facilities - 105ND
BDA2106A Plan & 12 05MAR07A 05MAR07A 18 03DEC07* 20DEC07 151 162
BDA2106B Deact & Decom 19 06MAR07A 06MAR07A 2,409 11DEC07 16JAN08 155 173
BDA2106C Demolition 10 23AUG07* 11SEP07 4,801 17JAN08 24JAN08 78 73
BDA2106D Demolition 10 12SEP07 27SEP07 11 28JAN08 06FEB08 73 70
BDA2106E Loadout - 5 01OCT07 08OCT07 1,759 30JAN08 14FEB08 65 70
BDA2106F Transition/Final 6 09OCT07 17OCT07 467 19FEB08 28FEB08 70 71
100 AREA
DE  Remedial Design
CGD0101  Fld. Rem. - 100 Area Burial Design
CGD0101A Design - 100 417 03OCT05A 27SEP07 172,621 29AUG05 27SEP07 -19 0
CGD0102  Fld. Rem. - 100-IU-2 Remedial Action Design
CGD0102A Design - 98 26MAR07* 17SEP07 0 02OCT06* 29MAR07 -94 -94
CGD0103  Fld. Rem. - 100-IU-6 Remedial Action Design
CGD0103A Design - 98 30JAN06A 27SEP07 36,982 02OCT06* 29MAR07 136 -101
DD  D4
AAR2501  D4-Non-Site Specific Support 100 Area
AAR2501A1 D4-100 Area 19 29AUG05A 01SEP05A 399,929 29AUG05 29SEP05 0 15
ASA2901  D4-Management and Support
ASA2901A9 D4-Managemen 200 01OCT12 30SEP13 7,398,181 01OCT12 30APR13 0 -84
ASA2901AA D4-Managemen 9 01OCT13 15OCT13 322,742 0 0
RA  Field Remediation
CGB0501  Remediate Waste Site - 600-176
CGB0501A Excavation 5 26JUL11 02AUG11 1,297 25OCT06 01NOV06 -947 -947
CGB0501B Loadout - Rem 5 23AUG11 30AUG11 141 27NOV06 04DEC06 -947 -947
CGB0501C Backfill - Rem 2 31AUG11 01SEP11 341 05DEC06 06DEC06 -947 -947
CGB0501D Closeout Smplg 159 06SEP11 20JUN12 106 07DEC06 24SEP07 -947 -947
CGB0501E Revegetation - 1 21JUN12 21JUN12 74 25SEP07 25SEP07 -947 -947
CGB0502  Remediate Waste Site - 600-182
CGB0502A Excavation 5 05JUL11* 12JUL11 160 03OCT07 10OCT07 -748 -748
CGB0502B Loadout - Rem 5 02AUG11 09AUG11 17 31OCT07 07NOV07 -748 -748
CGB0502C Backfill - Rem 2 10AUG11 11AUG11 42 08NOV07 12NOV07 -748 -748
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 105NA
Demolition Below Grade - 105NA
Loadout - 105NA
Transition/Final Closure - 105NA
Plan & Document - 105ND
Deact & Decom - 105ND
Demolition Above Grade - 105ND
Demolition Below Grade - 105ND
Loadout - 105ND
Transition/Final Closure - 105ND
Design - 100 Area Burial Design
Design - 100-IU-2 Remedial Action Design
Design - 100-IU-6 Remedial Action Design
D4-100 Area Non-Site Specific Support FY05
D4-Management and Support FY13
D4-Management and Support FY14
Excavation Process - Rem Wst Site - 600-176
Loadout - Rem Wst Site - 600-176
Backfill - Rem Wst Site - 600-176
Closeout Smplg - Rem Wst Site - 600-176
Revegetation - Rem Wst Site - 600-176
Excavation Process - Rem Wst Site - 600-182
Loadout - Rem Wst Site - 600-182
Backfill - Rem Wst Site - 600-182
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CGB0502D Closeout Smplg 159 15AUG11 30MAY12 13 13NOV07 28AUG08 -748 -748
CGB0502E Revegetation - 1 31MAY12 31MAY12 9 02SEP08 02SEP08 -748 -748
CGC05  Fld. Rem.-Waste Sites.-100-IU-6
0041.99919 TPA M-16-56 0 31DEC12* 0 31DEC08* -798 -798
CGC0501  Remediate Waste Site - 600-108 (incl 600-257)
CGC0501A Excavation 12 05JUL11* 25JUL11 42,788 02OCT06* 19OCT06 -949 -949
CGC0501B Loadout - Rem 12 02AUG11 22AUG11 6,827 30OCT06 16NOV06 -949 -949
CGC0501D Closeout Smplg 159 23AUG11 07JUN12 32,366 20NOV06 06SEP07 -949 -949
CGC0501C Backfill - Rem 4 11JUN12 14JUN12 6,317 10SEP07 13SEP07 -949 -949
CGC0501E Revegetation - 1 18JUN12 18JUN12 983 17SEP07 17SEP07 -949 -949
CGC0502  Remediate Waste Site - 600-149
CGC0502A Excavation 7 01OCT07* 10OCT07 27,001 17OCT06 26OCT06 -190 -190
CGC0502B Loadout - Rem 7 29OCT07 07NOV07 2,933 14NOV06 28NOV06 -190 -190
CGC0502D Closeout Smplg 159 08NOV07 26AUG08 2,198 29NOV06 13SEP07 -190 -190
CGC0502C Backfill - Rem 3 27AUG08 02SEP08 7,106 17SEP07 19SEP07 -190 -190
CGC0502E Revegetation - 1 03SEP08 03SEP08 1,538 20SEP07 20SEP07 -190 -190
CGC0503  Remediate Waste Site - 600-178
CGC0503A Excavation 3 01AUG11 03AUG11 1,057,019 01OCT07* 03OCT07 -765 -765
CGC0503B Loadout - Rem 3 29AUG11 31AUG11 0 29OCT07 31OCT07 -765 -765
CGC0503D Closeout Smplg 159 01SEP11 19JUN12 11,181 01NOV07 19AUG08 -765 -765
CGC0503C Backfill - Rem 1 20JUN12 20JUN12 0 20AUG08 20AUG08 -765 -765
CGC0503E Revegetation - 1 21JUN12 21JUN12 0 21AUG08 21AUG08 -765 -765
CGC0504  Remediate Waste Site - 600-186
CGC0504A Excavation 4 01AUG11 04AUG11 0 09OCT07 15OCT07 -760 -760
CGC0504B Loadout - Rem 4 29AUG11 01SEP11 0 06NOV07 12NOV07 -760 -760
CGC0504D Closeout Smplg 159 06SEP11 20JUN12 16,231 13NOV07 28AUG08 -760 -760
CGC0504C Backfill - Rem 1 21JUN12 21JUN12 0 02SEP08 02SEP08 -760 -760
CGC0504E Revegetation - 1 25JUN12 25JUN12 0 03SEP08 03SEP08 -760 -760
CGC0505  Remediate Waste Site - 600-213
CGC0505A Excavation 5 03AUG11 10AUG11 7,458 11OCT07 18OCT07 -760 -760
CGC0505B Loadout - Rem 5 31AUG11 08SEP11 1,268 08NOV07 15NOV07 -760 -760
CGC0505D Closeout Smplg 159 12SEP11 26JUN12 6,671 19NOV07 04SEP08 -760 -760
CGC0505C Backfill - Rem 2 27JUN12 28JUN12 925 08SEP08 09SEP08 -760 -760
CGC0505E Revegetation - 1 02JUL12 02JUL12 120 10SEP08 10SEP08 -760 -760
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 600-182
Revegetation - Rem Wst Site - 600-182
TPA M-16-56 Comp RA 100 IU2 and IU6
Excavation Process - Rem Wst Site - 600-108 (inc
Loadout - Rem Wst Site - 600-108 (includes 600-2
Closeout Smplg - Rem Wst Site - 600-108 (include
Backfill - Rem Wst Site - 600-108 (600-257)
Revegetation - Rem Wst Site - 600-108 (includes
Excavation Process - Rem Wst Site - 600-149
Loadout - Rem Wst Site - 600-149
Closeout Smplg - Rem Wst Site - 600-149
Backfill - Rem Wst Site - 600-149
Revegetation - Rem Wst Site - 600-149
Excavation Process - Rem Wst Site - 600-178
Loadout - Rem Wst Site - 600-178
Closeout Smplg - Rem Wst Site - 600-178
Backfill - Rem Wst Site - 600-178
Revegetation - Rem Wst Site - 600-178
Excavation Process - Rem Wst Site - 600-186
Loadout - Rem Wst Site - 600-186
Closeout Smplg - Rem Wst Site - 600-186
Backfill - Rem Wst Site - 600-186
Revegetation - Rem Wst Site - 600-186
Excavation Process - Rem Wst Site - 600-213
Loadout - Rem Wst Site - 600-213
Closeout Smplg - Rem Wst Site - 600-213
Backfill - Rem Wst Site - 600-213
Revegetation - Rem Wst Site - 600-213
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CGC0506  Remediate Waste Site - 600-3
CGC0506A Excavation 96 01NOV10* 26APR11 175,806 15MAR07* 04SEP07 -727 -727
CGC0506B Loadout - Rem 96 01DEC10 24MAY11 127,282 12APR07 02OCT07 -727 -727
CGC0506D Closeout Smplg 159 25MAY11 13MAR12 86,038 03OCT07 21JUL08 -727 -727
CGC0506C Backfill - Rem 34 14MAR12 10MAY12 278,171 22JUL08 18SEP08 -727 -727
CGC0506E Revegetation - 7 14MAY12 23MAY12 60,198 22SEP08 01OCT08 -727 -727
CGC0507  Remediate Waste Site - 600-239
CGC0507A Excavation 48 22SEP11* 19DEC11 0 05MAY08* 29JUL08 -677 -677
CGC0507B Loadout - Rem 48 20OCT11 19JAN12 0 03JUN08 26AUG08 -677 -677
CGC0507C Backfill - Rem 24 23JAN12 05MAR12 0 27AUG08 08OCT08 -677 -677
CGC0507D Closeout Smplg 18 06MAR12 04APR12 0 09OCT08 10NOV08 -677 -677
CGC0507E Revegetation - 6 05APR12 16APR12 0 11NOV08 19NOV08 -677 -677
CGC0508  Remediate Waste Site - 600-146
CGC0508A Excavation 2 03OCT11* 04OCT11 31,088 05MAY08* 06MAY08 -682 -682
CGC0508B Loadout - Rem 48 31OCT11 30JAN12 3,653 03JUN08 26AUG08 -682 -682
CGC0508D Closeout Smplg 18 31JAN12 01MAR12 19,223 27AUG08 29SEP08 -682 -682
CGC0508C Backfill - Rem 24 05MAR12 12APR12 6,714 30SEP08 10NOV08 -682 -682
CGC0508E Revegetation - 6 16APR12 24APR12 449 11NOV08 19NOV08 -682 -682
CGC0509  Remediate Waste Site - 600-280
CGC0509A Excavation 48 22SEP11* 19DEC11 36,959 18JUN07* 11SEP07 -853 -853
CGC0509B Loadout - Rem 48 20OCT11 19JAN12 14,612 17JUL07 09OCT07 -853 -853
CGC0509D Closeout Smplg 159 23JAN12 31OCT12 19,223 10OCT07 28JUL08 -853 -853
CGC0509C Backfill - Rem 24 01NOV12 17DEC12 19,547 29JUL08 09SEP08 -853 -853
CGC0509E Revegetation - 6 18DEC12 31DEC12 1,017 10SEP08 18SEP08 -853 -853
CGC0510  Remediate Waste Site - 600-5
CGC0510A Excavation 48 03OCT11* 29DEC11 29,435 26JUN07 19SEP07 -853 -853
CGC0510B Loadout - Rem 48 19OCT11 18JAN12 7,306 25JUL07 17OCT07 -847 -847
CGC0510D Closeout Smplg 159 19JAN12 30OCT12 38,446 18OCT07 05AUG08 -847 -847
CGC0510C Backfill - Rem 24 31OCT12 13DEC12 3,746 06AUG08 17SEP08 -847 -847
CGC0510E Revegetation - 6 17DEC12 27DEC12 741 18SEP08 29SEP08 -847 -847
CGC0511  Remediate Waste Site - 600-100
CGC0511A Excavation 48 03OCT11 29DEC11 26,480 05JUL07 27SEP07 -848 -848
CGC0511B Loadout - Rem 48 19OCT11 18JAN12 7,306 02AUG07 25OCT07 -842 -842
CGC0511D Closeout Smplg 159 19JAN12 30OCT12 47,325 29OCT07 13AUG08 -842 -842
CGC0511C Backfill - Rem 24 31OCT12 13DEC12 5,728 14AUG08 25SEP08 -842 -842
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 600-3
Loadout - Rem Wst Site - 600-3
Closeout Smplg - Rem Wst Site - 600-3
Backfill - Rem Wst Site - 600-3
Revegetation - Rem Wst Site - 600-3
Excavation Process - Rem Wst Site - 600-239
Loadout - Rem Wst Site - 600-239
Backfill - Rem Wst Site - 600-239
Closeout Smplg - Rem Wst Site - 600-239
Revegetation - Rem Wst Site - 600-239
Excavation Process - Rem Wst Site - 600-146
Loadout - Rem Wst Site - 600-146
Closeout Smplg - Rem Wst Site - 600-146
Backfill - Rem Wst Site - 600-146
Revegetation - Rem Wst Site - 600-146
Excavation Process - Rem Wst Site - 600-280
Loadout - Rem Wst Site - 600-280
Closeout Smplg - Rem Wst Site - 600-280
Backfill - Rem Wst Site - 600-280
Revegetation - Rem Wst Site - 600-280
Excavation Process - Rem Wst Site - 600-5
Loadout - Rem Wst Site - 600-5
Closeout Smplg - Rem Wst Site - 600-5
Backfill - Rem Wst Site - 600-5
Revegetation - Rem Wst Site - 600-5
Excavation Process - Rem Wst Site - 600-100
Loadout - Rem Wst Site - 600-100
Closeout Smplg - Rem Wst Site - 600-100
Backfill - Rem Wst Site - 600-100
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CGC0511E Revegetation - 6 17DEC12 27DEC12 3,671 29SEP08 07OCT08 -842 -842
CGC0512  Remediate Waste Site - 600-109
CGC0512A Excavation 48 03OCT11 29DEC11 1,062,104 16JUL07 08OCT07 -843 -843
CGC0512B Loadout - Rem 48 19OCT11 18JAN12 752,527 13AUG07 05NOV07 -837 -837
CGC0512D Closeout Smplg 159 19JAN12 30OCT12 62,430 06NOV07 21AUG08 -837 -837
CGC0512C Backfill - Rem 24 31OCT12 13DEC12 926,150 25AUG08 06OCT08 -837 -837
CGC0512E Revegetation - 6 17DEC12 27DEC12 5,400 07OCT08 15OCT08 -837 -837
CGC0513  Remediate Waste Site - 600-111
CGC0513A Excavation 48 11OCT07 10JAN08 47,572 24JUL07 16OCT07 -45 -45
CGC0513B Loadout - Rem 48 08NOV07 07FEB08 25,571 21AUG07 13NOV07 -45 -45
CGC0513D Closeout Smplg 159 11FEB08 19NOV08 25,897 14NOV07 02SEP08 -45 -45
CGC0513C Backfill - Rem 24 20NOV08 08JAN09 24,979 03SEP08 14OCT08 -45 -45
CGC0513E Revegetation - 6 12JAN09 20JAN09 1,229 15OCT08 23OCT08 -45 -45
CGC0514  Remediate Waste Site - 600-120
CGC0514A Excavation 48 03OCT11 29DEC11 149,157 01AUG07 24OCT07 -833 -833
CGC0514B Loadout - Rem 48 19OCT11 18JAN12 91,326 29AUG07 26NOV07 -827 -827
CGC0514D Closeout Smplg 159 19JAN12 30OCT12 34,933 27NOV07 10SEP08 -827 -827
CGC0514C Backfill - Rem 24 31OCT12 13DEC12 39,128 11SEP08 22OCT08 -827 -827
CGC0514E Revegetation - 6 17DEC12 27DEC12 3,727 23OCT08 03NOV08 -827 -827
CGC0515  Remediate Waste Site - 600-124
CGC0515A Excavation 48 03OCT11 29DEC11 85,972 09AUG07 01NOV07 -828 -828
CGC0515B Loadout - Rem 48 19OCT11 18JAN12 51,143 10SEP07 04DEC07 -822 -822
CGC0515D Closeout Smplg 159 19JAN12 30OCT12 34,679 05DEC07 18SEP08 -822 -822
CGC0515C Backfill - Rem 24 31OCT12 13DEC12 9,565 22SEP08 30OCT08 -822 -822
CGC0515E Revegetation - 6 17DEC12 27DEC12 2,497 03NOV08 11NOV08 -822 -822
CGC0516  Remediate Waste Site - 600-125
CGC0516A Excavation 48 03OCT11 29DEC11 18,476 20AUG07 12NOV07 -823 -823
CGC0516B Loadout - Rem 48 19OCT11 18JAN12 3,653 18SEP07 12DEC07 -817 -817
CGC0516D Closeout Smplg 159 19JAN12 30OCT12 9,738 13DEC07 29SEP08 -817 -817
CGC0516C Backfill - Rem 24 31OCT12 13DEC12 2,967 30SEP08 10NOV08 -817 -817
CGC0516E Revegetation - 6 17DEC12 27DEC12 478 11NOV08 19NOV08 -817 -817
CGC0517  Remediate Waste Site - 600-127
CGC0517A Excavation 48 03OCT11 29DEC11 141,313 28AUG07 20NOV07 -818 -818
CGC0517B Loadout - Rem 48 31OCT11 30JAN12 91,326 26SEP07 20DEC07 -818 -818
CGC0517D Closeout Smplg 18 31JAN12 01MAR12 33,976 26DEC07 28JAN08 -818 -818
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 600-100
Excavation Process - Rem Wst Site - 600-109
Loadout - Rem Wst Site - 600-109
Closeout Smplg - Rem Wst Site - 600-109
Backfill - Rem Wst Site - 600-109
Revegetation - Rem Wst Site - 600-109
Excavation Process - Rem Wst Site - 600-111
Loadout - Rem Wst Site - 600-111
Closeout Smplg - Rem Wst Site - 600-111
Backfill - Rem Wst Site - 600-111
Revegetation - Rem Wst Site - 600-111
Excavation Process - Rem Wst Site - 600-120
Loadout - Rem Wst Site - 600-120
Closeout Smplg - Rem Wst Site - 600-120
Backfill - Rem Wst Site - 600-120
Revegetation - Rem Wst Site - 600-120
Excavation Process - Rem Wst Site - 600-124
Loadout - Rem Wst Site - 600-124
Closeout Smplg - Rem Wst Site - 600-124
Backfill - Rem Wst Site - 600-124
Revegetation - Rem Wst Site - 600-124
Excavation Process - Rem Wst Site - 600-125
Loadout - Rem Wst Site - 600-125
Closeout Smplg - Rem Wst Site - 600-125
Backfill - Rem Wst Site - 600-125
Revegetation - Rem Wst Site - 600-125
Excavation Process - Rem Wst Site - 600-127
Loadout - Rem Wst Site - 600-127
Closeout Smplg - Rem Wst Site - 600-127
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CGC0517C Backfill - Rem 24 05MAR12 12APR12 63,606 29JAN08 11MAR08 -818 -818
CGC0517E Revegetation - 6 16APR12 24APR12 2,589 12MAR08 20MAR08 -818 -818
CGC0518  Remediate Waste Site - 600-188
CGC0518A Excavation 48 03OCT11 29DEC11 18,894 06SEP07 03DEC07 -813 -813
CGC0518B Loadout - Rem 48 19OCT11 18JAN12 3,653 04OCT07 03JAN08 -807 -807
CGC0518D Closeout Smplg 159 19JAN12 30OCT12 23,789 07JAN08 15OCT08 -807 -807
CGC0518C Backfill - Rem 24 31OCT12 13DEC12 2,923 16OCT08 01DEC08 -807 -807
CGC0518E Revegetation - 6 17DEC12 27DEC12 1,693 02DEC08 10DEC08 -807 -807
CGC0519  Remediate Waste Site - 600-202
CGA0302A Excavation 48 22SEP11* 19DEC11 295,382 17SEP07 11DEC07 -803 -803
CGA0302B Loadout - Rem 48 20OCT11 19JAN12 200,917 15OCT07 14JAN08 -803 -803
CGA0302D Closeout Smplg 159 23JAN12 31OCT12 466,696 15JAN08 23OCT08 -803 -803
CGA0302C Backfill - Rem 24 01NOV12 17DEC12 288,728 27OCT08 09DEC08 -803 -803
CGA0302E Revegetation - 6 18DEC12 31DEC12 7,453 10DEC08 18DEC08 -803 -803
CGC0520  Remediate Waste Site - 600-205
CGA0303A Excavation 48 13JUL11 05OCT11 16,229 25SEP07 19DEC07 -758 -758
CGA0303B Loadout - Rem 48 10AUG11 02NOV11 3,653 23OCT07 22JAN08 -758 -758
CGA0303D Closeout Smplg 159 03NOV11 21AUG12 372,905 23JAN08 03NOV08 -758 -758
CGA0303C Backfill - Rem 24 22AUG12 03OCT12 2,197 04NOV08 17DEC08 -758 -758
CGA0303E Revegetation - 6 04OCT12 15OCT12 274 18DEC08 31DEC08 -758 -758
CGR2501  Fld. Rem.-100 Area RS Non Site Specific Support
CGR2501A1 Fld. Rem.-100 199 29AUG05A 28SEP06A 228,610 02OCT06* 27SEP07 218 199
CGR2501A2 Fld. Rem.-100 263 04OCT10* 30JAN12 4,666,698 01OCT07 30SEP08 -601 -663
CGR2501A3 Fld. Rem.-100 200 31JAN12 29JAN13 596,265 01OCT08 30SEP09 -663 -663
200 AREA C
IS  ISS
BSA2901  Iss-Management and Support
BSA2901A1 ISS-Managemen 19 07NOV05A 02FEB06A 175,084 29AUG05 29SEP05 -39 -67
200 AREA E
WO  Waste Operations
DAA3001  Waste Ops - ERDF Construction Cells 7 & 8
ROCAS010 Design Cells 128 29AUG05A 23APR07 762,319 04SEP07* 23APR08 402 201
ROCAS020 Procure Cells 62 14MAR07A 05JUL07 76,232 24APR08 21JUL08 224 208
ROCAS030 Construct Cells 286 09JUL07 08DEC08 14,831,594 22JUL08 01OCT09 208 164
ROCAS030M Complete 0 08DEC08 0 01OCT09 164 164
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 600-127
Revegetation - Rem Wst Site - 600-127
Excavation Process - Rem Wst Site - 600-188
Loadout - Rem Wst Site - 600-188
Closeout Smplg - Rem Wst Site - 600-188
Backfill - Rem Wst Site - 600-188
Revegetation - Rem Wst Site - 600-188
Excavation Process - Rem Wst Site - 600-202
Loadout - Rem Wst Site - 600-202
Closeout Smplg - Rem Wst Site - 600-202
Backfill - Rem Wst Site - 600-202
Revegetation - Rem Wst Site - 600-202
Excavation Process - Rem Wst Site - 600-205
Loadout - Rem Wst Site - 600-205
Closeout Smplg - Rem Wst Site - 600-205
Backfill - Rem Wst Site - 600-205
Revegetation - Rem Wst Site - 600-205
Fld. Rem.-100 Area RS Non Site Specific Support
Fld. Rem.-100 Area RS Non Site Spec
Fld. Rem.-100 Area RS Non Site Specific Support
ISS-Management and Support FY05
Design Cells 7/8
Procure Cells 7/8
Construct Cells 7/8
Complete Construction of ERDF Cells 7 & 8
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DAA3002  Waste Ops - ERDF Construction Cells 9 & 10
ROCAT010 Design Cells 106 02OCT06A 23APR07 406,570 03AUG11* 26MAR12 966 983
ROCAT020 Procure Cells 62 14MAR07A 05JUL07 40,657 27MAR12 19JUN12 1,006 990
DAA3075  Waste Ops - ERDF Construction Support
ROCAA010 Construction 417 29AUG05A 09DEC08 1,700,115 04SEP07 01OCT09 402 163
DAC3701  Waste Ops-Transportation Routes/Methods
ROTKK010 300/600 Area 27 03OCT05A 22MAR07A 167,954 01OCT08* 31MAR09 599 404
ROTKK030 Procure 1,049 14NOV06A 22MAR07A 78,364 01APR09 29JUN09 473 454
ROTKK060 Construct 1,099 12JUN06A 22MAR07A 644,307 30JUN09 29JUN10 610 654
DAD3B01  Waste Ops-Closure Cells 3 & 4
ROXNQ010 Design & Const 96 13FEB06A 27SEP07 639,777 03APR06* 20SEP06 27 -204
DAD3B75  Closure Support - Interim Cover Cells
ROXNN010 Closure 96 05JUL07* 27DEC07 0 03APR06 20SEP06 -252 -252
DSA2901  Waste Ops-Management and Support
RMMOO010 Waste Ops 199 03JAN06A 28SEP06A 343,826 03OCT05 28SEP06 -48 0
RMMOO080 Waste Ops 200 01OCT12 30SEP13 78,939 01OCT12 29AUG13 0 -16
RMMOO090 Waste Ops 9 01OCT13 15OCT13 27,554 0 0
DSB2901  Waste Ops-Field Operations Support
RMFPP005 Waste Ops 19 15SEP05A 15SEP05A 55,137 29AUG05 29SEP05 -10 8
RMFPP070 Waste Ops 199 29AUG05A 27SEP12 1,925,620 03OCT11 27SEP12 1,217 0
RMFPP080 Waste Ops 200 01OCT12 30SEP13 148,995 01OCT12 29AUG13 0 -16
RMFPP090 Waste Ops 9 01OCT13 15OCT13 52,079 0 0
300 AREA  300 Area
DE  Remedial Design
CMC0101  Fld. Rem.-300 Area RS Design
CMC0101A Fld. Rem.-300 818 03OCT05A 05JUN08 3,501,240 29AUG05 30SEP09 -19 264
DD  D4
ACA0701  D4 Building - 324 and Assoc Structs (WS 300-25)
ACA0701A Plan & 203 26SEP05A 28SEP06A 248,655 29AUG05 03OCT06 -15 2
ACA0701B Deact & Decom 199 03OCT05A 30SEP09 15,230,903 05SEP06* 26FEB09 184 -120
ACA0701D Demolition 48 01OCT09 30DEC09 83,992 23SEP09 22SEP10 -5 147
ACA0701C Demolition 96 01OCT09 29MAR10 8,308,480 29DEC08 23JUN10 -154 49
ACA0701E Loadout - 324 170 29OCT09 07SEP10 416,692 27JAN09 22SEP10 -154 9
ACA0701N Complete 0 07SEP10 0 22SEP10 9 9
ACA0701F Transition/Final 30 08SEP10 28OCT10 108,800 23SEP10 23MAY11 9 111
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Design Cells 9/10
Procure Cells 9/10
Construction Support Cells 7/8
300/600 Area Haul Road Design
Procure 300/600 Area Haul Road
Construct 300/600 Area Haul Road
Design & Const Interim Cover Cells 3&4
Closure Support - Interim Cover Cells 3&4
Waste Ops Direct Project Support - FY06
Waste Ops Direct Project Support - FY13
Waste Ops Direct Project Support - FY14
Waste Ops Field Operations Support - FY05
Waste Ops Field Operations Sup
Waste Ops Field Operations Support - FY13
Waste Ops Field Operations Support - FY13
Fld. Rem.-300 Area RS Design
Plan & Document - 324 and Associated Structures
Deact & Decom - 324 and Associated Structures
Demolition Below Grade - 324 and Associated Stru
Demolition Above Grade - 324 and Associated Stru
Loadout - 324 and Associated Structures (inc
Complete Building 324 Demolition
Transition/Final Closure - 324 and Associated St
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ACA0702  D4 Building - 324A
ACA0702A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0702B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0702C Demolition 32 01OCT09 30NOV09 0 02MAR09 23APR09 -120 -120
ACA0702D Demolition 16 01DEC09 30DEC09 0 27APR09 21MAY09 -120 -120
ACA0702E Loadout - 324A 49 08OCT09 11JAN10 0 09MAR09 02JUN09 -120 -120
ACA0702F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
ACA0703  D4 Building - 324-BA
ACA0703A Plan & 12 08SEP10 28SEP10 0 23SEP10 13OCT10 9 9
ACA0703B Deact & Decom 19 16SEP10 19OCT10 0 04OCT10 03NOV10 9 9
ACA0703C Demolition 5 20OCT10 27OCT10 0 04NOV10 11NOV10 9 9
ACA0703D Demolition 7 28OCT10 09NOV10 0 15NOV10 29NOV10 9 9
ACA0703E Loadout - 9 03NOV10 17NOV10 0 18NOV10 07DEC10 9 9
ACA0703F Transition/Final 7 18NOV10 02DEC10 0 08DEC10 20DEC10 9 9
ACA0704  D4 Building - 324D
ACA0704A Plan & 220 26MAR07 28APR08 0 29AUG05 03OCT06 -312 -312
ACA0704B Deact & Decom 70 28MAY09 30SEP09 0 20OCT08 26FEB09 -120 -120
ACA0704C Demolition 49 01OCT09 04JAN10 0 02MAR09 26MAY09 -120 -120
ACA0704D Demolition 16 05JAN10 01FEB10 0 27MAY09 23JUN09 -120 -120
ACA0704E Loadout - 324D 32 05JAN10 02MAR10 0 27MAY09 22JUL09 -120 -120
ACA0704F Transition/Final 132 08SEP10 05MAY11 0 23SEP10 23MAY11 9 9
ACA0801  D4 Remaining Facilities - 324B
ACA0801A Plan & 204 26MAR07 31MAR08 5,602 04OCT06 10OCT07 -92 -92
ACA0801F Transition/Final 123 23SEP10 05MAY11 4,296 11OCT10 23MAY11 9 9
ACB0701  D4 Building - 327 and Assoc Structs (WS 300-264)
ACB0701C Demolition 158 29JUL09* 12MAY10 2,759,736 01APR09 04JAN10 -66 -73
ACB0701B Deact & Decom 199 03OCT05A 01JUL10 9,768,163 05SEP06 31MAR09 184 -252
ACB0701D Demolition 86 09MAR10* 09AUG10 579 05JAN10 15JUL10 -35 -13
ACB0701E Loadout - 327 180 22SEP09* 16AUG10 361,787 30APR09 15JUL10 -79 -17
ACB0701M Complete 0 16AUG10 0 15JUL10 -17 -17
ACB0701F Transition/Final 92 17AUG10 30SEP10 86,274 19JUL10 04JAN11 -17 49
ACB0702  D4 Building - 327BA
ACB0702A Plan & 104 06JUL10 12JAN11 0 01APR09 05OCT09 -252 -252
ACB0702B Deact & Decom 166 16SEP10 18JUL11 0 15JUN09 13APR10 -252 -252
ACB0702C Demolition 41 19JUL11 28SEP11 0 14APR10 24JUN10 -252 -252
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 324A (Cost included in D4 324)
Deact & Decom - 324A (Cost included in D4 324)
Demolition Above Grade - 324A (incl in D4 324)
Demolition Below Grade - 324A (incl in D4 324)
Loadout - 324A (Cost included in D4 324)
Transition/Final Closure - 324A (incl in D4 324)
Plan & Document - 324-BA (included in D4 324)
Deact & Decom - 324-BA (Cost included in D4 3
Demolition Above Grade - 324-BA (incl in D4 32
Demolition Below Grade - 324-BA (incl in D4 32
Loadout - 324-BA (Cost included in D4 324)
Transition/Final Closure - 324-BA (incl in D4 32
Plan & Document - 324D (Cost included in D4 324)
Deact & Decom - 324D (Cost included in D4 324)
Demolition Above Grade - 324D (incl in D4 324)
Demolition Below Grade - 324D (incl in D4 324)
Loadout - 324D (Cost included in D4 324)
Transition/Final Closure - 324D (incl in D4 324)
Plan & Document - 324B
Transition/Final Closure - 324B
Demolition Above Grade - 327 and Associated Stru
Deact & Decom - 327 and Associated Structures (i
Demolition Below Grade - 327 and Associated St
Loadout - 327 and Associated Structures (inc
Complete Building 327 Demolition
Transition/Final Closure - 327 and Associated St
Plan & Document - 327BA (included with D4 3
Deact & Decom - 327BA (included with D4 327)
Demolition Above Grade - 327BA (incl with D4 327
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Early Start
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ACB0702D Demolition 62 29SEP11 24JAN12 0 28JUN10 14OCT10 -252 -252
ACB0702E Loadout - 83 03NOV11 05APR12 0 03AUG10 04JAN11 -252 -252
ACB0702F Transition/Final 62 09APR12 26JUL12 0 05JAN11 25APR11 -252 -252
ADA  D4-300 Area Sites
0041.99952 TPA M-92-16 0 03OCT05A 0 28SEP06* 198 198
0041.99953 TPA M-94-05 0 16FEB06A 0 28SEP06* 124 124
ADA01  D4-300 Area Sites
0041.99970 M-94-06 Compl 0 31DEC07* 0 27DEC07* -1 -1
ADA0701   D4 Building - 3225
ADA0701B Deact & Decom 28 24OCT05A 10NOV05A 8,100 16JAN06 06MAR06 43 59
ADA0701C Demolition 7 24OCT05A 10NOV05A 7,860 07MAR06 16MAR06 71 66
ADA0701D Demolition 10 24OCT05A 10NOV05A 310 20MAR06 04APR06 78 76
ADA0701E Loadout - 3225 14 01NOV05A 10NOV05A 2,448 23MAR06 17APR06 76 83
ADA0701A Plan & 17 03OCT05A 30NOV05A 1,044 03JAN06* 31JAN06 48 32
ADA0701F Transition/Final 10 04SEP07* 19SEP07 1,180 18APR06 03MAY06 -276 -276
ADA0702   D4 Building - 332
ADA0702A Plan & 13 02JUN10* 23JUN10 1,307 01JUL10* 26JUL10 17 17
ADA0702B Deact & Decom 20 10JUN10 15JUL10 9,700 13JUL10 16AUG10 17 17
ADA0702C Demolition 5 19JUL10 26JUL10 9,413 17AUG10 24AUG10 17 17
ADA0702D Demolition 8 27JUL10 09AUG10 371 25AUG10 08SEP10 17 17
ADA0702E Loadout - 332 10 02AUG10 17AUG10 2,932 31AUG10 16SEP10 17 17
ADA0702F Transition/Final 8 18AUG10 31AUG10 1,414 20SEP10 30SEP10 17 17
ADA0703   D4 Building - 334
ADA0703A Plan & 35 29AUG05A 27OCT05A 1,826 29AUG05 27SEP05 0 -18
ADA0703B Deact & Decom 9 24OCT05A 22NOV05A 39,483 12SEP05 25OCT05 -24 -16
ADA0703C Demolition 19 03NOV05A 07DEC05A 11,371 26OCT05 07NOV05 -5 -16
ADA0703D Demolition 5 01MAY08* 08MAY08 2,385 08NOV05 28NOV05 -494 -489
ADA0703E Loadout - 334 13 07NOV05A 21MAY08 2,458 15NOV05 08DEC05 5 -489
ADA0703F Transition/Final 20 22MAY08 26JUN08 1,323 12DEC05 29DEC05 -489 -499
ADA0704   D4 Building - 334A
ADA0704A Plan & 17 21SEP05A 18OCT05A 5,964 29AUG05 27SEP05 -13 -12
ADA0704B Deact & Decom 26 24OCT05A 22NOV05A 151,613 12SEP05 25OCT05 -24 -16
ADA0704C Demolition 7 03NOV05A 07DEC05A 32,605 26OCT05 07NOV05 -5 -16
ADA0704D Demolition 10 03NOV05A 07DEC05A 6,839 08NOV05 28NOV05 2 -6
ADA0704E Loadout - 334A 13 07DEC05A 08DEC05A 7,049 15NOV05 08DEC05 -11 0
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 327BA (incl with D4 327
Loadout - 327BA (Costs included with D4 327)
Transition/Final Closure - 327BA (incl D4 327)
TPA M-92-16 300 Area
TPA M-94-05 Complete D4 of 313 & 314 Facilities
M-94-06 Compl Removal 3/19 High Priority Facils
Deact & Decom - 3225
Demolition Above Grade - 3225
Demolition Below Grade - 3225
Loadout - 3225
Plan & Document - 3225
Transition/Final Closure - 3225
Plan & Document - 332
Deact & Decom - 332
Demolition Above Grade - 332
Demolition Below Grade - 332
Loadout - 332
Transition/Final Closure - 332
Plan & Document - 334
Deact & Decom - 334
Demolition Above Grade - 334
Demolition Below Grade - 334
Loadout - 334
Transition/Final Closure - 334
Plan & Document - 334A
Deact & Decom - 334A
Demolition Above Grade - 334A
Demolition Below Grade - 334A
Loadout - 334A
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ADA0704F Transition/Final 20 25JUN08* 30JUL08 3,794 12DEC05 29DEC05 -507 -517
ADA0705   D4 Building - 3727
ADA0705A Plan & 20 07JUN10* 12JUL10 5,959 25JUL11* 15AUG11 226 219
ADA0705B Deact & Decom 20 15JUN10 20JUL10 74,471 02AUG11 06SEP11 226 226
ADA0705C Demolition 5 21JUL10 28JUL10 32,237 07SEP11 14SEP11 226 226
ADA0705D Demolition 8 29JUL10 11AUG10 6,761 15SEP11 28SEP11 226 226
ADA0705E Loadout - 3727 10 04AUG10 19AUG10 6,970 21SEP11 06OCT11 226 226
ADA0705F Transition/Final 8 23AUG10 02SEP10 3,751 10OCT11 20OCT11 226 226
ADA0707  D4 Building - 303A
ADA0707B Deact & Decom 6 23JAN06A 02FEB06A 30,147 16OCT08 18NOV08 549 560
ADA0707D Demolition 7 19DEC05A 02FEB06A 2,730 02DEC08 11DEC08 590 572
ADA0707A Plan & 54 07NOV05A 15FEB06A 8,706 08OCT08* 28OCT08 583 541
ADA0707C Demolition 8 16FEB06A 16FEB06A 16,243 19NOV08 01DEC08 553 557
ADA0707E Loadout - 303A 9 27FEB06A 28MAR07 1,931 08DEC08 22DEC08 557 348
ADA0707F Transition/Final 15 08SEP09* 01OCT09 2,855 23DEC08 07JAN09 -141 -149
ADA0708  D4 Building - 303B
ADA0708B Deact & Decom 6 21FEB06A 06MAR06A 30,147 16OCT08 18NOV08 533 544
ADA0708A Plan & 43 09JAN06A 23MAR06A 8,706 08OCT08 28OCT08 552 521
ADA0708C Demolition 2 04APR06A 05APR06A 16,243 19NOV08 01DEC08 528 531
ADA0708E Loadout - 303B 9 04APR06A 22MAR07A 1,641 08DEC08 22DEC08 536 351
ADA0708D Demolition 7 01OCT08* 13OCT08 2,730 02DEC08 11DEC08 33 33
ADA0708F Transition/Final 7 22OCT08 03NOV08 2,855 23DEC08 07JAN09 33 33
ADA0709  D4 Building - 303C
ADA0709A Plan & 54 09JAN06A 14JUN06A 8,706 08OCT08 28OCT08 552 475
ADA0709B Deact & Decom 8 05JUN06A 14JUN06A 30,147 16OCT08 18NOV08 475 487
ADA0709C Demolition 1 03JUL06A 06JUL06A 16,243 19NOV08 01DEC08 478 480
ADA0709D Demolition 5 02JUN08* 09JUN08 2,730 02DEC08 11DEC08 101 103
ADA0709E Loadout - 303C 9 01AUG06A 17JUN08 1,931 08DEC08 22DEC08 470 103
ADA0709F Transition/Final 20 18JUN08 23JUL08 2,855 23DEC08 07JAN09 103 90
ADA0710  D4 Building - 303E
ADA0710A Plan & 53 22NOV05A 02MAR06A 8,706 06JUL09* 03AUG09 720 684
ADA0710B Deact & Decom 6 21FEB06A 02MAR06A 30,147 16JUL09 01SEP09 681 701
ADA0710C Demolition 3 15MAR06A 16MAR06A 16,243 02SEP09 15SEP09 695 700
ADA0710D Demolition 5 02JUL08* 10JUL08 2,730 16SEP09 01OCT09 241 246
ADA0710E Loadout - 303E 14 16MAR06A 23JUL08 1,931 22SEP09 14OCT09 704 246
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 334A
Plan & Document - 3727
Deact & Decom - 3727
Demolition Above Grade - 3727
Demolition Below Grade - 3727
Loadout - 3727
Transition/Final Closure - 3727
Deact & Decom - 303A
Demolition Below Grade - 303A
Plan & Document - 303A
Demolition Above Grade - 303A
Loadout - 303A
Transition/Final Closure - 303A
Deact & Decom - 303B
Plan & Document - 303B
Demolition Above Grade - 303B
Loadout - 303B
Demolition Below Grade - 303B
Transition/Final Closure - 303B
Plan & Document - 303C
Deact & Decom - 303C
Demolition Above Grade - 303C
Demolition Below Grade - 303C
Loadout - 303C
Transition/Final Closure - 303C
Plan & Document - 303E
Deact & Decom - 303E
Demolition Above Grade - 303E
Demolition Below Grade - 303E
Loadout - 303E
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ADA0710F Transition/Final 20 24JUL08 27AUG08 2,855 15OCT09 02NOV09 246 236
ADA0711  D4 Building - 303F
ADA0711A Plan & 48 28NOV05A 23FEB06A 8,706 02OCT06* 19OCT06 169 133
ADA0711B Deact & Decom 19 01FEB06A 02MAR06A 141,662 10OCT06 09NOV06 139 141
ADA0711C Demolition 3 29MAR06A 30MAR06A 16,243 13NOV06 20NOV06 127 130
ADA0711D Demolition 10 15MAY08* 03JUN08 2,730 21NOV06 05DEC06 -295 -298
ADA0711E Loadout - 303F 10 29MAR06A 11JUN08 1,931 28NOV06 13DEC06 134 -298
ADA0711F Transition/Final 20 12JUN08 17JUL08 2,855 14DEC06 28DEC06 -298 -311
ADA0712  D4 Building - 303G
ADA0712B Deact & Decom 4 24JAN06A 02FEB06A 30,147 10OCT06 09NOV06 144 156
ADA0712A Plan & 42 21NOV05A 08FEB06A 8,706 02OCT06 19OCT06 171 141
ADA0712C Demolition 5 09FEB06A 09FEB06A 16,243 13NOV06 20NOV06 153 157
ADA0712D Demolition 11 01AUG07* 20AUG07 2,730 21NOV06 05DEC06 -137 -141
ADA0712E Loadout - 303G 1 13FEB06A 28AUG07 1,931 28NOV06 13DEC06 159 -141
ADA0712F Transition/Final 20 11AUG08* 15SEP08 2,855 14DEC06 28DEC06 -330 -343
ADA0713  D4 Building - 303J
ADA0713B Deact & Decom 24 09JAN06A 16FEB06A 242,123 16JUL09 01SEP09 705 708
ADA0713C Demolition 5 07MAR06A 08MAR06A 45,771 02SEP09 15SEP09 700 705
ADA0713A Plan & 35 19DEC05A 09MAR06A 24,389 06JUL09 03AUG09 707 680
ADA0713D Demolition 5 04JUN09* 11JUN09 7,692 16SEP09 01OCT09 57 62
ADA0713E Loadout - 303J 1 08MAR06A 24JUN09 5,441 22SEP09 14OCT09 709 62
ADA0713F Transition/Final 12 25JUN09* 16JUL09 8,045 15OCT09 02NOV09 62 60
ADA0714  D4 Building - 303M
ADA0714A Plan & 101 29AUG05A 19JAN06A 13,944 29AUG05 02NOV05 0 -40
ADA0714C Demolition 25 09MAR06A 22MAR06A 26,257 17JAN06 09FEB06 -29 -22
ADA0714B Deact & Decom 50 21DEC05A 23MAR06A 229,028 26SEP05 16JAN06 -48 -38
ADA0714M Complete 0 13JUN06A 0 09FEB06 -68 -68
ADA0714D Demolition 5 01AUG07* 08AUG07 4,413 13FEB06 23MAR06 -294 -276
ADA0714E Loadout - 303M 30 22MAR06A 05SEP07 3,121 28FEB06 19APR06 -13 -276
ADA0714F Transition/Final 10 06SEP07 24SEP07 4,615 20APR06 31MAY06 -276 -263
ADA0715  D4 Building - 304 (See Also Waste Site 300-249)
ADA0715B Deact & Decom 7 24JAN06A 02FEB06A 84,067 16OCT08 18NOV08 548 560
ADA0715A Plan & 26 03JAN06A 15FEB06A 8,638 08OCT08 28OCT08 555 541
ADA0715C Demolition 4 21FEB06A 23FEB06A 15,892 19NOV08 01DEC08 552 554
ADA0715E Loadout - 304 9 01MAR06A 02MAR06A 1,889 08DEC08 22DEC08 555 562
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 303E
Plan & Document - 303F
Deact & Decom - 303F
Demolition Above Grade - 303F
Demolition Below Grade - 303F
Loadout - 303F
Transition/Final Closure - 303F
Deact & Decom - 303G
Plan & Document - 303G
Demolition Above Grade - 303G
Demolition Below Grade - 303G
Loadout - 303G
Transition/Final Closure - 303G
Deact & Decom - 303J
Demolition Above Grade - 303J
Plan & Document - 303J
Demolition Below Grade - 303J
Loadout - 303J
Transition/Final Closure - 303J
Plan & Document - 303M
Demolition Above Grade - 303M
Deact & Decom - 303M
Complete Building 303M Above Grade Demolition
Demolition Below Grade - 303M
Loadout - 303M
Transition/Final Closure - 303M
Deact & Decom - 304 (incl WS 300-249)
Plan & Document - 304 (incl WS 300-249)
Demolition Above Grade - 304 (incl WS 300-249)
Loadout - 304 (includes Waste Site 300-249)
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EF
ADA0715D Demolition 5 23JUN08* 30JUN08 2,671 02DEC08 11DEC08 89 91
ADA0715F Transition/Final 20 07AUG08* 11SEP08 2,793 23DEC08 07JAN09 75 62
ADA0716  D4 Building - 304A
ADA0716B Deact & Decom 19 24JAN06A 02FEB06A 16,323 16OCT08 18NOV08 548 560
ADA0716A Plan & 4 09JAN06A 15FEB06A 1,297 08OCT08 28OCT08 552 541
ADA0716C Demolition 5 21FEB06A 23FEB06A 7,066 19NOV08 01DEC08 552 554
ADA0716D Demolition 5 23JUN08 30JUN08 1,482 02DEC08 11DEC08 89 91
ADA0716E Loadout - 304A 9 01MAR06A 09JUL08 1,528 08DEC08 22DEC08 555 91
ADA0716F Transition/Final 20 07AUG08 11SEP08 822 23DEC08 07JAN09 75 62
ADA0717  D4 Building - 305
ADA0717A Plan & 143 17JAN06A 24JUL06A 103,392 05SEP06* 31OCT06 128 56
ADA0717B Deact & Decom 20 19JUN06A 17AUG06A 991,159 26JUN08* 30SEP08 405 423
ADA0717C Demolition 8 28AUG06A 05SEP06A 166,852 01OCT08 22OCT08 419 427
ADA0717D Demolition 10 23OCT06A 07DEC06A 0 23OCT08 01DEC08 401 395
ADA0717E Loadout - 305 11 12SEP06A 21DEC06A 31,294 04NOV08 23DEC08 430 400
ADA0717F Transition/Final 15 08SEP09* 01OCT09 3,014 29DEC08 02FEB09 -140 -135
ADA0718  D4 Building - 305A
ADA0718A Plan & 33 26MAR09* 21MAY09 337 05SEP06 31OCT06 -510 -510
ADA0718B Deact & Decom 53 20APR09 22JUL09 7,278 27SEP06 04JAN07 -510 -510
ADA0718C Demolition 13 23JUL09 13AUG09 2,523 08JAN07 29JAN07 -510 -510
ADA0718D Demolition 20 17AUG09 21SEP09 424 30JAN07 06MAR07 -510 -510
ADA0718E Loadout - 305A 27 26AUG09 13OCT09 300 08FEB07 28MAR07 -510 -510
ADA0718F Transition/Final 20 14OCT09 17NOV09 444 29MAR07 02MAY07 -510 -510
ADA0719  D4 Building - 305B
ADA0719A Plan & 1 19JUN06A 17AUG06A 54,205 01OCT07* 19NOV07 257 251
ADA0719B Deact & Decom 41 17JUL06A 24AUG06A 921,164 22OCT07 16JUL09 254 577
ADA0719C Demolition 1 21AUG06A 24AUG06A 93,050 20JUL09 06AUG09 581 589
ADA0719D Demolition 16 05OCT06A 02NOV06A 45,543 10AUG09 08SEP09 567 567
ADA0719E Loadout - 305B 18 12SEP06A 06NOV06A 17,624 19AUG09 29SEP09 587 578
ADA0719F Transition/Final 15 08SEP09 01OCT09 11,719 30SEP09 28OCT09 13 15
ADA0720  D4 Building - 305-BA
ADA0720A Plan & 16 02OCT06A 09OCT06A 926 20JUL09 13AUG09 558 569
ADA0720B Deact & Decom 25 02OCT06A 09OCT06A 20,035 29JUL09 10SEP09 564 584
ADA0720C Demolition 6 10OCT06A 10OCT06A 7,012 14SEP09 22SEP09 584 589
ADA0720D Demolition 9 11OCT06A 17OCT06A 277 23SEP09 07OCT09 589 594
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 304 (incl WS 300-249)
Transition/Final Closure - 304 (incl WS 300-249)
Deact & Decom - 304A
Plan & Document - 304A
Demolition Above Grade - 304A
Demolition Below Grade - 304A
Loadout - 304A
Transition/Final Closure - 304A
Plan & Document - 305
Deact & Decom - 305
Demolition Above Grade - 305
Demolition Below Grade - 305
Loadout - 305
Transition/Final Closure - 305
Plan & Document - 305A
Deact & Decom - 305A
Demolition Above Grade - 305A
Demolition Below Grade - 305A
Loadout - 305A
Transition/Final Closure - 305A
Plan & Document - 305B
Deact & Decom - 305B
Demolition Above Grade - 305B
Demolition Below Grade - 305B
Loadout - 305B
Transition/Final Closure - 305B
Plan & Document - 305-BA
Deact & Decom - 305-BA
Demolition Above Grade - 305-BA
Demolition Below Grade - 305-BA
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ADA0720E Loadout - 13 17OCT06A 17OCT06A 2,184 28SEP09 19OCT09 588 600
ADA0720F Transition/Final 15 07SEP10* 30SEP10 1,053 20OCT09 03NOV09 -175 -181
ADA0721  D4 Building - 305P
ADA0721A Plan & 8 04MAY09* 14MAY09 111 20JUL09* 30JUL09 42 42
ADA0721B Deact & Decom 12 07MAY09 28MAY09 0 23JUL09 12AUG09 42 42
ADA0721C Demolition 3 01JUN09 03JUN09 0 13AUG09 18AUG09 42 42
ADA0721D Demolition 5 04JUN09 11JUN09 0 19AUG09 26AUG09 42 42
ADA0721E Loadout - 305P 6 09JUN09 17JUN09 0 24AUG09 01SEP09 42 42
ADA0721F Transition/Final 5 18JUN09 25JUN09 260 02SEP09 10SEP09 42 42
ADA0722  D4 Building - 306E (See Also Waste Site 300-41)
ADA0722A Plan & 133 29AUG05A 28SEP06A 309,034 01DEC05* 26JUN06 52 -53
ADA0722B Deact & Decom 60 09JAN06A 28SEP06A 4,517,106 03APR06 29MAR07 47 98
ADA0722C Demolition 20 21NOV06A 21DEC06A 353,845 01OCT07* 05DEC07 170 190
ADA0722D Demolition 20 26MAR07 26APR07 0 06DEC07 18MAR08 142 177
ADA0722E Loadout - 306E 302 15JAN07A 05SEP07 64,252 15JAN08 21MAY08 200 142
ADA0722M Complete 0 05SEP07 0 21MAY08 142 142
ADA0722F Transition/Final 20 14JUL08* 14AUG08 9,086 22MAY08 28AUG08 -27 8
ADA0723  D4 Building - 306E-BA
ADA0723A Plan & 30 01APR08* 21MAY08 1,610 05SEP06* 21FEB07 -313 -251
ADA0723B Deact & Decom 10 05JUN08 23JUN08 34,771 08NOV06 02AUG07 -313 -177
ADA0723C Demolition 5 24JUN08 01JUL08 12,166 06AUG07 09OCT07 -177 -145
ADA0723D Demolition 5 02JUL08 10JUL08 480 10OCT07 22JAN08 -145 -95
ADA0723E Loadout - 5 09SEP08 16SEP08 3,789 13NOV07 27MAR08 -163 -95
ADA0723F Transition/Final 20 17SEP08 21OCT08 1,827 31MAR08 07JUL08 -95 -60
ADA0724  D4 Building - 306W
ADA0724A Plan & 152 03OCT05A 28SEP06A 541,711 01NOV05* 19APR06 17 -90
ADA0724B Deact & Decom 1 03JUL06A 28SEP06A 7,820,056 01MAR06* 05DEC07 -69 236
ADA0724C Demolition 20 26MAR08* 29APR08 612,579 01OCT07* 05DEC07 -96 -79
ADA0724D Demolition 30 30APR08* 23JUN08 675,889 06DEC07 18MAR08 -79 -54
ADA0724E Loadout - 72 28APR08 03SEP08 111,233 15JAN08 21MAY08 -58 -57
ADA0724F Transition/Final 13 04SEP08 25SEP08 15,729 22MAY08 28AUG08 -57 -15
ADA0726  D4 Building -309(300-39,TW1,TW2,TW3,WS1,WS2,WS3)
ADA0726A Plan & 231 02NOV09* 03JAN11 322,245 01SEP10* 01FEB11 166 17
ADA0726B Deact & Decom 216 06JAN10 02FEB11 4,662,725 01NOV10 28DEC11 166 180
ADA0726C Demolition 60 03FEB11 19MAY11 3,895,303 29DEC11 28FEB12 180 153
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 305-BA
Transition/Final Closure - 305-BA
Plan & Document - 305P
Deact & Decom - 305P
Demolition Above Grade - 305P
Demolition Below Grade - 305P
Loadout - 305P
Transition/Final Closure - 305P
Plan & Document - 306E (incl WS 300-41)
Deact & Decom - 306E (incl WS300-41)
Demolition Above Grade - 306E (incl WS 300-41)
Demolition Below Grade - 306E (incl WS 300-41)
Loadout - 306E (includes Waste Site 300-41)
Complete Building 306E Demolition
Transition/Final Closure - 306E (incl WS 300-41)
Plan & Document - 306E-BA
Deact & Decom - 306E-BA
Demolition Above Grade - 306E-BA
Demolition Below Grade - 306E-BA
Loadout - 306E-BA
Transition/Final Closure - 306E-BA
Plan & Document - 306W
Deact & Decom - 306W
Demolition Above Grade - 306W
Demolition Below Grade - 306W
Loadout - 306W
Transition/Final Closure - 306W
Plan & Document - 309 (incl WS 300-39,
Deact & Decom - 309 (incl WS 300-39,
Demolition Above Grade - 309 (incl WS 300-39,
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ADA0726D Demolition 60 23MAY11 07SEP11 1,183,623 29FEB12 23MAY12 153 142
ADA0726E Loadout - 309 60 21JUL11 03NOV11 65,804 28MAR12 24JUL12 136 142
ADA0726F Transition/Final 30 07NOV11 04JAN12 264,711 25JUL12 18OCT12 142 161
ADA0731  D4 Building - 314 (See Also Waste Site 300-218)
ADA0731A Plan & 9 29AUG05A 22SEP05A 140,570 29AUG05 02NOV05 0 23
ADA0731B Deact & Decom 60 29AUG05A 29SEP05A 999,360 26SEP05 16JAN06 15 56
ADA0731C Demolition 82 29AUG05A 05DEC05A 280,400 17JAN06 09FEB06 75 36
ADA0731E Loadout - 314 30 04OCT05A 26JAN06A 55,360 28FEB06 19APR06 78 46
ADA0731D Demolition 20 04JUN08* 09JUL08 0 13FEB06 23MAR06 -462 -459
ADA0731F Transition/Final 20 10JUL08 13AUG08 5,332 20APR06 31MAY06 -444 -441
ADA0732  D4 Building - 314B
ADA0732A Plan & 38 29AUG05A 29SEP05A 4,429 29AUG05 02NOV05 0 19
ADA0732B Deact & Decom 60 29AUG05A 29SEP05A 52,930 26SEP05 16JAN06 15 56
ADA0732C Demolition 15 29AUG05A 29SEP05A 30,066 17JAN06 09FEB06 75 71
ADA0732D Demolition 23 29AUG05A 29SEP05A 6,638 13FEB06 23MAR06 90 94
ADA0732E Loadout - 314B 30 29AUG05A 02APR07 6,842 28FEB06 19APR06 98 -189
ADA0732F Transition/Final 20 10JUL12* 13AUG12 3,682 20APR06 31MAY06 -1,242-1,239
ADA0733  D4 Building - 315A
ADA0733A Plan & 60 03JAN12* 17APR12 13,250 09FEB12 15MAR12 22 -18
ADA0733B Deact & Decom 32 18APR12 13JUN12 21,342 27FEB12 19APR12 -30 -30
ADA0733C Demolition 8 14JUN12 27JUN12 1,336 23APR12 03MAY12 -30 -30
ADA0733D Demolition 12 28JUN12 19JUL12 49,577 07MAY12 24MAY12 -30 -30
ADA0733E Loadout - 315A 16 09JUL12 02AUG12 6,691 14MAY12 11JUN12 -30 -30
ADA0733F Transition/Final 12 06AUG12 23AUG12 14,271 12JUN12 02JUL12 -30 -30
ADA0734  D4 Building - 315B
ADA0734A Plan & 60 03JAN12 17APR12 1,173 09FEB12 15MAR12 22 -18
ADA0734B Deact & Decom 32 18APR12 13JUN12 11,279 27FEB12 19APR12 -30 -30
ADA0734C Demolition 8 14JUN12 27JUN12 2,016 23APR12 03MAY12 -30 -30
ADA0734D Demolition 12 28JUN12 19JUL12 353 07MAY12 24MAY12 -30 -30
ADA0734E Loadout - 315B 16 09JUL12 02AUG12 599 14MAY12 11JUN12 -30 -30
ADA0734F Transition/Final 12 06AUG12 23AUG12 671 12JUN12 02JUL12 -30 -30
ADA0735  D4 Building - 315C
ADA0735A Plan & 60 03JAN12 17APR12 3,758 09FEB12 15MAR12 22 -18
ADA0735B Deact & Decom 32 18APR12 13JUN12 4,686 27FEB12 19APR12 -30 -30
ADA0735C Demolition 8 14JUN12 27JUN12 15,898 23APR12 03MAY12 -30 -30
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 309 (incl WS 300-39,
Loadout - 309 (includes Waste Sites 300-39,
Transition/Final Closure - 309 (incl WS 300-39,
Plan & Document - 314 (incl WS 300-218)
Deact & Decom - 314 (incl WS 300-218)
Demolition Above Grade - 314 (incl WS 300-218)
Loadout - 314 (includes Waste Site 300-218)
Demolition Below Grade - 314 (incl WS 300-218)
Transition/Final Closure - 314 (incl WS 300-218)
Plan & Document - 314B
Deact & Decom - 314B
Demolition Above Grade - 314B
Demolition Below Grade - 314B
Loadout - 314B
Transition/Final Closure - 314B
Plan & Document - 315A
Deact & Decom - 315A
Demolition Above Grade - 315A
Demolition Below Grade - 315A
Loadout - 315A
Transition/Final Closure - 315A
Plan & Document - 315B
Deact & Decom - 315B
Demolition Above Grade - 315B
Demolition Below Grade - 315B
Loadout - 315B
Transition/Final Closure - 315B
Plan & Document - 315C
Deact & Decom - 315C
Demolition Above Grade - 315C
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ADA0735D Demolition 12 28JUN12 19JUL12 2,380 07MAY12 24MAY12 -30 -30
ADA0735E Loadout - 315C 16 09JUL12 02AUG12 1,075 14MAY12 11JUN12 -30 -30
ADA0735F Transition/Final 12 06AUG12 23AUG12 4,005 12JUN12 02JUL12 -30 -30
ADA0736  D4 Building - 315D
ADA0736A Plan & 60 03JAN12 17APR12 800 09FEB12 15MAR12 22 -18
ADA0736B Deact & Decom 32 18APR12 13JUN12 10,627 27FEB12 19APR12 -30 -30
ADA0736C Demolition 8 14JUN12 27JUN12 4,600 23APR12 03MAY12 -30 -30
ADA0736D Demolition 12 28JUN12 19JUL12 965 07MAY12 24MAY12 -30 -30
ADA0736E Loadout - 315D 16 09JUL12 02AUG12 995 14MAY12 11JUN12 -30 -30
ADA0736F Transition/Final 12 06AUG12 23AUG12 535 12JUN12 02JUL12 -30 -30
ADA0740  D4 Building - 320
ADA0740A Plan & 35 05JUL11* 01SEP11 198,774 01MAR11* 28APR11 -70 -70
ADA0740B Deact & Decom 235 28JUL11 27SEP12 3,066,177 24MAR11 23MAY12 -70 -70
ADA0740C Demolition 14 01OCT12 23OCT12 240,240 24MAY12 19JUN12 -70 -70
ADA0740D Demolition 21 24OCT12 03DEC12 207,123 20JUN12 26JUL12 -70 -70
ADA0740E Loadout - 320 28 06NOV12 31DEC12 43,857 03JUL12 21AUG12 -70 -70
ADA0740F Transition/Final 21 02JAN13 06FEB13 40,533 22AUG12 27SEP12 -70 -70
ADA0741  D4 Building - 320-BA
ADA0741A Plan & 25 08AUG12 20SEP12 2,288 04APR12* 16MAY12 -70 -70
ADA0741B Deact & Decom 39 27AUG12 01NOV12 46,808 23APR12 28JUN12 -70 -70
ADA0741C Demolition 10 05NOV12 20NOV12 16,378 02JUL12 18JUL12 -70 -70
ADA0741D Demolition 15 26NOV12 19DEC12 646 19JUL12 14AUG12 -70 -70
ADA0741E Loadout - 20 04DEC12 10JAN13 5,101 30JUL12 30AUG12 -70 -70
ADA0741F Transition/Final 15 14JAN13 06FEB13 2,460 04SEP12 27SEP12 -70 -70
ADA0742  D4 Building - 321
ADA0742A Plan & 58 04DEC06A 12APR07 183,668 04JAN10* 10MAR10 614 580
ADA0742B Deact & Decom 48 07JUN10* 30AUG10 2,951,166 28JAN10 27JUN11 -71 164
ADA0742C Demolition 27 31AUG10 18OCT10 298,063 28JUN11 25JUL11 164 152
ADA0742D Demolition 23 19OCT10 30NOV10 0 26JUL11 01SEP11 152 152
ADA0742E Loadout - 321 30 02NOV10 29DEC10 55,904 09AUG11 29SEP11 152 152
ADA0742F Transition/Final 23 03JAN11 09FEB11 5,384 03OCT11 09NOV11 152 152
ADA0743  D4 Building - 321B
ADA0743A Plan & 52 22JAN07A 10MAY07 12,229 04JAN10 10MAR10 589 564
ADA0743B Deact & Decom 37 24JUN10 30AUG10 196,698 10MAR11 27JUN11 140 164
ADA0743C Demolition 15 31AUG10 27SEP10 22,560 28JUN11 25JUL11 164 164
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 315C
Loadout - 315C
Transition/Final Closure - 315C
Plan & Document - 315D
Deact & Decom - 315D
Demolition Above Grade - 315D
Demolition Below Grade - 315D
Loadout - 315D
Transition/Final Closure - 315D
Plan & Document - 320
Deact & Decom - 320
Demolition Above Grade - 320
Demolition Below Grade - 320
Loadout - 320
Transition/Final Closure - 320
Plan & Document - 320-BA
Deact & Decom - 320-BA
Demolition Above Grade - 320-BA
Demolition Below Grade - 320-BA
Loadout - 320-BA
Transition/Final Closure - 320-BA
Plan & Document - 321
Deact & Decom - 321
Demolition Above Grade - 321
Demolition Below Grade - 321
Loadout - 321
Transition/Final Closure - 321
Plan & Document - 321B
Deact & Decom - 321B
Demolition Above Grade - 321B
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ADA0743D Demolition 23 28SEP10 04NOV10 3,791 26JUL11 01SEP11 164 164
ADA0743E Loadout - 321B 30 12OCT10 06DEC10 2,682 09AUG11 29SEP11 164 164
ADA0743F Transition/Final 23 07DEC10 19JAN11 3,965 03OCT11 09NOV11 164 164
ADA0744  D4 Building - 321C
ADA0744A Plan & 52 22JAN07A 10MAY07 10,409 04JAN10 10MAR10 589 564
ADA0744B Deact & Decom 37 24JUN10 30AUG10 172,754 10MAR11 27JUN11 140 164
ADA0744C Demolition 15 31AUG10 27SEP10 19,815 28JUN11 25JUL11 164 164
ADA0744D Demolition 23 28SEP10 04NOV10 3,330 26JUL11 01SEP11 164 164
ADA0744E Loadout - 321C 30 12OCT10 06DEC10 2,355 09AUG11 29SEP11 164 164
ADA0744F Transition/Final 20 07DEC10 13JAN11 3,483 03OCT11 09NOV11 164 167
ADA0745  D4 Building - 321D
ADA0745A Plan & 15 22JAN07A 10MAY07 4,859 04JAN10 10MAR10 589 564
ADA0745B Deact & Decom 37 24JUN10 30AUG10 126,051 10MAR11 27JUN11 140 164
ADA0745C Demolition 15 31AUG10 27SEP10 27,122 28JUN11 25JUL11 164 164
ADA0745D Demolition 23 28SEP10 04NOV10 5,688 26JUL11 01SEP11 164 164
ADA0745E Loadout - 321D 30 12OCT10 06DEC10 5,864 09AUG11 29SEP11 164 164
ADA0745F Transition/Final 23 07DEC10 19JAN11 3,156 03OCT11 09NOV11 164 164
ADA0748  D4 Building - 323 (WS 323-TK-1, TK-2, TK-3,TK-4)
ADA0748A Plan & 100 01OCT07* 01APR08 47,115 04JAN10* 01FEB10 449 366
ADA0748B Deact & Decom 100 11OCT07 14APR08 925,688 14JAN10 03MAR11 449 576
ADA0748C Demolition 10 15APR08 30APR08 53,241 07MAR11 16MAR11 576 573
ADA0748D Demolition 45 01MAY08 22JUL08 77,913 17MAR11 04APR11 573 538
ADA0748E Loadout - 323 55 28APR08 04AUG08 47,869 23MAR11 14APR11 579 538
ADA0748F Transition/Final 26 05AUG08 18SEP08 62,749 18APR11 03MAY11 538 522
ADA0751  D4 Building - 323-BA
ADA0751A Plan & 17 15NOV11* 15DEC11 1,038 04JAN10* 01FEB10 -376 -376
ADA0751B Deact & Decom 27 30NOV11 19JAN12 21,200 14JAN10 03MAR10 -376 -376
ADA0751C Demolition 7 23JAN12 01FEB12 7,413 04MAR10 16MAR10 -376 -376
ADA0751D Demolition 10 02FEB12 21FEB12 292 17MAR10 01APR10 -376 -376
ADA0751E Loadout - 14 08FEB12 05MAR12 2,309 23MAR10 14APR10 -376 -376
ADA0751F Transition/Final 10 06MAR12 21MAR12 1,113 15APR10 03MAY10 -376 -376
ADA0752  D4 Building - 328
ADA0752A Plan & 60 16OCT06A 26MAR07 129,620 04OCT10* 01DEC10 792 738
ADA0752B Deact & Decom 50 01OCT08* 05JAN09 1,279,071 26OCT10 02FEB11 413 416
ADA0752E Loadout - 328 13 19JAN09 09FEB09 86,543 14MAR11 26APR11 429 442
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - 321B
Loadout - 321B
Transition/Final Closure - 321B
Plan & Document - 321C
Deact & Decom - 321C
Demolition Above Grade - 321C
Demolition Below Grade - 321C
Loadout - 321C
Transition/Final Closure - 321C
Plan & Document - 321D
Deact & Decom - 321D
Demolition Above Grade - 321D
Demolition Below Grade - 321D
Loadout - 321D
Transition/Final Closure - 321D
Plan & Document - 323 (incl WS 323-TK-1
Deact & Decom - 323 (incl WS 323-TK-1
Demolition Above Grade - 323 (incl WS 323-TK-1
Demolition Below Grade - 323 (incl WS 323-TK-1
Loadout - 323 (includes Waste Sites 323-TK-1
Transition/Final Closure - 323 (incl WS 323-TK-1
Plan & Document - 323-BA
Deact & Decom - 323-BA
Demolition Above Grade - 323-BA
Demolition Below Grade - 323-BA
Loadout - 323-BA
Transition/Final Closure - 323-BA
Plan & Document - 328
Deact & Decom - 328
Loadout - 328
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ADA0752F Transition/Final 20 10FEB09 17MAR09 53,209 27APR11 01JUN11 442 442
ADA0752C Demolition 51 06JAN09 06APR09 207,016 03FEB11 28FEB11 416 378
ADA0752M Complete 0 22AUG12 0 26APR11 -266 -266
ADA0753  D4 Building - 328A
ADA0753A Plan & 30 30OCT06A 26MAR07 4,178 04OCT10 01DEC10 784 738
ADA0753B Deact & Decom 30 01OCT08 20NOV08 12,094 26OCT10 02FEB11 413 436
ADA0753C Demolition 13 24NOV08 17DEC08 6,843 03FEB11 28FEB11 436 436
ADA0753E Loadout - 328A 12 09DEC08 31DEC08 2,032 14MAR11 26APR11 449 463
ADA0753F Transition/Final 20 05JAN09 05FEB09 2,279 27APR11 01JUN11 463 463
ADA0754  D4 Building - 328-BA
ADA0754A Plan & 20 04JUN12* 09JUL12 1,045 04OCT10 01DEC10 -332 -319
ADA0754B Deact & Decom 10 26JUN12 12JUL12 23,003 26OCT10 02FEB11 -332 -289
ADA0754C Demolition 5 16JUL12 23JUL12 8,048 03FEB11 28FEB11 -289 -281
ADA0754D Demolition 5 24JUL12 31JUL12 318 01MAR11 04APR11 -281 -266
ADA0754E Loadout - 5 15AUG12 22AUG12 2,507 14MAR11 26APR11 -287 -266
ADA0754F Transition/Final 20 23AUG12 27SEP12 1,209 27APR11 01JUN11 -266 -266
ADA0755  D4 Building - 333 (333-WSTF,333-TK-11,333-TK-7)
ADA0755BM Complete D&D 0 19SEP06A 0 28SEP06 6 6
ADA0755B Deact & Decom 145 14NOV05A 19SEP06A 8,963,542 20OCT05 19APR07 -13 116
ADA0755A Plan & 204 29AUG05A 28SEP06A 326,055 29AUG05 12JAN06 0 -144
ADA0755C Demolition 1 20SEP06A 28SEP06A 373,065 23APR07 13JUN07 116 140
ADA0755E Loadout - 333 59 03OCT06A 22MAR07A 35,980 12JUL07 24OCT07 154 120
ADA0755D Demolition 30 07JAN08* 27FEB08 0 14JUN07 30AUG07 -110 -96
ADA0755M Complete 0 09MAR09 0 24OCT07 -271 -271
ADA0755F Transition/Final 20 10MAR09 13APR09 87,518 25OCT07 17JAN08 -271 -247
ADA0756  D4 Building - 335
ADA0756A Plan & 20 03JAN12* 06FEB12 36,045 09FEB12 15MAR12 22 22
ADA0756B Deact & Decom 32 17JAN12 13MAR12 354,551 27FEB12 19APR12 22 22
ADA0756C Demolition 8 14MAR12 27MAR12 57,381 23APR12 03MAY12 22 22
ADA0756D Demolition 12 28MAR12 17APR12 8,731 07MAY12 24MAY12 22 22
ADA0756E Loadout - 335 16 04APR12 01MAY12 23,988 14MAY12 11JUN12 22 22
ADA0756F Transition/Final 12 02MAY12 22MAY12 14,749 12JUN12 02JUL12 22 22
ADA0758  D4 Building - 337
ADA0758A Plan & 50 11DEC06A 08MAY07 120,867 06FEB12* 03APR12 1,028 979
ADA0758B Deact & Decom 118 02JAN08* 30JUL08 419,197 29FEB12 31MAY12 831 766
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 328
Demolition Above Grade - 328
Complete Building 328, 328A and 328BA Demolition
Plan & Document - 328A
Deact & Decom - 328A
Demolition Above Grade - 328A
Loadout - 328A
Transition/Final Closure - 328A
Plan & Document - 328-BA
Deact & Decom - 328-BA
Demolition Above Grade - 328-BA
Demolition Below Grade - 328-BA
Loadout - 328-BA
Transition/Final Closure - 328-BA
Complete D&D of Bldg 333and Bldg 166N Demolition
Deact & Decom - 333 (incl WS 333-WSTF
Plan & Document - 333 (incl WS 333-WSTF
Demolition Above Grade - 333 (incl WS 333-WSTF
Loadout - 333 (includes Waste Sites 333-WSTF
Demolition Below Grade - 333 (incl WS 333-WSTF
Complete Building 333 Demolition
Transition/Final Closure - 333 (incl WS 333-WSTF
Plan & Document - 335
Deact & Decom - 335
Demolition Above Grade - 335
Demolition Below Grade - 335
Loadout - 335
Transition/Final Closure - 335
Plan & Document - 337
Deact & Decom - 337
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ADA0758C Demolition 30 31JUL08 23SEP08 193,024 04JUN12 25JUN12 766 749
ADA0758D Demolition 20 24SEP08 28OCT08 29,371 26JUN12 31JUL12 749 749
ADA0758E Loadout - 337 27 06OCT08 19NOV08 80,694 09JUL12 22AUG12 749 749
ADA0758F Transition/Final 15 20NOV08 18DEC08 49,613 23AUG12 27SEP12 749 754
ADA0759  D4 Building - 337B
ADA0759A Plan & 33 02JAN07A 03DEC07 73,365 06FEB12 03APR12 1,018 865
ADA0759B Deact & Decom 53 24OCT11* 31JAN12 830,848 29FEB12 31MAY12 68 68
ADA0759C Demolition 30 01FEB12 26MAR12 553,515 04JUN12 25JUN12 68 51
ADA0759D Demolition 20 27MAR12 30APR12 96,250 26JUN12 31JUL12 51 51
ADA0759E Loadout - 337B 27 05APR12 22MAY12 259,880 09JUL12 22AUG12 51 51
ADA0759F Transition/Final 20 23MAY12 27JUN12 39,952 23AUG12 27SEP12 51 51
ADA0760  D4 Building - 337-BA
ADA0760B Deact & Decom 15 24APR12 17MAY12 41,914 29FEB12 31MAY12 -31 7
ADA0760A Plan & 33 02APR12* 29MAY12 1,934 06FEB12 03APR12 -31 -31
ADA0760C Demolition 13 30MAY12 20JUN12 14,684 04JUN12 25JUN12 2 2
ADA0760D Demolition 5 21JUN12 28JUN12 579 26JUN12 31JUL12 2 17
ADA0760E Loadout - 10 09JUL12 24JUL12 4,573 09JUL12 22AUG12 0 17
ADA0760F Transition/Final 20 25JUL12 28AUG12 2,205 23AUG12 27SEP12 17 17
ADA0761  D4 Building - 338
ADA0761A Plan & 25 03JAN12* 14FEB12 62,737 09FEB12 26MAR12 22 22
ADA0761B Deact & Decom 39 19JAN12 28MAR12 620,016 29FEB12 07MAY12 22 22
ADA0761C Demolition 10 29MAR12 16APR12 100,367 08MAY12 23MAY12 22 22
ADA0761D Demolition 15 17APR12 10MAY12 15,272 24MAY12 20JUN12 22 22
ADA0761E Loadout - 338 20 25APR12 30MAY12 41,958 05JUN12 10JUL12 22 22
ADA0761F Transition/Final 15 31MAY12 26JUN12 25,797 11JUL12 06AUG12 22 22
ADA0764  D4 Building - 340A
ADA0764A Plan & 25 01SEP10* 14OCT10 29,173 04OCT10 15NOV10 17 17
ADA0764B Deact & Decom 30 21SEP10 10NOV10 354,771 20OCT10 05JAN11 17 27
ADA0764C Demolition 10 11NOV10 01DEC10 32,684 06JAN11 24JAN11 27 27
ADA0764D Demolition 15 02DEC10 03JAN11 3,082 25JAN11 17FEB11 27 27
ADA0764E Loadout - 340A 20 13DEC10 19JAN11 64,237 02FEB11 09MAR11 27 27
ADA0764F Transition/Final 15 20JAN11 15FEB11 3,223 10MAR11 05APR11 27 27
ADA0765  D4 Building - 340B
ADA0765A Plan & 25 01SEP10 14OCT10 21,470 04OCT10 15NOV10 17 17
ADA0765B Deact & Decom 40 21SEP10 01DEC10 349,744 20OCT10 05JAN11 17 17
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 337
Demolition Below Grade - 337
Loadout - 337
Transition/Final Closure - 337
Plan & Document - 337B
Deact & Decom - 337B
Demolition Above Grade - 337B
Demolition Below Grade - 337B
Loadout - 337B
Transition/Final Closure - 337B
Deact & Decom - 337-BA
Plan & Document - 337-BA
Demolition Above Grade - 337-BA
Demolition Below Grade - 337-BA
Loadout - 337-BA
Transition/Final Closure - 337-BA
Plan & Document - 338
Deact & Decom - 338
Demolition Above Grade - 338
Demolition Below Grade - 338
Loadout - 338
Transition/Final Closure - 338
Plan & Document - 340A
Deact & Decom - 340A
Demolition Above Grade - 340A
Demolition Below Grade - 340A
Loadout - 340A
Transition/Final Closure - 340A
Plan & Document - 340B
Deact & Decom - 340B
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ADA0765C Demolition 10 02DEC10 20DEC10 40,106 06JAN11 24JAN11 17 17
ADA0765D Demolition 15 21DEC10 19JAN11 6,740 25JAN11 17FEB11 17 17
ADA0765E Loadout - 340B 20 04JAN11 07FEB11 4,768 02FEB11 09MAR11 17 17
ADA0765F Transition/Final 15 08FEB11 07MAR11 7,050 10MAR11 05APR11 17 17
ADA0766  D4 Building - 342
ADA0766A Plan & 25 01SEP10 14OCT10 10,203 04OCT10 15NOV10 17 17
ADA0766B Deact & Decom 40 21SEP10 01DEC10 15,543 20OCT10 05JAN11 17 17
ADA0766C Demolition 10 02DEC10 20DEC10 59,585 06JAN11 24JAN11 17 17
ADA0766D Demolition 15 21DEC10 19JAN11 2,410 25JAN11 17FEB11 17 17
ADA0766E Loadout - 342 20 04JAN11 07FEB11 2,029 02FEB11 09MAR11 17 17
ADA0766F Transition/Final 15 08FEB11 07MAR11 5,080 10MAR11 05APR11 17 17
ADA0767  D4 Building - 342A
ADA0767A Plan & 25 01SEP10 14OCT10 726 04OCT10 15NOV10 17 17
ADA0767B Deact & Decom 40 21SEP10 01DEC10 10,809 20OCT10 05JAN11 17 17
ADA0767C Demolition 10 02DEC10 20DEC10 5,601 06JAN11 24JAN11 17 17
ADA0767D Demolition 15 21DEC10 19JAN11 221 25JAN11 17FEB11 17 17
ADA0767E Loadout - 342A 20 04JAN11 07FEB11 1,744 02FEB11 09MAR11 17 17
ADA0767F Transition/Final 15 08FEB11 07MAR11 841 10MAR11 05APR11 17 17
ADA0768  D4 Building - 342B
ADA0768A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0768B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0768C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0768D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0768E Loadout - 342B 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0768F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0769  D4 Building - 342C
ADA0769A Plan & 25 01SEP10 14OCT10 880 04OCT10 15NOV10 17 17
ADA0769B Deact & Decom 40 21SEP10 01DEC10 12,829 20OCT10 05JAN11 17 17
ADA0769C Demolition 10 02DEC10 20DEC10 6,589 06JAN11 24JAN11 17 17
ADA0769D Demolition 15 21DEC10 19JAN11 260 25JAN11 17FEB11 17 17
ADA0769E Loadout - 342C 20 04JAN11 07FEB11 2,052 02FEB11 09MAR11 17 17
ADA0769F Transition/Final 15 08FEB11 07MAR11 990 10MAR11 05APR11 17 17
ADA0771  D4 Building - 3503A
ADA0771A Plan & 10 06NOV06A 17APR07 329 04OCT10 08DEC10 780 729
ADA0771B Deact & Decom 10 26APR07* 14MAY07 10,201 28OCT10 17FEB11 702 752
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 340B
Demolition Below Grade - 340B
Loadout - 340B
Transition/Final Closure - 340B
Plan & Document - 342
Deact & Decom - 342
Demolition Above Grade - 342
Demolition Below Grade - 342
Loadout - 342
Transition/Final Closure - 342
Plan & Document - 342A
Deact & Decom - 342A
Demolition Above Grade - 342A
Demolition Below Grade - 342A
Loadout - 342A
Transition/Final Closure - 342A
Plan & Document - 342B
Deact & Decom - 342B
Demolition Above Grade - 342B
Demolition Below Grade - 342B
Loadout - 342B
Transition/Final Closure - 342B
Plan & Document - 342C
Deact & Decom - 342C
Demolition Above Grade - 342C
Demolition Below Grade - 342C
Loadout - 342C
Transition/Final Closure - 342C
Plan & Document - 3503A
Deact & Decom - 3503A
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ADA0771C Demolition 10 15MAY07 31MAY07 2,944 22FEB11 17MAR11 752 757
ADA0771D Demolition 10 04JUN07 19JUN07 617 21MAR11 26APR11 757 769
ADA0771E Loadout - 10 28JUN07 17JUL07 636 31MAR11 23MAY11 749 769
ADA0771F Transition/Final 15 18JUL07 13AUG07 343 24MAY11 30JUN11 769 776
ADA0772  D4 Building - 3506A
ADA0772A Plan & 8 26MAR09* 08APR09 52 08OCT08 21OCT08 -91 -91
ADA0772B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0772C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0772D Demolition 5 28APR09 05MAY09 766 10NOV08 17NOV08 -91 -91
ADA0772E Loadout - 6 30APR09 11MAY09 1,209 12NOV08 20NOV08 -91 -91
ADA0772F Transition/Final 5 12MAY09 19MAY09 2,916 24NOV08 03DEC08 -91 -91
ADA0773  D4 Building - 3506B
ADA0773F Transition/Final 5 26MAR07 02APR07 3,191 24NOV08 03DEC08 336 336
ADA0773A Plan & 8 26MAR09* 08APR09 98 08OCT08 21OCT08 -91 -91
ADA0773B Deact & Decom 12 01APR09 21APR09 0 14OCT08 03NOV08 -91 -91
ADA0773C Demolition 3 22APR09 27APR09 0 04NOV08 06NOV08 -91 -91
ADA0773D Demolition 5 28APR09 05MAY09 838 10NOV08 17NOV08 -91 -91
ADA0773E Loadout - 6 30APR09 11MAY09 1,324 12NOV08 20NOV08 -91 -91
ADA0788  D4 Building - 3621BC
ADA0788A Plan & 33 17OCT11* 14DEC11 6,046 03OCT11 30NOV11 -8 -8
ADA0788B Deact & Decom 53 08NOV11 15FEB12 96,576 25OCT11 01FEB12 -8 -8
ADA0788C Demolition 13 16FEB12 12MAR12 10,268 02FEB12 27FEB12 -8 -8
ADA0788D Demolition 20 13MAR12 16APR12 1,796 28FEB12 02APR12 -8 -8
ADA0788E Loadout - 27 22MAR12 08MAY12 3,049 08MAR12 24APR12 -8 -8
ADA0788F Transition/Final 20 09MAY12 13JUN12 3,419 25APR12 30MAY12 -8 -8
ADA0789  D4 Building - 3621D
ADA0789A Plan & 30 17OCT11* 08DEC11 9,026 03OCT11 22NOV11 -8 -8
ADA0789B Deact & Decom 48 07NOV11 06FEB12 142,676 24OCT11 23JAN12 -8 -8
ADA0789C Demolition 12 07FEB12 28FEB12 15,168 24JAN12 13FEB12 -8 -8
ADA0789D Demolition 18 29FEB12 29MAR12 2,653 14FEB12 15MAR12 -8 -8
ADA0789E Loadout - 24 12MAR12 19APR12 4,505 27FEB12 05APR12 -8 -8
ADA0789F Transition/Final 18 23APR12 22MAY12 5,050 09APR12 08MAY12 -8 -8
ADA0791  D4 Building - 366A (Also WS 300-6 and 300-123)
ADA0791A Plan & 17 03OCT11* 31OCT11 0 17OCT11 14NOV11 8 8
ADA0791B Deact & Decom 27 13OCT11 01DEC11 0 27OCT11 15DEC11 8 8
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 3503A
Demolition Below Grade - 3503A
Loadout - 3503A
Transition/Final Closure - 3503A
Plan & Document - 3506A
Deact & Decom - 3506A
Demolition Above Grade - 3506A
Demolition Below Grade - 3506A
Loadout - 3506A
Transition/Final Closure - 3506A
Transition/Final Closure - 3506B
Plan & Document - 3506B
Deact & Decom - 3506B
Demolition Above Grade - 3506B
Demolition Below Grade - 3506B
Loadout - 3506B
Plan & Document - 3621BC
Deact & Decom - 3621BC
Demolition Above Grade - 3621BC
Demolition Below Grade - 3621BC
Loadout - 3621BC
Transition/Final Closure - 3621BC
Plan & Document - 3621D
Deact & Decom - 3621D
Demolition Above Grade - 3621D
Demolition Below Grade - 3621D
Loadout - 3621D
Transition/Final Closure - 3621D
Plan & Document - 366A (incl WS 300-6 a
Deact & Decom - 366A (incl WS 300-6 a
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ADA0791C Demolition 7 05DEC11 14DEC11 9,069 19DEC11 03JAN12 8 8
ADA0791D Demolition 10 15DEC11 05JAN12 0 04JAN12 19JAN12 8 8
ADA0791E Loadout - 366A 13 22DEC11 18JAN12 251 11JAN12 01FEB12 8 8
ADA0791F Transition/Final 10 19JAN12 06FEB12 0 02FEB12 21FEB12 8 8
ADA0793  D4 Building - 3701U
ADA0793A Plan & 8 17OCT11 27OCT11 0 03OCT11 13OCT11 -8 -8
ADA0793B Deact & Decom 12 20OCT11 09NOV11 0 06OCT11 26OCT11 -8 -8
ADA0793C Demolition 3 10NOV11 15NOV11 0 27OCT11 01NOV11 -8 -8
ADA0793D Demolition 5 16NOV11 28NOV11 1,883 02NOV11 09NOV11 -8 -8
ADA0793E Loadout - 6 21NOV11 01DEC11 639 07NOV11 15NOV11 -8 -8
ADA0793F Transition/Final 5 05DEC11 12DEC11 3,584 16NOV11 28NOV11 -8 -8
ADA0796  D4 Building - 3705
ADA0796B Deact & Decom 30 03MAY06A 12JUN06A 449,834 24MAY10 22JUL10 810 822
ADA0796A Plan & 21 17APR06A 19JUN06A 46,549 10MAY10 15JUN10 812 797
ADA0796C Demolition 7 19JUN06A 22JUN06A 75,724 26JUL10 05AUG10 819 823
ADA0796D Demolition 1 26JUN06A 29JUN06A 0 09AUG10 30AUG10 823 832
ADA0796E Loadout - 3705 1 26JUN06A 29JUN06A 14,203 16AUG10 14SEP10 827 840
ADA0796F Transition/Final 13 07SEP10* 28SEP10 1,368 15SEP10 06OCT10 5 5
ADA0797  D4 Building - 3705-BA
ADA0797B Deact & Decom 10 01DEC10 16DEC10 12,253 24MAY10 22JUL10 -105 -81
ADA0797A Plan & 21 15NOV10* 27DEC10 380 10MAY10 15JUN10 -105 -105
ADA0797C Demolition 8 28DEC10 11JAN11 4,283 26JUL10 05AUG10 -84 -84
ADA0797D Demolition 4 12JAN11 18JAN11 169 09AUG10 30AUG10 -84 -75
ADA0797E Loadout - 4 26JAN11 01FEB11 1,334 16AUG10 14SEP10 -88 -75
ADA0797F Transition/Final 13 02FEB11 24FEB11 643 15SEP10 06OCT10 -75 -75
ADA0798  D4 Building - 3706
ADA0798B Deact & Decom 20 11OCT06A 29MAR07 2,125,662 01NOV06 16AUG07 12 78
ADA0798A Plan & 193 03OCT05A 10APR07 263,185 01AUG06* 31OCT06 165 -86
ADA0798C Demolition 12 11APR07 01MAY07 297,883 20AUG07 13SEP07 72 75
ADA0798M Complete 0 01MAY07 0 13SEP07 75 75
ADA0798D Demolition 15 05MAY08* 29MAY08 328,926 17SEP07 23OCT07 -126 -119
ADA0798E Loadout - 3706 30 05MAY08 25JUN08 54,090 27SEP07 19NOV07 -119 -119
ADA0798F Transition/Final 15 26JUN08 23JUL08 7,649 20NOV07 03JAN08 -119 -112
ADA07A1  D4 Building - 3706A
ADA07A1A Plan & 30 02FEB06A 15MAR07A 10,906 01AUG06* 31OCT06 99 -72
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 366A (incl WS 300-6 a
Demolition Below Grade - 366A (incl WS 300-6 a
Loadout - 366A (includes Waste Sites 300-6 a
Transition/Final Closure - 366A (incl WS 300-6 a
Plan & Document - 3701U
Deact & Decom - 3701U
Demolition Above Grade - 3701U
Demolition Below Grade - 3701U
Loadout - 3701U
Transition/Final Closure - 3701U
Deact & Decom - 3705
Plan & Document - 3705
Demolition Above Grade - 3705
Demolition Below Grade - 3705
Loadout - 3705
Transition/Final Closure - 3705
Deact & Decom - 3705-BA
Plan & Document - 3705-BA
Demolition Above Grade - 3705-BA
Demolition Below Grade - 3705-BA
Loadout - 3705-BA
Transition/Final Closure - 3705-BA
Deact & Decom - 3706
Plan & Document - 3706
Demolition Above Grade - 3706
Complete Building 3706  Above Grade Demolition
Demolition Below Grade - 3706
Loadout - 3706
Transition/Final Closure - 3706
Plan & Document - 3706A
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ADA07A1B Deact & Decom 18 05FEB07A 29MAR07 165,222 03MAY07 16AUG07 50 78
ADA07A1C Demolition 8 18APR07 01MAY07 18,938 20AUG07 13SEP07 68 75
ADA07A1D Demolition 22 05MAY08* 11JUN08 3,183 17SEP07 23OCT07 -126 -126
ADA07A1E Loadout - 30 15MAY08 09JUL08 2,251 27SEP07 19NOV07 -126 -126
ADA07A1F Transition/Final 15 10JUL08 05AUG08 3,329 20NOV07 03JAN08 -126 -119
ADA07A2  D4 Building - 3706-BA
ADA07A2A Plan & 10 04APR11* 19APR11 366 10MAY10 10AUG10 -179 -137
ADA07A2B Deact & Decom 5 28APR11 05MAY11 30,934 07JUN10 20SEP10 -179 -125
ADA07A2C Demolition 1 09MAY11 09MAY11 10,825 21SEP10 14OCT10 -125 -111
ADA07A2D Demolition 1 10MAY11 10MAY11 427 18OCT10 23NOV10 -111 -90
ADA07A2E Loadout - 1 07JUN11 07JUN11 3,371 28OCT10 27DEC10 -119 -90
ADA07A2F Transition/Final 10 08JUN11 23JUN11 1,626 28DEC10 03FEB11 -90 -78
ADA07A3  D4 Building - 3707D
ADA07A3B Deact & Decom 45 26JAN06A 20MAR06A 100,013 18JUL11 31AUG11 1,093 1,091
ADA07A3A Plan & 86 17OCT05A 23MAR06A 28,732 05JUL11* 02AUG11 1,140 1,071
ADA07A3C Demolition 6 20MAR06A 23MAR06A 46,052 01SEP11 14SEP11 1,092 1,095
ADA07A3D Demolition 10 14MAY08* 02JUN08 7,007 15SEP11 03OCT11 667 667
ADA07A3E Loadout - 1 20MAR06A 12JUN08 19,252 21SEP11 13OCT11 1,102 667
ADA07A3F Transition/Final 20 07JUL08* 07AUG08 11,837 17OCT11 01NOV11 656 646
ADA07A6  D4 Building - 3707H
ADA07A6A Plan & 17 02OCT06A 12OCT06A 8,012 05JUL11 02AUG11 949 958
ADA07A6B Deact & Decom 27 09OCT06A 18OCT06A 27,914 18JUL11 31AUG11 952 972
ADA07A6C Demolition 10 26MAR07 10APR07 15,040 01SEP11 14SEP11 889 886
ADA07A6D Demolition 10 11APR11* 26APR11 2,528 15SEP11 03OCT11 88 88
ADA07A6E Loadout - 10 21APR11 09MAY11 1,788 22SEP11 13OCT11 85 88
ADA07A6F Transition/Final 10 10MAY11* 25MAY11 2,644 17OCT11 01NOV11 88 88
ADA07A7  D4 Building - 3708
ADA07A7A Plan & 21 10APR06A 23MAY06A 27,025 10MAY10* 15JUN10 816 811
ADA07A7B Deact & Decom 14 22MAY06A 06JUL06A 440,256 24MAY10 22JUL10 800 808
ADA07A7C Demolition 1 06JUL06A 11JUL06A 50,471 26JUL10 05AUG10 809 814
ADA07A7D Demolition 1 09AUG06A 10AUG06A 8,482 09AUG10 30AUG10 798 809
ADA07A7E Loadout - 3708 1 01AUG06A 10AUG06A 6,000 16AUG10 14SEP10 807 817
ADA07A7F Transition/Final 13 07SEP10* 28SEP10 8,872 15SEP10 06OCT10 5 5
ADA07A8  D4 Building - 3709
ADA07A8B Deact & Decom 15 15OCT07 07NOV07 96,151 18DEC08 19FEB09 236 254
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3706A
Demolition Above Grade - 3706A
Demolition Below Grade - 3706A
Loadout - 3706A
Transition/Final Closure - 3706A
Plan & Document - 3706-BA
Deact & Decom - 3706-BA
Demolition Above Grade - 3706-BA
Demolition Below Grade - 3706-BA
Loadout - 3706-BA
Transition/Final Closure - 3706-BA
Deact & Decom - 3707D
Plan & Document - 3707D
Demolition Above Grade - 3707D
Demolition Below Grade - 3707D
Loadout - 3707D
Transition/Final Closure - 3707D
Plan & Document - 3707H
Deact & Decom - 3707H
Demolition Above Grade - 3707H
Demolition Below Grade - 3707H
Loadout - 3707H
Transition/Final Closure - 3707H
Plan & Document - 3708
Deact & Decom - 3708
Demolition Above Grade - 3708
Demolition Below Grade - 3708
Loadout - 3708
Transition/Final Closure - 3708
Deact & Decom - 3709
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ADA07A8A Plan & 24 01OCT07* 08NOV07 10,114 04DEC08 14JAN09 236 233
ADA07A8C Demolition 6 12NOV07 20NOV07 17,184 23FEB09 05MAR09 253 255
ADA07A8D Demolition 6 26NOV07 04DEC07 3,006 09MAR09 26MAR09 255 261
ADA07A8E Loadout - 3709 8 05DEC07 18DEC07 5,104 16MAR09 09APR09 253 261
ADA07A8F Transition/Final 12 19DEC07 14JAN08 5,722 13APR09 30APR09 261 261
ADA07B2  D4 Building - 3711
ADA07B2A Plan & 85 14NOV05A 19APR06A 10,524 05JUL11 02AUG11 1,124 1,056
ADA07B2B Deact & Decom 7 04APR06A 19APR06A 31,853 18JUL11 31AUG11 1,056 1,073
ADA07B2C Demolition 7 20APR06A 26APR06A 18,023 01SEP11 14SEP11 1,073 1,076
ADA07B2D Demolition 4 26APR06A 26APR06A 3,152 15SEP11 03OCT11 1,077 1,086
ADA07B2E Loadout - 3711 4 26APR06A 27APR06A 5,353 21SEP11 13OCT11 1,080 1,092
ADA07B2F Transition/Final 20 04AUG08* 08SEP08 6,001 17OCT11 01NOV11 640 630
ADA07B3  D4 Building - 3712 (See Also WS 3712-USSA)
ADA07B3A Plan & 34 03OCT05A 01DEC05A 65,012 01DEC05* 05JAN06 33 17
ADA07B3B Deact & Decom 16 01DEC05A 15DEC05A 208,940 14DEC05 31JUL06 7 123
ADA07B3C Demolition 12 27DEC05A 05JAN06A 105,586 01AUG06 10AUG06 120 121
ADA07B3E Loadout - 3712 14 09JAN06A 17JAN06A 19,803 21AUG06 13SEP06 125 133
ADA07B3D Demolition 10 12MAY08* 28MAY08 0 14AUG06 30AUG06 -348 -347
ADA07B3F Transition/Final 20 29MAY08 02JUL08 1,907 14SEP06 03OCT06 -340 -349
ADA07B4  D4 Building - 3713
ADA07B4A Plan & 19 03JAN06A 02FEB06A 16,076 07OCT10 03NOV10 954 951
ADA07B4B Deact & Decom 20 09JAN06A 02FEB06A 151,197 19OCT10 06DEC10 957 967
ADA07B4C Demolition 9 08FEB06A 09FEB06A 27,035 07DEC10 15DEC10 965 969
ADA07B4E Loadout - 3713 1 14FEB06A 30SEP06A 3,922 27DEC10 18JAN11 971 857
ADA07B4D Demolition 10 30AUG10* 15SEP10 4,729 16DEC10 06JAN11 60 60
ADA07B4F Transition/Final 20 28SEP10 01NOV10 9,002 19JAN11 03FEB11 60 50
ADA07B5  D4 Building - 3714
ADA07B5A Plan & 33 03OCT11 30NOV11 7,913 17OCT11 14DEC11 8 8
ADA07B5B Deact & Decom 53 25OCT11 01FEB12 26,704 08NOV11 15FEB12 8 8
ADA07B5C Demolition 13 02FEB12 27FEB12 14,388 16FEB12 12MAR12 8 8
ADA07B5D Demolition 20 28FEB12 02APR12 2,418 13MAR12 16APR12 8 8
ADA07B5E Loadout - 3714 26 12MAR12 24APR12 1,710 26MAR12 08MAY12 8 8
ADA07B5F Transition/Final 20 25APR12 30MAY12 2,529 09MAY12 13JUN12 8 8
ADA07B6  D4 Building - 3715
ADA07B6B Deact & Decom 65 05OCT05A 02FEB06A 74,628 18JUL11 31AUG11 1,153 1,115
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3709
Demolition Above Grade - 3709
Demolition Below Grade - 3709
Loadout - 3709
Transition/Final Closure - 3709
Plan & Document - 3711
Deact & Decom - 3711
Demolition Above Grade - 3711
Demolition Below Grade - 3711
Loadout - 3711
Transition/Final Closure - 3711
Plan & Document - 3712 (incl WS 3712-USS
Deact & Decom - 3712 (incl WS 3712-USS
Demolition Above Grade - 3712 (incl WS 3712-USS
Loadout - 3712 (includes Waste Site 3712-USS
Demolition Below Grade - 3712 (incl WS 3712-USS
Transition/Final Closure - 3712 (WS 3712-USS)
Plan & Document - 3713
Deact & Decom - 3713
Demolition Above Grade - 3713
Loadout - 3713
Demolition Below Grade - 3713
Transition/Final Closure - 3713
Plan & Document - 3714
Deact & Decom - 3714
Demolition Above Grade - 3714
Demolition Below Grade - 3714
Loadout - 3714
Transition/Final Closure - 3714
Deact & Decom - 3715
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ADA07B6A Plan & 23 05JAN06A 14FEB06A 21,590 05JUL11 02AUG11 1,098 1,092
ADA07B6C Demolition 4 16FEB06A 23FEB06A 34,363 01SEP11 14SEP11 1,108 1,111
ADA07B6D Demolition 10 01OCT07* 16OCT07 5,229 15SEP11 03OCT11 791 791
ADA07B6E Loadout - 3715 1 21FEB06A 29OCT07 14,365 21SEP11 13OCT11 1,117 791
ADA07B6F Transition/Final 20 30OCT07 05DEC07 8,832 17OCT11 01NOV11 791 781
ADA07B7  D4 Building - 3716
ADA07B7A Plan & 18 01DEC05A 15DEC05A 21,470 01DEC05* 05JAN06 0 9
ADA07B7B Deact & Decom 125 05DEC05A 15DEC05A 74,437 14DEC05 31JUL06 6 123
ADA07B7C Demolition 7 03JAN06A 05JAN06A 40,106 01AUG06 10AUG06 117 121
ADA07B7D Demolition 10 21JUL08* 05AUG08 6,740 14AUG06 30AUG06 -386 -385
ADA07B7E Loadout - 3716 14 16JAN06A 18AUG08 4,768 21AUG06 13SEP06 121 -385
ADA07B7F Transition/Final 20 19AUG08 23SEP08 7,050 14SEP06 03OCT06 -385 -394
ADA07B8  D4 Building - 3717
ADA07B8A Plan & 21 10APR06A 08JUN06A 32,381 10MAY10 15JUN10 816 802
ADA07B8B Deact & Decom 30 01MAY06A 08JUN06A 112,606 24MAY10 22JUL10 812 823
ADA07B8C Demolition 1 28JUN06A 28JUN06A 51,851 26JUL10 05AUG10 813 820
ADA07B8D Demolition 1 03JUL06A 06JUL06A 7,890 09AUG10 30AUG10 819 829
ADA07B8E Loadout - 3717 1 24JUL06A 01AUG06A 21,676 16AUG10 14SEP10 812 823
ADA07B8F Transition/Final 13 07SEP10* 28SEP10 13,327 15SEP10 06OCT10 5 5
ADA07B9  D4 Building - 3717B
ADA07B9A Plan & 21 03APR06A 08JUN06A 73,642 10MAY10 15JUN10 820 802
ADA07B9B Deact & Decom 30 03APR06A 08JUN06A 1,183,495 24MAY10 22JUL10 828 823
ADA07B9C Demolition 1 27JUN06A 28JUN06A 119,523 26JUL10 05AUG10 814 820
ADA07B9D Demolition 1 27JUN06A 28JUN06A 0 09AUG10 30AUG10 822 833
ADA07B9E Loadout - 1 24JUL06A 01AUG06A 22,417 16AUG10 14SEP10 812 823
ADA07B9F Transition/Final 13 07SEP10* 28SEP10 2,159 15SEP10 06OCT10 5 5
ADA07C1  D4 Building - 3717C
ADA07C1A Plan & 50 03OCT11* 04JAN12 7,887 01MAY12* 30JUL12 115 115
ADA07C1B Deact & Decom 40 07NOV11 23JAN12 22,934 06JUN12 25OCT12 115 155
ADA07C1C Demolition 20 24JAN12 28FEB12 12,977 29OCT12 04DEC12 155 155
ADA07C1D Demolition 30 29FEB12 19APR12 2,270 05DEC12 30JAN13 155 155
ADA07C1E Loadout - 20 23APR12 24MAY12 3,854 26DEC12 07MAR13 135 155
ADA07C1F Transition/Final 30 29MAY12 19JUL12 4,321 11MAR13 30APR13 155 155
ADA07C2  D4 Building - 3718
ADA07C2A Plan & 25 03OCT11* 14NOV11 12,576 28SEP10* 09NOV10 -202 -202
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3715
Demolition Above Grade - 3715
Demolition Below Grade - 3715
Loadout - 3715
Transition/Final Closure - 3715
Plan & Document - 3716
Deact & Decom - 3716
Demolition Above Grade - 3716
Demolition Below Grade - 3716
Loadout - 3716
Transition/Final Closure - 3716
Plan & Document - 3717
Deact & Decom - 3717
Demolition Above Grade - 3717
Demolition Below Grade - 3717
Loadout - 3717
Transition/Final Closure - 3717
Plan & Document - 3717B
Deact & Decom - 3717B
Demolition Above Grade - 3717B
Demolition Below Grade - 3717B
Loadout - 3717B
Transition/Final Closure - 3717B
Plan & Document - 3717C
Deact & Decom - 3717C
Demolition Above Grade - 3717C
Demolition Below Grade - 3717C
Loadout - 3717C
Transition/Final Closure - 3717C
Plan & Document - 3718
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ADA07C2B Deact & Decom 40 19OCT11 04JAN12 37,049 14OCT10 29DEC10 -202 -202
ADA07C2C Demolition 10 05JAN12 23JAN12 20,964 03JAN11 18JAN11 -202 -202
ADA07C2D Demolition 10 24JAN12 08FEB12 3,667 19JAN11 14FEB11 -202 -197
ADA07C2E Loadout - 3718 10 09FEB12 28FEB12 5,353 27JAN11 03MAR11 -207 -197
ADA07C2F Transition/Final 15 29FEB12 26MAR12 6,980 07MAR11 30MAR11 -197 -197
ADA07C3  D4 Building - 3718A
ADA07C3A Plan & 30 01NOV11* 28DEC11 21,590 31MAY12* 10JUL12 115 107
ADA07C3B Deact & Decom 34 16NOV11 23JAN12 74,628 18JUN12 15AUG12 115 115
ADA07C3C Demolition 9 24JAN12 07FEB12 34,363 16AUG12 30AUG12 115 115
ADA07C3D Demolition 13 08FEB12 01MAR12 5,229 04SEP12 25SEP12 115 115
ADA07C3E Loadout - 17 16FEB12 19MAR12 14,365 12SEP12 10OCT12 115 115
ADA07C3F Transition/Final 13 20MAR12 10APR12 8,832 11OCT12 01NOV12 115 115
ADA07C4  D4 Building - 3718B
ADA07C4A Plan & 30 01NOV11 28DEC11 10,524 31MAY12 10JUL12 115 107
ADA07C4B Deact & Decom 34 16NOV11 23JAN12 31,853 18JUN12 15AUG12 115 115
ADA07C4C Demolition 9 24JAN12 07FEB12 18,023 16AUG12 30AUG12 115 115
ADA07C4D Demolition 13 08FEB12 01MAR12 3,152 04SEP12 25SEP12 115 115
ADA07C4E Loadout - 17 16FEB12 19MAR12 6,226 12SEP12 10OCT12 115 115
ADA07C4F Transition/Final 13 20MAR12 10APR12 6,001 11OCT12 01NOV12 115 115
ADA07C5  D4 Building - 3718C
ADA07C5B Deact & Decom 20 16NOV11 22DEC11 44,594 18JUN12 15AUG12 115 129
ADA07C5A Plan & 30 01NOV11 28DEC11 14,967 31MAY12 10JUL12 115 107
ADA07C5C Demolition 9 29DEC11 16JAN12 25,233 16AUG12 30AUG12 128 128
ADA07C5D Demolition 13 17JAN12 07FEB12 4,413 04SEP12 25SEP12 128 128
ADA07C5E Loadout - 17 25JAN12 23FEB12 7,494 12SEP12 10OCT12 128 128
ADA07C5F Transition/Final 13 27FEB12 19MAR12 8,402 11OCT12 01NOV12 128 128
ADA07C6  D4 Building - 3718E
ADA07C6A Plan & 13 09OCT06A 12OCT06A 10,034 01AUG11* 22AUG11 960 969
ADA07C6B Deact & Decom 20 16OCT06A 02NOV06A 29,862 09AUG11 13SEP11 961 969
ADA07C6C Demolition 5 01MAY07* 08MAY07 16,897 14SEP11 21SEP11 874 874
ADA07C6D Demolition 8 09MAY07 22MAY07 2,955 22SEP11 05OCT11 874 874
ADA07C6E Loadout - 15 07MAY07 31MAY07 5,018 28SEP11 13OCT11 879 874
ADA07C6F Transition/Final 8 04JUN07 14JUN07 5,626 17OCT11 27OCT11 874 874
ADA07C7  D4 Building - 3718G
ADA07C7A Plan & 13 04APR11* 25APR11 13,513 01AUG11 22AUG11 66 66
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3718
Demolition Above Grade - 3718
Demolition Below Grade - 3718
Loadout - 3718
Transition/Final Closure - 3718
Plan & Document - 3718A
Deact & Decom - 3718A
Demolition Above Grade - 3718A
Demolition Below Grade - 3718A
Loadout - 3718A
Transition/Final Closure - 3718A
Plan & Document - 3718B
Deact & Decom - 3718B
Demolition Above Grade - 3718B
Demolition Below Grade - 3718B
Loadout - 3718B
Transition/Final Closure - 3718B
Deact & Decom - 3718C
Plan & Document - 3718C
Demolition Above Grade - 3718C
Demolition Below Grade - 3718C
Loadout - 3718C
Transition/Final Closure - 3718C
Plan & Document - 3718E
Deact & Decom - 3718E
Demolition Above Grade - 3718E
Demolition Below Grade - 3718E
Loadout - 3718E
Transition/Final Closure - 3718E
Plan & Document - 3718G
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ADA07C7B Deact & Decom 20 12APR11 16MAY11 39,816 09AUG11 13SEP11 66 66
ADA07C7C Demolition 5 17MAY11 24MAY11 22,529 14SEP11 21SEP11 66 66
ADA07C7D Demolition 8 25MAY11 08JUN11 3,941 22SEP11 05OCT11 66 66
ADA07C7E Loadout - 10 01JUN11 16JUN11 6,691 28SEP11 13OCT11 66 66
ADA07C7F Transition/Final 8 20JUN11 30JUN11 7,502 17OCT11 27OCT11 66 66
ADA07C8  D4 Building - 3718M
ADA07C8A Plan & 33 12FEB07A 09APR07 8,101 03OCT11 30NOV11 928 929
ADA07C8B Deact & Decom 16 26MAR07 19APR07 24,089 25OCT11 01FEB12 918 955
ADA07C8C Demolition 13 23APR07 14MAY07 13,630 02FEB12 27FEB12 955 955
ADA07C8D Demolition 4 15MAY07 21MAY07 2,384 28FEB12 02APR12 955 971
ADA07C8E Loadout - 11 24MAY07 13JUN07 4,048 08MAR12 24APR12 955 971
ADA07C8F Transition/Final 20 14JUN07 19JUL07 4,538 25APR12 30MAY12 971 971
ADA07C9  D4 Building - 3718N
ADA07C9A Plan & 15 02JUL12* 26JUL12 9,714 01MAY12 22MAY12 -34 -36
ADA07C9B Deact & Decom 10 11JUL12 26JUL12 28,668 09MAY12 13JUN12 -34 -24
ADA07C9C Demolition 5 30JUL12 06AUG12 16,221 14JUN12 21JUN12 -24 -24
ADA07C9D Demolition 8 07AUG12 20AUG12 2,837 25JUN12 09JUL12 -24 -24
ADA07C9E Loadout - 10 13AUG12 28AUG12 4,817 28JUN12 17JUL12 -24 -24
ADA07C9F Transition/Final 8 29AUG12 12SEP12 5,401 18JUL12 31JUL12 -24 -24
ADA07D2  D4 Building - 3718S
ADA07D2A Plan & 23 07FEB07A 26MAR07 1,832 04JAN10 10MAR10 579 591
ADA07D2B Deact & Decom 28 01FEB07A 19APR07 14,623 28JAN10 17MAY10 597 614
ADA07D2C Demolition 5 23APR07 30APR07 14,190 18MAY10 14JUN10 614 624
ADA07D2D Demolition 5 01MAY07 08MAY07 560 15JUN10 26JUL10 624 642
ADA07D2E Loadout - 3 31MAY07 05JUN07 4,419 29JUN10 19AUG10 615 642
ADA07D2F Transition/Final 15 06JUN07 02JUL07 2,131 23AUG10 30SEP10 642 650
ADA07D3  D4 Building - 3719
ADA07D3A Plan & 25 01MAR07A 12APR07 9,714 04OCT10 15NOV10 719 719
ADA07D3B Deact & Decom 40 26MAR07 04JUN07 90,676 20OCT10 05JAN11 716 716
ADA07D3C Demolition 10 05JUN07 20JUN07 16,221 06JAN11 24JAN11 716 716
ADA07D3D Demolition 15 21JUN11* 18JUL11 2,837 25JAN11 17FEB11 -82 -82
ADA07D3E Loadout - 3719 20 29JUN11 03AUG11 4,817 02FEB11 09MAR11 -82 -82
ADA07D3F Transition/Final 15 04AUG11 30AUG11 5,401 10MAR11 05APR11 -82 -82
ADA07D4  D4 Building - 3720
ADA07D4A Plan & 195 10OCT05A 22JAN07A 179,236 01DEC05* 28SEP06 29 -60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3718G
Demolition Above Grade - 3718G
Demolition Below Grade - 3718G
Loadout - 3718G
Transition/Final Closure - 3718G
Plan & Document - 3718M
Deact & Decom - 3718M
Demolition Above Grade - 3718M
Demolition Below Grade - 3718M
Loadout - 3718M
Transition/Final Closure - 3718M
Plan & Document - 3718N
Deact & Decom - 3718N
Demolition Above Grade - 3718N
Demolition Below Grade - 3718N
Loadout - 3718N
Transition/Final Closure - 3718N
Plan & Document - 3718S
Deact & Decom - 3718S
Demolition Above Grade - 3718S
Demolition Below Grade - 3718S
Loadout - 3718S
Transition/Final Closure - 3718S
Plan & Document - 3719
Deact & Decom - 3719
Demolition Above Grade - 3719
Demolition Below Grade - 3719
Loadout - 3719
Transition/Final Closure - 3719
Plan & Document - 3720
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ADA07D4B Deact & Decom 5 16OCT06A 21MAR07A 5,193,135 02JUL07* 30SEP08 141 307
ADA07D4C Demolition 64 26MAR07 24SEP07 291,372 01OCT08 30OCT08 306 222
ADA07D4D Demolition 27 25SEP07 08NOV07 0 03NOV08 22DEC08 222 222
ADA07D4E Loadout - 3720 93 28JUN07 13DEC07 54,649 17NOV08 27JAN09 278 222
ADA07D4M Complete 0 13DEC07 0 27JAN09 222 222
ADA07D4F Transition/Final 15 17DEC07 15JAN08 5,263 28JAN09 17MAR09 222 234
ADA07D5  D4 Building - 3720-BA
ADA07D5B Deact & Decom 229 01MAR07A 21MAR07A 37,988 25AUG08 03DEC08 298 342
ADA07D5A Plan & 254 01MAR07A 30MAY07 1,709 30JUL08 30SEP08 284 268
ADA07D5C Demolition 5 31MAY07 07JUN07 13,272 04DEC08 31DEC08 303 312
ADA07D5D Demolition 5 11JUN07 18JUN07 524 05JAN09 09FEB09 312 328
ADA07D5E Loadout - 5 05JUL07 12JUL07 4,134 15JAN09 05MAR09 305 328
ADA07D5F Transition/Final 21 16JUL07 20AUG07 1,993 09MAR09 13APR09 328 328
ADA07D6  D4 Building - 3721
ADA07D6A Plan & 20 01NOV11* 07DEC11 725 01MAY12 22MAY12 98 91
ADA07D6B Deact & Decom 20 09NOV11 15DEC11 5,675 09MAY12 13JUN12 98 98
ADA07D6C Demolition 5 19DEC11 28DEC11 5,506 14JUN12 21JUN12 98 98
ADA07D6D Demolition 8 29DEC11 12JAN12 217 25JUN12 09JUL12 98 98
ADA07D6E Loadout - 3721 10 05JAN12 23JAN12 1,715 28JUN12 17JUL12 98 98
ADA07D6F Transition/Final 8 24JAN12 06FEB12 827 18JUL12 31JUL12 98 98
ADA07D7  D4 Building - 3722
ADA07D7B Deact & Decom 26 09JAN06A 02FEB06A 161,871 20OCT10 07DEC10 958 968
ADA07D7A Plan & 26 27DEC05A 09FEB06A 16,630 07OCT10 03NOV10 957 947
ADA07D7C Demolition 12 09FEB06A 14FEB06A 28,691 08DEC10 20DEC10 965 969
ADA07D7D Demolition 10 30AUG07* 18SEP07 0 21DEC10 11JAN11 660 660
ADA07D7E Loadout - 3722 1 14FEB06A 01OCT07 8,364 03JAN11 24JAN11 974 660
ADA07D7F Transition/Final 20 02OCT07 05NOV07 9,377 25JAN11 09FEB11 660 650
ADA07D9  D4 Building - 3728
ADA07D9A Plan & 17 04JUN12* 02JUL12 21,470 31MAY12 28JUN12 -1 -1
ADA07D9B Deact & Decom 20 14JUN12 19JUL12 212,113 13JUN12 31JUL12 -1 6
ADA07D9C Demolition 7 23JUL12 01AUG12 40,106 01AUG12 13AUG12 6 6
ADA07D9D Demolition 10 02AUG12 20AUG12 6,740 14AUG12 29AUG12 6 6
ADA07D9E Loadout - 3728 14 08AUG12 30AUG12 4,768 20AUG12 12SEP12 6 6
ADA07D9F Transition/Final 10 04SEP12 19SEP12 7,050 13SEP12 01OCT12 6 6
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Deact & Decom - 3720
Demolition Above Grade - 3720
Demolition Below Grade - 3720
Loadout - 3720
Complete Building 3720 Demolition
Transition/Final Closure - 3720
Deact & Decom - 3720-BA
Plan & Document - 3720-BA
Demolition Above Grade - 3720-BA
Demolition Below Grade - 3720-BA
Loadout - 3720-BA
Transition/Final Closure - 3720-BA
Plan & Document - 3721
Deact & Decom - 3721
Demolition Above Grade - 3721
Demolition Below Grade - 3721
Loadout - 3721
Transition/Final Closure - 3721
Deact & Decom - 3722
Plan & Document - 3722
Demolition Above Grade - 3722
Demolition Below Grade - 3722
Loadout - 3722
Transition/Final Closure - 3722
Plan & Document - 3728
Deact & Decom - 3728
Demolition Above Grade - 3728
Demolition Below Grade - 3728
Loadout - 3728
Transition/Final Closure - 3728
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ADA07E1  D4 Building - 3730
ADA07E1A Plan & 19 01OCT08* 03NOV08 23,113 03OCT11* 02NOV11 599 599
ADA07E1B Deact & Decom 31 15OCT08 10DEC08 711,648 17OCT11 12DEC11 599 599
ADA07E1C Demolition 32 11DEC08 10FEB09 45,658 13DEC11 28DEC11 599 575
ADA07E1D Demolition 12 11FEB09 04MAR09 7,673 29DEC11 19JAN12 575 575
ADA07E1E Loadout - 3730 15 23FEB09 18MAR09 5,428 10JAN12 02FEB12 575 575
ADA07E1M Complete 0 18MAR09 0 02FEB12 575 575
ADA07E1F Transition/Final 12 19MAR09 08APR09 8,026 06FEB12 27FEB12 575 575
ADA07E2  D4 Building - 3731
ADA07E2A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E2B Deact & Decom 27 09OCT06A 16OCT06A 100,674 18JUL11 31AUG11 952 974
ADA07E2C Demolition 10 26MAR07 10APR07 18,023 01SEP11 14SEP11 889 886
ADA07E2D Demolition 10 11APR07 26APR07 3,152 15SEP11 03OCT11 886 886
ADA07E2E Loadout - 3731 10 24APR07 09MAY07 5,353 22SEP11 13OCT11 883 886
ADA07E2F Transition/Final 10 04SEP07* 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E3  D4 Building - 3731A
ADA07E3A Plan & 17 02OCT06A 12OCT06A 10,524 05JUL11 02AUG11 949 958
ADA07E3B Deact & Decom 27 09OCT06A 16OCT06A 169,523 18JUL11 31AUG11 952 974
ADA07E3C Demolition 7 26MAR07 04APR07 18,023 01SEP11 14SEP11 889 889
ADA07E3D Demolition 10 05APR07 23APR07 3,152 15SEP11 03OCT11 889 889
ADA07E3E Loadout - 13 12APR07 03MAY07 5,353 22SEP11 13OCT11 889 889
ADA07E3F Transition/Final 10 04SEP07 19SEP07 6,001 17OCT11 01NOV11 823 823
ADA07E4  D4 Building - 3745
ADA07E4A Plan & 24 16OCT06A 26MAR07 34,219 07DEC09* 14JAN10 627 561
ADA07E4B Deact & Decom 31 22FEB07A 05APR07 553,986 21DEC09 23FEB10 566 575
ADA07E4C Demolition 20 09APR07 10MAY07 55,965 24FEB10 09MAR10 575 563
ADA07E4D Demolition 13 14MAY07 05JUN07 0 10MAR10 31MAR10 563 563
ADA07E4E Loadout - 3745 17 21MAY07 19JUN07 10,497 17MAR10 14APR10 563 563
ADA07E4F Transition/Final 13 04SEP07 25SEP07 1,011 15APR10 06MAY10 522 522
ADA07E5  D4 Building - 3745A
ADA07E5B Deact & Decom 31 22FEB07A 14MAR07A 139,666 21DEC09 23FEB10 566 588
ADA07E5A Plan & 24 13NOV06A 26MAR07 8,641 07DEC09 14JAN10 611 561
ADA07E5C Demolition 8 27MAR07 09APR07 16,005 24FEB10 09MAR10 582 582
ADA07E5D Demolition 13 10APR07 01MAY07 2,690 10MAR10 31MAR10 582 582
ADA07E5E Loadout - 17 17APR07 15MAY07 1,903 17MAR10 14APR10 582 582
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Plan & Document - 3730
Deact & Decom - 3730
Demolition Above Grade - 3730
Demolition Below Grade - 3730
Loadout - 3730
Complete Building 3730 Demolition
Transition/Final Closure - 3730
Plan & Document - 3731
Deact & Decom - 3731
Demolition Above Grade - 3731
Demolition Below Grade - 3731
Loadout - 3731
Transition/Final Closure - 3731
Plan & Document - 3731A
Deact & Decom - 3731A
Demolition Above Grade - 3731A
Demolition Below Grade - 3731A
Loadout - 3731A
Transition/Final Closure - 3731A
Plan & Document - 3745
Deact & Decom - 3745
Demolition Above Grade - 3745
Demolition Below Grade - 3745
Loadout - 3745
Transition/Final Closure - 3745
Deact & Decom - 3745A
Plan & Document - 3745A
Demolition Above Grade - 3745A
Demolition Below Grade - 3745A
Loadout - 3745A
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ADA07E5F Transition/Final 13 04SEP07 25SEP07 2,813 15APR10 06MAY10 522 522
ADA07E6  D4 Building - 3745B
ADA07E6A Plan & 16 13NOV06A 26MAR07 45,029 07DEC09 14JAN10 611 561
ADA07E6B Deact & Decom 20 22FEB07A 27MAR07 725,449 21DEC09 22FEB10 566 580
ADA07E6C Demolition 25 28MAR07 09MAY07 73,258 23FEB10 08MAR10 580 563
ADA07E6D Demolition 12 10MAY07 31MAY07 0 09MAR10 29MAR10 563 563
ADA07E6E Loadout - 16 17MAY07 14JUN07 13,740 16MAR10 12APR10 563 563
ADA07E6F Transition/Final 12 04SEP07 24SEP07 1,323 13APR10 03MAY10 520 520
ADA07E7  D4 Building - 3746
ADA07E7A Plan & 30 12FEB07A 29MAY07 14,694 07DEC09 14JAN10 564 525
ADA07E7B Deact & Decom 13 16JUN08* 08JUL08 146,030 21DEC09 23FEB10 303 324
ADA07E7C Demolition 16 16JUN08 14JUL08 27,611 24FEB10 09MAR10 337 329
ADA07E7D Demolition 8 15JUL08 28JUL08 4,640 10MAR10 31MAR10 329 334
ADA07E7E Loadout - 3746 12 22JUL08 11AUG08 3,282 17MAR10 14APR10 329 334
ADA07E7F Transition/Final 13 12AUG08 03SEP08 4,853 15APR10 06MAY10 334 334
ADA07E8  D4 Building - 3746A
ADA07E8A Plan & 50 12FEB07A 29MAY07 34,064 07DEC09 14JAN10 564 525
ADA07E8B Deact & Decom 34 26MAR08* 22MAY08 329,091 21DEC09 23FEB10 348 348
ADA07E8C Demolition 8 27MAY08 09JUN08 55,400 24FEB10 09MAR10 348 348
ADA07E8D Demolition 13 10JUN08 01JUL08 0 10MAR10 31MAR10 348 348
ADA07E8E Loadout - 12 25JUN08 16JUL08 10,391 17MAR10 14APR10 343 348
ADA07E8F Transition/Final 13 17JUL08 07AUG08 1,001 15APR10 06MAY10 348 348
ADA07E9  D4 Building - 3746D
ADA07E9B Deact & Decom 34 24APR06A 25APR06A 39,775 21DEC09 23FEB10 732 764
ADA07E9A Plan & 21 10APR06A 27APR06A 4,306 07DEC09 14JAN10 732 741
ADA07E9C Demolition 8 26APR06A 27APR06A 7,097 24FEB10 09MAR10 764 770
ADA07E9D Demolition 13 27APR06A 27APR06A 1,241 10MAR10 31MAR10 771 783
ADA07E9E Loadout - 17 27APR06A 02MAY06A 2,108 17MAR10 14APR10 775 789
ADA07E9F Transition/Final 13 07SEP10* 28SEP10 2,363 15APR10 06MAY10 -79 -79
ADA07F3  D4 Building - 3763
ADA07F3A Plan & 8 07FEB12* 21FEB12 0 01AUG12 14AUG12 98 98
ADA07F3B Deact & Decom 12 13FEB12 05MAR12 0 07AUG12 27AUG12 98 98
ADA07F3C Demolition 3 06MAR12 08MAR12 0 28AUG12 30AUG12 98 98
ADA07F3D Demolition 5 12MAR12 19MAR12 5,951 04SEP12 11SEP12 98 98
ADA07F3E Loadout - 3763 6 14MAR12 22MAR12 3,270 06SEP12 17SEP12 98 98
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 3745A
Plan & Document - 3745B
Deact & Decom - 3745B
Demolition Above Grade - 3745B
Demolition Below Grade - 3745B
Loadout - 3745B
Transition/Final Closure - 3745B
Plan & Document - 3746
Deact & Decom - 3746
Demolition Above Grade - 3746
Demolition Below Grade - 3746
Loadout - 3746
Transition/Final Closure - 3746
Plan & Document - 3746A
Deact & Decom - 3746A
Demolition Above Grade - 3746A
Demolition Below Grade - 3746A
Loadout - 3746A
Transition/Final Closure - 3746A
Deact & Decom - 3746D
Plan & Document - 3746D
Demolition Above Grade - 3746D
Demolition Below Grade - 3746D
Loadout - 3746D
Transition/Final Closure - 3746D
Plan & Document - 3763
Deact & Decom - 3763
Demolition Above Grade - 3763
Demolition Below Grade - 3763
Loadout - 3763
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ADA07F3F Transition/Final 5 26MAR12 02APR12 10,052 18SEP12 25SEP12 98 98
ADA07F5  D4 Building - 3766
ADA07F5A Plan & 20 07FEB12 13MAR12 10,464 01AUG12 22AUG12 98 91
ADA07F5B Deact & Decom 21 15FEB12 22MAR12 31,455 09AUG12 17SEP12 98 98
ADA07F5C Demolition 5 26MAR12 02APR12 17,798 18SEP12 25SEP12 98 98
ADA07F5D Demolition 8 03APR12 16APR12 3,113 26SEP12 09OCT12 98 98
ADA07F5E Loadout - 3766 10 09APR12 24APR12 5,286 02OCT12 17OCT12 98 98
ADA07F5F Transition/Final 8 25APR12 08MAY12 5,926 18OCT12 31OCT12 98 98
ADA07F8  D4 Building - 377
ADA07F8B Deact & Decom 39 10APR06A 11MAY06A 239,362 21SEP06 30NOV06 92 111
ADA07F8A Plan & 143 04OCT05A 15MAY06A 24,006 05SEP06* 16OCT06 183 85
ADA07F8C Demolition 10 11MAY06A 01JUN06A 45,245 04DEC06 19DEC06 112 110
ADA07F8D Demolition 15 11MAY06A 20JUL06A 7,604 20DEC06 18JAN07 122 98
ADA07F8E Loadout - 377 19 15MAY06A 02AUG06A 6,127 04JAN07 06FEB07 127 101
ADA07F8M Complete 0 23MAR07A 0 06FEB07 -25 -25
ADA07F8F Transition/Final 14 04SEP07* 26SEP07 7,953 07FEB07 06MAR07 -115 -114
ADA07G6  D4 Building - 384 (WS 300-222,300-223,UPR-300-42
ADA07G6A Plan & 90 06NOV06A 24APR07 120,390 04OCT10* 08DEC10 780 725
ADA07G6B Deact & Decom 90 23JAN07A 31MAY07 2,968,064 28OCT10 17FEB11 755 742
ADA07G6C Demolition 65 04JUN07 27SEP07 454,693 22FEB11 17MAR11 742 691
ADA07G6D Demolition 15 10JUL08* 05AUG08 12,644 21MAR11 26APR11 536 543
ADA07G6E Loadout - 384 59 19MAY08 02SEP08 199,310 31MAR11 23MAY11 572 543
ADA07G6EM Complete 0 02SEP08 0 23MAY11 543 543
ADA07G6F Transition/Final 15 03SEP08 29SEP08 44,601 24MAY11 30JUN11 543 550
ADA07G9  D4 Building - MO-026
ADA07G9A Plan & 21 03APR06A 23MAY06A 2,654 07DEC09 14JAN10 736 727
ADA07G9B Deact & Decom 12 30MAY06A 08JUN06A 0 21DEC09 23FEB10 712 739
ADA07G9C Demolition 8 22JUN06A 22JUN06A 10,276 24FEB10 09MAR10 732 739
ADA07G9D Demolition 1 22JUN06A 22JUN06A 0 10MAR10 31MAR10 740 752
ADA07G9E Loadout - 1 26JUN06A 28JUN06A 0 17MAR10 14APR10 743 757
ADA07G9F Transition/Final 13 04SEP07* 25SEP07 939 15APR10 06MAY10 522 522
ADA07H2  D4 Building - MO-052
ADA07H2A Plan & 16 10OCT05A 03NOV05A 3,246 03JAN06* 31JAN06 44 45
ADA07H2B Deact & Decom 28 24OCT05A 10NOV05A 0 16JAN06 06MAR06 43 59
ADA07H2C Demolition 5 24OCT05A 10NOV05A 13,913 07MAR06 16MAR06 71 66
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Transition/Final Closure - 3763
Plan & Document - 3766
Deact & Decom - 3766
Demolition Above Grade - 3766
Demolition Below Grade - 3766
Loadout - 3766
Transition/Final Closure - 3766
Deact & Decom - 377
Plan & Document - 377
Demolition Above Grade - 377
Demolition Below Grade - 377
Loadout - 377
Complete 118-K-1 Loadout and Bldg 377 Demolition
Transition/Final Closure - 377
Plan & Document - 384 (incl Wastes Sites 300-222
Deact & Decom - 384 (incl Wastes Sites 300-222
Demolition Above Grade - 384 (incl WS 300-222
Demolition Below Grade - 384 (incl WS 300-222
Loadout - 384 (includes Wastes Sites 300-222
Complete Building 384 Demolition
Transition/Final Closure - 384 (incl WS 300-222
Plan & Document - MO-026
Deact & Decom - MO-026
Demolition Above Grade - MO-026
Demolition Below Grade - MO-026
Loadout - MO-026
Transition/Final Closure - MO-026
Plan & Document - MO-052
Deact & Decom - MO-052
Demolition Above Grade - MO-052
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ADA07H2D Demolition 10 24OCT05A 10NOV05A 0 20MAR06 04APR06 78 76
ADA07H2E Loadout - 14 01NOV05A 10NOV05A 0 23MAR06 17APR06 76 83
ADA07H2F Transition/Final 20 02APR08* 06MAY08 1,272 18APR06 03MAY06 -391 -401
ADA07J2  D4 Building - MO-270
ADA07J2A Plan & 13 07FEB12* 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J2B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J2C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J2D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J2E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J2F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07J3  D4 Building - MO-271
ADA07J3A Plan & 13 07FEB12 29FEB12 3,063 01AUG12 22AUG12 98 98
ADA07J3B Deact & Decom 21 15FEB12 22MAR12 0 09AUG12 17SEP12 98 98
ADA07J3C Demolition 5 26MAR12 02APR12 13,512 18SEP12 25SEP12 98 98
ADA07J3D Demolition 8 03APR12 16APR12 0 26SEP12 09OCT12 98 98
ADA07J3E Loadout - 10 09APR12 24APR12 0 02OCT12 17OCT12 98 98
ADA07J3F Transition/Final 8 25APR12 08MAY12 1,235 18OCT12 31OCT12 98 98
ADA07L1  D4 Building - 308
ADA07L1C Demolition 53 08NOV10 15FEB11 458,700 08NOV10 16FEB11 0 1
ADA07L1D Demolition 81 16FEB11 12JUL11 395,469 17FEB11 13JUL11 1 1
ADA07L1E Loadout - 308 108 06APR11 17OCT11 83,739 07APR11 18OCT11 1 1
ADA07L1M Complete 0 17OCT11 0 18OCT11 1 1
ADA07L1F Transition/Final 81 18OCT11 15MAR12 77,392 19OCT11 19MAR12 1 1
ADA07N1  D4 Building - 326
ADA07N1A Plan & 130 24JUN10 17FEB11 480,579 01OCT09* 26MAY10 -145 -145
ADA07N1B Deact & Decom 399 01FEB11* 29JAN13 11,982,527 10MAY10* 07MAY12 -145 -145
ADA07N1C Demolition 52 30JAN13 01MAY13 482,213 08MAY12 08AUG12 -145 -145
ADA07N1DM Complete 0 18JUN13 0 04APR13 -41 -41
ADA07N1E Loadout - 326 52 19MAR13 18JUN13 110,320 26SEP12 04APR13 -93 -41
ADA07N1F Transition/Final 66 19JUN13 15OCT13 81,359 08APR13 22AUG13 -41 -29
ADA07N2  D4 Building - 326-BA
ADA07N2A Plan & 80 01DEC10 26APR11 1,980 04OCT10* 01MAR11 -32 -32
ADA07N2B Deact & Decom 128 01FEB11* 19SEP11 43,123 01DEC10 21JUL11 -32 -32
ADA07N2C Demolition 32 20SEP11 14NOV11 15,084 25JUL11 19SEP11 -32 -32
ADA07N2D Demolition 48 15NOV11 14FEB12 595 20SEP11 14DEC11 -32 -32
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Below Grade - MO-052
Loadout - MO-052
Transition/Final Closure - MO-052
Plan & Document - MO-270
Deact & Decom - MO-270
Demolition Above Grade - MO-270
Demolition Below Grade - MO-270
Loadout - MO-270
Transition/Final Closure - MO-270
Plan & Document - MO-271
Deact & Decom - MO-271
Demolition Above Grade - MO-271
Demolition Below Grade - MO-271
Loadout - MO-271
Transition/Final Closure - MO-271
Demolition Above Grade - 308
Demolition Below Grade - 308
Loadout - 308
Complete Demolition of Building 308
Transition/Final Closure - 308
Plan & Document - 326
Deact & Decom - 326
Demolition Above Grade - 326
Complete Building 326 Demolition
Loadout - 326
Transition/Final Closure - 326
Plan & Document - 326-BA
Deact & Decom - 326-BA
Demolition Above Grade - 326-BA
Demolition Below Grade - 326-BA
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ADA07N2E Loadout - 64 15DEC11 11APR12 4,698 18OCT11 14FEB12 -32 -32
ADA07N2F Transition/Final 48 12APR12 09JUL12 2,265 15FEB12 09MAY12 -32 -32
ADA07P1  D4 Building - 329
ADA07P1A Plan & 83 30NOV10 28APR11 263,172 30SEP10* 03MAR11 -32 -32
ADA07P1B Deact & Decom 309 01FEB11* 14AUG12 7,237,078 01DEC10 18JUN12 -32 -32
ADA07P1C Demolition 33 15AUG12 11OCT12 301,246 19JUN12 15AUG12 -32 -32
ADA07P1E Loadout - 329 50 17SEP12 13DEC12 54,994 17SEP12 17JAN13 0 17
ADA07P1M Complete 0 13DEC12 0 17JAN13 17 17
ADA07P1F Transition/Final 50 17DEC12 19MAR13 50,826 21JAN13 17APR13 17 17
ADA07Q3  D4 Building - 331C
ADA07Q3A Plan & 92 01FEB11* 14JUL11 23,232 01JUL10 15DEC10 -115 -115
ADA07Q3B Deact & Decom 147 07APR11 03JAN12 80,619 08SEP10 02JUN11 -115 -115
ADA07Q3C Demolition 37 04JAN12 08MAR12 37,155 06JUN11 09AUG11 -115 -115
ADA07Q3D Demolition 55 12MAR12 14JUN12 5,654 10AUG11 15NOV11 -115 -115
ADA07Q3E Loadout - 331C 73 12APR12 21AUG12 15,533 14SEP11 26JAN12 -115 -115
ADA07Q3F Transition/Final 55 22AUG12 29NOV12 9,550 30JAN12 03MAY12 -115 -115
ADA07Q4  D4 Building - 331D
ADA07Q4A Plan & 92 01FEB11 14JUL11 4,557 01JUL10 15DEC10 -115 -115
ADA07Q4B Deact & Decom 147 07APR11 03JAN12 13,037 08SEP10 02JUN11 -115 -115
ADA07Q4C Demolition 37 04JAN12 08MAR12 7,576 06JUN11 09AUG11 -115 -115
ADA07Q4D Demolition 55 12MAR12 14JUN12 1,325 10AUG11 15NOV11 -115 -115
ADA07Q4E Loadout - 331D 73 12APR12 21AUG12 2,250 14SEP11 26JAN12 -115 -115
ADA07Q4F Transition/Final 55 22AUG12 29NOV12 2,522 30JAN12 03MAY12 -115 -115
ADA07Q5  D4 Building - 331G
ADA07Q5A Plan & 92 01FEB11 14JUL11 4,444 01JUL10 15DEC10 -115 -115
ADA07Q5B Deact & Decom 147 07APR11 03JAN12 41,627 08SEP10 02JUN11 -115 -115
ADA07Q5C Demolition 37 04JAN12 08MAR12 7,384 06JUN11 09AUG11 -115 -115
ADA07Q5D Demolition 55 12MAR12 14JUN12 1,292 10AUG11 15NOV11 -115 -115
ADA07Q5E Loadout - 331G 73 12APR12 21AUG12 2,193 14SEP11 26JAN12 -115 -115
ADA07Q5F Transition/Final 55 22AUG12 29NOV12 2,459 30JAN12 03MAY12 -115 -115
ADA07Q6  D4 Building - 331H
ADA07Q6A Plan & 92 01FEB11 14JUL11 18,084 01JUL10 15DEC10 -115 -115
ADA07Q6B Deact & Decom 147 07APR11 03JAN12 176,478 08SEP10 02JUN11 -115 -115
ADA07Q6C Demolition 37 04JAN12 08MAR12 33,351 06JUN11 09AUG11 -115 -115
ADA07Q6D Demolition 55 12MAR12 14JUN12 5,605 10AUG11 15NOV11 -115 -115
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 326-BA
Transition/Final Closure - 326-BA
Plan & Document - 329
Deact & Decom - 329
Demolition Above Grade - 329
Loadout - 329
Complete Building 329 Demolition
Transition/Final Closure - 329
Plan & Document - 331C
Deact & Decom - 331C
Demolition Above Grade - 331C
Demolition Below Grade - 331C
Loadout - 331C
Transition/Final Closure - 331C
Plan & Document - 331D
Deact & Decom - 331D
Demolition Above Grade - 331D
Demolition Below Grade - 331D
Loadout - 331D
Transition/Final Closure - 331D
Plan & Document - 331G
Deact & Decom - 331G
Demolition Above Grade - 331G
Demolition Below Grade - 331G
Loadout - 331G
Transition/Final Closure - 331G
Plan & Document - 331H
Deact & Decom - 331H
Demolition Above Grade - 331H
Demolition Below Grade - 331H
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ADA07Q6E Loadout - 331H 73 12APR12 21AUG12 3,964 14SEP11 26JAN12 -115 -115
ADA07Q6F Transition/Final 55 22AUG12 29NOV12 5,862 30JAN12 03MAY12 -115 -115
ADA07R1  D4 Building - 3503B
ADA07R1A Plan & 12 17OCT11 03NOV11 385 03OCT11 20OCT11 -8 -8
ADA07R1B Deact & Decom 19 25OCT11 29NOV11 7,281 11OCT11 10NOV11 -8 -8
ADA07R1C Demolition 5 30NOV11 07DEC11 2,353 14NOV11 21NOV11 -8 -8
ADA07R1D Demolition 7 08DEC11 20DEC11 93 22NOV11 06DEC11 -8 -8
ADA07R1E Loadout - 9 14DEC11 03JAN12 733 30NOV11 14DEC11 -8 -8
ADA07R1F Transition/Final 7 04JAN12 16JAN12 353 15DEC11 29DEC11 -8 -8
ADA07R6  D4 Building - 3128
ADA07R6A Plan & 8 02JUN08* 12JUN08 385 31MAY12* 13JUN12 799 799
ADA07R6B Deact & Decom 12 05JUN08 25JUN08 7,281 06JUN12 26JUN12 799 799
ADA07R6C Demolition 3 26JUN08 01JUL08 2,353 27JUN12 02JUL12 799 799
ADA07R6D Demolition 5 02JUL08 10JUL08 93 03JUL12 11JUL12 799 799
ADA07R6E Loadout - 3128 6 08JUL08 16JUL08 733 09JUL12 17JUL12 799 799
ADA07R6F Transition/Final 5 17JUL08 24JUL08 353 18JUL12 25JUL12 799 799
ADA07R7  D4 Building - 315
ADA07R7B Deact & Decom 32 17JAN12 13MAR12 231,952 27FEB12 19APR12 22 22
ADA07R7A Plan & 60 03JAN12 17APR12 389 09FEB12 15MAR12 22 -18
ADA07R7C Demolition 8 18APR12 01MAY12 35,786 23APR12 03MAY12 2 2
ADA07R7D Demolition 12 02MAY12 22MAY12 5,445 07MAY12 24MAY12 2 2
ADA07R7E Loadout - 315 16 09MAY12 06JUN12 14,960 14MAY12 11JUN12 2 2
ADA07R7F Transition/Final 12 07JUN12 27JUN12 9,198 12JUN12 02JUL12 2 2
ADA0801  D4 Remaining Facils - 311 (311-TK-40, 311-TK-50)
ADA0801A Plan & 57 19OCT05A 02FEB06A 8,110 14APR09 28APR09 694 646
ADA0801B Deact & Decom 5 25JAN06A 02FEB06A 10,252 21APR09 13MAY09 647 655
ADA0801C Demolition 6 08FEB06A 09FEB06A 27,710 14MAY09 20MAY09 653 655
ADA0801D Demolition 5 02JUL07* 10JUL07 197 21MAY09 01JUN09 378 378
ADA0801E Loadout - 311 165 13FEB06A 17JUL07 4,594 27MAY09 08JUN09 657 378
ADA0801F Transition/Final 20 13AUG08* 17SEP08 3,274 09JUN09 16JUN09 163 148
ADA0803  D4 Remaining Facilities - 334TF
ADA0803A Plan & 17 21SEP05A 11OCT05A 1,822 29AUG05 27SEP05 -13 -8
ADA0803B Deact & Decom 26 19OCT05A 24OCT05A 6,784 12SEP05 25OCT05 -22 1
ADA0803C Demolition 7 25OCT05A 26OCT05A 35,433 26OCT05 07NOV05 1 6
ADA0803D Demolition 10 26MAR07 10APR07 793 08NOV05 28NOV05 -272 -272
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 331H
Transition/Final Closure - 331H
Plan & Document - 3503B
Deact & Decom - 3503B
Demolition Above Grade - 3503B
Demolition Below Grade - 3503B
Loadout - 3503B
Transition/Final Closure - 3503B
Plan & Document - 3128
Deact & Decom - 3128
Demolition Above Grade - 3128
Demolition Below Grade - 3128
Loadout - 3128
Transition/Final Closure - 3128
Deact & Decom - 315
Plan & Document - 315
Demolition Above Grade - 315
Demolition Below Grade - 315
Loadout - 315
Transition/Final Closure - 315
Plan & Document - 311 (incl WS 311-TK-4
Deact & Decom - 311 (incl WS 311-TK-4
Demolition Above Grade - 311 (incl WS 311-TK-4
Demolition Below Grade - 311 (incl WS 311-TK-4
Loadout - 311 (includes Waste Sites 311-TK-4
Transition/Final Closure - 311 (incl WS 311-TK-4
Plan & Document - 334TF
Deact & Decom - 334TF
Demolition Above Grade - 334TF
Demolition Below Grade - 334TF
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ADA0803E Loadout - 13 07DEC05A 23APR07 17,142 15NOV05 08DEC05 -11 -272
ADA0803F Transition/Final 20 25JUN08* 30JUL08 1,284 12DEC05 29DEC05 -507 -517
ADR2501  D4-Non Site Specific Support 300 Area Sites
ADR2501A1 D4-300 Area 24 29AUG05A 24OCT05A 447,277 29AUG05 29SEP05 0 -13
ADR2501A2 D4-300 Area 203 23AUG06A 28DEC06A 2,181,211 03OCT05 28SEP06 -178 -48
ADR2501A9 D4-300 Area 143 01OCT12 18JUN13 5,046,431 01OCT12 30APR13 0 -27
RA  Field Remediation
CMA0302  Confirmatory Sampling Site - 300-2
CMA0302A Work 57 01NOV07* 19FEB08 23,263 06AUG12 31OCT12 949 942
CMA0302B Smplg and 25 20FEB08 02APR08 17,268 01NOV12 18DEC12 942 942
CMA0302C RSVP or RTD 93 03APR08 17SEP08 10,137 19DEC12 27FEB13 942 886
CMA0303  Confirmatory Sampling Site - 300-32 (333 Bldg)
CMA0303A Work 57 16OCT07* 30JAN08 8,199 29AUG05 28NOV05 -426 -433
CMA0303B Smplg and 25 28FEB08 10APR08 17,268 04SEP07 16OCT07 -96 -96
CMA0303C RSVP or RTD 93 22OCT08 13APR09 10,137 17OCT07 20MAR08 -203 -212
CMA0304  Confirmatory Sampling Site - 300-7
CMA0304B Smplg and 26 27MAR06A 20JUN06A 40,121 17MAY06 29JUN06 30 6
CMA0304C RSVP or RTD 39 30MAY06A 26JUL06A 10,137 28JUN06 28NOV06 17 68
CMA0305  Confirmatory Sampling Site - 300-9
CMA0305B Smplg and 28 28MAR06A 20JUN06A 40,121 22MAY06 05JUL06 31 8
CMA0305C RSVP or RTD 39 30MAY06A 05JUL06A 10,137 03JUL06 30NOV06 19 82
CMA0306  Confirmatory Sampling Site - 303-M UOF
CMA0306A Work 57 30OCT07* 13FEB08 15,732 13SEP05 12DEC05 -426 -433
CMA0306B Smplg and 25 14FEB08 31MAR08 40,121 15MAY06 27JUN06 -350 -350
CMA0306C RSVP or RTD 93 01APR08 15SEP08 10,137 06JUL06 05DEC06 -346 -355
CMA0307  Confirmatory Sampling Site - UPR-300-2
CMA0307A Work 57 19NOV07* 05MAR08 15,732 04OCT10* 05JAN11 573 566
CMA0307C RSVP or RTD 93 25APR11 06OCT11 10,137 25APR11 21SEP11 0 -9
CMA0308  Confirmatory Sampling Site - 331 LSLDF
CMA0308A Work 34 06DEC05A 19JUN06A 15,732 15MAR06* 11MAY06 53 -20
CMA0308B Smplg and 28 18APR06A 11JUN07 17,268 24MAY06 10JUL06 21 -184
CMA0308C RSVP or RTD 59 03APR08 17JUL08 10,137 11JUL06 08NOV06 -346 -336
CMA0309  Confirmatory Sampling Site - 331 LSLT1
CMA0309A Work 34 29AUG05A 24AUG06A 15,732 01MAR06* 27APR06 99 -66
CMA0310  Confirmatory Sampling Site - 331 LSLT2
CMA0310A Work 34 06DEC05A 01MAY06A 15,732 15MAR06 11MAY06 53 7
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - 334TF
Transition/Final Closure - 334TF
D4-300 Area Non-Site Specific Support FY05
D4-300 Area Non-Site Specific Support FY06
D4-300 Area Non-Site Specific Support FY13
Work Instructions - CS Site - 300-2
Smplg and Analysis - CS Site - 300-2
RSVP or RTD Report - CS Site - 300-2
Work Instructions - CS Site - 300-32 (Associated
Smplg and Analysis - CS Site - 300-32 (Associate
RSVP or RTD Report - CS Site - 300-32 (Associate
Smplg and Analysis - CS Site - 300-7
RSVP or RTD Report - CS Site - 300-7
Smplg and Analysis - CS Site - 300-9
RSVP or RTD Report - CS Site - 300-9
Work Instructions - CS Site - 303-M UOF
Smplg and Analysis - CS Site - 303-M UOF
RSVP or RTD Report - CS Site - 303-M UOF
Work Instructions - CS Site - UPR-300-2
RSVP or RTD Report - CS Site - UPR-300-2
Work Instructions - CS Site - 331 LSLDF
Smplg and Analysis - CS Site - 331 LSLDF
RSVP or RTD Report - CS Site - 331 LSLDF
Work Instructions - CS Site - 331 LSLT1
Work Instructions - CS Site - 331 LSLT2
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CMA0311  Confirmatory Sampling Site - 600-276
CMA0311A Work 57 13NOV07* 28FEB08 23,968 01OCT07* 16JAN08 -25 -24
CMA0311B Smplg and 25 03MAR08 14APR08 25,532 17JAN08 19FEB08 -24 -31
CMA0311C RSVP or RTD 93 15APR08 29SEP08 10,137 20FEB08 17JUL08 -31 -40
CMB0501   Remediate Waste Site - 300-39 (Building 309)
CMB0501A Excavation 4 23MAY11 26MAY11 89,022 29FEB12 06MAR12 153 153
CMB0501B Loadout - Rem 4 21JUN11 27JUN11 8,936 28MAR12 03APR12 153 153
CMB0501D Closeout Smplg 159 28JUN11 12APR12 19,169 04APR12 21JAN13 153 153
CMB0501C Backfill - Rem 1 16APR12 16APR12 14,969 22JAN13 22JAN13 153 153
CMB0501E Revegetation - 1 17APR12 17APR12 1,059 23JAN13 23JAN13 153 153
CMB0502   Remediate Waste Site - 309-TW-1 (Building 309)
CMB0502A Excavation 19 04OCT10* 03NOV10 111,133 04OCT10* 27OCT10 0 -4
CMB0502E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0503   Remediate Waste Site - 309-TW-2 (Building 309)
CMB0503A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0503E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0504   Remediate Waste Site - 309-TW-3 (Building 309)
CMB0504A Excavation 9 04OCT10* 18OCT10 111,133 04OCT10* 13OCT10 0 -2
CMB0504E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0505   Remediate Waste Site - 309-WS-1 (Building 309)
CMB0505E Revegetation - 2 03JAN12 04JAN12 1,058 17OCT12 18OCT12 161 161
CMB0506   Remediate Waste Site - 309-WS-2 (Building 309)
CMB0506E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0507   Remediate Waste Site - 309-WS-3 (Building 309)
CMB0507E Revegetation - 1 04JAN12 04JAN12 1,058 18OCT12 18OCT12 161 161
CMB0509  Remediate Waste Site - 300 RLWS
CMB0509A Excavation 401 16FEB10* 15FEB12 233,116 04OCT10* 10MAY12 128 48
CMB0509B Loadout - Rem 26 24JAN12 08MAR12 33,413 18APR12 04JUN12 48 48
CMB0509D Closeout Smplg 159 12MAR12 20DEC12 68,961 05JUN12 21MAR13 48 48
CMB0509C Backfill - Rem 9 26DEC12 10JAN13 115,657 25MAR13 08APR13 48 48
CMB0509E Revegetation - 2 14JAN13 15JAN13 10,148 09APR13 10APR13 48 48
CMB0510  Remediate Waste Site - 300 RRLWS
CMB0510A Excavation 381 16FEB10* 11JAN12 668,736 04OCT10* 12APR12 128 52
CMB0510B Loadout - Rem 81 06SEP11 01FEB12 95,853 08DEC11 03MAY12 52 52
CMB0510D Closeout Smplg 159 02FEB12 13NOV12 197,826 07MAY12 21FEB13 52 52
CMB0510C Backfill - Rem 29 14NOV12 10JAN13 331,783 25FEB13 15APR13 52 52
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Work Instructions - CS Site - 600-276
Smplg and Analysis - CS Site - 600-276
RSVP or RTD Report - CS Site - 600-276
Excavation Process - Rem Wst Site - 300-39 (D4 3
Loadout - Rem Wst Site - 300-39 (D4 309)
Closeout Smplg - Rem Wst Site - 300-39 (D4 309)
Backfill - Rem Wst Site - 300-39 (D4 309)
Revegetation - Rem Wst Site - 300-39 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-1 
Revegetation - Rem Wst Site - 309-TW-1 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-2 
Revegetation - Rem Wst Site - 309-TW-2 (D4 309)
Excavation Process - Rem Wst Site - 309-TW-3 
Revegetation - Rem Wst Site - 309-TW-3 (D4 309)
Revegetation - Rem Wst Site - 309-WS-1 (D4 309)
Revegetation - Rem Wst Site - 309-WS-2 (D4 309)
Revegetation - Rem Wst Site - 309-WS-3 (D4 309)
Excavation Process - Rem Wst Site - 
Loadout - Rem Wst Site - 300 RLWS
Closeout Smplg - Rem Wst Site - 300 RLWS
Backfill - Rem Wst Site - 300 RLWS
Revegetation - Rem Wst Site - 300 RLWS
Excavation Process - Rem Wst Site - 3
Loadout - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 RRLWS
Backfill - Rem Wst Site - 300 RRLWS
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CMB0510E Revegetation - 6 14JAN13 22JAN13 29,110 16APR13 24APR13 52 52
CMB0511  Remediate Waste Site - 300 VTS
CMB0511D Closeout Smplg 159 03OCT05A 08MAR06A 21,126 29AUG05 14JUN06 -19 55
CMB0511C Backfill - Rem 34 14AUG06A 17AUG06A 145,032 06JUL06 21AUG06 -21 1
CMB0511E Revegetation - 5 20SEP11* 27SEP11 5,549 28AUG06 05SEP06 -1,011-1,011
CMB0512  Remediate Waste Site - 300-109
CMB0512A Excavation 5 14APR09 21APR09 4,065 21JAN08 28JAN08 -247 -247
CMB0512B Loadout - Rem 5 12MAY09 19MAY09 1,263 19FEB08 26FEB08 -247 -247
CMB0512D Closeout Smplg 159 20MAY09 09MAR10 4,474 27FEB08 09DEC08 -247 -247
CMB0512C Backfill - Rem 2 10MAR10 11MAR10 983 10DEC08 11DEC08 -247 -247
CMB0512E Revegetation - 1 15MAR10 15MAR10 163 15DEC08 15DEC08 -247 -247
CMB0514  Remediate Waste Site - 300-110
CMB0514A Excavation 5 02SEP08* 09SEP08 56 25OCT07* 01NOV07 -169 -169
CMB0514B Loadout - Rem 5 30SEP08 07OCT08 17 27NOV07 04DEC07 -169 -169
CMB0514D Closeout Smplg 159 08OCT08 27JUL09 61 05DEC07 18SEP08 -169 -169
CMB0514C Backfill - Rem 2 28JUL09 29JUL09 13 22SEP08 23SEP08 -169 -169
CMB0514E Revegetation - 1 30JUL09 30JUL09 2 24SEP08 24SEP08 -169 -169
CMB0515  Remediate Waste Site - 300-121
CMB0515A Excavation 5 23MAY12 31MAY12 70 09MAY12 15MAY12 -8 -9
CMB0515B Loadout - Rem 4 21JUN12 27JUN12 17 07JUN12 13JUN12 -8 -8
CMB0515D Closeout Smplg 159 28JUN12 16APR13 61 14JUN12 02APR13 -8 -8
CMB0515C Backfill - Rem 1 17APR13 17APR13 13 03APR13 03APR13 -8 -8
CMB0515E Revegetation - 1 18APR13 18APR13 2 04APR13 04APR13 -8 -8
CMB0516  Remediate Waste Site - 300-123 (Building 366A)
CMB0516A Excavation 5 25APR12* 02MAY12 121,729 09MAY12* 16MAY12 8 8
CMB0516B Loadout - Rem 5 23MAY12 31MAY12 40,438 07JUN12 14JUN12 8 8
CMB0516D Closeout Smplg 159 04JUN12 20MAR13 54,108 18JUN12 03APR13 8 8
CMB0516C Backfill - Rem 2 21MAR13 25MAR13 41,366 04APR13 08APR13 8 8
CMB0516E Revegetation - 1 26MAR13 26MAR13 1,298 09APR13 09APR13 8 8
CMB0517  Remediate Waste Site - 300-15
CMB0517A Excavation 225 04OCT10* 15NOV11 2,594,675 25MAY11* 18APR12 128 83
CMB0517B Loadout - Rem 180 20JAN11 12DEC11 384,376 23JUN11 16MAY12 86 86
CMB0517D Closeout Smplg 159 13DEC11 26SEP12 767,559 17MAY12 06MAR13 86 86
CMB0517C Backfill - Rem 123 11APR12 15NOV12 1,287,309 13SEP12 25APR13 86 86
CMB0517E Revegetation - 2 19NOV12 20NOV12 112,946 29APR13 30APR13 86 86
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300 RRLWS
Closeout Smplg - Rem Wst Site - 300 VTS
Backfill - Rem Wst Site - 300 VTS
Revegetation - Rem Wst Site - 300 VTS
Excavation Process - Rem Wst Site - 300-109
Loadout - Rem Wst Site - 300-109
Closeout Smplg - Rem Wst Site - 300-109
Backfill - Rem Wst Site - 300-109
Revegetation - Rem Wst Site - 300-109
Excavation Process - Rem Wst Site - 300-110
Loadout - Rem Wst Site - 300-110
Closeout Smplg - Rem Wst Site - 300-110
Backfill - Rem Wst Site - 300-110
Revegetation - Rem Wst Site - 300-110
Excavation Process - Rem Wst Site - 300-121
Loadout - Rem Wst Site - 300-121
Closeout Smplg - Rem Wst Site - 300-121
Backfill - Rem Wst Site - 300-121
Revegetation - Rem Wst Site - 300-121
Excavation Process - Rem Wst Site - 300-123 (D4
Loadout - Rem Wst Site - 300-123 (D4 366A)
Closeout Smplg - Rem Wst Site - 300-123 (D4 366A
Backfill - Rem Wst Site - 300-123 (D4 366A)
Revegetation - Rem Wst Site - 300-123 (D4 366A)
Excavation Process - Rem Wst Site - 300-15
Loadout - Rem Wst Site - 300-15
Closeout Smplg - Rem Wst Site - 300-15
Backfill - Rem Wst Site - 300-15
Revegetation - Rem Wst Site - 300-15
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CMB0518  Remediate Waste Site - 300-16
CMB0518A Excavation 6 05OCT09 13OCT09 16,481 29OCT09 09NOV09 15 15
CMB0518B Loadout - Rem 6 02NOV09 10NOV09 5,120 01DEC09 09DEC09 15 15
CMB0518D Closeout Smplg 159 11NOV09 30AUG10 18,139 10DEC09 27SEP10 15 15
CMB0518C Backfill - Rem 2 31AUG10 01SEP10 3,985 28SEP10 29SEP10 15 15
CMB0518E Revegetation - 1 02SEP10 02SEP10 662 30SEP10 30SEP10 15 15
CMB0520  Remediate Waste Site - 300-18
CMB0520C Backfill - Rem 2 14AUG06A 17AUG06A 2,430 15JUN06 19JUN06 -32 -34
CMB0520E Revegetation - 1 21DEC06A 28DEC06A 875 22AUG06 22AUG06 -67 -69
CMB0521  Remediate Waste Site - 300-214
CMB0521A Excavation 638 12FEB09* 23APR12 77,309 01OCT09* 23APR12 128 0
CMB0521E Revegetation - 1 19MAR13 19MAR13 3,365 17APR13 17APR13 17 17
CMB0523  Remediate Waste Site - 300-219
CMB0523A Excavation 25 18SEP08 30OCT08 0 17JUN09 30JUL09 148 148
CMB0523B Loadout - Rem 4 18NOV08 24NOV08 0 18AUG09 24AUG09 148 148
CMB0523D Closeout Smplg 159 25NOV08 14SEP09 17,885 25AUG09 10JUN10 148 148
CMB0523C Backfill - Rem 1 15SEP09 15SEP09 0 14JUN10 14JUN10 148 148
CMB0523E Revegetation - 1 16SEP09 16SEP09 0 15JUN10 15JUN10 148 148
CMB0524  Remediate Waste Site - 300-22
CMB0524E Revegetation - 1 04JAN12 04JAN12 25 18OCT12 18OCT12 161 161
CMB0527  Remediate Waste Site - 300-224
CMB0527A Excavation 25 18SEP08 30OCT08 29,195 17JUN09 30JUL09 148 148
CMB0527B Loadout - Rem 7 12NOV08 24NOV08 4,572 12AUG09 24AUG09 148 148
CMB0527D Closeout Smplg 159 25NOV08 14SEP09 21,282 25AUG09 10JUN10 148 148
CMB0527C Backfill - Rem 3 15SEP09 17SEP09 5,234 14JUN10 16JUN10 148 148
CMB0527E Revegetation - 1 21SEP09 21SEP09 822 17JUN10 17JUN10 148 148
CMB0528  Remediate Waste Site - 300-24
CMB0528A Excavation 11 14AUG08* 03SEP08 37,831 01OCT07* 17OCT07 -175 -175
CMB0528B Loadout - Rem 11 15SEP08 01OCT08 20,881 29OCT07 14NOV07 -175 -175
CMB0528D Closeout Smplg 159 02OCT08 21JUL09 11,942 15NOV07 03SEP08 -175 -175
CMB0528C Backfill - Rem 4 22JUL09 28JUL09 21,704 04SEP08 10SEP08 -175 -175
CMB0528E Revegetation - 1 29JUL09 29JUL09 825 11SEP08 11SEP08 -175 -175
CMB0529  Remediate Waste Site - 300-251
CMB0529A Excavation 6 05OCT09 13OCT09 6,746 03FEB09 11FEB09 -135 -135
CMB0529B Loadout - Rem 6 02NOV09 10NOV09 3,724 04MAR09 12MAR09 -135 -135
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - 300-16
Loadout - Rem Wst Site - 300-16
Closeout Smplg - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-16
Revegetation - Rem Wst Site - 300-16
Backfill - Rem Wst Site - 300-18
Revegetation - Rem Wst Site - 300-18
Excavation Process - Rem Wst Site 
Revegetation - Rem Wst Site - 300-214
Excavation Process - Rem Wst Site - 300-219
Loadout - Rem Wst Site - 300-219
Closeout Smplg - Rem Wst Site - 300-219
Backfill - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-219
Revegetation - Rem Wst Site - 300-22
Excavation Process - Rem Wst Site - 300-224
Loadout - Rem Wst Site - 300-224
Closeout Smplg - Rem Wst Site - 300-224
Backfill - Rem Wst Site - 300-224
Revegetation - Rem Wst Site - 300-224
Excavation Process - Rem Wst Site - 300-24
Loadout - Rem Wst Site - 300-24
Closeout Smplg - Rem Wst Site - 300-24
Backfill - Rem Wst Site - 300-24
Revegetation - Rem Wst Site - 300-24
Excavation Process - Rem Wst Site - 300-251
Loadout - Rem Wst Site - 300-251
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CMB0529D Closeout Smplg 159 11NOV09 30AUG10 2,130 16MAR09 29DEC09 -135 -135
CMB0529C Backfill - Rem 2 31AUG10 01SEP10 3,870 30DEC09 04JAN10 -135 -135
CMB0529E Revegetation - 1 02SEP10 02SEP10 147 05JAN10 05JAN10 -135 -135
CMB0530  Remediate Waste Site - 300-255
CMB0530A Excavation 8 04OCT10* 14OCT10 7,765 04OCT10* 12OCT10 0 -2
CMB0530E Revegetation - 1 04JAN12 04JAN12 135 18OCT12 18OCT12 161 161
CMB0532  Remediate Waste Site - 300-257
CMB0532A Excavation 23 04OCT10* 10NOV10 119,855 04OCT10* 02NOV10 0 -5
CMB0532B Loadout - Rem 18 03NOV10 07DEC10 17,179 01NOV10 02DEC10 -2 -2
CMB0532D Closeout Smplg 159 08DEC10 22SEP11 35,456 06DEC10 20SEP11 -2 -2
CMB0532C Backfill - Rem 7 26SEP11 05OCT11 59,464 21SEP11 03OCT11 -2 -2
CMB0532E Revegetation - 1 06OCT11 06OCT11 5,217 04OCT11 04OCT11 -2 -2
CMB0533  Remediate Waste Site - 300-258
CMB0533A Excavation 6 26MAR07* 03APR07 12,690 25JAN07* 05FEB07 -32 -32
CMB0533B Loadout - Rem 6 23APR07 01MAY07 1,987 26FEB07 06MAR07 -32 -32
CMB0533D Closeout Smplg 159 02MAY07 19FEB08 9,251 07MAR07 18DEC07 -32 -32
CMB0533C Backfill - Rem 2 20FEB08 21FEB08 2,275 19DEC07 20DEC07 -32 -32
CMB0533E Revegetation - 1 25FEB08 25FEB08 357 26DEC07 26DEC07 -32 -32
CMB0534  Remediate Waste Site - 300-259
CMB0534A Excavation 15 02SEP08* 25SEP08 64,859 25OCT07* 20NOV07 -169 -169
CMB0534B Loadout - Rem 15 30SEP08 23OCT08 35,798 27NOV07 20DEC07 -169 -169
CMB0534D Closeout Smplg 159 27OCT08 12AUG09 20,474 26DEC07 07OCT08 -169 -169
CMB0534C Backfill - Rem 6 13AUG09 24AUG09 37,210 08OCT08 16OCT08 -169 -169
CMB0534E Revegetation - 1 11JAN10 11JAN10 1,414 20OCT08 20OCT08 -242 -242
CMB0535  Remediate Waste Site - 300-260
CMB0535A Excavation 7 05OCT09* 14OCT09 13,109 03FEB09* 12FEB09 -135 -135
CMB0535B Loadout - Rem 7 02NOV09 11NOV09 7,235 04MAR09 16MAR09 -135 -135
CMB0535D Closeout Smplg 159 12NOV09 31AUG10 4,138 17MAR09 30DEC09 -135 -135
CMB0535C Backfill - Rem 3 01SEP10 07SEP10 7,520 04JAN10 06JAN10 -135 -135
CMB0535E Revegetation - 1 08SEP10 08SEP10 286 07JAN10 07JAN10 -135 -135
CMB0539  Remediate Waste Site - 300-28
CMB0539A Excavation 7 05OCT09 14OCT09 16,559 17JUN09 29JUN09 -60 -60
CMB0539B Loadout - Rem 7 02NOV09 11NOV09 8,600 16JUL09 28JUL09 -60 -60
CMB0539D Closeout Smplg 159 12NOV09 31AUG10 5,305 29JUL09 13MAY10 -60 -60
CMB0539C Backfill - Rem 3 01SEP10 07SEP10 9,567 17MAY10 19MAY10 -60 -60
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - 300-251
Backfill - Rem Wst Site - 300-251
Revegetation - Rem Wst Site - 300-251
Excavation Process - Rem Wst Site - 300-255
Revegetation - Rem Wst Site - 300-255
Excavation Process - Rem Wst Site - 300-257
Loadout - Rem Wst Site - 300-257
Closeout Smplg - Rem Wst Site - 300-257
Backfill - Rem Wst Site - 300-257
Revegetation - Rem Wst Site - 300-257
Excavation Process - Rem Wst Site - 300-258
Loadout - Rem Wst Site - 300-258
Closeout Smplg - Rem Wst Site - 300-258
Backfill - Rem Wst Site - 300-258
Revegetation - Rem Wst Site - 300-258
Excavation Process - Rem Wst Site - 300-259
Loadout - Rem Wst Site - 300-259
Closeout Smplg - Rem Wst Site - 300-259
Backfill - Rem Wst Site - 300-259
Revegetation - Rem Wst Site - 300-259
Excavation Process - Rem Wst Site - 300-260
Loadout - Rem Wst Site - 300-260
Closeout Smplg - Rem Wst Site - 300-260
Backfill - Rem Wst Site - 300-260
Revegetation - Rem Wst Site - 300-260
Excavation Process - Rem Wst Site - 300-28
Loadout - Rem Wst Site - 300-28
Closeout Smplg - Rem Wst Site - 300-28
Backfill - Rem Wst Site - 300-28
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-108
Sheet 109 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CMB0539E Revegetation - 1 08SEP10 08SEP10 408 20MAY10 20MAY10 -60 -60
CMB0540  Remediate Waste Site - 300-29
CMB0540A Excavation 6 05OCT09 13OCT09 31,264 29OCT09 09NOV09 15 15
CMB0540B Loadout - Rem 6 02NOV09 10NOV09 9,712 01DEC09 09DEC09 15 15
CMB0540D Closeout Smplg 159 11NOV09 30AUG10 34,409 10DEC09 27SEP10 15 15
CMB0540C Backfill - Rem 2 31AUG10 01SEP10 7,560 28SEP10 29SEP10 15 15
CMB0540E Revegetation - 1 02SEP10 02SEP10 1,257 30SEP10 30SEP10 15 15
CMB0544  Remediate Waste Site - 300-40
CMB0544A Excavation 4 21JUL08* 24JUL08 0 08OCT07* 11OCT07 -156 -156
CMB0544B Loadout - Rem 4 18AUG08 21AUG08 0 05NOV07 08NOV07 -156 -156
CMB0544D Closeout Smplg 159 25AUG08 10JUN09 17,885 12NOV07 27AUG08 -156 -156
CMB0544C Backfill - Rem 1 11JUN09 11JUN09 0 28AUG08 28AUG08 -156 -156
CMB0544E Revegetation - 1 15JUN09 15JUN09 0 02SEP08 02SEP08 -156 -156
CMB0546  Remediate Waste Site - 300-43
CMB0546A Excavation 6 05OCT09 13OCT09 20,996 08JAN09 19JAN09 -149 -149
CMB0546B Loadout - Rem 6 02NOV09 10NOV09 3,288 05FEB09 17FEB09 -149 -149
CMB0546D Closeout Smplg 159 11NOV09 30AUG10 15,305 18FEB09 01DEC09 -149 -149
CMB0546C Backfill - Rem 2 31AUG10 01SEP10 3,764 02DEC09 03DEC09 -149 -149
CMB0546E Revegetation - 1 02SEP10 02SEP10 591 07DEC09 07DEC09 -149 -149
CMB0548  Remediate Waste Site - 300-48
CMB0548A Excavation 122 09APR08* 12NOV08 23,574 07JAN09* 15JAN09 148 32
CMB0548B Loadout - Rem 56 03SEP08 11DEC08 6,380 04FEB09 12FEB09 83 33
CMB0548M Complete 0 17FEB09 0 12FEB09 -1 -1
CMB0548D Closeout Smplg 160 15DEC08 30SEP09 10,349 17FEB09 30NOV09 33 32
CMB0548C Backfill - Rem 8 01OCT09 14OCT09 5,994 01DEC09 02DEC09 32 26
CMB0548E Revegetation - 2 15OCT09 19OCT09 606 03DEC09 03DEC09 26 25
CMB0549  Remediate Waste Site - 300-5
CMB0549A Excavation 9 02MAY11* 16MAY11 62,071 02MAY11* 11MAY11 0 -2
CMB0549B Loadout - Rem 7 01JUN11 13JUN11 7,776 31MAY11 09JUN11 -1 -1
CMB0549D Closeout Smplg 159 14JUN11 29MAR12 36,198 13JUN11 28MAR12 -1 -1
CMB0549C Backfill - Rem 3 02APR12 04APR12 8,903 29MAR12 03APR12 -1 -1
CMB0549E Revegetation - 1 05APR12 05APR12 1,398 04APR12 04APR12 -1 -1
CMB0551  Remediate Waste Site - 300-8
CMB0551D Closeout Smplg 159 29AUG05A 05OCT05A 290,442 29AUG05 14JUN06 0 137
CMB0551C Backfill - Rem 34 14AUG06A 17AUG06A 63,814 20JUN06 05JUL06 -30 -25
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300-28
Excavation Process - Rem Wst Site - 300-29
Loadout - Rem Wst Site - 300-29
Closeout Smplg - Rem Wst Site - 300-29
Backfill - Rem Wst Site - 300-29
Revegetation - Rem Wst Site - 300-29
Excavation Process - Rem Wst Site - 300-40
Loadout - Rem Wst Site - 300-40
Closeout Smplg - Rem Wst Site - 300-40
Backfill - Rem Wst Site - 300-40
Revegetation - Rem Wst Site - 300-40
Excavation Process - Rem Wst Site - 300-43
Loadout - Rem Wst Site - 300-43
Closeout Smplg - Rem Wst Site - 300-43
Backfill - Rem Wst Site - 300-43
Revegetation - Rem Wst Site - 300-43
Excavation Process - Rem Wst Site - 300-48
Loadout - Rem Wst Site - 300-48
Complete 300-48 and 100-D-41 Loadout
Closeout Smplg - Rem Wst Site - 300-48
Backfill - Rem Wst Site - 300-48
Revegetation - Rem Wst Site - 300-48
Excavation Process - Rem Wst Site - 300-5
Loadout - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-5
Backfill - Rem Wst Site - 300-5
Revegetation - Rem Wst Site - 300-5
Closeout Smplg - Rem Wst Site - 300-8
Backfill - Rem Wst Site - 300-8
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CMB0551E Revegetation - 2 21DEC06A 28DEC06A 10,607 23AUG06 24AUG06 -66 -67
CMB0552  Remediate Waste Site - 300-80
CMB0552A Excavation 5 05OCT09 12OCT09 251 03FEB09 10FEB09 -135 -135
CMB0552B Loadout - Rem 5 02NOV09 09NOV09 78 04MAR09 11MAR09 -135 -135
CMB0552D Closeout Smplg 159 10NOV09 26AUG10 276 12MAR09 28DEC09 -135 -135
CMB0552C Backfill - Rem 2 30AUG10 31AUG10 61 29DEC09 30DEC09 -135 -135
CMB0552E Revegetation - 1 01SEP10 01SEP10 10 04JAN10 04JAN10 -135 -135
CMB0553  Remediate Waste Site - 303-M SA
CMB0553A Excavation 6 14APR09 22APR09 4,242 21JAN08 29JAN08 -247 -247
CMB0553B Loadout - Rem 6 12MAY09 20MAY09 664 19FEB08 27FEB08 -247 -247
CMB0553D Closeout Smplg 159 21MAY09 10MAR10 3,092 28FEB08 10DEC08 -247 -247
CMB0553C Backfill - Rem 2 11MAR10 15MAR10 761 11DEC08 15DEC08 -247 -247
CMB0553E Revegetation - 1 16MAR10 16MAR10 119 16DEC08 16DEC08 -247 -247
CMB0554  Remediate Waste Site - 305-B SF
CMB0554A Excavation 100 26MAR07 19SEP07 0 12MAR09 08SEP09 393 393
CMB0554B Loadout - Rem 100 23APR07 17OCT07 0 09APR09 06OCT09 393 393
CMB0554D Closeout Smplg 159 18OCT07 05AUG08 0 07OCT09 26JUL10 393 393
CMB0554C Backfill - Rem 13 06AUG08 27AUG08 0 27JUL10 17AUG10 393 393
CMB0554E Revegetation - 3 29SEP09 01OCT09 0 18AUG10 23AUG10 177 177
CMB0558  Remediate Waste Site - 313 ESSP
CMB0558A Excavation 21 21JUL08* 25AUG08 40,792 08OCT07* 12NOV07 -156 -156
CMB0558B Loadout - Rem 21 18AUG08 23SEP08 11,041 05NOV07 12DEC07 -156 -156
CMB0558D Closeout Smplg 159 24SEP08 13JUL09 17,907 13DEC07 29SEP08 -156 -156
CMB0558C Backfill - Rem 8 14JUL09 27JUL09 10,372 30SEP08 13OCT08 -156 -156
CMB0558E Revegetation - 2 28JUL09 29JUL09 1,048 14OCT08 15OCT08 -156 -156
CMB0560  Remediate Waste Site - 316-3
CMB0560A Excavation 115 03OCT11* 30APR12 681,576 03OCT11* 20MAR12 0 -23
CMB0560B Loadout - Rem 92 13DEC11 29MAY12 300,953 31OCT11 17APR12 -23 -23
CMB0560D Closeout Smplg 159 30MAY12 18MAR13 172,120 18APR12 04FEB13 -23 -23
CMB0560C Backfill - Rem 33 19MAR13 14MAY13 312,819 05FEB13 03APR13 -23 -23
CMB0560E Revegetation - 7 15MAY13 28MAY13 11,885 04APR13 16APR13 -23 -23
CMB0570  Remediate Waste Site - 333 ESHWSA
CMB0570A Excavation 5 14APR09 21APR09 1,225 21JAN08 28JAN08 -247 -247
CMB0570B Loadout - Rem 5 12MAY09 19MAY09 381 19FEB08 26FEB08 -247 -247
CMB0570D Closeout Smplg 159 20MAY09 09MAR10 1,348 27FEB08 09DEC08 -247 -247
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem Wst Site - 300-8
Excavation Process - Rem Wst Site - 300-80
Loadout - Rem Wst Site - 300-80
Closeout Smplg - Rem Wst Site - 300-80
Backfill - Rem Wst Site - 300-80
Revegetation - Rem Wst Site - 300-80
Excavation Process - Rem Wst Site - 303-M SA
Loadout - Rem Wst Site - 303-M SA
Closeout Smplg - Rem Wst Site - 303-M SA
Backfill - Rem Wst Site - 303-M SA
Revegetation - Rem Wst Site - 303-M SA
Excavation Process - Rem Wst Site - 305-B SF
Loadout - Rem Wst Site - 305-B SF
Closeout Smplg - Rem Wst Site - 305-B SF
Backfill - Rem Wst Site - 305-B SF
Revegetation - Rem Wst Site - 305-B SF
Excavation Process - Rem Wst Site - 313 ESSP
Loadout - Rem Wst Site - 313 ESSP
Closeout Smplg - Rem Wst Site - 313 ESSP
Backfill - Rem Wst Site - 313 ESSP
Revegetation - Rem Wst Site - 313 ESSP
Excavation Process - Rem Wst Site - 316-3
Loadout - Rem Wst Site - 316-3
Closeout Smplg - Rem Wst Site - 316-3
Backfill - Rem Wst Site - 316-3
Revegetation - Rem Wst Site - 316-3
Excavation Process - Rem Wst Site - 333 ESHWSA
Loadout - Rem Wst Site - 333 ESHWSA
Closeout Smplg - Rem Wst Site - 333 ESHWSA
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-110
Sheet 111 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CMB0570C Backfill - Rem 2 10MAR10 11MAR10 296 10DEC08 11DEC08 -247 -247
CMB0570E Revegetation - 1 15MAR10 15MAR10 49 15DEC08 15DEC08 -247 -247
CMB0575  Remediate Waste Site - 340 Complex
CMB0575E Revegetation - 1 15APR13 15APR13 2,252 24APR13 24APR13 6 6
CMB0579  Remediate Waste Site - 600-243
CMB0579A Excavation 6 26MAR07* 03APR07 7,181 02OCT06* 10OCT06 -94 -94
CMB0579B Loadout - Rem 6 23APR07 01MAY07 3,963 30OCT06 07NOV06 -94 -94
CMB0579D Closeout Smplg 159 05MAY08* 19FEB09 2,267 08NOV06 27AUG07 -295 -295
CMB0579C Backfill - Rem 2 23FEB09 24FEB09 4,120 28AUG07 29AUG07 -295 -295
CMB0579E Revegetation - 1 25FEB09 25FEB09 157 30AUG07 30AUG07 -295 -295
CMB0580  Remediate Waste Site - 600-259
CMB0580A Excavation 5 29AUG05A 29AUG05A 6,730 29AUG05 06SEP05 0 4
CMB0580B Loadout - Rem 5 29AUG05A 29AUG05A 3,714 27SEP05 04OCT05 16 20
CMB0580D Closeout Smplg 159 14SEP05A 19JAN06A 2,124 05OCT05 24JUL06 12 102
CMB0580C Backfill - Rem 2 14AUG06A 17AUG06A 4,626 08AUG06 09AUG06 -3 -5
CMB0580E Revegetation - 1 21DEC06A 28DEC06A 147 16AUG06 16AUG06 -70 -72
CMB0581  Remediate Waste Site - 600-47
CMB0581A Excavation 8 29AUG05A 29AUG05A 30,609 07SEP05 20SEP05 5 12
CMB0581B Loadout - Rem 8 29AUG05A 29AUG05A 16,894 05OCT05 18OCT05 21 28
CMB0581D Closeout Smplg 159 29AUG05A 29AUG05A 9,662 19OCT05 07AUG06 29 187
CMB0581C Backfill - Rem 34 14AUG06A 17AUG06A 17,561 10AUG06 15AUG06 -1 -2
CMB0581E Revegetation - 1 21DEC06A 28DEC06A 1,590 17AUG06 17AUG06 -69 -71
CMB0589  Remediate Waste Site - UPR-300-17
CMB0589A Excavation 5 14APR09 21APR09 557 21JAN08 28JAN08 -247 -247
CMB0589B Loadout - Rem 5 19MAY09 27MAY09 173 26FEB08 04MAR08 -247 -247
CMB0589D Closeout Smplg 159 28MAY09 16MAR10 613 05MAR08 16DEC08 -247 -247
CMB0589C Backfill - Rem 2 17MAR10 18MAR10 135 17DEC08 18DEC08 -247 -247
CMB0589E Revegetation - 1 22MAR10 22MAR10 22 22DEC08 22DEC08 -247 -247
CMB0590  Remediate Waste Site - UPR-300-38
CMB0590A Excavation 41 21JUL08* 30SEP08 228,374 08OCT07* 19DEC07 -156 -156
CMB0590B Loadout - Rem 41 25AUG08 04NOV08 126,050 12NOV07 29JAN08 -156 -156
CMB0590D Closeout Smplg 159 05NOV08 24AUG09 72,090 30JAN08 10NOV08 -156 -156
CMB0590C Backfill - Rem 15 25AUG09 21SEP09 131,019 11NOV08 09DEC08 -156 -156
CMB0590E Revegetation - 3 22SEP09 24SEP09 4,978 10DEC08 15DEC08 -156 -156
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Backfill - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 333 ESHWSA
Revegetation - Rem Wst Site - 340 Complex
Excavation Process - Rem Wst Site - 600-243
Loadout - Rem Wst Site - 600-243
Closeout Smplg - Rem Wst Site - 600-243
Backfill - Rem Wst Site - 600-243
Revegetation - Rem Wst Site - 600-243
Excavation Process - Rem Wst Site - 600-259
Loadout - Rem Wst Site - 600-259
Closeout Smplg - Rem Wst Site - 600-259
Backfill - Rem Wst Site - 600-259
Revegetation - Rem Wst Site - 600-259
Excavation Process - Rem Wst Site - 600-47
Loadout - Rem Wst Site - 600-47
Closeout Smplg - Rem Wst Site - 600-47
Backfill - Rem Wst Site - 600-47
Revegetation - Rem Wst Site - 600-47
Excavation Process - Rem Wst Site - UPR-300-17
Loadout - Rem Wst Site - UPR-300-17
Closeout Smplg - Rem Wst Site - UPR-300-17
Backfill - Rem Wst Site - UPR-300-17
Revegetation - Rem Wst Site - UPR-300-17
Excavation Process - Rem Wst Site - UPR-300-38
Loadout - Rem Wst Site - UPR-300-38
Closeout Smplg - Rem Wst Site - UPR-300-38
Backfill - Rem Wst Site - UPR-300-38
Revegetation - Rem Wst Site - UPR-300-38
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CMB0591  Remediate Waste Site - UPR-300-39
CMB0591A Excavation 6 16SEP08* 24SEP08 11,656 09JUN09* 17JUN09 145 145
CMB0591B Loadout - Rem 6 21OCT08 29OCT08 6,433 15JUL09 23JUL09 145 145
CMB0591D Closeout Smplg 159 30OCT08 18AUG09 3,679 27JUL09 11MAY10 145 145
CMB0591C Backfill - Rem 2 19AUG09 20AUG09 6,687 12MAY10 13MAY10 145 145
CMB0591E Revegetation - 1 24AUG09 24AUG09 254 17MAY10 17MAY10 145 145
CMB0592  Remediate Waste Site - UPR-300-4
CMB0592A Excavation 140 19SEP11* 30MAY12 827,869 19DEC11* 10JUL12 50 22
CMB0592B Loadout - Rem 112 19DEC11 10JUL12 365,549 31JAN12 16AUG12 22 22
CMB0592D Closeout Smplg 139 11JUL12 21MAR13 209,064 20AUG12 30APR13 22 22
CMB0592C Backfill - Rem 40 14JAN13 25MAR13 379,962 16JAN13 27MAR13 2 2
CMB0592E Revegetation - 8 26MAR13 08APR13 14,435 28MAR13 10APR13 2 2
CMB0593  Remediate Waste Site - UPR-300-40
CMB0593A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0593B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0593D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0593C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0593E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0595  Remediate Waste Site - UPR-300-45
CMB0595A Excavation 6 18SEP08 29SEP08 19,154 17JUN09 25JUN09 148 148
CMB0595B Loadout - Rem 6 28OCT08 05NOV08 5,950 28JUL09 05AUG09 148 148
CMB0595D Closeout Smplg 159 06NOV08 25AUG09 21,081 06AUG09 24MAY10 148 148
CMB0595C Backfill - Rem 2 26AUG09 27AUG09 4,632 25MAY10 26MAY10 148 148
CMB0595E Revegetation - 1 31AUG09 31AUG09 770 27MAY10 27MAY10 148 148
CMB0596  Remediate Waste Site - UPR-300-46
CMB0596A Excavation 5 02SEP08* 09SEP08 2,422 25OCT07* 01NOV07 -169 -169
CMB0596B Loadout - Rem 5 09OCT08 16OCT08 752 06DEC07 13DEC07 -169 -169
CMB0596D Closeout Smplg 159 20OCT08 05AUG09 2,666 17DEC07 30SEP08 -169 -169
CMB0596C Backfill - Rem 2 06AUG09 10AUG09 586 01OCT08 02OCT08 -169 -169
CMB0596E Revegetation - 1 11AUG09 11AUG09 97 06OCT08 06OCT08 -169 -169
CMB0597  Remediate Waste Site - UPR-300-5
CMB0597E Revegetation - 1 04JAN12 04JAN12 10 18OCT12 18OCT12 161 161
CMB0598  Remediate Waste Site - UPR-600-22
CMB0598A Excavation 4 15JAN08 21JAN08 0 20NOV08 01DEC08 174 174
CMB0598B Loadout - Rem 4 26FEB08 03MAR08 0 08JAN09 14JAN09 174 174
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Excavation Process - Rem Wst Site - UPR-300-39
Loadout - Rem Wst Site - UPR-300-39
Closeout Smplg - Rem Wst Site - UPR-300-39
Backfill - Rem Wst Site - UPR-300-39
Revegetation - Rem Wst Site - UPR-300-39
Excavation Process - Rem Wst Site - UPR-300-4
Loadout - Rem Wst Site - UPR-300-4
Closeout Smplg - Rem Wst Site - UPR-300-4
Backfill - Rem Wst Site - UPR-300-4
Revegetation - Rem Wst Site - UPR-300-4
Excavation Process - Rem Wst Site - UPR-300-40
Loadout - Rem Wst Site - UPR-300-40
Closeout Smplg - Rem Wst Site - UPR-300-40
Backfill - Rem Wst Site - UPR-300-40
Revegetation - Rem Wst Site - UPR-300-40
Excavation Process - Rem Wst Site - UPR-300-45
Loadout - Rem Wst Site - UPR-300-45
Closeout Smplg - Rem Wst Site - UPR-300-45
Backfill - Rem Wst Site - UPR-300-45
Revegetation - Rem Wst Site - UPR-300-45
Excavation Process - Rem Wst Site - UPR-300-46
Loadout - Rem Wst Site - UPR-300-46
Closeout Smplg - Rem Wst Site - UPR-300-46
Backfill - Rem Wst Site - UPR-300-46
Revegetation - Rem Wst Site - UPR-300-46
Revegetation - Rem Wst Site - UPR-300-5
Excavation Process - Rem Wst Site - UPR-600-22
Loadout - Rem Wst Site - UPR-600-22
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CMB0598D Closeout Smplg 159 04MAR08 15DEC08 17,885 15JAN09 27OCT09 174 174
CMB0598C Backfill - Rem 1 16DEC08 16DEC08 0 28OCT09 28OCT09 174 174
CMB0598E Revegetation - 1 17DEC08 17DEC08 0 29OCT09 29OCT09 174 174
CMB05A1  Remediate Waste Site - 300-25 (Bldg 324)
CMB05A1A Excavation 7 25AUG10 07SEP10 0 13SEP10 22SEP10 9 9
CMB05A1B Loadout - Rem 7 06OCT10 18OCT10 0 21OCT10 02NOV10 9 9
CMB05A1D Closeout Smplg 159 19OCT10 04AUG11 0 03NOV10 22AUG11 9 9
CMB05A1C Backfill - Rem 3 08AUG11 10AUG11 0 23AUG11 25AUG11 9 9
CMB05A1E Revegetation - 1 11AUG11 11AUG11 0 29AUG11 29AUG11 9 9
CMB05A2  Remediate Waste Site - 300-263
CMB05A2A Excavation 6 01NOV10* 09NOV10 24,736 24MAY11* 02JUN11 111 111
CMB05A2B Loadout - Rem 6 14DEC10 27DEC10 3,653 06JUL11 14JUL11 111 111
CMB05A2D Closeout Smplg 159 28DEC10 10OCT11 19,223 18JUL11 01MAY12 111 111
CMB05A2C Backfill - Rem 2 11OCT11 12OCT11 3,531 02MAY12 03MAY12 111 111
CMB05A2E Revegetation - 1 13OCT11 13OCT11 429 07MAY12 07MAY12 111 111
CMB05A3  Remediate Waste Site - 300-265
CMB05A3A Excavation 9 08SEP10* 22SEP10 39,223 23SEP10* 04OCT10 9 6
CMB05A3B Loadout - Rem 6 25OCT10 02NOV10 3,653 03NOV10 11NOV10 6 6
CMB05A3D Closeout Smplg 159 03NOV10 22AUG11 24,946 15NOV10 31AUG11 6 6
CMB05A3C Backfill - Rem 2 23AUG11 24AUG11 13,564 01SEP11 06SEP11 6 6
CMB05A3E Revegetation - 1 25AUG11 25AUG11 2,740 07SEP11 07SEP11 6 6
CMB05A4  Remediate Waste Site - 300-93 (Bldg 324)
CMB05A4A Excavation 48 08SEP10 02DEC10 30,502 23SEP10 20DEC10 9 9
CMB05A4B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A4D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A4C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A4E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A5  Remediate Waste Site - 300-94 (Bldg 324)
CMB05A5A Excavation 1 08SEP10 08SEP10 30,502 23SEP10 23SEP10 9 9
CMB05A5B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A5D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A5C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A5E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05A6  Remediate Waste Site - 300-95 (Bldg 324/336)
CMB05A6A Excavation 1 08SEP10 08SEP10 38,128 23SEP10 23SEP10 9 9
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Closeout Smplg - Rem Wst Site - UPR-600-22
Backfill - Rem Wst Site - UPR-600-22
Revegetation - Rem Wst Site - UPR-600-22
Excavation Process - Rem Wst Site - 300-25 (D4 3
Loadout - Rem Wst Site - 300-25 (D4 324)
Closeout Smplg - Rem Wst Site - 300-25 (
Backfill - Rem Wst Site - 300-25 (D4 324)
Revegetation - Rem Wst Site - 300-25 (D4 324)
Excavation Process - Rem Wst Site - 300-263
Loadout - Rem Wst Site - 300-263
Closeout Smplg - Rem Wst Site - 300-263
Backfill - Rem Wst Site - 300-263
Revegetation - Rem Wst Site - 300-263
Excavation Process - Rem Wst Site - 300-265
Loadout - Rem Wst Site - 300-265
Closeout Smplg - Rem Wst Site - 300-265
Backfill - Rem Wst Site - 300-265
Revegetation - Rem Wst Site - 300-265
Excavation Process - Rem Wst Site - 300-93 (B
Loadout - Rem Wst Site - 300-93 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-93 (Bldg
Backfill - Rem Wst Site - 300-93 (Bldg 324)
Revegetation - Rem Wst Site - 300-93 (Bldg 324)
Excavation Process - Rem Wst Site - 300-94 (Bldg
Loadout - Rem Wst Site - 300-94 (Bldg 324)
Closeout Smplg - Rem Wst Site - 300-94 (Bldg
Backfill - Rem Wst Site - 300-94 (Bldg 324)
Revegetation - Rem Wst Site - 300-94 (Bldg 324)
Excavation Process - Rem Wst Site - 300-95 (Bldg
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CMB05A6B Loadout - Rem 48 06OCT10 05JAN11 3,653 21OCT10 20JAN11 9 9
CMB05A6D Closeout Smplg 18 06JAN11 07FEB11 29,059 24JAN11 23FEB11 9 9
CMB05A6C Backfill - Rem 24 08FEB11 22MAR11 6,818 24FEB11 06APR11 9 9
CMB05A6E Revegetation - 6 23MAR11 31MAR11 427 12MAY11 23MAY11 29 29
CMB05C1  Remediate Waste Site - 300-264 (Bldg 327)
CMB05C1A Excavation 5 04OCT10 11OCT10 174,210 05JAN11 11JAN11 49 48
CMB05C1B Loadout - Rem 4 30NOV10 06DEC10 0 01MAR11 07MAR11 48 48
CMB05C1D Closeout Smplg 159 07DEC10 21SEP11 16,297 08MAR11 19DEC11 48 48
CMB05C1C Backfill - Rem 1 22SEP11 22SEP11 138,389 20DEC11 20DEC11 48 48
CMB05C1E Revegetation - 1 26SEP11 26SEP11 5,105 21DEC11 21DEC11 48 48
CMB0601  Remediate Burial Ground  - 618-1
CMB0601B Loadout - Rem 124 30SEP08 13MAY09 745,720 27NOV07 12FEB08 -169 -251
CMB0601M Complete 618-1 0 13MAY09 0 12FEB08 -251 -251
CMB0601A Excavation - 237 02SEP08* 04NOV09 5,191,936 25OCT07 15JAN08 -169 -364
CMB0601D Closeout Smplg 159 14MAY09 03MAR10 420,704 13FEB08 24NOV08 -251 -251
CMB0601C Backfill - Rem 60 04MAR10 17JUN10 243,554 25NOV08 23DEC08 -251 -296
CMB0601E Revegetation - 3 21JUN10 23JUN10 8,732 29DEC08 31DEC08 -296 -296
CMB0602  Remediate Burial Ground  - 618-13
CMB0602A Excavation - 50 02JUL07* 27SEP07 402,168 16JAN08 07APR08 107 103
CMB0602B Loadout - Rem 34 31JUL07 27SEP07 126,490 13FEB08 05MAY08 107 119
CMB0602D Closeout Smplg 159 01OCT07 16JUL08 823,896 06MAY08 23FEB09 119 119
CMB0602C Backfill - Rem 17 17JUL08 14AUG08 41,340 24FEB09 24MAR09 119 119
CMB0602E Revegetation - 3 18AUG08 20AUG08 1,482 25MAR09 30MAR09 119 119
CMB0603  Remediate Burial Ground  - 618-2
CMB0603C Backfill - Rem 11 21NOV06A 12DEC06A 96,387 02OCT06 25OCT06 -29 -25
CMB0603M Compl 618-2 0 21DEC06A 0 27DEC06 1 1
CMB0603A Excavation - 43 29AUG05A 28DEC06A 3,119,400 29AUG05 10NOV05 0 -223
CMB0603B Loadout - Rem 43 14DEC05A 28DEC06A 1,707,683 27SEP05 13DEC05 -43 -207
CMB0603D Closeout Smplg 101 10JUL06A 28DEC06A 277,755 14DEC05 28SEP06 -112 -48
CMB0603E Revegetation - 3 14SEP06A 28DEC06A 6,280 26OCT06 31OCT06 24 -30
CMB0604  Remediate Burial Ground  - 618-3
CMB0604M Complete 618-3 0 12JAN06A 0 02MAR06 27 27
CMB0604D Closeout Smplg 159 05DEC05A 12SEP06A 171,918 06MAR06 14DEC06 48 52
CMB0604B Loadout - Rem 101 29AUG05A 19OCT06A 1,050,356 29AUG05 02MAR06 0 -129
CMB0604C Backfill - Rem 11 21NOV06A 12DEC06A 87,553 04FEB08 07APR08 237 262
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Loadout - Rem Wst Site - 300-95 (Bldg 324/336)
Closeout Smplg - Rem Wst Site - 300-95 (Bldg
Backfill - Rem Wst Site - 300-95 (Bldg 324/336)
Revegetation - Rem Wst Site - 300-95 (Bldg 324/2
Excavation Process - Rem Wst Site - 300-264 (D4
Loadout - Rem Wst Site - 300-264 (D4 327)
Closeout Smplg - Rem Wst Site - 300-264
Backfill - Rem Wst Site - 300-264 (D4 327)
Revegetation - Rem Wst Site - 300-264 (D4 327)
Loadout - Rem BG - 618-1
Complete 618-1 Loadout
Excavation - Rem BG - 618-1
Closeout Smplg - Rem BG - 618-1
Backfill - Rem BG - 618-1
Revegetation - Rem BG - 618-1
Excavation - Rem BG - 618-13
Loadout - Rem BG - 618-13
Closeout Smplg - Rem BG - 618-13
Backfill - Rem BG - 618-13
Revegetation - Rem BG - 618-13
Backfill - Rem BG - 618-2
Compl 618-2 BF/Reveg & 118-F-3, 118-F-5 Loadout
Excavation - Rem BG - 618-2
Loadout - Rem BG - 618-2
Closeout Smplg - Rem BG - 618-2
Revegetation - Rem BG - 618-2
Complete 618-3 Loadout
Closeout Smplg - Rem BG - 618-3
Loadout - Rem BG - 618-3
Backfill - Rem BG - 618-3
W
C
H
-181 
R
ev. 0
300 A
rea B
uilding R
etention E
valuation M
itigation P
lan 
July 2007
 P
-114
Sheet 115 of 128
B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
CMB0604E Revegetation - 7 21DEC06A 28DEC06A 4,432 08APR08 17APR08 257 261
CMB0605  Remediate Burial Ground  - 618-7
CMB0605A Excavation - 177 21MAY07* 08APR08 8,051,608 20MAR06* 09MAY07 -235 -182
CMB0605B Loadout - Rem 202 09APR08 13APR09 1,345,245 17APR06 07JUN07 -396 -368
CMB0605D Closeout Smplg 163 14APR09 04FEB10 457,823 11JUN07 26MAR08 -368 -372
CMB0605C Backfill - Rem 35 08FEB10 08APR10 308,648 27MAR08 20AUG08 -372 -325
CMB0605E Revegetation - 10 12APR10 27APR10 11,067 21AUG08 18SEP08 -325 -319
CMB0606  Remediate Burial Ground - 618-8
CMB0606A Excavation - 91 29AUG05A 08NOV05A 351,277 02OCT06* 19MAR07 218 268
CMB0606D Closeout Smplg 159 05DEC05A 10AUG06A 249,970 17APR07 31JAN08 272 293
CMB0606B Loadout - Rem 91 29AUG05A 24AUG06A 992,395 30OCT06 16APR07 234 126
CMB0606C Backfill - Rem 34 24AUG06A 24AUG06A 120,859 04FEB08 01APR08 286 318
CMB0606E Revegetation - 7 21DEC06A 28DEC06A 5,274 21APR08 30APR08 264 268
CMR25  Fld. Rem.-300 Area Non Site Specific Support
0041.99902 TPA M-16-03H 0 29AUG05A 0 29JUN06* 167 167
0041.99920 TPA M-16-61 0 27APR10* 0 31DEC08* -264 -264
CMR2501  Fld. Rem.-300 Area Non Site Specific Support
CMR2501A2 Fld. Rem.-300 199 03OCT05A 17MAY07 2,188,522 03OCT05 28SEP06 0 -126
CMR2501A3 Fld. Rem.-300 199 28SEP06A 27SEP07 1,749,192 02OCT06 27SEP07 1 0
CMR2501A5 Fld. Rem.-300 186 01OCT08 29SEP09 1,007,237 01OCT08 30SEP09 0 1
CMR2501A6 Fld. Rem.-300 200 30SEP09 29SEP10 726,179 01OCT09 30SEP10 1 1
CMR2501A7 Fld. Rem.-300 199 30SEP10 28SEP11 2,968,641 04OCT10 29SEP11 1 1
CMR2501A8 Fld. Rem.-300 199 29SEP11 26SEP12 4,158,440 03OCT11 27SEP12 1 1
400 AREA
DD  D4
AEA0705  D4 Building - 4701B
AEA0705A Plan & 30 01NOV11* 28DEC11 3,033 21NOV11 02APR12 11 52
AEA0705B Deact & Decom 5 28DEC11 05JAN12 20,498 18JAN12 08AUG12 11 120
AEA0705C Demolition 5 09JAN12 16JAN12 19,908 09AUG12 01OCT12 120 144
AEA0705D Demolition 5 17JAN12 24JAN12 786 02OCT12 18DEC12 144 182
AEA0705E Loadout - 3 13MAR12 15MAR12 6,200 29OCT12 12FEB13 128 182
AEA0705F Transition/Final 20 19MAR12 19APR12 2,990 13FEB13 30APR13 182 205
AEA0706  D4 Building - 4701C
AEA0706A Plan & 30 01NOV11 28DEC11 10,442 21NOV11 02APR12 11 52
AEA0706B Deact & Decom 5 28DEC11 05JAN12 30,567 18JAN12 08AUG12 11 120
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Revegetation - Rem BG - 618-3
Excavation - Rem BG - 618-7
Loadout - Rem BG - 618-7
Closeout Smplg - Rem BG - 618-7
Backfill - Rem BG - 618-7
Revegetation - Rem BG - 618-7
Excavation - Rem BG - 618-8
Closeout Smplg - Rem BG - 618-8
Loadout - Rem BG - 618-8
Backfill - Rem BG - 618-8
Revegetation - Rem BG - 618-8
TPA M-16-03H Comp RA 300 FF 1
TPA M-16-61 Comp RA 300 FF 2
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Fld. Rem.-300 Area Non Site Specific Support
Plan & Document - 4701B
Deact & Decom - 4701B
Demolition Above Grade - 4701B
Demolition Below Grade - 4701B
Loadout - 4701B
Transition/Final Closure - 4701B
Plan & Document - 4701C
Deact & Decom - 4701C
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AEA0706C Demolition 5 09JAN12 16JAN12 17,314 09AUG12 01OCT12 120 144
AEA0706D Demolition 5 17JAN12 24JAN12 2,878 02OCT12 18DEC12 144 182
AEA0706E Loadout - 3 13MAR12 15MAR12 5,142 29OCT12 12FEB13 128 182
AEA0706F Transition/Final 20 19MAR12 19APR12 5,479 13FEB13 30APR13 182 205
AEA0707  D4 Building - 4702
AEA0707A Plan & 28 01NOV11 21DEC11 71,464 21NOV11 02APR12 11 54
AEA0707B Deact & Decom 25 28DEC11 09FEB12 253,926 18JAN12 08AUG12 11 100
AEA0707C Demolition 15 13FEB12 08MAR12 116,448 09AUG12 01OCT12 100 114
AEA0707D Demolition 15 12MAR12 04APR12 17,719 02OCT12 18DEC12 114 142
AEA0707E Loadout - 4702 15 01MAY12 24MAY12 48,681 29OCT12 12FEB13 100 142
AEA0707F Transition/Final 10 29MAY12 13JUN12 29,930 13FEB13 30APR13 142 175
AEA0708  D4 Building - 4704N
AEA0708A Plan & 30 01NOV11 28DEC11 26,684 21NOV11 02APR12 11 52
AEA0708B Deact & Decom 10 28DEC11 16JAN12 284,644 18JAN12 08AUG12 11 115
AEA0708C Demolition 5 17JAN12 24JAN12 42,954 09AUG12 01OCT12 115 139
AEA0708D Demolition 5 25JAN12 01FEB12 6,536 02OCT12 18DEC12 139 177
AEA0708E Loadout - 15 29FEB12 26MAR12 17,957 29OCT12 12FEB13 135 177
AEA0708F Transition/Final 20 27MAR12 30APR12 11,040 13FEB13 30APR13 177 200
AEA0709  D4 Building - 4704S
AEA0709A Plan & 71 01NOV11 13MAR12 26,579 21NOV11 02APR12 11 11
AEA0709B Deact & Decom 114 28DEC11 19JUL12 284,159 18JAN12 08AUG12 11 11
AEA0709C Demolition 29 23JUL12 11SEP12 42,884 09AUG12 01OCT12 11 11
AEA0709D Demolition 43 12SEP12 28NOV12 6,525 02OCT12 18DEC12 11 11
AEA0709E Loadout - 57 09OCT12 23JAN13 17,928 29OCT12 12FEB13 11 11
AEA0709F Transition/Final 43 24JAN13 10APR13 11,022 13FEB13 30APR13 11 11
AEA0710  D4 Building - 4706
AEA0710B Deact & Decom 15 28DEC11 24JAN12 220,839 18JAN12 08AUG12 11 110
AEA0710A Plan & 45 01NOV11 25JAN12 62,180 21NOV11 02APR12 11 37
AEA0710C Demolition 15 26JAN12 22FEB12 101,274 09AUG12 01OCT12 109 123
AEA0710D Demolition 15 23FEB12 20MAR12 15,410 02OCT12 18DEC12 123 151
AEA0710E Loadout - 4706 15 16APR12 09MAY12 42,338 29OCT12 12FEB13 109 151
AEA0710F Transition/Final 10 10MAY12 29MAY12 26,030 13FEB13 30APR13 151 184
AEA0711  D4 Building - 4707
AEA0711B Deact & Decom 10 28DEC11 16JAN12 25,993 18JAN12 08AUG12 11 115
AEA0711A Plan & 45 01NOV11 25JAN12 8,845 21NOV11 02APR12 11 37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4701C
Demolition Below Grade - 4701C
Loadout - 4701C
Transition/Final Closure - 4701C
Plan & Document - 4702
Deact & Decom - 4702
Demolition Above Grade - 4702
Demolition Below Grade - 4702
Loadout - 4702
Transition/Final Closure - 4702
Plan & Document - 4704N
Deact & Decom - 4704N
Demolition Above Grade - 4704N
Demolition Below Grade - 4704N
Loadout - 4704N
Transition/Final Closure - 4704N
Plan & Document - 4704S
Deact & Decom - 4704S
Demolition Above Grade - 4704S
Demolition Below Grade - 4704S
Loadout - 4704S
Transition/Final Closure - 4704S
Deact & Decom - 4706
Plan & Document - 4706
Demolition Above Grade - 4706
Demolition Below Grade - 4706
Loadout - 4706
Transition/Final Closure - 4706
Deact & Decom - 4707
Plan & Document - 4707
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AEA0711C Demolition 5 26JAN12 02FEB12 14,723 09AUG12 01OCT12 109 133
AEA0711D Demolition 15 06FEB12 01MAR12 2,447 02OCT12 18DEC12 133 161
AEA0711E Loadout - 4707 15 28MAR12 23APR12 4,373 29OCT12 12FEB13 119 161
AEA0711F Transition/Final 10 24APR12 09MAY12 4,659 13FEB13 30APR13 161 194
AEA0712  D4 Building - 4719
AEA0712A Plan & 30 01NOV11 28DEC11 6,708 21NOV11 02APR12 11 52
AEA0712B Deact & Decom 10 28DEC11 16JAN12 20,415 18JAN12 08AUG12 11 115
AEA0712C Demolition 15 17JAN12 09FEB12 11,563 09AUG12 01OCT12 115 129
AEA0712D Demolition 15 13FEB12 08MAR12 1,922 02OCT12 18DEC12 129 157
AEA0712E Loadout - 4719 15 04APR12 30APR12 3,434 29OCT12 12FEB13 115 157
AEA0712F Transition/Final 10 01MAY12 16MAY12 3,659 13FEB13 30APR13 157 190
AEA0713  D4 Building - 4722B
AEA0713B Deact & Decom 10 28DEC11 16JAN12 136,656 18JAN12 08AUG12 11 115
AEA0713A Plan & 45 01NOV11 25JAN12 13,691 21NOV11 02APR12 11 37
AEA0713C Demolition 10 26JAN12 13FEB12 22,760 09AUG12 01OCT12 109 128
AEA0713D Demolition 15 14FEB12 12MAR12 3,783 02OCT12 18DEC12 128 156
AEA0713E Loadout - 15 05APR12 01MAY12 6,760 29OCT12 12FEB13 114 156
AEA0713F Transition/Final 10 02MAY12 17MAY12 7,202 13FEB13 30APR13 156 189
AEA0714  D4 Building - 4722C
AEA0714A Plan & 71 01NOV11 13MAR12 14,197 21NOV11 02APR12 11 11
AEA0714B Deact & Decom 114 28DEC11 19JUL12 145,117 18JAN12 08AUG12 11 11
AEA0714C Demolition 29 23JUL12 11SEP12 24,174 09AUG12 01OCT12 11 11
AEA0714D Demolition 43 12SEP12 28NOV12 4,018 02OCT12 18DEC12 11 11
AEA0714E Loadout - 57 09OCT12 23JAN13 7,179 29OCT12 12FEB13 11 11
AEA0714F Transition/Final 43 24JAN13 10APR13 7,649 13FEB13 30APR13 11 11
AEA0715  D4 Building - 4726
AEA0715B Deact & Decom 5 28DEC11 05JAN12 10,031 18JAN12 08AUG12 11 120
AEA0715A Plan & 45 01NOV11 25JAN12 1,408 21NOV11 02APR12 11 37
AEA0715C Demolition 15 26JAN12 22FEB12 9,742 09AUG12 01OCT12 109 123
AEA0715D Demolition 15 23FEB12 20MAR12 384 02OCT12 18DEC12 123 151
AEA0715E Loadout - 4726 15 16APR12 09MAY12 3,034 29OCT12 12FEB13 109 151
AEA0715F Transition/Final 10 10MAY12 29MAY12 1,463 13FEB13 30APR13 151 184
AEA0716  D4 Building - 4727
AEA0716B Deact & Decom 5 28DEC11 05JAN12 6,879 18JAN12 08AUG12 11 120
AEA0716A Plan & 45 01NOV11 25JAN12 327 21NOV11 02APR12 11 37
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4707
Demolition Below Grade - 4707
Loadout - 4707
Transition/Final Closure - 4707
Plan & Document - 4719
Deact & Decom - 4719
Demolition Above Grade - 4719
Demolition Below Grade - 4719
Loadout - 4719
Transition/Final Closure - 4719
Deact & Decom - 4722B
Plan & Document - 4722B
Demolition Above Grade - 4722B
Demolition Below Grade - 4722B
Loadout - 4722B
Transition/Final Closure - 4722B
Plan & Document - 4722C
Deact & Decom - 4722C
Demolition Above Grade - 4722C
Demolition Below Grade - 4722C
Loadout - 4722C
Transition/Final Closure - 4722C
Deact & Decom - 4726
Plan & Document - 4726
Demolition Above Grade - 4726
Demolition Below Grade - 4726
Loadout - 4726
Transition/Final Closure - 4726
Deact & Decom - 4727
Plan & Document - 4727
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AEA0716C Demolition 5 26JAN12 02FEB12 3,389 09AUG12 01OCT12 109 133
AEA0716D Demolition 5 06FEB12 13FEB12 134 02OCT12 18DEC12 133 171
AEA0716E Loadout - 4727 15 12MAR12 04APR12 1,055 29OCT12 12FEB13 129 171
AEA0716F Transition/Final 10 05APR12 23APR12 509 13FEB13 30APR13 171 204
AEA0717  D4 Building - 4732A
AEA0717A Plan & 30 01NOV11 28DEC11 47,361 21NOV11 02APR12 11 52
AEA0717B Deact & Decom 15 28DEC11 24JAN12 168,339 18JAN12 08AUG12 11 110
AEA0717C Demolition 5 25JAN12 01FEB12 77,199 09AUG12 01OCT12 110 134
AEA0717D Demolition 5 02FEB12 09FEB12 11,747 02OCT12 18DEC12 134 172
AEA0717E Loadout - 5 27MAR12 03APR12 32,273 29OCT12 12FEB13 120 172
AEA0717F Transition/Final 10 04APR12 19APR12 19,842 13FEB13 30APR13 172 205
AEA0718  D4 Building - 4732B (See Also Waste Site 400-37)
AEA0718A Plan & 30 01NOV11 28DEC11 81,388 21NOV11 02APR12 11 52
AEA0718B Deact & Decom 15 28DEC11 24JAN12 289,179 18JAN12 08AUG12 11 110
AEA0718C Demolition 5 25JAN12 01FEB12 132,615 09AUG12 01OCT12 110 134
AEA0718D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0718E Loadout - 5 27MAR12 03APR12 55,440 29OCT12 12FEB13 120 172
AEA0718F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0719  D4 Building - 4732C
AEA0719A Plan & 30 01NOV11 28DEC11 64,886 21NOV11 02APR12 11 52
AEA0719B Deact & Decom 15 28DEC11 24JAN12 229,877 18JAN12 08AUG12 11 110
AEA0719C Demolition 5 25JAN12 01FEB12 105,419 09AUG12 01OCT12 110 134
AEA0719D Demolition 5 02FEB12 09FEB12 16,041 02OCT12 18DEC12 134 172
AEA0719E Loadout - 5 27MAR12 03APR12 44,071 29OCT12 12FEB13 120 172
AEA0719F Transition/Final 10 04APR12 19APR12 27,096 13FEB13 30APR13 172 205
AEA0720  D4 Building - 4734B
AEA0720A Plan & 71 01NOV11 13MAR12 29,473 21NOV11 02APR12 11 11
AEA0720B Deact & Decom 114 28DEC11 19JUL12 316,953 18JAN12 08AUG12 11 11
AEA0720C Demolition 29 23JUL12 11SEP12 47,845 09AUG12 01OCT12 11 11
AEA0720D Demolition 43 12SEP12 28NOV12 7,280 02OCT12 18DEC12 11 11
AEA0720E Loadout - 57 09OCT12 23JAN13 20,002 29OCT12 12FEB13 11 11
AEA0720F Transition/Final 43 24JAN13 10APR13 12,298 13FEB13 30APR13 11 11
AEA0721  D4 Building - 4734C
AEA0721A Plan & 71 01NOV11 13MAR12 27,162 21NOV11 02APR12 11 11
AEA0721B Deact & Decom 114 28DEC11 19JUL12 95,972 18JAN12 08AUG12 11 11
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4727
Demolition Below Grade - 4727
Loadout - 4727
Transition/Final Closure - 4727
Plan & Document - 4732A
Deact & Decom - 4732A
Demolition Above Grade - 4732A
Demolition Below Grade - 4732A
Loadout - 4732A
Transition/Final Closure - 4732A
Plan & Document - 4732B (incl WS 400-37)
Deact & Decom - 4732B (incl WS 400-37)
Demolition Above Grade - 4732B (incl WS 400-37)
Demolition Below Grade - 4732B (incl WS 400-37)
Loadout - 4732B (Includes Waste Site 400-37)
Transition/Final Closure - 4732B (WS 400-37)
Plan & Document - 4732C
Deact & Decom - 4732C
Demolition Above Grade - 4732C
Demolition Below Grade - 4732C
Loadout - 4732C
Transition/Final Closure - 4732C
Plan & Document - 4734B
Deact & Decom - 4734B
Demolition Above Grade - 4734B
Demolition Below Grade - 4734B
Loadout - 4734B
Transition/Final Closure - 4734B
Plan & Document - 4734C
Deact & Decom - 4734C
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AEA0721C Demolition 29 23JUL12 11SEP12 44,012 09AUG12 01OCT12 11 11
AEA0721D Demolition 43 12SEP12 28NOV12 6,697 02OCT12 18DEC12 11 11
AEA0721E Loadout - 57 09OCT12 23JAN13 18,399 29OCT12 12FEB13 11 11
AEA0721F Transition/Final 43 24JAN13 10APR13 11,312 13FEB13 30APR13 11 11
AEA0722  D4 Building - 4734D
AEA0722A Plan & 30 01NOV11 28DEC11 26,360 21NOV11 02APR12 11 52
AEA0722B Deact & Decom 15 28DEC11 24JAN12 92,728 18JAN12 08AUG12 11 110
AEA0722C Demolition 5 25JAN12 01FEB12 42,524 09AUG12 01OCT12 110 134
AEA0722D Demolition 5 02FEB12 09FEB12 6,471 02OCT12 18DEC12 134 172
AEA0722E Loadout - 5 27MAR12 03APR12 17,777 29OCT12 12FEB13 120 172
AEA0722F Transition/Final 10 04APR12 19APR12 10,930 13FEB13 30APR13 172 205
AEA0723  D4 Building - 4760
AEA0723A Plan & 30 01NOV11 28DEC11 14,017 21NOV11 02APR12 11 52
AEA0723B Deact & Decom 15 28DEC11 24JAN12 141,370 18JAN12 08AUG12 11 110
AEA0723C Demolition 5 25JAN12 01FEB12 23,554 09AUG12 01OCT12 110 134
AEA0723D Demolition 5 02FEB12 09FEB12 3,915 02OCT12 18DEC12 134 172
AEA0723E Loadout - 4760 5 27MAR12 03APR12 6,995 29OCT12 12FEB13 120 172
AEA0723F Transition/Final 10 04APR12 19APR12 7,453 13FEB13 30APR13 172 205
AEA0724  D4 Building - 4790
AEA0724A Plan & 30 01NOV11 28DEC11 13,938 21NOV11 02APR12 11 52
AEA0724B Deact & Decom 15 28DEC11 24JAN12 41,197 18JAN12 08AUG12 11 110
AEA0724C Demolition 5 25JAN12 01FEB12 23,335 09AUG12 01OCT12 110 134
AEA0724D Demolition 5 02FEB12 09FEB12 3,879 02OCT12 18DEC12 134 172
AEA0724E Loadout - 4790 5 27MAR12 03APR12 6,930 29OCT12 12FEB13 120 172
AEA0724F Transition/Final 10 04APR12 19APR12 7,384 13FEB13 30APR13 172 205
AEA0725  D4 Building - 4790A
AEA0725A Plan & 71 01NOV11 13MAR12 3,484 21NOV11 02APR12 11 11
AEA0725B Deact & Decom 114 28DEC11 19JUL12 21,677 18JAN12 08AUG12 11 11
AEA0725C Demolition 29 23JUL12 11SEP12 20,969 09AUG12 01OCT12 11 11
AEA0725D Demolition 43 12SEP12 28NOV12 0 02OCT12 18DEC12 11 11
AEA0725E Loadout - 57 09OCT12 23JAN13 22,691 29OCT12 12FEB13 11 11
AEA0725F Transition/Final 43 24JAN13 10APR13 2,626 13FEB13 30APR13 11 11
AEA0726  D4 Building - 4791TC
AEA0726A Plan & 30 01NOV11 28DEC11 5,147 21NOV11 02APR12 11 52
AEA0726B Deact & Decom 5 28DEC11 05JAN12 15,304 18JAN12 08AUG12 11 120
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4734C
Demolition Below Grade - 4734C
Loadout - 4734C
Transition/Final Closure - 4734C
Plan & Document - 4734D
Deact & Decom - 4734D
Demolition Above Grade - 4734D
Demolition Below Grade - 4734D
Loadout - 4734D
Transition/Final Closure - 4734D
Plan & Document - 4760
Deact & Decom - 4760
Demolition Above Grade - 4760
Demolition Below Grade - 4760
Loadout - 4760
Transition/Final Closure - 4760
Plan & Document - 4790
Deact & Decom - 4790
Demolition Above Grade - 4790
Demolition Below Grade - 4790
Loadout - 4790
Transition/Final Closure - 4790
Plan & Document - 4790A
Deact & Decom - 4790A
Demolition Above Grade - 4790A
Demolition Below Grade - 4790A
Loadout - 4790A
Transition/Final Closure - 4790A
Plan & Document - 4791TC
Deact & Decom - 4791TC
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AEA0726C Demolition 5 09JAN12 16JAN12 8,668 09AUG12 01OCT12 120 144
AEA0726D Demolition 5 17JAN12 24JAN12 1,441 02OCT12 18DEC12 144 182
AEA0726E Loadout - 5 08MAR12 15MAR12 2,574 29OCT12 12FEB13 130 182
AEA0726F Transition/Final 10 19MAR12 03APR12 2,743 13FEB13 30APR13 182 215
AEA0727  D4 Building - 4802
AEA0727A Plan & 30 01NOV11 28DEC11 4,791 21NOV11 02APR12 11 52
AEA0727B Deact & Decom 15 28DEC11 24JAN12 14,259 18JAN12 08AUG12 11 110
AEA0727C Demolition 5 25JAN12 01FEB12 8,077 09AUG12 01OCT12 110 134
AEA0727D Demolition 5 02FEB12 09FEB12 1,343 02OCT12 18DEC12 134 172
AEA0727E Loadout - 4802 5 27MAR12 03APR12 2,399 29OCT12 12FEB13 120 172
AEA0727F Transition/Final 10 04APR12 19APR12 2,556 13FEB13 30APR13 172 205
AEA0728  D4 Building - 4814
AEA0728A Plan & 30 01NOV11 28DEC11 17,424 21NOV11 02APR12 11 52
AEA0728B Deact & Decom 10 28DEC11 16JAN12 61,222 18JAN12 08AUG12 11 115
AEA0728C Demolition 5 17JAN12 24JAN12 28,076 09AUG12 01OCT12 115 139
AEA0728D Demolition 5 25JAN12 01FEB12 4,272 02OCT12 18DEC12 139 177
AEA0728E Loadout - 4814 5 19MAR12 26MAR12 11,737 29OCT12 12FEB13 125 177
AEA0728F Transition/Final 10 27MAR12 11APR12 7,216 13FEB13 30APR13 177 210
AEA0729  D4 Building - 4831
AEA0729A Plan & 30 01NOV11 28DEC11 5,339 21NOV11 02APR12 11 52
AEA0729B Deact & Decom 15 28DEC11 24JAN12 53,611 18JAN12 08AUG12 11 110
AEA0729C Demolition 5 25JAN12 01FEB12 8,927 09AUG12 01OCT12 110 134
AEA0729D Demolition 5 02FEB12 09FEB12 1,484 02OCT12 18DEC12 134 172
AEA0729E Loadout - 4831 5 27MAR12 03APR12 2,651 29OCT12 12FEB13 120 172
AEA0729F Transition/Final 10 04APR12 19APR12 2,825 13FEB13 30APR13 172 205
AEA0730  D4 Building - 4843 (See Also Waste Site 400-36)
AEA0730A Plan & 30 01NOV11 28DEC11 1 21NOV11 02APR12 11 52
AEA0730B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0730C Demolition 5 25JAN12 01FEB12 0 09AUG12 01OCT12 110 134
AEA0730D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0730E Loadout - 4843 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0730F Transition/Final 10 04APR12 19APR12 0 13FEB13 30APR13 172 205
AEA0731  D4 Building - CC40168
AEA0731A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0731B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - 4791TC
Demolition Below Grade - 4791TC
Loadout - 4791TC
Transition/Final Closure - 4791TC
Plan & Document - 4802
Deact & Decom - 4802
Demolition Above Grade - 4802
Demolition Below Grade - 4802
Loadout - 4802
Transition/Final Closure - 4802
Plan & Document - 4814
Deact & Decom - 4814
Demolition Above Grade - 4814
Demolition Below Grade - 4814
Loadout - 4814
Transition/Final Closure - 4814
Plan & Document - 4831
Deact & Decom - 4831
Demolition Above Grade - 4831
Demolition Below Grade - 4831
Loadout - 4831
Transition/Final Closure - 4831
Plan & Document - 4843 (incl WS 400-36)
Deact & Decom - 4843 (incl WS 400-36)
Demolition Above Grade - 4843 (incl WS 400-36)
Demolition Below Grade - 4843 (incl WS 400-36)
Loadout - 4843 (Includes Waste Site 400-36)
Transition/Final Closure - 4843 (incl WS 400-36)
Plan & Document - CC40168
Deact & Decom - CC40168
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AEA0731C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0731D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0731E Loadout - 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0731F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AEA0732  D4 Building - HS 0079
AEA0732A Plan & 30 01NOV11 28DEC11 15 21NOV11 02APR12 11 52
AEA0732B Deact & Decom 15 28DEC11 24JAN12 0 18JAN12 08AUG12 11 110
AEA0732C Demolition 5 25JAN12 01FEB12 1,091 09AUG12 01OCT12 110 134
AEA0732D Demolition 5 02FEB12 09FEB12 0 02OCT12 18DEC12 134 172
AEA0732E Loadout - HS 5 27MAR12 03APR12 0 29OCT12 12FEB13 120 172
AEA0732F Transition/Final 10 04APR12 19APR12 100 13FEB13 30APR13 172 205
AER2501  D4-Non-Site Specific Support
AER2501A7 D4-400 A 199 04OCT11* 01OCT12 161,468 04OCT10* 29SEP11 -200 -200
AER2501A8 D4-400 A 199 04OCT11 01OCT12 726,714 03OCT11 27SEP12 -1 -1
AER2501A9 D4-400 A 116 02OCT12 01MAY13 726,714 01OCT12 30APR13 -1 -1
RA  Field Remediation
CNA0502  Remediate Waste Site - 400-37 (Building 4732B)
CNA0502A Excavation 3 01NOV11* 03NOV11 20,179 21NOV11* 28NOV11 11 11
CNA0502B Loadout - Rem 3 02NOV11 07NOV11 0 22NOV11 29NOV11 11 11
CNA0502C Backfill - Rem 5 16APR12 23APR12 30,324 03MAY12 10MAY12 11 11
CNA0502E Revegetation - 1 24APR12 24APR12 0 14MAY12 14MAY12 11 11
CNA0502D Closeout Smplg 159 08NOV11 23AUG12 17,486 30NOV11 13SEP12 11 11
CNA0503  Remediate Waste Site - 400-38
CNA0503A Excavation 3 07NOV11 09NOV11 0 29NOV11 01DEC11 11 11
CNA0503B Loadout - Rem 3 08NOV11 10NOV11 0 30NOV11 05DEC11 11 11
CNA0503C Backfill - Rem 1 19APR12 19APR12 0 09MAY12 09MAY12 11 11
CNA0503E Revegetation - 1 25APR12 25APR12 3,762 15MAY12 15MAY12 11 11
CNA0503D Closeout Smplg 159 14NOV11 29AUG12 11,115 06DEC11 19SEP12 11 11
600 AREA
DE  Remedial Design
CPA0101  Fld. Rem. - 618-10 & 11 Site Fld. Rem.
CPA0101D Design 306 26MAR07 30SEP08 711,369 02MAY07 19NOV08 22 29
CPA0101B Design 308 01MAY07* 10NOV08 711,369 02MAY07 19NOV08 1 6
CPA0101A Design - 618-10 527 26MAR07 05NOV09 0 29AUG05 17APR08 -312 -312
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Demolition Above Grade - CC40168
Demolition Below Grade - CC40168
Loadout - CC40168
Transition/Final Closure - CC40168
Plan & Document - HS 0079
Deact & Decom - HS 0079
Demolition Above Grade - HS 0079
Demolition Below Grade - HS 0079
Loadout - HS 0079
Transition/Final Closure - HS 0079
D4-400 A Non-Site Specific Support FY11
D4-400 A Non-Site Specific Support FY12
D4-400 A Non-Site Specific Support FY13
Excavation Process - Rem Wst Site - 400-37 (Cost
Loadout - Rem Wst Site - 400-37 (Costs included
Backfill - Rem Wst Site - 400-37 (Costs included
Revegetation - Rem Wst Site - 400-37 (Costs incl
Closeout Smplg - Rem Wst Site - 400-37 (Costs in
Excavation Process - Rem Wst Site - 400-38
Loadout - Rem Wst Site - 400-38
Backfill - Rem Wst Site - 400-38
Revegetation - Rem Wst Site - 400-38
Closeout Smplg - Rem Wst Site - 400-38
Design Remedial Design for 618-11 Burial Ground
Design Remedial Design for 618-10 Burial Ground
Design - 618-10 & 11 Site Design
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CPA2201  Design Solution - 618-10 & 11
CPA2201B Design Solution 284 03OCT05A 31JAN07A 195,090 29AUG05 31JAN07 -19 0
C.2.2.2 600 Area 0 15JAN09* 0 31JAN07* -713 -713
CPA2201A Design Solution 284 29AUG05A 15JAN09 195,090 29AUG05 31JAN07 0 -391
C.2.2.2A DOE Approve - 90 16JAN09 15APR09 0 01FEB07 01MAY07 -713 -713
RA  Field Remediation
CPA2301  Remediate Burial Ground 618-10
CPA2301A Excavation - 775 14NOV07* 03OCT11 5,643,165 20NOV08 08FEB12 204 69
CPA2401  Remediate Burial Ground 618-11
CPA2401A Excavation - 745 15JAN08* 03OCT11 5,930,897 20NOV08 08FEB12 174 69
CPA2401C Backfill - Rem 120 20MAR12 18OCT12 300,622 24APR12 27NOV12 20 20
CPR2501  Fld. Rem.-600 Area Non Site Specific Support
CPR2501A1 Fld. Rem.-600 484 04MAY09* 03OCT11 4,414,250 01OCT08* 30SEP09 -116 -400
CPR2501A2 Fld. Rem.-600 200 04OCT10 03OCT11 8,988,189 01OCT09 30SEP10 -200 -200
CPR2501A3 Fld. Rem.-600 199 05OCT10 03OCT11 8,943,341 04OCT10 29SEP11 -1 -1
CPR2501A4 Fld. Rem.-600 199 04OCT11 01OCT12 8,232,030 03OCT11 27SEP12 -1 -1
CPR2501A5 Fld. Rem.-600 49 02OCT12 02JAN13 233,155 01OCT12 31DEC12 -1 -1
SITE  SITE
DE  Remedial Design
CQA0101  Fld. Rem. - Miscellaneous Restoration Design
CQA0101A Design - 617 26MAR07 22APR10 0 29AUG05 29SEP08 -312 -312
RA  Field Remediation
CQR2501  Fld. Rem.-Misc Restoration Non Site Specif Sppt
CQR0501A1 Fld. Rem.-Misc 19 01OCT07* 31OCT07 19,226 29AUG05 29SEP05 -417 -417
CQR0501A2 Fld. Rem.-Misc 199 01OCT07* 25SEP08 203,133 03OCT05 28SEP06 -398 -398
CQR0501A3 Fld. Rem.-Misc 201 01OCT07* 30SEP08 203,133 02OCT06 27SEP07 -199 -201
CQR0501A4 Fld. Rem.-Misc 401 01OCT07 30SEP09 205,230 01OCT07 30SEP08 0 -200
CQR0501A6 Fld. Rem.-Misc 199 04OCT10* 29SEP11 204,131 01OCT09 30SEP10 -200 -199
CQR0501A7 Fld. Rem.-Misc 199 03OCT11 27SEP12 203,133 04OCT10 29SEP11 -199 -199
CQR0501A8 Fld. Rem.-Misc 116 01OCT12 30APR13 203,133 03OCT11 27SEP12 -199 -116
FC  Final Closure
EAA4001  ES/FC-Final Closure - Independent Closure Rvws
E40.01.30M TPA M-16-70 0 13OCT05A 0 27OCT05* 8 8
E40.01.01 End State 57 03OCT05A 29DEC05A 173,142 29AUG05 08DEC05 -19 -10
C.2.2.1A DOE Approve 30 01FEB06A 01FEB06A 0 27AUG05 25SEP05 -158 -129
C.3.2.1A DOE Approve 30 29DEC05A 01FEB06A 0 27AUG05 25SEP05 -124 -129
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Design Solution for 618-11 Burial Ground
600 Area Remediation Design Solution - C.2.2.2
Design Solution for 618-10 Burial Ground
DOE Approve - C.2.2.2
Excavation - Rem BG - 618-10
Excavation - Rem BG - 618-11
Backfill - Rem BG - 618-11
Fld. Rem.-600 Area Non Site Specific Su
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Fld. Rem.-600 Area Non Site Specific Support
Design - Miscellaneous Restoration Design
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Spe
Fld. Rem.-Misc Restoration Non Site Specific Sup
Fld. Rem.-Misc Restoration Non Site Specific Sup
TPA M-16-70 Begin Smplg to Sppt 100/300 BL Risk
End State Strategy
DOE Approve C.2.2.1
DOE Approve C.3.2.1
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C.3.2.1 Environ. 0 27FEB06A 0 26AUG05* -185 -185
N40.01.02 100-BC Pilot 175 29AUG05A 20APR06A 140,101 29AUG05 13JUL06 0 46
C.2.3.2 Integr RC WP 0 15MAY06A 0 30SEP06* 138 138
E40.01.04A Interim Areas 345 15MAR06A 01FEB07A 119,976 17JAN07* 02OCT08 168 335
N40.01.06 Risk Integration 197 03OCT05A 13FEB07A 383,148 03OCT05* 26SEP06 0 -75
C.2.3.2A DOE Approve 16 26MAR07* 10APR07 0 01OCT06 29NOV06 -176 -132
E40.01.09 Surface Soil 69 26OCT06A 12APR07 233,043 01OCT07* 24JAN08 184 156
N40.01.05 Columbia River 207 29SEP05A 30AUG07 578,399 29AUG05 11SEP06 -18 -195
N40.01.03 100/300 Area 430 29AUG05A 25OCT07 4,364,563 29AUG05 22OCT07 0 -3
E40.01.11 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.13 Surface Soil 69 26OCT06A 07NOV07 155,338 31AUG11* 22DEC11 967 823
E40.01.15 Surface Soil 69 26OCT06A 07NOV07 155,338 02OCT08* 28JAN09 386 242
E40.01.10 Surface Soil 118 16APR07 12NOV07 345,280 28JAN08 29JUL08 156 141
E40.01.04B Interim Areas 266 16OCT06A 20FEB08 2,630,938 06OCT08 07APR09 394 226
N40.01.04C Interim Areas 668 15MAR06A 20FEB08 781,000 17JAN07 18MAY10 168 449
N40.01.07 Source Areas 224 25JAN10* 08MAR11 704,235 21APR10 28APR11 49 30
N40.01.08 Source Area 190 02JUN10 12MAY11 110,027 30AUG10 08NOV11 49 99
E40.01.17 Surface Soil 69 26OCT06A 06DEC12 155,338 15AUG12* 06DEC12 1,158 0
E40.01.12 Surface Soil 103 24JUL12* 29JAN13 2,177,412 01NOV12* 09MAY13 57 57
E40.01.14 Surface Soil 103 30OCT12* 07MAY13 762,471 20SEP12* 28MAR13 -22 -22
E40.01.30H Risk 200 01OCT12 30SEP13 108,678 0 0
0041.99065 LT Stewardship 0 15OCT13* 0 29AUG13* -25 -25
EAA4101  ES/FC-Long-Term Stewardship
E41.01.01A Charter Draft 149 03OCT05A 20MAR06A 27,863 03OCT05* 29JUN06 0 58
E41.01.02 300 Area 106 20DEC05A 19JUL06A 18,899 03JAN06* 11JUL06 5 -5
E41.01.20 300-FF-1 19 26MAR07* 25APR07 0 29AUG05* 29SEP05 -312 -312
E41.01.01B Draft 249 13MAR06A 19JUN07 320,096 03JUL06 27SEP07 63 56
E41.01.07 100-BC-1 123 26MAR07* 30OCT07 105,482 02JAN07* 25SEP07 -46 -20
E41.01.22 Pilot 67 13NOV07 18MAR08 134,196 30JUL08 25NOV08 141 141
E41.01.30D LTS Direct 199 01OCT07 25SEP08 64,526 01OCT07 29SEP08 0 1
E41.01.09 100-FR-1 149 05JAN09* 28SEP09 105,482 29NOV12* 27AUG13 782 782
E41.01.10 100-FR-2 149 05JAN09 28SEP09 105,482 29NOV12 27AUG13 782 782
E41.01.30E LTS Direct 200 29SEP08 28SEP09 64,188 30SEP08 29SEP09 1 1
E41.01.08 100-BC-2 149 23APR09 21JAN10 105,482 29NOV12 27AUG13 720 720
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Environ. Protection & Compliance Plan C.3.2.1
100-BC Pilot Risk Assessment
Integr RC WP for a CERCLA B/L Risk Asmt C.2.3.2
Interim Areas SAI/RSVP
Risk Integration Work Plan
DOE Approve C.2.3.2
Surface Soil DQO - Pilot
Columbia River Component
100/300 Area Baseline Risk Assessment
Surface Soil DQO - 100 Area
Surface Soil DQO - 300 Area
Surface Soil DQO - 400 Area
Surface Soil Survey - Pilot
Interim Areas Sampling
Interim Areas Evaluation
Source Areas Remedial Investigation Report
Source Area Proposed Plan
Surface Soil DQO - 600 Area
Surface Soil Survey - 100 Area
Surface Soil Survey - 300 Area
Risk Assessment Direct Project Supt
LT Stewardship Plan Submittal
Charter Draft Long-Term Stewardship Plan
300 Area Complex Evaluation
300-FF-1 Remedial Action Report
Draft Long-Term Stewardship Plan
100-BC-1 Remedial Action Report
Pilot Independent Closure Review
LTS Direct Project Supt
100-FR-1 Remedial Action Report
100-FR-2 Remedial Action Report
LTS Direct Project Supt
100-BC-2 Remedial Action Report
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E41.01.30F LTS Direct 201 29SEP09 29SEP10 64,188 30SEP09 30SEP10 1 1
E41.01.30G LTS Direct 199 30SEP10 28SEP11 63,850 04OCT10 29SEP11 1 1
E41.01.15 100-DR-1 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
E41.01.16 100-DR-2 149 01AUG11 26APR12 105,482 05JUL11 02APR12 -15 -15
E41.01.30H LTS Direct 199 29SEP11 26SEP12 63,850 03OCT11 27SEP12 1 1
E41.01.11 100-IU-2 149 05JAN12 27SEP12 105,482 29NOV12 27AUG13 182 182
E41.01.17 100-KR-1 149 05JAN12* 27SEP12 105,482 27AUG12* 23MAY13 130 130
E41.01.18 100-KR-2 149 05JAN12 27SEP12 163,460 27AUG12 23MAY13 130 130
E41.01.03 Sustain 1,014 01OCT07* 24OCT12 166,542 01OCT07* 23OCT12 0 -1
E41.01.12 100-IU-6 149 17MAY12 14FEB13 105,482 29NOV12 27AUG13 107 107
E41.01.19 100-NR-1 149 30JUL12 25APR13 163,460 27AUG12 23MAY13 16 16
E41.01.04 100 Area 101 17DEC12* 18JUN13 335,514 24OCT12* 30APR13 -28 -27
E41.01.05 300 Area 98 20DEC12 18JUN13 201,320 31OCT12 30APR13 -27 -27
E41.01.21 300-FF-2 149 19SEP12 18JUN13 165,744 27AUG12 23MAY13 -13 -13
E41.01.13 100-HR-1 149 20NOV12* 20AUG13 105,482 03JAN11* 26SEP11 -380 -380
E41.01.30I LTS Direct 184 19SEP12 20AUG13 59,008 01OCT12 29AUG13 6 6
C.2.11.3 Long-Term 0 15OCT13* 0 29AUG13* -47 -47
C.2.11.3A DOE Approve 45 01SEP13 15OCT13 0 16JUL13 29AUG13 -47 -47
E41.01.06 Final 250 18JUL12* 15OCT13 367,003 22MAY12* 20AUG13 -31 -31
E41.01.06M Submit to DOE 0 15OCT13 0 29AUG13 -25 -25
EAA4201  ES/FC-100/300 Area Orphan Site Evaluations
N42.01.02 100-FR Orphan 36 29AUG05A 17OCT05A 24,328 29AUG05 31OCT05 0 8
N42.01.12A Data 19 29AUG05A 20OCT05A 9,582 29AUG05 29SEP05 0 -12
N42.01.05A 100-D Orphan 102 21NOV05A 04MAY06A 152,178 21NOV05* 25MAY06 0 12
N42.01.05B 100-D Orphan 82 07MAR06A 15JUN06A 117,182 03APR06* 24AUG06 15 39
N42.01.05C 100-D Orphan 19 30MAY06A 13JUL06A 54,673 28AUG06 28SEP06 50 43
N42.01.05D 100-D Orphan 75 29JUN06A 14SEP06A 35,265 02OCT06 15FEB07 51 83
N42.01.03A 100-IU-2 56 02OCT06A 21DEC06A 93,165 30MAY06* 14AUG06 -69 -72
N42.01.04A 100-IU-6 53 02OCT06A 21DEC06A 93,858 15AUG06* 01NOV06 -26 -27
N42.01.12B Data 199 03OCT05A 01FEB07A 89,386 03OCT05 28SEP06 0 -67
N42.01.03B 100-IU-2 111 09OCT06A 12APR07 284,928 02OCT06* 23APR07 -4 5
N42.01.06A 100-H Orphan 80 02OCT06A 12APR07 112,806 02NOV06* 08MAY07 19 14
N42.01.01 100-BC Orphan 25 26MAR07* 07MAY07 14,186 03OCT06* 16NOV06 -93 -91
N42.01.05E 100-D Orphan 81 26OCT06A 07JUN07 31,217 20FEB07 12JUL07 60 19
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
LTS Direct Project Supt
LTS Direct Project Supt
100-DR-1 Remedial Action Report
100-DR-2 Remedial Action Report
LTS Direct Project Supt
100-IU-2 Remedial Action Report
100-KR-1 Remedial Action Report
100-KR-2 Remedial Action Report
Sustain Long-Term Stewardship
100-IU-6 Remedial Action Report
100-NR-1 Remedial Action Report
100 Area Independent Closure Review
300 Area Independent Closure Review
300-FF-2 Remedial Action Report
100-HR-1 Remedial Action Report
LTS Direct Project Supt
Long-Term Stewardship Plan - Final C.2.11.3
DOE Approve C.2.11.3
Final Long-Term Stewardship Plan
Submit to DOE Final Long-Term Stewardship Plan
100-FR Orphan Sites
Data Management
100-D Orphan Sites- Hist Review
100-D Orphan Sites- Field Walkdown
100-D Orphan Sites- Gap Analysis
100-D Orphan Sites- Hist/Field Integration
100-IU-2 Orphan Sites- Hist Review
100-IU-6 Orphan Sites- Hist Review
Data Management
100-IU-2 Orphan Sites- Field Walkdown
100-H Orphan Sites- Hist Review
100-BC Orphan Sites- Reformat
100-D Orphan Sites- Summary Report
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N42.01.04B 100-IU-6 92 10JAN07A 30AUG07 286,918 30MAY07* 17DEC07 78 58
N42.01.07A 100-K Orphan 84 22JAN07A 30AUG07 152,178 09MAY07* 07NOV07 61 38
N42.01.03C 100-IU-2 20 04SEP07* 08OCT07 62,200 24APR07 29MAY07 -73 -73
N42.01.04C 100-IU-6 57 04SEP07 08OCT07 62,626 18DEC07 24JAN08 58 58
N42.01.06B 100-H Orphan 48 04SEP07* 28NOV07 90,219 28JAN08* 08MAY08 78 89
N42.01.03D 100-IU-2 32 09OCT07 05DEC07 41,425 30MAY07 27SEP07 -73 -37
N42.01.04D 100-IU-6 69 09OCT07 05DEC07 41,777 28JAN08 22MAY08 58 93
N42.01.06C 100-H Orphan 20 29NOV07 08JAN08 54,708 12MAY08 12JUN08 89 88
N42.01.08A 100-N Orphan 75 01OCT07* 14FEB08 224,193 08NOV07* 12MAY08 23 48
N42.01.06D 100-H Orphan 32 09JAN08 05MAR08 35,411 16JUN08 23OCT08 88 130
N42.01.07B 100-K Orphan 55 28NOV07* 10MAR08 117,182 16JUN08* 05NOV08 109 135
N42.01.07C 100-K Orphan 20 11MAR08 14APR08 54,673 06NOV08* 10DEC08 135 133
N42.01.03E 100-IU-2 81 06DEC07 01MAY08 36,282 01OCT07 26FEB08 -37 -38
N42.01.04E 100-IU-6 118 06DEC07 01MAY08 36,556 27MAY08 16OCT08 93 93
N42.01.08B 100-N Orphan 48 11MAR08* 03JUN08 89,485 11DEC08* 30MAR09 153 163
N42.01.07D 100-K Orphan 32 15APR08 10JUN08 35,265 11DEC08* 23APR09 133 174
N42.01.08C 100-N Orphan 20 04JUN08 09JUL08 53,601 31MAR09 04MAY09 163 163
N42.01.06E 100-H Orphan 81 06MAR08 29JUL08 29,028 27OCT08 19MAR09 130 127
N42.01.08D 100-N Orphan 32 10JUL08 04SEP08 53,601 05MAY09 26OCT09 163 228
N42.01.12D Data 199 01OCT07 25SEP08 92,535 01OCT07 29SEP08 0 1
N42.01.30C Orphan Sites 199 01OCT07 25SEP08 284,080 01OCT07 29SEP08 0 1
N42.02.01B Interim Area 204 01OCT07* 06OCT08 753,246 01OCT07* 07APR09 0 99
N42.01.07E 100-K Orphan 81 11JUN08 03NOV08 31,217 27APR09 15SEP09 174 172
N42.01.10A 300-FF-2 106 13MAY08* 18NOV08 56,185 13MAY08* 06NOV08 0 -6
N42.01.08E 100-N Orphan 81 08SEP08 03FEB09 26,995 27OCT09 18MAR10 228 224
N42.01.11A 400 Area 102 10NOV08* 14MAY09 78,646 10NOV08* 07MAY09 0 -4
N42.01.11B 400 Area 40 18MAY09 28JUL09 61,566 01APR10* 16JUN10 174 177
N42.01.11C 400 Area 20 29JUL09 01SEP09 56,633 17JUN10 22JUL10 177 177
N42.01.12E Data 200 29SEP08 28SEP09 89,386 30SEP08 29SEP09 1 1
N42.01.30D Orphan Sites 200 29SEP08 28SEP09 274,235 30SEP08 29SEP09 1 1
N42.01.11D 400 Area 32 02SEP09 28OCT09 19,632 26JUL10 09NOV10 177 206
N42.01.10B 300-FF-2 154 05MAY09* 10FEB10 190,615 05MAY09* 24FEB10 0 7
N42.01.10C 300-FF-2 20 11FEB10 18MAR10 229,997 25FEB10 31MAR10 7 7
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
100-IU-6 Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist Review
100-IU-2 Orphan Sites- Gap Analysis
100-IU-6 Orphan Sites- Gap Analysis
100-H Orphan Sites- Field Walkdown
100-IU-2 Orphan Sites- Hist/Field Integration
100-IU-6 Orphan Sites- Hist/Field Integration
100-H Orphan Sites- Gap Analysis
100-N Orphan Sites- Hist Review
100-H Orphan Sites- Hist/Field Integration
100-K Orphan Sites- Field Walkdown
100-K Orphan Sites- Gap Analysis
100-IU-2 Orphan Sites- Summary Report
100-IU-6 Orphan Sites- Summary Report
100-N Orphan Sites- Field Walkdown
100-K Orphan Sites- Hist/Field Integration
100-N Orphan Sites- Gap Analysis
100-H Orphan Sites- Summary Report
100-N Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Hist Review
100-K Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist Review
100-N Orphan Sites- Summary Report
400 Area Orphan Sites- Hist Review
400 Area Orphan Sites- Field Walkdown
400 Area Orphan Sites- Gap Analysis
Data Management
Orphan Sites Direct Project Supt
400 Area Orphan Sites- Hist/Field Integration
300-FF-2 Orphan Sites- Field Walkdown
300-FF-2 Orphan Sites- Gap Analysis
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N42.01.11E 400 Area 81 29OCT09 30MAR10 29,330 10NOV10 04APR11 206 202
N42.01.10D 300-FF-2 32 22MAR10 13MAY10 56,185 01APR10 22SEP10 7 72
N42.01.12F Data 201 29SEP09 29SEP10 89,386 30SEP09 30SEP10 1 1
N42.01.30E Orphan Sites 201 29SEP09 29SEP10 274,235 30SEP09 30SEP10 1 1
N42.01.10E 300-FF-2 81 17MAY10 07OCT10 28,193 23SEP10 15FEB11 72 69
N42.02.01A Interim Area 764 30OCT06A 30MAR11 9,337,009 09JUL08 11JAN11 337 -44
N42.02.01G Interim Area 199 01APR10 30MAR11 4,598,965 13JAN10 11JAN11 -44 -44
N42.01.12G Data 199 30SEP10 28SEP11 89,386 04OCT10 29SEP11 1 1
N42.01.30F Orphan Sites 199 30SEP10 28SEP11 274,235 04OCT10 29SEP11 1 1
N42.02.01C Interim Area 528 07MAY09* 29DEC11 3,389,870 07OCT09* 06OCT11 84 -44
N42.02.01D Interim Area 80 03JAN12 22MAY12 376,689 10OCT11 27FEB12 -44 -49
N42.02.01E Interim Area 32 23MAY12 19JUL12 188,434 28FEB12 20NOV12 -49 69
N42.01.30G Orphan Sites 199 29SEP11 26SEP12 274,235 03OCT11 27SEP12 1 1
N42.10.12H Data 199 29SEP11 26SEP12 89,386 03OCT11 27SEP12 1 1
N42.02.01F Interim Area 81 23JUL12* 13DEC12 188,434 09JUL12* 26MAR13 -8 54
ESA2901  ES/FC-Management and Support
ESA2901D Management & 199 01OCT07 25SEP08 424,733 01OCT07 30SEP08 0 2
ESA2901E Management & 201 29SEP08 29SEP09 422,553 01OCT08 30SEP09 2 1
ESA2901F Management & 200 30SEP09 29SEP10 422,553 01OCT09 30SEP10 1 1
ESA2901G Management & 199 30SEP10 28SEP11 420,374 04OCT10 29SEP11 1 1
ESA2901H Management & 199 29SEP11 26SEP12 420,374 03OCT11 27SEP12 1 1
ESA2901I Management & 200 01OCT12 30SEP13 422,452 01OCT12 29AUG13 0 -16
ESA2901J Management & 9 01OCT13 15OCT13 19,012 0 0
MS  MS/GS-Mission Support/General Support
FAA  MS/GS-Project Integration
C.4.1 Gov't-Furnished 0 15MAY06A 0 07FEB06* -97 -97
C.4.1A DOE Approve 42 26MAR07 06MAY07 0 08FEB06 09MAR06 -411 -423
FAA01  MS/GS-Project Integration
H.2 Human 0 05JUL05A 0 06JUL05* 1 1
C.3.2.3 Quality 0 25JUL05A 0 26AUG05* 32 32
C.3.2.5 Radiation 0 25JUL05A 0 26AUG05* 32 32
E.1 Inspection 0 27JUL05A 0 26AUG05* 30 30
C.3.2.6 Chronic 0 12AUG05A 0 26AUG05* 14 14
E.1A DOE Approve 30 16AUG05A 16AUG05A 0 27AUG05 25SEP05 11 40
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
400 Area Orphan Sites- Summary Report
300-FF-2 Orphan Sites- Hist/Field Integration
Data Management
Orphan Sites Direct Project Supt
300-FF-2 Orphan Sites- Summary Report
Interim Area Orphan Sites- Flight Surveys
Interim Area Orphan Sites- Flight Surveys R
Data Management
Orphan Sites Direct Project Supt
Interim Area Orphan Sites- Field Walkd
Interim Area Orphan Sites- Gap Analysis
Interim Area Orphan Sites- Hist/Field Integratio
Orphan Sites Direct Project Supt
Data Management
Interim Area Orphan Sites- Summary Report
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support
Management & Support FY14
Gov't-Furnished Srvs & Information Rqst C.4.1
DOE Approve C.4.1
Human Resource Compensation Plan H.2
Quality Assurance Program Description C.3.2.3
Radiation Protection Program C.3.2.5
Inspection System E.1
Chronic Beryllium Disease Prevention Pln C.3.2.6
DOE Approve E.1
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C.3.2.3A DOE Approve 30 25JUL05A 18AUG05A 0 27AUG05 25SEP05 33 38
C.6.1 Risk 0 19AUG05A 0 26AUG05* 7 7
C.3.1_P1A Transition 0 22AUG05A 0 26AUG05* 4 4
C.7.2 MOA for 0 22AUG05A 0 26AUG05* 4 4
C.7.4 MOA for RC 0 22AUG05A 0 26AUG05* 4 4
C.5.1 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.3 Project 0 25AUG05A 0 26AUG05* 1 1
C.5.4.1 Performance 0 25AUG05A 0 26AUG05* 1 1
C.3.2.5A DOE Approve 30 26AUG05A 26AUG05A 0 27AUG05 25SEP05 1 30
C.6.1A DOE Approve 15 27AUG05A 02SEP05A 0 27AUG05 10SEP05 0 8
C.7.2A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
C.7.4A DOE Approve 15 27AUG05A 07SEP05A 0 27AUG05 10SEP05 0 3
H.20 Litigation 0 21SEP05A 0 05AUG05* -47 -47
H.2A DOE Review 15 07JUL05A 28SEP05A 0 07JUL05 21JUL05 0 -69
C.3.1_P1AA DOE Approve 90 27AUG05A 30SEP05A 0 27AUG05 24NOV05 0 55
H.20A DOE Approve 30 06AUG05A 05OCT05A 0 06AUG05 04SEP05 0 -31
C.5.2 Project 0 22NOV05A 0 24NOV05* 2 2
C.5.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.5.3A DOE Approve 15 27AUG05A 02DEC05A 0 27AUG05 10SEP05 0 -83
C.5.4.1A DOE Approve 30 27AUG05A 02DEC05A 0 27AUG05 25SEP05 0 -68
C.3.2.6A DOE Approve 30 27AUG05A 16FEB06A 0 27AUG05 25SEP05 0 -144
C.5.2A DOE Approve 60 25NOV05A 22JUN06A 0 25NOV05 23JAN06 0 -150
C.3.1_P1BA DOE Appr Final 90 28FEB06A 05SEP06A 0 28FEB06 28MAY06 0 -100
C.4.1FY07 GFSI Request 0 26MAR07* 0 17AUG06* -221 -221
C.3.1_P2 ISMSD Ph II 0 03JUN07 0 29MAY06 22FEB07 -370 -100
C.4.1FY13 GFSI Request 0 01OCT13* 0 17AUG12* -410 -410
FAA0101  MS/GS-Project Integration
FAA0101A9 MS/GS-Project 200 01OCT12 30SEP13 5,205,782 01OCT12 29AUG13 0 -16
FAA0101AA MS/GS-Project 9 01OCT13 15OCT13 218,574 0 0
FBA0101  MS/GS-Project Services
FBA0101A9 MS/GS-Project 200 01OCT12 30SEP13 15,744,208 01OCT12 29AUG13 0 -16
FBA0101AA MS/GS-Project 9 01OCT13 15OCT13 760,977 0 0
FCA0101  MS/GS-ESHQ
FCA0101A9 MS/GS-SHQ 200 01OCT12 30SEP13 9,017,131 01OCT12 29AUG13 0 -16
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
DOE Approve C.3.2.3
Risk Management Approach C.6.1
Transition ISMSD After Award Ph I C.3.1
MOA for Safeguards & Security C.7.2
MOA for RC Physical Security Srvs C.7.4
Project Management Plan C.5.1
Project Baseline Change Control Process C.5.3
Performance Mgmt System Description C.5.4.1
DOE Approve C.3.2.5
DOE Approve C.6.1
DOE Approve C.7.2
DOE Approve C.7.4
Litigation Management Plan H.20
DOE Review H.2
DOE Approve Transition ISMSD After Award C.3.1
DOE Approve H.20
Project Baseline C.5.2
DOE Approve C.5.1
DOE Approve C.5.3
DOE Approve C.5.4.1
DOE Approve C.3.2.6
DOE Approve C.5.2
DOE Appr Final ISMSD / Phase I Verif
GFSI Request 45 in Advance FY07 C.4.1
ISMSD Ph II Verification
GFSI Request 45 in Advance FY12 C.4.1
MS/GS-Project Integration FY13
MS/GS-Project Integration FY14
MS/GS-Project Services FY13
MS/GS-Project Services FY14
MS/GS-SHQ FY13
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B Activity
ID
AL Activity
Description
Duration Early
Start
Early
Finish
Budgeted
Cost
Baseline
Early Start
Baseline
Early Finish
Var
ES
Var
EF
FCA0101AA MS/GS-SHQ 9 01OCT13 15OCT13 291,516 0 0
FDA0101  MS/GS-Engineering
FDA0101A9 MS/GS-Enginee 200 01OCT12 30SEP13 1,271,000 01OCT12 29AUG13 0 -16
FDA0101AA MS/GS-Enginee 9 01OCT13 15OCT13 55,131 0 0
FEA0101  MS/GS-Reg Integration and Outreach
FEA0101A9 MS/GS-Reg 200 01OCT12 30SEP13 1,971,861 01OCT12 29AUG13 0 -16
FEA0101AA MS/GS-Reg 9 01OCT13 15OCT13 73,807 0 0
FFA0101  MS/GS-Office of the Project Gen. Manager
FFA0101A9 MS/GS-Office 200 01OCT12 30SEP13 3,915,168 01OCT12 29AUG13 0 -16
FFA0101AA MS/GS-Office 9 01OCT13 15OCT13 136,390 0 0
Z3  Contingency
JAA0101  Contingency
JAA0101A1 Contingency 19 15MAY06A 15MAY06A 0 29AUG05 29SEP05 -141 -123
JAA0101A2 Contingency 199 15MAY06A 19OCT06A 0 03OCT05 28SEP06 -122 -12
Z  Contract End
FC  Final Closure
EAA  ES/FC-End State/Final Closure
0041.99085 Field Work 0 18JUN13* 0 30APR13* -27 -27
0041.99095 Contract End 0 15OCT13* 0 29AUG13* -25 -25
FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
MS/GS-SHQ FY14
MS/GS-Engineering FY13
MS/GS-Engineering FY14
MS/GS-Reg Regulatory and Environmental Mgmt FY13
MS/GS-Reg Regulatory and Environmental Mgmt FY14
MS/GS-Office of the Project General Manager FY13
MS/GS-Office of the Project General Manager FY14
Contingency FY05
Contingency FY06
Field Work Complete
Contract End
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